


---


# Capital Project Detail Data

Fiscal Year 2021 Adopted Capital Commitment Plan

---



**Manhattan**



**The City of New York**  
**Bill de Blasio, Mayor**

Mayor's Office of Management and Budget  
Jacques Jiha, Ph.D., Director

---

November 2020

Project Id	Community Boards	Description	Page
<b>Aging, Department for the (AG)</b>			
<b>Department For The Aging (125)</b>			
AGCBCOV	311	CARTER BURDEN/LEONARD COVELLO	192
AGCBURDEN	311	LEONARD COVELLO Kitchen Renovation	193
AGHAMADA	309	SERVICES NOW FOR ADULT PERSONS, INC.-SNAP VANS WHEELCHAIR LI	194
AGHAMADA2	309	SERVICES NOW FOR ADULT PERSONS, INC.-SNAP VANS WHEELCHAIR LI	195
HAM14CRSR	311	CARVER HOUSES SENIOR CENTER COMPUTER LAB	196
<b>Housing Preservation And Devel (806)</b>			
HAM15JFSR	311	JEFFERSON SENIOR CENTER UPGRADE	368
<b>Dept Of Design &amp; Construction (850)</b>			
AGNYCHANG	303	NYCHANGE PROJECT WITH DFTA	970
<b>Dept Of Citywide Admin Servs (856)</b>			
AG1RAND	309	DFTA -108- ST RANDOLPH SC	1143
AGHVACRM	301	2 Lafayette 9th floor DFTA IT room HVAC upgrade	1144
<b>Business Services, Department of</b>			
<b><u>Economic Development, Office of (ED)</u></b>			
<b>Dept Of Small Business Services (801)</b>			
125THPDIM	300	125th St & Park Ave - Pedestrian Improvements	217
1680LEXSP	300	1680 Lexington Sound Proofing	218
34STHELI	301 306 308	E. 34th Street Heliport Rehabilitation	219
8890PHA3	300	Piers 88 & 90 Cluster Encapsulation Project Phase 3	222
8THSTPAVE	300 302	8th St Bluestone Pavement Replacement	223
8THSTREET	302	FA - Village Alliance - Reconstruction of St. & Sidewalks	224
AHGREEN	300	Andrew Haswell Green Park - Phase 2B	225
CWFSFERY2	300	New York City Ferry - Infrastructure	229
DMECODOCK	300	Dyckman Pier -- Ferry Access to Eco-Dock	230
EASTPLAZA	300 311	East River Plaza	232
EDCLUMP	300	EDC Lump Sum	233
EDMFPM	300	FERRY PIER AT DYCKMAN MARINA	234
ERIVERSPS	300 306	East River Science Park - Street work	235
ERVRWALL	300	East River Seawall Rehabilitation (BMB to Pier 16)	236
FFREEDOMS	300	Four Freedoms Park Utilities	237
GOVISBL20		Governors Island - Building 20 Nolan Park Renovation	238
GOVISBLD2	300 301	Governors Island Building Stabilization	239
GOVISBLDG	300	Governors Island Building Stabilization	240
GOVISBLNP		Governor's Island Building Stabilization - Nolan Park	241
GOVISBMB2	300 301	Governors Island BMB Slip5/6 Pile Cluster&Slip 6/7FenderRack	242
GOVISBMBG	300 301	Governors Island BMB SLIP 6 & SLIP 7 GANTRIES	243
GOVISELE2		Governors Island Electric Projects	244
GOVISLND2	301	Governors Island Infrastructure Improvements	245
GOVISPUMP		Governors Island Sewage Pump House	246
GOVISSN2	300	Governors Island Soissons Dock 2	247
GOVISUNUT		Governors Island Underground Utilities	248
GOVISWLL2	300	Governors Island Seawall Rehabilitation	249
HARLEMRY	300	Harlem River Yards	250

<b>Project Id</b>	<b>Community Boards</b>	<b>Description</b>	<b>Page</b>
HARLESPL	310	Harlem River Esplanade	251
HARLMPER	309	Harlem Area Piers & Bulkhead Stabilization	252
HILINEM&O	304	WHIT - High Line M&O Facility	256
HYDCBLVD	304	HYDC - MID-BLOCK BLVD AND CROSS STREETS-HUDSON YARD VICINITY	259
INTREPIDC	304	FA - Intrepid Museum Foundation - cooling tower	260
JULIABLCC	311	Julia de Burgos Latino Cultural Center	261
JULIABREN	300	JULIA DE BURGOS CULTURAL CENTER RENOVATIONS	262
LAMARQPLZ	300	La Marqueta Plaza Rehabilitation	263
LAMARQUE4	300	La Marqueta Building 4 Exterior Envelope Rehab	264
LCNPARK	300	Lower Concourse Park	265
LIFESCIEN	300	LIFE SCIENCES HUB	266
LMAQFACIL	300	La Marqueta GFNYC, IBZ & NYCEDC Operations Facility	267
MANHGREEN	300	Manhattan Greenway	270
MCTFEND	300	MCT PIER 90 FENDERING	272
MCTPLAT	300	Manhattan Cruise Terminal Inshore Platform Rehabilitation	273
MCTROOF	300	Manhattan Cruise Terminal Roof and Viaduct Traffic Topping	274
MCTROOF2	300	Manhattan Cruise Terminal Roof - Phase 2 - Pier 88	275
MECAFIT	300	MECA FITNESS CENTER RENOVATION--FITNESS CENTER RENOVATION	276
NDF-3HRGL	300	NDF - Harlem River Greenway Link - New Park Development	277
NDF-LAMAR	300	La Marqueta Redevelopment	278
NDF-NWOOD	300	NDF - Inwood Greenway and New Parks Development	279
NONTDW	300	Nontraditional Employment for Women - Renovation of HQ	280
NR COGEN	300	DEP: North River Cogeneration Plant, Hudson River Greenway	281
NYCFBARGE	300	New York City Ferry - Barge Expansion	282
NYCFVAPEX	300	New York City Ferry - VAP3 Expansion Vessels	283
P-3HILIN3	304	Highline Phase 3	289
PASSSHIP4	304	Manhattan Cruise Terminal - Viaduct Concrete Rehabilitation	292
PIER35-36	303	Pier 35 and 36 Rehabilitation	294
PIER38	300 306	DPR-CON ED Pier-Rehab Pier on East River from 38th to 44th S	297
PIER4	300	PIER 4 Rehabilitation	298
PIER42CNT	300	Pier 42 and East River Park Connector Program	299
PIER6PILE	300	Pier 6 Pile Rehabilitation	300
PIERS35N6	300	Pier 35 & 36 Substructure Rehabilitation	302
PIERS8890	301	Piers 88 & 90 Cluster Encapsulation Project	303
PROGDOMIN	300	COMMUNITY ASSOCIATION OF PROGRESSIVE DOMINICANS	304
RANDISSF	311	Randall's Island Sports Fields	310
ROOSEDOCK	308	Roosevelt Island Dock	312
ROOSEOPER	308	Roosevelt Island Operating Corp - Blackwell House	313
ROOSISLTH	300	ROOSEVELT ISLAND LIGHTHOUSE	314
SAND1101	300	HHC FEMA PMP BELLEVUE: WATER REDUNDANCY A4	315
SAND1102	300	HHC FEMA PMP BELLEVUE: MEDICAL GAS SYSTEM MITIGATION A5	316
SAND1103	300	HHC FEMA PMP BELLEVUE: Pipe and Basement Tank Insulation A7	317
SAND1104	300	HHC FEMA Bellevue Hospital Center Flood Protection Barrier	318
SAND1105	300	HHC FEMA BELLEVUE HOSPITAL REPLACEMENT GENERATOR	319
SAND1106	300	HHC FEMA BELLEVUE HOSPITAL Civil Roadway	320
SAND1108	300	HHC FEMA BELLEVUE HOSPITAL PARKING LOT LIFTS	321
SAND1110	300	HHC FEMA BELLEVUE (MEP/VT	322
SAND1112	300	HHC FEMA BELLEVUE BASEMENT GENERAL CONSTRUCTION	323
SAND1113	300	HHC FEMA PMP BELLEVUE EXISTING VERTICAL TRANSPORTATION	324
SAND3705	300	METROPOLITAN HOSPITAL FLOOD MITIGATION SYSTEM	327
SAND6701	300	COLER : DESIGN & CONSTRUCTION FOR NEW GENERATOR	328

Project Id	Community Boards	Description	Page
SAND6702	300	COLER : DESIGN & CONSTRUCTION OF NEW LIGHTING	329
SAND6703	300	COLER : DESIGN & CONSTRUCTION OF ELECTRICAL PANELS	330
SAND6704	300	COLER : AUDITORIUM DESIGN AND CONSTRUCTION MANAGEMENT	331
SAND6705	300	COLER : Specialty Hospital First Floor Design	332
SAND6706	300	COLER : DESIGN & CONSTRUCTION FOR FIRE PUMP	333
SANDRLE34	300	FA Resiliency - Land Hardening E 34 street	338
SANDTGI	300 301	Governors Island Hurricane Sandy Repairs	339
SANDTGIBS	300 301	Governors Island - Hurricane Sandy Building 110 Restoration	340
SANDTGIEL	300 301	Governors Island - Hurricane Sandy Electrical Repairs	341
SANDY3-01	300 302 304	Highline M&O Facility Sandy Repairs	342
SBSRELOCA	300	SBS FY18 Relocation to 1 Liberty Plaza	343
SKYPORT	300 306	Skyport Garage and Marina Rehabilitation	344
SOLAR2	300 306	CEC Stuyvesant Cove Inc.-Construction of Solar 2	345
SSRECON	300 301	South Street Reconstruction	346
SSSPIER16	301	South Street Seaport - Pier 16 Rehab	347
STUYBULK2	306	Stuyvesant Cove Park Bulkhead Park Repair	348
TINMARKET	300	New Market Tin Building Demolition	349
W125TRANS	300 309	West 125th Street/Manhattanville	350
WATERSIDE	300	WATERSIDE PIER & STUYVESANT COVE AMENITIES	351
WATERST	300	Water Street Corridor Streetscape Improvements	352
WHARLMPK	300	West Harlem Piers Park	353
WHITEHALL	301	Whitehall Terminal Reconstruction, Manhattan	354
WL34STHL	300	EAST 34TH STREET HELIPORT SUBSTRUCTURE	355
WLWCLBWF	300	WATER CLUB WHARF	356

**Housing Preservation And Devel (806)**

NDF-18BOI	300	Replace boilers at Lehman Village and Wilson Houses	443
NDF-18ECC	300	Renovations at Early Childhood Centers in East Harlem	444
NDF-18ELV	300	New Elevators at 335 East 111th Street	445
NDF-18GAS	300	Install new gas risers at Johnson Houses Install new gas ris	446
NDF-18ROF	300	Conduct roof and parapet work at UPACA (Site 5)	447
NDF-18VNT	300	Modernize ventilation systems in 17 East Harlem Developments	448

**Children's Services (CS)****Admin For Children'S Services (068)**

CAPC	300 303	CHINESE AMERICAN PLANNING COUNCIL	145
JSA61BWYY		JSA RELOCATION TO 61 BROADWAY	146
NSCC		Children's Center High Needs Unit	147
SYUPGRAD	300	SYSTEM UPGRADES AT HORIZON AND CROSSROADS JUVENILE CENTERS	148

**City University of New York (HN)****City University (042)**

BA001-021	300	Bathroom Upgrades	12
BA013-013	300 306	Data Center, UPS, and Cooling	13
BA019-016	300	Library Modernization	14
BA024-018	300	Modification of Main Entrance at 17 Lexington Avenue	15
BA025-018	300	Marxe Lab/Public Space Upgrades for School of Public Affairs	16
BA030-020	300	Mason Hall A/V System	17
CA001-021	300	SLUS - Facility Upgrades	18
CA002-021	300	SPS - Virtual Online Desktop - Informatics & Data Analytics	19

Project Id	Community Boards	Description	Page
CA003-021	300	Critical Maintenance	20
CA004-021	300	CUNY STEM Institute	21
CA005-021	300	CUNY SPH Renovation	22
CA013-008		WEB VIDEO SYSTEMS FOR HANDICAPPED STUDENTS, CUNYWIDE	23
CA027-012	300	Community College Laboratories	24
CA032-013	300	Center for Innovation and Entrepreneurship	25
CA049-019	300	CUNY In The Heights	26
CA050-017	300	Health, Safety & ADA Projects	27
CA050-019	300	CUNY-Wide Community College Health, Safety & ADA Projects	28
CA054-017	300	CUNY Accelerated Study in Associate Programs Expansion	29
CA054-018	300	CUNY Community College Health, Safety and ADA Projects	30
CA054-020	300	Health, Safety, and ADA Projects	31
CA056-020	300	John Jay School of Law	32
CA200MC02	301	Pedestrian Plaza and Roof Replacement	33
CA201MC04	301	BMCC RAMP & PLAZA PEDESTAL REPAIRS	34
CA202MC01	301	ADA BATHROOM UPGRADES FOR BMCC	35
CC009-007	300 309	Upgrade North Academic Center Classrooms	36
CC012-008		RESTORATION OF LIBRARY AND BLDG, RANGEL CTR FOR PUBLIC SERV	37
CC018-009	300 309	ARONOW THEATER UPGRADE	38
CC022-012	300	Schiff House Day Care Center Upgrades	39
CC025-013	300 309	Dominican Studies Institute	40
CC026-013	300 309	Aaron Davis Hall	41
CC027-014	300 309	Max Bond Center	42
CC029-014	300 309	Network Infrastructure Modernization	43
CC032-015	300	City College Computer Lab	44
CC034-016	300	Computer Lab Renovation	45
CC037-017	300	Harlem Rooftop Garden	46
CC039-017	300	Street Improvements	47
CC041-018	300	Wireless Network Upgrade Expansion	48
CC042-018	300	Facility Upgrades	49
CC045-019	300	Kitchen Upgrade for the Culinary Program	50
GR009-009	300 305	CLASSROOM EXPANSION PROJECT	51
GR012-011	300 305	Green Roof / Space Conversion	52
GR013-012	300 305	Classroom Expansion Project - Roof	53
GR014-013	300 305	Classroom Development Project (9th Floor)	54
GR017-014	300 305	Bathroom and HVAC Upgrades	55
GR018-015	300	Library Renovations	56
GR023-017	300	Improvement of Public Spaces	57
GR029-020	300 305	AUDITORIUM SOUND SYSTEM	58
GR030-020	300	Feminist Institute Lounge	59
GU031-013	300	New Community College Student Lab Renovations	60
GU051-015	300	Guttman Comm. Coll. Building Canopy	61
HC001-021	300	Athletic Facility Renovation	62
HC026-011	300 308	Phone System Upgrade And Expansion	63
HC032-017	300	Athletic Facilities Renovation	64
HC033-019	308	Expansive Glass Addition to the Building Facing West	65
HC034-018	300	Hunter Campus Atrium	66
HC036-020	300	GLASS BOX	67
HC075-098	308	HVAC Improvements	68
HU001-021	300	EQFN for the Welcome Center at the School of Education	69
HU002-021	300	Construction of a Teaching Kitchen	70

Project Id	Community Boards	Description	Page
HU003-021	300	Auditorium Renovation	71
HU004-021	300	School of Education Renovation	72
HU007-004	300 308	Restore Roosevelt House	73
HU022-009	300 308	EXPERIMENTAL PSYCHOLOGY LAB BUILDOUT	74
HU026-013	300 308	Science and Health Professions Building	75
HU027-013	300	SCHOOL OF NURSING/HEALTH SCIENCE RELOCATION TO C3	76
HU028-015	300	Black Box Performance Space	77
HU029-015	300	Black Box Media & Arts Flex Space Improvements	78
HU035-016	308	Black Box Theater Renovation Black Box Theater Renovation	79
HU036-017	300	Black Box Renovation	80
HU037-017	300	CUNY Performing Arts Hub	81
HU039-018	300	Performing Arts Hub - Renovate N Building Auditorium	82
HU040-018	300	Renovate Performing Arts Hub in North Building	83
HU040-019	300	Computer Science 10th FL. North Expansion	84
HU041-019	300	Black Box Media Flex Space	85
HU042-019	300	Thomas Hunter Hall Upgrades	86
HU043-020	300	Auditorium Renovation in North Building	87
HU044-020	300	Dance Department Lobby Renovation	88
JJ001-021	300	Multimedia Distribution System	89
JJ021-015	300	Lloyd Sealy Library Upgrade	90
JJ024-017	300	Locker Rooms and Gym Entrance	91
JJ029-018	300	Theater ADA Upgrades	92
MC001-021	300	Library Interior Renovation	93
MC029-012	300 301	Gymnasium Air Conditioning System	95
MC036-016	301	Perimeter Security Lighting	96
MC040-018		LED Conversion in Public Areas	97
MC042-018	300	BMCC Pedestrian Enclosed Extension	98
MC044-019	300	New Corridor Access Controls and Doors	99
MC045-020	300	Tribeca Performing Arts Center Theater 1 & 2 Lighting Upgra	100
MH040-014	300	Macaulay Honors College Classroom Upgrades	101
MH053-016	300	Macaulay Honors College - New Media Lab	102
MH059-017	300	Macaulay Honors College Data Science Lab	103
MH060-020	300	New Media/Data Science Lab	104
SAND-MC01	300	Rehabilitation and Improvements due to Hurricane Sandy	105
SJ049-015	300	School of Journalism - Space Upgrades	106

### Citywide Administrative Services, Department of

#### Courts (CO)

##### Dept Of Design & Construction (850)

CO283SID2	301	100 CENTRE STREET - SIDEWALK REPLACEMENT	974
CO283TOIL	301	100 CENTRE ST.- CODE COMPLIANT TOILET UPGRADE	975
CO283WT	301	100 CENTRE STREET - WATER TANK	976
CO285FIRE	301	60 LAFAYETTE ST - FIRE ALARM UPGRADE	977
CO304REHB	301	60 CENTRE ST. - RECONSTRUCTION	978
CO306EXT2	311	170 E121 ST. EXTERIOR - LL11	979
CO80ROOF2	305	27 MADISON AVE - ROOF & MISC. OPERATIONS SPACES UPGRADE	980
CO81ELEC	301	31 CHAMBERS ST. - ELECTRICAL AND FA SYSTEM UPGRADE	981
CO81SKY2	301	31 CHAMBERST ST.- RENOVATE SKYLIGHT	982

##### Dept Of Citywide Admin Servs (856)

Project Id	Community Boards	Description	Page
CO283CTSP	301	100 CENTRE ST- COOLING TOWERS TO REPLACE SPRAY PONDS	1146
CO283FIRE	301	100 CENTRE ST.- FIRE SAFETY	1147
CO283LL11	301	100 CENTRE ST - FACADE RECONSTRUCTION	1148
CO283SG	301	100 CENTRE ST. - SAFETY GRATINGS	1149
CO304HEA2	301	60 CENTRE STREET- SPRINKLERS	1150
CO304HEA5	301	60 CENTRE ST.- HEATING DISTRIBUTION SYSTEM	1151
CO305REHB	304	314 W. 54TH ST.- MIDTOWN COMM COURT EXPANSION	1152
CO306CEIL	301	170 E 121 ST - HARLEM CT CEILING	1153
CO306MHCB	311	170 E. 121 ST. - HARLEM COURT BOILER	1154
CO81ADA1	301	31 CHAMBERS ST - ADA LIFT	1155

**Equipment and Miscellaneous (PU)****City University (042)**

MC028-010	301	CUNY: BMCC, 199 Chambers Street - EE Upgrade	94
-----------	-----	--	----

**Fire Department (057)**

ACEFDN803	301	FDNY - Solar photo-voltaic system at SOC	132
ACEFDN901	301	FDNY- Solar PV at FDNY Academy Building 12	133

**Dept Of Homeless Services (071)**

SOLARDHS1	301	Solar PV system - HELP SEC at 111 Sunken Garden Loop	186
-----------	-----	--	-----

**Department Of Cultural Affairs (126)**

ACEDCA434	307	DCLA: AMNH - Lighting Control Upgrade, Rd 4 & Garage Rd 5	197
-----------	-----	---	-----

**Dept Of Small Business Services (801)**

MCRUISE	300	Manhattan Cruise Terminal Improvements to Pier 88, 90	271
NYPDHRP76	300	Hudson River Park- Segment 6- Pier 76	284

**Department Of Health And Mental Hygiene (816)**

ACEDOH501	301	DOHMH - LIGHTING UPGRADES	451
ACEDOH502	301	DOHMH - LED LIGHTING UPGRADE	452

**Health And Hospitals Corp (819)**

ACEHHC403	301	HARLEM HOSPITAL CENTER ENERGY UPGRADE	514
ACEHHC406	302	HHC- BELLEVUE HOSPITAL CHILLERS	515
ACEHHC408	311	HHC Coler Hospital Boiler Replacement	516

**Dept Environmental Protection (826)**

ACEDEP502	300	DEP - WARDS ISLAND SHAFT MIXERS	522
-----------	-----	---------------------------------	-----

**Department Of Transportation (841)**

ACEDOT504		Replacement of Park, Highway and Flood Lights with LEDs	582
ACEDOT602	301	DOT - Various locations- Rooftop Solar	583
HBINSPSSC	300	South Stuy Cove - Captain Brown Walk	588

**Dept Of Parks And Recreation (846)**

ACEDPR408		Centralized HVAC Controls	658
ACEDPR704	301	DPR - BMS (Building Management System) INSTALLATION	659

**Dept Of Design & Construction (850)**

E14-0008		DCAS - MANHATTAN SUPREME COURT COMP ENERGY UPGRADE	983
E14-0017	301	DHS - Bellevue Men's Shelter	984

Project Id	Community Boards	Description	Page
E16-0003	301	DCAS - Manhattan Civil Court	985
E16-0005	303	DSNY -Manhattan 3 District Garage	986
E17-0001	302	DCAS - LOUIS J LEFKOWITZ - ENERGY EFFICIENCY UPGRADE	987
EO26-0002	301	DCAS-Manhattan Municipal Building - Heat Light Installation	988
EO26-0003	301	DFTA-Cypress Hills Senior Center - Lighting Upgrade	989
<b>Dept Of Citywide Admin Servs (856)</b>			
ACEDOE701	301	DOE - STEAM SYSTEM OPTIMIZATION	1142
E19-0009	301	NYPD - 20th Precinct	1156
EO26-0019	301	DCLA - Lincoln Center Campus: Plaza/Public Spaces/Garages	1157
EO26-0026	301	NYPL - The Library for the Performing Arts	1158
EO26-0034	301	DPR-Central Park Campus: Wollman Rink	1159
EO26-0041	301	Manhattan Borough Repair Shop	1160
EO26-0046	301	CUNY - BMCC Campus: Chambers St. Building (Main Campus)	1161
EO26-0054	301	CIG - David H. Koch Theater	1162
EO26-0055	301	DCAS - Midtown Community Court	1163
EO26-0056	301	NYPD - 18th Precinct (Midtown North)	1164
EO26-0065	301	NYPD - 10th Precinct	1165
EO26-0066	301	NYPD -Engine Co. 39, Ladder Co. 16 and 19th Precinct Campus	1166
EO26-0067	301	NYPD - 30th Precinct	1167
EO26-0068	301	NYPD - 32nd Precinct	1168
EO26-0078	301	DHS - MANHATTAN BOWERY SHELTER	1169
EO26-0081	301	DHS - FORT WASHINGTON ARMORY - SHELTER (PROJECT RENEWAL)	1170
EO26-0092	301	CIG - METROPOLITAN MUSEUM OF ART - GALLERIES	1171
EO26-0093	301	CIG - METROPOLITAN MUSEUM OF ART - OFFICE SPACES	1172
EO26-0094	301	NYPD - 13TH PRECINCT (OLD ACADEMY)	1173
EO26-0095	301	DOH - PUBLIC HEALTH LAB - DEEP ENERGY RETROFIT	1174
SCACIP06	301	M140 - SYSTEM REPLACEMENT	1240
<b>Public Buildings (PW)</b>			
<b>Dept Of Small Business Services (801)</b>			
CMPRENO	300 303	Chinatown Manpower Project - 4th Floor Renovation	228
<b>Dept Of Design &amp; Construction (850)</b>			
CC1C3	301	1 CENTRE ST.- OFFICES FROM 49-51 CHAMBERS ST. - 21C3	972
CC253B	301	100 GOLD- 21C3	973
PW195SA	301	80 CENTRE ST. - SAFE ACCESS, REPLACEMENT OF CATWALKS	1104
PW195SW2	301	80 CENTRE ST. - SIDEWALK REHABILITATION	1105
PW29380FC	301	80 CENTRE ST.- FIRE ALARMS/SPRINKLERS	1106
PW316BWY2	301	280 BROADWAY - EXTERIOR	1107
PW3171C	301	1 CENTRE STREET- FACADE REHAB	1108
PW3172L	301	2 LAFAYETTE STREET - FACADE REPAIRS	1109
PW317WOR	301	125 WORTH STREET - FACADE REPAIRS	1110
PW357ELEV	301	253 BROADWAY- ELEVATOR MODERNIZATION	1111
PW357FIRE	301	253 BROADWAY- FIRE ALARM REPLACEMENT	1112
PW77102S3	301	CITY HALL STEPS RECONSTRUCTION	1113
PW7722R	301	22 READE STREET EXTERIOR	1114
PW77CHROT	300 301	City Hall Rotunda	1115
PW77GLDA2	301	100 GOLD ST.- MIS HVAC UPGRADES	1116
PW77GLDWN	301	100 GOLD ST.- WINDOW REPLACEMENT AND EXTERIOR REHABILITATION	1117
PW77LYA	301	253 BROADWAY- LPC MOVE TO 2nd, 11th, 12th, 13th FLS	1118



Project Id	Community Boards	Description	Page
PW80DYCD2	301	2 LAFAYETTE STREET- DYCD RELOCATION	1119
PWD005FS	305	FORTUNE SOCIETY	1120
PWD005NEW	304	NONTRADITIONAL EMPLOYMENT FOR WOMEN	1121
<b>Dept Of Citywide Admin Servs (856)</b>			
70MULBREC	301	70 MULBERRY STREET - RECONSTRUCTION	1141
PW19325A	301	1 CENTRE ST.- 25TH FL BUILDOUT PH1 - SOUTH	1177
PW19325B	301	1 CENTRE ST.- 25TH FL BUILDOUT PH 2 - NORTH	1178
PW193ALM	301	1 CENTRE ST. - FIRE ALARM	1179
PW193EV13	301	1 CENTRE ST - 13TH FL ELEVATOR REPAIR GROUP RELOCATION	1180
PW193FANS	301	1 CENTRE ST. - REPLACEMENT OF LOBBY FANS	1181
PW193LB	301	1 CENTRE ST. - HUMAN CAPITAL LONG BEACH	1182
PW193MOME	301	1 CENTRE ST - MOME - A/C AND ANCILLARY WORK	1183
PW195ADA	301	80 CENTRE ST - ADA LIFT	1184
PW195RF	301	80 CENTRE ST.- ROOF REPLACEMENT	1185
PW266TOIL	301	125 WORTH ST.- CODE COMPLIANT TOILET UPGRADES	1186
PW293125D	301	125 WORTH STREET - FIRE ALARM -SPRINKLERS	1187
PW2931C	301	1 CENTRE STREET - FIRE SPRINKLERS	1188
PW308PS1	301	MAYOR'S OFFICE - 100 GOLD ST - PRINTSHOP UPGRADE	1189
PW310COOL	301	31 CHAMBERS ST.- COLD STORAGE SYSTEM FOR DORIS	1190
PW310FAN	301	31 CHAMBERS ST. - REPLACEMENT OF FAN COIL UNITS ON FIRST FL.	1191
PW324OMIS	301	DCAS IT LUMP SUM	1192
PW32671T	301	OCA LEASE RENEWAL AT 151 WEST BROADWAY/71 THOMAS St	1193
PW326NYCC	301	CITY COUNCIL - 250 BROADWAY, FLS 14-18, 30 RENO & EXPANSION	1194
PW326OMBP	301	OMB Pantry at 255 Greenwich	1195
PW326RAM	301	LAW DEPT - RAISE THE AGE - MANHATTAN	1196
PW326RE40	301	100 GOLD ST.- TENANT RELOCATION FROM 40 RECTOR	1197
PW326ZM03	301	CBMN - RELOCATE COMM BD 3 FROM 59 E. 4TH STREET	1198
PW326ZM09	301	CBMN - MANHATTAN COMMUNITY BOARD 9	1199
PW327PLZ2	301	1 CENTRE STREET PLAZA REHABILITATION	1200
PW340FIP2	301	BOE- FACILITIES IMPROVEMENT PROJECT	1201
PW357ELC2	301	253 BROADWAY- ELECTRICAL UPGRADES PHASE 2	1202
PW357EXTR	301	253 BROADWAY- EXTERIOR AND ROOF	1203
PW357SA	301	253 AND 256 BROADWAY- SAFE ACCESS CATWALK	1204
PW357STM2	301	253 BROADWAY - RECONSTRUCT STEAM STATION	1205
PW357VAUL	301	253 BROADWAY - VAULT RECONSTRUCTION	1206
PW77115CH	301	115 CHRYSTIE ST. - INTERIOR RENOVATIONS	1207
PW77117SA	301	137 CENTRE ST. - SAFE ACCESS	1208
PW77136A	301	60 LAFAYETTE ST, 2nd 4th FL - DOP	1209
PW77137C	301	137 CENTRE ST. Renovation	1210
PW771C09	301	1 CENTRE ST. - 9th Floor Renovation	1211
PW771C21	301	1 CENTRE ST. - 21st Floor Renovation	1212
PW7722R5	301	22 READE ST.- 5th AND 6th FLOOR BUILDOUT	1213
PW7722REV	301	22 READE ST.- ELEVATOR MODERNIZATION	1214
PW7725RF	301	1 CENTER ST ROOF - 25th FLOOR	1215
PW7726RF	301	1 CENTRE ST - 26TH FLOOR ROOF REPLACEMENT	1216
PW7780FAC	301	80 CENTRE ST.- EXTERIOR REHABILITATION	1217
PW77BOC	301	2 LAFAYETTE St. - 12th Fl. BOC Renovation	1218
PW77DAK01	301	NY COUNTY DA'S OFFICE FIRE UPGRADES	1219
PW77DATU	301	DA MANHATTAN - ADA BATHROOM UPGRADE	1220
PW77GLD2F	301	100 GOLD STREET 2 FLOOR - MOCs	1221
PW77GLDBR	301	100 GOLD ST - BATHROOM RENOVATION	1222

Project Id	Community Boards	Description	Page
PW77GLDFA	300	100 GOLD ST - FIRE ALARM	1223
PW77GLDSA	301	100 GOLD ST. - SAFE ACCESS/CATWALK	1224
PW77MU8EL	301	1 CENTRE ST.- 8TH FL. COMPTROLLERS OFFICE RENOVATIONS	1225
PW77SC14	301	1 CENTRE ST.- 14 FL SECURITY CAMERAS	1226
PW77SC1C	301	1 CENTRE ST - DCAS POLICE CCTV SYSTEM UPGRADE	1227
PW77SC22R	301	22 READE ST - DCAS POLICE CCTV SYSTEM	1228
PW77SC280	301	280 BROADWAY - DCAS POLICE CCTV SYSTEM	1229
PW77SC2C	301	2 LAFAYETTE ST - DCAS POLICE CCTV SYSTEM	1230
PW77TAX	301	1 CENTRE ST.- 11TH FL. TAX COMMISSION REHAB	1231
PW80CT1	301	2 LAFAYETTE ST.- COOLING TOWER	1232
PW80ELEC	301	2 LAFAYETTE STREET ELECTRICAL UPGRADE	1233
PWCN001	300 303	Sixth Street compost project	1234
PWD05CYBR	301	80 CENTRE ST. - NY COUNTY DA CYBERCRIME AND IDENTITY THEFT	1235
PWD05DAHV	301	80 CENTRE ST. - NY COUNTY DA HVAC UPGRADE SERVER ROOM	1236
PWD5BAG	301	1 CENTRE ST.- BIG APPLE GREETER	1237
PWDNTEW		NONTRADITIONAL EMPLOYMENT FOR WOMEN 243 W 20th St	1238
PWMOCSIT1	301	MOCS IT NETWORK INFRASTRUCTURE 100 GOLD STREET 2ND FL	1239

**Real Property (RE)****Dept Of Small Business Services (801)**

E34THPIER	301	EAST 34TH STREET PIER- NYU PARKING LOT REHAB	231
-----------	-----	--	-----

**Dept Of Citywide Admin Servs (856)**

70MULB1	301	70 MULBERRY - DEMOLITION	1140
---------	-----	--------------------------	------

**Correction, Department of (C)****Department Of Correction (072)**

C75WTRMN	300	Replace Water Mains on Rikers Island	187
----------	-----	--------------------------------------	-----

**Dept Of Design & Construction (850)**

BBJ-M		Borough Based Jails New Manhattan Detention Facility	971
-------	--	--	-----

**Dept Of Citywide Admin Servs (856)**

CENTCELL	301	100 CENTRE ST- FLRS 1-3,5 & 12 FOR DOC	1145
----------	-----	--	------

**Cultural Affairs, Department of (PV)****Department Of Cultural Affairs (126)**

PV022ANEG		MMA -Ancient Near East Gallery Renovation	198
PV022-SKY	308	MMA - Metropolitan Museum Skylight Replacement for A, B, C W	199
PV034ELEV		AMNH - Elevator Upgrade	200
PV034-INF	307	AMNH - Security & Infrastructure Upgrade	201
PV101-EDU		MJH - Museum Education Wing	202
PV101HVAC		MJH - Museum HVAC	203
PV219-HLD	304	MCC - Fresh Air Intake	204
PV241BOIL	311	MCNY - Boiler Replacement	205
PV241-STL		MCNY -South Terrace Lighting	206
PV279ACON		NYCC - NY City Center Chiller Replacement	207
PV279ELEV		NYCC - New York City Center Materials Elevator	208
PV289-DEL	307	NYSF - DELACORTE Theater Renovation	209
PV467PCTS	301 302	DCA PFA - Percent for Art Conservation of Public Art	210

Project Id	Community Boards	Description	Page
PV475ROOF		NYST - NYC Ballet Roof Replacement	211
PV489FTA	307	LCPA - FTA	212
PV503ELEV	305	CH- Carnegie Hall Elevators	213
PV503SDWK		CH - Carnegie Sidewalk Restoration	214
PV788-FAC		122C - 122 CC Facade Reconstruction	215
PV788-TER		122C - 122 Community Center Roof Terrace	216
<b>Dept Of Small Business Services (801)</b>			
AMSTCORNR	300	LPCA Redevelopment Final Phase -Amsterdam Corner	226
PV279-STU		NYCC - New York City Center Studios Renovation	305
PV467-BEY	301 302	DCA PFA - Percent for Art Beyond Sims	306
PV467ELMB	311	ELM- El Museo - Gallery Environmental Stabilization Project	307
PV467M125	311	Mart 125 Development	308
PV467-PCT	301 302	DCA PFA - Percent for Art Tito P.	309
<b>Dept Of Design &amp; Construction (850)</b>			
PV034NWCH	307	AMNH - Northwest Coast Hall Renovation	1100
PV234CSV1	303	CSV - Clemente Soto Velez - Interior Code Compliance	1101
PV241EXTR		MCNY - Exterior Facade Rehabilitation	1102
PV467-122	303	122C - 122 Community Center Bldg Reconstruction	1103

**Environmental Protection, Department of****Equipment (EP)****Dept Environmental Protection (826)**

SHAFT21	303	RECONSTRUCTION OF SHAFT 21, MANHATTAN, Cont., 602	538
WFF-CPR	300	WATER EFFICIENCY UPGRADES AT CENTRAL PARK RECIRCULATION	539

**Sewers (SE)****Dept Environmental Protection (826)**

SEN002180	304	Replcmt of combined sewers & dist WM in West 33 St MH	537
-----------	-----	---	-----

**Dept Of Design & Construction (850)**

SEN002152	301 302	COMBINE SEWERS IN WORTH ST	1132
SEN002153	301	Water Main in Water St. (w/HWMWTCA7D)	1133
SEN002157	306 312	Replacement of Combined Sewer in E. 26th Street, Manhattan	1134
SEN002161	301	Water main & Sewer work in Broadway b/t Leonard & Cortlandt	1135
SEN002169	308	RECON OF COMBINED SEWER & WM IN YORK AVE	1136
SEN002178	301	Replacement & guniting comb SE in W. Broadway	1137

**Water Mains, Sources and Treatment (WM)****Dept Environmental Protection (826)**

MED669	304 305	Dist. WM work in 7th Ave between W 14th & W 34th Street, MN	523
MED-672	300	Install Distribution Water mains throughout Manhattan	524

**Dept Of Design & Construction (850)**

MED-594	305	WM RPLMT IN E 46 ST & E 47 ST B/T MADISON AV & LEXINGTON AV	1078
MED-596	301	TRUNK WM IN HUDSON ST FRM LAIGHT ST TO WORTH ST	1079
MED-597	305 306	TRUNK WM IN EAST 31 STREET FRM 5TH AV TO 2ND AV	1080
MED-598B	304 305	TRUNK WM IN W 30 ST - 9 AV TO 10 AV (SHAFT 26B) - PHASE B	1081
MED-604	303	TRUNK & DIS WM IN EAST HOUSTONS ST (HWMP2019)	1082

Project Id	Community Boards	Description	Page
MED-607	306	TRUNK MAIN CONN TO SHAFT 32B IN 2ND AVE. INTER. OF E. 35ST.	1083
MED-609	307	TRUNK MAIN IN W60 ST, W.E. AVE TO COLUMBUS AV	1084
MED-610	303	TRUNK MAIN CONNECTION TO SHAFT 27B	1085
MED-611	308	TRUNK WM REPLACMT IN TRANSVERSE RD 3	1086
MED-619	307	Trunk Main replacement, b'way b/t w 93 & 97 st, Manh	1087
MED-622	305	Water Main Replacement Park Ave, Man (HWPLZ004M)	1088
MED-625	300	WEST 14TH STREET	1089
MED-667	300	Replacement of Water main in Delancey Street (HWM2025)	1090
MED-668	300	Installation of Distri WM & appurtenances Vesey street	1091
MED-670	300	Replacement of distribution WM in 43rd Street, HWMME43ST	1092
MEDA-003	300	Accelerated Distribution WM replcmnt & sewer rehab - MAN	1093

**Water Pollution Control (WP)****Dept Environmental Protection (826)**

NR-111-L	300 309	RECONSTRUCTION OF PRIMARY TANKS AT NORTH RIVER WPCP	525
NR-115-L	300 309	RECONSTRUCT POWER DISTRIBUTION EQUIPMENT @ NORTH RIVER WWTP	526
NR-124	300	RECONSTRUCT DIGESTER GAS SYSTEM AT NORTH RIVER WPCP	527
NR-131-L	300	RECONSTRUCTION OF MAIN HYDRAULIC SYSTEM @ NORTH RIVER WWTP	528
NR-33	399	PROCESS CONTROL	529
NR-COGEN	300 309	NORTH RIVER WWTP COGENERATION AND ELECTRIFICATION	530
NR-STRUCT	300 309	STRUCTURAL IMPROVEMENTS AT NORTH RIVER WPCP	531
PS-278	300	PARK DRIVE EAST	532
PS-289	300 306	19TH STREET PUMPING STATION	533
PS-313	300	RECONSTRUCTION OF 235TH STREET PUMPING STATION	534
PS-348	300	REHABILITATION OF DAMAGED NORTH RIVER INTERCEPTOR	535
SANDNR	300 309	STORM MITIGATION WORK AT THE NORTH RIVER WPCP	536
WI-279-L	300	INSTALLATION OF EMERGENCY GENERATORS AT WARDS ISLAND WPCP	540
WI-280-L	300 311	RECONSTRUCTION OF MAN/BR GRIT SCREENS AT WARDS ISLAND WPCP	541
WI-281-L	300 311	RECONSTRUCTION OF (39) FINAL TANKS AT WARDS ISLAND	542
WI-284-L	300 311	RECONSTRUCTION OF PRIMARY TANKS AT WARDS ISLAND WPCP	543
WI-292-L	300 311	RECONSTRUCTION OF POWER DISTRIBUTION @ THE WARDS ISLAND WWTP	544
WI-298-B	300	CONSULTANT DESIGN FOR CONVERSION OF SHARON DEMO @ WARDS ISL	545
WI-305	300	RECONSTRUCTION OF FENDER @ WARDS ISLAND WPCP	546
WI-307-L	300	RECONSTRUCTION OF SLUDGE FEED LINES @ WARDS ISLAND WWTP	547
WI-308-L	300	INSTALLATION OF CITY WATER LINES @ WARDS ISLAND WWTP	548
WI-309-L	300	RECONSTRUCTION OF NEW ADMINISTRATION BLDG @ WARDS ISLAND	549
WI-311-L	300	REHAB DIGAS LEAKS AT WARDS ISLAND WPCP	550
WI-312-L	300	CONSTRUC STORM DRAINS AROUND DIGESTER COMPLEX TO PLANT DRAIN	551
WI-318-L	300	RECONSTRUCT TWO MAIN SEWAGE PUMP RESISTOR BANKS @ WARDS ISL	552
WI-323-L	300	UPGRADE MSP CC VALVE,ACTUATORS,DISCHARGE PIP REPL @ WI WRRF	553
WI-EXP	311	INTERIM FAC & UPGRADING AT WARDS ISLAND WPCP	554

**Fire Department (F)****Fire Department (057)**

F175KTE22	308	KITCHEN RENOVATION - EC22	134
F175MCE33	302	Multi-Component Renovations - EC33	135
F175MCE74	307	Multi-Component Renovations - EC74	136
F175MCE91	311	Multi-Component Renovations - EC91	137
F175MCL20	302	FIREHOUSE RENOVATIONS - LC20	138
F175RFE54	305	ROOF AND WATERPROOFING - EC54	139

Project Id	Community Boards	Description	Page
FD175DE95	312	Door Replacement - EC95	140
FD175GE95	312	Generator - EC95	141
FD175WN22	308	Window Replacement - EC22	142
FD175WN28	303	Window Replacement - EC28	143
FD175WN74	307	Window Replacement - EC74	144
<b>Dept Of Design &amp; Construction (850)</b>			
F175LC8	301	RENOVATION L8	990
F175MCE23	305	ELECTRIC & TOILETS - EC23	991
<b>Health and Mental Hygiene, Department of (HL)</b>			
<b>Dept Of Small Business Services (801)</b>			
HL82PHL		DOHMH PHL BUILDING CONSTRUCTION	257
<b>Department Of Health And Mental Hygiene (816)</b>			
HL82ACDOG		DOHMH ANIMAL CARE CENTERS - RECONSTRUCTION OF DOG KENNELS	453
HL82CHRHC		Central Harlem Health Center interior renovation	454
HL82EASTH		EAST HARLEM HEALTH HUB	455
HL82EHREL		EAST HARLEM HEALTH CENTER ELEVATOR MODERNIZATION	456
HL82EHRHC		East Harlem Health Center interior renovation	457
HL82OCMEX	301	OCME - New Medical Examiner Facility	458
HL82PHLNB	300	DOHMH FACILITIES	459
HL82WASHT		WASHINGTON HEIGHTS HEALTH CENTER FACADE RENOVATION	460
HL99ANIC1	311	ANIMAL CARE & CONTROL OF NEW YORK CITY	461
<b>Dept Of Design &amp; Construction (850)</b>			
HL82125VR	301	125 WORTH ST. - OFFICE OF VITAL RECORDS 1ST FLOOR (LVL 3B)	1016
HL82CHNWH	312	COMMUNITY HEALTHCARE NETWORK-WASHINGTON HEIGHTS	1017
HL82DNA9F	300	INITIAL OUTFITTING FOR THE NEW DNA LAB 9TH FLOOR- OCME	1018
HL82MANAT		Manhattan Animal Care Center Upgrade	1019
<b>Health and Hospitals Corporation (HO)</b>			
<b>Dept Of Homeless Services (071)</b>			
DHS-LIGHT	306	DEPT OF HOMELESS SVCS: INSTALL LIGHTING AT 30TH STR SHELTER	149
<b>Dept Of Small Business Services (801)</b>			
68201101	300 308	RENOVATION AND CONSTRUCTION OF NEW GOLDWATER NORTH LTACH	220
68201102	300 308	CONSTRUCTION OF NEW GOLDWATER NORTH SNF	221
SAND3702	311	MHC: REPLACE SWITCHGEAR, PANEL BOXES & ATS - SANDY CTGY E	325
SAND3703	311	MHC: REPLACE SRVC ENTRANCE CABLES & DUCTBANK - SANDY CTRY E	326
<b>Housing Preservation And Devel (806)</b>			
NSENDERO	300	Sendero Verde - 1681 Madison Avenue	449
<b>Health And Hospitals Corp (819)</b>			
02200901		CENTRAL OFFICE: PRIMARY CARE INITIATIVE	462
02201805		LWH: REPLACE COOLING TOWER AND UPGRADES TO CHILLER & BOILER	463
02201901		H+H: RENOVATE AND OUTFIT OFFICES AT 50 WATER STREET	464
11200912	306	BELLEVUE: EMERGENCY PIPE INSTALLATION, 22ND FLOOR	465
11201001	306	BHC: OR UPGRADE	466
11201601	306	BELLEVUE: REPLACE TWO INDOOR COOLING TOWERS	467

Project Id	Community Boards	Description	Page
11201705	306	BHC: CONSTRUCT NEW CHEMISTRY LABORATORY	468
11201803		BHC: EXPAND HEIGHT OF GUARDRAILS IN THE ACB ATRIUM	469
11201901		BHC: CONVERT SPACE TO CREATE 4 PYXIS MEDICATION ROOMS	470
11201903		BELLEVUE: RENOVATION AND UPGRADE OF TRAUMA SLOTS IN ADULT ED	471
11201904		BHC: UNDERGROUND STORAGE TANK SUMP UPGRADES	472
11202001		BELLEVUE: ELEVATOR DOOR LOCK MONITORING	473
11202101		BELLEVUE: REPLACE EMERGENCY DEPT NURSES STATION	474
12201501	303	GOUVERNEUR: ROBERTO CLEMENTE CENTER RENOVATION	475
12201801		GHS: REHABILITATE FACADE - CYCLE 7B AMENDED AND CYCLE 8B	476
12201902		GOUVERNEUR: RENOVATE COURTYARD	477
12201903		GHS: INSTALL CHIMNEY LINER AT JUDSON	478
12202001		GOUVERNEUR:DIESEL GENERATOR PIPE REPLACEMENT	479
12202101		EXPRESS CARE	480
13200571	310	HARLEM: MURALS REMOVAL AND PRESERVATION	481
13200573	310	HARLEM: CONSTRUCT NEW PARKING FACILITY	482
13200601	310	HARLEM HOUSE RELOCATION AND RENOVATION	483
13201101		HARLEM: RELOCATE SYDENHAM CLINIC FROM 125TH TO 118TH STREET	484
13201301	310	HARLEM: RENOVATE POST PARTUM UNIT	485
13201401	310	HARLEM: CONSTRUCT GERIATRICS CENTER	486
13201501	310	HARLEM: UPGRADE VENTILATION SYSTEM IN THE BOILER ROOM	487
13201502	310	HARLEM: UPGRADE ELECTRICAL SYSTEM	488
13201602	310	HARLEM: REHABILITATE THE EXTERIOR FACADE OF MLK BLG - LL 11	489
13201603	310	HARLEM: WP DECANTING, ONR DEMOLITION, & NEW DATA CENTER	490
13201701	310	HARLEM: CONSTRUCT RESPITE CENTER	491
13201803		HARLEM: KOUNTZ PAVILION STAIRWELL REHABILITATION	492
13201901		HARLEM: RENOVATE MP4 SPACE TO CREATE A DIALYSIS UNIT	493
13202001		HARLEM: RELOCATE VARIOUS DEPARTMENTS FROM THE WP	494
13202101		ELEVATOR MER HVAC UPGRADE	495
18202001		SYDENHAM: RETAIL PHARMACY RENOVATION	496
37201301	311	MHC: COMPLETE RENOVATION OF SIXTH FLOOR 6C MAIN BLDG	497
37201401	311	MHC: INSTALL PERIMETER GATE/FENCING & SIGNAGE-LANDSCAPING	498
37201501	311	MHC: ESTABLISH A COMPREHENSIVE LBGT FAMILY HEALTH CENTER	499
37201601	311	MHC: EXTERIOR FACADE RESTORATION CAMPUS-WIDE	500
37201901		MHC: REPLACE MEDIUM PRESSURE STEAM CONDENSATE RETURN RISER	501
37202001		METROPOLITAN : REPLACE MRI AT MODULAR MRI BUILDING	502
37202002		METROPOLITAN: WINDOW REPLACEMENT	503
37202003		MET: EMERGENCY POWER SEPARATION AND UPGRADES	504
37202004		METROPOLITAN: CREATE URGENT CARE CENTER	505
37202005		METROPOLITAN: Roof Replacement at OPD & Mental Health Bldgs	506
37202101		METROPOLITAN: RENOVATION OF INFUSION CENTER	507
37202102		CHILLER PLANT UPGRADE	508
37202103		FIRE PROTECTION UPGRADES	509
37202104		FACADE RESTORATION CYCLE 9	510
67200901		COLER: RENOVATE THE NURSING FACILITY DAY ROOM	511
67201170		COLER: WINDOW REPLACEMENT AND ROOF/FACADE REHABILITATION	512
72202001		CHS OUTPOSTED THERAPEUTIC UNITS	513
ACEHHC602		BHC LIGHTTING AND CONTROLS UPGRADE	517
SAND1117		BHC: MEP MITIGATION	518
SAND1121		BHC: Elevate Security Systems	519
SAND11B	306	BELLEVUE RECONSTRUCTION AS A RESULT OF SANDY	520
SAND3706	311	MHC: INSTALL ELECTRIC AND CHILLER QUICK CONNECTS	521

Project Id	Community Boards	Description	Page
<b>Dept Of Design &amp; Construction (850)</b>			
SANDBHFW		Sandy: Bellevue Flood Wall	1128
<b>Homeless Services, Department of (HH)</b>			
<b>Dept Of Homeless Services (071)</b>			
HH112BLSB		BELLEVUE BASEMENT STRUCTURAL RECONSTRUCTION	150
HH112BLWB		BELLEVUE WEST BANK ELEVATORS	151
HH112ETEU	303	282 East 3rd Street, 10009 - Exterior Upgrade	152
HH112FWBO	312	FT. WASHINGTON ARMORY - BOILER UPGRADE	153
HH112FWFR	312	FORT WASHINGTON ARMORY-DORMITORIES FLOOR REPLACEMENT	154
HH112GDFC	303	GEORGE DALY FACADE AND WINDOWS	155
HH112HBAT		HARLEM 1 BATHROOM RECONSTRUCTION	156
HH112HHAC		HARLEM 1 ROOF AND VENTILATION SYSTEM	157
HH112HINT		HARLEM 1 INTERIOR RECONSTRUCTION	158
HH112HLET		HARLEM 1 ELECTRICAL UPGRADE	159
HH112HMBL		HARLEM 1 BOILER REPLACEMENT	160
HH112HMED		HARLEM 1 - ELECTRICAL PANEL UPGRADE	161
HH112HSCR		HELP SEC-COTTAGE ROOF REPLACEMENT	162
HH112HSMR		HELP SEC.-MIAN BLDG.ROOF REPLACEMENT	163
HH112HSSF		HELP SEC FENCE REPLACEMENT	164
HH112KITC		PROJECT RENEWAL-EAST 3RD STREET KITCHEN NC#13-260288T82144	165
HH112KNUG	311	KEENER ASSESSMENT SHELTER - BUILDING UPGRADE	166
HH112KTEX	303	KENTON HALL - FACADE RECONSTRUCTION	167
HH112KTFR		FLUE REPLACEMENT AT KENTON HALL	168
HH112SWBU		Schwartz Homeless Shelter	169
HH112THBR		282 EAST THIRD ST BOILER RECONSTRUCTION	171
HH112THKS		8 EAST THIRD STREET KITCHEN STRUCTURE REHABILITATION	173
HH115CTBU	303	78 CATHERINE STREET - BATHROOM UPGRADE	174
HH115CTEF		CATHERINE STREET ELECTRICAL UPGRADE	175
HH115JCFA	311	JENNIE CLARKE BACKFLOW PREVENTER	176
HH115REBO	307	REGENT BOILER	177
HH115RECL	307	REGENT CEILINGS	178
HH115RFRE	307	REGENT FAMILY RESIDENCE LIFE SAFETY UPGRADE, FIRE SAFETY	179
HH115RGST	307	REGENT - STAIR B	180
HHCN007		INSTALLATION OF BACKUP GENERATOR	181
HHMNEW1	312	PROJECT RENEWAL - RENOVATE FT. WASH. ARMORY	182
HHNC005		KITCHEN RENOVATION AT 8 EAST THIRD STREET HOMELESS SHELTER	183
HHNC006		FORT WASHINGTON ARMORY - ENTRYWAY REPAIR	184
HLCN014		PROJECT RENEWAL , INC. - NEW PROVIDENCE BACKUP GENERATOR	185
<b>Dept Of Design &amp; Construction (850)</b>			
HH112BEES		BELLEVUE - ELECT SVC UPGRADE	994
HH112BLBR		BELLEVUE BATHROOMS RECONSTRUCTION	995
HH112BLEN		BELLEVUE MAIN ATRIUM	997
HH112BLFS		BELLEVUE MEN'S RESIDENCE- FIRE SAFETY	998
HH112BLRR		BELLEVUE ROOF/ FACADE	999
HH112BVDV		BELLEVUE DIVERSION INTERIOR RENOVATION	1000
HH112CGIU		Keener Assessment Shelter - Fire Alarm Upgrade	1001
HH112CTFS		CLARKE THOMAS FIRE SAFETY	1002
HH112FTRF		FT. WASHINGTON ARMORY ROOF REPLACEMENT	1003

Project Id	Community Boards	Description	Page
HH112FWFA		FT. WASHINGTON - FIRE ALARM	1004
HH112HMFA		HARLEM 1 FIRE SAFETY	1005
HH112HSFA		HELP SEC - FIRE SAFETY	1006
HH112KELC		282 EAST 3RD STREET - ELECTRICAL UPGRADE	1008
HH112SWFA	311	SCHWARTZ WARDS ISLAND FIRE SAFETY	1009
HH112WBLR		WARDS ISLAND COMPLEX - BOILERS AND FUEL STORAGE TANKS	1011
HH115JCEK		Jennie Clarke Elec and Kitchen	1012
HH115JCFB		JENNIE CLARK RESIDENCE - FIRE ALARM UPGRADE	1013
HH115REGX		REGENT FAMILY RESIDENCE EXTERIOR UPGRADE	1014
HH115RFEU		REGENT FAMILY APT. ELEC UPGRADE	1015

## Housing Preservation and Development

### Housing Authority (HA)

#### Housing Preservation And Devel (806)

HAM02USCC	300 311	(WHITE) UNION SETTLEMENT ASSOC. - COMM. CTR. RENOVATION	357
HAM06MHLE	309	Manhattanville Houses Elevators	358
HAM07CIDC	310	CITIZENS CARE DAY CARE - PLAYGROUND EQUIPMENT AND MATTING	359
HAM08HSST	303	HENRY STREET SETTLEMENT - GOOD COMPANIONS SR CTR RENOVATIONS	360
HAM08RUHI	303	RUTGERS HOUSES ENERGY INITIATIVES	361
HAM09FWSR	312	FT WASHINGTON SER FOR THE ELDERLY OFFICES, CLASSRM, COMP RM	362
HAM11VLFA	303	VLADECK HOUSES- GOOD COMPANIONS/HENRY ST, FIRE ALARM SYSTEM	363
HAM13CLEV	311	CLINTON HOUSES ELEVATOR REHABILITATION	364
HAM13HTET	308	HOLMES TOWER ENTRANCES AND LAYERED ACCESS CONTROLS	365
HAM14MNSE	311	METRO NORTH PLAZA SECURITY UPGRADES	366
HAM15ICNB	308	STANLEY ISAACS UPGRADE OF SENIOR AND YOUTH CENTER COMP. UPGR	367
HAM15MOGD	311	METRO NORTH PLAZA DAY CARE CENTER PLAYGROUND RENOVATION	369
HAM15WSPL	311	WASHINGTON HOUSES DAY CARE CENTER PLAYGROUND UPGRADE	370
HAM16AMBL	307	AMSTERDAM HOUSES BARRELS PLAYGROUND RENO	371
HAM16AMUP	307	AMSTERDAM HOUSES NYCHA-UPGRADES	372
HAM16CRCC	311	CORSI HOUSES UPGRADES TO LAGUARDIA COMMUNITY CENTER	373
HAM16GHPL	309	GRANT HOUSES MAJOR PLAYGROUND RENOVATIONS-PLAYGROUND REPAIRS	374
HAM16LGSC	303	282 CHERRY STREET SECURITY CAMERAS	375
HAM16LXCG	311	LEXINGTON HOUSES GROUND UPGRADE COMMUNITY GARDEN	376
HAM16UPGI	300	UNDERGROUND WATER AND FIRE DISTRIBUTION PIPING	377
HAM16WRSC	307	WISE REHAB 54 W. 94TH STREET SECURITY CAMERAS	378
HAM17CRGR	311	CORSI HOUSES SITTING AREA FOR SENIORS	379
HAM17HRPL	303	HERNANDEZ PLAYGROUND RENOVATION AY 189 ALLEN STREET	380
HAM18DIGV	300	DIGITAL VAN	381
HAM18ECGR	304	GROUNDS RENOVATION AT ELLIOT - CHELSEA HOUSES	382
HAM18GOBR	300	GOMPERS BOILER REPAIR	383
HAM18GRLM	309	GRANT HOUSES LAUNDROMAT RENOVATION	384
HAM18JOCC	311	JOHNSON COMM. CTR. STANLEY ISACCS NBRHD ROOF GLASS PANES	385
HAM18LIPG	303	RENOVATION OF A PLAYGROUND AT LOWER EAST SIDE I INFILL	386
HAM18URBF	300	URBAN FARMS	387
HAM18VLPG	303	VLADECK HOUSES PLAYGROUND UPGRADE	388
HAM18WAGD	311	WASHINGTON HOUSES MAKE PLAYGROUND ADA ACCESSIBLE	389
HAM19AMEL	307	AMSTERDAM HOUSES ELEVATOR UPGRADE	390
HAM19DCCR	312	DYCKMAN HOUSES COMMUNITY CENTER RAMP	391
HAM19DHPR	312	DYCKMAN HOUSES PLAYGROUND RENOVATION	392
HAM19ECSC	304	ELLIOTT-CHELSEA HOUSES SECURITY CAMERAS	393



Project Id	Community Boards	Description	Page
HAM19FHSC	304	FULTON HOUSES SECURITY CAMERAS	394
HAM19GHEL	309	GRANT HOUSES EXTERNAL LIGHTING UPGRADES	395
HAM19HBBR	311	HARBORVIEW COMMUNITY/SENIOR CENTER BATHROOM RENOVATIONS	396
HAM19RCCK	303	RUTGERS COMMUNITY CENTER KITCHEN RENOVATION	397
HAM19RLTV	300	RANGEL HOUSES SAFE GROUNDS SECURITY INITIATIVE - CCTV	398
HAM19STEL	310	ST NICHOLAS HOUSES ELEVATOR UPGRADE	399
HAM19VLPR	303	VLADECK HOUSES: PLAYGROUND REPAVING	400
HAM19WTOC	307	WISE HOUSES OUTDOOR PLAZA CAMERAS	401
HAM20BHNE	303	BARUCH HOUSES NEW ELEVATOR	402
HAM20CHHT	304	HEATING UPGRADES- CHELSEA HOUSES	403
HAM20CSKR	311	CARVER HOUSES KITCHEN RENOVATION IN SENIOR CENTER	404
HAM20CUSD	311	CARVER UNDERGROUND STEAM DISTRIBUTION	405
HAM20ELHU	304	HEATING UPGRADES- ELLIOTT HOUSES	406
HAM20FSHL	304	FULTON HOUSES STAIRWAY AND HALL LIGHTING	407
HAM20FUHU	304	FULTON HOUSES HEATING UPGRADES	408
HAM20GHCL	309	GRANT - LAUNDROMART CONSTRUCTION	409
HAM20JFPG	311	JEFFERSON HOUSES PLAYGROUND RENOVATION	410
HAM20LESD	303	LES INFILL 1 NEW LAYERED ACCESS DOORS	411
HAM20SGCU	306	STRAUS HOUSES GARBAGE COMPACTOR	412
HAM20SHDR	303	ALFRED SMITH -DOG RUN FOR 10 CATHERINE SLIP	413
HAM20SISC	300	STANLEY ISAACS SENIOR CENTER BATHROOM ADA UPGRADE	414
HAM20SPER	303	SEWARD PARK EXTENSION RENOVATIONS	415
HAM20TUSD	310	TAFT UNDERGROUND STEAM DISTRIBUTION	416
HAM20WSCC	311	WOODSON CCTV	417
HAM20WSLP	311	WOODSON LIGHT POLES	418
HAM21CHIC	304	INTERIOR COMPACTOR AT CHELSEA HOUSES	419
HAM21CHRE	304	RENOVATIONS FOR CHELSEA HOUSES	420
HAM21DYEL	312	DYCKMAN HOUSES ELEVATOR REPLACEMENT	421
HAM21EHRE	304	RENOVATIONS AT ELLIOT HOUSES	422
HAM21FHEC	304	EXTERIOR COMPACTOR AT FULTON HOUSES	423
HAM21GHPS	309	REPAIR PAVEMENT AT GRANT HOUSES	424
HAM21JHPR	311	PLAYGROUND RENOVATION AT JOHNSON HOUSES	425
HAM21MHAS		MARBLE HILL HOUSES -ADDITIONAL SEATING	426
HAM21MHEL	303	MELTZER HERNANDEZ HOUSES ELEVATOR REPLACEMENT	427
HAM21RCCK	303	CC KITCHEN RENOVATION AT RUTGERS HOUSES	428
HAM21SHLD	306	LAYERED ACCESS ENTRY FOR LOBBY DOORS AT STRAUS HOUSES	429
HAM21SIDE	303	SIDEWALK REPAIRS AT LOWER EAST SIDE I INFILL	430
HAM21SPCC	303	SEWARD PARK- COMMUNITY CENTER RENOVATIONS	431
HAM21SPMO	303	SEWARD PARK EXT- VISION URBANA HQ RENO	432
HAM21SWTI	307	STEPHEN WISE TOWERS NYCHA - INFRASTRUCTURE-	433
HAM21THCR	310	COMPACTOR REPLACEMENT AT TAFT HOUSES	434
HAM21USPR	311	JOHNSON- UNION SETTLEMENT PLAYGROUND RENO	435
HAM21WATC	303	REPLACING TRASH COMPACTORS AT WALD HOUSE	436
HAM21WHBC	311	NYCHA WAGNER HOUSES-BASKETBALL COURT RENOVATIONS	437
HAM21WHCC	311	WAGNER HOUSES- COMMUNITY CENTER	438
HAM21WSUG	307	GARBAGE ENCLOSURES AT WSUR BROWNSTONES	439
HAM22SMGR	303	SMITH HOUSES INSTALLATION OF GAS RISERS #7	440
HAM22TAEL	311	TAFT HOUSES ELEVATOR REHABILITATION	441
HAM22WAGR	311	WAGNER HOUSES GAS RISER REPLACEMENTS	442

Project Id	Community Boards	Description	Page
<b>Human Resources Administration (HR)</b>			
<b>Dept Of Homeless Services (071)</b>			
HH112THBH		8 EAST THIRD ST BATHROOM RECONSTRUCTION	170
HH112THFC		8 EAST THIRD ST SHELTER FACADE AND STAIRS	172
<b>Human Resources Administration (096)</b>			
HR2560LAC		60 Lafayette Street Construction	188
HR25CHRYC		115 Chrystie Street Construction	189
HR25E162C		109 East 16th Street Construction	190
HR25W125C		132 W 125th St Construction	191
<b>Dept Of Design &amp; Construction (850)</b>			
HH112BLCY		BELLEVUE COURTYARD	996
HH112KEFA		Kenton Hall Fire Safety	1007
HH112THFA		8 EAST THIRD ST SHELTER FIRE SAFETY	1010
<b>Dept Of Citywide Admin Servs (856)</b>			
HR258AVEC		400 8th Ave Construction	1175
<b>Libraries</b>			
<b><u>New York Research (L)</u></b>			
<b>New York Research Library (035)</b>			
LRCE12DOT	300 305	SASB:Improvements to the NYPL Vicinity	1
<b>Dept Of Design &amp; Construction (850)</b>			
LRCA17SCH	300 310	SCHOMBURG - Renovation Phase II Passthrough	1077
<b><u>New York Public (LN)</u></b>			
<b>New York Public Library (037)</b>			
LN18FEEL	305	58th Street - New Elevator (ADA Compliance)	2
LN18HGHA	309	HAMILTON GRANGE - HVAC System Replacement	3
LN18LBOI	305	HEISKELL - Boilers (5) and HVAC replacement (11 units)	4
LN18TSHVA	303	TOMPKINS SQUARE - HVAC System Upgrade	5
LN2058FPS		58th St - New Fire Protection Sprinkler System	6
LNCA16INW	300	Inwood - Elevator	7
LNMA16BLD	307	Bloomingdale - Roof Renovation	8
LNMA17CSQ	303	CHATHAM SQUARE - Boiler Replacement	9
LNSSEXTFW		67th St - Building Envelope - Facade & Window Restoration	10
LNWBEXTFA		Webster - Building Envelope, Facade Restoration	11
<b>Dept Of Small Business Services (801)</b>			
LNEA16125	300	125th St: Interior and Exterior Comprehensive Renovation	268
LNEA16FWT	300	FORT WASHINGTON: MAJOR RENOVATION	269
<b>Dept Of Design &amp; Construction (850)</b>			
LNCA0996S	308	96TH STREET - Exterior Rehabilitation	1053
LNCA09KIP	306	KIPS BAY - Exterior Rehabilitation	1054
LNCA10115	310	115TH STREET - Removal and Replacement of Floors	1055
LNCA10AGL	311	AGUILAR - Facade Restoration	1056

Project Id	Community Boards	Description	Page
LNCA10JMB	302	JEFFERSON MARKET - ADA Accessibility	1057
LNCA10RIS	308	ROOSEVELT ISLAND - NEW BRANCH LIBRARY	1058
LNCA1167S	308	67TH STREET - Partial Interior Renovation	1059
LNCA11BLD	307	BLOOMINGDALE - Interior Renovation	1060
LNCA12EPH	300 306	EPIPHANY - FACADE RESTORATION	1061
LNCA12SWP	300 303	SEWARD PARK - Replace sidealk over vault and waterproof	1062
LNCA13CCL	310	COUNTEE CULLEN: Boiler	1063
LNCA13GBR	309	GEORGE BRUCE: Partial Interior/Exterior,/ Roof / Boiler	1064
LNCA13HAM	300 303	HAMILTON FISH: REHABILITATION	1065
LNCA13HUD	300 302	HUDSON PARK: Renovation	1066
LNCA13MLB	304	MUHLENBERG: Elevator	1067
LNCA13NAM	300 301	NEW AMSTERDAM - HVAC and Cooling Tower	1068
LNCA14MBG	300	HVAC and Related Work	1069
LNCA15SPK	300	New Boiler	1070
LNCAL15CC	300	Countee Cullen:Exterior Renovation	1071
LNEA08MHV	300 308 309 311	MANHATTAN (Northern) - HVAC @ Four Branch Libraries	1072
LNEA13HGR	300 309	HAMILTON GRANGE:Exterior Rehabilitation/ Window	1073
LNEM12MLB	304	MUHLENBERG - Sidewalk Vault	1074
LNEM13JMK	300 302	JEFFERSON MARKET: Fire Safety	1075
LNMA08LS	300	MANHATTAN - Life Safety Projects @ 17 Branch Libraries	1076

### Parks and Recreation, Department of (P)

#### Dept Of Small Business Services (801)

HIGHLINE	304	High Line	254
HIGHLINE2	304	High Line - Section 2	255
P-301BATW	300	Battery Park - Wharf	285
P-309RVP2	300	RIVERSIDE PARK 79 ST BOAT BASIN: C DOCK	286
P-3E103CG	300 311	FA - East 103rd street community garden	287
P-3HIGHLL	300	FRIENDS OF THE HIGH LINE-LIFE SAFETY UPGRADES & CIRCULATION	288
P-3HRP132	300	Harlem River Park 132-135	290
P-3RETWAL	300	Seawall and Henry Hudson Parkway	291
RISALTMAR	311	Randall's Island Salt Marsh	311

#### Housing Preservation And Devel (806)

P-3WAGNER	300	Wagner Playground, Manhattan	450
-----------	-----	------------------------------	-----

#### Department Of Sanitation (827)

P-300HRP2	301 302 304	HUDSON RIVER PARK - Gansevoort MOU	555
-----------	-------------	------------------------------------	-----

#### Dept Of Parks And Recreation (846)

NDF-DYMAN	300	NDF - Dyckman Sitting Area in Highbridge Park R/C	660
NDF-HRPCS	300	NDF Harlem River Park (M208D) - New Comfort Station	661
NDF-IWOOD	300 312	NDF - Inwood Hill Park Soccer Field #1 R/C	662
NDF-MKECS	300	NDF-Monsignor Kett Playground Comfort Station RC M199-119M	663
NDF-MKETT	300 312	NDF - Monsignor Kett Playground R/C, M199-219M	664
P-300EAST	300	East River Esplanade Projects - M108-119M	665
P-300ERES	300	East River Esplanade GLICK PK RC	666
P-300LMDC	301 302 304	LMDC-(BUNDLED) PROJECTS MG-703M	667
P-300ZO18	300	Central Park Zoo - Sea Lion Exhibit Renovation	668
P-300ZO19	300	Central Park Zoo - Roofs	669
P-300ZO20	300	Central Park Zoo - Tractor and attachments	670

<b>Project Id</b>	<b>Community Boards</b>	<b>Description</b>	<b>Page</b>
P-301BPBP	301	BATTERY PARK BIKEWAY PERIMETER M005-111M (SUPERCEDES 308M)	671
P-301BPCG	300	Battery Park Coast Guard Memorial Relocation (M005-217M)	672
P-301BPOC	301	Battery Park Office convert to Comfort station M005	673
P-301BURL	300 301	LMDC-BURLING SLIP - IMAGINATION PLGD MG-41100-107M	674
P-301EPPK	300 301	Elizabeth H. Berger Plaza, Manhattan	675
P-301PEAR	300 301	LMDC-PEARL ST PLGD MG-41000-107M	676
P-301PECK	300 301	LMDC-PECK SLIP RECONSTRUCTION M167-106M	677
P-302AIDM	300	NYC AIDS Memorial -- Capital Refurbishment to Memorial	678
P-302BLEE	300	Bleecker Street Playground,Manhattan	679
P-302CJSC	302	CORPORAL JOHN A SERAVALLI PLGD CS RC M237-116M	680
P-302DPCA	302	DESALVIO PLGD RECON - ADULT USE & KID PLAY AREAS M218	681
P-302DRYD	302	DRY DOCK PLAYGROUND RECON M270-110M	682
P-302GLAF	300 302	DEP Shaft Site -- Grand & Lafayette Streets	683
P-302HUHO	300	DEP shaft site 28B - Hudson and West Houston	684
P-302MHSA	300	DEP Shaft Site 31B at Bowery and East 4th Street	685
P-303ASRC	300	Al Smith Rec Cntr-replace a/c & new windows	686
P-303BPCS	300 303	Baruch Playground C/S Renovations M165A-116M	687
P-303CRH2	300	Corlears Hook Playground, Manhattan	688
P-303CRHP	300	Corlear's Hook Park- Dod Run, M017-118M	689
P-303ERSF	300 303	ERP - E 6TH ST SOCCER FLD NEW TURF M144-214m	690
P-303ERWE	300	ERP-Composting Facility & Wetland R/C M144-116M	691
P-303HFFA	300	Hamilton Fish Rec. Center: Fire Alarm Reconstruction	692
P-303HFRC	300	Hamilton Fish Rec.Ctr-replace roof & alarm system	693
P-303HMFS	300	Hamilton Fish Park-Full renovation , Manhattan	694
P-303JACK	300 310	Jackie Robinson Rec Center Facades M014-114M	695
P-303KIML	300	Kimlau Square Improvements , Manhattan	696
P-303KLSQ	300	Kim Lau Square	697
P-303LFPG	300	Reconstruction of Little Flower Playground, Manhattan	698
P-303LGPK	303	CPI PH1 - LUTHER GULICK PARK - RECON WEST PORTION	699
P-303MCKY	300	McKinley Playground renovation, M259-118M	700
P-303SARD	303	S.D. Roosevelt Pk-plgd&restrooms(Bldg D) M105-107M,108M/208M	701
P-303SDRB	303	Sara D. Roosevelt PK Store room convert to bathroom M105	702
P-303SDRP	300	Sara D. Roosevelt Park - Pathways, sidewalks, exterior walls	703
P-303TPSQ	300	Tompkin's Square Park - Manhattan M088-119M	704
P-303TSPL	300	PWOB-Tompkins Square Plgr-R/c at Ave B/E7	705
P-30420S2	300	West 20th St. Park Construction, M402-116M, Manhattan	706
P-304CBBC	300	Chelsea Basketball Court Renovation, Manhattan	707
P-304CCMP	300	Clement Clarke Moore Pk R/c of sitting area	708
P-304CRLB	304	CHELSEA REC CTR ROOF DECK, LOCKER RM & BTHRM M260-114M	709
P-304DWIT	300	De Witt Clinton Park- Staircase Recons, M022-118M	710
P-304HELK	300	Hell's Kitchen Park -Surface Renovation, Manhattan	711
P-304LRSQ	300 302	Little Red Square, Manhattan, MG-41350-115M	712
P-304MPPR	304	Mathews-Palmer Plgr-R/C North Side of Pk (M154-114M)	713
P-304PENN	300	Penn South Playground, Manhattan	714
P-305MSEL	300	Madison Square Park Pavement Reconstruction Manhattan	715
P-305MSPK	300	Madison Square Park Improvements,Manhattan	716
P-305UNIO	305	UNION SQUARE RECONSTRUCTION M089-198	717
P-306ALFA	306	Asser Levy Rec. Center: Fire Alarm Reconstruction	718
P-306APMU	300 306	Albano Playground Handball Court Multi-use Conve M265-117M	719
P-306ASEQ	300	Asser Levy Fitness Equipment, Manhattan	720
P-306ASLV	300	Asser Levy Recreation Center	721

Project Id	Community Boards	Description	Page
P-306GLIC	300	Glick Park	722
P-306PETD	300	Peter Detmold Park, Manhattan	723
P-306STVA	300	St. Vartan Park - Manhattan	724
P-306TRPL	300 306 308	Tramway Plaza Irrigation	725
P-306TUDO	300	Tudor Grove Playground - Manhattan	726
P-307BLOC	300	CPI PH2 - Bloomingdale Comfort Station (CONS)	727
P-307BLOP	300	CPI PH2 - Bloomingdale Playground (construction)- M238-217M	728
P-307BMAP	300 307 309 312	BROADWAY MALLS - RECON & UPGRADE BROADWAY MALLS	729
P-307RPKS	300 307	RIVERSIDE PARK SOUTH - PHASE 5 M353-112M	730
P-307RPPI	300 307	RVSD PK SOUTH-SHADE STRUCTURES, SOCCER FIELD, REC AREA M071	731
P-307RPSB	300 307	Riverside Park South Ph. 5 Building	732
P-307RPTH	300	Riverside Park RC Pathways 91st-95th Streets	733
P-307RVSD	307	RIVERSIDE PK- CANTILEVER 83RD-91ST M071-297A	734
P-307SAPO	300	MATTHEW P. SAPOLIN PARK PLAYGROUND: PLAYGROUND EQUIPMENT	735
P-307SOLB	300	Sol Bloom Playground Improvements, Manhattan	736
P-307STGR	300 307	PWOB-St. Gregory's Park Reconstruction (M301-114M)	737
P-307TRDR	300 307	Theodore Roosevelt Park Dog Run Renovation	738
P-308AG02	300	Asphalt Green- Pool Filter Upgrades	739
P-308AG03	300	ASPHALT GREEN LOBBY EXPANSION & LOCKER UPGRADES	740
P-308AGDO	300	Ashphalt Green: Exterior Pedestrian Corridor, Manhattan	741
P-308AGEE	300	Asphalt Green- Energy Efficiency, Manhattan	742
P-308AGFB	300 308	ASPHALT GREEN BOILER M286-114M	743
P-308AGPF	300	Asphalt Green Pool Filtration	744
P-308AGPO	300	Asphalt Green Pool Filtration	745
P-308CSPG	308	Carl Schurz Playground Reconstruction	746
P-308EPOA	300	POA East River Esplanade Improvements, Manhattan	747
P-308EREI	300	ERP- East River Esplanade Improvements	748
P-308ERP2	300	East River Esplanade Stabilization And Reconstruction PHASE	749
P-308ERP3	300	EAST RIVER ESPLANADE PHASE 3+	750
P-308GRA1	300	GRACIE MANSION CHILLER RC M081	751
P-308HNYL	300	14 HONEY LOCUSTS PARK, Manhattan, M177-119M	752
P-308JJPJ	300	John Jay Park Reconstruction, M045-118M	753
P-308MHM2	300 302	MERCHANT HOUSE MUSEUM- EAST FACADE & SHUTTER RESTO M318	754
P-308SPCS	300 308	24 Sycamores Park C/S Renovation M108-116M	755
P-308STCP	300	St. Catherine's Park -- sportscoating iin the children's p	756
P-309AHAM	300	Alexander Hamilton Plg Basketball Renovation ,Manhattan	757
P-309JRFA	309	Jackie Robinson Rec. Center: Fire Alarm Reconstruction	758
P-309JRRC	300 309 310	Jackie Robinson Recreation Center HVAC System Reconstruction	759
P-309JSPL	300	Jacob Schiff Playground Reconstruction	760
P-309JSST	300 309	Jacob Schiff Park- Recons of Seating area, Manhattan	761
P-309MOR2	309	Morninside Pk- R/C of Plgr Phase 2 M056-116m	762
P-309MPMP	300	Morningside Park: Renovation of Middle Playground	763
P-309RBUS	300 307 309	RVSD DR -TIEMANN PL TO 97TH ST	764
P-309RPK1	300	Riverside Park Improvements, Manhattan	765
P-309RSLG	300	Lighthouse Park Roosevelt Island, Manhattan	766
P-309SKRP	300	Sakura Park - Reconstruction of the Staircase	767
P-309SSTF	300	Jacob Schiff Playground Synthetic Turf Field Recon,Manhattan	768
P-309STNC	309	ST NICHOLAS NORTH COMFORT STATION M211-110MA2	769
P-3107STP	311	107TH Street Pier Renovation M108-216M	770
P-310ARFA	300	The Arsenal: Fire Alarm Reconstruction	771
P-310CCPG	300	Courtney Callendar Playground-handball court	772

Project Id	Community Boards	Description	Page
P-310CCYB		COLONEL CHARLES YOUNG PK - BASEBALL FLDS RENOVATION M186	773
P-310HCOM	310	HANSBOROUGH REC CTR COMPUTER PURCHASE M131	774
P-310HRFT	300 310	HANSBORO RC CTR REFURB GYM FL & TRACK SURFACE M131-114M	775
P-310JROB	310	JACKIE ROBINSON REC CTR - PH II M014-102M/103M	776
P-310MCCY	300	McCray Playground , Manhattan	777
P-311HCTR	300	HIGHBRIDGE RECREATION CTR -RC BOILERS AND HVAC - M037-217M	778
P-311HEL3	300	Phase 3 of Hell Gate Pathway, below Viaduct Randalls Island	779
P-311HWTR	300 312	HIGHBRIDGE AQUEDUCT WATER TOWER RESTORATION M037-113M	780
P-311MGFI	300	MARCUS GARVEY PK FIRE WATCHTOWER RESTORATION M058-115M	781
P-311MGLL	311	MARCUS GARVEY CS LITTLE LEAGUE FACILITY M058-116M	782
P-311PFFA	311	Pelham Fritz Rec. Center: Fire Alarm Reconstruction	783
P-311PFRI	300	MARCUS GARVEY PK -PELHAM FRITZ RECREATION CTR CONS M058-118M	784
P-311PRPL	300	Poor Richard's Playground Renovations	785
P-311RIFW	300 311	RANDALL'S ISLAND FRESHWATER WETLANDS PATHWAY M104 M107 111M	786
P-311RILS	300	RANDALLS ISLAND LIVING SHORELINE M104-116M	787
P-311TJFA	311	Thomas Jefferson Rec. Center: Fire Alarm Reconstruction	788
P-311TJHV	300 311	THOMAS JEFFERSON PARK REC CTR HVAC M047-109M	789
P-311TJPK	300	Thomas Jefferson Park Renovations	790
P-311TURF	300	Harlem River Park Synthetic Turf, Manhattan M208D-219M	791
P-312DFAR	300	DYCKMAN FARMHOUSE : ADA RAMP AND BATHROOM RENOVATION	792
P-312IHB6	300 312	INWOOD HILL PARK BALLFIELD # 6 REGRADE & RESOD M042-110MA	793
P-312IHPB	300 312	INWOOD HILL PK SANITARY SEWER FOR NATURE CTR M042-115M	794
P-312INNC	300	Inwood Hill Nature Center M042 -116M	795
P-312INNG	300	RIVERSIDE-INWOOD NEIGHBORHOOD GARDENS, INC.	796
P-312INWD	300	Inwood Hill Nature Center- Exhibit Display Reconstruction	797
P-312ISA2	312	ISHAM PARK IRRIGATION & DRINK FOUNTAINS M043 M43112	798
P-312JHFA	312	J. Hood Wright Rec. Center: Fire Alarm Reconstruction	799
P-312JHRW	300 312	J HOOD WRIGHT PARK REC CTR WINDOWS M099	800
P-312JJPG	300	Jacob Javits Plgr-renovation	801
P-312MJM2	300 312	Morris Jumel mansion - exterior renovation- ph II M073	802
P-313CPA2	300	CENTRAL PARK - ARSENAL ELEVATOR RC M010-616M	803
P-313CPAB	300	CENTRAL PARK - ARSENAL BRICK FACADE M010-214M	804
P-313CPSW	300 304 305 307	Central Park - Swedish Cottage M010-116M	805
P-314RPDR	309 312	RIVERSIDE PARK DOG RUN M071	806
P-3ANCH02	300	Highbridge Anchor Park Phase II- Manhattan M037-118M	807
P-3ANCH03	300	Highbridge Anchor Park Phase III- COMFORT STATION, M037-218M	808
P-3ANCH04	300	Highbridge Anchor Park Reconstruction Phase I, Manhattan	809
P-3ANNEPG	300	ANNE LOFTUS PLAYGROUND//WATER PARK, M029-118M, Mahattan	810
P-3ASGRGN	300	ASPHALT GREEN: EMERGENCY GENERATOR PROJECT	811
P-3ASRRMP	300	Asser Levy Recreation Center Ramp Reconstruction	812
P-3BBASIN	300	Riverside Park- Moving Costs Associated With The 79th Street	813
P-3BBGARD	300 301	BATTERY PARK SEAGLASS CAROUSEL M005-208M	814
P-3BELLVU	300	BELLEVUE PARK SOUTH, RECONS Mahattan	815
P-3BENNSF	300	BENNETT PARK SYNTHETIC FIELD	816
P-3BOOKTW	300	BOOKER T WASHINGTON Plg Synthetic Turf Rpl, Mahattan	817
P-3BOTWAT	300	6BC Botanical Garden:Garden Water Source	818
P-3BPPLGD	300 301	BATTERY PARK Plg (SOUTH FERRY-MTA) M005-117M	819
P-3BWWATE	300	RPZ - WATER SERVICE INSTALLATION MG-518M	820
P-3CENBOL	300	Central Park - Construction Security Measures	821
P-3CENT04	300	Central Park - Recon West Side Landscape M010-614M WO# 4	822
P-3CENT05	300	Central Park - Recon of CPW Perimeter M010-614M WO# 5	823

<b>Project Id</b>	<b>Community Boards</b>	<b>Description</b>	<b>Page</b>
P-3CENT08	300	Central Park - Recons of Perimeter E84-E108ST WO# 8	824
P-3CENT13	300	Recon. of Naumburg Bandshell in Central Park, WO#13,	825
P-3CENTA	300	Central Park - Construction for Maintenance & Operation	826
P-3CENTRL	300	Central Park - Roller Skating Park Repaving, Manhattan	827
P-3CHELPK	300	CHELSEA WATERSIDE PARK	828
P-3CHLENT	300	Chelsea Recreation Center Entrance Lobby Recon	829
P-3CMGWAT	300	Childrens Magical Garden:Drinking Fountain/Water Spigot	830
P-3COLPCS	300	COLUMBUS PARK -RENOVATE COMFORT STATION ON WORTH STREET	831
P-3COLUBT	300	COLUMBUS PARK - COLUMBUS PARK NEW TURF, Manhattan	832
P-3COLUMB	300	COLUMBUS PARK - Entrance Renovation, Manhattan	833
P-3CPI3A2	300	CPI PH2 - ABRAHAM LINCOLN CS RC	834
P-3CPI3AB	300	CPI PH2 - Audubon Plg & Comf Reconstruction (DESIGN)	835
P-3CPI3AC	300	CPI PH2 - Audubon Comfort Station Recons M240-218M	836
P-3CPI3AL	300	CPI PH2 - Abraham Lincoln plg ....	837
P-3CPI3AP	300	CPI PH2 - Audubon Playground Reconst M240-118M	838
P-3CPIBBJ	300	CPI PH2 - Bill Bojangles Playground	839
P-3CPIBN9	300	CPI PH1 Plg 103 and St Nicholas North Plg Recons (MG-216M)	840
P-3CPIFGC	300	CPI PH2 - Frederick Johnson Comfort Station, M141-418M	841
P-3CPIFJP	300	CPI PH2 -Frederick Johnson Playground M159-219M	842
P-3CPIHLP	300	CPI PH2 - Harlem Lane Playground, MG-119M	843
P-3CPIJWJ	300 311	CPI - James Weldon Johnson Play (M111-115M)	844
P-3CPIMLK	300	CPI - Phase 1-Martin L.King Plgr, Manhattan	845
P-3CPIPGI	300	CPI PH2 -Playground One, M196-118M	846
P-3CPISUR	300	CPI PH2 - Sauer Playground	847
P-3CSPBOL	300	Carl Schulz Pk- Construction Security Measures M081-120M	848
P-3DAGHAM	300	Dag Hammarskjold Plaza, Manhattan	849
P-3DDOKPL	300	Recon pool deck at Dry Dock Pool, Manhattan	850
P-3DIRVPK	300	Riverside Park-Critical Drainage Infrastructure	851
P-3EAST54	300	East 54th St Rec Ctr - Natatorium Ceiling/Men' locker FC R	852
P-3EMRTRN	300	Emergency replace of Randalls Island transformer M104-118M	853
P-3ESSTAT	300	ELIZABETH CADY STANTON AND SUSAN B. ANTHONY STATUE FUND INC	854
P-3FFAGAN	300 302	FATHER FAGAN PK LANDSCAPE RECON, MG-512M	855
P-3FTRYON	300	Fort Tryon Park	856
P-3GARVRF	300	Recon of Roofing systems at Marcus Garvey	857
P-3GERCTE	300	GERTRUDE EDERLE RECREATION CENTER -- EQUIPMENT REPLACEMENT	858
P-3GMHVAC	300	Gracie Mansion Improvements	859
P-3GTACQM	300	Land Acquisition: Green Thumb on 143rd ST, Manhattan	860
P-3HBCGRD	300	Highbridge Community Garden	861
P-3HELIP2	300 308	Heliprot(Andrew Haswell) Park - phase 2 M108-109M	862
P-3HELLKT	300	DEP Shaft Site - Hell's Kitchen Park Construction	863
P-3HGHNPH	300	HIGHLINE-Path replace Rail Track Rehab, Lead Paint, light	864
P-3HGHNRC	300	HIGHLINE Reconstruction, Misc Park & Playground.,	865
P-3HIGHL3	300	FRIENDS OF THE HIGH LINE- Western Rail Yards, Manhattan	866
P-3HLNACC	300	Friends of Highline: accessibility, secur/safety, Manhattan	867
P-3HLNSTR	300	FRIENDS OF THE HIGHLINE: HIGH LINE STAIR RECONSTRUCTION	868
P-3HMFISH	300	Hamilton Fish Park Basketball Courts and Adult Fitness	869
P-3HR2944	300	HRPT - 29th to 44th Sts. Construction, Manhattan	870
P-3HRP26U	300	HRPT: Pier 26 Upland Construction	871
P-3HRP40A	300	Hudson River Park -- Pier 40 rooftop field	872
P-3HRP40F	300	Pier 40 Athletic Fields Reconstruction	873
P-3HRP40W	300	HRPT: Pier 40 Elevated Walkway Reconstruction	874

Project Id	Community Boards	Description	Page
P-3HRP54A	300	HRPT - Pier 54 Arch Restoration, Manhattan	875
P-3HRPCCV	300	HRPT-Ciinton Cove Sculpture/Landscaping	876
P-3HRPCW1	300	HARRIET TUBMAN MEMORIAL BEAUTIFICATION, Manhattan	877
P-3HRPCWP	300	HRPT - Chelsea Waterside Park Phase 2	878
P-3HRPDG8	300	HUDSON RIVER PARK TRUST PIER 84 DOG RUN	879
P-3HRPP40	300	Hudson River Park Trust - Pier 40 Repairs	880
P-3HRPT34	300	HUDSON RIVER PARK	881
P-3HRPTEN	300	Houston St. Tennis Courts RC	882
P-3HRPTPK	300	HRPT- Gansevoort Peninsula Park Construction., Manhattan	883
P-3INHILL	300	Inwood Hill Park - Baseball fields,Manhattan	884
P-3INWDPK	300	Inwood Hill Park	885
P-3LASKE2	300	CPC Reconstruction of the Pool & Rink at Harlem Meer	886
P-3LGGRDN	300	LAGUARDIA CORNER GARDEN FENCE, Mahattan	887
P-3LGTURF	300	Little Flower Plg Synth. Turf Field Cons, Manhattan MG-316MA	888
P-3LMDCCH	300	LMDC - Corlear's Hook Comfort Station M017-216M	889
P-3MORJUM	300	MORRIS-JUMEL MANSION: TECHNOLOGY/ELECTRICAL UPGRADE	890
P-3MORNHR	300	MORNINGSIDE PARK HANDRAILS	891
P-3MRNGPK	300	Morningstar Park	892
P-3NRGF01	300	NRG- Manhattan Reforestation FY 20- MG-619MA	893
P-3NYRS01	300	ERP-Composting Facility & Wetland R/C M144-116M	894
P-3P40SPR	300	Hudson River Park Pier 40 Fire Sprinkler Recon	895
P-3PAVTMK	300	Tompkins Sq Park Paths & Multi-Purpose Play Area Pave Recon	896
P-3PDHBRC	300	Hansborough Rec Ctr M131-115M	897
P-3PDTDRC	300	Tony Dapolito Rec Ctr RC M103-115M	898
P-3PHILSQ	300	A. PHILLIP RANDOLPH SQUARE RENOVATION Manhattan	899
P-3PIN181	300	PINEHURST AV/181ST - STAIRCASE/GARDEN UPGRADES	900
P-3PL12A1	300 307	Reconstruction of plgr(Dante & Tucker Sqr), MG-112M	901
P-3PL12A4	300 304	Gertrude Kelly Pk RC (MG-112M) WO#7	902
P-3PL12A7	300	Theodore Roosevelt Pk R/C, MG-112M	903
P-3PL14A6	300	Ruppert Park-Install New Irrig.System MG-314M WO6	904
P-3PL16A2	300	East River Esplanade Con Edison East 74th Street Reconstruct	905
P-3PLG13B	399	Reconstruction of plgr, Borough of Manhattan MG-213M	906
P-3PLG14B	300	R/C OF Playgrounds multisites FY14 Manhattan (MG-914MA)	907
P-3PLG155	300	PS 155 PLAYGROUND	908
P-3POORRD	300	POOR RICHARD'S PLAYGROUND RENOVATIONS, Mahattan	909
P-3PS155M	300	PS155M Playground , Manhattan	910
P-3PWBJRP	300	PWOB - Jackie Robinson Pk stairways, fencing, sidewalks, (M	911
P-3PWBSEP	300	PWB - Seward Park (Manhattan), M082-117M	912
P-3QUISCS	300	Quisqueya Playground-Reconstruction of Comfort Station	913
P-3RANDSC	300	Randall's Island Sunken Garden Connector	914
P-3RANDVC	300	RANDALL'S ISLAND VIISITOR CENTER	915
P-3REC54E	300	RECREATION CTR 54 FITNESS EQUIPMENT-FUNDING FOR NEW FITNESS	916
P-3RIV105	300	Riversidw Park, 105Street	917
P-3RIV110	300	Riverside Park, 110 Street	918
P-3RIV148	300	Riverside Park, 148 Street	919
P-3RIVJOA	300	Riverside Park - Joan of Arc Island, Manhattan ( MG-318M)	920
P-3RIVS83	300	Riverside Park, 83rd Street	921
P-3RIVS97	300	Riverside Park, 97th Street	922
P-3RIVSTR	300	RIVERSIDE PARK--102nd ST Staircase, Manhattan	923
P-3RNDLGL	300	Recon gas line at Randalls Island	924
P-3RNDLOT	300	Randall's Island PEP Office Trailer Parking Lot M104-118M	925



Project Id	Community Boards	Description	Page
P-3RSOVAL	300	Riverside Oval: Water Line Hookup	926
P-3RVPFWP	300	Riverside Park and Fort Washington Park Greenway Reconstruct	927
P-3RVSSCA	300	Riverside Pk-Skate park at 109 St., M071-115MA	928
P-3SEWARD	300	SEWARD PARK- RESTORATION OF SCHIFF FOUNTAIN	929
P-3SHARCS	300	Sheltering Arms Playgound Comfort Station	930
P-3SHERMC	300	SHERMAN CREEK PARK	931
P-3SOHAGS	300	Green Street Fencing - Amsterdam Ave and 126th St.	932
P-3SRAWIN	300	BRC Senior Center in Sara D., Park (MN) window replace	933
P-3STFWAG	300	STF - Wagner Playground Synthetic turf field, Manhattan	934
P-3STNICK	300	St. Nicholas Park	935
P-3SUTTON	300 306	ONE SUTTON PLACE PARK CONSTRUCTION (M108-111M)	936
P-3SUTTPK	300	SUTTON PLACE PARK.- Fountain & Spray Shower, Mahattan	937
P-3TOMJPK	300	Thomas Jefferson Park Plg Reconst. Mahattan (M047-118M)	938
P-3TONYDL	300	Tony Dapolito RC Ctr 7th Ave Sidewalk Vault & Pool Stb rest	939
P-3TRE18A	300	FY 18 Street Tree Mnht CB 2,4,7,9,10,12	940
P-3TRE18B	300	FY 18 Street Tree Mnht CB 1,3,5,6,8,11	941
P-3TRE20A	300	FY 20 Street Tree Mnht CB 1,3,5,6,8,11 MG-319M	942
P-3TREL21	300	FY21 Street Trees MN CB's 1,2,4,5,,7-12 (3Y)	943
P-3TRESM2	300	Manhattan-Street trees CB2 MG-919M	944
P-3TRESM3	300	Manhattan-Street trees CB3 - MG-1019M	945
P-3TRESM4	300	Manhattan-Street trees CB4 - MG-1119M	946
P-3W185BC	300	WEST 186TH ST BASKETBALL COURTS, Manhattan	947
P-3W69SB2	300 307	West 69th Street transverse bridge - phase 2 M353-212M	948
P-5STFMHN	300	Synthetic Turf Field Reconstruction at Mahoney Park, SI	949
P-6STFMAT	300	Purchase syn turf materials to recon fields in Manhattan	950
SAND3TREE	300	FY21- ESCR Tree Planting, Manhattan MG-1219M	951
SANDY3-02	300	SANDY - Manhattan Plgd requirements (Type 1) MG-112M	952
SANDY3-03	300	SANDY - John Jay & Tony Dapolito - boilers (MG-113M)	953
SANDY3-06	300 304	SANDY - PNP Friends of the Highline	954
SANDY3-07	300 308	SANDY - PNP Asphalt Green	955
SANDY3-08	300 301	SANDY - PNP Battery Conservancy	956
SANDY3-09	300 307 309	SANDY - PNP Riverside Park Conservancy	957
SANDY3-11	300	Vietnam Vet. Memorial Lighting (M046-114M)	958
SANDY3-12	300	SANDY-Inwood Hill Nature Center (Type 3)	959
SANDY3-13	300	SANDY-Riverside & F. Washington Pk Shoreline (Type 3 )	960
SANDY3-14	300	SANDY-Dock at 79 Street Boat Basin M071-310M	961
SANDY3-17	300	SANDY- E.River Esplanade (Glick Park)-Elec (Type 3)	962
SANDY3-18	300	SANDY - Mannahatta Fountains RC (Type 3)	963
SANDY3-19	300	SANDY - John Jay & Tony Dapolito - Electrical (Balance)	964
SANDY3-20	300	Playground 103 (CIII)	965
SANDY3-21	300	Four Parks Safety Surface	966
SANDY3-23	300	Manhattan B	967
SANDY3-24	300	SANDY-Inwood Nature Center Exhibit Displays	968
SANDY3-25	300	Riverside Park Electrical Repairs	969
<b>Dept Of Design &amp; Construction (850)</b>			
P-303ERPK	300	East River Park	1094
P-30420SP	300	West 20th St. Park Demolition & Abatement	1095
P-3RANDAL	311	Randall's Island Infrastructure, Roadways, Drainage, & CS	1096
TAVREH		Tavern on the Green Structure	1138

Project Id	Community Boards	Description	Page
<b>Police Department (PO)</b>			
<b>Police Department (056)</b>			
PO79 PAL	302	POLICE ATHLETIC LEAGUE MASONRY	107
PO79137CS	300	137 centre street renovation	108
PO791PPDR	300	One Police Plaza Doors	109
PO791PPF	300	Emergency RECONSTRUCTION OF 1 POLICE PLAZA	110
PO791PPR2	300	ONE POLICE PLAZA & POLICE LAB ROOFS	111
PO79BMAHO	300 307 311	HVAC REPLACEMENT FOR 20TH, 24TH AND 25TH PCTS	112
PO79BMAIZ	300	24th Precinct Facade	113
PO79BMAJF	300	32ND PCT PARKING LOT	114
PO79BMAJQ	300	1 Police Plaza Auditorium	115
PO79BMAKC	300	ELEVATOR REHABILITATION FOR MIDTOWN NORTH PCT	116
PO79BMAKP	300	1PP STORM DRAIN	117
PO79BMAKX	300	IAB HVAC REPLACEMENT	118
PO79BMAKY	300	1PP SUMP PUMP	119
PO79BMALA	300	5TH PRECINCT CONSTRUCTION RENOVATION	120
PO79-BMS	300	BMS PROJECTS	121
PO79BMUPS	300	ONE POLICE PLAZA UPS	122
PO79CAFE	300	RENOVATION AND UPGRADE OF ONE POLICE PLAZA CAFETERIA	123
PO79-FMS	300	FMS PROJECTS	124
PO79P76FR	301	PIER 76 PIER RELOCATION	125
PO79PA13	300	RENOVATION OF OLD POLICE ACADEMY/13TH PCT	126
PO79PAAUD	300	OLD POLICE ACADEMY AUDITORIUM RENOVATION	127
PO79PCEL	300	REHABILITATION OF PC ELEVATOR AT 1PP	128
PO79SCIF	300	UPGRADE OF SCIF AC UNIT AT ONE POLICE PLAZA	129
SANDCD6	300	HARBOR LAUNCH RANDALL'S ISLAND ELECTRICAL	130
SANDCD7	300	POLICE SERVICE AREA 4 (PSA4)	131
<b>Dept Of Small Business Services (801)</b>			
SANDCD14	300	PIER 76 ELECTRICAL CONDUIT	334
SANDCD15	300	PIER 36 ELECTRICAL CONDUIT	335
<b>Dept Of Design &amp; Construction (850)</b>			
PO79BMAHJ	300 301	One Police Plaza	1097
PO79BMAHQ	300	ONE POLICE PLAZA PAVING AND LANDSCAPING	1098
PO79BMAJU	300	26TH PRECINCT ROOF, WINDOWS & FACADE	1099
SANDSLIP	300	100 OLD SLIP RESTORATION & SYSTEMS REPLACEMENT	1131
<b>Dept Of Citywide Admin Servs (856)</b>			
PO79-375P	300	NYPD - 375 Pearl Street Renovation	1176
<b>Sanitation, Department of (S)</b>			
<b>Dept Of Small Business Services (801)</b>			
PIER36	303	Pier 36 Structural Rehab	295
PIER36STR	303	Pier 36 Structural Rehab	296
<b>Department Of Sanitation (827)</b>			
S136-264M	300	Manhattan 26th St Manhattan Borough Shop Roof Replacement	556
S136-374R	301	MANHATTAN 12 HV UNITS & BOILER REPLACEMENT	557
S136-380C	301	Bronx 7/8 Garage Boiler Replacement	558

Project Id	Community Boards	Description	Page
S136-380E	303	Manhattan 3 Garage HVAC System Rehabilitation	559
S136-385E	304 307	MANHATTAN 4/4A/7 GARAGE GLASS FACADE REHABILITATION	560
S136-430	308	Manhattan 4039 9th Ave/W 215th St garage Rehab	561
S136-430A	308	Manhattan 8 Smokestacks Demolition 4039 9th Ave/W 215th St	562
S136-432	301	MANHATTAN 44 BEAVER ST REHABILITATION	563
S136-435	300	Manhattan 11 2496 Second Ave Rehab & Building Addition	564
S136-437	301	MANHATTAN 44 BEAVER ST SPRINKLER SYSTEM REPLACEMENT	565
S136-440B	312	Bronx 7/8 Garage Slab Replacement	566
S136-441B	304 307	Manhattan 4/4A/7 Garage Broom Wash Drainage	567
S136-441S	304 307	Manhattan 4/4A/7 Garage Sprinkler System Upgrades	568
S136-447	301	Manhattan 44 Beaver St Elevators	569
S136-464A	312	Bronx 7/8 Garage Roof Replacement	570
S136-464D	303	Manhattan Henry St Roof Replacement	571
S136-464E	303	Manhattan 8 215th St Garage Roof and Masonry Replacement	572
S195-228E	304 307	Manhattan West 55th Salt Shed gate and related work	573
S216-415C	300	West 59th street MTS Dredging	574
S236-335A	306 308	Manhattan 6/6A/8 Garage Construction	575
SAND26MBC	300	Hurricane Sandy 26 St Manh Boro Rpr Shop Conduit Work	576
SAND26MBS	300	Hurricane Sandy 26 St Manh Boro R/R & Haz Mitigation	577
SAND44BVC	300	Hurricane Sandy 44 Beaver Street Conduit Replacement	578
SAND44BVR	301	Hurricane Sandy 44 Beaver St System Replacement	579
SANDMAN3C	303	Hurricane Sandy Manh 3 Garage Conduit Replacement	580
SANDMAN3G	303	Hurricane Sandy Manh 3 Garage Repl & Haz Mitigation	581
<b>Dept Of Design &amp; Construction (850)</b>			
S195-227S	301	Spring St Salt Enclosure	1122
S216-401A	300 308	EAST 91st ST MARINE TRANSFER STATION	1123
S216-401R	300	CONSTRUCTION, E. 92 ST RAMP TO E. 91 ST MTS	1124
S216-404A	300 302	GANSEVOORT MARINE TRANSFER STATION	1125
S216-415A	300 304 307	WEST 59th STREET MTS	1126
S219-233A	301 302 305	CONSTRUCTION MANHATTAN 1/2/5 GARAGE	1127

**Transportation, Department of****Bridges, Highway (HB)****Dept Of Small Business Services (801)**

HBMA4501B	300	33rd Street West of 11th Avenue (Hudson Yards)	253
-----------	-----	--	-----

**Department Of Transportation (841)**

HBFDR14BP	300	East 14th St (near ConEd Plant) Bike Path	587
HBM1027	311	HARLEM RV DRIVE VIADUCT: 127TH ST - 2ND AVE #2-23305-9/TN,,	589
HBM1120B	304	11TH AVENUE VIADUCT NORTH SECTION - 33 ST TO 35 ST #2245010	590
HBM1147	312	BROADWAY BRIDGE/HARLEM RIVER (BIN 2-24013-7)	591
HBM1165	312	RIVERSIDE DRIVE BR/WEST 158TH 2-24672-0	592
HBM1173	300 307	HENRY HUDSON PKWY 94-98TH ST VIADUCT 2-26725-0	593
HBM1189	307	WEST 79TH STREET/ AMTRAK (7 BIN#S)	594
HBM1212	306	REHAB OF PARK AVE VIADUCT, NORTH SIDE OF EAST 42ND STREET	595
HBM1221	306	E25TH STREET PEDESTRIAN BRIDGE OVER FDR	596
HBM191TUN	300	191st St Pedestrian Tunnel over Broadway & IRT #1 Subway	597
HBM245070	300	West 38th St over Amtrak 30 St Branch BIN 2245070	598
HBM245080	300	West 39th St over Amtrak 30 St Branch BIN 2245080	599

Project Id	Community Boards	Description	Page
HBM246350	300	EAST DR OVER PED PATH OPP EAST 80TH ST BIN 2246350	600
HBM551	306	PARK AVE TUNNEL FROM E34TH TO E39TH ST'S #2-24654-0/TN61420	601
HBM702990	300	Rehabilitation of Fort Washington Pedestrian Bridge over AMT	602
HBM8650	300 306	REHAB FDR NORTHBOUND FROM EAST 42-49TH ST BIN: 2268650	603
HBMA22934	300	RAMP TO NB HHP OVER AMTRAK WEST SIDE BIN 222934A	604
HBMA23216	300	Promenade over FDR E81st - 90th St Bin 2232167	605
HBMA24501	300	WEST 35TH ST / AMTRAK 30ST BRANCH BIN# 224501E	606
HBMA24544	300	WEST 40TH ST / AMTRAK 30ST BRANCH BIN# 224544O	607
HBMA24613	300	East Dr (Willowdell Arch) over Ped Path Opp East 67th st	608
HBMA26724	300	Trans-Manhattan Expressway BIN 226724O	609
HBMFDNY20	300	FDNY/NFPA CODE UPDATE HHP VARIOUS AND PARK AVE TUNNEL	610
SANDHB001	300 301	Battery Park 2-23200 & West St 2-26738 Underpasses- Sandy	638
SANDHB2U	300	SANDY ER BETTERMENTS FOR BATTERY PARK & WEST ST UNDERPASSES	639
SANDHBFDR	300	SANDY ER FOR FDR 18TH TO 25TH STREET	640

**Dept Of Design & Construction (850)**

HBMA24662	300	W 128TH ST PED BRIDGE BIN:224662O	992
HBPED100M	300 308	PED BRIDGE - E 81 ST (M)	993

**Ferries and Aviation (FA)****Dept Of Small Business Services (801)**

C5232	301 306 308	34th Street Ferry Landing	227
PIER11DOT	300	Pier 11	293
PIER79DOT	300	Pier 79	301
SANDR2BRG	300	Construction of Flex Barges	337

**Department Of Transportation (841)**

E34CCTV	300	East 34th St Ferry Landing CCTV upgrade	584
FAWTCCTV	300	WHT Terminal CCTV Upgrades	586
WHTGIRDS2	300	Whitehall Ferry Terminal-Slip2 Girder Reconstruction	655
WHTGIRDS3	300	Whitehall Ferry Terminal-Slip3 Girder Reconstruction	656
WHTLBRIDG	300	Whitehall Slips 1,2,3 Bridge Reconstruction	657

**Highways (HW)****Dept Of Small Business Services (801)**

HWD10214	300 302	Hudson Sq Streetscape Improvements	258
SANDHWMO	300	Reconstruction of Moore Street- Hurricane Sandy	336

**Department Of Transportation (841)**

EMIDTWRZ	300	East Midtown Rezoning	585
HWD10216	300	Walk of Fame -- Walk of Fame installation in CD 8	611
HWD10217	300	SAFETY IMPROVEMENTS	612
HWD10220	300	DOT - 3rd Avenue Sidewalks	613
HWD200-05	300	Sidewalk Reconstruction, 125th St & Lexington	614
HWM100CTN	300	23rd St Crosstown SBS	615
HWM1684	300	Allen & Pike Street Malls Phase 2	616
HWM1687	300	Holland Tunnel Area Pedestrian Safety Improvements & Public	617
HWM1688	300	Harlem Multi-Site	618
HWM2026	300	YESHIVA UNIVERSITY AMSTERDAM AVENUE PUBLIC PLAZA	619
HWM300	300 302	BLEECKER ST.	620
HWM009	300 301 302 303	GATEWAYS TO CHINATOWN	623

Project Id	Community Boards	Description	Page
HWMMLXAV	300	Lexington Avenue Pedestrian Safety Improvements	624
HWMWTC A8	300 301	WORLD TRADE CENTER AREA 8	625
HWMWTC A9	300 301	WORLD TRADE CENTER AREA 9.	626
HWMWTC11	301	WORLD TRADE CENTER AREA 11	627
HWMWTCA10	301	WORLD TRADE CENTER AREA 10	628
HWMWTCB3	300	Reconstruction of Broadway	629
HWMWTCB4	300	Reconstruction of Varick St	630
HWPLZ010M	300 305	Flatiron Plaza Reconstruction	631
HWPLZ014M	300	Broadway Boulevard	632
HWPSMGANS	300	Gansevoort/Astor Planters	633
HWTFLMAD	300	Street Lamp Posts on Madison Avenue	634
HWWTCLUMP	300	World Trade Center - Lump Sum	635
SANDHW27	300	Montgomery to 15th Street - Hurricane Sandy	641
<b>Dept Of Design &amp; Construction (850)</b>			
HWBARUCH	300 305 306	Baruch College - 25th Street Plaza (MED-634)	1020
HWD10211	300 312	185th St. - Streetscape Improvements	1021
HWM100SNC	300	79TH STREET SBS, MED-673	1022
HWM1159	301	REHABILITATION OF PECK SLIP	1023
HWM12AVE	300	12th Avenue Accessibility Improvements	1024
HWM2025	300	Delancey Street Safety Improvements (MED-667)	1025
HWM008	300 308	EAST 86TH ST STREETScape-225 EAST 79TH ,MADISON TO YORK AVE	1026
HWMME43ST	300	43rd Street Shared Street, MED-670	1027
HWMNYPL	300	New York Public Library Pedestrian Improvements	1028
HWMP116	303	RECON OF ASTOR PLACE AND COOPER SQUARE	1029
HWMP2012	305	TIMES SQUARE (SEN002160)	1030
HWMP2019	300 303	RECONSTRUCTION OF EAST HOUSTON STREET (MED-604)	1031
HWMP2020	300 302	Reconstruction of Gansevoort Area, Manhattan	1032
HWMWTCA7A	301	RECONSTRUCTION OF GREENWICH ST, HARRISON ST & LEONARD ST	1033
HWMWTCA7D	301	RECONSTRUCTION OF PECK SLIP - FRONT ST TO PEARL ST	1034
HWMWTCA7E	301	RECONSTRUCTION OF WORTH ST - HUDSON ST TO EAST BROADWAY	1035
HWMWTCA7F	301	RECONSTRUCTION OF WARREN ST - WEST ST TO BROADWAY	1036
HWMWTCA8B	301	RECONSTRUCTION OF FULTON ST & ANCILLARY STREETScape, MED-601	1037
HWMWTCB1	300	Reconstruction of Nassau St	1038
HWMWTCB2	300	Reconstruction of Greenwich	1039
HWMWTCB6	300	Reconstruction of Vesey St, MED-668	1040
HWMWTCB7	300	Reconstruction of Trinity Pl	1041
HWMWTCB8	300	Reconstruction of Broadway Phase 2	1042
HWPLZ003M	300 309	Montefiore Park and Plaza Reconstruction/Improvement	1043
HWPLZ012M	300 301	Bogardus Plaza Clock Tower	1044
HWPLZ015M	300	Pershing Square East Plaza/Streetscape Reconstruction	1045
HWPR19M	300	Pedestrian Ramp Rehabilitation - Manhattan	1046
HWPR19MC1	300	Complex Upgrades Ped Ramps - Manhattan	1047
HWPR19MC2	300	Complex Upgrades Ped Ramps - Manhattan	1048
HWPR20MCL	300	Non-Standard Upgrades Ped Ramp - Manhattan Landmark	1049
HWS2011M	300	PRIOR NOTICE SIDEWALKS - MANHATTAN (SIM)	1050
HWS2013M	300	PRIOR NOTICE SIDEWALKS - MANHATTAN	1051
HWS2018M	300	Prior Notice Sidewalks - Manhattan	1052
SANDHW06	300	Reconstruction of Vestry Street- Hurricane Sandy	1129
SANDHW08	300	Reconstruction of Front Street-Hurricane Sandy	1130

Project Id	Community Boards	Description	Page
<b><u>Traffic (TF)</u></b>			
<b>Department Of Transportation (841)</b>			
HWMBRT5	300 304 305 306	34th STREET	621
HWMBRT6	300	1st & 2nd Avenue	622
REALTIMEM	300	Real Time Traffic Monitoring in Lower Manhattan	636
REALTMIDM	300	Expand Real Time Traffic Monitoring in Midtown Manhattan	637
TF50316	300	Decor Historic lg on W13th St, from 7th Ave to XMA418.30A	642
TFCPARKLG	300	Central Park Light Infrastructure	643
TFD503-20	300 301	DOWNTOWN ALLIANCE-HISTORIC LIGHTPOLES	644
TFD503M29	300	Second Avenue Street lights	645
TFD503M30	300	Garment District street light	646
TFD503M31	300	Historic St lg on 11th St and on 12th St, Manhattan	647
TFD503M33	300	GREENWICH VILLAGE DECORATIVE LIGHTING	648
TFD503M34	300	Lg Poles on Crosby and Bleecker- NOHO, Manhattan	649
TFM503-09	300 302 303	COOPER SQUARE(61 EAST 4TH STREET)STREETSCAPE-LIGHTING	650
TFM50311	300 301 302	INSTALL S-POLE LIGHTING- VARIOUS STREETS WEST OF BROADWAY	651
TFM50316	300 310	Frederick Douglas Blvd Street Lamps	652
W125STLG	300 309 310	W 125TH ST LG & SIGNAL-5TH AVE TO MORNINGSIDE AVE, MA2288.3	653
W147LIGH	310	West 147th Street Sugar Hill Historical Street Lights	654
<b>Dept Of Design &amp; Construction (850)</b>			
TF18-2007	300 303	DELANCEY AND ESSEX MUNICIPAL PARKING GARAGE,MANHATTAN	1139

(\$ in 000's)

**Managing Agency:** 035 : NEW YORK RESEARCH LIBRARY  
**Project Id:** LRCE12DOT  
**Project Description:** SASB:Improvements to the NYPL Vicinity

**Ten-Year Plan Category:** ESSENTIAL RECONSTRUCTION OF FACILITIES

**Community Boards Served:** 300 305

**Borough:** MANHATTAN

**Budget Lines:** L-D002 L-0103 L-0101

**Original Budget:** \$3,750

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2021	2022	2023	2024	2025		
City	\$0	\$0	\$0	\$0	\$350	\$132	\$191	\$673
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DEVELOP SCOPE	Sep 2012	Dec 2012	Sep 2023	Dec 2023
PRELIMINARY DESIGN	Dec 2012	Apr 2013	Dec 2023	Apr 2024
FINAL DESIGN	Apr 2013	Oct 2013	Apr 2024	Oct 2024
BID AWARD AND REGISTER CONTRCT	Oct 2013	Jan 2014	Oct 2024	Jan 2025
CONSTRUCTION TO 25%	Jan 2014	May 2014	Jan 2025	May 2025
CONSTRUCTION TO 50%	May 2014	Sep 2014	May 2025	Sep 2025
CONSTRUCTION TO 75%	Sep 2014	Jan 2015	Sep 2025	Jan 2026
ORIGINAL EQUIP & FURNISHING	Jan 2015	Apr 2015	Jan 2026	Apr 2026
SUBSTANTIAL COMPLETION	Apr 2015	Jun 2015	Apr 2026	Jun 2030
PUNCHLIST COMPLETE, JOB CLOSED	Jun 2015	Jul 2015	Jul 2019	Jul 2022

**Explanation for Delay:**

PROJECT DELAYED DUE TO CHANGES IN SCOPE/DESIGN

**Project Location:**

**Scope Summary:**

IMPROVEMENTS TO THE NYPL VICINITY

(\$ in 000's)

**Managing Agency:** 037 : NEW YORK PUBLIC LIBRARY  
**Project Id:** LN18FEEL  
**Project Description:** 58th Street - New Elevator (ADA Compliance)

**Ten-Year Plan Category:** ESSENTIAL RECONSTRUCTION OF FACILITIES

**Community Boards Served:** 305

**Borough:** MANHATTAN

**Budget Lines:** LN-D008

**Original Budget:** \$150

**Project Plan**

	Prior Actuals	Plan						Total
		2021	2022	2023	2024	2025	RTC	
City	\$0	\$0	\$0	\$0	\$150	\$0	\$0	\$150
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DEVELOP SCOPE	Jul 2021	Oct 2021	Jul 2021	Oct 2021
DESIGN	Oct 2021	Oct 2022	Oct 2021	Oct 2022
BID/ REGISTER CONTRACT	Oct 2022	Jul 2023	Oct 2022	Jul 2023
CONSTRUCTION	Jul 2023	Jul 2025	Jul 2023	Jul 2025
PUNCHLIST COMPLETE, JOB CLOSED	Jul 2025	Jul 2026	Jul 2025	Jul 2026

**Explanation for Delay:**

**Project Location:**

**Scope Summary:**

58TH STREET BRANCH--ADA COMPLIANCE - NEW ELEVATOR



(\$ in 000's)

**Managing Agency:** 037 : NEW YORK PUBLIC LIBRARY  
**Project Id:** LN18HGHVA  
**Project Description:** HAMILTON GRANGE - HVAC System Replacement

**Ten-Year Plan Category:** ESSENTIAL RECONSTRUCTION OF FACILITIES

**Community Boards Served:** 309

**Borough:** MANHATTAN

**Budget Lines:** LN-0008

**Original Budget:** \$1,500

**Project Plan**

	Prior Actuals	Plan						Total
		2021	2022	2023	2024	2025	RTC	
City	\$0	\$0	\$0	\$0	\$0	\$150	\$1,350	\$1,500
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DEVELOP SCOPE	Jul 2022	Sep 2022	Jul 2022	Sep 2022
DESIGN	Sep 2022	Sep 2023	Sep 2022	Sep 2023
BID/ REGISTER CONTRACT	Sep 2023	Jun 2024	Sep 2023	Jun 2024
CONSTRUCTION	Jun 2024	Jun 2025	Jun 2024	Jun 2025
PUNCHLIST COMPLETE, JOB CLOSED	Jun 2025	Jun 2026	Jun 2025	Jun 2026

**Explanation for Delay:**

**Project Location:**

**Scope Summary:**

REPLACE HVAC

(\$ in 000's)

**Managing Agency:** 037 : NEW YORK PUBLIC LIBRARY  
**Project Id:** LN18LBBOI  
**Project Description:** HEISKELL - Boilers (5) and HVAC replacement (11 units)

**Ten-Year Plan Category:** ESSENTIAL RECONSTRUCTION OF FACILITIES

**Community Boards Served:** 305

**Borough:** MANHATTAN

**Budget Lines:** LN-0008

**Original Budget:** \$3,000

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2021	2022	2023	2024	2025		
City	\$0	\$0	\$0	\$3,000	\$0	\$0	\$0	\$3,000
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DEVELOP SCOPE	Jul 2020	Oct 2020	Jul 2020	Oct 2020
DESIGN	Oct 2020	Oct 2021	Oct 2020	Oct 2021
BID/ REGISTER CONTRACT	Oct 2021	Jul 2022	Oct 2021	Jul 2022
CONSTRUCTION	Jul 2022	Jul 2024	Jul 2022	Jul 2024
PUNCHLIST COMPLETE, JOB CLOSED	Jul 2024	Jul 2025	Jul 2024	Jul 2025

**Explanation for Delay:**

**Project Location:**

**Scope Summary:**

HEISKELL - BOILERS (5) AND HVAC REPLACEMENT (11 UNITS)

(\$ in 000's)

**Managing Agency:** 037 : NEW YORK PUBLIC LIBRARY  
**Project Id:** LN18TSHVA  
**Project Description:** TOMPKINS SQUARE - HVAC System Upgrade

**Ten-Year Plan Category:** ESSENTIAL RECONSTRUCTION OF FACILITIES

**Community Boards Served:** 303

**Borough:** MANHATTAN

**Budget Lines:** LN-0008

**Original Budget:** \$1,500

**Project Plan**

	Prior Actuals	Plan						Total
		2021	2022	2023	2024	2025	RTC	
City	\$0	\$0	\$0	\$0	\$0	\$0	\$1,500	\$1,500
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DEVELOP SCOPE	Jul 2023	Sep 2023	Jul 2023	Sep 2023
DESIGN	Sep 2023	Sep 2024	Sep 2023	Sep 2024
BID/ REGISTER CONTRACT	Sep 2024	Jun 2025	Sep 2024	Jun 2025
CONSTRUCTION	Jun 2025	Jun 2026	Jun 2025	Jun 2026
PUNCHLIST COMPLETE, JOB CLOSED	Jun 2026	Jun 2027	Jun 2026	Jun 2027

**Explanation for Delay:**

**Project Location:**

**Scope Summary:**

HVAC

(\$ in 000's)

**Managing Agency:** 037 : NEW YORK PUBLIC LIBRARY  
**Project Id:** LN2058FPS  
**Project Description:** 58th St - New Fire Protection Sprinkler System

**Ten-Year Plan Category:** IMPROVEMENTS TO EXISTING FACILITIES

**Community Boards Served:**

**Borough:** MANHATTAN

**Budget Lines:** LN-0008 LN-D008

**Original Budget:** \$715

**Project Plan**

	Prior Actuals	Plan						RTC	Total
		2021	2022	2023	2024	2025			
City	\$0	\$0	\$0	\$0	\$131	\$550	\$0	\$681	
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DEVELOP SCOPE	Aug 2019	Oct 2019	Aug 2019	Oct 2019
DESIGN	Oct 2019	Oct 2020	Oct 2019	Oct 2020
BID/ REGISTER CONTRACT	Oct 2020	Jul 2021	Oct 2020	Jul 2021
CONSTRUCTION	Jul 2021	Jul 2022	Jul 2021	Jul 2022
PUNCHLIST COMPLETE, JOB CLOSED	Jul 2022	Jul 2023	Jul 2022	Jul 2023

**Explanation for Delay:**

**Project Location:**

**Scope Summary:**

PROVIDE A COMPLETELY CODE COMPLIANT FIRE PROTECTION SPRINKLER SYSTEM THROUGH OUT THE LIBRARY IN FULL COMPLIANCE WITH NYC DEPARTMENT OF BUILDINGS' CODES, RULES & REGULATIONS. THE SYSTEM SHALL BE TIED TO THE BUILDING'S MAIN WATER SUPPLY & INTEGRATED INTO THE BUILDING'S MAIN FIRE ALARM SYSTEM. PROVIDE ALL THE NECESSARY & REQUIRED DOB FILINGS, APPROVALS, SIGN OFFS, ANCILLARY EQUIPMENT, COMPONENTS, DEVICES & PROGRAMMING FOR A FULLY OPERATIONAL & CODE COMPLIANT SYSTEM.

(\$ in 000's)

**Managing Agency:** 037 : NEW YORK PUBLIC LIBRARY  
**Project Id:** LNCA16INW  
**Project Description:** Inwood - Elevator

**Ten-Year Plan Category:** ESSENTIAL RECONSTRUCTION OF FACILITIES

**Community Boards Served:** 300

**Borough:** MANHATTAN

**Budget Lines:** LN-D008

**Original Budget:** \$200

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2021	2022	2023	2024	2025		
City	\$0	\$0	\$0	\$0	\$200	\$0	\$0	\$200
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DEVELOP SCOPE	Jul 2022	Sep 2022	Jul 2023	Sep 2023
DESIGN	Sep 2022	Sep 2023	Sep 2023	Sep 2024
BID/ REGISTER CONTRACT	Sep 2023	Jun 2024	Sep 2024	Jun 2025
CONSTRUCTION	Jun 2024	Jun 2025	Jun 2025	Jun 2026
PUNCHLIST COMPLETE, JOB CLOSED	Jun 2025	Jun 2026	Jun 2026	Jun 2027

**Explanation for Delay:**

**Project Location:**

**Scope Summary:**

ELEVATOR

(\$ in 000's)

**Managing Agency:** 037 : NEW YORK PUBLIC LIBRARY  
**Project Id:** LNMA16BLD  
**Project Description:** Bloomingdale - Roof Renovation

**Ten-Year Plan Category:** ESSENTIAL RECONSTRUCTION OF FACILITIES

**Community Boards Served:** 307

**Borough:** MANHATTAN

**Budget Lines:** LN-M001 LN-D008

**Original Budget:** \$600

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2021	2022	2023	2024	2025		
City	\$0	\$0	\$0	\$65	\$479	\$0	\$0	\$544
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DEVELOP SCOPE	Jul 2020	Sep 2020	Jul 2020	Sep 2020
DESIGN	Sep 2020	Sep 2021	Sep 2020	Sep 2021
BID/ REGISTER CONTRACT	Sep 2021	Jun 2022	Sep 2021	Jun 2022
CONSTRUCTION	Jun 2022	Jun 2023	Jun 2022	Jun 2023
PUNCHLIST COMPLETE, JOB CLOSED	Jun 2023	Jun 2024	Jun 2023	Jun 2024

**Explanation for Delay:**

**Project Location:**

**Scope Summary:**

ROOF RENOVATION

(\$ in 000's)

**Managing Agency:** 037 : NEW YORK PUBLIC LIBRARY  
**Project Id:** LNMA17CSQ  
**Project Description:** CHATHAM SQUARE - Boiler Replacement

**Ten-Year Plan Category:** ESSENTIAL RECONSTRUCTION OF FACILITIES

**Community Boards Served:** 303

**Borough:** MANHATTAN

**Budget Lines:** LN-D008 LN-M001

**Original Budget:** \$400

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2021	2022	2023	2024	2025		
City	\$0	\$0	\$0	\$43	\$319	\$0	\$0	\$362
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DEVELOP SCOPE	Jan 2017	Apr 2017	Jan 2021	Apr 2021
PRELIMINARY DESIGN	Apr 2017	Aug 2017	Apr 2021	Aug 2021
FINAL DESIGN	Aug 2017	Feb 2018	Aug 2021	Feb 2022
BID AWARD AND REGISTER CONTRCT	Feb 2018	May 2018	Feb 2022	May 2022
CONSTRUCTION TO 25%	May 2018	Sep 2018	May 2022	Sep 2022
CONSTRUCTION TO 50%	Sep 2018	Jan 2019	Sep 2022	Jan 2023
CONSTRUCTION TO 75%	Jan 2019	May 2019	Jan 2023	May 2023
ORIGINAL EQUIP & FURNISHING	May 2019	Aug 2019	May 2023	Aug 2023
SUBSTANTIAL COMPLETION	Aug 2019	Oct 2019	Aug 2023	Oct 2023
PUNCHLIST COMPLETE, JOB CLOSED	Oct 2019	Nov 2019	Oct 2023	Nov 2023

**Explanation for Delay:**

PROJECT DELAYED DUE TO BUDGETARY CONSTRAINTS

**Project Location:**

**Scope Summary:**

CHATHAM SQUARE - BOILER REPLACEMENT.

(\$ in 000's)

<b>Managing Agency:</b> 037 : NEW YORK PUBLIC LIBRARY
<b>Project Id:</b> LNSSEXTFW
<b>Project Description:</b> 67th St - Building Envelope - Facade & Window Restoration

**Ten-Year Plan Category:** ESSENTIAL RECONSTRUCTION OF FACILITIES

**Community Boards Served:**

**Borough:** MANHATTAN

**Budget Lines:** LN-D008

**Original Budget:** \$1,500

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2021	2022	2023	2024	2025		
City	\$0	\$0	\$0	\$0	\$1,500	\$0	\$0	\$1,500
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DEVELOP SCOPE	Jan 2021	Mar 2021	Jan 2021	Mar 2021
DESIGN	Apr 2021	Mar 2022	Apr 2021	Mar 2022
BID/ REGISTER CONTRACT	Apr 2022	Dec 2022	Apr 2022	Dec 2022
CONSTRUCTION	Dec 2022	Dec 2023	Dec 2022	Dec 2023
PUNCHLIST COMPLETE, JOB CLOSED	Dec 2023	Dec 2024	Dec 2023	Dec 2024

**Explanation for Delay:**

**Project Location:**

**Scope Summary:**

NYPL EAST 67TH STREET BRANCH BUILDING ENVELOPE -- FAÚADE AND WINDOW RESTORATION. FY19 ADP



(\$ in 000's)

**Managing Agency:** 037 : NEW YORK PUBLIC LIBRARY  
**Project Id:** LNBWEXTFA  
**Project Description:** Webster - Building Envelope, Facade Restoration

**Ten-Year Plan Category:** ESSENTIAL RECONSTRUCTION OF FACILITIES

**Community Boards Served:**

**Borough:** MANHATTAN

**Budget Lines:** LN-D008

**Original Budget:** \$2,000

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2021	2022	2023	2024	2025		
City	\$0	\$0	\$0	\$0	\$2,000	\$0	\$0	\$2,000
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DEVELOP SCOPE	Jan 2021	Mar 2021	Jan 2021	Mar 2021
DESIGN	Apr 2021	Mar 2022	Apr 2021	Mar 2022
BID/ REGISTER CONTRACT	Apr 2022	Dec 2022	Apr 2022	Dec 2022
CONSTRUCTION	Dec 2022	Dec 2023	Dec 2022	Dec 2023
PUNCHLIST COMPLETE, JOB CLOSED	Dec 2023	Dec 2024	Dec 2023	Dec 2024

**Explanation for Delay:**

**Project Location:**

**Scope Summary:**

NYPL WEBSTER BRANCH BUILDING ENVELOPE -- FAÚADE RESTORATION

(\$ in 000's)

<b>Managing Agency:</b> 042 : CITY UNIVERSITY
<b>Project Id:</b> BA001-021
<b>Project Description:</b> Bathroom Upgrades

**Ten-Year Plan Category:** MISCELLANEOUS RECONSTRUCTION

**Community Boards Served:** 300

**Borough:** MANHATTAN

**Budget Lines:** HN-D300

**Original Budget:** \$292

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2021	2022	2023	2024	2025		
City	\$0	\$292	\$0	\$0	\$0	\$0	\$0	\$292
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DEVELOP SCOPE	Jun 2021	Sep 2021	Jun 2021	Sep 2021
PRELIMINARY DESIGN	Sep 2021	Jan 2022	Sep 2021	Jan 2022
FINAL DESIGN	Jan 2022	Jul 2022	Jan 2022	Jul 2022
BID AWARD AND REGISTER CONTRCT	Jul 2022	Oct 2022	Jul 2022	Oct 2022
CONSTRUCTION TO 25%	Oct 2022	Feb 2023	Oct 2022	Feb 2023
CONSTRUCTION TO 50%	Feb 2023	Jun 2023	Feb 2023	Jun 2023
CONSTRUCTION TO 75%	Jun 2023	Oct 2023	Jun 2023	Oct 2023
ORIGINAL EQUIP & FURNISHING	Oct 2023	Jan 2024	Oct 2023	Jan 2024
SUBSTANTIAL COMPLETION	Jan 2024	Mar 2024	Jan 2024	Mar 2024
PUNCHLIST COMPLETE, JOB CLOSED	Mar 2024	Apr 2024	Mar 2024	Apr 2024

**Explanation for Delay:**

**Project Location:**

**Scope Summary:**

ALL GENDER BATHROOMS

(\$ in 000's)

**Managing Agency:** 042 : CITY UNIVERSITY  
**Project Id:** BA013-013  
**Project Description:** Data Center, UPS, and Cooling

**Ten-Year Plan Category:** MISCELLANEOUS RECONSTRUCTION

**Community Boards Served:** 300 306

**Borough:** MANHATTAN

**Budget Lines:** HN-D300

**Original Budget:** \$570

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2021	2022	2023	2024	2025		
City	\$0	\$0	\$413	\$157	\$0	\$0	\$0	\$570
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DEVELOP SCOPE	Jun 2013	Aug 2013	Jun 2013	Aug 2013
PRELIMINARY DESIGN	Aug 2013	Dec 2013	Aug 2013	Dec 2013
FINAL DESIGN	Dec 2013	Jun 2014	Dec 2013	Jun 2014
BID AWARD AND REGISTER CONTRCT	Jun 2014	Sep 2014	Jun 2014	Sep 2014
CONSTRUCTION TO 25%	Sep 2014	Jan 2015	Sep 2014	Jan 2015
CONSTRUCTION TO 50%	Jan 2015	May 2015	Jan 2015	May 2015
CONSTRUCTION TO 75%	May 2015	Sep 2015	May 2015	Sep 2015
ORIGINAL EQUIP & FURNISHING	Sep 2015	Dec 2015	Sep 2015	Dec 2015
SUBSTANTIAL COMPLETION	Dec 2015	Feb 2016	Dec 2015	Feb 2016
PUNCHLIST COMPLETE, JOB CLOSED	Feb 2016	Mar 2016	Feb 2016	Mar 2022

**Explanation for Delay:**

PROJECT DELAYED DUE TO CHANGES IN SCOPE/DESIGN

**Project Location:**

**Scope Summary:**

DATA CENTER, UPS AND COOLING

(\$ in 000's)

<b>Managing Agency:</b> 042 : CITY UNIVERSITY
<b>Project Id:</b> BA019-016
<b>Project Description:</b> Library Modernization

**Ten-Year Plan Category:** MISCELLANEOUS RECONSTRUCTION

**Community Boards Served:** 300

**Borough:** MANHATTAN

**Budget Lines:** HN-D300

**Original Budget:** \$1,000

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2021	2022	2023	2024	2025		
City	\$1,550	\$0	\$0	\$50	\$0	\$0	\$0	\$1,600
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DEVELOP SCOPE	Jun 2015	Aug 2015	Jun 2015	Aug 2015
PRELIMINARY DESIGN	Aug 2015	Dec 2015	Aug 2015	Dec 2015
FINAL DESIGN	Dec 2015	Jun 2016	Dec 2015	Jun 2016
BID AWARD AND REGISTER CONTRCT	Jun 2016	Sep 2016	Jun 2016	Sep 2016
CONSTRUCTION TO 25%	Sep 2016	Jan 2017	Sep 2016	Jan 2017
CONSTRUCTION TO 50%	Jan 2017	May 2017	Jan 2017	May 2017
CONSTRUCTION TO 75%	May 2017	Sep 2017	May 2017	Sep 2017
ORIGINAL EQUIP & FURNISHING	Sep 2017	Dec 2017	Sep 2017	Dec 2017
SUBSTANTIAL COMPLETION	Dec 2017	Feb 2018	Dec 2017	Feb 2018
PUNCHLIST COMPLETE, JOB CLOSED	Feb 2018	Mar 2018	Feb 2018	Mar 2025

**Explanation for Delay:**

PROJECT DELAYED DUE TO CHANGES IN SCOPE/DESIGN

**Project Location:**

**Scope Summary:**

LIBRARY MODERNIZATION

(\$ in 000's)

**Managing Agency:** 042 : CITY UNIVERSITY  
**Project Id:** BA024-018  
**Project Description:** Modification of Main Entrance at 17 Lexington Avenue

**Ten-Year Plan Category:** MISCELLANEOUS RECONSTRUCTION

**Community Boards Served:** 300

**Borough:** MANHATTAN

**Budget Lines:** HN-D300

**Original Budget:** \$250

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2021	2022	2023	2024	2025		
City	\$0	\$0	\$0	\$0	\$250	\$0	\$0	\$250
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DEVELOP SCOPE	Jun 2018	Aug 2018	Jul 2021	Sep 2021
PRELIMINARY DESIGN	Aug 2018	Dec 2018	Sep 2021	Jan 2022
FINAL DESIGN	Dec 2018	Jun 2019	Jan 2022	Jul 2022
BID AWARD AND REGISTER CONTRCT	Jun 2019	Sep 2019	Jul 2022	Oct 2022
CONSTRUCTION TO 25%	Sep 2019	Jan 2020	Oct 2022	Feb 2023
CONSTRUCTION TO 50%	Jan 2020	May 2020	Feb 2023	Jun 2023
CONSTRUCTION TO 75%	May 2020	Sep 2020	Jun 2023	Oct 2023
ORIGINAL EQUIP & FURNISHING	Sep 2020	Dec 2020	Oct 2023	Jan 2024
SUBSTANTIAL COMPLETION	Dec 2020	Feb 2021	Jan 2024	Mar 2024
PUNCHLIST COMPLETE, JOB CLOSED	Feb 2021	Mar 2021	Mar 2024	Apr 2024

**Explanation for Delay:**

PROJECT DELAYED DUE TO CHANGES IN SCOPE/DESIGN

**Project Location:**

**Scope Summary:**

MODIFICATION OF MAIN ENTRANCE AT 17 LEXINGTON AVE

(\$ in 000's)

**Managing Agency:** 042 : CITY UNIVERSITY  
**Project Id:** BA025-018  
**Project Description:** Marx Lab/Public Space Upgrades for School of Public Affairs

**Ten-Year Plan Category:** MISCELLANEOUS RECONSTRUCTION

**Community Boards Served:** 300

**Borough:** MANHATTAN

**Budget Lines:** HN-D300

**Original Budget:** \$500

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2021	2022	2023	2024	2025		
City	\$0	\$0	\$0	\$0	\$260	\$0	\$0	\$260
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DEVELOP SCOPE	Jun 2018	Aug 2018	Jul 2021	Sep 2021
PRELIMINARY DESIGN	Aug 2018	Dec 2018	Sep 2021	Jan 2022
FINAL DESIGN	Dec 2018	Jun 2019	Jan 2022	Jul 2022
BID AWARD AND REGISTER CONTRCT	Jun 2019	Sep 2019	Jul 2022	Oct 2022
CONSTRUCTION TO 25%	Sep 2019	Jan 2020	Oct 2022	Feb 2023
CONSTRUCTION TO 50%	Jan 2020	May 2020	Feb 2023	Jun 2023
CONSTRUCTION TO 75%	May 2020	Sep 2020	Jun 2023	Oct 2023
ORIGINAL EQUIP & FURNISHING	Sep 2020	Dec 2020	Oct 2023	Jan 2024
SUBSTANTIAL COMPLETION	Dec 2020	Feb 2021	Jan 2024	Mar 2024
PUNCHLIST COMPLETE, JOB CLOSED	Feb 2021	Mar 2021	Mar 2024	Apr 2026

**Explanation for Delay:**

PROJECT DELAYED DUE TO CHANGES IN SCOPE/DESIGN

**Project Location:**

**Scope Summary:**

MARXE LAB/PUBLIC SPACE UPGRADES FOOE SCHOOL OF PUBLIC AFFAIRS

(\$ in 000's)

**Managing Agency:** 042 : CITY UNIVERSITY  
**Project Id:** BA030-020  
**Project Description:** Mason Hall A/V System

**Ten-Year Plan Category:** MISCELLANEOUS RECONSTRUCTION

**Community Boards Served:** 300

**Borough:** MANHATTAN

**Budget Lines:** HN-M300 HN-D300

**Original Budget:** \$1,950

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2021	2022	2023	2024	2025		
City	\$0	\$0	\$0	\$150	\$1,800	\$0	\$0	\$1,950
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DEVELOP SCOPE	Jun 2020	Sep 2020	Jun 2020	Sep 2020
PRELIMINARY DESIGN	Sep 2020	Jan 2021	Sep 2020	Jan 2021
FINAL DESIGN	Jan 2021	Jul 2021	Jan 2021	Jul 2021
BID AWARD AND REGISTER CONTRCT	Jul 2021	Oct 2021	Jul 2021	Oct 2021
CONSTRUCTION TO 25%	Oct 2021	Feb 2022	Oct 2021	Feb 2022
CONSTRUCTION TO 50%	Feb 2022	Jun 2022	Feb 2022	Jun 2022
CONSTRUCTION TO 75%	Jun 2022	Oct 2022	Jun 2022	Oct 2022
ORIGINAL EQUIP & FURNISHING	Oct 2022	Jan 2023	Oct 2022	Jan 2023
SUBSTANTIAL COMPLETION	Jan 2023	Mar 2023	Jan 2023	Mar 2023
PUNCHLIST COMPLETE, JOB CLOSED	Mar 2023	Apr 2023	Mar 2023	Apr 2023

**Explanation for Delay:**

**Project Location:**

**Scope Summary:**

MASON HALL A/V SYSTEM

(\$ in 000's)

**Managing Agency:** 042 : CITY UNIVERSITY  
**Project Id:** CA001-021  
**Project Description:** SLUS - Facility Upgrades

**Ten-Year Plan Category:** MISCELLANEOUS RECONSTRUCTION

**Community Boards Served:** 300

**Borough:** MANHATTAN

**Budget Lines:** HN-M300

**Original Budget:** \$150

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2021	2022	2023	2024	2025		
City	\$0	\$150	\$0	\$0	\$0	\$0	\$0	\$150
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DEVELOP SCOPE	Jun 2021	Sep 2021	Jun 2021	Sep 2021
PRELIMINARY DESIGN	Sep 2021	Jan 2022	Sep 2021	Jan 2022
FINAL DESIGN	Jan 2022	Jul 2022	Jan 2022	Jul 2022
BID AWARD AND REGISTER CONTRCT	Jul 2022	Oct 2022	Jul 2022	Oct 2022
CONSTRUCTION TO 25%	Oct 2022	Feb 2023	Oct 2022	Feb 2023
CONSTRUCTION TO 50%	Feb 2023	Jun 2023	Feb 2023	Jun 2023
CONSTRUCTION TO 75%	Jun 2023	Oct 2023	Jun 2023	Oct 2023
ORIGINAL EQUIP & FURNISHING	Oct 2023	Jan 2024	Oct 2023	Jan 2024
SUBSTANTIAL COMPLETION	Jan 2024	Mar 2024	Jan 2024	Mar 2024
PUNCHLIST COMPLETE, JOB CLOSED	Mar 2024	Apr 2024	Mar 2024	Apr 2024

**Explanation for Delay:**

**Project Location:**

**Scope Summary:**

SCHOOL OF LABOR UPGRADE



(\$ in 000's)

**Managing Agency:** 042 : CITY UNIVERSITY  
**Project Id:** CA002-021  
**Project Description:** SPS - Virtual Online Desktop - Informatics & Data Analytics

**Ten-Year Plan Category:** MISCELLANEOUS RECONSTRUCTION

**Community Boards Served:** 300

**Borough:** MANHATTAN

**Budget Lines:** HN-M300

**Original Budget:** \$100

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2021	2022	2023	2024	2025		
City	\$0	\$100	\$0	\$0	\$0	\$0	\$0	\$100
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DEVELOP SCOPE	Jun 2021	Sep 2021	Jun 2021	Sep 2021
PRELIMINARY DESIGN	Sep 2021	Jan 2022	Sep 2021	Jan 2022
FINAL DESIGN	Jan 2022	Jul 2022	Jan 2022	Jul 2022
BID AWARD AND REGISTER CONTRCT	Jul 2022	Oct 2022	Jul 2022	Oct 2022
CONSTRUCTION TO 25%	Oct 2022	Feb 2023	Oct 2022	Feb 2023
CONSTRUCTION TO 50%	Feb 2023	Jun 2023	Feb 2023	Jun 2023
CONSTRUCTION TO 75%	Jun 2023	Oct 2023	Jun 2023	Oct 2023
ORIGINAL EQUIP & FURNISHING	Oct 2023	Jan 2024	Oct 2023	Jan 2024
SUBSTANTIAL COMPLETION	Jan 2024	Mar 2024	Jan 2024	Mar 2024
PUNCHLIST COMPLETE, JOB CLOSED	Mar 2024	Apr 2024	Mar 2024	Apr 2024

**Explanation for Delay:**

**Project Location:**

**Scope Summary:**

SCHOOL OF PROFESSIONAL STUDIES

(\$ in 000's)

<b>Managing Agency:</b> 042 : CITY UNIVERSITY
<b>Project Id:</b> CA003-021
<b>Project Description:</b> Critical Maintenance

**Ten-Year Plan Category:** MISCELLANEOUS RECONSTRUCTION

**Community Boards Served:** 300

**Borough:** MANHATTAN

**Budget Lines:** HN-D004

**Original Budget:** \$7,000

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2021	2022	2023	2024	2025		
City	\$0	\$7,000	\$0	\$0	\$0	\$0	\$0	\$7,000
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DEVELOP SCOPE	Jun 2021	Sep 2021	Jun 2021	Sep 2021
PRELIMINARY DESIGN	Sep 2021	Jan 2022	Sep 2021	Jan 2022
FINAL DESIGN	Jan 2022	Jul 2022	Jan 2022	Jul 2022
BID AWARD AND REGISTER CONTRCT	Jul 2022	Oct 2022	Jul 2022	Oct 2022
CONSTRUCTION TO 25%	Oct 2022	Feb 2023	Oct 2022	Feb 2023
CONSTRUCTION TO 50%	Feb 2023	Jun 2023	Feb 2023	Jun 2023
CONSTRUCTION TO 75%	Jun 2023	Oct 2023	Jun 2023	Oct 2023
ORIGINAL EQUIP & FURNISHING	Oct 2023	Jan 2024	Oct 2023	Jan 2024
SUBSTANTIAL COMPLETION	Jan 2024	Mar 2024	Jan 2024	Mar 2024
PUNCHLIST COMPLETE, JOB CLOSED	Mar 2024	Apr 2024	Mar 2024	Apr 2024

**Explanation for Delay:**

**Project Location:**

**Scope Summary:**

CUNY-WIDE LUMP SUM

(\$ in 000's)

**Managing Agency:** 042 : CITY UNIVERSITY  
**Project Id:** CA004-021  
**Project Description:** CUNY STEM Institute

**Ten-Year Plan Category:** MISCELLANEOUS RECONSTRUCTION

**Community Boards Served:** 300

**Borough:** MANHATTAN

**Budget Lines:** HN-D004

**Original Budget:** \$5,000

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2021	2022	2023	2024	2025		
City	\$0	\$0	\$5,000	\$0	\$0	\$0	\$0	\$5,000
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DEVELOP SCOPE	Jun 2021	Sep 2021	Jun 2021	Sep 2021
PRELIMINARY DESIGN	Sep 2021	Jan 2022	Sep 2021	Jan 2022
FINAL DESIGN	Jan 2022	Jul 2022	Jan 2022	Jul 2022
BID AWARD AND REGISTER CONTRCT	Jul 2022	Oct 2022	Jul 2022	Oct 2022
CONSTRUCTION TO 25%	Oct 2022	Feb 2023	Oct 2022	Feb 2023
CONSTRUCTION TO 50%	Feb 2023	Jun 2023	Feb 2023	Jun 2023
CONSTRUCTION TO 75%	Jun 2023	Oct 2023	Jun 2023	Oct 2023
ORIGINAL EQUIP & FURNISHING	Oct 2023	Jan 2024	Oct 2023	Jan 2024
SUBSTANTIAL COMPLETION	Jan 2024	Mar 2024	Jan 2024	Mar 2024
PUNCHLIST COMPLETE, JOB CLOSED	Mar 2024	Apr 2024	Mar 2024	Apr 2024

**Explanation for Delay:**

**Project Location:**

**Scope Summary:**

CUNY STEM INSTITUTE

(\$ in 000's)

**Managing Agency:** 042 : CITY UNIVERSITY  
**Project Id:** CA005-021  
**Project Description:** CUNY SPH Renovation

**Ten-Year Plan Category:** MISCELLANEOUS RECONSTRUCTION

**Community Boards Served:** 300

**Borough:** MANHATTAN

**Budget Lines:** HN-M300

**Original Budget:** \$100

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2021	2022	2023	2024	2025		
City	\$0	\$0	\$100	\$0	\$0	\$0	\$0	\$100
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DEVELOP SCOPE	Jun 2021	Sep 2021	Jun 2021	Sep 2021
PRELIMINARY DESIGN	Sep 2021	Jan 2022	Sep 2021	Jan 2022
FINAL DESIGN	Jan 2022	Jul 2022	Jan 2022	Jul 2022
BID AWARD AND REGISTER CONTRCT	Jul 2022	Oct 2022	Jul 2022	Oct 2022
CONSTRUCTION TO 25%	Oct 2022	Feb 2023	Oct 2022	Feb 2023
CONSTRUCTION TO 50%	Feb 2023	Jun 2023	Feb 2023	Jun 2023
CONSTRUCTION TO 75%	Jun 2023	Oct 2023	Jun 2023	Oct 2023
ORIGINAL EQUIP & FURNISHING	Oct 2023	Jan 2024	Oct 2023	Jan 2024
SUBSTANTIAL COMPLETION	Jan 2024	Mar 2024	Jan 2024	Mar 2024
PUNCHLIST COMPLETE, JOB CLOSED	Mar 2024	Apr 2024	Mar 2024	Apr 2024

**Explanation for Delay:**

**Project Location:**

**Scope Summary:**

SCHOOL OF PUBLIC HEALTH

(\$ in 000's)

**Managing Agency:** 042 : CITY UNIVERSITY  
**Project Id:** CA013-008  
**Project Description:** WEB VIDEO SYSTEMS FOR HANDICAPPED STUDENTS, CUNYWIDE

**Ten-Year Plan Category:** MISCELLANEOUS RECONSTRUCTION

**Community Boards Served:**

**Borough:** MANHATTAN

**Budget Lines:** HN-D002

**Original Budget:** \$3,998

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2021	2022	2023	2024	2025		
City	\$682	\$0	\$0	\$0	\$1,317	\$0	\$0	\$1,999
Non-City	\$528	\$0	\$0	\$0	\$0	\$0	\$0	\$528

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DEVELOP SCOPE	Jun 2010	Aug 2010	Jun 2010	Aug 2010
PRELIMINARY DESIGN	Aug 2010	Dec 2010	Aug 2010	Dec 2010
FINAL DESIGN	Dec 2010	Jun 2011	Dec 2010	Jun 2011
BID AWARD AND REGISTER CONTRCT	Jun 2011	Sep 2011	Jun 2011	Sep 2011
CONSTRUCTION TO 25%	Sep 2011	Jan 2012	Sep 2011	Jan 2012
CONSTRUCTION TO 50%	Jan 2012	May 2012	Jan 2012	May 2012
CONSTRUCTION TO 75%	May 2012	Sep 2012	May 2012	Sep 2012
ORIGINAL EQUIP & FURNISHING	Sep 2012	Dec 2012	Sep 2012	Dec 2012
SUBSTANTIAL COMPLETION	Dec 2012	Feb 2013	Dec 2012	Feb 2013
PUNCHLIST COMPLETE, JOB CLOSED	Feb 2013	Mar 2013	Feb 2013	Mar 2026

**Explanation for Delay:**

PROJECT DELAYED DUE TO CHANGES IN SCOPE/DESIGN

**Project Location:**

**Scope Summary:**

MECHANICAL, ELECTRICAL AND PLUMBING UPGRADES, CUNYWIDE

(\$ in 000's)

**Managing Agency:** 042 : CITY UNIVERSITY  
**Project Id:** CA027-012  
**Project Description:** Community College Laboratories

**Ten-Year Plan Category:** MISCELLANEOUS RECONSTRUCTION

**Community Boards Served:** 300

**Borough:** MANHATTAN

**Budget Lines:** HN-D002

**Original Budget:** \$2,000

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2021	2022	2023	2024	2025		
City	\$1,322	\$0	\$0	\$0	\$669	\$0	\$0	\$1,991
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DEVELOP SCOPE	Jun 2012	Aug 2012	Jun 2012	Aug 2012
PRELIMINARY DESIGN	Aug 2012	Dec 2012	Aug 2012	Dec 2012
FINAL DESIGN	Dec 2012	Jun 2013	Dec 2012	Jun 2013
BID AWARD AND REGISTER CONTRCT	Jun 2013	Sep 2013	Jun 2013	Sep 2013
CONSTRUCTION TO 25%	Sep 2013	Jan 2014	Sep 2013	Jan 2014
CONSTRUCTION TO 50%	Jan 2014	May 2014	Jan 2014	May 2014
CONSTRUCTION TO 75%	May 2014	Sep 2014	May 2014	Sep 2014
ORIGINAL EQUIP & FURNISHING	Sep 2014	Dec 2014	Sep 2014	Dec 2014
SUBSTANTIAL COMPLETION	Dec 2014	Feb 2015	Dec 2014	Feb 2015
PUNCHLIST COMPLETE, JOB CLOSED	Feb 2015	Mar 2015	Feb 2015	Mar 2027

**Explanation for Delay:**

PROJECT DELAYED DUE TO BUDGETARY CONSTRAINTS

**Project Location:**

**Scope Summary:**

COMMUNITY COLLEGE LABORATORY IMPROVEMENTS

(\$ in 000's)

**Managing Agency:** 042 : CITY UNIVERSITY  
**Project Id:** CA032-013  
**Project Description:** Center for Innovation and Entrepreneurship

**Ten-Year Plan Category:** MISCELLANEOUS RECONSTRUCTION

**Community Boards Served:** 300

**Borough:** MANHATTAN

**Budget Lines:** HN-D300

**Original Budget:** \$2,000

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2021	2022	2023	2024	2025		
City	\$1,787	\$0	\$0	\$0	\$213	\$0	\$0	\$2,000
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DEVELOP SCOPE	Jun 2013	Aug 2013	Jun 2013	Aug 2013
PRELIMINARY DESIGN	Aug 2013	Dec 2013	Aug 2013	Dec 2013
FINAL DESIGN	Dec 2013	Jun 2014	Dec 2013	Jun 2014
BID AWARD AND REGISTER CONTRCT	Jun 2014	Sep 2014	Jun 2014	Sep 2014
CONSTRUCTION TO 25%	Sep 2014	Jan 2015	Sep 2014	Jan 2015
CONSTRUCTION TO 50%	Jan 2015	May 2015	Jan 2015	May 2015
CONSTRUCTION TO 75%	May 2015	Sep 2015	May 2015	Sep 2015
ORIGINAL EQUIP & FURNISHING	Sep 2015	Dec 2015	Sep 2015	Dec 2015
SUBSTANTIAL COMPLETION	Dec 2015	Feb 2016	Dec 2015	Feb 2016
PUNCHLIST COMPLETE, JOB CLOSED	Feb 2016	Mar 2016	Feb 2016	Mar 2026

**Explanation for Delay:**

PROJECT DELAYED DUE TO CHANGES IN SCOPE/DESIGN

**Project Location:**

**Scope Summary:**

CENTER FOR INNOVATION AND ENTREPRENEURSHIP

(\$ in 000's)

**Managing Agency:** 042 : CITY UNIVERSITY  
**Project Id:** CA049-019  
**Project Description:** CUNY In The Heights

**Ten-Year Plan Category:** MISCELLANEOUS RECONSTRUCTION

**Community Boards Served:** 300

**Borough:** MANHATTAN

**Budget Lines:** HN-D002

**Original Budget:** \$3,040

**Project Plan**

	Prior Actuals	Plan						Total
		2021	2022	2023	2024	2025	RTC	
City	\$2,655	\$385	\$0	\$0	\$0	\$0	\$0	\$3,040
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DEVELOP SCOPE	Jun 2018	Sep 2018	Jun 2019	Sep 2019
PRELIMINARY DESIGN	Sep 2018	Jan 2019	Sep 2019	Jan 2020
FINAL DESIGN	Jan 2019	Jul 2019	Jan 2020	Jul 2020
BID AWARD AND REGISTER CONTRCT	Jul 2019	Oct 2019	Jul 2020	Oct 2020
CONSTRUCTION TO 25%	Oct 2019	Feb 2020	Oct 2020	Feb 2021
CONSTRUCTION TO 50%	Feb 2020	Jun 2020	Feb 2021	Jun 2021
CONSTRUCTION TO 75%	Jun 2020	Oct 2020	Jun 2021	Oct 2021
ORIGINAL EQUIP & FURNISHING	Oct 2020	Jan 2021	Oct 2021	Jan 2022
SUBSTANTIAL COMPLETION	Jan 2021	Mar 2021	Jan 2022	Mar 2022
PUNCHLIST COMPLETE, JOB CLOSED	Mar 2021	Apr 2021	Mar 2022	Apr 2022

**Explanation for Delay:**

PROJECT DELAYED DUE TO CHANGES IN SCOPE/DESIGN

**Project Location:**

**Scope Summary:**

CUNY IN THE HEIGHTS



(\$ in 000's)

**Managing Agency:** 042 : CITY UNIVERSITY  
**Project Id:** CA050-017  
**Project Description:** Health, Safety & ADA Projects

**Ten-Year Plan Category:** MISCELLANEOUS RECONSTRUCTION

**Community Boards Served:** 300

**Borough:** MANHATTAN

**Budget Lines:** HN-D002 HN-D003

**Original Budget:** \$7,835

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2021	2022	2023	2024	2025		
City	\$0	\$1,005	\$0	\$0	\$0	\$0	\$0	\$1,005
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DEVELOP SCOPE	Jun 2017	Aug 2017	Jun 2017	Aug 2017
PRELIMINARY DESIGN	Aug 2017	Dec 2017	Aug 2017	Dec 2017
FINAL DESIGN	Dec 2017	Jun 2018	Dec 2017	Jun 2018
BID AWARD AND REGISTER CONTRCT	Jun 2018	Sep 2018	Jun 2018	Sep 2018
CONSTRUCTION TO 25%	Sep 2018	Jan 2019	Sep 2018	Jan 2019
CONSTRUCTION TO 50%	Jan 2019	May 2019	Jan 2019	May 2019
CONSTRUCTION TO 75%	May 2019	Sep 2019	May 2019	Sep 2019
ORIGINAL EQUIP & FURNISHING	Sep 2019	Dec 2019	Sep 2019	Dec 2019
SUBSTANTIAL COMPLETION	Dec 2019	Feb 2020	Dec 2019	Feb 2020
PUNCHLIST COMPLETE, JOB CLOSED	Feb 2020	Mar 2020	Feb 2020	Mar 2023

**Explanation for Delay:**

PROJECT DELAYED DUE TO CHANGES IN SCOPE/DESIGN

**Project Location:**

**Scope Summary:**

HEALTH, SAFETY & ADA PROJECTS

(\$ in 000's)

**Managing Agency:** 042 : CITY UNIVERSITY  
**Project Id:** CA050-019  
**Project Description:** CUNY-Wide Community College Health, Safety & ADA Projects

**Ten-Year Plan Category:** MISCELLANEOUS RECONSTRUCTION

**Community Boards Served:** 300

**Borough:** MANHATTAN

**Budget Lines:** HN-D002

**Original Budget:** \$12,000

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2021	2022	2023	2024	2025		
City	\$0	\$0	\$7,000	\$2,131	\$2,869	\$0	\$0	\$12,000
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DEVELOP SCOPE	Jun 2019	Aug 2019	Jun 2019	Aug 2019
PRELIMINARY DESIGN	Aug 2019	Dec 2019	Aug 2019	Dec 2019
FINAL DESIGN	Dec 2019	Jun 2020	Dec 2019	Jun 2020
BID AWARD AND REGISTER CONTRCT	Jun 2020	Sep 2020	Jun 2020	Sep 2020
CONSTRUCTION TO 25%	Sep 2020	Jan 2021	Sep 2020	Jan 2021
CONSTRUCTION TO 50%	Jan 2021	May 2021	Jan 2021	May 2021
CONSTRUCTION TO 75%	May 2021	Sep 2021	May 2021	Sep 2021
ORIGINAL EQUIP & FURNISHING	Sep 2021	Dec 2021	Sep 2021	Dec 2021
SUBSTANTIAL COMPLETION	Dec 2021	Feb 2022	Dec 2021	Feb 2022
PUNCHLIST COMPLETE, JOB CLOSED	Feb 2022	Mar 2022	Feb 2022	Mar 2022

**Explanation for Delay:**

**Project Location:**

**Scope Summary:**

CUNY-WIDE COMMUNITY COLLEGE HEALTH, SAFETY & ADA PROJECTS

(\$ in 000's)

**Managing Agency:** 042 : CITY UNIVERSITY  
**Project Id:** CA054-017  
**Project Description:** CUNY Accelerated Study in Associate Programs Expansion

**Ten-Year Plan Category:** MISCELLANEOUS RECONSTRUCTION

**Community Boards Served:** 300

**Borough:** MANHATTAN

**Budget Lines:** HN-0206

**Original Budget:** \$2,000

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2021	2022	2023	2024	2025		
City	\$0	\$3,109	\$0	\$0	\$0	\$0	\$0	\$3,109
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DEVELOP SCOPE	Jun 2017	Sep 2017	Jun 2017	Sep 2017
PRELIMINARY DESIGN	Sep 2017	Jan 2018	Sep 2017	Jan 2018
FINAL DESIGN	Jan 2018	Jul 2018	Jan 2018	Jul 2018
BID AWARD AND REGISTER CONTRCT	Jul 2018	Oct 2018	Jul 2018	Oct 2018
CONSTRUCTION TO 25%	Oct 2018	Feb 2019	Oct 2018	Feb 2019
CONSTRUCTION TO 50%	Feb 2019	Jun 2019	Feb 2019	Jun 2019
CONSTRUCTION TO 75%	Jun 2019	Oct 2019	Jun 2019	Oct 2019
ORIGINAL EQUIP & FURNISHING	Oct 2019	Jan 2020	Oct 2019	Jan 2020
SUBSTANTIAL COMPLETION	Jan 2020	Mar 2020	Jan 2020	Mar 2020
PUNCHLIST COMPLETE, JOB CLOSED	Mar 2020	Apr 2020	Mar 2020	Apr 2020

**Explanation for Delay:**

**Project Location:**

**Scope Summary:**

CUNY ACCELERATED STUDY IN ASSOCIATE PROGRAMS EXPANSION

(\$ in 000's)

**Managing Agency:** 042 : CITY UNIVERSITY  
**Project Id:** CA054-018  
**Project Description:** CUNY Community College Health, Safety and ADA Projects

**Ten-Year Plan Category:** MISCELLANEOUS RECONSTRUCTION

**Community Boards Served:** 300

**Borough:** MANHATTAN

**Budget Lines:** HN-D004

**Original Budget:** \$10,000

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2021	2022	2023	2024	2025		
City	\$0	\$0	\$3,027	\$0	\$0	\$0	\$0	\$3,027
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DEVELOP SCOPE	Jun 2018	Aug 2018	Jun 2018	Aug 2018
PRELIMINARY DESIGN	Aug 2018	Dec 2018	Aug 2018	Dec 2018
FINAL DESIGN	Dec 2018	Jun 2019	Dec 2018	Jun 2019
BID AWARD AND REGISTER CONTRCT	Jun 2019	Sep 2019	Jun 2019	Sep 2019
CONSTRUCTION TO 25%	Sep 2019	Jan 2020	Sep 2019	Jan 2020
CONSTRUCTION TO 50%	Jan 2020	May 2020	Jan 2020	May 2020
CONSTRUCTION TO 75%	May 2020	Sep 2020	May 2020	Sep 2020
ORIGINAL EQUIP & FURNISHING	Sep 2020	Dec 2020	Sep 2020	Dec 2020
SUBSTANTIAL COMPLETION	Dec 2020	Feb 2021	Dec 2020	Feb 2021
PUNCHLIST COMPLETE, JOB CLOSED	Feb 2021	Mar 2021	Feb 2021	Mar 2023

**Explanation for Delay:**

PROJECT DELAYED DUE TO CHANGES IN SCOPE/DESIGN

**Project Location:**

**Scope Summary:**

CUNY COMMUNITY COLLEGE HEALTH, SAFETY AND ADA PROJECTS

(\$ in 000's)

**Managing Agency:** 042 : CITY UNIVERSITY  
**Project Id:** CA054-020  
**Project Description:** Health, Safety, and ADA Projects

**Ten-Year Plan Category:** MISCELLANEOUS RECONSTRUCTION

**Community Boards Served:** 300

**Borough:** MANHATTAN

**Budget Lines:** HN-D002

**Original Budget:** \$10,000

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2021	2022	2023	2024	2025		
City	\$0	\$0	\$3,539	\$0	\$6,461	\$0	\$0	\$10,000
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DEVELOP SCOPE	Jun 2020	Sep 2020	Jun 2020	Sep 2020
PRELIMINARY DESIGN	Sep 2020	Jan 2021	Sep 2020	Jan 2021
FINAL DESIGN	Jan 2021	Jul 2021	Jan 2021	Jul 2021
BID AWARD AND REGISTER CONTRCT	Jul 2021	Oct 2021	Jul 2021	Oct 2021
CONSTRUCTION TO 25%	Oct 2021	Feb 2022	Oct 2021	Feb 2022
CONSTRUCTION TO 50%	Feb 2022	Jun 2022	Feb 2022	Jun 2022
CONSTRUCTION TO 75%	Jun 2022	Oct 2022	Jun 2022	Oct 2022
ORIGINAL EQUIP & FURNISHING	Oct 2022	Jan 2023	Oct 2022	Jan 2023
SUBSTANTIAL COMPLETION	Jan 2023	Mar 2023	Jan 2023	Mar 2023
PUNCHLIST COMPLETE, JOB CLOSED	Mar 2023	Apr 2023	Mar 2023	Apr 2023

**Explanation for Delay:**

**Project Location:**

**Scope Summary:**

HEALTH, SAFETY, AND ADA PROJECTS

(\$ in 000's)

<b>Managing Agency:</b> 042 : CITY UNIVERSITY
<b>Project Id:</b> CA056-020
<b>Project Description:</b> John Jay School of Law

**Ten-Year Plan Category:** MISCELLANEOUS RECONSTRUCTION

**Community Boards Served:** 300

**Borough:** MANHATTAN

**Budget Lines:** HN-D300

**Original Budget:** \$250

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2021	2022	2023	2024	2025		
City	\$0	\$0	\$0	\$0	\$250	\$0	\$0	\$250
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DEVELOP SCOPE	Jun 2020	Sep 2020	Jun 2020	Sep 2020
PRELIMINARY DESIGN	Sep 2020	Jan 2021	Sep 2020	Jan 2021
FINAL DESIGN	Jan 2021	Jul 2021	Jan 2021	Jul 2021
BID AWARD AND REGISTER CONTRCT	Jul 2021	Oct 2021	Jul 2021	Oct 2021
CONSTRUCTION TO 25%	Oct 2021	Feb 2022	Oct 2021	Feb 2022
CONSTRUCTION TO 50%	Feb 2022	Jun 2022	Feb 2022	Jun 2022
CONSTRUCTION TO 75%	Jun 2022	Oct 2022	Jun 2022	Oct 2022
ORIGINAL EQUIP & FURNISHING	Oct 2022	Jan 2023	Oct 2022	Jan 2023
SUBSTANTIAL COMPLETION	Jan 2023	Mar 2023	Jan 2023	Mar 2023
PUNCHLIST COMPLETE, JOB CLOSED	Mar 2023	Apr 2023	Mar 2023	Apr 2026

**Explanation for Delay:**

PROJECT DELAYED DUE TO CHANGES IN SCOPE/DESIGN

**Project Location:**

**Scope Summary:**

JOHN JAY SCHOOL OF LAW

(\$ in 000's)

**Managing Agency:** 042 : CITY UNIVERSITY  
**Project Id:** CA200MC02  
**Project Description:** Pedestrian Plaza and Roof Replacement

**Ten-Year Plan Category:** NEW SCHOOL CONSTRUCTION

**Community Boards Served:** 301

**Borough:** MANHATTAN

**Budget Lines:** HN-D002 HN-0206

**Original Budget:** \$175

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2021	2022	2023	2024	2025		
City	\$1,966	\$0	\$1,034	\$0	\$0	\$0	\$0	\$3,000
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DEVELOP SCOPE	May 2007	Aug 2007	May 2007	Aug 2007
PRELIMINARY DESIGN	Aug 2007	Dec 2007	Aug 2007	Dec 2007
FINAL DESIGN	Dec 2007	Jun 2008	Dec 2007	Jun 2008
BID AWARD AND REGISTER CONTRCT	Jun 2008	Sep 2008	Jun 2008	Sep 2008
CONSTRUCTION TO 25%	Sep 2008	Jan 2009	Sep 2008	Jan 2009
CONSTRUCTION TO 50%	Jan 2009	May 2009	Jan 2009	May 2009
CONSTRUCTION TO 75%	May 2009	Sep 2009	May 2009	Sep 2009
ORIGINAL EQUIP & FURNISHING	Sep 2009	Dec 2009	Sep 2009	Dec 2009
SUBSTANTIAL COMPLETION	Dec 2009	Feb 2010	Dec 2009	Feb 2010
PUNCHLIST COMPLETE, JOB CLOSED	Feb 2010	Mar 2010	Feb 2010	Mar 2022

**Explanation for Delay:**

PROJECT DELAYED DUE TO CHANGES IN SCOPE/DESIGN

**Project Location:**

**Scope Summary:**

FIRE ALARM SYSTEM

(\$ in 000's)

**Managing Agency:** 042 : CITY UNIVERSITY  
**Project Id:** CA201MC04  
**Project Description:** BMCC RAMP & PLAZA PEDESTAL REPAIRS

**Ten-Year Plan Category:** MISCELLANEOUS RECONSTRUCTION

**Community Boards Served:** 301

**Borough:** MANHATTAN

**Budget Lines:** HN-D004

**Original Budget:** \$500

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2021	2022	2023	2024	2025		
City	\$1,061	\$0	\$197	\$0	\$0	\$0	\$0	\$1,258
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DEVELOP SCOPE	Jun 2009	Aug 2009	Jun 2009	Aug 2009
PRELIMINARY DESIGN	Aug 2009	Dec 2009	Aug 2009	Dec 2009
FINAL DESIGN	Dec 2009	Jun 2010	Dec 2009	Jun 2010
BID AWARD AND REGISTER CONTRCT	Jun 2010	Sep 2010	Jun 2010	Sep 2010
CONSTRUCTION TO 25%	Sep 2010	Jan 2011	Sep 2010	Jan 2011
CONSTRUCTION TO 50%	Jan 2011	May 2011	Jan 2011	May 2011
CONSTRUCTION TO 75%	May 2011	Sep 2011	May 2011	Sep 2011
ORIGINAL EQUIP & FURNISHING	Sep 2011	Dec 2011	Sep 2011	Dec 2011
SUBSTANTIAL COMPLETION	Dec 2011	Feb 2012	Dec 2011	Feb 2012
PUNCHLIST COMPLETE, JOB CLOSED	Feb 2012	Mar 2012	Feb 2012	Jun 2022

**Explanation for Delay:**

PROJECT DELAYED DUE TO UNFORESEEN HAZARDOUS CONDITION

**Project Location:**

**Scope Summary:**

CHAMBERS ST. RAMP AND PLAZA PEDESTAL REPAIRS



(\$ in 000's)

**Managing Agency:** 042 : CITY UNIVERSITY  
**Project Id:** CA202MC01  
**Project Description:** ADA BATHROOM UPGRADES FOR BMCC

**Ten-Year Plan Category:** MISCELLANEOUS RECONSTRUCTION

**Community Boards Served:** 301

**Borough:** MANHATTAN

**Budget Lines:** HN-D002 HN-M001 HN-0206

**Original Budget:** \$940

**Project Plan**

	Prior Actuals	Plan						RTC	Total
		2021	2022	2023	2024	2025			
City	\$3,581	\$0	\$0	\$0	\$502	\$1	\$0	\$4,084	
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DEVELOP SCOPE	Jun 2009	Aug 2009	Jun 2009	Aug 2009
PRELIMINARY DESIGN	Aug 2009	Dec 2009	Aug 2009	Dec 2009
FINAL DESIGN	Dec 2009	Jun 2010	Dec 2009	Jun 2010
BID AWARD AND REGISTER CONTRCT	Jun 2010	Sep 2010	Jun 2010	Sep 2010
CONSTRUCTION TO 25%	Sep 2010	Jan 2011	Sep 2010	Jan 2011
CONSTRUCTION TO 50%	Jan 2011	May 2011	Jan 2011	May 2011
CONSTRUCTION TO 75%	May 2011	Sep 2011	May 2011	Sep 2011
ORIGINAL EQUIP & FURNISHING	Sep 2011	Dec 2011	Sep 2011	Dec 2011
SUBSTANTIAL COMPLETION	Dec 2011	Feb 2012	Dec 2011	Feb 2012
PUNCHLIST COMPLETE, JOB CLOSED	Feb 2012	Mar 2012	Feb 2012	Mar 2026

**Explanation for Delay:**

PROJECT DELAYED DUE TO CHANGES IN SCOPE/DESIGN

**Project Location:**

**Scope Summary:**

ADA BATHROOM UPGRADES FOR 199 CHAMBERS ST.

(\$ in 000's)

**Managing Agency:** 042 : CITY UNIVERSITY  
**Project Id:** CC009-007  
**Project Description:** Upgrade North Academic Center Classrooms

**Ten-Year Plan Category:** MISCELLANEOUS RECONSTRUCTION

**Community Boards Served:** 300 309

**Borough:** MANHATTAN

**Budget Lines:** HN-D004

**Original Budget:** \$350

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2021	2022	2023	2024	2025		
City	\$614	\$0	\$5	\$0	\$40	\$0	\$0	\$659
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DEVELOP SCOPE	Jan 2007	Apr 2007	Jan 2007	Apr 2007
PRELIMINARY DESIGN	Apr 2007	Aug 2007	Apr 2007	Aug 2007
FINAL DESIGN	Aug 2007	Feb 2008	Aug 2007	Feb 2008
BID AWARD AND REGISTER CONTRCT	Feb 2008	May 2008	Feb 2008	May 2008
CONSTRUCTION TO 25%	May 2008	Sep 2008	May 2008	Sep 2008
CONSTRUCTION TO 50%	Sep 2008	Jan 2009	Sep 2008	Jan 2009
CONSTRUCTION TO 75%	Jan 2009	May 2009	Jan 2009	May 2009
ORIGINAL EQUIP & FURNISHING	May 2009	Jul 2009	May 2009	Jul 2009
SUBSTANTIAL COMPLETION	Aug 2009	Sep 2009	Aug 2009	Sep 2009
PUNCHLIST COMPLETE, JOB CLOSED	Sep 2009	Oct 2009	Sep 2009	Jun 2027

**Explanation for Delay:**

PROJECT DELAYED DUE TO CHANGES IN SCOPE/DESIGN

**Project Location:**

**Scope Summary:**

UPGRADE NORTH ACADEMIC CENTER CLASSROOMS

(\$ in 000's)

**Managing Agency:** 042 : CITY UNIVERSITY  
**Project Id:** CC012-008  
**Project Description:** RESTORATION OF LIBRARY AND BLDG, RANGEL CTR FOR PUBLIC SERV

**Ten-Year Plan Category:** MISCELLANEOUS RECONSTRUCTION

**Community Boards Served:**

**Borough:** MANHATTAN

**Budget Lines:** HN-D300

**Original Budget:** \$40

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2021	2022	2023	2024	2025		
City	\$0	\$0	\$0	\$0	\$40	\$0	\$0	\$40
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DEVELOP SCOPE	Jun 2009	Aug 2009	Jun 2009	Aug 2009
PRELIMINARY DESIGN	Aug 2009	Dec 2009	Aug 2009	Dec 2009
FINAL DESIGN	Dec 2009	Jun 2010	Dec 2009	Jun 2010
BID AWARD AND REGISTER CONTRCT	Jun 2010	Sep 2010	Jun 2010	Sep 2010
CONSTRUCTION TO 25%	Sep 2010	Jan 2011	Sep 2010	Jan 2011
CONSTRUCTION TO 50%	Jan 2011	May 2011	Jan 2011	May 2011
CONSTRUCTION TO 75%	May 2011	Sep 2011	May 2011	Sep 2011
ORIGINAL EQUIP & FURNISHING	Sep 2011	Dec 2011	Sep 2011	Dec 2011
SUBSTANTIAL COMPLETION	Dec 2011	Feb 2012	Dec 2011	Feb 2012
PUNCHLIST COMPLETE, JOB CLOSED	Feb 2012	Mar 2012	Feb 2012	Dec 2024

**Explanation for Delay:**

PROJECT DELAYED DUE TO BUDGETARY CONSTRAINTS

**Project Location:**

**Scope Summary:**

RESTORATION OF LIBRARY AND BLDG, RANGEL CTR FOR PUBLIC SERVICE

(\$ in 000's)

**Managing Agency:** 042 : CITY UNIVERSITY  
**Project Id:** CC018-009  
**Project Description:** ARONOW THEATER UPGRADE

**Ten-Year Plan Category:** MISCELLANEOUS RECONSTRUCTION

**Community Boards Served:** 300 309

**Borough:** MANHATTAN

**Budget Lines:** HN-D300

**Original Budget:** \$1,434

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2021	2022	2023	2024	2025		
City	\$0	\$0	\$0	\$0	\$1,174	\$0	\$0	\$1,174
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DEVELOP SCOPE	Jun 2009	Aug 2009	Jul 2020	Sep 2020
PRELIMINARY DESIGN	Aug 2009	Dec 2009	Sep 2020	Jan 2021
FINAL DESIGN	Dec 2009	Jun 2010	Jan 2021	Jul 2021
BID AWARD AND REGISTER CONTRCT	Jun 2010	Sep 2010	Jul 2021	Oct 2021
CONSTRUCTION TO 25%	Sep 2010	Jan 2011	Oct 2021	Feb 2022
CONSTRUCTION TO 50%	Jan 2011	May 2011	Feb 2022	Jun 2022
CONSTRUCTION TO 75%	May 2011	Sep 2011	Jun 2022	Oct 2022
ORIGINAL EQUIP & FURNISHING	Sep 2011	Dec 2011	Oct 2022	Jan 2023
SUBSTANTIAL COMPLETION	Dec 2011	Feb 2012	Jan 2023	Mar 2023
PUNCHLIST COMPLETE, JOB CLOSED	Feb 2012	Mar 2012	Mar 2023	Apr 2026

**Explanation for Delay:**

PROJECT DELAYED DUE TO BUDGETARY CONSTRAINTS

**Project Location:**

**Scope Summary:**

AARON DAVIS HALL - IMPROVEMENTS TO LOBBY AND ENTRANCE

(\$ in 000's)

**Managing Agency:** 042 : CITY UNIVERSITY  
**Project Id:** CC022-012  
**Project Description:** Schiff House Day Care Center Upgrades

**Ten-Year Plan Category:** MISCELLANEOUS RECONSTRUCTION

**Community Boards Served:** 300

**Borough:** MANHATTAN

**Budget Lines:** HN-D300

**Original Budget:** \$1,600

**Project Plan**

	Prior Actuals	Plan						RTC	Total
		2021	2022	2023	2024	2025			
City	\$2,078	\$0	\$0	\$0	\$322	\$0	\$0	\$2,400	
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DEVELOP SCOPE	Jun 2012	Aug 2012	Jun 2012	Aug 2012
PRELIMINARY DESIGN	Aug 2012	Dec 2012	Aug 2012	Dec 2012
FINAL DESIGN	Dec 2012	Jun 2013	Dec 2012	Jun 2013
BID AWARD AND REGISTER CONTRCT	Jun 2013	Sep 2013	Jun 2013	Sep 2013
CONSTRUCTION TO 25%	Sep 2013	Jan 2014	Sep 2013	Jan 2014
CONSTRUCTION TO 50%	Jan 2014	May 2014	Jan 2014	May 2014
CONSTRUCTION TO 75%	May 2014	Sep 2014	May 2014	Sep 2014
ORIGINAL EQUIP & FURNISHING	Sep 2014	Dec 2014	Sep 2014	Dec 2014
SUBSTANTIAL COMPLETION	Dec 2014	Feb 2015	Dec 2014	Feb 2015
PUNCHLIST COMPLETE, JOB CLOSED	Feb 2015	Mar 2015	Feb 2015	Mar 2026

**Explanation for Delay:**

PROJECT DELAYED DUE TO CHANGES IN SCOPE/DESIGN

**Project Location:**

**Scope Summary:**

SCHIFF HOUSE DAY CARE CENTER UPGRADES

(\$ in 000's)

<b>Managing Agency:</b> 042 : CITY UNIVERSITY
<b>Project Id:</b> CC025-013
<b>Project Description:</b> Dominican Studies Institute

**Ten-Year Plan Category:** MISCELLANEOUS RECONSTRUCTION

**Community Boards Served:** 300 309

**Borough:** MANHATTAN

**Budget Lines:** HN-D300

**Original Budget:** \$200

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2021	2022	2023	2024	2025		
City	\$0	\$0	\$0	\$0	\$200	\$0	\$0	\$200
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DEVELOP SCOPE	Jun 2013	Aug 2013	Jul 2021	Sep 2021
PRELIMINARY DESIGN	Aug 2013	Dec 2013	Sep 2021	Jan 2022
FINAL DESIGN	Dec 2013	Jun 2014	Jan 2022	Jul 2022
BID AWARD AND REGISTER CONTRCT	Jun 2014	Sep 2014	Jul 2022	Oct 2022
CONSTRUCTION TO 25%	Sep 2014	Jan 2015	Oct 2022	Feb 2023
CONSTRUCTION TO 50%	Jan 2015	May 2015	Feb 2023	Jun 2023
CONSTRUCTION TO 75%	May 2015	Sep 2015	Jun 2023	Oct 2023
ORIGINAL EQUIP & FURNISHING	Sep 2015	Dec 2015	Oct 2023	Jan 2024
SUBSTANTIAL COMPLETION	Dec 2015	Feb 2016	Jan 2024	Mar 2024
PUNCHLIST COMPLETE, JOB CLOSED	Feb 2016	Mar 2016	Mar 2024	Apr 2024

**Explanation for Delay:**

PROJECT DELAYED DUE TO BUDGETARY CONSTRAINTS

**Project Location:**

**Scope Summary:**

DOMINICAN STUDIES INSTITUTE EXPANSION

(\$ in 000's)

**Managing Agency:** 042 : CITY UNIVERSITY  
**Project Id:** CC026-013  
**Project Description:** Aaron Davis Hall

**Ten-Year Plan Category:** MISCELLANEOUS RECONSTRUCTION

**Community Boards Served:** 300 309

**Borough:** MANHATTAN

**Budget Lines:** HN-M300 HN-D300

**Original Budget:** \$400

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2021	2022	2023	2024	2025		
City	\$0	\$0	\$0	\$0	\$6,096	\$0	\$0	\$6,096
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DEVELOP SCOPE	Jun 2013	Aug 2013	Jul 2021	Oct 2021
PRELIMINARY DESIGN	Aug 2013	Dec 2013	Oct 2021	Jan 2022
FINAL DESIGN	Dec 2013	Jun 2014	Jan 2022	Jul 2022
BID AWARD AND REGISTER CONTRCT	Jun 2014	Sep 2014	Jul 2022	Oct 2022
CONSTRUCTION TO 25%	Sep 2014	Jan 2015	Oct 2022	Feb 2023
CONSTRUCTION TO 50%	Jan 2015	May 2015	Feb 2023	Jun 2023
CONSTRUCTION TO 75%	May 2015	Sep 2015	Jun 2023	Oct 2023
ORIGINAL EQUIP & FURNISHING	Sep 2015	Dec 2015	Oct 2023	Jan 2024
SUBSTANTIAL COMPLETION	Dec 2015	Feb 2016	Jan 2024	Mar 2024
PUNCHLIST COMPLETE, JOB CLOSED	Feb 2016	Mar 2016	May 2025	Aug 2025

**Explanation for Delay:**

PROJECT DELAYED DUE TO CHANGES IN SCOPE/DESIGN

**Project Location:**

**Scope Summary:**

AARON DAVIS HALL

(\$ in 000's)

<b>Managing Agency:</b> 042 : CITY UNIVERSITY
<b>Project Id:</b> CC027-014
<b>Project Description:</b> Max Bond Center

**Ten-Year Plan Category:** MISCELLANEOUS RECONSTRUCTION

**Community Boards Served:** 300 309

**Borough:** MANHATTAN

**Budget Lines:** HN-D300

**Original Budget:** \$500

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2021	2022	2023	2024	2025		
City	\$0	\$0	\$0	\$0	\$500	\$0	\$0	\$500
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DEVELOP SCOPE	Jun 2014	Aug 2014	Jul 2021	Oct 2021
PRELIMINARY DESIGN	Aug 2014	Dec 2014	Oct 2021	Jan 2022
FINAL DESIGN	Dec 2014	Jun 2015	Jan 2022	Jul 2022
BID AWARD AND REGISTER CONTRCT	Jun 2015	Sep 2015	Jul 2022	Oct 2022
CONSTRUCTION TO 25%	Sep 2015	Jan 2016	Oct 2022	Feb 2023
CONSTRUCTION TO 50%	Jan 2016	May 2016	Feb 2023	Jun 2023
CONSTRUCTION TO 75%	May 2016	Sep 2016	Jun 2023	Oct 2023
ORIGINAL EQUIP & FURNISHING	Sep 2016	Dec 2016	Oct 2023	Jan 2024
SUBSTANTIAL COMPLETION	Dec 2016	Feb 2017	Jan 2024	Mar 2024
PUNCHLIST COMPLETE, JOB CLOSED	Feb 2017	Mar 2017	Mar 2024	May 2030

**Explanation for Delay:**

PROJECT DELAYED DUE TO CHANGES IN SCOPE/DESIGN

**Project Location:**

**Scope Summary:**

MAX BOND CENTER/WINGATE POOL RESTORATION/CONT. & PROF. STUDIES



(\$ in 000's)

**Managing Agency:** 042 : CITY UNIVERSITY  
**Project Id:** CC029-014  
**Project Description:** Network Infrastructure Modernization

**Ten-Year Plan Category:** MISCELLANEOUS RECONSTRUCTION

**Community Boards Served:** 300 309

**Borough:** MANHATTAN

**Budget Lines:** HN-D300

**Original Budget:** \$2,500

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2021	2022	2023	2024	2025		
City	\$0	\$0	\$0	\$0	\$2,500	\$0	\$0	\$2,500
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DEVELOP SCOPE	Jun 2014	Aug 2014	Jun 2014	Aug 2014
PRELIMINARY DESIGN	Aug 2014	Dec 2014	Aug 2014	Dec 2014
FINAL DESIGN	Dec 2014	Jun 2015	Dec 2014	Jun 2015
BID AWARD AND REGISTER CONTRCT	Jun 2015	Sep 2015	Jun 2015	Sep 2015
CONSTRUCTION TO 25%	Sep 2015	Jan 2016	Sep 2015	Jan 2016
CONSTRUCTION TO 50%	Jan 2016	May 2016	Jan 2016	May 2016
CONSTRUCTION TO 75%	May 2016	Sep 2016	May 2016	Sep 2016
ORIGINAL EQUIP & FURNISHING	Sep 2016	Dec 2016	Sep 2016	Dec 2016
SUBSTANTIAL COMPLETION	Dec 2016	Feb 2017	Dec 2016	Feb 2017
PUNCHLIST COMPLETE, JOB CLOSED	Feb 2017	Mar 2017	Feb 2017	Mar 2026

**Explanation for Delay:**

PROJECT DELAYED DUE TO CHANGES IN SCOPE/DESIGN

**Project Location:**

**Scope Summary:**

NETWORK INFRASTRUCTURE MODERNIZATION

(\$ in 000's)

**Managing Agency:** 042 : CITY UNIVERSITY  
**Project Id:** CC032-015  
**Project Description:** City College Computer Lab

**Ten-Year Plan Category:** MISCELLANEOUS RECONSTRUCTION

**Community Boards Served:** 300

**Borough:** MANHATTAN

**Budget Lines:** HN-M300

**Original Budget:** \$200

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2021	2022	2023	2024	2025		
City	\$0	\$0	\$0	\$0	\$0	\$200	\$0	\$200
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DEVELOP SCOPE	Mar 2015	May 2015	Mar 2015	May 2015
PRELIMINARY DESIGN	May 2015	Sep 2015	May 2015	Sep 2015
FINAL DESIGN	Sep 2015	Mar 2016	Sep 2015	Mar 2016
BID AWARD AND REGISTER CONTRCT	Mar 2016	Jun 2016	Mar 2016	Jun 2016
CONSTRUCTION TO 25%	Jun 2016	Oct 2016	Jun 2016	Oct 2016
CONSTRUCTION TO 50%	Oct 2016	Feb 2017	Oct 2016	Feb 2017
CONSTRUCTION TO 75%	Feb 2017	Jun 2017	Feb 2017	Jun 2017
ORIGINAL EQUIP & FURNISHING	Jun 2017	Sep 2017	Jun 2017	Sep 2017
SUBSTANTIAL COMPLETION	Sep 2017	Nov 2017	Sep 2017	Nov 2017
PUNCHLIST COMPLETE, JOB CLOSED	Nov 2017	Dec 2017	Nov 2017	Dec 2026

**Explanation for Delay:**

PROJECT DELAYED DUE TO CHANGES IN SCOPE/DESIGN

**Project Location:**

**Scope Summary:**

CITY COLLEGE COMPUTER LAB

(\$ in 000's)

**Managing Agency:** 042 : CITY UNIVERSITY  
**Project Id:** CC034-016  
**Project Description:** Computer Lab Renovation

**Ten-Year Plan Category:** MISCELLANEOUS RECONSTRUCTION

**Community Boards Served:** 300

**Borough:** MANHATTAN

**Budget Lines:** HN-M300

**Original Budget:** \$250

**Project Plan**

	Prior Actuals	Plan						RTC	Total
		2021	2022	2023	2024	2025			
City	\$0	\$0	\$0	\$0	\$0	\$250	\$0	\$250	
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DEVELOP SCOPE	Jun 2015	Aug 2015	Jun 2015	Aug 2015
PRELIMINARY DESIGN	Aug 2015	Dec 2015	Aug 2015	Dec 2015
FINAL DESIGN	Dec 2015	Jun 2016	Dec 2015	Jun 2016
BID AWARD AND REGISTER CONTRCT	Jun 2016	Sep 2016	Jun 2016	Sep 2016
CONSTRUCTION TO 25%	Sep 2016	Jan 2017	Sep 2016	Jan 2017
CONSTRUCTION TO 50%	Jan 2017	May 2017	Jan 2017	May 2017
CONSTRUCTION TO 75%	May 2017	Sep 2017	May 2017	Sep 2017
ORIGINAL EQUIP & FURNISHING	Sep 2017	Dec 2017	Sep 2017	Dec 2017
SUBSTANTIAL COMPLETION	Dec 2017	Feb 2018	Dec 2017	Feb 2018
PUNCHLIST COMPLETE, JOB CLOSED	Feb 2018	Mar 2018	Feb 2018	Mar 2026

**Explanation for Delay:**

PROJECT DELAYED DUE TO CHANGES IN SCOPE/DESIGN

**Project Location:**

**Scope Summary:**

COMPUTER LAB RENOVATION

(\$ in 000's)

<b>Managing Agency:</b> 042 : CITY UNIVERSITY
<b>Project Id:</b> CC037-017
<b>Project Description:</b> Harlem Rooftop Garden

**Ten-Year Plan Category:** MISCELLANEOUS RECONSTRUCTION

**Community Boards Served:** 300

**Borough:** MANHATTAN

**Budget Lines:** HN-M300

**Original Budget:** \$201

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2021	2022	2023	2024	2025		
City	\$0	\$0	\$201	\$0	\$0	\$0	\$0	\$201
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DEVELOP SCOPE	Jun 2017	Aug 2017	Jul 2021	Oct 2021
PRELIMINARY DESIGN	Aug 2017	Dec 2017	Oct 2021	Jan 2022
FINAL DESIGN	Dec 2017	Jun 2018	Jan 2022	Jul 2022
BID AWARD AND REGISTER CONTRCT	Jun 2018	Sep 2018	Jul 2022	Oct 2022
CONSTRUCTION TO 25%	Sep 2018	Jan 2019	Oct 2022	Feb 2023
CONSTRUCTION TO 50%	Jan 2019	May 2019	Feb 2023	Jun 2023
CONSTRUCTION TO 75%	May 2019	Sep 2019	Jun 2023	Oct 2023
ORIGINAL EQUIP & FURNISHING	Sep 2019	Dec 2019	Oct 2023	Jan 2024
SUBSTANTIAL COMPLETION	Dec 2019	Feb 2020	Jan 2024	Mar 2024
PUNCHLIST COMPLETE, JOB CLOSED	Feb 2020	Mar 2020	Mar 2024	May 2027

**Explanation for Delay:**

PROJECT DELAYED DUE TO CHANGES IN SCOPE/DESIGN

**Project Location:**

**Scope Summary:**

HARLEM ROOFTOP GARDEN

(\$ in 000's)

**Managing Agency:** 042 : CITY UNIVERSITY  
**Project Id:** CC039-017  
**Project Description:** Street Improvements

**Ten-Year Plan Category:** MISCELLANEOUS RECONSTRUCTION

**Community Boards Served:** 300

**Borough:** MANHATTAN

**Budget Lines:** HN-D300

**Original Budget:** \$200

**Project Plan**

	Prior Actuals	Plan						RTC	Total
		2021	2022	2023	2024	2025			
City	\$0	\$0	\$0	\$0	\$200	\$0	\$0	\$200	
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DEVELOP SCOPE	Jun 2017	Aug 2017	Jul 2022	Oct 2022
PRELIMINARY DESIGN	Aug 2017	Dec 2017	Oct 2022	Jan 2023
FINAL DESIGN	Dec 2017	Jun 2018	Jan 2023	Jul 2023
BID AWARD AND REGISTER CONTRCT	Jun 2018	Sep 2018	Jul 2023	Oct 2023
CONSTRUCTION TO 25%	Sep 2018	Jan 2019	Oct 2023	Feb 2024
CONSTRUCTION TO 50%	Jan 2019	May 2019	Feb 2024	Jun 2024
CONSTRUCTION TO 75%	May 2019	Sep 2019	Jun 2024	Oct 2024
ORIGINAL EQUIP & FURNISHING	Sep 2019	Dec 2019	Oct 2024	Jan 2025
SUBSTANTIAL COMPLETION	Dec 2019	Feb 2020	Jan 2025	Mar 2025
PUNCHLIST COMPLETE, JOB CLOSED	Feb 2020	Mar 2020	Mar 2025	May 2029

**Explanation for Delay:**

PROJECT DELAYED DUE TO CHANGES IN SCOPE/DESIGN

**Project Location:**

**Scope Summary:**

STREET IMPROVEMENTS

(\$ in 000's)

**Managing Agency:** 042 : CITY UNIVERSITY  
**Project Id:** CC041-018  
**Project Description:** Wireless Network Upgrade Expansion

**Ten-Year Plan Category:** MISCELLANEOUS RECONSTRUCTION

**Community Boards Served:** 300

**Borough:** MANHATTAN

**Budget Lines:** HN-D300

**Original Budget:** \$1,800

**Project Plan**

	Prior Actuals	Plan						Total
		2021	2022	2023	2024	2025	RTC	
City	\$0	\$0	\$0	\$0	\$1,800	\$0	\$0	\$1,800
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DEVELOP SCOPE	Jun 2018	Aug 2018	Jun 2018	Aug 2018
PRELIMINARY DESIGN	Aug 2018	Dec 2018	Aug 2018	Dec 2018
FINAL DESIGN	Dec 2018	Jun 2019	Dec 2018	Jun 2019
BID AWARD AND REGISTER CONTRCT	Jun 2019	Sep 2019	Jun 2019	Sep 2019
CONSTRUCTION TO 25%	Sep 2019	Jan 2020	Sep 2019	Jan 2020
CONSTRUCTION TO 50%	Jan 2020	May 2020	Jan 2020	May 2020
CONSTRUCTION TO 75%	May 2020	Sep 2020	May 2020	Sep 2020
ORIGINAL EQUIP & FURNISHING	Sep 2020	Dec 2020	Sep 2020	Dec 2020
SUBSTANTIAL COMPLETION	Dec 2020	Feb 2021	Dec 2020	Feb 2021
PUNCHLIST COMPLETE, JOB CLOSED	Feb 2021	Mar 2021	Feb 2021	Mar 2024

**Explanation for Delay:**

PROJECT DELAYED DUE TO CHANGES IN SCOPE/DESIGN

**Project Location:**

**Scope Summary:**

CITY COLLEGE WIRELESS NETWORK UPGRADE AXPANSION

(\$ in 000's)

<b>Managing Agency:</b> 042 : CITY UNIVERSITY
<b>Project Id:</b> CC042-018
<b>Project Description:</b> Facility Upgrades

**Ten-Year Plan Category:** MISCELLANEOUS RECONSTRUCTION

**Community Boards Served:** 300

**Borough:** MANHATTAN

**Budget Lines:** HN-D300

**Original Budget:** \$1,252

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2021	2022	2023	2024	2025		
City	\$0	\$0	\$0	\$0	\$1,252	\$0	\$0	\$1,252
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DEVELOP SCOPE	Jun 2018	Aug 2018	Jul 2021	Oct 2021
PRELIMINARY DESIGN	Aug 2018	Dec 2018	Oct 2021	Jan 2022
FINAL DESIGN	Dec 2018	Jun 2019	Jan 2022	Jul 2022
BID AWARD AND REGISTER CONTRCT	Jun 2019	Sep 2019	Jul 2022	Oct 2022
CONSTRUCTION TO 25%	Sep 2019	Jan 2020	Oct 2022	Feb 2023
CONSTRUCTION TO 50%	Jan 2020	May 2020	Feb 2023	Jun 2023
CONSTRUCTION TO 75%	May 2020	Sep 2020	Jun 2023	Oct 2023
ORIGINAL EQUIP & FURNISHING	Sep 2020	Dec 2020	Oct 2023	Jan 2024
SUBSTANTIAL COMPLETION	Dec 2020	Feb 2021	Jan 2024	Mar 2024
PUNCHLIST COMPLETE, JOB CLOSED	Feb 2021	Mar 2021	Mar 2024	May 2027

**Explanation for Delay:**

PROJECT DELAYED DUE TO CHANGES IN SCOPE/DESIGN

**Project Location:**

**Scope Summary:**

CITY COLLEGE FACILITY UPGRADES

(\$ in 000's)

**Managing Agency:** 042 : CITY UNIVERSITY  
**Project Id:** CC045-019  
**Project Description:** Kitchen Upgrade for the Culinary Program

**Ten-Year Plan Category:** MISCELLANEOUS RECONSTRUCTION

**Community Boards Served:** 300

**Borough:** MANHATTAN

**Budget Lines:** HN-D300

**Original Budget:** \$1,200

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2021	2022	2023	2024	2025		
City	\$0	\$0	\$0	\$0	\$1,200	\$0	\$0	\$1,200
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DEVELOP SCOPE	Jun 2019	Aug 2019	Jul 2020	Oct 2020
PRELIMINARY DESIGN	Aug 2019	Dec 2019	Oct 2020	Jan 2021
FINAL DESIGN	Dec 2019	Jun 2020	Jan 2021	Jul 2021
BID AWARD AND REGISTER CONTRCT	Jun 2020	Sep 2020	Jul 2021	Oct 2021
CONSTRUCTION TO 25%	Sep 2020	Jan 2021	Oct 2021	Feb 2022
CONSTRUCTION TO 50%	Jan 2021	May 2021	Feb 2022	Jun 2022
CONSTRUCTION TO 75%	May 2021	Sep 2021	Jun 2022	Oct 2022
ORIGINAL EQUIP & FURNISHING	Sep 2021	Dec 2021	Oct 2022	Jan 2023
SUBSTANTIAL COMPLETION	Dec 2021	Feb 2022	Jan 2023	Mar 2023
PUNCHLIST COMPLETE, JOB CLOSED	Feb 2022	Mar 2022	Mar 2023	Apr 2026

**Explanation for Delay:**

PROJECT DELAYED DUE TO CHANGES IN SCOPE/DESIGN

**Project Location:**

**Scope Summary:**

KITCHEN UPGRADE FOR THE CULINARY PROGRAM



(\$ in 000's)

**Managing Agency:** 042 : CITY UNIVERSITY  
**Project Id:** GR009-009  
**Project Description:** CLASSROOM EXPANSION PROJECT

**Ten-Year Plan Category:** MISCELLANEOUS RECONSTRUCTION

**Community Boards Served:** 300 305

**Borough:** MANHATTAN

**Budget Lines:** HN-M300

**Original Budget:** \$550

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2021	2022	2023	2024	2025		
City	\$131	\$0	\$0	\$0	\$919	\$0	\$0	\$1,050
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DEVELOP SCOPE	Jun 2009	Aug 2009	Jun 2009	Aug 2009
PRELIMINARY DESIGN	Aug 2009	Dec 2009	Aug 2009	Dec 2009
FINAL DESIGN	Dec 2009	Jun 2010	Dec 2009	Jun 2010
BID AWARD AND REGISTER CONTRCT	Jun 2010	Sep 2010	Jun 2010	Sep 2010
CONSTRUCTION TO 25%	Sep 2010	Jan 2011	Sep 2010	Jan 2011
CONSTRUCTION TO 50%	Jan 2011	May 2011	Jan 2011	May 2011
CONSTRUCTION TO 75%	May 2011	Sep 2011	May 2011	Sep 2011
ORIGINAL EQUIP & FURNISHING	Sep 2011	Dec 2011	Sep 2011	Dec 2011
SUBSTANTIAL COMPLETION	Dec 2011	Feb 2012	Dec 2011	Feb 2012
PUNCHLIST COMPLETE, JOB CLOSED	Feb 2012	Mar 2012	Feb 2012	Jun 2026

**Explanation for Delay:**

PROJECT DELAYED DUE TO CHANGES IN SCOPE/DESIGN

**Project Location:**

**Scope Summary:**

CLASSROOM DEVELOPMENT

(\$ in 000's)

**Managing Agency:** 042 : CITY UNIVERSITY  
**Project Id:** GR012-011  
**Project Description:** Green Roof / Space Conversion

**Ten-Year Plan Category:** MISCELLANEOUS RECONSTRUCTION

**Community Boards Served:** 300 305

**Borough:** MANHATTAN

**Budget Lines:** HN-D300

**Original Budget:** \$1,000

**Project Plan**

	Prior Actuals	Plan						RTC	Total
		2021	2022	2023	2024	2025			
City	\$0	\$0	\$0	\$0	\$500	\$0	\$0	\$500	
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DEVELOP SCOPE	Jun 2011	Aug 2011	Jul 2020	Sep 2020
PRELIMINARY DESIGN	Aug 2011	Dec 2011	Sep 2020	Jan 2021
FINAL DESIGN	Dec 2011	Jun 2012	Jan 2021	Jul 2021
BID AWARD AND REGISTER CONTRCT	Jun 2012	Sep 2012	Jul 2021	Oct 2021
CONSTRUCTION TO 25%	Sep 2012	Jan 2013	Oct 2021	Feb 2022
CONSTRUCTION TO 50%	Jan 2013	May 2013	Feb 2022	Jun 2022
CONSTRUCTION TO 75%	May 2013	Sep 2013	Jun 2022	Oct 2022
ORIGINAL EQUIP & FURNISHING	Sep 2013	Dec 2013	Oct 2022	Jan 2023
SUBSTANTIAL COMPLETION	Dec 2013	Feb 2014	Jan 2023	Mar 2023
PUNCHLIST COMPLETE, JOB CLOSED	Feb 2014	Mar 2014	Mar 2023	Jun 2026

**Explanation for Delay:**

PROJECT DELAYED DUE TO BUDGETARY CONSTRAINTS

**Project Location:**

**Scope Summary:**

STUDENT- FACULTY GREEN ROOF

(\$ in 000's)

**Managing Agency:** 042 : CITY UNIVERSITY  
**Project Id:** GR013-012  
**Project Description:** Classroom Expansion Project - Roof

**Ten-Year Plan Category:** MISCELLANEOUS RECONSTRUCTION

**Community Boards Served:** 300 305

**Borough:** MANHATTAN

**Budget Lines:** HN-D300

**Original Budget:** \$1,000

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2021	2022	2023	2024	2025		
City	\$0	\$0	\$0	\$0	\$1,000	\$0	\$0	\$1,000
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DEVELOP SCOPE	Jun 2012	Aug 2012	Jul 2020	Sep 2020
PRELIMINARY DESIGN	Aug 2012	Dec 2012	Sep 2020	Jan 2021
FINAL DESIGN	Dec 2012	Jun 2013	Jan 2021	Jul 2021
BID AWARD AND REGISTER CONTRCT	Jun 2013	Sep 2013	Jul 2021	Oct 2021
CONSTRUCTION TO 25%	Sep 2013	Jan 2014	Oct 2021	Feb 2022
CONSTRUCTION TO 50%	Jan 2014	May 2014	Feb 2022	Jun 2022
CONSTRUCTION TO 75%	May 2014	Sep 2014	Jun 2022	Oct 2022
ORIGINAL EQUIP & FURNISHING	Sep 2014	Dec 2014	Oct 2022	Jan 2023
SUBSTANTIAL COMPLETION	Dec 2014	Feb 2015	Jan 2023	Mar 2023
PUNCHLIST COMPLETE, JOB CLOSED	Feb 2015	Mar 2015	Mar 2023	Apr 2026

**Explanation for Delay:**

PROJECT DELAYED DUE TO BUDGETARY CONSTRAINTS

**Project Location:**

**Scope Summary:**

CLASSROOM EXPANSION PROJECT

(\$ in 000's)

**Managing Agency:** 042 : CITY UNIVERSITY  
**Project Id:** GR014-013  
**Project Description:** Classroom Development Project (9th Floor)

**Ten-Year Plan Category:** MISCELLANEOUS RECONSTRUCTION

**Community Boards Served:** 300 305

**Borough:** MANHATTAN

**Budget Lines:** HN-D300

**Original Budget:** \$500

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2021	2022	2023	2024	2025		
City	\$0	\$0	\$0	\$0	\$500	\$0	\$0	\$500
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DEVELOP SCOPE	Jun 2013	Aug 2013	Jul 2020	Sep 2020
PRELIMINARY DESIGN	Aug 2013	Dec 2013	Sep 2020	Jan 2021
FINAL DESIGN	Dec 2013	Jun 2014	Jan 2021	Jul 2021
BID AWARD AND REGISTER CONTRCT	Jun 2014	Sep 2014	Jul 2021	Oct 2021
CONSTRUCTION TO 25%	Sep 2014	Jan 2015	Oct 2021	Feb 2022
CONSTRUCTION TO 50%	Jan 2015	May 2015	Feb 2022	Jun 2022
CONSTRUCTION TO 75%	May 2015	Sep 2015	Jun 2022	Oct 2022
ORIGINAL EQUIP & FURNISHING	Sep 2015	Dec 2015	Oct 2022	Jan 2023
SUBSTANTIAL COMPLETION	Dec 2015	Feb 2016	Jan 2023	Mar 2023
PUNCHLIST COMPLETE, JOB CLOSED	Feb 2016	Mar 2016	Mar 2023	Apr 2026

**Explanation for Delay:**

PROJECT DELAYED DUE TO BUDGETARY CONSTRAINTS

**Project Location:**

**Scope Summary:**

NINETH FLOOR BUILD OUT

(\$ in 000's)

**Managing Agency:** 042 : CITY UNIVERSITY  
**Project Id:** GR017-014  
**Project Description:** Bathroom and HVAC Upgrades

**Ten-Year Plan Category:** MISCELLANEOUS RECONSTRUCTION

**Community Boards Served:** 300 305

**Borough:** MANHATTAN

**Budget Lines:** HN-M300

**Original Budget:** \$1,000

**Project Plan**

	Prior Actuals	Plan						RTC	Total
		2021	2022	2023	2024	2025			
City	\$1,487	\$0	\$0	\$0	\$0	\$88	\$0	\$1,575	
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DEVELOP SCOPE	Jun 2014	Aug 2014	Jun 2014	Aug 2014
PRELIMINARY DESIGN	Aug 2014	Dec 2014	Aug 2014	Dec 2014
FINAL DESIGN	Dec 2014	Jun 2015	Dec 2014	Jun 2015
BID AWARD AND REGISTER CONTRCT	Jun 2015	Sep 2015	Jun 2015	Sep 2015
CONSTRUCTION TO 25%	Sep 2015	Jan 2016	Sep 2015	Jan 2016
CONSTRUCTION TO 50%	Jan 2016	May 2016	Jan 2016	May 2016
CONSTRUCTION TO 75%	May 2016	Sep 2016	May 2016	Sep 2016
ORIGINAL EQUIP & FURNISHING	Sep 2016	Dec 2016	Sep 2016	Dec 2016
SUBSTANTIAL COMPLETION	Dec 2016	Feb 2017	Dec 2016	Feb 2017
PUNCHLIST COMPLETE, JOB CLOSED	Feb 2017	Mar 2017	Feb 2017	Mar 2027

**Explanation for Delay:**

PROJECT DELAYED DUE TO CHANGES IN SCOPE/DESIGN

**Project Location:**

**Scope Summary:**

BATHROOM AND HVAC UPGRADES

(\$ in 000's)

**Managing Agency:** 042 : CITY UNIVERSITY  
**Project Id:** GR018-015  
**Project Description:** Library Renovations

**Ten-Year Plan Category:** MISCELLANEOUS RECONSTRUCTION

**Community Boards Served:** 300

**Borough:** MANHATTAN

**Budget Lines:** HN-D300

**Original Budget:** \$500

**Project Plan**

	Prior Actuals	Plan						Total
		2021	2022	2023	2024	2025	RTC	
City	\$0	\$0	\$0	\$500	\$0	\$0	\$0	\$500
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DEVELOP SCOPE	Oct 2014	Dec 2014	Jul 2020	Oct 2020
PRELIMINARY DESIGN	Dec 2014	Apr 2015	Oct 2020	Jan 2021
FINAL DESIGN	Apr 2015	Oct 2015	Jan 2021	Jul 2021
BID AWARD AND REGISTER CONTRCT	Oct 2015	Jan 2016	Jul 2021	Oct 2021
CONSTRUCTION TO 25%	Jan 2016	May 2016	Oct 2021	Feb 2022
CONSTRUCTION TO 50%	May 2016	Sep 2016	Feb 2022	Jun 2022
CONSTRUCTION TO 75%	Sep 2016	Jan 2017	Jun 2022	Oct 2022
ORIGINAL EQUIP & FURNISHING	Jan 2017	Apr 2017	Oct 2022	Jan 2023
SUBSTANTIAL COMPLETION	Apr 2017	Jun 2017	Jan 2023	Mar 2023
PUNCHLIST COMPLETE, JOB CLOSED	Jun 2017	Jul 2017	Mar 2023	May 2028

**Explanation for Delay:**

PROJECT DELAYED DUE TO BUDGETARY CONSTRAINTS

**Project Location:**

**Scope Summary:**

BATHROOM UPGRADES

(\$ in 000's)

<b>Managing Agency:</b> 042 : CITY UNIVERSITY
<b>Project Id:</b> GR023-017
<b>Project Description:</b> Improvement of Public Spaces

**Ten-Year Plan Category:** MISCELLANEOUS RECONSTRUCTION

**Community Boards Served:** 300

**Borough:** MANHATTAN

**Budget Lines:** HN-D300

**Original Budget:** \$1,200

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2021	2022	2023	2024	2025		
City	\$0	\$0	\$0	\$0	\$975	\$0	\$0	\$975
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DEVELOP SCOPE	Jun 2017	Aug 2017	Jul 2022	Oct 2022
PRELIMINARY DESIGN	Aug 2017	Dec 2017	Oct 2022	Jan 2023
FINAL DESIGN	Dec 2017	Jun 2018	Jan 2023	Jul 2023
BID AWARD AND REGISTER CONTRCT	Jun 2018	Sep 2018	Jul 2023	Oct 2023
CONSTRUCTION TO 25%	Sep 2018	Jan 2019	Oct 2023	Feb 2024
CONSTRUCTION TO 50%	Jan 2019	May 2019	Feb 2024	Jun 2024
CONSTRUCTION TO 75%	May 2019	Sep 2019	Jun 2024	Oct 2024
ORIGINAL EQUIP & FURNISHING	Sep 2019	Dec 2019	Oct 2024	Jan 2025
SUBSTANTIAL COMPLETION	Dec 2019	Feb 2020	Jan 2025	Mar 2025
PUNCHLIST COMPLETE, JOB CLOSED	Feb 2020	Mar 2020	Mar 2025	May 2030

**Explanation for Delay:**

PROJECT DELAYED DUE TO CHANGES IN SCOPE/DESIGN

**Project Location:**

**Scope Summary:**

IMPROVEMENT OF PUBLIC SPACES

(\$ in 000's)

**Managing Agency:** 042 : CITY UNIVERSITY  
**Project Id:** GR029-020  
**Project Description:** AUDITORIUM SOUND SYSTEM

**Ten-Year Plan Category:** MISCELLANEOUS RECONSTRUCTION

**Community Boards Served:** 300 305

**Borough:** MANHATTAN

**Budget Lines:** HN-D300 HN-M300

**Original Budget:** \$250

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2021	2022	2023	2024	2025		
City	\$0	\$0	\$0	\$0	\$125	\$125	\$0	\$250
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DEVELOP SCOPE	Jun 2020	Sep 2020	Jun 2020	Sep 2020
PRELIMINARY DESIGN	Sep 2020	Jan 2021	Sep 2020	Jan 2021
FINAL DESIGN	Jan 2021	Jul 2021	Jan 2021	Jul 2021
BID AWARD AND REGISTER CONTRCT	Jul 2021	Oct 2021	Jul 2021	Oct 2021
CONSTRUCTION TO 25%	Oct 2021	Feb 2022	Oct 2021	Feb 2022
CONSTRUCTION TO 50%	Feb 2022	Jun 2022	Feb 2022	Jun 2022
CONSTRUCTION TO 75%	Jun 2022	Oct 2022	Jun 2022	Oct 2022
ORIGINAL EQUIP & FURNISHING	Oct 2022	Jan 2023	Oct 2022	Jan 2023
SUBSTANTIAL COMPLETION	Jan 2023	Mar 2023	Jan 2023	Mar 2023
PUNCHLIST COMPLETE, JOB CLOSED	Mar 2023	Apr 2023	Mar 2023	Apr 2027

**Explanation for Delay:**

PROJECT DELAYED DUE TO CHANGES IN SCOPE/DESIGN

**Project Location:**

**Scope Summary:**

AUDITORIUM SOUND SYSTEM



(\$ in 000's)

**Managing Agency:** 042 : CITY UNIVERSITY  
**Project Id:** GR030-020  
**Project Description:** Feminist Institute Lounge

**Ten-Year Plan Category:** MISCELLANEOUS RECONSTRUCTION

**Community Boards Served:** 300

**Borough:** MANHATTAN

**Budget Lines:** HN-D300

**Original Budget:** \$250

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2021	2022	2023	2024	2025		
City	\$0	\$0	\$0	\$0	\$250	\$0	\$0	\$250
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DEVELOP SCOPE	Jun 2020	Sep 2020	Jun 2020	Sep 2020
PRELIMINARY DESIGN	Sep 2020	Jan 2021	Sep 2020	Jan 2021
FINAL DESIGN	Jan 2021	Jul 2021	Jan 2021	Jul 2021
BID AWARD AND REGISTER CONTRCT	Jul 2021	Oct 2021	Jul 2021	Oct 2021
CONSTRUCTION TO 25%	Oct 2021	Feb 2022	Oct 2021	Feb 2022
CONSTRUCTION TO 50%	Feb 2022	Jun 2022	Feb 2022	Jun 2022
CONSTRUCTION TO 75%	Jun 2022	Oct 2022	Jun 2022	Oct 2022
ORIGINAL EQUIP & FURNISHING	Oct 2022	Jan 2023	Oct 2022	Jan 2023
SUBSTANTIAL COMPLETION	Jan 2023	Mar 2023	Jan 2023	Mar 2023
PUNCHLIST COMPLETE, JOB CLOSED	Mar 2023	Apr 2023	Mar 2023	Apr 2027

**Explanation for Delay:**

PROJECT DELAYED DUE TO CHANGES IN SCOPE/DESIGN

**Project Location:**

**Scope Summary:**

FEMINIST INSTITUTE LOUNGE

(\$ in 000's)

**Managing Agency:** 042 : CITY UNIVERSITY  
**Project Id:** GU031-013  
**Project Description:** New Community College Student Lab Renovations

**Ten-Year Plan Category:** MISCELLANEOUS RECONSTRUCTION

**Community Boards Served:** 300

**Borough:** MANHATTAN

**Budget Lines:** HN-D004

**Original Budget:** \$1,000

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2021	2022	2023	2024	2025		
City	\$0	\$0	\$0	\$0	\$1,000	\$0	\$0	\$1,000
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DEVELOP SCOPE	Jun 2013	Aug 2013	Jul 2022	Sep 2022
PRELIMINARY DESIGN	Aug 2013	Dec 2013	Sep 2022	Jan 2023
FINAL DESIGN	Dec 2013	Jun 2014	Jan 2023	Jul 2023
BID AWARD AND REGISTER CONTRCT	Jun 2014	Sep 2014	Jul 2023	Oct 2023
CONSTRUCTION TO 25%	Sep 2014	Jan 2015	Oct 2023	Feb 2024
CONSTRUCTION TO 50%	Jan 2015	May 2015	Feb 2024	Jun 2024
CONSTRUCTION TO 75%	May 2015	Sep 2015	Jun 2024	Oct 2024
ORIGINAL EQUIP & FURNISHING	Sep 2015	Dec 2015	Oct 2024	Jan 2025
SUBSTANTIAL COMPLETION	Dec 2015	Feb 2016	Jan 2025	Mar 2025
PUNCHLIST COMPLETE, JOB CLOSED	Feb 2016	Mar 2016	Mar 2025	Apr 2025

**Explanation for Delay:**

PROJECT DELAYED DUE TO CHANGES IN SCOPE/DESIGN

**Project Location:**

**Scope Summary:**

NEW COMMUNITY COLLEGE STUDENT LAB RENOVATIONS

(\$ in 000's)

**Managing Agency:** 042 : CITY UNIVERSITY  
**Project Id:** GU051-015  
**Project Description:** Guttman Comm. Coll. Building Canopy

**Ten-Year Plan Category:** MISCELLANEOUS RECONSTRUCTION

**Community Boards Served:** 300

**Borough:** MANHATTAN

**Budget Lines:** HN-D002

**Original Budget:** \$35

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2021	2022	2023	2024	2025		
City	\$0	\$0	\$0	\$0	\$35	\$0	\$0	\$35
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DEVELOP SCOPE	Oct 2014	Dec 2014	Oct 2014	Dec 2014
PRELIMINARY DESIGN	Dec 2014	Apr 2015	Dec 2014	Apr 2015
FINAL DESIGN	Apr 2015	Oct 2015	Apr 2015	Oct 2015
BID AWARD AND REGISTER CONTRCT	Oct 2015	Jan 2016	Oct 2015	Jan 2016
CONSTRUCTION TO 25%	Jan 2016	May 2016	Jan 2016	May 2016
CONSTRUCTION TO 50%	May 2016	Sep 2016	May 2016	Sep 2016
CONSTRUCTION TO 75%	Sep 2016	Jan 2017	Sep 2016	Jan 2017
ORIGINAL EQUIP & FURNISHING	Jan 2017	Apr 2017	Jan 2017	Apr 2017
SUBSTANTIAL COMPLETION	Apr 2017	Jun 2017	Apr 2017	Jun 2017
PUNCHLIST COMPLETE, JOB CLOSED	Jun 2017	Jul 2017	Jun 2017	Jul 2024

**Explanation for Delay:**

PROJECT DELAYED DUE TO CHANGES IN SCOPE/DESIGN

**Project Location:**

**Scope Summary:**

GUTTMAN BUILDING CANOPY

(\$ in 000's)

<b>Managing Agency:</b> 042 : CITY UNIVERSITY
<b>Project Id:</b> HC001-021
<b>Project Description:</b> Athletic Facility Renovation

**Ten-Year Plan Category:** MISCELLANEOUS RECONSTRUCTION

**Community Boards Served:** 300

**Borough:** MANHATTAN

**Budget Lines:** HN-M300

**Original Budget:** \$100

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2021	2022	2023	2024	2025		
City	\$0	\$100	\$0	\$0	\$0	\$0	\$0	\$100
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DEVELOP SCOPE	Jun 2021	Sep 2021	Jun 2021	Sep 2021
PRELIMINARY DESIGN	Sep 2021	Jan 2022	Sep 2021	Jan 2022
FINAL DESIGN	Jan 2022	Jul 2022	Jan 2022	Jul 2022
BID AWARD AND REGISTER CONTRCT	Jul 2022	Oct 2022	Jul 2022	Oct 2022
CONSTRUCTION TO 25%	Oct 2022	Feb 2023	Oct 2022	Feb 2023
CONSTRUCTION TO 50%	Feb 2023	Jun 2023	Feb 2023	Jun 2023
CONSTRUCTION TO 75%	Jun 2023	Oct 2023	Jun 2023	Oct 2023
ORIGINAL EQUIP & FURNISHING	Oct 2023	Jan 2024	Oct 2023	Jan 2024
SUBSTANTIAL COMPLETION	Jan 2024	Mar 2024	Jan 2024	Mar 2024
PUNCHLIST COMPLETE, JOB CLOSED	Mar 2024	Apr 2024	Mar 2024	Apr 2024

**Explanation for Delay:**

**Project Location:**

**Scope Summary:**

ATHLETIC FACILITY RENOVATION

(\$ in 000's)

**Managing Agency:** 042 : CITY UNIVERSITY  
**Project Id:** HC026-011  
**Project Description:** Phone System Upgrade And Expansion

**Ten-Year Plan Category:** MISCELLANEOUS RECONSTRUCTION

**Community Boards Served:** 300 308

**Borough:** MANHATTAN

**Budget Lines:** HN-D300

**Original Budget:** \$300

**Project Plan**

	Prior Actuals	Plan						Total
		2021	2022	2023	2024	2025	RTC	
City	\$0	\$0	\$300	\$0	\$0	\$0	\$0	\$300
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DEVELOP SCOPE	Jun 2011	Aug 2011	Jun 2011	Aug 2011
PRELIMINARY DESIGN	Aug 2011	Dec 2011	Aug 2011	Dec 2011
FINAL DESIGN	Dec 2011	Jun 2012	Dec 2011	Jun 2012
BID AWARD AND REGISTER CONTRCT	Jun 2012	Sep 2012	Jun 2012	Sep 2012
CONSTRUCTION TO 25%	Sep 2012	Jan 2013	Sep 2012	Jan 2013
CONSTRUCTION TO 50%	Jan 2013	May 2013	Jan 2013	May 2013
CONSTRUCTION TO 75%	May 2013	Sep 2013	May 2013	Sep 2013
ORIGINAL EQUIP & FURNISHING	Sep 2013	Dec 2013	Sep 2013	Dec 2013
SUBSTANTIAL COMPLETION	Dec 2013	Feb 2014	Dec 2013	Feb 2014
PUNCHLIST COMPLETE, JOB CLOSED	Feb 2014	Mar 2014	Feb 2014	Mar 2023

**Explanation for Delay:**

PROJECT DELAYED DUE TO CHANGES IN SCOPE/DESIGN

**Project Location:**

**Scope Summary:**

PHONE SYSTEM UPGRADE AND EXPANSION

(\$ in 000's)

**Managing Agency:** 042 : CITY UNIVERSITY  
**Project Id:** HC032-017  
**Project Description:** Athletic Facilities Renovation

**Ten-Year Plan Category:** MISCELLANEOUS RECONSTRUCTION

**Community Boards Served:** 300

**Borough:** MANHATTAN

**Budget Lines:** HN-M300 HN-D300

**Original Budget:** \$365

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2021	2022	2023	2024	2025		
City	\$1,082	\$0	\$0	\$117	\$0	\$0	\$0	\$1,199
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DEVELOP SCOPE	Jun 2017	Aug 2017	Jun 2017	Aug 2017
PRELIMINARY DESIGN	Aug 2017	Dec 2017	Aug 2017	Dec 2017
FINAL DESIGN	Dec 2017	Jun 2018	Dec 2017	Jun 2018
BID AWARD AND REGISTER CONTRCT	Jun 2018	Sep 2018	Jun 2018	Sep 2018
CONSTRUCTION TO 25%	Sep 2018	Jan 2019	Sep 2018	Jan 2019
CONSTRUCTION TO 50%	Jan 2019	May 2019	Jan 2019	May 2019
CONSTRUCTION TO 75%	May 2019	Sep 2019	May 2019	Sep 2019
ORIGINAL EQUIP & FURNISHING	Sep 2019	Dec 2019	Sep 2019	Dec 2019
SUBSTANTIAL COMPLETION	Dec 2019	Feb 2020	Dec 2019	Feb 2020
PUNCHLIST COMPLETE, JOB CLOSED	Feb 2020	Mar 2020	Feb 2020	Mar 2023

**Explanation for Delay:**

PROJECT DELAYED DUE TO CHANGES IN SCOPE/DESIGN

**Project Location:**

**Scope Summary:**

ATHLETIC FACILITIES RENOVATION

(\$ in 000's)

**Managing Agency:** 042 : CITY UNIVERSITY  
**Project Id:** HC033-019  
**Project Description:** Expansive Glass Addition to the Building Facing West

**Ten-Year Plan Category:** MISCELLANEOUS RECONSTRUCTION

**Community Boards Served:** 308

**Borough:** MANHATTAN

**Budget Lines:** HN-M300 HN-D300

**Original Budget:** \$400

**Project Plan**

	Prior Actuals	Plan						Total
		2021	2022	2023	2024	2025	RTC	
City	\$0	\$0	\$0	\$400	\$0	\$0	\$0	\$400
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DEVELOP SCOPE	Jun 2018	Sep 2018	Jul 2020	Oct 2020
PRELIMINARY DESIGN	Sep 2018	Jan 2019	Oct 2020	Jan 2021
FINAL DESIGN	Jan 2019	Jul 2019	Jan 2021	Jul 2021
BID AWARD AND REGISTER CONTRCT	Jul 2019	Oct 2019	Jul 2021	Oct 2021
CONSTRUCTION TO 25%	Oct 2019	Feb 2020	Oct 2021	Feb 2022
CONSTRUCTION TO 50%	Feb 2020	Jun 2020	Feb 2022	Jun 2022
CONSTRUCTION TO 75%	Jun 2020	Oct 2020	Jun 2022	Oct 2022
ORIGINAL EQUIP & FURNISHING	Oct 2020	Jan 2021	Oct 2022	Jan 2023
SUBSTANTIAL COMPLETION	Jan 2021	Mar 2021	Jan 2023	Mar 2023
PUNCHLIST COMPLETE, JOB CLOSED	Mar 2021	Apr 2021	Mar 2023	Apr 2023

**Explanation for Delay:**

PROJECT DELAYED DUE TO CHANGES IN SCOPE/DESIGN

**Project Location:**

**Scope Summary:**

EXPANSIVE GLASS ADDITION TO THE BUILDING FACING WEST

(\$ in 000's)

**Managing Agency:** 042 : CITY UNIVERSITY  
**Project Id:** HC034-018  
**Project Description:** Hunter Campus Atrium

**Ten-Year Plan Category:** MISCELLANEOUS RECONSTRUCTION

**Community Boards Served:** 300

**Borough:** MANHATTAN

**Budget Lines:** HN-D300

**Original Budget:** \$100

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2021	2022	2023	2024	2025		
City	\$0	\$0	\$0	\$100	\$0	\$0	\$0	\$100
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DEVELOP SCOPE	Jun 2018	Aug 2018	Jun 2018	Aug 2018
PRELIMINARY DESIGN	Aug 2018	Dec 2018	Aug 2018	Dec 2018
FINAL DESIGN	Dec 2018	Jun 2019	Dec 2018	Jun 2019
BID AWARD AND REGISTER CONTRCT	Jun 2019	Sep 2019	Jun 2019	Sep 2019
CONSTRUCTION TO 25%	Sep 2019	Jan 2020	Sep 2019	Jan 2020
CONSTRUCTION TO 50%	Jan 2020	May 2020	Jan 2020	May 2020
CONSTRUCTION TO 75%	May 2020	Sep 2020	May 2020	Sep 2020
ORIGINAL EQUIP & FURNISHING	Sep 2020	Dec 2020	Sep 2020	Dec 2020
SUBSTANTIAL COMPLETION	Dec 2020	Feb 2021	Dec 2020	Feb 2021
PUNCHLIST COMPLETE, JOB CLOSED	Feb 2021	Mar 2021	Feb 2021	Mar 2026

**Explanation for Delay:**

PROJECT DELAYED DUE TO CHANGES IN SCOPE/DESIGN

**Project Location:**

**Scope Summary:**

HUNTER CAMPUS ATRIUM



(\$ in 000's)

**Managing Agency:** 042 : CITY UNIVERSITY  
**Project Id:** HC036-020  
**Project Description:** GLASS BOX

**Ten-Year Plan Category:** MISCELLANEOUS RECONSTRUCTION

**Community Boards Served:** 300

**Borough:** MANHATTAN

**Budget Lines:** HN-D300

**Original Budget:** \$400

**Project Plan**

	Prior Actuals	Plan						RTC	Total
		2021	2022	2023	2024	2025			
City	\$0	\$0	\$0	\$400	\$0	\$0	\$0	\$400	
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DEVELOP SCOPE	Jun 2020	Sep 2020	Jun 2020	Sep 2020
PRELIMINARY DESIGN	Sep 2020	Jan 2021	Sep 2020	Jan 2021
FINAL DESIGN	Jan 2021	Jul 2021	Jan 2021	Jul 2021
BID AWARD AND REGISTER CONTRCT	Jul 2021	Oct 2021	Jul 2021	Oct 2021
CONSTRUCTION TO 25%	Oct 2021	Feb 2022	Oct 2021	Feb 2022
CONSTRUCTION TO 50%	Feb 2022	Jun 2022	Feb 2022	Jun 2022
CONSTRUCTION TO 75%	Jun 2022	Oct 2022	Jun 2022	Oct 2022
ORIGINAL EQUIP & FURNISHING	Oct 2022	Jan 2023	Oct 2022	Jan 2023
SUBSTANTIAL COMPLETION	Jan 2023	Mar 2023	Jan 2023	Mar 2023
PUNCHLIST COMPLETE, JOB CLOSED	Mar 2023	Apr 2023	Mar 2023	Apr 2023

**Explanation for Delay:**

**Project Location:**

**Scope Summary:**

GLASS BOX

(\$ in 000's)

**Managing Agency:** 042 : CITY UNIVERSITY  
**Project Id:** HC075-098  
**Project Description:** HVAC Improvements

**Ten-Year Plan Category:** ELECTRICAL, MECHANICAL AND HVAC SYSTEM UPGRADING

**Community Boards Served:** 308

**Borough:** MANHATTAN

**Budget Lines:** HN-0244 HN-0206

**Original Budget:** \$3,267

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2021	2022	2023	2024	2025		
City	\$15,747	\$871	\$0	\$0	\$0	\$0	\$0	\$16,618
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DEVELOP SCOPE	Jun 2001	Sep 2001	Jun 2001	Sep 2001
PRELIMINARY DESIGN	Sep 2001	Mar 2002	Sep 2001	Mar 2002
FINAL DESIGN	Mar 2002	Mar 2003	Mar 2002	Mar 2003
BID AWARD AND REGISTER CONTRCT	Mar 2003	Mar 2004	Mar 2003	Mar 2004
CONSTRUCTION TO 25%	Mar 2004	Mar 2005	Mar 2004	Mar 2005
CONSTRUCTION TO 50%	Mar 2005	Mar 2006	Mar 2005	Mar 2006
CONSTRUCTION TO 75%	Mar 2006	May 2007	Mar 2006	May 2007
ORIGINAL EQUIP & FURNISHING	May 2007	May 2007	May 2007	May 2007
SUBSTANTIAL COMPLETION	May 2007	May 2007	May 2007	May 2007
PUNCHLIST COMPLETE, JOB CLOSED	May 2007	Jun 2007	May 2007	Jun 2022

**Explanation for Delay:**

PROJECT DELAYED DUE TO BUDGETARY CONSTRAINTS

**Project Location:**

**Scope Summary:**

(\$ in 000's)

**Managing Agency:** 042 : CITY UNIVERSITY  
**Project Id:** HU001-021  
**Project Description:** EQFN for the Welcome Center at the School of Education

**Ten-Year Plan Category:** MISCELLANEOUS RECONSTRUCTION

**Community Boards Served:** 300

**Borough:** MANHATTAN

**Budget Lines:** HN-D300

**Original Budget:** \$100

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2021	2022	2023	2024	2025		
City	\$0	\$100	\$0	\$0	\$0	\$0	\$0	\$100
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DEVELOP SCOPE	Jun 2021	Sep 2021	Jun 2021	Sep 2021
PRELIMINARY DESIGN	Sep 2021	Jan 2022	Sep 2021	Jan 2022
FINAL DESIGN	Jan 2022	Jul 2022	Jan 2022	Jul 2022
BID AWARD AND REGISTER CONTRCT	Jul 2022	Oct 2022	Jul 2022	Oct 2022
CONSTRUCTION TO 25%	Oct 2022	Feb 2023	Oct 2022	Feb 2023
CONSTRUCTION TO 50%	Feb 2023	Jun 2023	Feb 2023	Jun 2023
CONSTRUCTION TO 75%	Jun 2023	Oct 2023	Jun 2023	Oct 2023
ORIGINAL EQUIP & FURNISHING	Oct 2023	Jan 2024	Oct 2023	Jan 2024
SUBSTANTIAL COMPLETION	Jan 2024	Mar 2024	Jan 2024	Mar 2024
PUNCHLIST COMPLETE, JOB CLOSED	Mar 2024	Apr 2024	Mar 2024	Apr 2024

**Explanation for Delay:**

**Project Location:**

**Scope Summary:**

SCHOOL OF EDUCATION RENOVATION

(\$ in 000's)

**Managing Agency:** 042 : CITY UNIVERSITY  
**Project Id:** HU002-021  
**Project Description:** Construction of a Teaching Kitchen

**Ten-Year Plan Category:** MISCELLANEOUS RECONSTRUCTION

**Community Boards Served:** 300

**Borough:** MANHATTAN

**Budget Lines:** HN-D300

**Original Budget:** \$75

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2021	2022	2023	2024	2025		
City	\$0	\$75	\$0	\$0	\$0	\$0	\$0	\$75
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DEVELOP SCOPE	Jun 2021	Sep 2021	Jun 2021	Sep 2021
PRELIMINARY DESIGN	Sep 2021	Jan 2022	Sep 2021	Jan 2022
FINAL DESIGN	Jan 2022	Jul 2022	Jan 2022	Jul 2022
BID AWARD AND REGISTER CONTRCT	Jul 2022	Oct 2022	Jul 2022	Oct 2022
CONSTRUCTION TO 25%	Oct 2022	Feb 2023	Oct 2022	Feb 2023
CONSTRUCTION TO 50%	Feb 2023	Jun 2023	Feb 2023	Jun 2023
CONSTRUCTION TO 75%	Jun 2023	Oct 2023	Jun 2023	Oct 2023
ORIGINAL EQUIP & FURNISHING	Oct 2023	Jan 2024	Oct 2023	Jan 2024
SUBSTANTIAL COMPLETION	Jan 2024	Mar 2024	Jan 2024	Mar 2024
PUNCHLIST COMPLETE, JOB CLOSED	Mar 2024	Apr 2024	Mar 2024	Apr 2024

**Explanation for Delay:**

**Project Location:**

**Scope Summary:**

TEACHING KITCHEN

(\$ in 000's)

<b>Managing Agency:</b> 042 : CITY UNIVERSITY
<b>Project Id:</b> HU003-021
<b>Project Description:</b> Auditorium Renovation

**Ten-Year Plan Category:** MISCELLANEOUS RECONSTRUCTION

**Community Boards Served:** 300

**Borough:** MANHATTAN

**Budget Lines:** HN-D300

**Original Budget:** \$4,000

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2021	2022	2023	2024	2025		
City	\$0	\$0	\$4,000	\$0	\$0	\$0	\$0	\$4,000
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DEVELOP SCOPE	Jun 2021	Sep 2021	Jun 2021	Sep 2021
PRELIMINARY DESIGN	Sep 2021	Jan 2022	Sep 2021	Jan 2022
FINAL DESIGN	Jan 2022	Jul 2022	Jan 2022	Jul 2022
BID AWARD AND REGISTER CONTRCT	Jul 2022	Oct 2022	Jul 2022	Oct 2022
CONSTRUCTION TO 25%	Oct 2022	Feb 2023	Oct 2022	Feb 2023
CONSTRUCTION TO 50%	Feb 2023	Jun 2023	Feb 2023	Jun 2023
CONSTRUCTION TO 75%	Jun 2023	Oct 2023	Jun 2023	Oct 2023
ORIGINAL EQUIP & FURNISHING	Oct 2023	Jan 2024	Oct 2023	Jan 2024
SUBSTANTIAL COMPLETION	Jan 2024	Mar 2024	Jan 2024	Mar 2024
PUNCHLIST COMPLETE, JOB CLOSED	Mar 2024	Apr 2024	Mar 2024	Apr 2024

**Explanation for Delay:**

**Project Location:**

**Scope Summary:**

HUNTER COLLEGE

(\$ in 000's)

**Managing Agency:** 042 : CITY UNIVERSITY  
**Project Id:** HU004-021  
**Project Description:** School of Education Renovation

**Ten-Year Plan Category:** MISCELLANEOUS RECONSTRUCTION

**Community Boards Served:** 300

**Borough:** MANHATTAN

**Budget Lines:** HN-M300

**Original Budget:** \$100

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2021	2022	2023	2024	2025		
City	\$0	\$100	\$0	\$0	\$0	\$0	\$0	\$100
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DEVELOP SCOPE	Jun 2021	Sep 2021	Jun 2021	Sep 2021
PRELIMINARY DESIGN	Sep 2021	Jan 2022	Sep 2021	Jan 2022
FINAL DESIGN	Jan 2022	Jul 2022	Jan 2022	Jul 2022
BID AWARD AND REGISTER CONTRCT	Jul 2022	Oct 2022	Jul 2022	Oct 2022
CONSTRUCTION TO 25%	Oct 2022	Feb 2023	Oct 2022	Feb 2023
CONSTRUCTION TO 50%	Feb 2023	Jun 2023	Feb 2023	Jun 2023
CONSTRUCTION TO 75%	Jun 2023	Oct 2023	Jun 2023	Oct 2023
ORIGINAL EQUIP & FURNISHING	Oct 2023	Jan 2024	Oct 2023	Jan 2024
SUBSTANTIAL COMPLETION	Jan 2024	Mar 2024	Jan 2024	Mar 2024
PUNCHLIST COMPLETE, JOB CLOSED	Mar 2024	Apr 2024	Mar 2024	Apr 2024

**Explanation for Delay:**

**Project Location:**

**Scope Summary:**

SCHOOL OF EDUCATION RENOVATION

(\$ in 000's)

**Managing Agency:** 042 : CITY UNIVERSITY  
**Project Id:** HU007-004  
**Project Description:** Restore Roosevelt House

**Ten-Year Plan Category:** MISCELLANEOUS RECONSTRUCTION

**Community Boards Served:** 300 308

**Borough:** MANHATTAN

**Budget Lines:** HN-D004

**Original Budget:** \$1,000

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2021	2022	2023	2024	2025		
City	\$786	\$0	\$0	\$0	\$207	\$0	\$0	\$993
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DEVELOP SCOPE	May 2004	Aug 2004	May 2004	Aug 2004
PRELIMINARY DESIGN	Aug 2004	Dec 2004	Aug 2004	Dec 2004
FINAL DESIGN	Dec 2004	Jun 2005	Dec 2004	Jun 2005
BID AWARD AND REGISTER CONTRCT	Jun 2005	Sep 2005	Jun 2005	Sep 2005
CONSTRUCTION TO 25%	Sep 2005	Jan 2006	Sep 2005	Jan 2006
CONSTRUCTION TO 50%	Jan 2006	May 2006	Jan 2006	May 2006
CONSTRUCTION TO 75%	May 2006	Sep 2006	May 2006	Sep 2006
ORIGINAL EQUIP & FURNISHING	Sep 2006	Dec 2006	Sep 2006	Dec 2006
SUBSTANTIAL COMPLETION	Dec 2006	Feb 2007	Dec 2006	Feb 2007
PUNCHLIST COMPLETE, JOB CLOSED	Feb 2007	Mar 2007	Feb 2007	Jun 2026

**Explanation for Delay:**

PROJECT DELAYED DUE TO CHANGES IN SCOPE/DESIGN

**Project Location:**

**Scope Summary:**

OTHER

(\$ in 000's)

**Managing Agency:** 042 : CITY UNIVERSITY  
**Project Id:** HU022-009  
**Project Description:** EXPERIMENTAL PSYCHOLOGY LAB BUILDOUT

**Ten-Year Plan Category:** MISCELLANEOUS RECONSTRUCTION

**Community Boards Served:** 300 308

**Borough:** MANHATTAN

**Budget Lines:** HN-D004 HN-M004

**Original Budget:** \$732

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2021	2022	2023	2024	2025		
City	\$588	\$0	\$0	\$0	\$51	\$36	\$0	\$675
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DEVELOP SCOPE	Jun 2009	Aug 2009	Jun 2009	Aug 2009
PRELIMINARY DESIGN	Aug 2009	Dec 2009	Aug 2009	Dec 2009
FINAL DESIGN	Dec 2009	Jun 2010	Dec 2009	Jun 2010
BID AWARD AND REGISTER CONTRCT	Jun 2010	Sep 2010	Jun 2010	Sep 2010
CONSTRUCTION TO 25%	Sep 2010	Jan 2011	Sep 2010	Jan 2011
CONSTRUCTION TO 50%	Jan 2011	May 2011	Jan 2011	May 2011
CONSTRUCTION TO 75%	May 2011	Sep 2011	May 2011	Sep 2011
ORIGINAL EQUIP & FURNISHING	Sep 2011	Dec 2011	Sep 2011	Dec 2011
SUBSTANTIAL COMPLETION	Dec 2011	Feb 2012	Dec 2011	Feb 2012
PUNCHLIST COMPLETE, JOB CLOSED	Feb 2012	Mar 2012	Feb 2012	Jun 2026

**Explanation for Delay:**

PROJECT DELAYED DUE TO CHANGES IN SCOPE/DESIGN

**Project Location:**

**Scope Summary:**

EXPAND PSYCHOLOGY LAB



(\$ in 000's)

**Managing Agency:** 042 : CITY UNIVERSITY  
**Project Id:** HU026-013  
**Project Description:** Science and Health Professions Building

**Ten-Year Plan Category:** NEW SCHOOL CONSTRUCTION

**Community Boards Served:** 300 308

**Borough:** MANHATTAN

**Budget Lines:** HN-0300

**Original Budget:** \$100,000

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2021	2022	2023	2024	2025		
City	\$0	\$0	\$0	\$0	\$0	\$27,750	\$0	\$27,750
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DEVELOP SCOPE	Jun 2013	Aug 2013	Jul 2021	Sep 2021
PRELIMINARY DESIGN	Aug 2013	Dec 2013	Sep 2021	Jan 2022
FINAL DESIGN	Dec 2013	Jun 2014	Jan 2022	Jul 2022
BID AWARD AND REGISTER CONTRCT	Jun 2014	Sep 2014	Jul 2022	Oct 2022
CONSTRUCTION TO 25%	Sep 2014	Jan 2015	Oct 2022	Feb 2023
CONSTRUCTION TO 50%	Jan 2015	May 2015	Feb 2023	Jun 2023
CONSTRUCTION TO 75%	May 2015	Sep 2015	Jun 2023	Oct 2023
ORIGINAL EQUIP & FURNISHING	Sep 2015	Dec 2015	Oct 2023	Jan 2024
SUBSTANTIAL COMPLETION	Dec 2015	Feb 2016	Jan 2024	Mar 2024
PUNCHLIST COMPLETE, JOB CLOSED	Feb 2016	Mar 2016	Mar 2024	Jun 2026

**Explanation for Delay:**

PROJECT DELAYED DUE TO BUDGETARY CONSTRAINTS

**Project Location:**

**Scope Summary:**

SCIENCE AND HEALTH PROFESSIONS BUILDING

(\$ in 000's)

**Managing Agency:** 042 : CITY UNIVERSITY  
**Project Id:** HU027-013  
**Project Description:** SCHOOL OF NURSING/HEALTH SCIENCE RELOCATION TO C3

**Ten-Year Plan Category:** MISCELLANEOUS RECONSTRUCTION

**Community Boards Served:** 300

**Borough:** MANHATTAN

**Budget Lines:** HN-0300

**Original Budget:** \$47,150

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2021	2022	2023	2024	2025		
City	\$0	\$0	\$0	\$0	\$0	\$47,150	\$0	\$47,150
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DEVELOP SCOPE	Jun 2015	Aug 2015	Jul 2022	Sep 2022
PRELIMINARY DESIGN	Aug 2015	Dec 2015	Sep 2022	Jan 2023
FINAL DESIGN	Dec 2015	Jun 2016	Jan 2023	Jul 2023
BID AWARD AND REGISTER CONTRCT	Jun 2016	Sep 2016	Jul 2023	Oct 2023
CONSTRUCTION TO 25%	Sep 2016	Jan 2017	Oct 2023	Feb 2024
CONSTRUCTION TO 50%	Jan 2017	May 2017	Feb 2024	Jun 2024
CONSTRUCTION TO 75%	May 2017	Sep 2017	Jun 2024	Oct 2024
ORIGINAL EQUIP & FURNISHING	Sep 2017	Dec 2017	Oct 2024	Jan 2025
SUBSTANTIAL COMPLETION	Dec 2017	Feb 2018	Jan 2025	Mar 2025
PUNCHLIST COMPLETE, JOB CLOSED	Feb 2018	Jun 2019	Mar 2025	Apr 2025

**Explanation for Delay:**

PROJECT DELAYED DUE TO BUDGETARY CONSTRAINTS

**Project Location:**

**Scope Summary:**

SCHOOL OF NURSING/HEALTH SCIENCE RELOCATION TO C3

(\$ in 000's)

**Managing Agency:** 042 : CITY UNIVERSITY  
**Project Id:** HU028-015  
**Project Description:** Black Box Performance Space

**Ten-Year Plan Category:** MISCELLANEOUS RECONSTRUCTION

**Community Boards Served:** 300

**Borough:** MANHATTAN

**Budget Lines:** HN-M300

**Original Budget:** \$300

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2021	2022	2023	2024	2025		
City	\$0	\$0	\$0	\$0	\$300	\$0	\$0	\$300
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DEVELOP SCOPE	Mar 2015	May 2015	Jul 2021	Oct 2021
PRELIMINARY DESIGN	May 2015	Sep 2015	Oct 2021	Jan 2022
FINAL DESIGN	Sep 2015	Mar 2016	Jan 2022	Jul 2022
BID AWARD AND REGISTER CONTRCT	Mar 2016	Jun 2016	Jul 2022	Oct 2022
CONSTRUCTION TO 25%	Jun 2016	Oct 2016	Oct 2022	Feb 2023
CONSTRUCTION TO 50%	Oct 2016	Feb 2017	Feb 2023	Jun 2023
CONSTRUCTION TO 75%	Feb 2017	Jun 2017	Jun 2023	Oct 2023
ORIGINAL EQUIP & FURNISHING	Jun 2017	Sep 2017	Oct 2023	Jan 2024
SUBSTANTIAL COMPLETION	Sep 2017	Nov 2017	Jan 2024	Mar 2024
PUNCHLIST COMPLETE, JOB CLOSED	Nov 2017	Dec 2017	Mar 2024	May 2029

**Explanation for Delay:**

PROJECT DELAYED DUE TO CHANGES IN SCOPE/DESIGN

**Project Location:**

**Scope Summary:**

BLACK BOX PERFORMANCE SPACE

(\$ in 000's)

**Managing Agency:** 042 : CITY UNIVERSITY  
**Project Id:** HU029-015  
**Project Description:** Black Box Media & Arts Flex Space Improvements

**Ten-Year Plan Category:** MISCELLANEOUS RECONSTRUCTION

**Community Boards Served:** 300

**Borough:** MANHATTAN

**Budget Lines:** HN-D300

**Original Budget:** \$375

**Project Plan**

	Prior Actuals	Plan						Total
		2021	2022	2023	2024	2025	RTC	
City	\$0	\$0	\$0	\$0	\$375	\$0	\$0	\$375
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DEVELOP SCOPE	Oct 2014	Dec 2014	Jul 2021	Oct 2021
PRELIMINARY DESIGN	Dec 2014	Apr 2015	Oct 2021	Jan 2022
FINAL DESIGN	Apr 2015	Oct 2015	Feb 2022	Jul 2022
BID AWARD AND REGISTER CONTRCT	Oct 2015	Jan 2016	Jul 2022	Oct 2022
CONSTRUCTION TO 25%	Jan 2016	May 2016	Oct 2022	Feb 2023
CONSTRUCTION TO 50%	May 2016	Sep 2016	Feb 2023	Jun 2023
CONSTRUCTION TO 75%	Sep 2016	Jan 2017	Jun 2023	Oct 2023
ORIGINAL EQUIP & FURNISHING	Jan 2017	Apr 2017	Oct 2023	Jan 2024
SUBSTANTIAL COMPLETION	Apr 2017	Jun 2017	Jan 2024	Mar 2024
PUNCHLIST COMPLETE, JOB CLOSED	Jun 2017	Jul 2017	Mar 2024	May 2029

**Explanation for Delay:**

PROJECT DELAYED DUE TO CHANGES IN SCOPE/DESIGN

**Project Location:**

**Scope Summary:**

BLACK BOX MEDIA & ARTS FLEX SPACE IMPROVEMENTS

(\$ in 000's)

**Managing Agency:** 042 : CITY UNIVERSITY  
**Project Id:** HU035-016  
**Project Description:** Black Box Theater Renovation Black Box Theater Renovation

**Ten-Year Plan Category:** MISCELLANEOUS RECONSTRUCTION

**Community Boards Served:** 308

**Borough:** MANHATTAN

**Budget Lines:** HN-M003 HN-D300

**Original Budget:** \$612

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2021	2022	2023	2024	2025		
City	\$0	\$0	\$0	\$0	\$612	\$0	\$0	\$612
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DEVELOP SCOPE	Jun 2015	Aug 2015	Jul 2021	Oct 2021
PRELIMINARY DESIGN	Aug 2015	Dec 2015	Oct 2021	Jan 2022
FINAL DESIGN	Dec 2015	Jun 2016	Jan 2022	Jul 2022
BID AWARD AND REGISTER CONTRCT	Jun 2016	Sep 2016	Jul 2022	Oct 2022
CONSTRUCTION TO 25%	Sep 2016	Jan 2017	Oct 2022	Feb 2023
CONSTRUCTION TO 50%	Jan 2017	May 2017	Feb 2023	Jun 2023
CONSTRUCTION TO 75%	May 2017	Sep 2017	Jun 2023	Oct 2023
ORIGINAL EQUIP & FURNISHING	Sep 2017	Dec 2017	Oct 2023	Jan 2024
SUBSTANTIAL COMPLETION	Dec 2017	Feb 2018	Jan 2024	Mar 2024
PUNCHLIST COMPLETE, JOB CLOSED	Feb 2018	Mar 2018	Mar 2024	May 2030

**Explanation for Delay:**

PROJECT DELAYED DUE TO CHANGES IN SCOPE/DESIGN

**Project Location:**

**Scope Summary:**

THEATER RENOVATION

(\$ in 000's)

**Managing Agency:** 042 : CITY UNIVERSITY  
**Project Id:** HU036-017  
**Project Description:** Black Box Renovation

**Ten-Year Plan Category:** MISCELLANEOUS RECONSTRUCTION

**Community Boards Served:** 300

**Borough:** MANHATTAN

**Budget Lines:** HN-M300 HN-D300

**Original Budget:** \$500

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2021	2022	2023	2024	2025		
City	\$0	\$0	\$0	\$0	\$500	\$0	\$0	\$500
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DEVELOP SCOPE	Jun 2017	Aug 2017	Jul 2021	Oct 2021
PRELIMINARY DESIGN	Aug 2017	Dec 2017	Oct 2021	Jan 2022
FINAL DESIGN	Dec 2017	Jun 2018	Jan 2022	Jul 2022
BID AWARD AND REGISTER CONTRCT	Jun 2018	Sep 2018	Jul 2022	Oct 2022
CONSTRUCTION TO 25%	Sep 2018	Jan 2019	Oct 2022	Feb 2023
CONSTRUCTION TO 50%	Jan 2019	May 2019	Feb 2023	Jun 2023
CONSTRUCTION TO 75%	May 2019	Sep 2019	Jun 2023	Oct 2023
ORIGINAL EQUIP & FURNISHING	Sep 2019	Dec 2019	Oct 2023	Jan 2024
SUBSTANTIAL COMPLETION	Dec 2019	Feb 2020	Jan 2024	Mar 2024
PUNCHLIST COMPLETE, JOB CLOSED	Feb 2020	Mar 2020	Mar 2024	May 2028

**Explanation for Delay:**

PROJECT DELAYED DUE TO CHANGES IN SCOPE/DESIGN

**Project Location:**

**Scope Summary:**

BLACK BOX RENOVATION

(\$ in 000's)

**Managing Agency:** 042 : CITY UNIVERSITY  
**Project Id:** HU037-017  
**Project Description:** CUNY Performing Arts Hub

**Ten-Year Plan Category:** MISCELLANEOUS RECONSTRUCTION

**Community Boards Served:** 300

**Borough:** MANHATTAN

**Budget Lines:** HN-D300

**Original Budget:** \$5,000

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2021	2022	2023	2024	2025		
City	\$0	\$0	\$0	\$0	\$5,000	\$0	\$0	\$5,000
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DEVELOP SCOPE	Jun 2017	Aug 2017	Jul 2021	Oct 2021
PRELIMINARY DESIGN	Aug 2017	Dec 2017	Oct 2021	Jan 2022
FINAL DESIGN	Dec 2017	Jun 2018	Jan 2022	Jul 2022
BID AWARD AND REGISTER CONTRCT	Jun 2018	Sep 2018	Jul 2022	Oct 2022
CONSTRUCTION TO 25%	Sep 2018	Jan 2019	Oct 2022	Feb 2023
CONSTRUCTION TO 50%	Jan 2019	May 2019	Feb 2023	Jun 2023
CONSTRUCTION TO 75%	May 2019	Sep 2019	Jun 2023	Oct 2023
ORIGINAL EQUIP & FURNISHING	Sep 2019	Dec 2019	Oct 2023	Jan 2024
SUBSTANTIAL COMPLETION	Dec 2019	Feb 2020	Jan 2024	Mar 2024
PUNCHLIST COMPLETE, JOB CLOSED	Feb 2020	Mar 2020	Mar 2024	May 2029

**Explanation for Delay:**

PROJECT DELAYED DUE TO CHANGES IN SCOPE/DESIGN

**Project Location:**

**Scope Summary:**

CUNY PERFORMING ARTS HUB

(\$ in 000's)

**Managing Agency:** 042 : CITY UNIVERSITY  
**Project Id:** HU039-018  
**Project Description:** Performing Arts Hub - Renovate N Building Auditorium

**Ten-Year Plan Category:** MISCELLANEOUS RECONSTRUCTION

**Community Boards Served:** 300

**Borough:** MANHATTAN

**Budget Lines:** HN-D300

**Original Budget:** \$3,500

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2021	2022	2023	2024	2025		
City	\$0	\$0	\$0	\$0	\$3,500	\$0	\$0	\$3,500
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DEVELOP SCOPE	Jun 2018	Aug 2018	Jul 2021	Oct 2021
PRELIMINARY DESIGN	Aug 2018	Dec 2018	Oct 2021	Jan 2022
FINAL DESIGN	Dec 2018	Jun 2019	Jan 2022	Jul 2022
BID AWARD AND REGISTER CONTRCT	Jun 2019	Sep 2019	Jul 2022	Oct 2022
CONSTRUCTION TO 25%	Sep 2019	Jan 2020	Oct 2022	Feb 2023
CONSTRUCTION TO 50%	Jan 2020	May 2020	Feb 2023	Jun 2023
CONSTRUCTION TO 75%	May 2020	Sep 2020	Jun 2023	Oct 2023
ORIGINAL EQUIP & FURNISHING	Sep 2020	Dec 2020	Oct 2023	Jan 2024
SUBSTANTIAL COMPLETION	Dec 2020	Feb 2021	Jan 2024	Mar 2024
PUNCHLIST COMPLETE, JOB CLOSED	Feb 2021	Mar 2021	Mar 2024	May 2027

**Explanation for Delay:**

PROJECT DELAYED DUE TO CHANGES IN SCOPE/DESIGN

**Project Location:**

**Scope Summary:**

RENOVATE "N" BUILDING AUDITORIUM



(\$ in 000's)

**Managing Agency:** 042 : CITY UNIVERSITY  
**Project Id:** HU040-018  
**Project Description:** Renovate Performing Arts Hub in North Building

**Ten-Year Plan Category:** MISCELLANEOUS RECONSTRUCTION

**Community Boards Served:** 300

**Borough:** MANHATTAN

**Budget Lines:** HN-D300

**Original Budget:** \$1,900

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2021	2022	2023	2024	2025		
City	\$0	\$0	\$0	\$0	\$1,900	\$0	\$0	\$1,900
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DEVELOP SCOPE	Jun 2018	Aug 2018	Jul 2021	Oct 2021
PRELIMINARY DESIGN	Aug 2018	Dec 2018	Oct 2021	Jan 2022
FINAL DESIGN	Dec 2018	Jun 2019	Jan 2022	Jul 2022
BID AWARD AND REGISTER CONTRCT	Jun 2019	Sep 2019	Jul 2022	Oct 2022
CONSTRUCTION TO 25%	Sep 2019	Jan 2020	Oct 2022	Feb 2023
CONSTRUCTION TO 50%	Jan 2020	May 2020	Feb 2023	Jun 2023
CONSTRUCTION TO 75%	May 2020	Sep 2020	Jun 2023	Oct 2023
ORIGINAL EQUIP & FURNISHING	Sep 2020	Dec 2020	Oct 2023	Jan 2024
SUBSTANTIAL COMPLETION	Dec 2020	Feb 2021	Jan 2024	Mar 2024
PUNCHLIST COMPLETE, JOB CLOSED	Feb 2021	Mar 2021	Mar 2024	May 2027

**Explanation for Delay:**

PROJECT DELAYED DUE TO CHANGES IN SCOPE/DESIGN

**Project Location:**

**Scope Summary:**

RENOVATE PERFORMING ARTS HUB IN NORTH BUILDING

(\$ in 000's)

**Managing Agency:** 042 : CITY UNIVERSITY  
**Project Id:** HU040-019  
**Project Description:** Computer Science 10th FL. North Expansion

**Ten-Year Plan Category:** MISCELLANEOUS RECONSTRUCTION

**Community Boards Served:** 300

**Borough:** MANHATTAN

**Budget Lines:** HN-M300

**Original Budget:** \$250

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2021	2022	2023	2024	2025		
City	\$0	\$0	\$250	\$0	\$0	\$0	\$0	\$250
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DEVELOP SCOPE	Jun 2018	Sep 2018	Jul 2020	Oct 2020
PRELIMINARY DESIGN	Sep 2018	Jan 2019	Oct 2020	Jan 2021
FINAL DESIGN	Jan 2019	Jul 2019	Jan 2021	Jul 2021
BID AWARD AND REGISTER CONTRCT	Jul 2019	Oct 2019	Jul 2021	Oct 2021
CONSTRUCTION TO 25%	Oct 2019	Feb 2020	Oct 2021	Feb 2022
CONSTRUCTION TO 50%	Feb 2020	Jun 2020	Feb 2022	Jun 2022
CONSTRUCTION TO 75%	Jun 2020	Oct 2020	Jun 2022	Oct 2022
ORIGINAL EQUIP & FURNISHING	Oct 2020	Jan 2021	Oct 2022	Jan 2023
SUBSTANTIAL COMPLETION	Jan 2021	Mar 2021	Jan 2023	Mar 2023
PUNCHLIST COMPLETE, JOB CLOSED	Mar 2021	Apr 2021	Mar 2023	Apr 2023

**Explanation for Delay:**

PROJECT DELAYED DUE TO CHANGES IN SCOPE/DESIGN

**Project Location:**

**Scope Summary:**

COMPUTER SCIENCE 10TH FL. NORTH EXPANSION

(\$ in 000's)

**Managing Agency:** 042 : CITY UNIVERSITY  
**Project Id:** HU041-019  
**Project Description:** Black Box Media Flex Space

**Ten-Year Plan Category:** MISCELLANEOUS RECONSTRUCTION

**Community Boards Served:** 300

**Borough:** MANHATTAN

**Budget Lines:** HN-D300

**Original Budget:** \$2,285

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2021	2022	2023	2024	2025		
City	\$0	\$0	\$0	\$0	\$2,285	\$0	\$0	\$2,285
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DEVELOP SCOPE	Jun 2019	Sep 2019	Jul 2021	Oct 2021
PRELIMINARY DESIGN	Sep 2019	Jan 2020	Oct 2021	Jan 2022
FINAL DESIGN	Jan 2020	Jul 2020	Jan 2022	Jul 2022
BID AWARD AND REGISTER CONTRCT	Jul 2020	Oct 2020	Jul 2022	Oct 2022
CONSTRUCTION TO 25%	Oct 2020	Feb 2021	Oct 2022	Feb 2023
CONSTRUCTION TO 50%	Feb 2021	Jun 2021	Feb 2023	Jun 2023
CONSTRUCTION TO 75%	Jun 2021	Oct 2021	Jun 2023	Oct 2023
ORIGINAL EQUIP & FURNISHING	Oct 2021	Jan 2022	Oct 2023	Jan 2024
SUBSTANTIAL COMPLETION	Jan 2022	Mar 2022	Jan 2024	Mar 2024
PUNCHLIST COMPLETE, JOB CLOSED	Mar 2022	Apr 2022	Mar 2024	Apr 2024

**Explanation for Delay:**

PROJECT DELAYED DUE TO CHANGES IN SCOPE/DESIGN

**Project Location:**

**Scope Summary:**

HUNTER COLLEGE BLACK BOX MEDIA FLEX SPACE

(\$ in 000's)

**Managing Agency:** 042 : CITY UNIVERSITY  
**Project Id:** HU042-019  
**Project Description:** Thomas Hunter Hall Upgrades

**Ten-Year Plan Category:** MISCELLANEOUS RECONSTRUCTION

**Community Boards Served:** 300

**Borough:** MANHATTAN

**Budget Lines:** HN-D300

**Original Budget:** \$950

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2021	2022	2023	2024	2025		
City	\$472	\$0	\$478	\$0	\$0	\$0	\$0	\$950
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DEVELOP SCOPE	Jun 2019	Sep 2019	Jun 2019	Sep 2019
PRELIMINARY DESIGN	Sep 2019	Jan 2020	Sep 2019	Jan 2020
FINAL DESIGN	Jan 2020	Jul 2020	Jan 2020	Jul 2020
BID AWARD AND REGISTER CONTRCT	Jul 2020	Oct 2020	Jul 2020	Oct 2020
CONSTRUCTION TO 25%	Oct 2020	Feb 2021	Oct 2020	Feb 2021
CONSTRUCTION TO 50%	Feb 2021	Jun 2021	Feb 2021	Jun 2021
CONSTRUCTION TO 75%	Jun 2021	Oct 2021	Jun 2021	Oct 2021
ORIGINAL EQUIP & FURNISHING	Oct 2021	Jan 2022	Oct 2021	Jan 2022
SUBSTANTIAL COMPLETION	Jan 2022	Mar 2022	Jan 2022	Mar 2022
PUNCHLIST COMPLETE, JOB CLOSED	Mar 2022	Apr 2022	Mar 2022	Apr 2022

**Explanation for Delay:**

**Project Location:**

**Scope Summary:**

THOMAS HUNTER HALL UPGRADES

(\$ in 000's)

**Managing Agency:** 042 : CITY UNIVERSITY  
**Project Id:** HU043-020  
**Project Description:** Auditorium Renovation in North Building

**Ten-Year Plan Category:** MISCELLANEOUS RECONSTRUCTION

**Community Boards Served:** 300

**Borough:** MANHATTAN

**Budget Lines:** HN-D300

**Original Budget:** \$4,000

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2021	2022	2023	2024	2025		
City	\$0	\$0	\$0	\$0	\$4,000	\$0	\$0	\$4,000
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DEVELOP SCOPE	Jul 2021	Sep 2021	Jul 2021	Sep 2021
PRELIMINARY DESIGN	Sep 2021	Jan 2022	Sep 2021	Jan 2022
FINAL DESIGN	Jan 2022	Jul 2022	Jan 2022	Jul 2022
BID AWARD AND REGISTER CONTRCT	Jul 2022	Oct 2022	Jul 2022	Oct 2022
CONSTRUCTION TO 25%	Oct 2022	Feb 2023	Oct 2022	Feb 2023
CONSTRUCTION TO 50%	Feb 2023	Jun 2023	Feb 2023	Jun 2023
CONSTRUCTION TO 75%	Jun 2023	Oct 2023	Jun 2023	Oct 2023
ORIGINAL EQUIP & FURNISHING	Oct 2023	Jan 2024	Oct 2023	Jan 2024
SUBSTANTIAL COMPLETION	Jan 2024	Mar 2024	Jan 2024	Mar 2024
PUNCHLIST COMPLETE, JOB CLOSED	Mar 2024	Apr 2024	Mar 2024	Apr 2027

**Explanation for Delay:**

PROJECT DELAYED DUE TO CHANGES IN SCOPE/DESIGN

**Project Location:**

**Scope Summary:**

AUDITORIUM RENOVATION IN NORTH BUILDING

(\$ in 000's)

**Managing Agency:** 042 : CITY UNIVERSITY  
**Project Id:** HU044-020  
**Project Description:** Dance Department Lobby Renovation

**Ten-Year Plan Category:** MISCELLANEOUS RECONSTRUCTION

**Community Boards Served:** 300

**Borough:** MANHATTAN

**Budget Lines:** HN-D300

**Original Budget:** \$100

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2021	2022	2023	2024	2025		
City	\$0	\$0	\$100	\$0	\$0	\$0	\$0	\$100
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DEVELOP SCOPE	Jun 2020	Sep 2020	Jun 2020	Sep 2020
PRELIMINARY DESIGN	Sep 2020	Jan 2021	Sep 2020	Jan 2021
FINAL DESIGN	Jan 2021	Jul 2021	Jan 2021	Jul 2021
BID AWARD AND REGISTER CONTRCT	Jul 2021	Oct 2021	Jul 2021	Oct 2021
CONSTRUCTION TO 25%	Oct 2021	Feb 2022	Oct 2021	Feb 2022
CONSTRUCTION TO 50%	Feb 2022	Jun 2022	Feb 2022	Jun 2022
CONSTRUCTION TO 75%	Jun 2022	Oct 2022	Jun 2022	Oct 2022
ORIGINAL EQUIP & FURNISHING	Oct 2022	Jan 2023	Oct 2022	Jan 2023
SUBSTANTIAL COMPLETION	Jan 2023	Mar 2023	Jan 2023	Mar 2023
PUNCHLIST COMPLETE, JOB CLOSED	Mar 2023	Apr 2023	Mar 2023	Apr 2023

**Explanation for Delay:**

**Project Location:**

**Scope Summary:**

DANCE DEPARTMENT LOBBY RENOVATION

(\$ in 000's)

**Managing Agency:** 042 : CITY UNIVERSITY  
**Project Id:** JJ001-021  
**Project Description:** Multimedia Distribution System

**Ten-Year Plan Category:** MISCELLANEOUS RECONSTRUCTION

**Community Boards Served:** 300

**Borough:** MANHATTAN

**Budget Lines:** HN-M300

**Original Budget:** \$100

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2021	2022	2023	2024	2025		
City	\$0	\$100	\$0	\$0	\$0	\$0	\$0	\$100
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DEVELOP SCOPE	Jun 2021	Sep 2021	Jun 2021	Sep 2021
PRELIMINARY DESIGN	Sep 2021	Jan 2022	Sep 2021	Jan 2022
FINAL DESIGN	Jan 2022	Jul 2022	Jan 2022	Jul 2022
BID AWARD AND REGISTER CONTRCT	Jul 2022	Oct 2022	Jul 2022	Oct 2022
CONSTRUCTION TO 25%	Oct 2022	Feb 2023	Oct 2022	Feb 2023
CONSTRUCTION TO 50%	Feb 2023	Jun 2023	Feb 2023	Jun 2023
CONSTRUCTION TO 75%	Jun 2023	Oct 2023	Jun 2023	Oct 2023
ORIGINAL EQUIP & FURNISHING	Oct 2023	Jan 2024	Oct 2023	Jan 2024
SUBSTANTIAL COMPLETION	Jan 2024	Mar 2024	Jan 2024	Mar 2024
PUNCHLIST COMPLETE, JOB CLOSED	Mar 2024	Apr 2024	Mar 2024	Apr 2024

**Explanation for Delay:**

**Project Location:**

**Scope Summary:**

MULTIMEDIA DISTRIBUTION SYSTEM

(\$ in 000's)

**Managing Agency:** 042 : CITY UNIVERSITY  
**Project Id:** JJ021-015  
**Project Description:** Lloyd Sealy Library Upgrade

**Ten-Year Plan Category:** MISCELLANEOUS RECONSTRUCTION

**Community Boards Served:** 300

**Borough:** MANHATTAN

**Budget Lines:** HN-D300

**Original Budget:** \$250

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2021	2022	2023	2024	2025		
City	\$215	\$0	\$0	\$0	\$35	\$0	\$0	\$250
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DEVELOP SCOPE	Oct 2014	Dec 2014	Oct 2014	Dec 2014
PRELIMINARY DESIGN	Dec 2014	Apr 2015	Dec 2014	Apr 2015
FINAL DESIGN	Apr 2015	Oct 2015	Apr 2015	Oct 2015
BID AWARD AND REGISTER CONTRCT	Oct 2015	Jan 2016	Oct 2015	Jan 2016
CONSTRUCTION TO 25%	Jan 2016	May 2016	Jan 2016	May 2016
CONSTRUCTION TO 50%	May 2016	Sep 2016	May 2016	Sep 2016
CONSTRUCTION TO 75%	Sep 2016	Jan 2017	Sep 2016	Jan 2017
ORIGINAL EQUIP & FURNISHING	Jan 2017	Apr 2017	Jan 2017	Apr 2017
SUBSTANTIAL COMPLETION	Apr 2017	Jun 2017	Apr 2017	Jun 2017
PUNCHLIST COMPLETE, JOB CLOSED	Jun 2017	Jul 2017	Jun 2017	Mar 2027

**Explanation for Delay:**

PROJECT DELAYED DUE TO CHANGES IN SCOPE/DESIGN

**Project Location:**

**Scope Summary:**

LLOYD SEALY LIBRARY UPGRADE



(\$ in 000's)

**Managing Agency:** 042 : CITY UNIVERSITY  
**Project Id:** JJ024-017  
**Project Description:** Locker Rooms and Gym Entrance

**Ten-Year Plan Category:** MISCELLANEOUS RECONSTRUCTION

**Community Boards Served:** 300

**Borough:** MANHATTAN

**Budget Lines:** HN-D300

**Original Budget:** \$650

**Project Plan**

	Prior Actuals	Plan						RTC	Total
		2021	2022	2023	2024	2025			
City	\$0	\$0	\$0	\$0	\$650	\$0	\$0	\$650	
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DEVELOP SCOPE	Jun 2017	Aug 2017	Jul 2021	Oct 2021
PRELIMINARY DESIGN	Aug 2017	Dec 2017	Oct 2021	Jan 2022
FINAL DESIGN	Dec 2017	Jun 2018	Jan 2022	Jul 2022
BID AWARD AND REGISTER CONTRCT	Jun 2018	Sep 2018	Jul 2022	Oct 2022
CONSTRUCTION TO 25%	Sep 2018	Jan 2019	Oct 2022	Feb 2023
CONSTRUCTION TO 50%	Jan 2019	May 2019	Feb 2023	Jun 2023
CONSTRUCTION TO 75%	May 2019	Sep 2019	Jun 2023	Oct 2023
ORIGINAL EQUIP & FURNISHING	Sep 2019	Dec 2019	Oct 2023	Jan 2024
SUBSTANTIAL COMPLETION	Dec 2019	Feb 2020	Jan 2024	Mar 2024
PUNCHLIST COMPLETE, JOB CLOSED	Feb 2020	Mar 2020	Mar 2024	May 2027

**Explanation for Delay:**

PROJECT DELAYED DUE TO CHANGES IN SCOPE/DESIGN

**Project Location:**

**Scope Summary:**

LOCKER ROOMS AND GYM ENTRANCE

(\$ in 000's)

**Managing Agency:** 042 : CITY UNIVERSITY  
**Project Id:** JJ029-018  
**Project Description:** Theater ADA Upgrades

**Ten-Year Plan Category:** MISCELLANEOUS RECONSTRUCTION

**Community Boards Served:** 300

**Borough:** MANHATTAN

**Budget Lines:** HN-D300

**Original Budget:** \$1,000

**Project Plan**

	Prior Actuals	Plan						Total
		2021	2022	2023	2024	2025	RTC	
City	\$0	\$0	\$0	\$0	\$1,000	\$0	\$0	\$1,000
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DEVELOP SCOPE	Jun 2018	Aug 2018	Jul 2021	Sep 2021
PRELIMINARY DESIGN	Aug 2018	Dec 2018	Sep 2021	Jan 2022
FINAL DESIGN	Dec 2018	Jun 2019	Jan 2022	Jul 2022
BID AWARD AND REGISTER CONTRCT	Jun 2019	Sep 2019	Jul 2022	Oct 2022
CONSTRUCTION TO 25%	Sep 2019	Jan 2020	Oct 2022	Feb 2023
CONSTRUCTION TO 50%	Jan 2020	May 2020	Feb 2023	Jun 2023
CONSTRUCTION TO 75%	May 2020	Sep 2020	Jun 2023	Oct 2023
ORIGINAL EQUIP & FURNISHING	Sep 2020	Dec 2020	Oct 2023	Jan 2024
SUBSTANTIAL COMPLETION	Dec 2020	Feb 2021	Jan 2024	Mar 2024
PUNCHLIST COMPLETE, JOB CLOSED	Feb 2021	Mar 2021	Mar 2024	Apr 2024

**Explanation for Delay:**

PROJECT DELAYED DUE TO CHANGES IN SCOPE/DESIGN

**Project Location:**

**Scope Summary:**

THEATER ADA UPGRADES

(\$ in 000's)

<b>Managing Agency:</b> 042 : CITY UNIVERSITY
<b>Project Id:</b> MC001-021
<b>Project Description:</b> Library Interior Renovation

**Ten-Year Plan Category:** MISCELLANEOUS RECONSTRUCTION

**Community Boards Served:** 300

**Borough:** MANHATTAN

**Budget Lines:** HN-D004 HN-M005

**Original Budget:** \$1,800

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2021	2022	2023	2024	2025		
City	\$0	\$1,800	\$0	\$0	\$0	\$0	\$0	\$1,800
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DEVELOP SCOPE	Jun 2021	Sep 2021	Jun 2021	Sep 2021
PRELIMINARY DESIGN	Sep 2021	Jan 2022	Sep 2021	Jan 2022
FINAL DESIGN	Jan 2022	Jul 2022	Jan 2022	Jul 2022
BID AWARD AND REGISTER CONTRCT	Jul 2022	Oct 2022	Jul 2022	Oct 2022
CONSTRUCTION TO 25%	Oct 2022	Feb 2023	Oct 2022	Feb 2023
CONSTRUCTION TO 50%	Feb 2023	Jun 2023	Feb 2023	Jun 2023
CONSTRUCTION TO 75%	Jun 2023	Oct 2023	Jun 2023	Oct 2023
ORIGINAL EQUIP & FURNISHING	Oct 2023	Jan 2024	Oct 2023	Jan 2024
SUBSTANTIAL COMPLETION	Jan 2024	Mar 2024	Jan 2024	Mar 2024
PUNCHLIST COMPLETE, JOB CLOSED	Mar 2024	Apr 2024	Mar 2024	Apr 2024

**Explanation for Delay:**

**Project Location:**

**Scope Summary:**

LIBRARY RENOVATION

(\$ in 000's)

**Managing Agency:** 042 : CITY UNIVERSITY  
**Project Id:** MC028-010  
**Project Description:** CUNY: BMCC, 199 Chambers Street - EE Upgrade

**Ten-Year Plan Category:** BUILDING CONSTRUCTION, RECONSTRUCTION OR RETROFIT

**Community Boards Served:** 301

**Borough:** MANHATTAN

**Budget Lines:** PU-0025 HN-M001

**Original Budget:** \$9,900

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2021	2022	2023	2024	2025		
City	\$11,236	\$0	\$0	\$2	\$0	\$58	\$0	\$11,296
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DEVELOP SCOPE	Jun 2010	Aug 2010	Jul 2019	Sep 2019
PRELIMINARY DESIGN	Aug 2010	Dec 2010	Sep 2019	Jan 2020
FINAL DESIGN	Dec 2010	Jun 2011	Jan 2020	Jul 2020
BID AWARD AND REGISTER CONTRCT	Jun 2011	Sep 2011	Jul 2020	Oct 2020
CONSTRUCTION TO 25%	Sep 2011	Jan 2012	Oct 2020	Feb 2021
CONSTRUCTION TO 50%	Jan 2012	May 2012	Feb 2021	Jun 2021
CONSTRUCTION TO 75%	May 2012	Sep 2012	Jun 2021	Oct 2021
ORIGINAL EQUIP & FURNISHING	Sep 2012	Dec 2012	Oct 2021	Jan 2022
SUBSTANTIAL COMPLETION	Dec 2012	Feb 2013	Jan 2022	Mar 2022
PUNCHLIST COMPLETE, JOB CLOSED	Feb 2013	Mar 2013	Mar 2022	Jun 2023

**Explanation for Delay:**

PROJECT DELAYED DUE TO UNFORESEEN SITE/FIELD CONDITION

**Project Location:**

**Scope Summary:**

ENERGY EFFICIENCY UPGRADE AT BOROUGH OF MANHATTAN COMMUNITY COLLEGE; 199 CHAMBERS STREET

(\$ in 000's)

**Managing Agency:** 042 : CITY UNIVERSITY  
**Project Id:** MC029-012  
**Project Description:** Gymnasium Air Conditioning System

**Ten-Year Plan Category:** MISCELLANEOUS RECONSTRUCTION

**Community Boards Served:** 300 301

**Borough:** MANHATTAN

**Budget Lines:** HN-D004

**Original Budget:** \$1,400

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2021	2022	2023	2024	2025		
City	\$1,000	\$0	\$400	\$0	\$0	\$0	\$0	\$1,400
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DEVELOP SCOPE	Jun 2012	Aug 2012	Jun 2012	Aug 2012
PRELIMINARY DESIGN	Aug 2012	Dec 2012	Aug 2012	Dec 2012
FINAL DESIGN	Dec 2012	Jun 2013	Dec 2012	Jun 2013
BID AWARD AND REGISTER CONTRCT	Jun 2013	Sep 2013	Jun 2013	Sep 2013
CONSTRUCTION TO 25%	Sep 2013	Jan 2014	Sep 2013	Jan 2014
CONSTRUCTION TO 50%	Jan 2014	May 2014	Jan 2014	May 2014
CONSTRUCTION TO 75%	May 2014	Sep 2014	May 2014	Sep 2014
ORIGINAL EQUIP & FURNISHING	Sep 2014	Dec 2014	Sep 2014	Dec 2014
SUBSTANTIAL COMPLETION	Dec 2014	Feb 2015	Dec 2014	Feb 2015
PUNCHLIST COMPLETE, JOB CLOSED	Feb 2015	Mar 2015	Feb 2015	Dec 2024

**Explanation for Delay:**

PROJECT DELAYED DUE TO CHANGES IN SCOPE/DESIGN

**Project Location:**

**Scope Summary:**

GYMNASIUM AIR CONDITIONING SYSTEM

(\$ in 000's)

**Managing Agency:** 042 : CITY UNIVERSITY  
**Project Id:** MC036-016  
**Project Description:** Perimeter Security Lighting

**Ten-Year Plan Category:** MISCELLANEOUS RECONSTRUCTION

**Community Boards Served:** 301

**Borough:** MANHATTAN

**Budget Lines:** HN-D002 HN-M005

**Original Budget:** \$300

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2021	2022	2023	2024	2025		
City	\$0	\$0	\$0	\$0	\$150	\$150	\$0	\$300
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DEVELOP SCOPE	Jun 2016	Sep 2016	Jul 2021	Sep 2021
PRELIMINARY DESIGN	Sep 2016	Jan 2017	Sep 2021	Jan 2022
FINAL DESIGN	Jan 2017	Jul 2017	Jan 2022	Jul 2022
BID AWARD AND REGISTER CONTRCT	Jul 2017	Oct 2017	Jul 2022	Oct 2022
CONSTRUCTION TO 25%	Oct 2017	Feb 2018	Oct 2022	Feb 2023
CONSTRUCTION TO 50%	Feb 2018	Jun 2018	Feb 2023	Jun 2023
CONSTRUCTION TO 75%	Jun 2018	Oct 2018	Jun 2023	Oct 2023
ORIGINAL EQUIP & FURNISHING	Oct 2018	Jan 2019	Oct 2023	Jan 2024
SUBSTANTIAL COMPLETION	Jan 2019	Mar 2019	Jan 2024	Mar 2024
PUNCHLIST COMPLETE, JOB CLOSED	Mar 2019	Apr 2019	Mar 2024	Apr 2027

**Explanation for Delay:**

PROJECT DELAYED DUE TO CHANGES IN SCOPE/DESIGN

**Project Location:**

**Scope Summary:**

PERIMETER SECURITY LIGHTING

(\$ in 000's)

<b>Managing Agency:</b> 042 : CITY UNIVERSITY
<b>Project Id:</b> MC040-018
<b>Project Description:</b> LED Conversion in Public Areas

**Ten-Year Plan Category:** MISCELLANEOUS RECONSTRUCTION

**Community Boards Served:**

**Borough:** MANHATTAN

**Budget Lines:** HN-M005 HN-D004 HN-D002

**Original Budget:** \$1,325

**Project Plan**

	Prior Actuals	Plan						RTC	Total
		2021	2022	2023	2024	2025			
City	\$0	\$0	\$1,325	\$0	\$0	\$0	\$0	\$1,325	
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DEVELOP SCOPE	Jun 2018	Aug 2018	Jul 2020	Sep 2020
PRELIMINARY DESIGN	Aug 2018	Dec 2018	Sep 2020	Jan 2021
FINAL DESIGN	Dec 2018	Jun 2019	Jan 2021	Jul 2021
BID AWARD AND REGISTER CONTRCT	Jun 2019	Sep 2019	Jul 2021	Oct 2021
CONSTRUCTION TO 25%	Sep 2019	Jan 2020	Oct 2021	Feb 2022
CONSTRUCTION TO 50%	Jan 2020	May 2020	Feb 2022	Jun 2022
CONSTRUCTION TO 75%	May 2020	Sep 2020	Jun 2022	Oct 2022
ORIGINAL EQUIP & FURNISHING	Sep 2020	Dec 2020	Oct 2022	Jan 2023
SUBSTANTIAL COMPLETION	Dec 2020	Feb 2021	Jan 2023	Mar 2023
PUNCHLIST COMPLETE, JOB CLOSED	Feb 2021	Mar 2021	Mar 2023	Apr 2023

**Explanation for Delay:**

PROJECT DELAYED DUE TO BUDGETARY CONSTRAINTS

**Project Location:**

**Scope Summary:**

LED CONVERSION IN PUBLIC AREAS

(\$ in 000's)

**Managing Agency:** 042 : CITY UNIVERSITY  
**Project Id:** MC042-018  
**Project Description:** BMCC Pedestrian Enclosed Extension

**Ten-Year Plan Category:** MISCELLANEOUS RECONSTRUCTION

**Community Boards Served:** 300

**Borough:** MANHATTAN

**Budget Lines:** HN-D004 HN-D002

**Original Budget:** \$900

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2021	2022	2023	2024	2025		
City	\$202	\$0	\$248	\$652	\$1,148	\$0	\$0	\$2,250
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DEVELOP SCOPE	Jun 2018	Aug 2018	Jul 2020	Sep 2020
PRELIMINARY DESIGN	Aug 2018	Dec 2018	Sep 2020	Jan 2021
FINAL DESIGN	Dec 2018	Jun 2019	Jan 2021	Jul 2021
BID AWARD AND REGISTER CONTRCT	Jun 2019	Sep 2019	Jul 2021	Oct 2021
CONSTRUCTION TO 25%	Sep 2019	Jan 2020	Oct 2021	Feb 2022
CONSTRUCTION TO 50%	Jan 2020	May 2020	Feb 2022	Jun 2022
CONSTRUCTION TO 75%	May 2020	Sep 2020	Jun 2022	Oct 2022
ORIGINAL EQUIP & FURNISHING	Sep 2020	Dec 2020	Oct 2022	Jan 2023
SUBSTANTIAL COMPLETION	Dec 2020	Feb 2021	Jan 2023	Mar 2023
PUNCHLIST COMPLETE, JOB CLOSED	Feb 2021	Mar 2021	Mar 2023	Apr 2023

**Explanation for Delay:**

PROJECT DELAYED DUE TO CHANGES IN SCOPE/DESIGN

**Project Location:**

**Scope Summary:**

BMCC PEDESTRIAN ENCLOSED EXTENSION



(\$ in 000's)

**Managing Agency:** 042 : CITY UNIVERSITY  
**Project Id:** MC044-019  
**Project Description:** New Corridor Access Controls and Doors

**Ten-Year Plan Category:** MISCELLANEOUS RECONSTRUCTION

**Community Boards Served:** 300

**Borough:** MANHATTAN

**Budget Lines:** HN-D002

**Original Budget:** \$925

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2021	2022	2023	2024	2025		
City	\$0	\$0	\$0	\$0	\$925	\$0	\$0	\$925
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DEVELOP SCOPE	Jun 2019	Sep 2019	Jul 2020	Sep 2020
PRELIMINARY DESIGN	Sep 2019	Jan 2020	Sep 2020	Jan 2021
FINAL DESIGN	Jan 2020	Jul 2020	Jan 2021	Jul 2021
BID AWARD AND REGISTER CONTRCT	Jul 2020	Oct 2020	Jul 2021	Oct 2021
CONSTRUCTION TO 25%	Oct 2020	Feb 2021	Oct 2021	Feb 2022
CONSTRUCTION TO 50%	Feb 2021	Jun 2021	Feb 2022	Jun 2022
CONSTRUCTION TO 75%	Jun 2021	Oct 2021	Jun 2022	Oct 2022
ORIGINAL EQUIP & FURNISHING	Oct 2021	Jan 2022	Oct 2022	Jan 2023
SUBSTANTIAL COMPLETION	Jan 2022	Mar 2022	Jan 2023	Mar 2023
PUNCHLIST COMPLETE, JOB CLOSED	Mar 2022	Apr 2022	Mar 2023	Apr 2027

**Explanation for Delay:**

PROJECT DELAYED DUE TO CHANGES IN SCOPE/DESIGN

**Project Location:**

**Scope Summary:**

NEW CORRIDOR ACCESS AND CONTROLS

(\$ in 000's)

**Managing Agency:** 042 : CITY UNIVERSITY  
**Project Id:** MC045-020  
**Project Description:** Tribeca Performing Arts Center Theater 1 & 2 Lighting Upgra

**Ten-Year Plan Category:** MISCELLANEOUS RECONSTRUCTION

**Community Boards Served:** 300

**Borough:** MANHATTAN

**Budget Lines:** HN-M005 HN-D002

**Original Budget:** \$1,300

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2021	2022	2023	2024	2025		
City	\$0	\$0	\$0	\$0	\$1,300	\$0	\$0	\$1,300
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DEVELOP SCOPE	Jul 2019	Sep 2019	Jul 2019	Sep 2019
PRELIMINARY DESIGN	Sep 2019	Jan 2020	Sep 2019	Jan 2020
FINAL DESIGN	Jan 2020	Jul 2020	Jan 2020	Jul 2020
BID AWARD AND REGISTER CONTRCT	Jul 2020	Oct 2020	Jul 2020	Oct 2020
CONSTRUCTION TO 25%	Oct 2020	Feb 2021	Oct 2020	Feb 2021
CONSTRUCTION TO 50%	Feb 2021	Jun 2021	Feb 2021	Jun 2021
CONSTRUCTION TO 75%	Jun 2021	Oct 2021	Jun 2021	Oct 2021
ORIGINAL EQUIP & FURNISHING	Oct 2021	Jan 2022	Oct 2021	Jan 2022
SUBSTANTIAL COMPLETION	Jan 2022	Mar 2022	Jan 2022	Mar 2022
PUNCHLIST COMPLETE, JOB CLOSED	Mar 2022	Apr 2022	Mar 2022	Apr 2025

**Explanation for Delay:**

PROJECT DELAYED DUE TO CHANGES IN SCOPE/DESIGN

**Project Location:**

**Scope Summary:**

TRIBECA PERFORMING ARTS CENTER THEATER 1 & 2 LIGHTING UPGRADE INSTALLATION OF NEW LIGHTING FIXTURES

(\$ in 000's)

**Managing Agency:** 042 : CITY UNIVERSITY  
**Project Id:** MH040-014  
**Project Description:** Macaulay Honors College Classroom Upgrades

**Ten-Year Plan Category:** MISCELLANEOUS RECONSTRUCTION

**Community Boards Served:** 300

**Borough:** MANHATTAN

**Budget Lines:** HN-D300

**Original Budget:** \$285

**Project Plan**

	Prior Actuals	Plan						Total
		2021	2022	2023	2024	2025	RTC	
City	\$0	\$0	\$0	\$0	\$285	\$0	\$0	\$285
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DEVELOP SCOPE	Jun 2014	Aug 2014	Jul 2021	Sep 2021
PRELIMINARY DESIGN	Aug 2014	Dec 2014	Sep 2021	Jan 2022
FINAL DESIGN	Dec 2014	Jun 2015	Jan 2022	Jul 2022
BID AWARD AND REGISTER CONTRCT	Jun 2015	Sep 2015	Jul 2022	Oct 2022
CONSTRUCTION TO 25%	Sep 2015	Jan 2016	Oct 2022	Feb 2023
CONSTRUCTION TO 50%	Jan 2016	May 2016	Feb 2023	Jun 2023
CONSTRUCTION TO 75%	May 2016	Sep 2016	Jun 2023	Oct 2023
ORIGINAL EQUIP & FURNISHING	Sep 2016	Dec 2016	Oct 2023	Jan 2024
SUBSTANTIAL COMPLETION	Dec 2016	Feb 2017	Jan 2024	Mar 2024
PUNCHLIST COMPLETE, JOB CLOSED	Feb 2017	Mar 2017	Mar 2024	Apr 2026

**Explanation for Delay:**

PROJECT DELAYED DUE TO CHANGES IN SCOPE/DESIGN

**Project Location:**

**Scope Summary:**

MACCAULEY HONORS COLLEGE CLASSROOM UPGRADES

(\$ in 000's)

**Managing Agency:** 042 : CITY UNIVERSITY  
**Project Id:** MH053-016  
**Project Description:** Macaulay Honors College - New Media Lab

**Ten-Year Plan Category:** MISCELLANEOUS RECONSTRUCTION

**Community Boards Served:** 300

**Borough:** MANHATTAN

**Budget Lines:** HN-D300

**Original Budget:** \$100

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2021	2022	2023	2024	2025		
City	\$0	\$0	\$0	\$0	\$100	\$0	\$0	\$100
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DEVELOP SCOPE	Jun 2015	Aug 2015	Jun 2015	Aug 2015
PRELIMINARY DESIGN	Aug 2015	Dec 2015	Aug 2015	Dec 2015
FINAL DESIGN	Dec 2015	Jun 2016	Dec 2015	Jun 2016
BID AWARD AND REGISTER CONTRCT	Jun 2016	Sep 2016	Jun 2016	Sep 2016
CONSTRUCTION TO 25%	Sep 2016	Jan 2017	Sep 2016	Jan 2017
CONSTRUCTION TO 50%	Jan 2017	May 2017	Jan 2017	May 2017
CONSTRUCTION TO 75%	May 2017	Sep 2017	May 2017	Sep 2017
ORIGINAL EQUIP & FURNISHING	Sep 2017	Dec 2017	Sep 2017	Dec 2017
SUBSTANTIAL COMPLETION	Dec 2017	Feb 2018	Dec 2017	Feb 2018
PUNCHLIST COMPLETE, JOB CLOSED	Feb 2018	Mar 2018	Feb 2018	Jun 2025

**Explanation for Delay:**

PROJECT DELAYED DUE TO CHANGES IN SCOPE/DESIGN

**Project Location:**

**Scope Summary:**

NEW MEDIA LAB

(\$ in 000's)

**Managing Agency:** 042 : CITY UNIVERSITY  
**Project Id:** MH059-017  
**Project Description:** Macaulay Honors College Data Science Lab

**Ten-Year Plan Category:** MISCELLANEOUS RECONSTRUCTION

**Community Boards Served:** 300

**Borough:** MANHATTAN

**Budget Lines:** HN-D300

**Original Budget:** \$450

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2021	2022	2023	2024	2025		
City	\$0	\$0	\$0	\$0	\$450	\$0	\$0	\$450
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DEVELOP SCOPE	Jun 2017	Aug 2017	Jul 2021	Sep 2021
PRELIMINARY DESIGN	Aug 2017	Dec 2017	Sep 2021	Jan 2022
FINAL DESIGN	Dec 2017	Jun 2018	Jan 2022	Jul 2022
BID AWARD AND REGISTER CONTRCT	Jun 2018	Sep 2018	Jul 2022	Oct 2022
CONSTRUCTION TO 25%	Sep 2018	Jan 2019	Oct 2022	Feb 2023
CONSTRUCTION TO 50%	Jan 2019	May 2019	Feb 2023	Jun 2023
CONSTRUCTION TO 75%	May 2019	Sep 2019	Jun 2023	Oct 2023
ORIGINAL EQUIP & FURNISHING	Sep 2019	Dec 2019	Oct 2023	Jan 2024
SUBSTANTIAL COMPLETION	Dec 2019	Feb 2020	Jan 2024	Mar 2024
PUNCHLIST COMPLETE, JOB CLOSED	Feb 2020	Mar 2020	Mar 2024	Apr 2027

**Explanation for Delay:**

PROJECT DELAYED DUE TO CHANGES IN SCOPE/DESIGN

**Project Location:**

**Scope Summary:**

DATA SCIENCE LAB

(\$ in 000's)

**Managing Agency:** 042 : CITY UNIVERSITY  
**Project Id:** MH060-020  
**Project Description:** New Media/Data Science Lab

**Ten-Year Plan Category:** MISCELLANEOUS RECONSTRUCTION

**Community Boards Served:** 300

**Borough:** MANHATTAN

**Budget Lines:** HN-D300

**Original Budget:** \$450

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2021	2022	2023	2024	2025		
City	\$0	\$0	\$0	\$0	\$450	\$0	\$0	\$450
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DEVELOP SCOPE	Jun 2020	Sep 2020	Jun 2020	Sep 2020
PRELIMINARY DESIGN	Sep 2020	Jan 2021	Sep 2020	Jan 2021
FINAL DESIGN	Jan 2021	Jul 2021	Jan 2021	Jul 2021
BID AWARD AND REGISTER CONTRCT	Jul 2021	Oct 2021	Jul 2021	Oct 2021
CONSTRUCTION TO 25%	Oct 2021	Feb 2022	Oct 2021	Feb 2022
CONSTRUCTION TO 50%	Feb 2022	Jun 2022	Feb 2022	Jun 2022
CONSTRUCTION TO 75%	Jun 2022	Oct 2022	Jun 2022	Oct 2022
ORIGINAL EQUIP & FURNISHING	Oct 2022	Jan 2023	Oct 2022	Jan 2023
SUBSTANTIAL COMPLETION	Jan 2023	Mar 2023	Jan 2023	Mar 2023
PUNCHLIST COMPLETE, JOB CLOSED	Mar 2023	Apr 2023	Mar 2023	Apr 2027

**Explanation for Delay:**

PROJECT DELAYED DUE TO CHANGES IN SCOPE/DESIGN

**Project Location:**

**Scope Summary:**

NEW MEDIA/DATA SCIENCE LAB

(\$ in 000's)

**Managing Agency:** 042 : CITY UNIVERSITY  
**Project Id:** SAND-MC01  
**Project Description:** Rehabilitation and Improvements due to Hurricane Sandy

**Ten-Year Plan Category:** MISCELLANEOUS RECONSTRUCTION

**Community Boards Served:** 300

**Borough:** MANHATTAN

**Budget Lines:** HN-0206

**Original Budget:** \$2,173

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2021	2022	2023	2024	2025		
City	\$0	\$0	\$110	\$0	\$0	\$0	\$0	\$110
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DEVELOP SCOPE	Jun 2013	Sep 2013	Jun 2013	Sep 2013
PRELIMINARY DESIGN	Sep 2013	Jan 2014	Sep 2013	Jan 2014
FINAL DESIGN	Jan 2014	Jul 2014	Jan 2014	Jul 2014
BID AWARD AND REGISTER CONTRCT	Jul 2014	Oct 2014	Jul 2014	Oct 2014
CONSTRUCTION TO 25%	Oct 2014	Feb 2015	Oct 2014	Feb 2015
CONSTRUCTION TO 50%	Feb 2015	Jun 2015	Feb 2015	Jun 2015
CONSTRUCTION TO 75%	Jun 2015	Oct 2015	Jun 2015	Oct 2015
ORIGINAL EQUIP & FURNISHING	Oct 2015	Jan 2016	Oct 2015	Jan 2016
SUBSTANTIAL COMPLETION	Jan 2016	Mar 2016	Jan 2016	Mar 2016
PUNCHLIST COMPLETE, JOB CLOSED	Mar 2016	Apr 2016	Mar 2016	Apr 2024

**Explanation for Delay:**

PROJECT DELAYED DUE TO CHANGES IN SCOPE/DESIGN

**Project Location:**

**Scope Summary:**

RESTORATION AND IMPROVEMENTS OF CAPITAL FACILITIES

(\$ in 000's)

**Managing Agency:** 042 : CITY UNIVERSITY  
**Project Id:** SJ049-015  
**Project Description:** School of Journalism - Space Upgrades

**Ten-Year Plan Category:** MISCELLANEOUS RECONSTRUCTION

**Community Boards Served:** 300

**Borough:** MANHATTAN

**Budget Lines:** HN-D300

**Original Budget:** \$250

**Project Plan**

	Prior Actuals	Plan						Total
		2021	2022	2023	2024	2025	RTC	
City	\$0	\$0	\$0	\$0	\$250	\$0	\$0	\$250
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DEVELOP SCOPE	Oct 2014	Dec 2014	Jul 2020	Sep 2020
PRELIMINARY DESIGN	Dec 2014	Apr 2015	Sep 2020	Jan 2021
FINAL DESIGN	Apr 2015	Oct 2015	Jan 2021	Jul 2021
BID AWARD AND REGISTER CONTRCT	Oct 2015	Jan 2016	Jul 2021	Oct 2021
CONSTRUCTION TO 25%	Jan 2016	May 2016	Oct 2021	Feb 2022
CONSTRUCTION TO 50%	May 2016	Sep 2016	Feb 2022	Jun 2022
CONSTRUCTION TO 75%	Sep 2016	Jan 2017	Jun 2022	Oct 2022
ORIGINAL EQUIP & FURNISHING	Jan 2017	Apr 2017	Oct 2022	Jan 2023
SUBSTANTIAL COMPLETION	Apr 2017	Jun 2017	Jan 2023	Mar 2023
PUNCHLIST COMPLETE, JOB CLOSED	Jun 2017	Jul 2017	Mar 2023	Apr 2026

**Explanation for Delay:**

PROJECT DELAYED DUE TO CHANGES IN SCOPE/DESIGN

**Project Location:**

**Scope Summary:**

SPACE UPGRADES



(\$ in 000's)

**Managing Agency:** 056 : POLICE DEPARTMENT  
**Project Id:** PO79 PAL  
**Project Description:** POLICE ATHLETIC LEAGUE MASONRY

**Ten-Year Plan Category:** POLICE FACILITIES

**Community Boards Served:** 302

**Borough:** MANHATTAN

**Budget Lines:** PO-0079

**Original Budget:** \$300

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2021	2022	2023	2024	2025		
City	\$144	\$527	\$2,771	\$2,000	\$0	\$0	\$0	\$5,442
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DESIGN	Dec 2009	Jun 2010	Dec 2012	Jun 2013
BID AWARD AND REGISTER CONTRCT	Jun 2010	Sep 2010	Jun 2013	Sep 2013
CONSTRUCTION	Sep 2010	Sep 2011	Sep 2013	Sep 2020
PUNCHLIST COMPLETE, JOB CLOSED	Sep 2011	Mar 2012	Sep 2020	Feb 2024

**Explanation for Delay:**

PROJECT DELAYED DUE TO BUDGETARY CONSTRAINTS

**Project Location:**

24 1/2 EAST 12TH STREET, NY

**Scope Summary:**

TO PROVIDE FOR THE FACADE RE POINTING

(\$ in 000's)

**Managing Agency:** 056 : POLICE DEPARTMENT  
**Project Id:** PO79137CS  
**Project Description:** 137 centre street renovation

**Ten-Year Plan Category:** POLICE FACILITIES

**Community Boards Served:** 300

**Borough:** MANHATTAN

**Budget Lines:** PO-0079

**Original Budget:** \$0

**Project Plan**

	Prior Actuals	Plan						RTC	Total
		2021	2022	2023	2024	2025			
City	\$0	\$2,025	\$8,000	\$8,558	\$0	\$0	\$0	\$18,583	
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DESIGN	Jul 2020	Jan 2021	Jul 2020	Jan 2021
BID AWARD AND REGISTER CONTRCT	Jan 2021	Apr 2021	Jan 2021	Apr 2021
CONSTRUCTION	Apr 2021	Apr 2022	Apr 2021	Apr 2022
PUNCHLIST COMPLETE, JOB CLOSED	Apr 2022	Oct 2022	Apr 2022	Oct 2022

**Explanation for Delay:**

**Project Location:**

**Scope Summary:**

137 CENTRE STREET RENOVATION

(\$ in 000's)

**Managing Agency:** 056 : POLICE DEPARTMENT  
**Project Id:** PO791PPDR  
**Project Description:** One Police Plaza Doors

**Ten-Year Plan Category:** POLICE FACILITIES

**Community Boards Served:** 300

**Borough:** MANHATTAN

**Budget Lines:** PO-0079

**Original Budget:** \$1,018

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2021	2022	2023	2024	2025		
City	\$0	\$0	\$0	\$0	\$0	\$1,018	\$0	\$1,018
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DESIGN	Dec 2019	Jun 2020	Dec 2019	Jun 2020
BID AWARD AND REGISTER CONTRCT	Jun 2020	Sep 2020	Jun 2020	Sep 2020
CONSTRUCTION	Sep 2020	Sep 2021	Sep 2021	Sep 2022
PUNCHLIST COMPLETE, JOB CLOSED	Sep 2021	Mar 2022	Sep 2022	Mar 2024

**Explanation for Delay:**

PROJECT DELAYED DUE TO UNFORESEEN SITE/FIELD CONDITION

**Project Location:**

**Scope Summary:**

ONE POLICE PLAZA DOORS

(\$ in 000's)

**Managing Agency:** 056 : POLICE DEPARTMENT  
**Project Id:** PO791PPF  
**Project Description:** Emergency RECONSTRUCTION OF 1 POLICE PLAZA

**Ten-Year Plan Category:** POLICE FACILITIES

**Community Boards Served:** 300

**Borough:** MANHATTAN

**Budget Lines:** PO-0079

**Original Budget:** \$0

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2021	2022	2023	2024	2025		
City	\$0	\$17,763	\$0	\$0	\$0	\$0	\$0	\$17,763
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
-----------	------------------------	----------------------	-----------------------	---------------------

**Explanation for Delay:**

**Project Location:**

**Scope Summary:**

EMERGENCY RECONSTRUCTION OF 1 POLICE PLAZA

(\$ in 000's)

**Managing Agency:** 056 : POLICE DEPARTMENT  
**Project Id:** PO791PPR2  
**Project Description:** ONE POLICE PLAZA & POLICE LAB ROOFS

**Ten-Year Plan Category:** POLICE FACILITIES

**Community Boards Served:** 300

**Borough:** MANHATTAN

**Budget Lines:** PO-0079

**Original Budget:** \$9,964

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2021	2022	2023	2024	2025		
City	\$6,111	\$1,253	\$0	\$0	\$2,600	\$0	\$0	\$9,964
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DESIGN	Aug 2019	Feb 2020	Aug 2019	Feb 2020
BID AWARD AND REGISTER CONTRCT	Feb 2020	May 2020	Feb 2020	May 2020
CONSTRUCTION	May 2020	May 2021	May 2020	May 2021
PUNCHLIST COMPLETE, JOB CLOSED	May 2021	Nov 2021	May 2021	Nov 2021

**Explanation for Delay:**

**Project Location:**

**Scope Summary:**

RECONSTRUCTION

(\$ in 000's)

**Managing Agency:** 056 : POLICE DEPARTMENT  
**Project Id:** PO79BMAHO  
**Project Description:** HVAC REPLACEMENT FOR 20TH, 24TH AND 25TH PCTS

**Ten-Year Plan Category:** POLICE FACILITIES

**Community Boards Served:** 300 307 311

**Borough:** MANHATTAN

**Budget Lines:** PO-0079

**Original Budget:** \$2,024

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2021	2022	2023	2024	2025		
City	\$2,422	\$236	\$0	\$0	\$0	\$0	\$0	\$2,658
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DEVELOP SCOPE	Jun 2014	Sep 2014	Jun 2014	Sep 2014
PRELIMINARY DESIGN	Sep 2014	Jan 2015	Sep 2014	Jan 2015
FINAL DESIGN	Jan 2015	Jul 2015	Jan 2015	Jul 2015
BID AWARD AND REGISTER CONTRCT	Jul 2015	Oct 2015	Jul 2015	Oct 2015
CONSTRUCTION TO 25%	Oct 2015	Feb 2016	Oct 2015	Feb 2016
CONSTRUCTION TO 50%	Feb 2016	Jun 2016	Feb 2016	Jun 2016
CONSTRUCTION TO 75%	Jun 2016	Oct 2016	Jun 2016	Oct 2020
ORIGINAL EQUIP & FURNISHING	Oct 2016	Jan 2017	Oct 2020	Jan 2021
SUBSTANTIAL COMPLETION	Jan 2017	Mar 2017	Jan 2021	Mar 2021
PUNCHLIST COMPLETE, JOB CLOSED	Mar 2017	Apr 2017	Mar 2021	Apr 2022

**Explanation for Delay:**

PROJECT DELAYED DUE TO CHANGES IN SCOPE/DESIGN

**Project Location:**

**Scope Summary:**

HVAC SYSTEMS

(\$ in 000's)

<b>Managing Agency:</b> 056 : POLICE DEPARTMENT
<b>Project Id:</b> PO79BMAIZ
<b>Project Description:</b> 24th Precinct Facade

**Ten-Year Plan Category:** POLICE FACILITIES

**Community Boards Served:** 300

**Borough:** MANHATTAN

**Budget Lines:** PO-0079

**Original Budget:** \$715

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2021	2022	2023	2024	2025		
City	\$0	\$100	\$0	\$983	\$0	\$0	\$0	\$1,083
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DEVELOP SCOPE	Jun 2016	Sep 2016	Jun 2016	Sep 2016
PRELIMINARY DESIGN	Sep 2016	Jan 2017	Sep 2016	Jan 2017
FINAL DESIGN	Jan 2017	May 2017	Jan 2017	May 2017
BID AWARD AND REGISTER CONTRCT	May 2017	Nov 2017	May 2017	Nov 2017
CONSTRUCTION TO 25%	Nov 2017	Mar 2018	Nov 2017	Mar 2018
CONSTRUCTION TO 50%	Mar 2018	Jul 2018	Mar 2018	Jul 2018
CONSTRUCTION TO 75%	Jul 2018	Nov 2018	Jul 2018	Nov 2021
ORIGINAL EQUIP & FURNISHING	Nov 2018	Feb 2019	Nov 2021	Feb 2022
SUBSTANTIAL COMPLETION	Feb 2019	Apr 2019	Feb 2022	Apr 2022
PUNCHLIST COMPLETE, JOB CLOSED	Apr 2019	May 2019	Apr 2022	May 2022

**Explanation for Delay:**

PROJECT DELAYED DUE TO UNFORESEEN SITE/FIELD CONDITION

**Project Location:**

**Scope Summary:**

TO PROVIDE FOR THE FACADE REHABILITATION OF THE 24TH PCT

(\$ in 000's)

<b>Managing Agency:</b> 056 : POLICE DEPARTMENT
<b>Project Id:</b> PO79BMAJF
<b>Project Description:</b> 32ND PCT PARKING LOT

**Ten-Year Plan Category:** POLICE FACILITIES

**Community Boards Served:** 300

**Borough:** MANHATTAN

**Budget Lines:** PO-0079

**Original Budget:** \$67

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2021	2022	2023	2024	2025		
City	\$110	\$511	\$0	\$0	\$0	\$0	\$0	\$621
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DEVELOP SCOPE	Apr 2017	Jul 2017	Apr 2017	Jul 2017
PRELIMINARY DESIGN	Jul 2017	Nov 2017	Jul 2017	Nov 2017
FINAL DESIGN	Nov 2017	May 2018	Nov 2017	May 2018
BID AWARD AND REGISTER CONTRCT	May 2018	Aug 2018	May 2018	Aug 2018
CONSTRUCTION TO 25%	Aug 2018	Dec 2018	Aug 2018	Dec 2018
CONSTRUCTION TO 50%	Dec 2018	Apr 2019	Dec 2018	Apr 2019
CONSTRUCTION TO 75%	Apr 2019	Aug 2019	Apr 2019	Aug 2021
ORIGINAL EQUIP & FURNISHING	Aug 2019	Nov 2019	Aug 2021	Nov 2021
SUBSTANTIAL COMPLETION	Nov 2019	Jan 2020	Nov 2021	Jan 2022
PUNCHLIST COMPLETE, JOB CLOSED	Jan 2020	Feb 2020	Jan 2022	Feb 2022

**Explanation for Delay:**

PROJECT DELAYED DUE TO UNFORESEEN SITE/FIELD CONDITION

**Project Location:**

**Scope Summary:**

PARKING LOT REHABILITATION



(\$ in 000's)

**Managing Agency:** 056 : POLICE DEPARTMENT  
**Project Id:** PO79BMAJQ  
**Project Description:** 1 Police Plaza Auditorium

**Ten-Year Plan Category:** POLICE FACILITIES

**Community Boards Served:** 300

**Borough:** MANHATTAN

**Budget Lines:** PO-0079

**Original Budget:** \$8,661

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2021	2022	2023	2024	2025		
City	\$0	\$3,661	\$0	\$5,000	\$0	\$0	\$0	\$8,661
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DEVELOP SCOPE	Jun 2017	Sep 2017	Jun 2016	Sep 2016
PRELIMINARY DESIGN	Sep 2017	Jan 2018	Sep 2016	Jan 2017
FINAL DESIGN	Jan 2018	May 2018	Jan 2017	May 2017
BID AWARD AND REGISTER CONTRCT	May 2018	Nov 2018	May 2017	Oct 2017
CONSTRUCTION TO 25%	Nov 2018	Mar 2019	Nov 2017	Feb 2018
CONSTRUCTION TO 50%	Mar 2019	Jun 2019	Mar 2018	Jun 2018
CONSTRUCTION TO 75%	Jun 2019	Oct 2019	Jun 2021	Feb 2022
ORIGINAL EQUIP & FURNISHING	Oct 2019	Jan 2020	Feb 2022	May 2022
SUBSTANTIAL COMPLETION	Jan 2020	Mar 2020	May 2022	Jul 2022
PUNCHLIST COMPLETE, JOB CLOSED	Mar 2020	Apr 2020	Jul 2022	Aug 2022

**Explanation for Delay:**

PROJECT DELAYED DUE TO CHANGES IN SCOPE/DESIGN

**Project Location:**

**Scope Summary:**

ONE POLICE PLAZA AUDITOIUM

(\$ in 000's)

**Managing Agency:** 056 : POLICE DEPARTMENT  
**Project Id:** PO79BMAKC  
**Project Description:** ELEVATOR REHABILITATION FOR MIDTOWN NORTH PCT

**Ten-Year Plan Category:** POLICE FACILITIES

**Community Boards Served:** 300

**Borough:** MANHATTAN

**Budget Lines:** PO-0079

**Original Budget:** \$842

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2021	2022	2023	2024	2025		
City	\$0	\$1,500	\$0	\$0	\$0	\$0	\$0	\$1,500
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DEVELOP SCOPE	Jun 2020	Aug 2020	Jun 2020	Aug 2020
PRELIMINARY DESIGN	Aug 2020	Dec 2020	Aug 2020	Dec 2020
FINAL DESIGN	Dec 2020	Apr 2021	Dec 2020	Apr 2021
BID AWARD AND REGISTER CONTRCT	Apr 2021	Oct 2021	Apr 2021	Oct 2021
CONSTRUCTION TO 25%	Oct 2021	Feb 2022	Oct 2021	Feb 2022
CONSTRUCTION TO 50%	Feb 2022	Jun 2022	Feb 2022	Jun 2022
CONSTRUCTION TO 75%	Jun 2022	Oct 2022	Jun 2022	Oct 2022
ORIGINAL EQUIP & FURNISHING	Oct 2022	Jan 2023	Oct 2022	Jan 2023
SUBSTANTIAL COMPLETION	Jan 2023	Mar 2023	Jan 2023	Mar 2023
PUNCHLIST COMPLETE, JOB CLOSED	Mar 2023	Apr 2023	Mar 2023	Apr 2023

**Explanation for Delay:**

**Project Location:**

**Scope Summary:**

ESTIMATE

(\$ in 000's)

**Managing Agency:** 056 : POLICE DEPARTMENT  
**Project Id:** PO79BMAKP  
**Project Description:** 1PP STORM DRAIN

**Ten-Year Plan Category:** POLICE FACILITIES

**Community Boards Served:** 300

**Borough:** MANHATTAN

**Budget Lines:** PO-0079

**Original Budget:** \$200

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2021	2022	2023	2024	2025		
City	\$0	\$200	\$0	\$0	\$0	\$0	\$0	\$200
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DEVELOP SCOPE	Jun 2020	Sep 2020	Jun 2020	Sep 2020
PRELIMINARY DESIGN	Sep 2020	Jan 2021	Sep 2020	Jan 2021
FINAL DESIGN	Jan 2021	May 2021	Jan 2021	May 2021
BID AWARD AND REGISTER CONTRCT	May 2021	Nov 2021	May 2021	Nov 2021
CONSTRUCTION TO 25%	Nov 2021	Mar 2022	Nov 2021	Mar 2022
CONSTRUCTION TO 50%	Mar 2022	Jul 2022	Mar 2022	Jul 2022
CONSTRUCTION TO 75%	Jul 2022	Nov 2022	Jul 2022	Nov 2022
ORIGINAL EQUIP & FURNISHING	Nov 2022	Feb 2023	Nov 2022	Feb 2023
SUBSTANTIAL COMPLETION	Feb 2023	Apr 2023	Feb 2023	Apr 2023
PUNCHLIST COMPLETE, JOB CLOSED	Apr 2023	May 2023	Apr 2023	May 2023

**Explanation for Delay:**

**Project Location:**

**Scope Summary:**

ESTIMATE

(\$ in 000's)

**Managing Agency:** 056 : POLICE DEPARTMENT  
**Project Id:** PO79BMAKX  
**Project Description:** IAB HVAC REPLACEMENT

**Ten-Year Plan Category:** POLICE FACILITIES

**Community Boards Served:** 300

**Borough:** MANHATTAN

**Budget Lines:** PO-0079

**Original Budget:** \$680

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2021	2022	2023	2024	2025		
City	\$0	\$0	\$680	\$0	\$0	\$0	\$0	\$680
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DEVELOP SCOPE	Dec 2020	Mar 2021	Dec 2020	Mar 2021
PRELIMINARY DESIGN	Mar 2021	Jul 2021	Mar 2021	Jul 2021
FINAL DESIGN	Jul 2021	Nov 2021	Jul 2021	Nov 2021
BID AWARD AND REGISTER CONTRCT	Nov 2021	May 2022	Nov 2021	May 2022
CONSTRUCTION TO 25%	May 2022	Aug 2022	May 2022	Aug 2022
CONSTRUCTION TO 50%	Sep 2022	Dec 2022	Sep 2022	Dec 2022
CONSTRUCTION TO 75%	Dec 2022	Apr 2023	Dec 2022	Apr 2023
ORIGINAL EQUIP & FURNISHING	Apr 2023	Jul 2023	Apr 2023	Jul 2023
SUBSTANTIAL COMPLETION	Jul 2023	Sep 2023	Jul 2023	Sep 2023
PUNCHLIST COMPLETE, JOB CLOSED	Sep 2023	Oct 2023	Sep 2023	Oct 2023

**Explanation for Delay:**

**Project Location:**

**Scope Summary:**

ESTIMATE

(\$ in 000's)

**Managing Agency:** 056 : POLICE DEPARTMENT  
**Project Id:** PO79BMAKY  
**Project Description:** 1PP SUMP PUMP

**Ten-Year Plan Category:** POLICE FACILITIES

**Community Boards Served:** 300

**Borough:** MANHATTAN

**Budget Lines:** PO-0079

**Original Budget:** \$125

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2021	2022	2023	2024	2025		
City	\$0	\$125	\$0	\$0	\$0	\$0	\$0	\$125
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DEVELOP SCOPE	Jun 2020	Sep 2020	Jun 2020	Sep 2020
PRELIMINARY DESIGN	Sep 2020	Jan 2021	Sep 2020	Jan 2021
FINAL DESIGN	Jan 2021	May 2021	Jan 2021	May 2021
BID AWARD AND REGISTER CONTRCT	May 2021	Nov 2021	May 2021	Nov 2021
CONSTRUCTION TO 25%	Nov 2021	Mar 2022	Nov 2021	Mar 2022
CONSTRUCTION TO 50%	Mar 2022	Jun 2022	Mar 2022	Jun 2022
CONSTRUCTION TO 75%	Jun 2022	Oct 2022	Jun 2022	Oct 2022
ORIGINAL EQUIP & FURNISHING	Oct 2022	Jan 2023	Oct 2022	Jan 2023
SUBSTANTIAL COMPLETION	Jan 2023	Mar 2023	Jan 2023	Mar 2023
PUNCHLIST COMPLETE, JOB CLOSED	Mar 2023	Apr 2023	Mar 2023	Apr 2023

**Explanation for Delay:**

**Project Location:**

**Scope Summary:**

ESTIMATE

(\$ in 000's)

**Managing Agency:** 056 : POLICE DEPARTMENT  
**Project Id:** PO79BMALA  
**Project Description:** 5TH PRECINCT CONSTRUCTION RENOVATION

**Ten-Year Plan Category:** POLICE FACILITIES

**Community Boards Served:** 300

**Borough:** MANHATTAN

**Budget Lines:** PO-0079

**Original Budget:** \$0

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2021	2022	2023	2024	2025		
City	\$0	\$200	\$0	\$1,333	\$0	\$0	\$0	\$1,533
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
-----------	------------------------	----------------------	-----------------------	---------------------

**Explanation for Delay:**

**Project Location:**

**Scope Summary:**

SCOPE DESCRIPTION

(\$ in 000's)

**Managing Agency:** 056 : POLICE DEPARTMENT  
**Project Id:** PO79-BMS  
**Project Description:** BMS PROJECTS

**Ten-Year Plan Category:** POLICE FACILITIES

**Community Boards Served:** 300

**Borough:** MANHATTAN

**Budget Lines:** PO-0079

**Original Budget:** \$121,310

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2021	2022	2023	2024	2025		
City	\$0	\$3,837	\$5,155	\$0	\$0	\$17,455	\$83,047	\$109,494
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DESIGN	Jul 2010	Dec 2010	Sep 2016	Mar 2017
BID AWARD AND REGISTER CONTRCT	Dec 2010	Mar 2011	Mar 2017	Jun 2017
CONSTRUCTION	Mar 2011	Mar 2012	Jun 2017	Jun 2020
PUNCHLIST COMPLETE, JOB CLOSED	Mar 2012	Sep 2012	Jun 2020	Dec 2020

**Explanation for Delay:**

PROJECT DELAYED DUE TO CHANGES IN SCOPE/DESIGN

**Project Location:**

NA

**Scope Summary:**

LUMP SUM

(\$ in 000's)

**Managing Agency:** 056 : POLICE DEPARTMENT  
**Project Id:** PO79BMUPS  
**Project Description:** ONE POLICE PLAZA UPS

**Ten-Year Plan Category:** POLICE FACILITIES

**Community Boards Served:** 300

**Borough:** MANHATTAN

**Budget Lines:** PO-0079

**Original Budget:** \$30,950

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2021	2022	2023	2024	2025		
City	\$0	\$32,755	\$0	\$0	\$0	\$0	\$0	\$32,755
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DESIGN	Aug 2019	Feb 2020	Aug 2019	Feb 2020
BID AWARD AND REGISTER CONTRCT	Feb 2020	May 2020	Feb 2020	May 2020
CONSTRUCTION	May 2020	May 2021	May 2020	May 2021
PUNCHLIST COMPLETE, JOB CLOSED	May 2021	Nov 2021	May 2021	Nov 2021

**Explanation for Delay:**

**Project Location:**

**Scope Summary:**

RECONSTRUCTION



(\$ in 000's)

**Managing Agency:** 056 : POLICE DEPARTMENT  
**Project Id:** PO79CAFE  
**Project Description:** RENOVATION AND UPGRADE OF ONE POLICE PLAZA CAFETERIA

**Ten-Year Plan Category:** POLICE FACILITIES

**Community Boards Served:** 300

**Borough:** MANHATTAN

**Budget Lines:** PO-0079

**Original Budget:** \$1,081

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2021	2022	2023	2024	2025		
City	\$0	\$1,350	\$0	\$0	\$0	\$0	\$0	\$1,350
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DESIGN	Jun 2019	Dec 2019	Jun 2019	Dec 2019
BID AWARD AND REGISTER CONTRCT	Dec 2019	Mar 2020	Dec 2019	Mar 2020
CONSTRUCTION	Mar 2020	Mar 2021	Mar 2020	Mar 2021
PUNCHLIST COMPLETE, JOB CLOSED	Mar 2021	Sep 2021	Mar 2021	Sep 2021

**Explanation for Delay:**

**Project Location:**

**Scope Summary:**

ESTIMATE

(\$ in 000's)

<b>Managing Agency:</b> 056 : POLICE DEPARTMENT
<b>Project Id:</b> PO79-FMS
<b>Project Description:</b> FMS PROJECTS

**Ten-Year Plan Category:** POLICE FACILITIES

**Community Boards Served:** 300

**Borough:** MANHATTAN

**Budget Lines:** PO-0079

**Original Budget:** \$375

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2021	2022	2023	2024	2025		
City	\$0	\$3,142	\$0	\$0	\$0	\$0	\$0	\$3,142
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DEVELOP SCOPE	Jun 2019	Sep 2019	Jun 2019	Sep 2019
PRELIMINARY DESIGN	Sep 2019	Jan 2020	Sep 2019	Jan 2020
FINAL DESIGN	Jan 2020	May 2020	Jan 2020	May 2020
BID AWARD AND REGISTER CONTRCT	May 2020	Nov 2020	May 2020	Nov 2020
CONSTRUCTION TO 25%	Nov 2020	Mar 2021	Nov 2020	Mar 2021
CONSTRUCTION TO 50%	Mar 2021	Jul 2021	Mar 2021	Jul 2021
CONSTRUCTION TO 75%	Jul 2021	Apr 2022	Jul 2021	Apr 2022
ORIGINAL EQUIP & FURNISHING	Apr 2022	Jul 2022	Apr 2022	Jul 2022
SUBSTANTIAL COMPLETION	Jul 2022	Sep 2022	Jul 2022	Sep 2022
PUNCHLIST COMPLETE, JOB CLOSED	Sep 2022	Oct 2022	Sep 2022	Oct 2022

**Explanation for Delay:**

**Project Location:**

**Scope Summary:**

LUMP SUM

(\$ in 000's)

**Managing Agency:** 056 : POLICE DEPARTMENT  
**Project Id:** PO79P76FR  
**Project Description:** PIER 76 PIER RELOCATION

**Ten-Year Plan Category:** POLICE FACILITIES

**Community Boards Served:** 301

**Borough:** MANHATTAN

**Budget Lines:** PO-0079

**Original Budget:** \$0

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2021	2022	2023	2024	2025		
City	\$0	\$0	\$8,555	\$0	\$0	\$0	\$0	\$8,555
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
-----------	------------------------	----------------------	-----------------------	---------------------

**Explanation for Delay:**

**Project Location:**

**Scope Summary:**

TO PROVIDE FOR LABOR AND MATERIALS REQUIRED FOR FLEET SERVICES RELOCATION FROM PIER 76

(\$ in 000's)

**Managing Agency:** 056 : POLICE DEPARTMENT  
**Project Id:** PO79PA13  
**Project Description:** RENOVATION OF OLD POLICE ACADEMY/13TH PCT

**Ten-Year Plan Category:** POLICE FACILITIES

**Community Boards Served:** 300

**Borough:** MANHATTAN

**Budget Lines:** PO-0079

**Original Budget:** \$20,000

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2021	2022	2023	2024	2025		
City	\$379	\$11,625	\$2,800	\$1,000	\$1,000	\$0	\$0	\$16,804
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DEVELOP SCOPE	Jun 2014	Sep 2014	Jun 2019	Sep 2019
PRELIMINARY DESIGN	Sep 2014	Jan 2015	Sep 2019	Jan 2020
FINAL DESIGN	Jan 2015	Jul 2015	Jan 2020	Jul 2020
BID AWARD AND REGISTER CONTRCT	Jul 2015	Oct 2015	Jul 2020	Oct 2020
CONSTRUCTION TO 25%	Oct 2015	Feb 2016	Oct 2020	Feb 2021
CONSTRUCTION TO 50%	Feb 2016	Jun 2016	Feb 2021	Jun 2021
CONSTRUCTION TO 75%	Jun 2016	Oct 2016	Jun 2021	Oct 2021
ORIGINAL EQUIP & FURNISHING	Oct 2016	Jan 2017	Oct 2021	Jan 2022
SUBSTANTIAL COMPLETION	Jan 2017	Mar 2017	Jan 2022	Mar 2022
PUNCHLIST COMPLETE, JOB CLOSED	Mar 2017	Apr 2017	Mar 2022	Apr 2022

**Explanation for Delay:**

PROJECT DELAYED DUE TO UNFORESEEN SITE/FIELD CONDITION

**Project Location:**

**Scope Summary:**

PA RENOVATION

(\$ in 000's)

**Managing Agency:** 056 : POLICE DEPARTMENT  
**Project Id:** PO79PAAUD  
**Project Description:** OLD POLICE ACADEMY AUDITORIUM RENOVATION

**Ten-Year Plan Category:** POLICE FACILITIES

**Community Boards Served:** 300

**Borough:** MANHATTAN

**Budget Lines:** PO-0079

**Original Budget:** \$1,430

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2021	2022	2023	2024	2025		
City	\$3,724	\$415	\$0	\$0	\$0	\$0	\$0	\$4,139
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DEVELOP SCOPE	Jun 2016	Sep 2016	Jun 2016	Sep 2016
PRELIMINARY DESIGN	Sep 2016	Jan 2017	Sep 2016	Jan 2017
FINAL DESIGN	Jan 2017	May 2017	Jan 2017	May 2017
BID AWARD AND REGISTER CONTRCT	May 2017	Nov 2017	May 2017	Nov 2017
CONSTRUCTION TO 25%	Nov 2017	Mar 2018	Nov 2017	Mar 2018
CONSTRUCTION TO 50%	Mar 2018	Jun 2018	Mar 2018	Jun 2018
CONSTRUCTION TO 75%	Jun 2018	Oct 2018	Jun 2018	Oct 2021
ORIGINAL EQUIP & FURNISHING	Oct 2018	Jan 2019	Oct 2021	Jan 2022
SUBSTANTIAL COMPLETION	Jan 2019	Mar 2019	Jan 2022	Mar 2022
PUNCHLIST COMPLETE, JOB CLOSED	Mar 2019	Apr 2019	Mar 2022	Apr 2022

**Explanation for Delay:**

PROJECT DELAYED DUE TO UNFORESEEN SITE/FIELD CONDITION

**Project Location:**

OLD POLICE ACADEMY AUDITORIUM RENOVATION

**Scope Summary:**

OLD POLICE ACADEMY AUDITORIUM RENOVATION

(\$ in 000's)

**Managing Agency:** 056 : POLICE DEPARTMENT  
**Project Id:** PO79PCEL  
**Project Description:** REHABILITATION OF PC ELEVATOR AT 1PP

**Ten-Year Plan Category:** POLICE FACILITIES

**Community Boards Served:** 300

**Borough:** MANHATTAN

**Budget Lines:** PO-0079

**Original Budget:** \$730

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2021	2022	2023	2024	2025		
City	\$0	\$11,695	\$0	\$0	\$0	\$0	\$0	\$11,695
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DESIGN	Jun 2019	Dec 2019	Jun 2019	Dec 2019
BID AWARD AND REGISTER CONTRCT	Dec 2019	Mar 2020	Dec 2019	Mar 2020
CONSTRUCTION	Mar 2020	Mar 2021	Mar 2020	Mar 2021
PUNCHLIST COMPLETE, JOB CLOSED	Mar 2021	Sep 2021	Mar 2021	Sep 2021

**Explanation for Delay:**

**Project Location:**

**Scope Summary:**

ESTIMATE

(\$ in 000's)

**Managing Agency:** 056 : POLICE DEPARTMENT  
**Project Id:** PO79SCIF  
**Project Description:** UPGRADE OF SCIF AC UNIT AT ONE POLICE PLAZA

**Ten-Year Plan Category:** POLICE FACILITIES

**Community Boards Served:** 300

**Borough:** MANHATTAN

**Budget Lines:** PO-0079

**Original Budget:** \$250

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2021	2022	2023	2024	2025		
City	\$0	\$335	\$0	\$0	\$0	\$0	\$0	\$335
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DESIGN	Aug 2019	Feb 2020	Aug 2019	Feb 2020
BID AWARD AND REGISTER CONTRCT CONSTRUCTION	Feb 2020	May 2020	Feb 2020	May 2020
PUNCHLIST COMPLETE, JOB CLOSED	May 2020	May 2021	May 2020	May 2021
	May 2021	Nov 2021	May 2021	Nov 2021

**Explanation for Delay:**

**Project Location:**

**Scope Summary:**

ESTIMATE

(\$ in 000's)

**Managing Agency:** 056 : POLICE DEPARTMENT  
**Project Id:** SANDCD6  
**Project Description:** HARBOR LAUNCH RANDALL'S ISLAND ELECTRICAL

**Ten-Year Plan Category:** POLICE FACILITIES

**Community Boards Served:** 300

**Borough:** MANHATTAN

**Budget Lines:** PO-0079

**Original Budget:** \$713

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2021	2022	2023	2024	2025		
City	\$10	\$62	\$0	\$0	\$0	\$0	\$0	\$72
Non-City	\$86	\$555	\$0	\$0	\$0	\$0	\$0	\$641

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DEVELOP SCOPE	Sep 2016	Dec 2016	Jun 2016	Sep 2016
PRELIMINARY DESIGN	Dec 2016	Apr 2017	Sep 2016	Jan 2017
FINAL DESIGN	Apr 2017	Aug 2017	Jan 2017	May 2017
BID AWARD AND REGISTER CONTRCT	Aug 2017	Feb 2018	May 2017	Nov 2017
CONSTRUCTION TO 25%	Feb 2018	Jun 2018	Nov 2017	Mar 2018
CONSTRUCTION TO 50%	Jun 2018	Sep 2018	Mar 2018	Jun 2018
CONSTRUCTION TO 75%	Sep 2018	Jan 2019	Jun 2018	Oct 2021
ORIGINAL EQUIP & FURNISHING	Jan 2019	Apr 2019	Oct 2021	Jan 2022
SUBSTANTIAL COMPLETION	Apr 2019	Jun 2019	Jan 2022	Mar 2022
PUNCHLIST COMPLETE, JOB CLOSED	Jun 2019	Jul 2019	Mar 2022	Apr 2022

**Explanation for Delay:**

PROJECT DELAYED DUE TO UNFORESEEN SITE/FIELD CONDITION

**Project Location:**

RANDALL'S ISLND

**Scope Summary:**

ELECTRICAL REHABILITATION



(\$ in 000's)

**Managing Agency:** 056 : POLICE DEPARTMENT  
**Project Id:** SANDCD7  
**Project Description:** POLICE SERVICE AREA 4 (PSA4)

**Ten-Year Plan Category:** POLICE FACILITIES

**Community Boards Served:** 300

**Borough:** MANHATTAN

**Budget Lines:** PO-0079

**Original Budget:** \$2,192

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2021	2022	2023	2024	2025		
City	\$10	\$210	\$0	\$0	\$0	\$0	\$0	\$220
Non-City	\$87	\$1,885	\$0	\$0	\$0	\$0	\$0	\$1,972

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DEVELOP SCOPE	Sep 2016	Dec 2016	Jun 2016	Sep 2016
PRELIMINARY DESIGN	Dec 2016	Apr 2017	Sep 2016	Jan 2017
FINAL DESIGN	Apr 2017	Aug 2017	Jan 2017	May 2017
BID AWARD AND REGISTER CONTRCT	Aug 2017	Feb 2018	May 2017	Nov 2017
CONSTRUCTION TO 25%	Feb 2018	Jun 2018	Nov 2017	Mar 2018
CONSTRUCTION TO 50%	Jun 2018	Sep 2018	Mar 2018	Jun 2018
CONSTRUCTION TO 75%	Sep 2018	Jan 2019	Jun 2018	Oct 2021
ORIGINAL EQUIP & FURNISHING	Jan 2019	Apr 2019	Oct 2021	Jan 2022
SUBSTANTIAL COMPLETION	Apr 2019	Jun 2019	Jan 2022	Mar 2022
PUNCHLIST COMPLETE, JOB CLOSED	Jun 2019	Jul 2019	Mar 2022	Apr 2022

**Explanation for Delay:**

PROJECT DELAYED DUE TO UNFORESEEN SITE/FIELD CONDITION

**Project Location:**

**Scope Summary:**

ELECTRICAL REHABILITATION

(\$ in 000's)

**Managing Agency:** 057 : FIRE DEPARTMENT  
**Project Id:** ACEFDN803  
**Project Description:** FDNY - Solar photo-voltaic system at SOC

**Ten-Year Plan Category:** BUILDING CONSTRUCTION, RECONSTRUCTION OR RETROFIT

**Community Boards Served:** 301

**Borough:** MANHATTAN

**Budget Lines:** PU-0025

**Original Budget:** \$142

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2021	2022	2023	2024	2025		
City	\$38	\$0	\$103	\$0	\$0	\$0	\$0	\$141
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DEVELOP SCOPE	Sep 2018	Dec 2018	Sep 2018	Dec 2018
PRELIMINARY DESIGN	Dec 2018	Apr 2019	Dec 2018	Apr 2019
FINAL DESIGN	Apr 2019	Sep 2019	Apr 2019	Sep 2019
BID AWARD AND REGISTER CONTRCT	Sep 2019	Dec 2019	Sep 2019	Dec 2019
CONSTRUCTION TO 25%	Dec 2019	Apr 2020	Dec 2019	Apr 2020
CONSTRUCTION TO 50%	Apr 2020	Aug 2020	Apr 2020	Aug 2020
CONSTRUCTION TO 75%	Aug 2020	Dec 2020	Aug 2020	Dec 2020
ORIGINAL EQUIP & FURNISHING	Dec 2020	Mar 2021	Dec 2020	Mar 2021
SUBSTANTIAL COMPLETION	Mar 2021	May 2021	Mar 2021	May 2021
PUNCHLIST COMPLETE, JOB CLOSED	May 2021	Jun 2021	May 2021	Jun 2021

**Explanation for Delay:**

**Project Location:**

**Scope Summary:**

SOLAR PHOTO-VOLTAIC SYSTEM AT SOC TACTICAL UNIT FACILITY, ROOSEVELT ISLAND MANHATTAN

(\$ in 000's)

**Managing Agency:** 057 : FIRE DEPARTMENT  
**Project Id:** ACEFDN901  
**Project Description:** FDNY- Solar PV at FDNY Academy Building 12

**Ten-Year Plan Category:** BUILDING CONSTRUCTION, RECONSTRUCTION OR RETROFIT

**Community Boards Served:** 301

**Borough:** MANHATTAN

**Budget Lines:** PU-0025

**Original Budget:** \$968

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2021	2022	2023	2024	2025		
City	\$46	\$0	\$822	\$0	\$0	\$0	\$0	\$868
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DEVELOP SCOPE	Dec 2019	Mar 2020	Dec 2019	Mar 2020
PRELIMINARY DESIGN	Mar 2020	Jul 2020	Mar 2020	Jul 2020
FINAL DESIGN	Jul 2020	Jan 2021	Jul 2020	Jan 2021
BID AWARD AND REGISTER CONTRCT	Jan 2021	Apr 2021	Jan 2021	Apr 2021
CONSTRUCTION TO 25%	Apr 2021	Aug 2021	Apr 2021	Aug 2021
CONSTRUCTION TO 50%	Aug 2021	Dec 2021	Aug 2021	Dec 2021
CONSTRUCTION TO 75%	Dec 2021	Apr 2022	Dec 2021	Apr 2022
ORIGINAL EQUIP & FURNISHING	Apr 2022	Jul 2022	Apr 2022	Jul 2022
SUBSTANTIAL COMPLETION	Jul 2022	Sep 2022	Jul 2022	Sep 2022
PUNCHLIST COMPLETE, JOB CLOSED	Sep 2022	Oct 2022	Sep 2022	Oct 2022

**Explanation for Delay:**

**Project Location:**

**Scope Summary:**

BLDG 12, FDNY ACADEMY RANDALLS ISLAND

(\$ in 000's)

**Managing Agency:** 057 : FIRE DEPARTMENT  
**Project Id:** F175KTE22  
**Project Description:** KITCHENT RENOVATION - EC22

**Ten-Year Plan Category:** NEW FACILITIES AND RENOVATIONS

**Community Boards Served:** 308

**Borough:** MANHATTAN

**Budget Lines:** F-0175

**Original Budget:** \$1,734

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2021	2022	2023	2024	2025		
City	\$234	\$0	\$0	\$1,500	\$0	\$0	\$0	\$1,734
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DESIGN	Nov 2018	Apr 2019	Nov 2019	Apr 2020
CONSTRUCTION	Apr 2019	Apr 2020	Apr 2020	Apr 2021
PUNCHLIST COMPLETE, JOB CLOSED	Apr 2020	Jul 2020	Apr 2021	Jul 2021

**Explanation for Delay:**

PROJECT DELAYED DUE TO BUDGETARY CONSTRAINTS

**Project Location:**

**Scope Summary:**

KITCHENT RENOVATION - EC22

(\$ in 000's)

**Managing Agency:** 057 : FIRE DEPARTMENT  
**Project Id:** F175MCE33  
**Project Description:** Multi-Component Renovations - EC33

**Ten-Year Plan Category:** NEW FACILITIES AND RENOVATIONS

**Community Boards Served:** 302

**Borough:** MANHATTAN

**Budget Lines:** F-0175

**Original Budget:** \$961

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2021	2022	2023	2024	2025		
City	\$638	\$0	\$35	\$5,200	\$0	\$0	\$0	\$5,873
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DESIGN	Aug 2013	Feb 2014	Sep 2018	Dec 2018
CONSTRUCTION	Feb 2014	Feb 2015	Dec 2018	Sep 2019
PUNCHLIST COMPLETE, JOB CLOSED	Feb 2015	May 2015	Sep 2019	Oct 2020
ORIGINAL EQUIP & FURNISHING	Feb 2015	May 2015	Oct 2020	Dec 2020
SUBSTANTIAL COMPLETION	Feb 2015	May 2015	Dec 2020	Jan 2021
PUNCHLIST COMPLETE, JOB CLOSED	Feb 2015	May 2015	Jan 2021	Nov 2023

**Explanation for Delay:**

PROJECT DELAYED DUE TO BUDGETARY CONSTRAINTS

**Project Location:**

**Scope Summary:**

HVAC AND INTERIORS - EC33

(\$ in 000's)

**Managing Agency:** 057 : FIRE DEPARTMENT  
**Project Id:** F175MCE74  
**Project Description:** Multi-Component Renovations - EC74

**Ten-Year Plan Category:** NEW FACILITIES AND RENOVATIONS

**Community Boards Served:** 307

**Borough:** MANHATTAN

**Budget Lines:** F-0175

**Original Budget:** \$4,452

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2021	2022	2023	2024	2025		
City	\$557	\$0	\$4,149	\$0	\$0	\$0	\$0	\$4,706
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DESIGN	Nov 2018	Jan 2019	Apr 2020	Jun 2020
BID AWARD AND REGISTER CONTRCT	Jan 2019	Oct 2019	Jul 2020	Mar 2021
CONSTRUCTION	Oct 2019	Nov 2020	Mar 2021	May 2022
ORIGINAL EQUIP & FURNISHING	Nov 2020	Jan 2021	May 2022	Jun 2022
SUBSTANTIAL COMPLETION	Jan 2021	Feb 2021	Jun 2022	Jul 2022
PUNCHLIST COMPLETE, JOB CLOSED	Feb 2021	Apr 2021	Jul 2022	Sep 2022

**Explanation for Delay:**

PROJECT DELAYED DUE TO BUDGETARY CONSTRAINTS

**Project Location:**

**Scope Summary:**

FLOOR, KITCHEN & TOILETS L-OHD GENERATOR - EC74

(\$ in 000's)

**Managing Agency:** 057 : FIRE DEPARTMENT  
**Project Id:** F175MCE91  
**Project Description:** Multi-Component Renovations - EC91

**Ten-Year Plan Category:** NEW FACILITIES AND RENOVATIONS

**Community Boards Served:** 311

**Borough:** MANHATTAN

**Budget Lines:** F-0175

**Original Budget:** \$14,116

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2021	2022	2023	2024	2025		
City	\$1,151	\$0	\$0	\$0	\$96	\$13,000	\$0	\$14,247
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DESIGN	Nov 2018	Jan 2019	Nov 2018	Jan 2019
BID AWARD AND REGISTER CONTRCT	Jan 2019	Oct 2019	Jan 2019	Oct 2019
CONSTRUCTION	Oct 2019	Nov 2020	Oct 2019	Nov 2020
ORIGINAL EQUIP & FURNISHING	Nov 2020	Jan 2021	Nov 2020	Jan 2021
SUBSTANTIAL COMPLETION	Jan 2021	Feb 2021	Jan 2021	Feb 2021
PUNCHLIST COMPLETE, JOB CLOSED	Feb 2021	Apr 2021	Feb 2021	Dec 2023

**Explanation for Delay:**

PROJECT DELAYED DUE TO BUDGETARY CONSTRAINTS

**Project Location:**

**Scope Summary:**

MULTI-COMPONENT RENOVATIONS - EC91

(\$ in 000's)

**Managing Agency:** 057 : FIRE DEPARTMENT  
**Project Id:** F175MCL20  
**Project Description:** FIREHOUSE RENOVATIONS - LC20

**Ten-Year Plan Category:** NEW FACILITIES AND RENOVATIONS

**Community Boards Served:** 302

**Borough:** MANHATTAN

**Budget Lines:** F-0175

**Original Budget:** \$2,200

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2021	2022	2023	2024	2025		
City	\$1,208	\$0	\$0	\$0	\$6	\$8,520	\$0	\$9,734
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DESIGN	Dec 2012	Jun 2013	Sep 2018	Dec 2018
CONSTRUCTION	Jun 2013	Jun 2014	Dec 2018	Sep 2019
PUNCHLIST COMPLETE, JOB CLOSED	Jun 2014	Sep 2014	Sep 2019	Oct 2020
ORIGINAL EQUIP & FURNISHING	Jun 2014	Sep 2014	Oct 2020	Dec 2020
SUBSTANTIAL COMPLETION	Jun 2014	Sep 2014	Dec 2020	Jan 2021
PUNCHLIST COMPLETE, JOB CLOSED	Jun 2014	Sep 2014	Jan 2021	Jan 2024

**Explanation for Delay:**

PROJECT DELAYED DUE TO BUDGETARY CONSTRAINTS

**Project Location:**

**Scope Summary:**

FIREHOUSE RENOVATIONS - LC20



(\$ in 000's)

**Managing Agency:** 057 : FIRE DEPARTMENT  
**Project Id:** F175RFE54  
**Project Description:** ROOF AND WATERPROOFING - EC54

**Ten-Year Plan Category:** NEW FACILITIES AND RENOVATIONS

**Community Boards Served:** 305

**Borough:** MANHATTAN

**Budget Lines:** F-0175

**Original Budget:** \$3,638

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2021	2022	2023	2024	2025		
City	\$437	\$0	\$0	\$3,200	\$0	\$0	\$0	\$3,637
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DESIGN	Nov 2018	Apr 2019	Nov 2018	Apr 2019
CONSTRUCTION	Apr 2019	Apr 2020	Apr 2019	Apr 2020
PUNCHLIST COMPLETE, JOB CLOSED	Apr 2020	Jul 2020	Apr 2020	Jul 2020

**Explanation for Delay:**

**Project Location:**

**Scope Summary:**

ROOF AND WATERPROOFING - EC54

(\$ in 000's)

**Managing Agency:** 057 : FIRE DEPARTMENT  
**Project Id:** FD175DE95  
**Project Description:** Door Replacement - EC95

**Ten-Year Plan Category:** NEW FACILITIES AND RENOVATIONS

**Community Boards Served:** 312

**Borough:** MANHATTAN

**Budget Lines:** F-D175

**Original Budget:** \$75

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2021	2022	2023	2024	2025		
City	\$0	\$75	\$0	\$0	\$0	\$0	\$0	\$75
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DESIGN	Sep 2018	Mar 2019	Apr 2020	Sep 2020
CONSTRUCTION	Mar 2019	Mar 2020	Oct 2020	Sep 2021
PUNCHLIST COMPLETE, JOB CLOSED	Mar 2020	Jun 2020	Oct 2021	Dec 2021

**Explanation for Delay:**

PROJECT DELAYED DUE TO BUDGETARY CONSTRAINTS

**Project Location:**

**Scope Summary:**

DOOR REPLACEMENT - EC95

(\$ in 000's)

**Managing Agency:** 057 : FIRE DEPARTMENT  
**Project Id:** FD175GE95  
**Project Description:** Generator - EC95

**Ten-Year Plan Category:** NEW FACILITIES AND RENOVATIONS

**Community Boards Served:** 312

**Borough:** MANHATTAN

**Budget Lines:** F-D175 F-0175

**Original Budget:** \$575

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2021	2022	2023	2024	2025		
City	\$91	\$483	\$0	\$0	\$0	\$0	\$0	\$574
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DESIGN	Jan 2019	Jul 2019	Jan 2020	Jul 2020
CONSTRUCTION	Jul 2019	Jul 2020	Jul 2020	Jul 2021
PUNCHLIST COMPLETE, JOB CLOSED	Jul 2020	Oct 2020	Jul 2021	Oct 2021

**Explanation for Delay:**

PROJECT DELAYED DUE TO BUDGETARY CONSTRAINTS

**Project Location:**

**Scope Summary:**

GENERATOR - EC95

(\$ in 000's)

**Managing Agency:** 057 : FIRE DEPARTMENT  
**Project Id:** FD175WN22  
**Project Description:** Window Replacement - EC22

**Ten-Year Plan Category:** NEW FACILITIES AND RENOVATIONS

**Community Boards Served:** 308

**Borough:** MANHATTAN

**Budget Lines:** F-D175 F-0175

**Original Budget:** \$587

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2021	2022	2023	2024	2025		
City	\$102	\$485	\$0	\$0	\$0	\$0	\$0	\$587
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DESIGN	Jan 2019	Jul 2019	Jan 2020	Jul 2020
CONSTRUCTION	Jul 2019	Jul 2020	Jul 2020	Jul 2021
PUNCHLIST COMPLETE, JOB CLOSED	Jul 2020	Oct 2020	Jul 2021	Oct 2021

**Explanation for Delay:**

PROJECT DELAYED DUE TO BUDGETARY CONSTRAINTS

**Project Location:**

**Scope Summary:**

WINDOW REPLACEMENT - EC22

(\$ in 000's)

**Managing Agency:** 057 : FIRE DEPARTMENT  
**Project Id:** FD175WN28  
**Project Description:** Window Replacement - EC28

**Ten-Year Plan Category:** NEW FACILITIES AND RENOVATIONS

**Community Boards Served:** 303

**Borough:** MANHATTAN

**Budget Lines:** F-D175 F-0175

**Original Budget:** \$511

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2021	2022	2023	2024	2025		
City	\$124	\$409	\$0	\$0	\$0	\$0	\$0	\$533
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DESIGN	Jan 2019	Jul 2019	Jan 2019	Jul 2019
CONSTRUCTION	Jul 2019	Jul 2020	Jul 2019	Jul 2020
PUNCHLIST COMPLETE, JOB CLOSED	Jul 2020	Oct 2020	Jul 2020	Oct 2020

**Explanation for Delay:**

**Project Location:**

**Scope Summary:**

WINDOW REPLACEMENT - EC28

(\$ in 000's)

**Managing Agency:** 057 : FIRE DEPARTMENT  
**Project Id:** FD175WN74  
**Project Description:** Window Replacement - EC74

**Ten-Year Plan Category:** NEW FACILITIES AND RENOVATIONS

**Community Boards Served:** 307

**Borough:** MANHATTAN

**Budget Lines:** F-D175 F-0175

**Original Budget:** \$500

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2021	2022	2023	2024	2025		
City	\$237	\$578	\$0	\$0	\$0	\$0	\$0	\$815
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DESIGN	Nov 2018	Apr 2019	Nov 2018	Apr 2019
CONSTRUCTION	Apr 2019	Apr 2020	Apr 2019	Apr 2020
PUNCHLIST COMPLETE, JOB CLOSED	Apr 2020	Jul 2020	Apr 2020	Jul 2020

**Explanation for Delay:**

**Project Location:**

**Scope Summary:**

WINDOW REPLACEMENT - EC74

(\$ in 000's)

**Managing Agency:** 068 : ADMIN FOR CHILDREN'S SERVICES  
**Project Id:** CAPC  
**Project Description:** CHINESE AMERICAN PLANNING COUNCIL

**Ten-Year Plan Category:** CHILD WELFARE FACILITIES

**Community Boards Served:** 300 303

**Borough:** MANHATTAN

**Budget Lines:** CS-D002

**Original Budget:** \$100

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2021	2022	2023	2024	2025		
City	\$0	\$0	\$0	\$100	\$0	\$0	\$0	\$100
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DESIGN	May 2011	Nov 2011	Jul 2018	Jan 2020
CONSTRUCTION	Nov 2011	May 2012	Jan 2020	Jun 2020

**Explanation for Delay:**

PROJECT DELAYED PENDING RESOLUTION OF LEGAL ISSUES

**Project Location:**

**Scope Summary:**

CONST.

(\$ in 000's)

**Managing Agency:** 068 : ADMIN FOR CHILDREN'S SERVICES  
**Project Id:** JSA61BWYY  
**Project Description:** JSA RELOCATION TO 61 BROADWAY

**Ten-Year Plan Category:** CHILD WELFARE FACILITIES

**Community Boards Served:**

**Borough:** MANHATTAN

**Budget Lines:** CS-0003

**Original Budget:** \$2,920

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2021	2022	2023	2024	2025		
City	\$0	\$1,200	\$0	\$0	\$0	\$0	\$0	\$1,200
Non-City	\$0	\$1,720	\$0	\$0	\$0	\$0	\$0	\$1,720

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DEVELOP SCOPE	Dec 2019	Jun 2020	Dec 2019	Jun 2020
BID AWARD AND REGISTER CONTRCT	Jul 2020	Sep 2020	Jul 2020	Sep 2020
CONSTRUCTION TO 50%	Sep 2020	Jan 2021	Sep 2020	Jan 2021
CONSTRUCTION TO 75%	Jan 2021	Mar 2021	Jan 2021	Mar 2021
SUBSTANTIAL COMPLETION	Mar 2021	May 2021	Mar 2021	May 2021
PUNCHLIST COMPLETE, JOB CLOSED	May 2021	Jun 2021	May 2021	Jun 2021

**Explanation for Delay:**

**Project Location:**

**Scope Summary:**

TBD



(\$ in 000's)

<b>Managing Agency:</b>	068 : ADMIN FOR CHILDREN'S SERVICES
<b>Project Id:</b>	NSCC
<b>Project Description:</b>	Children's Center High Needs Unit

**Ten-Year Plan Category:** CHILD WELFARE FACILITIES

**Community Boards Served:**

**Borough:** MANHATTAN

**Budget Lines:** CS-0003

**Original Budget:** \$468

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2021	2022	2023	2024	2025		
City	\$0	\$2,073	\$2,012	\$1,741	\$0	\$0	\$0	\$5,826
Non-City	\$0	\$3,244	\$3,148	\$2,621	\$0	\$0	\$0	\$9,013

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DESIGN	Oct 2014	Mar 2015	Jul 2020	Jun 2022
CONSTRUCTION	Mar 2015	Mar 2016	Jul 2022	Jul 2023
DEVELOP SCOPE	Mar 2015	Mar 2016	Jul 2023	Sep 2023
BID AWARD AND REGISTER CONTRCT	Mar 2015	Mar 2016	Oct 2023	Dec 2023
CONSTRUCTION TO 50%	Mar 2015	Mar 2016	Dec 2023	Apr 2024
CONSTRUCTION TO 75%	Mar 2015	Mar 2016	Apr 2024	Jun 2024
SUBSTANTIAL COMPLETION	Mar 2015	Mar 2016	Jun 2024	Aug 2024
PUNCHLIST COMPLETE, JOB CLOSED	Mar 2015	Mar 2016	Aug 2024	Sep 2024

**Explanation for Delay:**

PROJECT DELAYED DUE TO CHANGES IN SCOPE/DESIGN

**Project Location:**

**Scope Summary:**

CHILDREN'S CENTER HIGH NEEDS UNIT

(\$ in 000's)

**Managing Agency:** 068 : ADMIN FOR CHILDREN'S SERVICES  
**Project Id:** SYSUPGRAD  
**Project Description:** SYSTEM UPGRADES AT HORIZON AND CROSSROADS JUVENILE CENTERS

**Ten-Year Plan Category:** CHILD WELFARE FACILITIES

**Community Boards Served:** 300

**Borough:** MANHATTAN

**Budget Lines:** CS-0005

**Original Budget:** \$6,000

**Project Plan**

	Prior Actuals	Plan						Total
		2021	2022	2023	2024	2025	RTC	
City	\$0	\$1,843	\$0	\$0	\$3,000	\$3,000	\$18,260	\$26,103
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DEVELOP SCOPE	Aug 2024	Nov 2024	Aug 2024	Nov 2025
BID AWARD AND REGISTER CONTRCT	Nov 2024	Feb 2025	Nov 2025	Nov 2026
CONSTRUCTION TO 50%	Feb 2025	Jun 2025	Nov 2026	Jun 2027
CONSTRUCTION TO 75%	Jun 2025	Aug 2025	Jul 2027	Dec 2027
SUBSTANTIAL COMPLETION	Aug 2025	Oct 2025	Jan 2028	Dec 2028
PUNCHLIST COMPLETE, JOB CLOSED	Oct 2025	Nov 2025	Jan 2029	Jun 2029

**Explanation for Delay:**

PROJECT DELAYED DUE TO CHANGES IN SCOPE/DESIGN

**Project Location:**

**Scope Summary:**

THE HORIZON JUVENILE CENTER AND THE CROSSROADS JUVENILE CENTER ARE THE TWO SECURE DETENTION FACILITIES SERVING NEW YORK CITY'S YOUTH. BUILDING SYSTEMS THAT WERE MODERNIZED AND ENHANCED DURING THE PAST SEVERAL YEARS WILL REQUIRE UPGRADING TO PROLONG THEIR LIFE CYCLES. THESE SYSTEMS INCLUDE, BUT ARE NOT LIMITED TO: LIGHTING, ROOFING, PLUMBING, MECH., ELECTRICAL, SECURITY, FIRE ALARM AND FIRE SUPPRESSION SYSTEMS; CLASSROOMS, COMMERCIAL KITCHEN AND KITCHEN EQUIPMENT; RECREATIONAL AREAS AND RELATED LANDSCAPING.

(\$ in 000's)

**Managing Agency:** 071 : DEPT OF HOMELESS SERVICES  
**Project Id:** DHS-LIGHT  
**Project Description:** DEPT OF HOMELESS SVCS: INSTALL LIGHTING AT 30TH STR SHELTER

**Ten-Year Plan Category:** ROUTINE RECONSTRUCTION

**Community Boards Served:** 306

**Borough:** MANHATTAN

**Budget Lines:** HH-D025

**Original Budget:** \$50

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2021	2022	2023	2024	2025		
City	\$0	\$0	\$50	\$0	\$0	\$0	\$0	\$50
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DESIGN	Aug 2019	Apr 2020	Aug 2019	Apr 2020
BID AWARD AND REGISTER CONTRCT	Apr 2020	Oct 2020	Apr 2020	Oct 2020
CONSTRUCTION	Oct 2020	Jul 2025	Oct 2020	Jul 2025

**Explanation for Delay:**

**Project Location:**

400-430 EAST 30TH STREET, NEW YORK, NY

**Scope Summary:**

DEPARTMENT OF HOMELESS SERVICES: FUNDING WILL SUPPORT THE INSTALLATION OF LIGHTING AT THE 30TH STREET SHELTER.

(\$ in 000's)

**Managing Agency:** 071 : DEPT OF HOMELESS SERVICES  
**Project Id:** HH112BLSB  
**Project Description:** BELLEVUE BASEMENT STRUCTURAL RECONSTRUCTION

**Ten-Year Plan Category:** SHELTERS FOR HOMELESS INDIVIDUALS

**Community Boards Served:**

**Borough:** MANHATTAN

**Budget Lines:** HH-0112

**Original Budget:** \$38,750

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2021	2022	2023	2024	2025		
City	\$0	\$0	\$0	\$5,813	\$8,000	\$24,937	\$0	\$38,750
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DESIGN	Aug 2019	Apr 2020	Aug 2019	Apr 2020
BID AWARD AND REGISTER CONTRCT	Apr 2020	Oct 2020	Apr 2020	Oct 2020
CONSTRUCTION	Oct 2020	Jul 2025	Oct 2020	Jul 2025

**Explanation for Delay:**

**Project Location:**

**Scope Summary:**

BELLEVUE BASEMENT STRUCTURAL RECONSTRUCTION

(\$ in 000's)

**Managing Agency:** 071 : DEPT OF HOMELESS SERVICES  
**Project Id:** HH112BLWB  
**Project Description:** BELLEVUE WEST BANK ELEVATORS

**Ten-Year Plan Category:** SHELTERS FOR HOMELESS INDIVIDUALS

**Community Boards Served:**

**Borough:** MANHATTAN

**Budget Lines:** HH-0112

**Original Budget:** \$7,546

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2021	2022	2023	2024	2025		
City	\$0	\$0	\$0	\$1,132	\$0	\$6,414	\$0	\$7,546
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DESIGN	May 2023	Feb 2024	May 2023	Feb 2024
BID AWARD AND REGISTER CONTRCT	Feb 2024	Aug 2024	Feb 2024	Aug 2024
CONSTRUCTION	Aug 2024	May 2029	Aug 2024	May 2029

**Explanation for Delay:**

**Project Location:**

**Scope Summary:**

BELLEVUE WEST BANK ELEVATORS

(\$ in 000's)

**Managing Agency:** 071 : DEPT OF HOMELESS SERVICES  
**Project Id:** HH112ETEU  
**Project Description:** 282 East 3rd Street, 10009 - Exterior Upgrade

**Ten-Year Plan Category:** SHELTERS FOR HOMELESS INDIVIDUALS

**Community Boards Served:** 303

**Borough:** MANHATTAN

**Budget Lines:** HH-0112

**Original Budget:** \$2,600

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2021	2022	2023	2024	2025		
City	\$176	\$24	\$0	\$2,400	\$0	\$0	\$0	\$2,600
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DESIGN	Jan 2021	Sep 2021	Jan 2021	Sep 2021
BID AWARD AND REGISTER CONTRCT	Sep 2021	Mar 2022	Sep 2021	Mar 2022
CONSTRUCTION	Mar 2022	Dec 2026	Mar 2022	Dec 2026

**Explanation for Delay:**

**Project Location:**

**Scope Summary:**

8 EAST 3RD STREET, 10009 - EXTERIOR UPGRADE

(\$ in 000's)

**Managing Agency:** 071 : DEPT OF HOMELESS SERVICES  
**Project Id:** HH112FWBO  
**Project Description:** FT. WASHINGTON ARMORY - BOILER UPGRADE

**Ten-Year Plan Category:** SHELTERS FOR HOMELESS INDIVIDUALS

**Community Boards Served:** 312

**Borough:** MANHATTAN

**Budget Lines:** HH-0112

**Original Budget:** \$3,586

**Project Plan**

	Prior Actuals	Plan						RTC	Total
		2021	2022	2023	2024	2025			
City	\$3,149	\$7,341	\$0	\$0	\$0	\$0	\$0	\$10,490	
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DESIGN	Feb 2016	Nov 2016	Feb 2016	Nov 2016
BID AWARD AND REGISTER CONTRCT	Nov 2016	May 2017	Nov 2016	May 2017
CONSTRUCTION	May 2017	Feb 2022	May 2017	Feb 2022

**Explanation for Delay:**

**Project Location:**

**Scope Summary:**

FT. WASHINGTON ARMORY - BOILER UPGRADE

(\$ in 000's)

**Managing Agency:** 071 : DEPT OF HOMELESS SERVICES  
**Project Id:** HH112FWFR  
**Project Description:** FORT WASHINGTON ARMORY-DORMITORIES FLOOR REPLACEMENT

**Ten-Year Plan Category:** SHELTERS FOR HOMELESS INDIVIDUALS

**Community Boards Served:** 312

**Borough:** MANHATTAN

**Budget Lines:** HH-0112

**Original Budget:** \$450

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2021	2022	2023	2024	2025		
City	\$200	\$0	\$2,500	\$0	\$0	\$0	\$0	\$2,700
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DESIGN	Jan 2016	Sep 2016	Aug 2019	Apr 2020
BID AWARD AND REGISTER CONTRCT	Sep 2016	Mar 2017	Apr 2020	Oct 2020
CONSTRUCTION	Mar 2017	Jan 2021	Oct 2020	Jul 2024

**Explanation for Delay:**

PROJECT DELAYED DUE TO CHANGES IN SCOPE/DESIGN

**Project Location:**

**Scope Summary:**

FORT WASHINGTON ARMORY - DORMITORIES FLOOR REPLACEMENT



(\$ in 000's)

**Managing Agency:** 071 : DEPT OF HOMELESS SERVICES  
**Project Id:** HH112GDFC  
**Project Description:** GEORGE DALY FACADE AND WINDOWS

**Ten-Year Plan Category:** SHELTERS FOR HOMELESS INDIVIDUALS

**Community Boards Served:** 303

**Borough:** MANHATTAN

**Budget Lines:** HH-0112

**Original Budget:** \$2,590

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2021	2022	2023	2024	2025		
City	\$185	\$0	\$0	\$0	\$0	\$2,405	\$0	\$2,590
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DESIGN	May 2025	Feb 2026	May 2025	Feb 2026
BID AWARD AND REGISTER CONTRCT	Feb 2026	Aug 2026	Feb 2026	Aug 2026
CONSTRUCTION	Aug 2026	May 2031	Aug 2026	May 2031

**Explanation for Delay:**

**Project Location:**

**Scope Summary:**

GEORGE DALY FACADE AND WINDOWS

(\$ in 000's)

**Managing Agency:** 071 : DEPT OF HOMELESS SERVICES  
**Project Id:** HH112HBAT  
**Project Description:** HARLEM 1 BATHROOM RECONSTRUCTION

**Ten-Year Plan Category:** SHELTERS FOR HOMELESS INDIVIDUALS

**Community Boards Served:**

**Borough:** MANHATTAN

**Budget Lines:** HH-0112

**Original Budget:** \$2,080

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2021	2022	2023	2024	2025		
City	\$0	\$0	\$0	\$920	\$0	\$1,000	\$0	\$1,920
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DESIGN	Jan 2019	Sep 2019	Jan 2019	Sep 2019
BID AWARD AND REGISTER CONTRCT	Sep 2019	Mar 2020	Sep 2019	Mar 2020
CONSTRUCTION	Mar 2020	Dec 2024	Mar 2020	Dec 2024

**Explanation for Delay:**

**Project Location:**

**Scope Summary:**

RECONSTRUCT BATHROOMS

(\$ in 000's)

**Managing Agency:** 071 : DEPT OF HOMELESS SERVICES  
**Project Id:** HH112HHAC  
**Project Description:** HARLEM 1 ROOF AND VENTILATION SYSTEM

**Ten-Year Plan Category:** SHELTERS FOR HOMELESS INDIVIDUALS

**Community Boards Served:**

**Borough:** MANHATTAN

**Budget Lines:** HH-0112

**Original Budget:** \$3,360

**Project Plan**

	Prior Actuals	Plan						Total
		2021	2022	2023	2024	2025	RTC	
City	\$0	\$0	\$0	\$0	\$280	\$0	\$3,080	\$3,360
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DESIGN	Jan 2020	Sep 2020	Jan 2020	Sep 2020
BID AWARD AND REGISTER CONTRCT	Sep 2020	Mar 2021	Sep 2020	Mar 2021
CONSTRUCTION	Mar 2021	Dec 2025	Mar 2021	Dec 2025

**Explanation for Delay:**

**Project Location:**

**Scope Summary:**

RECONSTRUCT ROOF AND VENTILATION SYSTEMS

(\$ in 000's)

**Managing Agency:** 071 : DEPT OF HOMELESS SERVICES  
**Project Id:** HH112HINT  
**Project Description:** HARLEM 1 INTERIOR RECONSTRUCTION

**Ten-Year Plan Category:** SHELTERS FOR HOMELESS INDIVIDUALS

**Community Boards Served:**

**Borough:** MANHATTAN

**Budget Lines:** HH-0112

**Original Budget:** \$3,000

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2021	2022	2023	2024	2025		
City	\$0	\$250	\$0	\$2,650	\$100	\$0	\$0	\$3,000
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DESIGN	Jan 2020	Sep 2020	Jan 2020	Sep 2020
BID AWARD AND REGISTER CONTRCT	Sep 2020	Mar 2021	Sep 2020	Mar 2021
CONSTRUCTION	Mar 2021	Dec 2025	Mar 2021	Dec 2025

**Explanation for Delay:**

**Project Location:**

**Scope Summary:**

RECONSTRUCT INTERIOR

(\$ in 000's)

**Managing Agency:** 071 : DEPT OF HOMELESS SERVICES  
**Project Id:** HH112HLET  
**Project Description:** HARLEM 1 ELECTRICAL UPGRADE

**Ten-Year Plan Category:** SHELTERS FOR HOMELESS INDIVIDUALS

**Community Boards Served:**

**Borough:** MANHATTAN

**Budget Lines:** HH-0112

**Original Budget:** \$12,000

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2021	2022	2023	2024	2025		
City	\$0	\$1,200	\$0	\$0	\$5,000	\$7,000	\$0	\$13,200
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DESIGN	Jan 2020	Sep 2020	Jan 2020	Sep 2020
BID AWARD AND REGISTER CONTRCT	Sep 2020	Mar 2021	Sep 2020	Mar 2021
CONSTRUCTION	Mar 2021	Dec 2025	Mar 2021	Dec 2025

**Explanation for Delay:**

**Project Location:**

**Scope Summary:**

ELECTRICAL UPGRADE

(\$ in 000's)

<b>Managing Agency:</b> 071 : DEPT OF HOMELESS SERVICES
<b>Project Id:</b> HH112HMBL
<b>Project Description:</b> HARLEM 1 BOILER REPLACEMENT

**Ten-Year Plan Category:** SHELTERS FOR HOMELESS INDIVIDUALS

**Community Boards Served:**

**Borough:** MANHATTAN

**Budget Lines:** HH-0112

**Original Budget:** \$1,475

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2021	2022	2023	2024	2025		
City	\$125	\$1,350	\$0	\$0	\$0	\$0	\$0	\$1,475
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DESIGN	Jan 2020	Sep 2020	Jan 2020	Sep 2020
BID AWARD AND REGISTER CONTRCT	Sep 2020	Mar 2021	Sep 2020	Mar 2021
CONSTRUCTION	Mar 2021	Dec 2025	Mar 2021	Dec 2025

**Explanation for Delay:**

**Project Location:**

**Scope Summary:**

HARLEM 1 BOILER REPLACEMENT

(\$ in 000's)

**Managing Agency:** 071 : DEPT OF HOMELESS SERVICES  
**Project Id:** HH112HMED  
**Project Description:** HARLEM 1 - ELECTRICAL PANEL UPGRADE

**Ten-Year Plan Category:** SHELTERS FOR HOMELESS INDIVIDUALS

**Community Boards Served:**

**Borough:** MANHATTAN

**Budget Lines:** HH-0112

**Original Budget:** \$500

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2021	2022	2023	2024	2025		
City	\$40	\$460	\$0	\$0	\$0	\$0	\$0	\$500
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DESIGN	Jan 2020	Sep 2020	Jan 2020	Sep 2020
BID AWARD AND REGISTER CONTRCT	Sep 2020	Mar 2021	Sep 2020	Mar 2021
CONSTRUCTION	Mar 2021	Dec 2025	Mar 2021	Dec 2025

**Explanation for Delay:**

**Project Location:**

**Scope Summary:**

HARLEM 1 - ELECTRICAL PANEL UPGRADE

(\$ in 000's)

**Managing Agency:** 071 : DEPT OF HOMELESS SERVICES  
**Project Id:** HH112HSCR  
**Project Description:** HELP SEC-COTTAGE ROOF REPLACEMENT

**Ten-Year Plan Category:** SHELTERS FOR HOMELESS INDIVIDUALS

**Community Boards Served:**

**Borough:** MANHATTAN

**Budget Lines:** HH-0112

**Original Budget:** \$2,210

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2021	2022	2023	2024	2025		
City	\$170	\$2,040	\$0	\$0	\$0	\$0	\$0	\$2,210
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DESIGN	Jan 2019	Sep 2019	Jan 2019	Sep 2019
BID AWARD AND REGISTER CONTRCT	Sep 2019	Mar 2020	Sep 2019	Mar 2020
CONSTRUCTION	Mar 2020	Dec 2024	Mar 2020	Dec 2024

**Explanation for Delay:**

**Project Location:**

**Scope Summary:**

HELP SEC- COTTAGE ROOF REPLACEMENT



(\$ in 000's)

**Managing Agency:** 071 : DEPT OF HOMELESS SERVICES  
**Project Id:** HH112HSMR  
**Project Description:** HELP SEC.-MIAN BLDG. ROOF REPLACEMENT

**Ten-Year Plan Category:** SHELTERS FOR HOMELESS INDIVIDUALS

**Community Boards Served:**

**Borough:** MANHATTAN

**Budget Lines:** HH-0112

**Original Budget:** \$2,340

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2021	2022	2023	2024	2025		
City	\$180	\$2,160	\$0	\$0	\$0	\$0	\$0	\$2,340
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DESIGN	Jan 2019	Sep 2019	Jan 2019	Sep 2019
BID AWARD AND REGISTER CONTRCT	Sep 2019	Mar 2020	Sep 2019	Mar 2020
CONSTRUCTION	Mar 2020	Dec 2024	Mar 2020	Dec 2024

**Explanation for Delay:**

**Project Location:**

**Scope Summary:**

HELP SEC.-MIAN BLDG. ROOF REPLACEMENT

(\$ in 000's)

**Managing Agency:** 071 : DEPT OF HOMELESS SERVICES  
**Project Id:** HH112HSSF  
**Project Description:** HELP SEC FENCE REPLACEMENT

**Ten-Year Plan Category:** SHELTERS FOR HOMELESS INDIVIDUALS

**Community Boards Served:**

**Borough:** MANHATTAN

**Budget Lines:** HH-0112

**Original Budget:** \$1,588

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2021	2022	2023	2024	2025		
City	\$0	\$1,588	\$0	\$0	\$0	\$0	\$0	\$1,588
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DESIGN	Aug 2019	May 2020	Aug 2019	May 2020
BID AWARD AND REGISTER CONTRCT	May 2020	Nov 2020	May 2020	Nov 2020
CONSTRUCTION	Nov 2020	Aug 2025	Nov 2020	Aug 2025

**Explanation for Delay:**

**Project Location:**

**Scope Summary:**

HELP SEC FENCE REPLACEMENT

(\$ in 000's)

**Managing Agency:** 071 : DEPT OF HOMELESS SERVICES  
**Project Id:** HH112KITC  
**Project Description:** PROJECT RENEWAL-EAST 3RD STREET KITCHEN NC#13-260288T82144

**Ten-Year Plan Category:** SHELTERS FOR HOMELESS INDIVIDUALS

**Community Boards Served:**

**Borough:** MANHATTAN

**Budget Lines:** HH-D025 HH-0112

**Original Budget:** \$1,540

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2021	2022	2023	2024	2025		
City	\$62	\$1,527	\$0	\$0	\$0	\$0	\$0	\$1,589
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DEVELOP SCOPE	Jan 2013	Apr 2013	May 2015	Aug 2015
PRELIMINARY DESIGN	Apr 2013	Aug 2013	Apr 2013	Aug 2013
FINAL DESIGN	Aug 2013	Dec 2013	Aug 2013	Aug 2013
BID AWARD AND REGISTER CONTRCT	Dec 2013	Jun 2014	Aug 2013	Aug 2013
CONSTRUCTION TO 25%	Jun 2014	Oct 2014	Aug 2013	Aug 2013
CONSTRUCTION TO 50%	Oct 2014	Jan 2015	Aug 2013	Aug 2013
CONSTRUCTION TO 75%	Jan 2015	May 2015	Aug 2013	Apr 2027
ORIGINAL EQUIP & FURNISHING	May 2015	Aug 2015	Apr 2027	Apr 2027
SUBSTANTIAL COMPLETION	Aug 2015	Oct 2015	Apr 2027	Apr 2027
PUNCHLIST COMPLETE, JOB CLOSED	Oct 2015	Nov 2015	Apr 2027	May 2027

**Explanation for Delay:**

PROJECT DELAYED DUE TO UNFORESEEN SITE/FIELD CONDITION

**Project Location:**

**Scope Summary:**

PROJECT RENEWAL-EAST 3RD STREET SHELTER-KITCHEN RENOVATION

(\$ in 000's)

**Managing Agency:** 071 : DEPT OF HOMELESS SERVICES  
**Project Id:** HH112KNUG  
**Project Description:** KEENER ASSESSMENT SHELTER - BUILDING UPGRADE

**Ten-Year Plan Category:** SHELTERS FOR HOMELESS INDIVIDUALS

**Community Boards Served:** 311

**Borough:** MANHATTAN

**Budget Lines:** HH-0112

**Original Budget:** \$10,782

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2021	2022	2023	2024	2025		
City	\$0	\$0	\$0	\$829	\$0	\$9,953	\$0	\$10,782
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DESIGN	Jan 2023	Sep 2023	Jan 2023	Sep 2023
BID AWARD AND REGISTER CONTRCT	Sep 2023	Mar 2024	Sep 2023	Mar 2024
CONSTRUCTION	Mar 2024	Dec 2028	Mar 2024	Dec 2028

**Explanation for Delay:**

**Project Location:**

**Scope Summary:**

KEENER ASSESSMENT SHELTER - BUILDING UPGRADE

(\$ in 000's)

**Managing Agency:** 071 : DEPT OF HOMELESS SERVICES  
**Project Id:** HH112KTEX  
**Project Description:** KENTON HALL - FACADE RECONSTRUCTION

**Ten-Year Plan Category:** SHELTERS FOR HOMELESS INDIVIDUALS

**Community Boards Served:** 303

**Borough:** MANHATTAN

**Budget Lines:** HH-0112

**Original Budget:** \$456

**Project Plan**

	Prior Actuals	Plan						Total
		2021	2022	2023	2024	2025	RTC	
City	\$0	\$0	\$0	\$0	\$37	\$0	\$419	\$456
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DESIGN	May 2024	Feb 2025	May 2024	Feb 2025
BID AWARD AND REGISTER CONTRCT	Feb 2025	Aug 2025	Feb 2025	Aug 2025
CONSTRUCTION	Aug 2025	May 2030	Aug 2025	May 2030

**Explanation for Delay:**

**Project Location:**

**Scope Summary:**

KENTON HALL - FACADE RECONSTRUCTION

(\$ in 000's)

**Managing Agency:** 071 : DEPT OF HOMELESS SERVICES  
**Project Id:** HH112KTFR  
**Project Description:** FLUE REPLACEMENT AT KENTON HALL

**Ten-Year Plan Category:** EQUIPMENT

**Community Boards Served:**

**Borough:** MANHATTAN

**Budget Lines:** HH-0112

**Original Budget:** \$880

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2021	2022	2023	2024	2025		
City	\$0	\$880	\$0	\$0	\$0	\$0	\$0	\$880
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
CONSTRUCTION	Jan 2020	Jan 2021	Jan 2020	Jan 2021
PUNCHLIST COMPLETE, JOB CLOSED	Jan 2021	Apr 2021	Jan 2021	Apr 2021

**Explanation for Delay:**

**Project Location:**

**Scope Summary:**

(\$ in 000's)

**Managing Agency:** 071 : DEPT OF HOMELESS SERVICES  
**Project Id:** HH112SWBU  
**Project Description:** Schwartz Homeless Shelter

**Ten-Year Plan Category:** SHELTERS FOR HOMELESS INDIVIDUALS

**Community Boards Served:**

**Borough:** MANHATTAN

**Budget Lines:** HH-0112

**Original Budget:** \$1,000

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2021	2022	2023	2024	2025		
City	\$0	\$0	\$150	\$0	\$850	\$0	\$0	\$1,000
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DESIGN	Jan 2022	Sep 2022	Jan 2022	Sep 2022
BID AWARD AND REGISTER CONTRCT	Sep 2022	Mar 2023	Sep 2022	Mar 2023
CONSTRUCTION	Mar 2023	Dec 2027	Mar 2023	Dec 2027

**Explanation for Delay:**

**Project Location:**

**Scope Summary:**

SCHWARTZ HOMELESS SHELTER - BUILDING UPGRADE

(\$ in 000's)

**Managing Agency:** 071 : DEPT OF HOMELESS SERVICES  
**Project Id:** HH112THBH  
**Project Description:** 8 EAST THIRD ST BATHROOM RECONSTRUCTION

**Ten-Year Plan Category:** SHELTERS FOR HOMELESS INDIVIDUALS

**Community Boards Served:**

**Borough:** MANHATTAN

**Budget Lines:** HH-0112

**Original Budget:** \$3,600

**Project Plan**

	Prior Actuals	Plan						Total
		2021	2022	2023	2024	2025	RTC	
City	\$0	\$0	\$0	\$300	\$0	\$3,300	\$0	\$3,600
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DESIGN	Jun 2018	Feb 2019	Jun 2018	Feb 2019
BID AWARD AND REGISTER CONTRCT	Feb 2019	Aug 2019	Feb 2019	Aug 2019
CONSTRUCTION	Aug 2019	May 2024	Aug 2019	May 2024

**Explanation for Delay:**

**Project Location:**

**Scope Summary:**

BATHROOM RECON



(\$ in 000's)

**Managing Agency:** 071 : DEPT OF HOMELESS SERVICES  
**Project Id:** HH112THBR  
**Project Description:** 282 EAST THIRD ST BOILER RECONSTRUCTION

**Ten-Year Plan Category:** SHELTERS FOR HOMELESS INDIVIDUALS

**Community Boards Served:**

**Borough:** MANHATTAN

**Budget Lines:** HH-0112

**Original Budget:** \$1,200

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2021	2022	2023	2024	2025		
City	\$0	\$100	\$1,100	\$0	\$0	\$0	\$0	\$1,200
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DESIGN	Jul 2020	Dec 2020	Jul 2020	Dec 2020
CONSTRUCTION	Dec 2020	Dec 2021	Dec 2020	Dec 2021

**Explanation for Delay:**

**Project Location:**

**Scope Summary:**

BOILER RECONSTRUCTION

(\$ in 000's)

**Managing Agency:** 071 : DEPT OF HOMELESS SERVICES  
**Project Id:** HH112THFC  
**Project Description:** 8 EAST THIRD ST SHELTER FACADE AND STAIRS

**Ten-Year Plan Category:** SHELTERS FOR HOMELESS INDIVIDUALS

**Community Boards Served:**

**Borough:** MANHATTAN

**Budget Lines:** HH-0112

**Original Budget:** \$1,040

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2021	2022	2023	2024	2025		
City	\$80	\$400	\$560	\$0	\$0	\$0	\$0	\$1,040
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DESIGN	May 2021	Feb 2022	May 2021	Feb 2022
BID AWARD AND REGISTER CONTRCT	Feb 2022	Aug 2022	Feb 2022	Aug 2022
CONSTRUCTION	Aug 2022	May 2027	Aug 2022	May 2027

**Explanation for Delay:**

**Project Location:**

**Scope Summary:**

RECONSTRUCT FACADE AND STAIRS

(\$ in 000's)

**Managing Agency:** 071 : DEPT OF HOMELESS SERVICES  
**Project Id:** HH112THKS  
**Project Description:** 8 EAST THIRD STREET KITCHEN STRUCTURE REHABILITATION

**Ten-Year Plan Category:** SHELTERS FOR HOMELESS INDIVIDUALS

**Community Boards Served:**

**Borough:** MANHATTAN

**Budget Lines:** HH-0112

**Original Budget:** \$1,011

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2021	2022	2023	2024	2025		
City	\$0	\$1,011	\$0	\$0	\$0	\$0	\$0	\$1,011
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DESIGN	Jun 2020	Nov 2020	Jun 2020	Nov 2020
CONSTRUCTION	Nov 2020	Nov 2021	Nov 2020	Nov 2021

**Explanation for Delay:**

**Project Location:**

**Scope Summary:**

KITCHEN STRUCTURE REHABILITATION

(\$ in 000's)

**Managing Agency:** 071 : DEPT OF HOMELESS SERVICES  
**Project Id:** HH115CTBU  
**Project Description:** 78 CATHERINE STREET - BATHROOM UPGRADE

**Ten-Year Plan Category:** SHELTERS FOR HOMELESS FAMILIES

**Community Boards Served:** 303

**Borough:** MANHATTAN

**Budget Lines:** HH-0115

**Original Budget:** \$7,350

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2021	2022	2023	2024	2025		
City	\$5,566	\$130	\$0	\$0	\$0	\$0	\$0	\$5,696
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DESIGN	Aug 2016	Apr 2017	Aug 2016	Apr 2017
BID AWARD AND REGISTER CONTRCT	Apr 2017	Oct 2017	Apr 2017	Oct 2017
CONSTRUCTION	Oct 2017	Aug 2022	Oct 2017	Aug 2022

**Explanation for Delay:**

**Project Location:**

**Scope Summary:**

DESIGN AND CONSTRUCTION SERVICES RE THE RENOVATION OF BATHROOMS AT THE CATHERINE STREET FAMILY SHELTER

(\$ in 000's)

**Managing Agency:** 071 : DEPT OF HOMELESS SERVICES  
**Project Id:** HH115CTEF  
**Project Description:** CATHERINE STREET ELECTRICAL UPGRADE

**Ten-Year Plan Category:** SHELTERS FOR HOMELESS FAMILIES

**Community Boards Served:**

**Borough:** MANHATTAN

**Budget Lines:** HH-0115

**Original Budget:** \$3,950

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2021	2022	2023	2024	2025		
City	\$300	\$0	\$1,050	\$2,600	\$0	\$0	\$0	\$3,950
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DESIGN	Jan 2019	Sep 2019	Jan 2019	Sep 2019
BID AWARD AND REGISTER CONTRCT	Sep 2019	Mar 2020	Sep 2019	Mar 2020
CONSTRUCTION	Mar 2020	Dec 2024	Mar 2020	Dec 2024

**Explanation for Delay:**

**Project Location:**

**Scope Summary:**

CATHERINE STREET ELECTRICAL AND FIRE SAFETY UPGRADE

(\$ in 000's)

**Managing Agency:** 071 : DEPT OF HOMELESS SERVICES  
**Project Id:** HH115JCFA  
**Project Description:** JENNIE CLARKE BACKFLOW PREVENTER

**Ten-Year Plan Category:** SHELTERS FOR HOMELESS FAMILIES

**Community Boards Served:** 311

**Borough:** MANHATTAN

**Budget Lines:** HH-0115

**Original Budget:** \$750

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2021	2022	2023	2024	2025		
City	\$0	\$0	\$0	\$0	\$750	\$0	\$0	\$750
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DESIGN	Jan 2022	Sep 2022	Jan 2022	Sep 2022
BID AWARD AND REGISTER CONTRCT	Sep 2022	Mar 2023	Sep 2022	Mar 2023
CONSTRUCTION	Mar 2023	Dec 2027	Mar 2023	Dec 2027

**Explanation for Delay:**

**Project Location:**

**Scope Summary:**

179 - 191 EAST 100TH STREET - FA, PA SYS, BACKFLOW PREVENTION

(\$ in 000's)

**Managing Agency:** 071 : DEPT OF HOMELESS SERVICES  
**Project Id:** HH115REBO  
**Project Description:** REGENT BOILER

**Ten-Year Plan Category:** SHELTERS FOR HOMELESS FAMILIES

**Community Boards Served:** 307

**Borough:** MANHATTAN

**Budget Lines:** HH-0115

**Original Budget:** \$1,950

**Project Plan**

	Prior Actuals	Plan						RTC	Total
		2021	2022	2023	2024	2025			
City	\$150	\$0	\$1,800	\$0	\$0	\$0	\$0	\$1,950	
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DESIGN	Jan 2020	Sep 2020	Jan 2020	Sep 2020
BID AWARD AND REGISTER CONTRCT	Sep 2020	Mar 2021	Sep 2020	Mar 2021
CONSTRUCTION	Mar 2021	Dec 2025	Mar 2021	Dec 2025

**Explanation for Delay:**

**Project Location:**

**Scope Summary:**

REGENT BOILER

(\$ in 000's)

**Managing Agency:** 071 : DEPT OF HOMELESS SERVICES  
**Project Id:** HH115RECL  
**Project Description:** REGENT CEILINGS

**Ten-Year Plan Category:** SHELTERS FOR HOMELESS FAMILIES

**Community Boards Served:** 307

**Borough:** MANHATTAN

**Budget Lines:** HH-0115

**Original Budget:** \$4,707

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2021	2022	2023	2024	2025		
City	\$85	\$0	\$0	\$1,758	\$0	\$0	\$0	\$1,843
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DESIGN	Aug 2016	Apr 2017	Aug 2016	Apr 2017
BID AWARD AND REGISTER CONTRCT	Apr 2017	Oct 2017	Apr 2017	Oct 2017
CONSTRUCTION	Oct 2017	Aug 2022	Oct 2017	Aug 2022

**Explanation for Delay:**

**Project Location:**

**Scope Summary:**

REGENT CEILINGS



(\$ in 000's)

**Managing Agency:** 071 : DEPT OF HOMELESS SERVICES  
**Project Id:** HH115RFRE  
**Project Description:** REGENT FAMILY RESIDENCE LIFE SAFETY UPGRADE, FIRE SAFETY

**Ten-Year Plan Category:** SHELTERS FOR HOMELESS FAMILIES

**Community Boards Served:** 307

**Borough:** MANHATTAN

**Budget Lines:** HH-0115

**Original Budget:** \$2,174

**Project Plan**

	Prior Actuals	Plan						RTC	Total
		2021	2022	2023	2024	2025			
City	\$2,651	\$834	\$0	\$0	\$0	\$0	\$0	\$3,485	
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DEVELOP SCOPE	Jan 2013	Apr 2013	Jan 2019	Apr 2019
PRELIMINARY DESIGN	Apr 2013	Aug 2013	Apr 2019	Aug 2019
FINAL DESIGN	Aug 2013	Dec 2013	Aug 2019	Dec 2019
BID AWARD AND REGISTER CONTRCT	Dec 2013	Jun 2014	Dec 2019	Jun 2020
CONSTRUCTION TO 25%	Jun 2014	Oct 2014	Jun 2020	Oct 2020
CONSTRUCTION TO 50%	Oct 2014	Feb 2015	Oct 2020	Feb 2021
CONSTRUCTION TO 75%	Feb 2015	Jun 2015	Feb 2021	Jun 2021
ORIGINAL EQUIP & FURNISHING	Jun 2015	Aug 2015	Jun 2021	Aug 2021
SUBSTANTIAL COMPLETION	Sep 2015	Oct 2015	Sep 2021	Oct 2021
PUNCHLIST COMPLETE, JOB CLOSED	Oct 2015	Nov 2015	Oct 2021	Nov 2021

**Explanation for Delay:**

PROJECT DELAYED DUE TO UNFORESEEN SITE/FIELD CONDITION

**Project Location:**

**Scope Summary:**

ELECTRICAL UPGRADE THROUGHOUT THE BUILDING AND TO ADDRESS ANY CODE VIOLATIONS AT THE REGENT FAMILY RESIDENCE.

(\$ in 000's)

**Managing Agency:** 071 : DEPT OF HOMELESS SERVICES  
**Project Id:** HH115RGST  
**Project Description:** REGENT - STAIR B

**Ten-Year Plan Category:** SHELTERS FOR HOMELESS FAMILIES

**Community Boards Served:** 307

**Borough:** MANHATTAN

**Budget Lines:** HH-0115

**Original Budget:** \$1,000

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2021	2022	2023	2024	2025		
City	\$1,032	\$559	\$0	\$0	\$0	\$0	\$0	\$1,591
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DESIGN	Jan 2016	Sep 2016	Jan 2016	Sep 2016
BID AWARD AND REGISTER CONTRCT	Sep 2016	Mar 2017	Sep 2016	Mar 2017
CONSTRUCTION	Mar 2017	Jan 2021	Mar 2017	Jan 2021

**Explanation for Delay:**

**Project Location:**

**Scope Summary:**

REGENT - STAIR B

(\$ in 000's)

**Managing Agency:** 071 : DEPT OF HOMELESS SERVICES  
**Project Id:** HHCN007  
**Project Description:** INSTALLATION OF BACKUP GENERATOR

**Ten-Year Plan Category:** SHELTERS FOR HOMELESS INDIVIDUALS

**Community Boards Served:**

**Borough:** MANHATTAN

**Budget Lines:** HH-D025

**Original Budget:** \$301

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2021	2022	2023	2024	2025		
City	\$0	\$0	\$301	\$0	\$0	\$0	\$0	\$301
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DEVELOP SCOPE	Jul 2016	Sep 2016	Jul 2022	Dec 2022
PRELIMINARY DESIGN	Oct 2016	Jan 2017	Dec 2022	Dec 2023
FINAL DESIGN	Jan 2017	May 2017	Dec 2022	Dec 2023
BID AWARD AND REGISTER CONTRCT	May 2017	Nov 2017	Dec 2022	Dec 2023
CONSTRUCTION TO 25%	Nov 2017	Mar 2018	Dec 2022	Dec 2023
CONSTRUCTION TO 50%	Mar 2018	Jul 2018	Dec 2022	Dec 2023
CONSTRUCTION TO 75%	Jul 2018	Nov 2018	Dec 2022	Dec 2023
ORIGINAL EQUIP & FURNISHING	Nov 2018	Feb 2019	Dec 2022	Dec 2023
SUBSTANTIAL COMPLETION	Feb 2019	Apr 2019	Dec 2022	Dec 2023
PUNCHLIST COMPLETE, JOB CLOSED	Apr 2019	May 2019	Dec 2022	Dec 2023

**Explanation for Delay:**

**Project Location:**

**Scope Summary:**

INSTALLATION OF A BACKUP GENERATOR

(\$ in 000's)

**Managing Agency:** 071 : DEPT OF HOMELESS SERVICES  
**Project Id:** HHMNEW1  
**Project Description:** PROJECT RENEWAL - RENOVATE FT. WASH. ARMORY

**Ten-Year Plan Category:** SHELTERS FOR HOMELESS INDIVIDUALS

**Community Boards Served:** 312

**Borough:** MANHATTAN

**Budget Lines:** HH-M112

**Original Budget:** \$101

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2021	2022	2023	2024	2025		
City	\$0	\$76	\$0	\$0	\$0	\$0	\$0	\$76
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DESIGN	Jul 2019	Mar 2020	Jul 2019	Mar 2020
BID AWARD AND REGISTER CONTRCT	Mar 2020	Sep 2020	Mar 2020	Sep 2020
CONSTRUCTION	Sep 2020	Jun 2025	Sep 2020	Jun 2025

**Explanation for Delay:**

**Project Location:**

**Scope Summary:**

PROJECT RENEWAL - RENOVATE FT. WASH. ARMORY

(\$ in 000's)

**Managing Agency:** 071 : DEPT OF HOMELESS SERVICES  
**Project Id:** HHNC005  
**Project Description:** KITCHEN RENOVATION AT 8 EAST THIRD STREET HOMELESS SHELTER

**Ten-Year Plan Category:** SHELTERS FOR HOMELESS INDIVIDUALS

**Community Boards Served:**

**Borough:** MANHATTAN

**Budget Lines:** HH-D025

**Original Budget:** \$378

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2021	2022	2023	2024	2025		
City	\$0	\$0	\$0	\$378	\$0	\$0	\$0	\$378
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DESIGN	Jul 2019	Mar 2020	Jul 2019	Mar 2020
BID AWARD AND REGISTER CONTRCT	Mar 2020	Sep 2020	Mar 2020	Sep 2020
CONSTRUCTION	Sep 2020	Jun 2025	Sep 2020	Jun 2025

**Explanation for Delay:**

**Project Location:**

**Scope Summary:**

KITCHEN RENOVATION AT 8 EAST THIRD STREET HOMELES SHELTER

(\$ in 000's)

**Managing Agency:** 071 : DEPT OF HOMELESS SERVICES  
**Project Id:** HHNC006  
**Project Description:** FORT WASHINGTON ARMORY - ENTRYWAY REPAIR

**Ten-Year Plan Category:** SHELTERS FOR HOMELESS INDIVIDUALS

**Community Boards Served:**

**Borough:** MANHATTAN

**Budget Lines:** HH-D025

**Original Budget:** \$200

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2021	2022	2023	2024	2025		
City	\$0	\$0	\$200	\$0	\$0	\$0	\$0	\$200
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DESIGN	Jul 2019	Mar 2020	Jul 2019	Mar 2020
BID AWARD AND REGISTER CONTRCT	Mar 2020	Sep 2020	Mar 2020	Sep 2020
CONSTRUCTION	Sep 2020	Jun 2025	Sep 2020	Jun 2025

**Explanation for Delay:**

**Project Location:**

**Scope Summary:**

FORT WASHINGTON ARMORY - ENTRYWAY REPAIR

(\$ in 000's)

**Managing Agency:** 071 : DEPT OF HOMELESS SERVICES  
**Project Id:** HLCN014  
**Project Description:** PROJECT RENEWAL , INC. - NEW PROVIDENCE BACKUP GENERATOR

**Ten-Year Plan Category:** SHELTERS FOR HOMELESS INDIVIDUALS

**Community Boards Served:**

**Borough:** MANHATTAN

**Budget Lines:** HH-D112

**Original Budget:** \$275

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2021	2022	2023	2024	2025		
City	\$0	\$0	\$275	\$0	\$0	\$0	\$0	\$275
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DESIGN	Dec 2016	Sep 2017	Dec 2016	Sep 2017
BID AWARD AND REGISTER CONTRCT	Sep 2017	Mar 2018	Sep 2017	Mar 2018
CONSTRUCTION	Mar 2018	Dec 2022	Mar 2018	Dec 2022

**Explanation for Delay:**

**Project Location:**

**Scope Summary:**

PROJECT RENEWAL , INC. - NEW PROVIDENCE BACKUP GENERATOR

(\$ in 000's)

**Managing Agency:** 071 : DEPT OF HOMELESS SERVICES  
**Project Id:** SOLARDHS1  
**Project Description:** Solar PV system - HELP SEC at 111 Sunken Garden Loop

**Ten-Year Plan Category:** MISCELLANEOUS ENERGY EFFICIENCY AND SUSTAINABILITY

**Community Boards Served:** 301

**Borough:** MANHATTAN

**Budget Lines:** PU-0025

**Original Budget:** \$2,936

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2021	2022	2023	2024	2025		
City	\$0	\$0	\$2,711	\$0	\$0	\$0	\$0	\$2,711
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DEVELOP SCOPE	Jun 2020	Jun 2020	Jun 2020	Jun 2020
BID AWARD AND REGISTER CONTRCT	Jul 2020	Aug 2020	Jul 2020	Aug 2020
CONSTRUCTION TO 50%	Aug 2020	Feb 2021	Aug 2020	Feb 2021
CONSTRUCTION TO 75%	Feb 2021	May 2021	Feb 2021	May 2021
SUBSTANTIAL COMPLETION	May 2021	Jul 2021	May 2021	Jul 2021
PUNCHLIST COMPLETE, JOB CLOSED	Jul 2021	Aug 2021	Jul 2021	Aug 2021

**Explanation for Delay:**

**Project Location:**

**Scope Summary:**

SOLAR PV SYSTEM - HELP SEC AT 111 SUNKEN GARDEN LOOP



(\$ in 000's)

**Managing Agency:** 072 : DEPARTMENT OF CORRECTION  
**Project Id:** C75WTRMN  
**Project Description:** Replace Water Mains on Rikers Island

**Ten-Year Plan Category:** BUILDING SYSTEMS AND INFRASTRUCTURE

**Community Boards Served:** 300

**Borough:** MANHATTAN

**Budget Lines:** C-0075

**Original Budget:** \$6,175

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2021	2022	2023	2024	2025		
City	\$410	\$0	\$500	\$0	\$0	\$4,465	\$0	\$5,375
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DESIGN	Dec 2015	Sep 2016	Dec 2015	Sep 2016
BID AWARD AND REGISTER CONTRCT	Oct 2016	Sep 2017	Oct 2016	Sep 2017
CONSTRUCTION TO 75%	Oct 2017	May 2019	Oct 2017	May 2019
SUBSTANTIAL COMPLETION	May 2019	Sep 2019	May 2019	Sep 2019
PUNCHLIST COMPLETE, JOB CLOSED	Sep 2019	Nov 2019	Sep 2019	Nov 2025

**Explanation for Delay:**

PROJECT DELAYED DUE TO BUDGETARY CONSTRAINTS

**Project Location:**

**Scope Summary:**

REPLACE DOMESTIC WATER AND FIRE MAINS AT RIKERS ISLAND.

(\$ in 000's)

**Managing Agency:** 096 : HUMAN RESOURCES ADMINISTRATION  
**Project Id:** HR2560LAC  
**Project Description:** 60 Lafayette Street Construction

**Ten-Year Plan Category:** SOCIAL SERVICES BUILDINGS

**Community Boards Served:**

**Borough:** MANHATTAN

**Budget Lines:** HR-0025

**Original Budget:** \$750

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2021	2022	2023	2024	2025		
City	\$0	\$0	\$255	\$0	\$0	\$0	\$0	\$255
Non-City	\$0	\$0	\$495	\$0	\$0	\$0	\$0	\$495

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DESIGN	Jul 2020	Dec 2020	Jul 2021	Dec 2021
CONSTRUCTION	Dec 2020	Jun 2021	Dec 2021	Jun 2022

**Explanation for Delay:**

**Project Location:**

**Scope Summary:**

(\$ in 000's)

**Managing Agency:** 096 : HUMAN RESOURCES ADMINISTRATION  
**Project Id:** HR25CHRYC  
**Project Description:** 115 Chrystie Street Construction

**Ten-Year Plan Category:** SOCIAL SERVICES BUILDINGS

**Community Boards Served:**

**Borough:** MANHATTAN

**Budget Lines:** HR-0025

**Original Budget:** \$1,701

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2021	2022	2023	2024	2025		
City	\$0	\$0	\$600	\$1,065	\$0	\$0	\$0	\$1,665
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DESIGN	Nov 2019	Apr 2020	Nov 2019	Apr 2020
CONSTRUCTION	Apr 2020	Oct 2020	Apr 2020	Oct 2020

**Explanation for Delay:**

**Project Location:**

**Scope Summary:**

(\$ in 000's)

**Managing Agency:** 096 : HUMAN RESOURCES ADMINISTRATION  
**Project Id:** HR25E162C  
**Project Description:** 109 East 16th Street Construction

**Ten-Year Plan Category:** SOCIAL SERVICES BUILDINGS

**Community Boards Served:**

**Borough:** MANHATTAN

**Budget Lines:** HR-0025

**Original Budget:** \$5,245

**Project Plan**

	Prior Actuals	Plan						Total
		2021	2022	2023	2024	2025	RTC	
City	\$0	\$500	\$2,000	\$1,007	\$0	\$0	\$0	\$3,507
Non-City	\$0	\$248	\$992	\$499	\$0	\$0	\$0	\$1,739

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DESIGN	Jul 2020	Dec 2020	Jul 2020	Dec 2020
CONSTRUCTION	Dec 2020	Jun 2021	Dec 2020	Jun 2021

**Explanation for Delay:**

**Project Location:**

**Scope Summary:**

(\$ in 000's)

**Managing Agency:** 096 : HUMAN RESOURCES ADMINISTRATION  
**Project Id:** HR25W125C  
**Project Description:** 132 W 125th St Construction

**Ten-Year Plan Category:** SOCIAL SERVICES BUILDINGS

**Community Boards Served:**

**Borough:** MANHATTAN

**Budget Lines:** HR-0025

**Original Budget:** \$4,609

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2021	2022	2023	2024	2025		
City	\$0	\$633	\$0	\$0	\$0	\$0	\$0	\$633
Non-City	\$0	\$632	\$0	\$0	\$0	\$0	\$0	\$632

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DESIGN	Oct 2019	Mar 2020	Oct 2019	Mar 2020
CONSTRUCTION	Mar 2020	Sep 2020	Mar 2020	Sep 2020

**Explanation for Delay:**

**Project Location:**

**Scope Summary:**

(\$ in 000's)

**Managing Agency:** 125 : DEPARTMENT FOR THE AGING  
**Project Id:** AGCBCOV  
**Project Description:** CARTER BURDEN/LEONARD COVELLO

**Ten-Year Plan Category:** DEPARTMENT FOR THE AGING BUILDING RECONSTRUCTION

**Community Boards Served:** 311

**Borough:** MANHATTAN

**Budget Lines:** AG-M001

**Original Budget:** \$0

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2021	2022	2023	2024	2025		
City	\$0	\$0	\$98	\$0	\$0	\$0	\$0	\$98
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
-----------	------------------------	----------------------	-----------------------	---------------------

**Explanation for Delay:**

**Project Location:**

**Scope Summary:**

CARTER BURDEN/LEONARD COVELLO SENIOR PROGRAM KITCHEN RELOCATION

(\$ in 000's)

**Managing Agency:** 125 : DEPARTMENT FOR THE AGING  
**Project Id:** AGCBURDEN  
**Project Description:** LEONARD COVELLO Kitchen Renovation

**Ten-Year Plan Category:** DEPARTMENT FOR THE AGING BUILDING RECONSTRUCTION

**Community Boards Served:** 311

**Borough:** MANHATTAN

**Budget Lines:** AG-D001

**Original Budget:** \$0

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2021	2022	2023	2024	2025		
City	\$0	\$0	\$400	\$0	\$0	\$0	\$0	\$400
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
-----------	------------------------	----------------------	-----------------------	---------------------

**Explanation for Delay:**

**Project Location:**

**Scope Summary:**

SEPT 17 PLAN 400K FOR KITCHEN RENOVATION

(\$ in 000's)

**Managing Agency:** 125 : DEPARTMENT FOR THE AGING  
**Project Id:** AGHAMADA  
**Project Description:** SERVICES NOW FOR ADULT PERSONS, INC.-SNAP VANS WHEELCHAIR LI

**Ten-Year Plan Category:** DEPARTMENT FOR THE AGING BUILDING RECONSTRUCTION

**Community Boards Served:** 309

**Borough:** MANHATTAN

**Budget Lines:** AG-D001

**Original Budget:** \$0

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2021	2022	2023	2024	2025		
City	\$0	\$0	\$489	\$0	\$0	\$0	\$0	\$489
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
-----------	------------------------	----------------------	-----------------------	---------------------

**Explanation for Delay:**

**Project Location:**

**Scope Summary:**

HAMILTON-MADISON HOUSE INC COMMUNITY CENTER  
 SMITH HOUSES ADA--TO SUPPORT ADA UPGRADE AT  
 HAMILTON MADISON HOUSE COMMUNITY CENTER AT  
 SMITH HOUSES



(\$ in 000's)

**Managing Agency:** 125 : DEPARTMENT FOR THE AGING  
**Project Id:** AGHAMADA2  
**Project Description:** SERVICES NOW FOR ADULT PERSONS, INC.-SNAP VANS WHEELCHAIR LI

**Ten-Year Plan Category:** DEPARTMENT FOR THE AGING BUILDING RECONSTRUCTION

**Community Boards Served:** 309

**Borough:** MANHATTAN

**Budget Lines:** AG-D001

**Original Budget:** \$0

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2021	2022	2023	2024	2025		
City	\$0	\$0	\$1,662	\$0	\$0	\$0	\$0	\$1,662
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
-----------	------------------------	----------------------	-----------------------	---------------------

**Explanation for Delay:**

**Project Location:**

**Scope Summary:**

HAMILTON-MADISON HOUSE INC COMMUNITY CENTER  
 SMITH HOUSES ADA--TO SUPPORT ADA UPGRADE AT  
 HAMILTON MADISON HOUSE COMMUNITY CENTER AT  
 SMITH HOUSES

(\$ in 000's)

**Managing Agency:** 125 : DEPARTMENT FOR THE AGING  
**Project Id:** HAM14CRSR  
**Project Description:** CARVER HOUSES SENIOR CENTER COMPUTER LAB

**Ten-Year Plan Category:** DEPARTMENT FOR THE AGING BUILDING RECONSTRUCTION

**Community Boards Served:** 311

**Borough:** MANHATTAN

**Budget Lines:** AG-D001

**Original Budget:** \$0

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2021	2022	2023	2024	2025		
City	\$0	\$0	\$0	\$100	\$0	\$0	\$0	\$100
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
-----------	------------------------	----------------------	-----------------------	---------------------

**Explanation for Delay:**

**Project Location:**

**Scope Summary:**

INSTALL A COMPUTER LAB AT THE SENIOR CENTER

(\$ in 000's)

**Managing Agency:** 126 : DEPARTMENT OF CULTURAL AFFAIRS  
**Project Id:** ACEDCA434  
**Project Description:** DCLA: AMNH - Lighting Control Upgrade, Rd 4 & Garage Rd 5

**Ten-Year Plan Category:** BUILDING CONSTRUCTION, RECONSTRUCTION OR RETROFIT

**Community Boards Served:** 307

**Borough:** MANHATTAN

**Budget Lines:** PU-0025

**Original Budget:** \$583

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2021	2022	2023	2024	2025		
City	\$0	\$0	\$710	\$0	\$0	\$0	\$0	\$710
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DEVELOP SCOPE	Jul 2016	Sep 2016	Jul 2020	Sep 2020
PRELIMINARY DESIGN	Sep 2016	Jan 2017	Sep 2020	Jan 2021
FINAL DESIGN	Jan 2017	Jul 2017	Jan 2021	Jul 2021
BID AWARD AND REGISTER CONTRCT	Jul 2017	Oct 2017	Jul 2021	Oct 2021
CONSTRUCTION TO 25%	Oct 2017	Feb 2018	Oct 2021	Feb 2022
CONSTRUCTION TO 50%	Feb 2018	Jun 2018	Feb 2022	Jun 2022
CONSTRUCTION TO 75%	Jun 2018	Oct 2018	Jun 2022	Oct 2022
ORIGINAL EQUIP & FURNISHING	Oct 2018	Jan 2019	Oct 2022	Jan 2023
SUBSTANTIAL COMPLETION	Jan 2019	Mar 2019	Jan 2023	Mar 2023
PUNCHLIST COMPLETE, JOB CLOSED	Mar 2019	Apr 2019	Mar 2023	Apr 2023

**Explanation for Delay:**

PROJECT DELAYED DUE TO CHANGES IN SCOPE/DESIGN

**Project Location:**

**Scope Summary:**

REMOVAL AND REPLACEMENT OF LIGHTING CONTROLS SYSTEMS IN PUBLIC SPACESFOR 10 EXHIBIT HALLS. THESE UPGRADES WILL PROVIDE CONTROLS NECESSARY TO AUTOMATICALLY TURN OFF LIGHTING FOR EIGHT HOUR PERIODS EACH DAY.

(\$ in 000's)

**Managing Agency:** 126 : DEPARTMENT OF CULTURAL AFFAIRS  
**Project Id:** PV022ANEG  
**Project Description:** MMA -Ancient Near East Gallery Renovation

**Ten-Year Plan Category:** ESSENTIAL RECONSTRUCTION OF FACILITIES

**Community Boards Served:**

**Borough:** MANHATTAN

**Budget Lines:** PV-D022 PV-M022

**Original Budget:** \$75

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2021	2022	2023	2024	2025		
City	\$0	\$0	\$0	\$0	\$3,585	\$75	\$0	\$3,660
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DEVELOP SCOPE	Jun 2021	Sep 2021	Jun 2021	Sep 2021
PRELIMINARY DESIGN	Sep 2021	Jan 2022	Sep 2021	Jan 2022
FINAL DESIGN	Jan 2022	Jul 2022	Jan 2022	Jul 2022
BID AWARD AND REGISTER CONTRCT	Jul 2022	Oct 2022	Jul 2022	Oct 2022
CONSTRUCTION TO 25%	Oct 2022	Feb 2023	Oct 2022	Feb 2023
CONSTRUCTION TO 50%	Feb 2023	Jun 2023	Feb 2023	Jun 2023
CONSTRUCTION TO 75%	Jun 2023	Oct 2023	Jun 2023	Oct 2023
ORIGINAL EQUIP & FURNISHING	Oct 2023	Jan 2024	Oct 2023	Jan 2024
SUBSTANTIAL COMPLETION	Jan 2024	Mar 2024	Jan 2024	Mar 2024
PUNCHLIST COMPLETE, JOB CLOSED	Mar 2024	Apr 2024	Mar 2024	Apr 2024

**Explanation for Delay:**

**Project Location:**

**Scope Summary:**

MMA -ANCIENT NEAR EAST GALLERY RENOVATION

(\$ in 000's)

**Managing Agency:** 126 : DEPARTMENT OF CULTURAL AFFAIRS  
**Project Id:** PV022-SKY  
**Project Description:** MMA - Metropolitan Museum Skylight Replacement for A, B, C W

**Ten-Year Plan Category:** ESSENTIAL RECONSTRUCTION OF FACILITIES

**Community Boards Served:** 308

**Borough:** MANHATTAN

**Budget Lines:** PV-M022 PV-0022 PV-D022 PV-0467

**Original Budget:** \$19,738

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2021	2022	2023	2024	2025		
City	\$0	\$0	\$0	\$0	\$31,638	\$0	\$0	\$31,638
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DEVELOP SCOPE	Apr 2022	Jul 2022	Apr 2022	Jul 2022
BID AWARD AND REGISTER CONTRCT	Jul 2022	Oct 2022	Jul 2022	Oct 2022
CONSTRUCTION TO 50%	Oct 2022	Jan 2023	Oct 2022	Jan 2023
CONSTRUCTION TO 75%	Feb 2023	Apr 2023	Feb 2023	Apr 2023
SUBSTANTIAL COMPLETION	Apr 2023	May 2023	Apr 2023	May 2023
PUNCHLIST COMPLETE, JOB CLOSED	Jun 2023	Jun 2023	Jun 2023	Jun 2023

**Explanation for Delay:**

**Project Location:**

**Scope Summary:**

METROPOLITAN MUSEUM OF ART: SKYLIGHT REPLACEMENT OF WINGS A, B & C.

(\$ in 000's)

**Managing Agency:** 126 : DEPARTMENT OF CULTURAL AFFAIRS  
**Project Id:** PV034ELEV  
**Project Description:** AMNH - Elevator Upgrade

**Ten-Year Plan Category:** ESSENTIAL RECONSTRUCTION OF FACILITIES

**Community Boards Served:**

**Borough:** MANHATTAN

**Budget Lines:** PV-M034 PV-D034 PV-0034

**Original Budget:** \$100

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2021	2022	2023	2024	2025		
City	\$0	\$0	\$3,475	\$0	\$0	\$0	\$0	\$3,475
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DEVELOP SCOPE	Jun 2021	Sep 2021	Jun 2021	Sep 2021
BID AWARD AND REGISTER CONTRCT	Sep 2021	Dec 2021	Sep 2021	Dec 2021
CONSTRUCTION TO 50%	Dec 2021	Apr 2022	Dec 2021	Apr 2022
CONSTRUCTION TO 75%	Apr 2022	Jun 2022	Apr 2022	Jun 2022
SUBSTANTIAL COMPLETION	Jun 2022	Aug 2022	Jun 2022	Aug 2022
PUNCHLIST COMPLETE, JOB CLOSED	Aug 2022	Sep 2022	Aug 2022	Sep 2022

**Explanation for Delay:**

**Project Location:**

**Scope Summary:**

AMNH - ELEVATOR UPGRADE

(\$ in 000's)

**Managing Agency:** 126 : DEPARTMENT OF CULTURAL AFFAIRS  
**Project Id:** PV034-INF  
**Project Description:** AMNH - Security & Infrastructure Upgrade

**Ten-Year Plan Category:** ESSENTIAL RECONSTRUCTION OF FACILITIES

**Community Boards Served:** 307

**Borough:** MANHATTAN

**Budget Lines:** PV-M034 PV-0034 PV-D034

**Original Budget:** \$1,803

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2021	2022	2023	2024	2025		
City	\$0	\$0	\$3,206	\$0	\$0	\$0	\$0	\$3,206
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DESIGN	Jun 2003	Dec 2003	Jun 2021	Dec 2021
BID AWARD AND REGISTER CONTRCT	Dec 2003	Mar 2004	Dec 2021	Mar 2022
CONSTRUCTION	Mar 2004	Mar 2005	Mar 2022	Mar 2023
PUNCHLIST COMPLETE, JOB CLOSED	Mar 2005	Sep 2005	Mar 2023	Sep 2023

**Explanation for Delay:**

PROJECT DELAYED DUE TO BUDGETARY CONSTRAINTS

**Project Location:**

CENTRAL PARK WEST AT 79TH STREET, NEW YORK, NY

**Scope Summary:**

SECURITY AND INFRASTRUCTURE UPGRADE

(\$ in 000's)

**Managing Agency:** 126 : DEPARTMENT OF CULTURAL AFFAIRS  
**Project Id:** PV101-EDU  
**Project Description:** MJH - Museum Education Wing

**Ten-Year Plan Category:** ESSENTIAL RECONSTRUCTION OF FACILITIES

**Community Boards Served:**

**Borough:** MANHATTAN

**Budget Lines:** PV-D101

**Original Budget:** \$0

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2021	2022	2023	2024	2025		
City	\$0	\$0	\$0	\$0	\$1,050	\$0	\$0	\$1,050
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
-----------	------------------------	----------------------	-----------------------	---------------------

**Explanation for Delay:**

**Project Location:**

**Scope Summary:**

BUILDING RENOVATION



(\$ in 000's)

**Managing Agency:** 126 : DEPARTMENT OF CULTURAL AFFAIRS  
**Project Id:** PV101HVAC  
**Project Description:** MJH - Museum HVAC

**Ten-Year Plan Category:** ESSENTIAL RECONSTRUCTION OF FACILITIES

**Community Boards Served:**

**Borough:** MANHATTAN

**Budget Lines:** PV-D101 PV-M101 PV-0101

**Original Budget:** \$1,150

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2021	2022	2023	2024	2025		
City	\$0	\$0	\$0	\$0	\$7,005	\$503	\$0	\$7,508
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DEVELOP SCOPE	Jun 2023	Sep 2023	Jun 2023	Sep 2023
PRELIMINARY DESIGN	Sep 2023	Jan 2024	Sep 2023	Jan 2024
FINAL DESIGN	Jan 2024	Jul 2024	Jan 2024	Jul 2024
BID AWARD AND REGISTER CONTRCT	Jul 2024	Oct 2024	Jul 2024	Oct 2024
CONSTRUCTION TO 25%	Oct 2024	Feb 2025	Oct 2024	Feb 2025
CONSTRUCTION TO 50%	Feb 2025	Jun 2025	Feb 2025	Jun 2025
CONSTRUCTION TO 75%	Jun 2025	Oct 2025	Jun 2025	Oct 2025
ORIGINAL EQUIP & FURNISHING	Oct 2025	Jan 2026	Oct 2025	Jan 2026
SUBSTANTIAL COMPLETION	Jan 2026	Mar 2026	Jan 2026	Mar 2026
PUNCHLIST COMPLETE, JOB CLOSED	Mar 2026	Apr 2026	Mar 2026	Apr 2026

**Explanation for Delay:**

**Project Location:**

**Scope Summary:**

MJH - MUSEUM HVAC

(\$ in 000's)

**Managing Agency:** 126 : DEPARTMENT OF CULTURAL AFFAIRS  
**Project Id:** PV219-HLD  
**Project Description:** MCC - Fresh Air Intake

**Ten-Year Plan Category:** ESSENTIAL RECONSTRUCTION OF FACILITIES

**Community Boards Served:** 304

**Borough:** MANHATTAN

**Budget Lines:** PV-0467

**Original Budget:** \$0

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2021	2022	2023	2024	2025		
City	\$0	\$0	\$0	\$0	\$550	\$0	\$0	\$550
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
-----------	------------------------	----------------------	-----------------------	---------------------

**Explanation for Delay:**

**Project Location:**

**Scope Summary:**

ADDED FRESH AIR INTAKE TAS NEEDED FOR ONGOING RENOVATION

(\$ in 000's)

**Managing Agency:** 126 : DEPARTMENT OF CULTURAL AFFAIRS  
**Project Id:** PV241BOIL  
**Project Description:** MCNY - Boiler Replacement

**Ten-Year Plan Category:** ESSENTIAL RECONSTRUCTION OF FACILITIES

**Community Boards Served:** 311

**Borough:** MANHATTAN

**Budget Lines:** PV-D241 PV-0241 PV-0467

**Original Budget:** \$1,512

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2021	2022	2023	2024	2025		
City	\$0	\$0	\$1,944	\$0	\$0	\$0	\$0	\$1,944
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DEVELOP SCOPE	Jan 2011	Mar 2011	Jun 2020	Sep 2020
PRELIMINARY DESIGN	Apr 2011	Jul 2011	Sep 2020	Jan 2021
FINAL DESIGN	Jul 2011	Jan 2012	Jan 2021	Jul 2021
BID AWARD AND REGISTER CONTRCT	Jan 2012	Apr 2012	Jul 2021	Oct 2021
CONSTRUCTION TO 25%	Apr 2012	Aug 2012	Oct 2021	Feb 2022
CONSTRUCTION TO 50%	Aug 2012	Dec 2012	Feb 2022	Jun 2022
CONSTRUCTION TO 75%	Dec 2012	Apr 2013	Jun 2022	Oct 2022
ORIGINAL EQUIP & FURNISHING	Apr 2013	Jul 2013	Oct 2022	Jan 2023
SUBSTANTIAL COMPLETION	Jul 2013	Sep 2013	Jan 2023	Mar 2023
PUNCHLIST COMPLETE, JOB CLOSED	Sep 2013	Oct 2013	Mar 2023	Apr 2023

**Explanation for Delay:**

PROJECT DELAYED DUE TO BUDGETARY CONSTRAINTS

**Project Location:**

1220 5TH AVE, MANHATTAN NY

**Scope Summary:**

BOILER SYSTEM REPLACEMENT.

(\$ in 000's)

**Managing Agency:** 126 : DEPARTMENT OF CULTURAL AFFAIRS  
**Project Id:** PV241-STL  
**Project Description:** MCNY -South Terrace Lighting

**Ten-Year Plan Category:** ESSENTIAL RECONSTRUCTION OF FACILITIES

**Community Boards Served:**

**Borough:** MANHATTAN

**Budget Lines:** PV-M241 PV-D241

**Original Budget:** \$100

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2021	2022	2023	2024	2025		
City	\$0	\$312	\$0	\$0	\$0	\$0	\$0	\$312
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DEVELOP SCOPE	Jun 2021	Sep 2021	Jun 2021	Sep 2021
PRELIMINARY DESIGN	Sep 2021	Jan 2022	Sep 2021	Jan 2022
FINAL DESIGN	Jan 2022	Jul 2022	Jan 2022	Jul 2022
BID AWARD AND REGISTER CONTRCT	Jul 2022	Oct 2022	Jul 2022	Oct 2022
CONSTRUCTION TO 25%	Oct 2022	Feb 2023	Oct 2022	Feb 2023
CONSTRUCTION TO 50%	Feb 2023	Jun 2023	Feb 2023	Jun 2023
CONSTRUCTION TO 75%	Jun 2023	Oct 2023	Jun 2023	Oct 2023
ORIGINAL EQUIP & FURNISHING	Oct 2023	Jan 2024	Oct 2023	Jan 2024
SUBSTANTIAL COMPLETION	Jan 2024	Mar 2024	Jan 2024	Mar 2024
PUNCHLIST COMPLETE, JOB CLOSED	Mar 2024	Apr 2024	Mar 2024	Apr 2024

**Explanation for Delay:**

**Project Location:**

**Scope Summary:**

MCNY -SOUTH TERRACE LIGHTING

(\$ in 000's)

**Managing Agency:** 126 : DEPARTMENT OF CULTURAL AFFAIRS  
**Project Id:** PV279ACON  
**Project Description:** NYCC - NY City Center Chiller Replacement

**Ten-Year Plan Category:** ESSENTIAL RECONSTRUCTION OF FACILITIES

**Community Boards Served:**

**Borough:** MANHATTAN

**Budget Lines:** PV-D279 PV-M279

**Original Budget:** \$650

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2021	2022	2023	2024	2025		
City	\$0	\$0	\$0	\$0	\$610	\$280	\$0	\$890
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DEVELOP SCOPE	Jun 2022	Sep 2022	Jun 2021	Sep 2021
PRELIMINARY DESIGN	Sep 2022	Jan 2023	Sep 2021	Jan 2022
FINAL DESIGN	Jan 2023	Jul 2023	Jan 2022	Jul 2022
BID AWARD AND REGISTER CONTRCT	Jul 2023	Oct 2023	Jul 2022	Oct 2022
CONSTRUCTION TO 25%	Oct 2023	Feb 2024	Oct 2022	Feb 2023
CONSTRUCTION TO 50%	Feb 2024	Jun 2024	Feb 2023	Jun 2023
CONSTRUCTION TO 75%	Jun 2024	Oct 2024	Jun 2023	Oct 2023
ORIGINAL EQUIP & FURNISHING	Oct 2024	Jan 2025	Oct 2023	Jan 2024
SUBSTANTIAL COMPLETION	Jan 2025	Mar 2025	Jan 2024	Mar 2024
PUNCHLIST COMPLETE, JOB CLOSED	Mar 2025	Apr 2025	Mar 2024	Apr 2024

**Explanation for Delay:**

**Project Location:**

**Scope Summary:**

NYCC - NY CITY CENTER CHILLER REPLACEMENT

(\$ in 000's)

<b>Managing Agency:</b> 126 : DEPARTMENT OF CULTURAL AFFAIRS
<b>Project Id:</b> PV279ELEV
<b>Project Description:</b> NYCC - New York City Center Materials Elevator

**Ten-Year Plan Category:** ESSENTIAL RECONSTRUCTION OF FACILITIES

**Community Boards Served:**

**Borough:** MANHATTAN

**Budget Lines:** PV-D279 PV-M279 PV-0279

**Original Budget:** \$761

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2021	2022	2023	2024	2025		
City	\$0	\$0	\$0	\$0	\$192	\$485	\$0	\$677
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
CONSTRUCTION	Sep 2020	Sep 2021	Jun 2020	Sep 2020
PUNCHLIST COMPLETE, JOB CLOSED	Sep 2021	Sep 2022	Sep 2020	Sep 2021
PUNCHLIST COMPLETE, JOB CLOSED	Sep 2021	Sep 2022	Sep 2021	Sep 2022

**Explanation for Delay:**

**Project Location:**

**Scope Summary:**

ELEVATOR

(\$ in 000's)

<b>Managing Agency:</b> 126 : DEPARTMENT OF CULTURAL AFFAIRS
<b>Project Id:</b> PV289-DEL
<b>Project Description:</b> NYSF - DELACORTE Theater Renovation

**Ten-Year Plan Category:** ESSENTIAL RECONSTRUCTION OF FACILITIES

**Community Boards Served:** 307

**Borough:** MANHATTAN

**Budget Lines:** PV-D289 PV-M289 PV-0289

**Original Budget:** \$9,900

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2021	2022	2023	2024	2025		
City	\$0	\$0	\$0	\$0	\$14,150	\$13,551	\$0	\$27,701
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DEVELOP SCOPE	Jun 2022	Sep 2022	Jun 2021	Sep 2021
BID AWARD AND REGISTER CONTRCT	Sep 2022	Dec 2022	Sep 2021	Dec 2021
CONSTRUCTION TO 50%	Dec 2022	Apr 2023	Dec 2021	Apr 2022
CONSTRUCTION TO 75%	Apr 2023	Jun 2023	Apr 2022	Jun 2022
SUBSTANTIAL COMPLETION	Jun 2023	Aug 2023	Jun 2022	Aug 2022
PUNCHLIST COMPLETE, JOB CLOSED	Aug 2023	Sep 2023	Aug 2022	Sep 2022

**Explanation for Delay:**

**Project Location:**

**Scope Summary:**

NYSF - DELCORTE THEATER RENOVATION

(\$ in 000's)

**Managing Agency:** 126 : DEPARTMENT OF CULTURAL AFFAIRS  
**Project Id:** PV467PCTS  
**Project Description:** DCA PFA - Percent for Art Conservation of Public Art

**Ten-Year Plan Category:** ESSENTIAL RECONSTRUCTION OF FACILITIES

**Community Boards Served:** 301 302

**Borough:** MANHATTAN

**Budget Lines:** PV-0467

**Original Budget:** \$1,992

**Project Plan**

	Prior Actuals	Plan						RTC	Total
		2021	2022	2023	2024	2025			
City	\$0	\$0	\$0	\$0	\$0	\$992	\$1,000	\$1,992	
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
CONSTRUCTION	Sep 2024	Sep 2025	Jun 2024	Sep 2024
PUNCHLIST COMPLETE, JOB CLOSED	Sep 2025	Sep 2026	Sep 2024	Sep 2025
PUNCHLIST COMPLETE, JOB CLOSED	Sep 2025	Sep 2026	Sep 2025	Sep 2026

**Explanation for Delay:**

**Project Location:**

**Scope Summary:**

CONSERVATION



(\$ in 000's)

<b>Managing Agency:</b> 126 : DEPARTMENT OF CULTURAL AFFAIRS
<b>Project Id:</b> PV475ROOF
<b>Project Description:</b> NYST - NYC Ballet Roof Replacement

**Ten-Year Plan Category:** ESSENTIAL RECONSTRUCTION OF FACILITIES

**Community Boards Served:**

**Borough:** MANHATTAN

**Budget Lines:** PU-0025 PV-0475 PV-M475 PV-D475

**Original Budget:** \$4,178

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2021	2022	2023	2024	2025		
City	\$0	\$0	\$1,212	\$3,714	\$0	\$0	\$0	\$4,926
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DEVELOP SCOPE	Jun 2023	Sep 2023	May 2021	Aug 2021
PRELIMINARY DESIGN	Sep 2023	Jan 2024	Aug 2021	Dec 2021
FINAL DESIGN	Jan 2024	Jul 2024	Dec 2021	Jun 2022
BID AWARD AND REGISTER CONTRCT	Jul 2024	Oct 2024	Jun 2022	Sep 2022
CONSTRUCTION TO 25%	Oct 2024	Feb 2025	Sep 2022	Jan 2023
CONSTRUCTION TO 50%	Feb 2025	Jun 2025	Jan 2023	May 2023
CONSTRUCTION TO 75%	Jun 2025	Oct 2025	May 2023	Sep 2023
ORIGINAL EQUIP & FURNISHING	Oct 2025	Jan 2026	Sep 2023	Dec 2023
SUBSTANTIAL COMPLETION	Jan 2026	Mar 2026	Dec 2023	Feb 2024
PUNCHLIST COMPLETE, JOB CLOSED	Mar 2026	Apr 2026	Feb 2024	Mar 2024

**Explanation for Delay:**

PROJECT DELAYED DUE TO CHANGES IN SCOPE/DESIGN

**Project Location:**

**Scope Summary:**

DAVID H. KOCH THEATER ROOF REPLACEMENT

(\$ in 000's)

**Managing Agency:** 126 : DEPARTMENT OF CULTURAL AFFAIRS  
**Project Id:** PV489FTA  
**Project Description:** LCPA - FTA

**Ten-Year Plan Category:** ESSENTIAL RECONSTRUCTION OF FACILITIES

**Community Boards Served:** 307

**Borough:** MANHATTAN

**Budget Lines:** PV-0544

**Original Budget:** \$119

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2021	2022	2023	2024	2025		
City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0
Non-City	\$0	\$119	\$0	\$0	\$0	\$0	\$0	\$119

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DEVELOP SCOPE	Jun 2019	Sep 2019	Jun 2019	Sep 2019
PRELIMINARY DESIGN	Sep 2019	Jan 2020	Sep 2019	Jan 2020
FINAL DESIGN	Jan 2020	Jul 2020	Jan 2020	Jul 2020
BID AWARD AND REGISTER CONTRCT	Jul 2020	Oct 2020	Jul 2020	Oct 2020
CONSTRUCTION TO 25%	Oct 2020	Feb 2021	Oct 2020	Feb 2021
CONSTRUCTION TO 50%	Feb 2021	Jun 2021	Feb 2021	Jun 2021
CONSTRUCTION TO 75%	Jun 2021	Oct 2021	Jun 2021	Oct 2021
ORIGINAL EQUIP & FURNISHING	Oct 2021	Jan 2022	Oct 2021	Jan 2022
SUBSTANTIAL COMPLETION	Jan 2022	Mar 2022	Jan 2022	Mar 2022
PUNCHLIST COMPLETE, JOB CLOSED	Mar 2022	Apr 2022	Mar 2022	Apr 2022

**Explanation for Delay:**

PROJECT DELAYED DUE TO BUDGETARY CONSTRAINTS

**Project Location:**

**Scope Summary:**

RENOVATION OF FACILTLY AT1680 LEXINGTON AVENUE

(\$ in 000's)

**Managing Agency:** 126 : DEPARTMENT OF CULTURAL AFFAIRS  
**Project Id:** PV503ELEV  
**Project Description:** CH- Carnegie Hall Elevators

**Ten-Year Plan Category:** ESSENTIAL RECONSTRUCTION OF FACILITIES

**Community Boards Served:** 305

**Borough:** MANHATTAN

**Budget Lines:** PV-M503 PV-0503 PV-D503

**Original Budget:** \$2,760

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2021	2022	2023	2024	2025		
City	\$0	\$0	\$0	\$0	\$2,735	\$0	\$0	\$2,735
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DEVELOP SCOPE	Jun 2023	Sep 2023	Jun 2022	Sep 2022
PRELIMINARY DESIGN	Sep 2023	Jan 2024	Sep 2022	Jan 2023
FINAL DESIGN	Jan 2024	Jul 2024	Jan 2023	Jul 2023
BID AWARD AND REGISTER CONTRCT	Jul 2024	Oct 2024	Jul 2023	Oct 2023
CONSTRUCTION TO 25%	Oct 2024	Feb 2025	Oct 2023	Feb 2024
CONSTRUCTION TO 50%	Feb 2025	Jun 2025	Feb 2024	Jun 2024
CONSTRUCTION TO 75%	Jun 2025	Oct 2025	Jun 2024	Oct 2024
ORIGINAL EQUIP & FURNISHING	Oct 2025	Jan 2026	Oct 2024	Jan 2025
SUBSTANTIAL COMPLETION	Jan 2026	Mar 2026	Jan 2025	Mar 2025
PUNCHLIST COMPLETE, JOB CLOSED	Mar 2026	Apr 2026	Mar 2025	Apr 2025

**Explanation for Delay:**

PROJECT DELAYED DUE TO CHANGES IN SCOPE/DESIGN

**Project Location:**

**Scope Summary:**

CH- CARNEGIE HALL ELEVATORS AND SIDEWALK. FY19 EXEC SECTION 211 ADD

(\$ in 000's)

**Managing Agency:** 126 : DEPARTMENT OF CULTURAL AFFAIRS  
**Project Id:** PV503SDWK  
**Project Description:** CH - Carnegie Sidewalk Restoration

**Ten-Year Plan Category:** ESSENTIAL RECONSTRUCTION OF FACILITIES

**Community Boards Served:**

**Borough:** MANHATTAN

**Budget Lines:** PV-M503 PV-0503 PV-D503

**Original Budget:** \$2,025

**Project Plan**

	Prior Actuals	Plan						Total
		2021	2022	2023	2024	2025	RTC	
City	\$0	\$0	\$3,991	\$0	\$0	\$0	\$0	\$3,991
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DEVELOP SCOPE	Jun 2023	Sep 2023	Jun 2023	Sep 2023
PRELIMINARY DESIGN	Sep 2023	Jan 2024	Sep 2023	Jan 2024
FINAL DESIGN	Jan 2024	Jul 2024	Jan 2024	Jul 2024
BID AWARD AND REGISTER CONTRCT	Jul 2024	Oct 2024	Jul 2024	Oct 2024
CONSTRUCTION TO 25%	Oct 2024	Feb 2025	Oct 2024	Feb 2025
CONSTRUCTION TO 50%	Feb 2025	Jun 2025	Feb 2025	Jun 2025
CONSTRUCTION TO 75%	Jun 2025	Oct 2025	Jun 2025	Oct 2025
ORIGINAL EQUIP & FURNISHING	Oct 2025	Jan 2026	Oct 2025	Jan 2026
SUBSTANTIAL COMPLETION	Jan 2026	Mar 2026	Jan 2026	Mar 2026
PUNCHLIST COMPLETE, JOB CLOSED	Mar 2026	Apr 2026	Mar 2026	Apr 2026

**Explanation for Delay:**

**Project Location:**

**Scope Summary:**

CH - CARNEGIE SIDEWALK RESTORATION

(\$ in 000's)

<b>Managing Agency:</b> 126 : DEPARTMENT OF CULTURAL AFFAIRS
<b>Project Id:</b> PV788-FAC
<b>Project Description:</b> 122C - 122 CC Facade Reconstruction

**Ten-Year Plan Category:** ESSENTIAL RECONSTRUCTION OF FACILITIES

**Community Boards Served:**

**Borough:** MANHATTAN

**Budget Lines:** PV-0788 PV-D788

**Original Budget:** \$5,650

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2021	2022	2023	2024	2025		
City	\$0	\$538	\$0	\$4,484	\$0	\$0	\$0	\$5,022
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DEVELOP SCOPE	Jun 2020	Sep 2020	Jun 2020	Sep 2020
PRELIMINARY DESIGN	Sep 2020	Jan 2021	Sep 2020	Jan 2021
FINAL DESIGN	Jan 2021	Jul 2021	Jan 2021	Jul 2021
BID AWARD AND REGISTER CONTRCT	Jul 2021	Oct 2021	Jul 2021	Oct 2021
CONSTRUCTION TO 25%	Oct 2021	Feb 2022	Oct 2021	Feb 2022
CONSTRUCTION TO 50%	Feb 2022	Jun 2022	Feb 2022	Jun 2022
CONSTRUCTION TO 75%	Jun 2022	Oct 2022	Jun 2022	Oct 2022
ORIGINAL EQUIP & FURNISHING	Oct 2022	Jan 2023	Oct 2022	Jan 2023
SUBSTANTIAL COMPLETION	Jan 2023	Mar 2023	Jan 2023	Mar 2023
PUNCHLIST COMPLETE, JOB CLOSED	Mar 2023	Apr 2023	Mar 2023	Apr 2023

**Explanation for Delay:**

**Project Location:**

**Scope Summary:**

CONSTRUCTION

(\$ in 000's)

**Managing Agency:** 126 : DEPARTMENT OF CULTURAL AFFAIRS  
**Project Id:** PV788-TER  
**Project Description:** 122C - 122 Community Center Roof Terrace

**Ten-Year Plan Category:** ESSENTIAL RECONSTRUCTION OF FACILITIES

**Community Boards Served:**

**Borough:** MANHATTAN

**Budget Lines:** PV-M788 PV-D788 PV-0788

**Original Budget:** \$168

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2021	2022	2023	2024	2025		
City	\$0	\$0	\$0	\$0	\$168	\$0	\$0	\$168
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DEVELOP SCOPE	Jun 2022	Sep 2022	Jun 2022	Sep 2022
PRELIMINARY DESIGN	Sep 2022	Jan 2023	Sep 2022	Jan 2023
FINAL DESIGN	Jan 2023	Jul 2023	Jan 2023	Jul 2023
BID AWARD AND REGISTER CONTRCT	Jul 2023	Oct 2023	Jul 2023	Oct 2023
CONSTRUCTION TO 25%	Oct 2023	Feb 2024	Oct 2023	Feb 2024
CONSTRUCTION TO 50%	Feb 2024	Jun 2024	Feb 2024	Jun 2024
CONSTRUCTION TO 75%	Jun 2024	Oct 2024	Jun 2024	Oct 2024
ORIGINAL EQUIP & FURNISHING	Oct 2024	Jan 2025	Oct 2024	Jan 2025
SUBSTANTIAL COMPLETION	Jan 2025	Mar 2025	Jan 2025	Mar 2025
PUNCHLIST COMPLETE, JOB CLOSED	Mar 2025	Apr 2025	Mar 2025	Apr 2025

**Explanation for Delay:**

**Project Location:**

**Scope Summary:**

122 COMMUNITY CENTER ROOF TERRACE CONSTRUCTION

(\$ in 000's)

**Managing Agency:** 801 : DEPT OF SMALL BUSINESS SERVICES  
**Project Id:** 125THPDIM  
**Project Description:** 125th St & Park Ave - Pedestrian Improvements

**Ten-Year Plan Category:** MISCELLANEOUS

**Community Boards Served:** 300

**Borough:** MANHATTAN

**Budget Lines:** ED-D075 ED-0075 HW-0001M

**Original Budget:** \$1,000

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2021	2022	2023	2024	2025		
City	\$1,581	\$754	\$0	\$0	\$0	\$0	\$0	\$2,335
Non-City	\$3,876	\$324	\$0	\$0	\$0	\$0	\$0	\$4,200

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DESIGN	Feb 2005	Mar 2005	Feb 2007	Mar 2007
BID AWARD AND REGISTER CONTRCT	Mar 2005	Mar 2005	Mar 2007	Mar 2007
CONSTRUCTION	Mar 2005	Apr 2005	Mar 2007	Apr 2007
ORIGINAL EQUIP & FURNISHING	Apr 2005	May 2005	Apr 2007	May 2007
SUBSTANTIAL COMPLETION	May 2005	May 2005	May 2007	May 2007
PUNCHLIST COMPLETE, JOB CLOSED	May 2005	Jun 2016	May 2007	Jun 2024

**Explanation for Delay:**

PROJECT DELAYED DUE TO CHANGES IN SCOPE/DESIGN

**Project Location:**

**Scope Summary:**

125TH & PARK AVE - EDC PUBLIC REALM PROJECT -- PEDESTRIAN IMPROVEMENTS ON 125TH STREET AND PARK AVENUE, AS PART OF EDC'S LARGER PUBLIC REALM PROJECT

(\$ in 000's)

**Managing Agency:** 801 : DEPT OF SMALL BUSINESS SERVICES  
**Project Id:** 1680LEXSP  
**Project Description:** 1680 Lexington Sound Proofing

**Ten-Year Plan Category:** MISCELLANEOUS

**Community Boards Served:** 300

**Borough:** MANHATTAN

**Budget Lines:** ED-D075

**Original Budget:** \$450

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2021	2022	2023	2024	2025		
City	\$369	\$0	\$0	\$0	\$0	\$69	\$0	\$438
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DESIGN	Jun 2015	Jul 2015	Mar 2019	Apr 2019
BID AWARD AND REGISTER CONTRCT	Jul 2015	Aug 2015	Apr 2019	Apr 2019
CONSTRUCTION	Aug 2015	Sep 2015	Apr 2019	May 2019
ORIGINAL EQUIP & FURNISHING	Sep 2015	Sep 2015	Jun 2019	Jun 2019
SUBSTANTIAL COMPLETION	Sep 2015	Oct 2015	Jun 2019	Jun 2019
PUNCHLIST COMPLETE, JOB CLOSED	Oct 2015	Oct 2015	Jun 2019	Jun 2029

**Explanation for Delay:**

PROJECT DELAYED DUE TO CHANGES IN SCOPE/DESIGN

**Project Location:**

**Scope Summary:**

1680 LEXINGTON SOUND PROOFING



(\$ in 000's)

**Managing Agency:** 801 : DEPT OF SMALL BUSINESS SERVICES  
**Project Id:** 34STHELI  
**Project Description:** E. 34th Street Heliport Rehabilitation

**Ten-Year Plan Category:** MISCELLANEOUS

**Community Boards Served:** 301 306 308

**Borough:** MANHATTAN

**Budget Lines:** ED-0409

**Original Budget:** \$1,900

**Project Plan**

	Prior Actuals	Plan						RTC	Total
		2021	2022	2023	2024	2025			
City	\$5,555	\$112	\$0	\$0	\$0	\$293	\$0	\$5,960	
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DESIGN	Jan 2010	Jan 2012	Jan 2010	Jan 2015
BID AWARD AND REGISTER CONTRCT	Jan 2012	Jan 2012	Jan 2015	Jan 2015
CONSTRUCTION	Jan 2012	Jan 2014	Jan 2015	Jan 2017
ORIGINAL EQUIP & FURNISHING	Jan 2014	Jan 2014	Jan 2017	Jan 2017
SUBSTANTIAL COMPLETION	Jan 2014	Jan 2014	Jan 2017	Jan 2017
PUNCHLIST COMPLETE, JOB CLOSED	Jan 2014	Jan 2014	Jan 2017	Jun 2025

**Explanation for Delay:**

PROJECT DELAYED DUE TO CHANGES IN SCOPE/DESIGN

**Project Location:**

**Scope Summary:**

REHABILITATION OF SUB-STRUCTURE

(\$ in 000's)

**Managing Agency:** 801 : DEPT OF SMALL BUSINESS SERVICES  
**Project Id:** 68201101  
**Project Description:** RENOVATION AND CONSTRUCTION OF NEW GOLDWATER NORTH LTACH

**Ten-Year Plan Category:** MAJOR OR PARTIAL HOSPITAL RECONSTRUCTION

**Community Boards Served:** 300 308

**Borough:** MANHATTAN

**Budget Lines:** ED-0075

**Original Budget:** \$144,661

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2021	2022	2023	2024	2025		
City	\$122,397	\$0	\$0	\$0	\$0	\$0	\$535	\$122,932
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DESIGN	Jun 2012	Jun 2012	Jun 2007	Jun 2007
BID AWARD AND REGISTER CONTRCT	Jun 2012	Jul 2012	Jun 2007	Jul 2007
CONSTRUCTION	Jul 2012	Aug 2012	Jul 2007	Aug 2007
ORIGINAL EQUIP & FURNISHING	Aug 2012	Aug 2012	Aug 2007	Aug 2007
SUBSTANTIAL COMPLETION	Aug 2012	Sep 2012	Aug 2007	Sep 2007
PUNCHLIST COMPLETE, JOB CLOSED	Sep 2012	Sep 2012	Sep 2007	Jun 2029

**Explanation for Delay:**

PROJECT DELAYED DUE TO CHANGES IN SCOPE/DESIGN

**Project Location:**

**Scope Summary:**

RENOVATE THE INTERIOR SPACE FOR A NEW LTACH AT THE FORMER NORTH GENERAL HOSPITAL

(\$ in 000's)

**Managing Agency:** 801 : DEPT OF SMALL BUSINESS SERVICES  
**Project Id:** 68201102  
**Project Description:** CONSTRUCTION OF NEW GOLDWATER NORTH SNF

**Ten-Year Plan Category:** MAJOR OR PARTIAL HOSPITAL RECONSTRUCTION

**Community Boards Served:** 300 308

**Borough:** MANHATTAN

**Budget Lines:** ED-0075

**Original Budget:** \$118,951

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2021	2022	2023	2024	2025		
City	\$127,685	\$0	\$0	\$0	\$0	\$0	\$178	\$127,863
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DESIGN	Jun 2013	Jun 2013	Jun 2012	Jun 2012
BID AWARD AND REGISTER CONTRCT	Jun 2013	Jul 2013	Jun 2013	Jul 2013
CONSTRUCTION	Jul 2013	Aug 2013	Jul 2013	Aug 2013
ORIGINAL EQUIP & FURNISHING	Aug 2013	Aug 2013	Aug 2013	Aug 2013
SUBSTANTIAL COMPLETION	Aug 2013	Sep 2013	Aug 2013	Nov 2013
PUNCHLIST COMPLETE, JOB CLOSED	Sep 2013	Sep 2013	Nov 2013	Jun 2029

**Explanation for Delay:**

PROJECT DELAYED DUE TO CHANGES IN SCOPE/DESIGN

**Project Location:**

**Scope Summary:**

THE EXISTING GOLDWATER HOSPITAL CAMPUS, LOCATED ON ROOSEVELT ISLAND, REQUIRES SIGNIFICANT EXPENDITURE FOR MODIFICATIONS TO MEET CURRENT CODES. IT IS MORE ADVANTAGEOUS TO CONSTRUCT A NEW BUILDING RATHER THAN RENOVATE AND UPGRADE A SIGNIFICANTLY OLDER AND OCCUPIED CAMPUS AT GOLDWATER (CIRCA 1939).

(\$ in 000's)

**Managing Agency:** 801 : DEPT OF SMALL BUSINESS SERVICES  
**Project Id:** 8890PHA3  
**Project Description:** Piers 88 & 90 Cluster Encapsulation Project Phase 3

**Ten-Year Plan Category:** MISCELLANEOUS

**Community Boards Served:** 300

**Borough:** MANHATTAN

**Budget Lines:** ED-0409

**Original Budget:** \$10,000

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2021	2022	2023	2024	2025		
City	\$7,105	\$693	\$579	\$1,621	\$0	\$0	\$0	\$9,998
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DESIGN	Jun 2015	Jul 2015	Jun 2018	Jul 2018
BID AWARD AND REGISTER CONTRCT	Jul 2015	Aug 2015	Jul 2018	Aug 2018
CONSTRUCTION	Aug 2015	Sep 2015	Aug 2018	Sep 2018
ORIGINAL EQUIP & FURNISHING	Sep 2015	Sep 2015	Sep 2018	Sep 2018
SUBSTANTIAL COMPLETION	Sep 2015	Oct 2015	Sep 2018	Oct 2018
PUNCHLIST COMPLETE, JOB CLOSED	Oct 2015	Oct 2015	Oct 2018	Jun 2023

**Explanation for Delay:**

PROJECT DELAYED DUE TO CHANGES IN SCOPE/DESIGN

**Project Location:**

**Scope Summary:**

PIERS 88 & 90 CLUSTER ENCAPSULATION PROJECT PHASE 3

(\$ in 000's)

**Managing Agency:** 801 : DEPT OF SMALL BUSINESS SERVICES  
**Project Id:** 8THSTPAVE  
**Project Description:** 8th St Bluestone Pavement Replacement

**Ten-Year Plan Category:** NEIGHBORHOOD REVITALIZATION

**Community Boards Served:** 300 302

**Borough:** MANHATTAN

**Budget Lines:** ED-D384

**Original Budget:** \$50

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2021	2022	2023	2024	2025		
City	\$0	\$0	\$0	\$0	\$0	\$0	\$50	\$50
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DESIGN	Jan 2010	Jan 2012	Jan 2013	Jan 2015
BID AWARD AND REGISTER CONTRCT	Jan 2012	Jan 2012	Jan 2015	Jan 2015
CONSTRUCTION	Jan 2012	Jan 2014	Jan 2015	Jan 2017
ORIGINAL EQUIP & FURNISHING	Jan 2014	Jan 2014	Jan 2017	Jan 2017
SUBSTANTIAL COMPLETION	Jan 2014	Jan 2014	Jan 2017	Jan 2017
PUNCHLIST COMPLETE, JOB CLOSED	Jan 2014	Jan 2014	Jan 2017	Jun 2029

**Explanation for Delay:**

PROJECT DELAYED DUE TO CHANGES IN SCOPE/DESIGN

**Project Location:**

**Scope Summary:**

8TH ST. BLUESTONE PAVEMENT REPLACEMENT

(\$ in 000's)

**Managing Agency:** 801 : DEPT OF SMALL BUSINESS SERVICES  
**Project Id:** 8THSTREET  
**Project Description:** FA - Village Alliance - Reconstruction of St. & Sidewalks

**Ten-Year Plan Category:** COMMERCIAL DEVELOPMENT

**Community Boards Served:** 302

**Borough:** MANHATTAN

**Budget Lines:** ED-0075

**Original Budget:** \$1,001

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2021	2022	2023	2024	2025		
City	\$200	\$0	\$0	\$0	\$0	\$0	\$0	\$200
Non-City	\$157	\$0	\$0	\$429	\$0	\$0	\$0	\$586

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DESIGN	Dec 1999	Jan 2000	Dec 2002	Jan 2003
BID AWARD AND REGISTER CONTRCT	Jan 2000	Feb 2000	Jan 2003	Jan 2003
CONSTRUCTION	Feb 2000	Jun 2007	Jan 2003	Jun 2023
ORIGINAL EQUIP & FURNISHING	Jul 2007	Jun 2007	Jun 2023	Jun 2023
SUBSTANTIAL COMPLETION	Jul 2007	Jun 2007	Jun 2023	Jun 2023
PUNCHLIST COMPLETE, JOB CLOSED	Jul 2007	Jul 2007	Jun 2023	Jun 2023

**Explanation for Delay:**

PROJECT DELAYED DUE TO CHANGES IN SCOPE/DESIGN

**Project Location:**

MANHATTAN

**Scope Summary:**

VILLAGE ALLIANCE - RECONSTRUCTION OF STREET AND SIDEWALKS

(\$ in 000's)

**Managing Agency:** 801 : DEPT OF SMALL BUSINESS SERVICES  
**Project Id:** AHGREEN  
**Project Description:** Andrew Haswell Green Park - Phase 2B

**Ten-Year Plan Category:** MISCELLANEOUS

**Community Boards Served:** 300

**Borough:** MANHATTAN

**Budget Lines:** P-1018 P-0245M ED-0075 ED-0409

**Original Budget:** \$25,603

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2021	2022	2023	2024	2025		
City	\$0	\$3,380	\$4,620	\$0	\$0	\$0	\$0	\$8,000
Non-City	\$3,545	\$12,057	\$10,000	\$0	\$0	\$0	\$0	\$25,602

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DESIGN	Sep 2015	Mar 2017	Sep 2015	Mar 2017
BID AWARD AND REGISTER CONTRCT	Mar 2017	Mar 2017	Mar 2017	Mar 2017
CONSTRUCTION	Apr 2017	Apr 2019	Apr 2017	Apr 2019
ORIGINAL EQUIP & FURNISHING	May 2019	Apr 2019	May 2019	Apr 2019
SUBSTANTIAL COMPLETION	May 2019	Apr 2019	May 2019	Apr 2019
PUNCHLIST COMPLETE, JOB CLOSED	May 2019	May 2019	May 2019	May 2024

**Explanation for Delay:**

PROJECT DELAYED DUE TO CHANGES IN SCOPE/DESIGN

**Project Location:**

**Scope Summary:**

ANDREW HASWELL GREEN PARK - PHASE 2B

(\$ in 000's)

**Managing Agency:** 801 : DEPT OF SMALL BUSINESS SERVICES  
**Project Id:** AMSTCORNR  
**Project Description:** LPCA Redevelopment Final Phase -Amsterdam Corner

**Ten-Year Plan Category:** ESSENTIAL RECONSTRUCTION OF FACILITIES

**Community Boards Served:** 300

**Borough:** MANHATTAN

**Budget Lines:** PV-0489 PV-M489 PV-D489

**Original Budget:** \$8,398

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2021	2022	2023	2024	2025		
City	\$0	\$0	\$8,398	\$0	\$0	\$0	\$0	\$8,398
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DESIGN	Jan 2022	Jan 2022	Jan 2022	Jan 2022
BID AWARD AND REGISTER CONTRCT	Jan 2022	Feb 2022	Jan 2022	Feb 2022
CONSTRUCTION	Feb 2022	Mar 2022	Feb 2022	Mar 2022
ORIGINAL EQUIP & FURNISHING	Mar 2022	Mar 2022	Mar 2022	Mar 2022
SUBSTANTIAL COMPLETION	Mar 2022	Apr 2022	Mar 2022	Apr 2022
PUNCHLIST COMPLETE, JOB CLOSED	Apr 2022	Apr 2024	Apr 2022	Apr 2024

**Explanation for Delay:**

**Project Location:**

**Scope Summary:**

LPCA REDEVELOPMENT FINAL PHASE -AMSTERDAM CORNER



(\$ in 000's)

<b>Managing Agency:</b>	801 : DEPT OF SMALL BUSINESS SERVICES
<b>Project Id:</b>	C5232
<b>Project Description:</b>	34th Street Ferry Landing

**Ten-Year Plan Category:** RECONSTRUCTION OF FERRY TERMINAL FACILITIES

**Community Boards Served:** 301 306 308

**Borough:** MANHATTAN

**Budget Lines:** FA-0027

**Original Budget:** \$22,719

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2021	2022	2023	2024	2025		
City	\$886	\$26	\$0	\$0	\$0	\$0	\$0	\$912
Non-City	\$17,575	\$0	\$0	\$0	\$1,532	\$0	\$0	\$19,107

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DEVELOP SCOPE	Nov 2003	Jul 2007	Nov 2017	Jul 2020
PRELIMINARY DESIGN	Jul 2007	Jul 2007	Jul 2020	Jul 2020
FINAL DESIGN	Jul 2007	Jul 2007	Jul 2020	Jul 2020
BID AWARD AND REGISTER CONTRCT	Jul 2007	Jul 2007	Jul 2020	Jul 2020
CONSTRUCTION TO 25%	Jul 2007	Jul 2007	Jul 2020	Jul 2020
CONSTRUCTION TO 50%	Jul 2007	Jul 2007	Jul 2020	Jul 2020
CONSTRUCTION TO 75%	Jul 2007	Jul 2007	Nov 2017	Jul 2020
ORIGINAL EQUIP & FURNISHING	Jul 2007	Jul 2007	Jul 2025	Jul 2025
SUBSTANTIAL COMPLETION	Jun 2005	Aug 2008	Jun 2005	Jun 2017
PUNCHLIST COMPLETE, JOB CLOSED	Aug 2008	Aug 2008	Jul 2017	Jul 2017

**Explanation for Delay:**

PROJECT DELAYED DUE TO CHANGES IN SCOPE/DESIGN

**Project Location:**

**Scope Summary:**

(\$ in 000's)

**Managing Agency:** 801 : DEPT OF SMALL BUSINESS SERVICES  
**Project Id:** CMPRENO  
**Project Description:** Chinatown Manpower Project - 4th Floor Renovation

**Ten-Year Plan Category:** MISCELLANEOUS CONSTRUCTION

**Community Boards Served:** 300 303

**Borough:** MANHATTAN

**Budget Lines:** ED-D075 PW-M077

**Original Budget:** \$546

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2021	2022	2023	2024	2025		
City	\$0	\$0	\$0	\$546	\$0	\$0	\$0	\$546
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DESIGN	Jun 2015	Jul 2015	Jun 2015	Jul 2017
BID AWARD AND REGISTER CONTRCT	Jul 2015	Aug 2015	Jul 2017	Jul 2017
CONSTRUCTION	Aug 2015	Sep 2015	Jul 2017	Jul 2017
ORIGINAL EQUIP & FURNISHING	Sep 2015	Sep 2015	Jul 2017	Jul 2017
SUBSTANTIAL COMPLETION	Sep 2015	Oct 2015	Jul 2017	Jul 2017
PUNCHLIST COMPLETE, JOB CLOSED	Oct 2015	Oct 2015	Jul 2017	Jun 2023

**Explanation for Delay:**

PROJECT DELAYED DUE TO CHANGES IN SCOPE/DESIGN

**Project Location:**

**Scope Summary:**

CHINATOWN MANPOWER PROJECT - 4TH FLOOR RENOVATION

(\$ in 000's)

**Managing Agency:** 801 : DEPT OF SMALL BUSINESS SERVICES  
**Project Id:** CWFSFERY2  
**Project Description:** New York City Ferry - Infrastructure

**Ten-Year Plan Category:** WATERFRONT DEVELOPMENT

**Community Boards Served:** 300

**Borough:** MANHATTAN

**Budget Lines:** ED-0409

**Original Budget:** \$84,400

**Project Plan**

	Prior Actuals	Plan						Total
		2021	2022	2023	2024	2025	RTC	
City	\$144,029	\$15,400	\$45,851	\$0	\$0	\$0	\$40,000	\$245,280
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DESIGN	Jul 2018	Jul 2018	Jul 2018	Apr 2021
BID AWARD AND REGISTER CONTRCT	Jul 2018	Aug 2018	Apr 2021	Apr 2021
CONSTRUCTION	Aug 2018	Sep 2018	Apr 2021	May 2021
ORIGINAL EQUIP & FURNISHING	Sep 2018	Sep 2018	Jun 2021	Jun 2021
SUBSTANTIAL COMPLETION	Sep 2018	Oct 2018	Jun 2021	Jun 2021
PUNCHLIST COMPLETE, JOB CLOSED	Oct 2018	Oct 2018	Jun 2021	Jun 2027

**Explanation for Delay:**

PROJECT DELAYED DUE TO CHANGES IN SCOPE/DESIGN

**Project Location:**

**Scope Summary:**

CITYWIDE FERRY SERVICE - NEW VESSEL PURCHASE & UPGRADE

(\$ in 000's)

**Managing Agency:** 801 : DEPT OF SMALL BUSINESS SERVICES  
**Project Id:** DMECODOCK  
**Project Description:** Dyckman Pier -- Ferry Access to Eco-Dock

**Ten-Year Plan Category:** MISCELLANEOUS

**Community Boards Served:** 300

**Borough:** MANHATTAN

**Budget Lines:** ED-D075

**Original Budget:** \$500

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2021	2022	2023	2024	2025		
City	\$0	\$500	\$0	\$0	\$0	\$0	\$0	\$500
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DESIGN	Jun 2015	Jun 2021	Jun 2015	Jun 2021
BID AWARD AND REGISTER CONTRCT	Jul 2021	Jun 2021	Jul 2021	Jun 2021
CONSTRUCTION	Jul 2021	Jun 2021	Jul 2021	Jun 2021
ORIGINAL EQUIP & FURNISHING	Jul 2021	Jun 2021	Jul 2021	Jun 2021
SUBSTANTIAL COMPLETION	Jul 2021	Jun 2021	Jul 2021	Jun 2021
PUNCHLIST COMPLETE, JOB CLOSED	Jul 2021	Jul 2021	Jul 2021	Jul 2021

**Explanation for Delay:**

**Project Location:**

**Scope Summary:**

DYCKMAN PIER -- FERRY ACCESS TO ECO-DOCK

(\$ in 000's)

**Managing Agency:** 801 : DEPT OF SMALL BUSINESS SERVICES  
**Project Id:** E34THPIER  
**Project Description:** EAST 34TH STREET PIER- NYU PARKING LOT REHAB

**Ten-Year Plan Category:** REHABILITATION OF NON-WATERFRONT PROPERTIES

**Community Boards Served:** 301

**Borough:** MANHATTAN

**Budget Lines:** RE-0025

**Original Budget:** \$920

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2021	2022	2023	2024	2025		
City	\$793	\$0	\$0	\$0	\$0	\$0	\$44	\$837
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DEVELOP SCOPE	Jun 2012	Sep 2012	Jun 2014	Jun 2014
PRELIMINARY DESIGN	Sep 2012	Jan 2013	Jun 2014	Jul 2014
FINAL DESIGN	Jan 2013	Jul 2013	Jul 2014	Jun 2022
BID AWARD AND REGISTER CONTRCT	Jul 2013	Sep 2013	Jun 2022	Jun 2022
CONSTRUCTION TO 25%	Oct 2013	Jan 2014	Jun 2022	Jun 2022
CONSTRUCTION TO 50%	Jan 2014	May 2014	Jun 2022	Jun 2029
CONSTRUCTION TO 75%	May 2014	Sep 2014	Jun 2022	Jun 2029
ORIGINAL EQUIP & FURNISHING	Sep 2014	Dec 2014	Jun 2022	Jun 2029
SUBSTANTIAL COMPLETION	Dec 2014	Feb 2015	Jun 2022	Jun 2029
PUNCHLIST COMPLETE, JOB CLOSED	Feb 2015	Mar 2015	Jun 2022	Jun 2029

**Explanation for Delay:**

PROJECT DELAYED DUE TO CHANGES IN SCOPE/DESIGN

**Project Location:**

**Scope Summary:**

EAST 34TH STREET PIER- NYU PARKING LOT

(\$ in 000's)

**Managing Agency:** 801 : DEPT OF SMALL BUSINESS SERVICES  
**Project Id:** EASTPLAZA  
**Project Description:** East River Plaza

**Ten-Year Plan Category:** COMMERCIAL DEVELOPMENT

**Community Boards Served:** 300 311

**Borough:** MANHATTAN

**Budget Lines:** ED-D075

**Original Budget:** \$2,000

**Project Plan**

	Prior Actuals	Plan						Total
		2021	2022	2023	2024	2025	RTC	
City	\$0	\$0	\$0	\$0	\$0	\$0	\$2,000	\$2,000
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DESIGN	Jan 2005	Jan 2005	Jan 2009	Jan 2009
BID AWARD AND REGISTER CONTRCT	Jan 2005	Feb 2005	Jan 2009	Feb 2009
CONSTRUCTION	Feb 2005	Jun 2007	Feb 2009	Jun 2020
ORIGINAL EQUIP & FURNISHING	Jul 2007	Jun 2007	Jul 2020	Jun 2020
SUBSTANTIAL COMPLETION	Jul 2007	Jun 2007	Jul 2020	Jun 2020
PUNCHLIST COMPLETE, JOB CLOSED	Jul 2007	Jul 2007	Jul 2020	Jun 2029

**Explanation for Delay:**

PROJECT DELAYED DUE TO CHANGES IN SCOPE/DESIGN

**Project Location:**

UPPER EAST SIDE MANHATTAN

**Scope Summary:**

480 SQ FT RETAIL CENTER, 1,248 CAR PARKING GARAGE, FOUR STORY BUILDING TO BENEFIT A NON-PROFIT ORGANIZATION

(\$ in 000's)

**Managing Agency:** 801 : DEPT OF SMALL BUSINESS SERVICES  
**Project Id:** EDCLUMP  
**Project Description:** EDC Lump Sum

**Ten-Year Plan Category:** MISCELLANEOUS

**Community Boards Served:** 300

**Borough:** MANHATTAN

**Budget Lines:** ED-0075

**Original Budget:** \$7,725

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2021	2022	2023	2024	2025		
City	\$0	\$0	\$0	\$0	\$0	\$4,345	\$0	\$4,345
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DESIGN	Jul 2019	Jul 2019	Jul 2019	Jul 2019
BID AWARD AND REGISTER CONTRCT	Jul 2019	Aug 2019	Jul 2019	Aug 2019
CONSTRUCTION	Aug 2019	Sep 2019	Aug 2019	Sep 2019
ORIGINAL EQUIP & FURNISHING	Sep 2019	Sep 2019	Sep 2019	Sep 2019
SUBSTANTIAL COMPLETION	Sep 2019	Oct 2019	Sep 2019	Oct 2019
PUNCHLIST COMPLETE, JOB CLOSED	Oct 2019	Oct 2024	Oct 2019	Oct 2024

**Explanation for Delay:**

**Project Location:**

**Scope Summary:**

EDC LUMP SUM

(\$ in 000's)

**Managing Agency:** 801 : DEPT OF SMALL BUSINESS SERVICES  
**Project Id:** EDMFPM  
**Project Description:** FERRY PIER AT DYCKMAN MARINA

**Ten-Year Plan Category:** MISCELLANEOUS

**Community Boards Served:** 300

**Borough:** MANHATTAN

**Budget Lines:** P-0501 P-0245M P-D018 ED-D401 PU-0200

**Original Budget:** \$5,000

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2021	2022	2023	2024	2025		
City	\$0	\$0	\$5,333	\$5,000	\$0	\$11,932	\$0	\$22,265
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DESIGN	Jun 2017	Jul 2017	Jun 2017	Jul 2017
BID AWARD AND REGISTER CONTRCT	Jul 2017	Aug 2017	Jul 2017	Aug 2017
CONSTRUCTION	Aug 2017	Sep 2017	Aug 2017	Sep 2017
ORIGINAL EQUIP & FURNISHING	Sep 2017	Sep 2017	Sep 2017	Sep 2017
SUBSTANTIAL COMPLETION	Sep 2017	Oct 2017	Sep 2017	Oct 2017
PUNCHLIST COMPLETE, JOB CLOSED	Oct 2017	Jun 2020	Oct 2017	Jun 2028

**Explanation for Delay:**

PROJECT DELAYED DUE TO CHANGES IN SCOPE/DESIGN

**Project Location:**

**Scope Summary:**

FERRY PIER AT DYCKMAN MARINA



(\$ in 000's)

**Managing Agency:** 801 : DEPT OF SMALL BUSINESS SERVICES  
**Project Id:** ERIVERSPS  
**Project Description:** East River Science Park - Street work

**Ten-Year Plan Category:** COMMERCIAL DEVELOPMENT

**Community Boards Served:** 300 306

**Borough:** MANHATTAN

**Budget Lines:** ED-0075

**Original Budget:** \$9,210

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2021	2022	2023	2024	2025		
City	\$6,713	\$0	\$0	\$0	\$0	\$0	\$236	\$6,949
Non-City	\$1,999	\$0	\$0	\$0	\$0	\$0	\$0	\$1,999

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DESIGN	Apr 2008	Apr 2009	Jun 2011	Nov 2011
BID AWARD AND REGISTER CONTRCT	Apr 2009	Apr 2009	Nov 2011	Feb 2012
CONSTRUCTION	Apr 2009	Apr 2009	Feb 2012	Mar 2022
ORIGINAL EQUIP & FURNISHING	Apr 2009	Apr 2009	Mar 2022	Mar 2022
SUBSTANTIAL COMPLETION	Apr 2009	Apr 2009	Mar 2022	Mar 2022
PUNCHLIST COMPLETE, JOB CLOSED	Apr 2009	Apr 2009	Mar 2022	Jun 2029

**Explanation for Delay:**

PROJECT DELAYED DUE TO CHANGES IN SCOPE/DESIGN

**Project Location:**

**Scope Summary:**

EAST RIVER SCIENCE PARK - STREET WORK

(\$ in 000's)

**Managing Agency:** 801 : DEPT OF SMALL BUSINESS SERVICES  
**Project Id:** ERVRWALL  
**Project Description:** East River Seawall Rehabilitation (BMB to Pier 16)

**Ten-Year Plan Category:** MISCELLANEOUS

**Community Boards Served:** 300

**Borough:** MANHATTAN

**Budget Lines:** ED-0409

**Original Budget:** \$3,000

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2021	2022	2023	2024	2025		
City	\$2,899	\$0	\$0	\$0	\$0	\$0	\$100	\$2,999
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DESIGN	Jan 2016	Jun 2018	Jan 2016	Jun 2018
BID AWARD AND REGISTER CONTRCT	Jul 2018	Jun 2018	Jul 2018	Jun 2018
CONSTRUCTION	Jul 2018	Jun 2021	Jul 2018	Jun 2021
ORIGINAL EQUIP & FURNISHING	Jul 2021	Jun 2021	Jul 2021	Jun 2021
SUBSTANTIAL COMPLETION	Jul 2021	Jun 2021	Jul 2021	Jun 2021
PUNCHLIST COMPLETE, JOB CLOSED	Jul 2021	Jul 2021	Jul 2021	Jun 2029

**Explanation for Delay:**

**Project Location:**

**Scope Summary:**

ERVRWALL

(\$ in 000's)

**Managing Agency:** 801 : DEPT OF SMALL BUSINESS SERVICES  
**Project Id:** FFREEDOMS  
**Project Description:** Four Freedoms Park Utilities

**Ten-Year Plan Category:** MISCELLANEOUS

**Community Boards Served:** 300

**Borough:** MANHATTAN

**Budget Lines:** ED-D075

**Original Budget:** \$0

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2021	2022	2023	2024	2025		
City	\$0	\$350	\$0	\$0	\$0	\$0	\$0	\$350
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
-----------	------------------------	----------------------	-----------------------	---------------------

**Explanation for Delay:**

**Project Location:**

**Scope Summary:**

EDC/RIOC - PARK UTILITIES -- CONNECTING FOUR FREEDOMS PARK TO POTABLEWATER UTILITIES, INSTALLING A FULLY ACCESSIBLE WATER STATION.

(\$ in 000's)

**Managing Agency:** 801 : DEPT OF SMALL BUSINESS SERVICES  
**Project Id:** GOVISBL20  
**Project Description:** Governors Island - Building 20 Nolan Park Renovation

**Ten-Year Plan Category:** MISCELLANEOUS

**Community Boards Served:**

**Borough:** MANHATTAN

**Budget Lines:** ED-0831

**Original Budget:** \$2,727

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2021	2022	2023	2024	2025		
City	\$588	\$500	\$5,083	\$0	\$0	\$0	\$0	\$6,171
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DEVELOP SCOPE	Oct 2018	Aug 2019	Oct 2018	Aug 2019
PRELIMINARY DESIGN	Oct 2018	Aug 2019	Oct 2018	Aug 2019
FINAL DESIGN	Oct 2018	Aug 2019	Oct 2018	Aug 2019
BID AWARD AND REGISTER CONTRCT	Sep 2019	Oct 2019	Sep 2019	Oct 2019
CONSTRUCTION TO 25%	Nov 2019	Jan 2020	Nov 2019	Jan 2020
CONSTRUCTION TO 50%	Feb 2020	Mar 2020	Feb 2020	Mar 2020
CONSTRUCTION TO 75%	Apr 2020	May 2020	Apr 2020	May 2022
ORIGINAL EQUIP & FURNISHING	Jun 2020	Jun 2020	May 2022	Jun 2022
SUBSTANTIAL COMPLETION	Jul 2020	Jul 2020	Jun 2022	Jul 2022
PUNCHLIST COMPLETE, JOB CLOSED	Aug 2020	Aug 2020	Jul 2022	Aug 2022

**Explanation for Delay:**

PROJECT DELAYED DUE TO CHANGES IN SCOPE/DESIGN

**Project Location:**

**Scope Summary:**

BUILDING 20 NOLAN PARK RENOVATION

(\$ in 000's)

**Managing Agency:** 801 : DEPT OF SMALL BUSINESS SERVICES  
**Project Id:** GOVISBLD2  
**Project Description:** Governors Island Building Stabilization

**Ten-Year Plan Category:** MISCELLANEOUS

**Community Boards Served:** 300 301

**Borough:** MANHATTAN

**Budget Lines:** ED-0831

**Original Budget:** \$4,951

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2021	2022	2023	2024	2025		
City	\$1,739	\$1,942	\$0	\$0	\$0	\$0	\$0	\$3,681
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DESIGN	Jul 2016	Jul 2016	Jul 2019	Jul 2019
BID AWARD AND REGISTER CONTRCT	Jul 2016	Aug 2016	Jul 2019	Aug 2019
CONSTRUCTION	Aug 2016	Sep 2016	Aug 2019	Sep 2019
ORIGINAL EQUIP & FURNISHING	Sep 2016	Sep 2016	Sep 2019	Sep 2019
SUBSTANTIAL COMPLETION	Sep 2016	Oct 2016	Sep 2019	Oct 2019
PUNCHLIST COMPLETE, JOB CLOSED	Oct 2016	Oct 2016	Oct 2019	Jun 2021

**Explanation for Delay:**

PROJECT DELAYED DUE TO CHANGES IN SCOPE/DESIGN

**Project Location:**

**Scope Summary:**

BUILDING STABILIZATION

(\$ in 000's)

**Managing Agency:** 801 : DEPT OF SMALL BUSINESS SERVICES  
**Project Id:** GOVISBLDG  
**Project Description:** Governors Island Building Stabilization

**Ten-Year Plan Category:** MISCELLANEOUS

**Community Boards Served:** 300

**Borough:** MANHATTAN

**Budget Lines:** ED-0831

**Original Budget:** \$9,435

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2021	2022	2023	2024	2025		
City	\$5,798	\$529	\$0	\$0	\$0	\$0	\$0	\$6,327
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DESIGN	Jul 2016	Jul 2016	Sep 2016	Oct 2017
BID AWARD AND REGISTER CONTRCT	Jul 2016	Aug 2016	Nov 2017	Jan 2018
CONSTRUCTION	Aug 2016	Sep 2016	Feb 2018	Aug 2019
ORIGINAL EQUIP & FURNISHING	Sep 2016	Sep 2016	Sep 2019	Sep 2019
SUBSTANTIAL COMPLETION	Sep 2016	Oct 2016	Sep 2019	Sep 2019
PUNCHLIST COMPLETE, JOB CLOSED	Oct 2016	Oct 2016	Oct 2019	Jun 2021

**Explanation for Delay:**

PROJECT DELAYED DUE TO CHANGES IN SCOPE/DESIGN

**Project Location:**

**Scope Summary:**

GOVERNORS ISLAND BUILDING STABILIZATION

(\$ in 000's)

**Managing Agency:** 801 : DEPT OF SMALL BUSINESS SERVICES  
**Project Id:** GOVISBLNP  
**Project Description:** Governor's Island Building Stabilization - Nolan Park

**Ten-Year Plan Category:** MISCELLANEOUS

**Community Boards Served:**

**Borough:** MANHATTAN

**Budget Lines:** ED-0831

**Original Budget:** \$0

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2021	2022	2023	2024	2025		
City	\$0	\$0	\$1,000	\$4,347	\$0	\$0	\$0	\$5,347
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
-----------	------------------------	----------------------	-----------------------	---------------------

**Explanation for Delay:**

**Project Location:**

**Scope Summary:**

RENOVATION OF A HISTORIC BUILDING IN NOLAN PARK ON GOVERNORS ISLAND.

(\$ in 000's)

**Managing Agency:** 801 : DEPT OF SMALL BUSINESS SERVICES  
**Project Id:** GOVISBMB2  
**Project Description:** Governors Island BMB Slip5/6 Pile Cluster&Slip 6/7FenderRack

**Ten-Year Plan Category:** MISCELLANEOUS

**Community Boards Served:** 300 301

**Borough:** MANHATTAN

**Budget Lines:** ED-0075

**Original Budget:** \$6,031

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2021	2022	2023	2024	2025		
City	\$1,828	\$1,451	\$0	\$0	\$0	\$0	\$0	\$3,279
Non-City	\$0	\$4,932	\$0	\$0	\$0	\$0	\$0	\$4,932

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DESIGN	Jul 2018	Jul 2018	Jul 2018	Mar 2019
BID AWARD AND REGISTER CONTRCT	Jul 2018	Aug 2018	Apr 2019	Jun 2019
CONSTRUCTION	Aug 2018	Sep 2018	Jul 2019	Jan 2020
ORIGINAL EQUIP & FURNISHING	Sep 2018	Sep 2018	Aug 2019	Jan 2020
SUBSTANTIAL COMPLETION	Sep 2018	Oct 2018	Feb 2020	Jun 2021
PUNCHLIST COMPLETE, JOB CLOSED	Oct 2018	Oct 2018	Feb 2020	Feb 2021

**Explanation for Delay:**

PROJECT DELAYED PENDING APPROVAL OF NECESSARY PERMITS

**Project Location:**

**Scope Summary:**

BMB SLIP 5/6 PILE CLUSTER AND SLIP 6/7 FENDER RACK



(\$ in 000's)

**Managing Agency:** 801 : DEPT OF SMALL BUSINESS SERVICES  
**Project Id:** GOVISBMBG  
**Project Description:** Governors Island BMB SLIP 6 & SLIP 7 GANTRIES

**Ten-Year Plan Category:** MISCELLANEOUS

**Community Boards Served:** 300 301

**Borough:** MANHATTAN

**Budget Lines:** ED-0075

**Original Budget:** \$1,206

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2021	2022	2023	2024	2025		
City	\$0	\$1,206	\$0	\$0	\$0	\$0	\$0	\$1,206
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DESIGN	Jul 2019	Aug 2019	Jul 2019	Aug 2019
BID AWARD AND REGISTER CONTRCT	Sep 2019	Dec 2019	Sep 2019	Dec 2019
CONSTRUCTION	Feb 2020	May 2020	Feb 2020	May 2020
ORIGINAL EQUIP & FURNISHING	Feb 2020	May 2020	Feb 2020	May 2020
SUBSTANTIAL COMPLETION	Jun 2020	Jun 2020	Jun 2020	Jun 2020
PUNCHLIST COMPLETE, JOB CLOSED	Jul 2020	Aug 2020	Jul 2020	Aug 2020

**Explanation for Delay:**

**Project Location:**

**Scope Summary:**

REHABILITATION OF THE GANTRY TOWERS AT SLIP 6 AND SLIP 7 AT THE BATTERY MARITIME BUILDING, WHICH PROVIDES FERRY SERVICE TO GOVERNORS ISLAND.

(\$ in 000's)

**Managing Agency:** 801 : DEPT OF SMALL BUSINESS SERVICES  
**Project Id:** GOVISELE2  
**Project Description:** Governors Island Electric Projects

**Ten-Year Plan Category:** MISCELLANEOUS

**Community Boards Served:**

**Borough:** MANHATTAN

**Budget Lines:** ED-0831 ED-0075

**Original Budget:** \$17,000

**Project Plan**

	Prior Actuals	Plan						Total
		2021	2022	2023	2024	2025	RTC	
City	\$5,389	\$1,622	\$0	\$10,000	\$0	\$0	\$0	\$17,011
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DESIGN	Oct 2017	Feb 2018	Oct 2017	Feb 2018
BID AWARD AND REGISTER CONTRCT	Mar 2018	May 2019	Mar 2018	May 2019
CONSTRUCTION	Jun 2019	Jun 2020	Jun 2019	Jun 2020
ORIGINAL EQUIP & FURNISHING	Jun 2019	Jun 2020	Jun 2019	Jun 2020
SUBSTANTIAL COMPLETION	Jul 2020	Jul 2020	Jul 2020	Jul 2020
PUNCHLIST COMPLETE, JOB CLOSED	Aug 2020	Oct 2020	Aug 2020	Jun 2023

**Explanation for Delay:**

PROJECT DELAYED DUE TO CHANGES IN SCOPE/DESIGN

**Project Location:**

**Scope Summary:**

GOVERNORS ISLAND - DESIGN PORTION OF THE FOLLOWING PROJECTS :NORTH ISLAND ELECTRIC - SECONDARY SYSTEM UPGRADES (GOVISNIEL),; ISLAND WIDE BACK-UP POWER (GOVISGNTR); NORTH ISLAND LIGHTING (GOVISNILI), ISLAND PERIMETER LIGHTING (GOVISPRLI). \$1,014,084 TRANSFER FROM THESE PJIDS DURING FY19 PRELIMINARY PLAN.

(\$ in 000's)

**Managing Agency:** 801 : DEPT OF SMALL BUSINESS SERVICES  
**Project Id:** GOVSLND2  
**Project Description:** Governors Island Infrastructure Improvements

**Ten-Year Plan Category:** MISCELLANEOUS

**Community Boards Served:** 301

**Borough:** MANHATTAN

**Budget Lines:** ED-0831

**Original Budget:** \$31,390

**Project Plan**

	Prior Actuals	Plan						Total
		2021	2022	2023	2024	2025	RTC	
City	\$0	\$0	\$0	\$4,000	\$4,000	\$4,000	\$17,357	\$29,357
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DESIGN	Jul 2016	Jul 2016	Jul 2016	Apr 2021
BID AWARD AND REGISTER CONTRCT	Jul 2016	Aug 2016	Apr 2021	Apr 2021
CONSTRUCTION	Aug 2016	Sep 2016	Apr 2021	May 2021
ORIGINAL EQUIP & FURNISHING	Sep 2016	Sep 2016	Jun 2021	Jun 2021
SUBSTANTIAL COMPLETION	Sep 2016	Oct 2016	Jun 2021	Jun 2021
PUNCHLIST COMPLETE, JOB CLOSED	Oct 2016	Oct 2016	Jun 2021	Jun 2029

**Explanation for Delay:**

PROJECT DELAYED DUE TO CHANGES IN SCOPE/DESIGN

**Project Location:**

**Scope Summary:**

RECONSTRUCTION/UPGRADE OF INFRASTRUCTURE ON GOVERNORS ISLAND.

(\$ in 000's)

**Managing Agency:** 801 : DEPT OF SMALL BUSINESS SERVICES  
**Project Id:** GOVISPUMP  
**Project Description:** Governors Island Sewage Pump House

**Ten-Year Plan Category:** MISCELLANEOUS

**Community Boards Served:**

**Borough:** MANHATTAN

**Budget Lines:** ED-0831

**Original Budget:** \$1,500

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2021	2022	2023	2024	2025		
City	\$3,015	\$191	\$0	\$0	\$0	\$0	\$0	\$3,206
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DESIGN	Jul 2016	Jul 2016	Jul 2017	Jul 2018
BID AWARD AND REGISTER CONTRCT	Jul 2016	Aug 2016	Feb 2019	Dec 2019
CONSTRUCTION	Aug 2016	Sep 2016	Jan 2020	Jun 2020
ORIGINAL EQUIP & FURNISHING	Sep 2016	Sep 2016	Jun 2020	Jul 2020
SUBSTANTIAL COMPLETION	Sep 2016	Oct 2016	Jul 2020	Aug 2020
PUNCHLIST COMPLETE, JOB CLOSED	Oct 2016	Oct 2016	Aug 2020	Sep 2020

**Explanation for Delay:**

PROJECT DELAYED DUE TO CHANGES IN SCOPE/DESIGN

**Project Location:**

**Scope Summary:**

GOVERNOR ISLAND SEWAGE PUMP HOUSE

(\$ in 000's)

**Managing Agency:** 801 : DEPT OF SMALL BUSINESS SERVICES  
**Project Id:** GOVISSN2  
**Project Description:** Governors Island Soissons Dock 2

**Ten-Year Plan Category:** MISCELLANEOUS

**Community Boards Served:** 300

**Borough:** MANHATTAN

**Budget Lines:** ED-0831

**Original Budget:** \$4,896

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2021	2022	2023	2024	2025		
City	\$4,835	\$492	\$0	\$0	\$0	\$0	\$0	\$5,327
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DESIGN	Jul 2016	Jul 2016	Mar 2019	Apr 2019
BID AWARD AND REGISTER CONTRCT	Jul 2016	Aug 2016	May 2019	Jun 2019
CONSTRUCTION	Aug 2016	Sep 2016	Oct 2019	May 2020
ORIGINAL EQUIP & FURNISHING	Sep 2016	Sep 2016	Nov 2019	May 2020
SUBSTANTIAL COMPLETION	Sep 2016	Oct 2016	Jun 2020	Jun 2020
PUNCHLIST COMPLETE, JOB CLOSED	Oct 2016	Oct 2016	Jul 2020	Aug 2020

**Explanation for Delay:**

PROJECT DELAYED DUE TO CHANGES IN SCOPE/DESIGN

**Project Location:**

**Scope Summary:**

RECONSTRUCTION OF SOISSONS DOCK ON GOVERNORS ISLAND

(\$ in 000's)

**Managing Agency:** 801 : DEPT OF SMALL BUSINESS SERVICES  
**Project Id:** GOVISUNUT  
**Project Description:** Governors Island Underground Utilities

**Ten-Year Plan Category:** MISCELLANEOUS

**Community Boards Served:**

**Borough:** MANHATTAN

**Budget Lines:** ED-0831

**Original Budget:** \$10,000

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2021	2022	2023	2024	2025		
City	\$1,160	\$13,260	\$8,000	\$0	\$0	\$0	\$0	\$22,420
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DESIGN	Jun 2017	Jul 2017	Jun 2017	Jul 2017
BID AWARD AND REGISTER CONTRCT	Jul 2017	Aug 2017	Jul 2017	Aug 2017
CONSTRUCTION	Aug 2017	Sep 2017	Aug 2017	Sep 2017
ORIGINAL EQUIP & FURNISHING	Sep 2017	Sep 2017	Sep 2017	Sep 2017
SUBSTANTIAL COMPLETION	Sep 2017	Oct 2017	Sep 2017	Oct 2017
PUNCHLIST COMPLETE, JOB CLOSED	Oct 2017	Oct 2019	Oct 2017	Oct 2024

**Explanation for Delay:**

PROJECT DELAYED DUE TO CHANGES IN SCOPE/DESIGN

**Project Location:**

**Scope Summary:**

GOVERNORS ISLAND UNDERGROUND UTILITIES - NORTH ISLAND, HISTORIC DISTRICT, INSTALLATION.

(\$ in 000's)

**Managing Agency:** 801 : DEPT OF SMALL BUSINESS SERVICES  
**Project Id:** GOVISWLL2  
**Project Description:** Governors Island Seawall Rehabilitation

**Ten-Year Plan Category:** MISCELLANEOUS

**Community Boards Served:** 300

**Borough:** MANHATTAN

**Budget Lines:** ED-0831

**Original Budget:** \$7,452

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2021	2022	2023	2024	2025		
City	\$0	\$0	\$4,576	\$4,375	\$0	\$0	\$0	\$8,951
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DESIGN	Jul 2016	Jul 2016	Jul 2021	Dec 2021
BID AWARD AND REGISTER CONTRCT	Jul 2016	Aug 2016	Jan 2022	Mar 2022
CONSTRUCTION	Aug 2016	Sep 2016	Apr 2022	Dec 2022
ORIGINAL EQUIP & FURNISHING	Sep 2016	Sep 2016	Apr 2022	Dec 2022
SUBSTANTIAL COMPLETION	Sep 2016	Oct 2016	Jan 2023	Apr 2023
PUNCHLIST COMPLETE, JOB CLOSED	Oct 2016	Oct 2016	May 2023	Jun 2023

**Explanation for Delay:**

PROJECT DELAYED DUE TO CHANGES IN SCOPE/DESIGN

**Project Location:**

**Scope Summary:**

REHABILITATION OF THE SEAWALL AT GOVERNORS ISLAND

(\$ in 000's)

**Managing Agency:** 801 : DEPT OF SMALL BUSINESS SERVICES  
**Project Id:** HARLEMRY  
**Project Description:** Harlem River Yards

**Ten-Year Plan Category:** MISCELLANEOUS

**Community Boards Served:** 300

**Borough:** MANHATTAN

**Budget Lines:** ED-X075

**Original Budget:** \$1,000

**Project Plan**

	Prior Actuals	Plan						Total
		2021	2022	2023	2024	2025	RTC	
City	\$0	\$0	\$0	\$0	\$0	\$1,000	\$0	\$1,000
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DESIGN	Jun 2015	Jul 2015	Jun 2013	Jul 2015
BID AWARD AND REGISTER CONTRCT	Jul 2015	Aug 2015	Jul 2015	Aug 2015
CONSTRUCTION	Aug 2015	Sep 2015	Aug 2015	Sep 2015
ORIGINAL EQUIP & FURNISHING	Sep 2015	Sep 2015	Sep 2015	Sep 2015
SUBSTANTIAL COMPLETION	Sep 2015	Oct 2015	Sep 2015	Oct 2015
PUNCHLIST COMPLETE, JOB CLOSED	Oct 2015	Oct 2015	Jun 2017	Jun 2026

**Explanation for Delay:**

PROJECT DELAYED DUE TO CHANGES IN SCOPE/DESIGN

**Project Location:**

**Scope Summary:**

HARLEM RIVER YARDS



(\$ in 000's)

**Managing Agency:** 801 : DEPT OF SMALL BUSINESS SERVICES  
**Project Id:** HARLESPL  
**Project Description:** Harlem River Esplanade

**Ten-Year Plan Category:** WATERFRONT DEVELOPMENT

**Community Boards Served:** 310

**Borough:** MANHATTAN

**Budget Lines:** P-C018

**Original Budget:** \$4,500

**Project Plan**

	Prior Actuals	Plan						RTC	Total
		2021	2022	2023	2024	2025			
City	\$7,256	\$0	\$0	\$0	\$245	\$0	\$0	\$7,501	
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DESIGN	Jan 2005	Jan 2005	May 2011	Sep 2012
BID AWARD AND REGISTER CONTRCT	Jan 2005	Feb 2005	Sep 2012	Sep 2012
CONSTRUCTION	Feb 2005	Jun 2007	Jan 2007	Jun 2020
ORIGINAL EQUIP & FURNISHING	Jul 2007	Jun 2007	Jul 2020	Jun 2020
SUBSTANTIAL COMPLETION	Jul 2007	Jun 2007	Jul 2020	Jun 2020
PUNCHLIST COMPLETE, JOB CLOSED	Jul 2007	Jul 2007	Jul 2020	Jul 2024

**Explanation for Delay:**

PROJECT DELAYED DUE TO CHANGES IN SCOPE/DESIGN

**Project Location:**

**Scope Summary:**

BULKHEAD IMPROVEMENTS

(\$ in 000's)

**Managing Agency:** 801 : DEPT OF SMALL BUSINESS SERVICES  
**Project Id:** HARLMPIER  
**Project Description:** Harlem Area Piers & Bulkhead Stabilization

**Ten-Year Plan Category:** WATERFRONT DEVELOPMENT

**Community Boards Served:** 309

**Borough:** MANHATTAN

**Budget Lines:** ED-0401 ED-0075 P-C018

**Original Budget:** \$14,619

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2021	2022	2023	2024	2025		
City	\$7,703	\$0	\$0	\$0	\$0	\$0	\$106	\$7,809
Non-City	\$7,594	\$0	\$0	\$0	\$243	\$63	\$0	\$7,900

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DESIGN	Jul 1996	Jul 1996	Jan 2012	Oct 2013
BID AWARD AND REGISTER CONTRCT	Jul 1996	Aug 1996	Oct 2013	Oct 2013
CONSTRUCTION	Aug 1996	Jun 2007	Mar 2006	Oct 2007
ORIGINAL EQUIP & FURNISHING	Jul 2007	Jun 2007	Oct 2007	Oct 2020
SUBSTANTIAL COMPLETION	Jul 2007	Jun 2007	Oct 2020	Jul 2030
PUNCHLIST COMPLETE, JOB CLOSED	Jul 2007	Jul 2007	Jul 2030	Jul 2030

**Explanation for Delay:**

PROJECT DELAYED DUE TO CHANGES IN SCOPE/DESIGN

**Project Location:**

**Scope Summary:**

(\$ in 000's)

**Managing Agency:** 801 : DEPT OF SMALL BUSINESS SERVICES  
**Project Id:** HBMA4501B  
**Project Description:** 33rd Street West of 11th Avenue (Hudson Yards)

**Ten-Year Plan Category:** BRIDGE LIFE EXTENSION AND MISCELLANEOUS WORK

**Community Boards Served:** 300

**Borough:** MANHATTAN

**Budget Lines:** HB-0215 HW-0001M

**Original Budget:** \$100,000

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2021	2022	2023	2024	2025		
City	\$2,830	\$2,830	\$10,000	\$0	\$0	\$84,340	\$0	\$100,000
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DEVELOP SCOPE	Jun 2017	Jun 2018		
DESIGN START	Jun 2018	Jun 2022	Jun 2017	Jun 2018
CONSTRUCTION START	Jun 2022	Jun 2024	Jun 2018	Jun 2022
CONSTRUCTION START	Jun 2022	Jun 2024	Jun 2022	Jun 2024
DESIGN	Jun 2022	Jun 2024	Jun 2024	Jul 2024
BID AWARD AND REGISTER CONTRCT	Jun 2022	Jun 2024	Jul 2024	Aug 2024
CONSTRUCTION	Jun 2022	Jun 2024	Aug 2024	Sep 2024
ORIGINAL EQUIP & FURNISHING	Jun 2022	Jun 2024	Sep 2024	Sep 2024
SUBSTANTIAL COMPLETION	Jun 2022	Jun 2024	Sep 2024	Sep 2024
PUNCHLIST COMPLETE, JOB CLOSED	Jun 2022	Jun 2024	Oct 2024	Oct 2024

**Explanation for Delay:**

PROJECT DELAYED DUE TO CHANGES IN SCOPE/DESIGN

**Project Location:**

**Scope Summary:**

REGARDING OF 33RD STREET WEST OF 11TH AVENUE (HUDSON YARDS)  
 LOCATION:33RD STREET BETWEEN 11TH AND 12TH AVENUES

(\$ in 000's)

**Managing Agency:** 801 : DEPT OF SMALL BUSINESS SERVICES  
**Project Id:** HIGHLINE  
**Project Description:** High Line

**Ten-Year Plan Category:** LARGE, MAJOR AND REGIONAL PARK RECONSTRUCTION

**Community Boards Served:** 304

**Borough:** MANHATTAN

**Budget Lines:** P-0245M P-1326 P-D018

**Original Budget:** \$115,644

**Project Plan**

	Prior Actuals	Plan						RTC	Total
		2021	2022	2023	2024	2025			
City	\$74,304	\$0	\$0	\$0	\$0	\$0	\$107	\$74,411	
Non-City	\$6,866	\$0	\$0	\$0	\$684	\$0	\$0	\$7,550	

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DEVELOP SCOPE	Jul 2003	Sep 2003	Jul 2006	Jul 2006
DESIGN	Sep 2003	Dec 2003	Jul 2006	Aug 2006
BID/ REGISTER CONTRACT	Dec 2003	Mar 2004	Aug 2006	Jun 2024
CONSTRUCTION	Mar 2004	Mar 2005	Jul 2024	Jun 2024
PUNCHLIST COMPLETE, JOB CLOSED	Mar 2005	Mar 2006	Jul 2024	Jun 2024
PUNCHLIST COMPLETE, JOB CLOSED	Mar 2005	Mar 2006	Jul 2024	Jul 2024

**Explanation for Delay:**

PROJECT DELAYED DUE TO CHANGES IN SCOPE/DESIGN

**Project Location:**

HI LINE, MANHATTAN

**Scope Summary:**

HIGH-LINE

(\$ in 000's)

**Managing Agency:** 801 : DEPT OF SMALL BUSINESS SERVICES  
**Project Id:** HIGHLINE2  
**Project Description:** High Line - Section 2

**Ten-Year Plan Category:** LARGE, MAJOR AND REGIONAL PARK RECONSTRUCTION

**Community Boards Served:** 304

**Borough:** MANHATTAN

**Budget Lines:** P-1326 P-1018

**Original Budget:** \$74,001

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2021	2022	2023	2024	2025		
City	\$39,380	\$0	\$0	\$0	\$0	\$0	\$0	\$39,380
Non-City	\$20,144	\$0	\$0	\$0	\$15,973	\$0	\$0	\$36,117

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DESIGN	Sep 2003	Sep 2003	Jun 2010	Dec 2010
BID AWARD AND REGISTER CONTRCT	Sep 2003	Oct 2003	Dec 2010	Mar 2011
CONSTRUCTION	Oct 2003	Jul 2008	Mar 2011	Dec 2011
ORIGINAL EQUIP & FURNISHING	Jul 2008	Jul 2008	Mar 2011	Dec 2011
SUBSTANTIAL COMPLETION	Jul 2008	Jul 2008	Mar 2011	Dec 2011
PUNCHLIST COMPLETE, JOB CLOSED	Jul 2008	Aug 2008	Mar 2011	Jun 2024

**Explanation for Delay:**

PROJECT DELAYED DUE TO CHANGES IN SCOPE/DESIGN

**Project Location:**

**Scope Summary:**

HIGH LINE SECTION 2

(\$ in 000's)

**Managing Agency:** 801 : DEPT OF SMALL BUSINESS SERVICES  
**Project Id:** HILINEM&O  
**Project Description:** WHIT - High Line M&O Facility

**Ten-Year Plan Category:** COMMUNITY DEVELOPMENT

**Community Boards Served:** 304

**Borough:** MANHATTAN

**Budget Lines:** P-1326

**Original Budget:** \$20,490

**Project Plan**

	Prior Actuals	Plan						Total
		2021	2022	2023	2024	2025	RTC	
City	\$18,660	\$0	\$0	\$0	\$191	\$0	\$0	\$18,851
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DESIGN	Jan 2010	Jan 2011	Jan 2010	Jan 2013
BID AWARD AND REGISTER CONTRCT	Jan 2011	Jan 2011	Jan 2013	Jan 2013
CONSTRUCTION	Jan 2011	Jan 2013	Jan 2013	Jan 2013
ORIGINAL EQUIP & FURNISHING	Jan 2013	Jan 2013	Jan 2013	Jan 2013
SUBSTANTIAL COMPLETION	Jan 2013	Jan 2013	Jan 2013	Jan 2013
PUNCHLIST COMPLETE, JOB CLOSED	Jan 2013	Jan 2013	Jan 2013	Jun 2024

**Explanation for Delay:**

PROJECT DELAYED DUE TO CHANGES IN SCOPE/DESIGN

**Project Location:**

**Scope Summary:**

HIGH LINE M&O FACILITY

(\$ in 000's)

**Managing Agency:** 801 : DEPT OF SMALL BUSINESS SERVICES  
**Project Id:** HL82PHL  
**Project Description:** DOHMH PHL BUILDING CONSTRUCTION

**Ten-Year Plan Category:** LABORATORIES

**Community Boards Served:**

**Borough:** MANHATTAN

**Budget Lines:** HL-0082

**Original Budget:** \$177,527

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2021	2022	2023	2024	2025		
City	\$47,981	\$22,985	\$72,153	\$167,636	\$167,636	\$167,636	\$0	\$646,027
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DESIGN	Jun 2018	Nov 2019	Jun 2018	Nov 2019
CONSTRUCTION	Nov 2019	Oct 2024	Nov 2019	Oct 2024
PUNCHLIST COMPLETE, JOB CLOSED	Oct 2024	Jan 2025	Oct 2024	Jan 2025

**Explanation for Delay:**

**Project Location:**

**Scope Summary:**

ESTIMATE

(\$ in 000's)

**Managing Agency:** 801 : DEPT OF SMALL BUSINESS SERVICES  
**Project Id:** HWD10214  
**Project Description:** Hudson Sq Streetscape Improvements

**Ten-Year Plan Category:** PRIMARY STREET RECONSTRUCTION

**Community Boards Served:** 300 302

**Borough:** MANHATTAN

**Budget Lines:** HW-D102 HW-0001M

**Original Budget:** \$11,080

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2021	2022	2023	2024	2025		
City	\$6,000	\$1,001	\$0	\$0	\$0	\$0	\$0	\$7,001
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DEVELOP SCOPE	Jun 2015	Aug 2015	Jun 2016	Jun 2016
PRELIMINARY DESIGN	Aug 2015	Dec 2015	Jun 2016	Jul 2016
FINAL DESIGN	Dec 2015	Jun 2016	Jul 2016	Aug 2016
BID AWARD AND REGISTER CONTRCT	Jun 2016	Sep 2016	Aug 2016	Aug 2022
CONSTRUCTION TO 25%	Sep 2016	Jan 2017	Aug 2022	Sep 2022
CONSTRUCTION TO 50%	Jan 2017	May 2017	Sep 2022	Sep 2022
CONSTRUCTION TO 75%	May 2017	Sep 2017	Sep 2022	Sep 2022
ORIGINAL EQUIP & FURNISHING	Sep 2017	Dec 2017	Sep 2022	Sep 2022
SUBSTANTIAL COMPLETION	Dec 2017	Feb 2018	Sep 2022	Sep 2022
PUNCHLIST COMPLETE, JOB CLOSED	Feb 2018	Mar 2018	Sep 2022	Sep 2022

**Explanation for Delay:**

PROJECT DELAYED DUE TO CHANGES IN SCOPE/DESIGN

**Project Location:**

HUDSON SQ STREETScape IMPROVEMENTS

**Scope Summary:**

HUDSON SQ STREETScape IMPROVEMENTS



(\$ in 000's)

**Managing Agency:** 801 : DEPT OF SMALL BUSINESS SERVICES  
**Project Id:** HYDCBLVD  
**Project Description:** HYDC - MID-BLOCK BLVD AND CROSS STREETS-HUDSON YARD VICINITY

**Ten-Year Plan Category:** NEIGHBORHOOD REVITALIZATION

**Community Boards Served:** 304

**Borough:** MANHATTAN

**Budget Lines:** HW-1683 P-0245M SE-0200M

**Original Budget:** \$31,177

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2021	2022	2023	2024	2025		
City	\$279	\$0	\$0	\$0	\$0	\$0	\$9	\$288
Non-City	\$37,976	\$0	\$0	\$0	\$0	\$0	\$4,375	\$42,351

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DESIGN	Jun 2010	Jul 2010	Jun 2010	Jul 2013
BID AWARD AND REGISTER CONTRCT	Jul 2010	Aug 2010	Jul 2013	Jul 2013
CONSTRUCTION	Aug 2010	Jun 2013	Jul 2013	Jun 2020
ORIGINAL EQUIP & FURNISHING	Jul 2013	Jun 2013	Jun 2020	Jun 2020
SUBSTANTIAL COMPLETION	Jul 2013	Jun 2013	Jun 2020	Jun 2020
PUNCHLIST COMPLETE, JOB CLOSED	Jul 2013	Jul 2013	Jun 2020	Jun 2029

**Explanation for Delay:**

PROJECT DELAYED DUE TO CHANGES IN SCOPE/DESIGN

**Project Location:**

**Scope Summary:**

HUDSON YARDS DEVELOPMENT CORPORATION - BOULEVARD AND STREETSCAPE

(\$ in 000's)

**Managing Agency:** 801 : DEPT OF SMALL BUSINESS SERVICES  
**Project Id:** INTREPIDC  
**Project Description:** FA - Intrepid Museum Foundation - cooling tower

**Ten-Year Plan Category:** MISCELLANEOUS

**Community Boards Served:** 304

**Borough:** MANHATTAN

**Budget Lines:** ED-0075

**Original Budget:** \$4,171

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2021	2022	2023	2024	2025		
City	\$4,072	\$0	\$0	\$0	\$0	\$0	\$99	\$4,171
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DESIGN	Jun 2015	Jul 2015	Mar 2019	Apr 2019
BID AWARD AND REGISTER CONTRCT	Jul 2015	Aug 2015	Apr 2019	Apr 2019
CONSTRUCTION	Aug 2015	Sep 2015	Apr 2019	May 2019
ORIGINAL EQUIP & FURNISHING	Sep 2015	Sep 2015	Jun 2019	Jun 2019
SUBSTANTIAL COMPLETION	Sep 2015	Oct 2015	Jun 2019	Jun 2019
PUNCHLIST COMPLETE, JOB CLOSED	Oct 2015	Oct 2015	Jun 2019	Jun 2029

**Explanation for Delay:**

PROJECT DELAYED DUE TO CHANGES IN SCOPE/DESIGN

**Project Location:**

**Scope Summary:**

INTREPID MUSEUM

(\$ in 000's)

**Managing Agency:** 801 : DEPT OF SMALL BUSINESS SERVICES  
**Project Id:** JULIABLCC  
**Project Description:** Julia de Burgos Latino Cultural Center

**Ten-Year Plan Category:** NEIGHBORHOOD REVITALIZATION

**Community Boards Served:** 311

**Borough:** MANHATTAN

**Budget Lines:** ED-0075 ED-D075

**Original Budget:** \$685

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2021	2022	2023	2024	2025		
City	\$542	\$0	\$0	\$0	\$0	\$924	\$0	\$1,466
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DESIGN	Jan 2005	Jan 2005	Dec 2001	Mar 2002
BID AWARD AND REGISTER CONTRCT	Jan 2005	Feb 2007	Mar 2002	Mar 2002
CONSTRUCTION	Feb 2007	Feb 2007	Sep 2006	Jun 2017
ORIGINAL EQUIP & FURNISHING	Feb 2007	Feb 2007	Jul 2017	Jun 2017
SUBSTANTIAL COMPLETION	Feb 2007	Feb 2007	Jul 2017	Jun 2017
PUNCHLIST COMPLETE, JOB CLOSED	Feb 2007	Feb 2007	Jul 2017	Nov 2024

**Explanation for Delay:**

PROJECT DELAYED DUE TO CHANGES IN SCOPE/DESIGN

**Project Location:**

**Scope Summary:**

JULIA BORGES LATINO CULTURAL CENTER

(\$ in 000's)

**Managing Agency:** 801 : DEPT OF SMALL BUSINESS SERVICES  
**Project Id:** JULIABREN  
**Project Description:** JULIA DE BURGOS CULTURAL CENTER RENOVATIONS

**Ten-Year Plan Category:** NEIGHBORHOOD REVITALIZATION

**Community Boards Served:** 300

**Borough:** MANHATTAN

**Budget Lines:** ED-D075

**Original Budget:** \$500

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2021	2022	2023	2024	2025		
City	\$177	\$161	\$0	\$0	\$0	\$162	\$0	\$500
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DESIGN	Jan 2016	Jun 2018	Jan 2016	Jun 2018
BID AWARD AND REGISTER CONTRCT	Jul 2018	Jun 2018	Jul 2018	Jun 2018
CONSTRUCTION	Jul 2018	Jun 2021	Jul 2018	Jun 2021
ORIGINAL EQUIP & FURNISHING	Jul 2021	Jun 2021	Jul 2021	Jun 2021
SUBSTANTIAL COMPLETION	Jul 2021	Jun 2021	Jul 2021	Jun 2021
PUNCHLIST COMPLETE, JOB CLOSED	Jul 2021	Jul 2021	Jul 2021	Jun 2025

**Explanation for Delay:**

PROJECT DELAYED DUE TO CHANGES IN SCOPE/DESIGN

**Project Location:**

**Scope Summary:**

JULIA DE BURGOS CULTURAL CENTER RENOVATIONS--CAPITAL UPGRADES THROUGHOUT THE BUILDING

(\$ in 000's)

**Managing Agency:** 801 : DEPT OF SMALL BUSINESS SERVICES  
**Project Id:** LAMARQPLZ  
**Project Description:** La Marqueta Plaza Rehabilitation

**Ten-Year Plan Category:** NEIGHBORHOOD REVITALIZATION

**Community Boards Served:** 300

**Borough:** MANHATTAN

**Budget Lines:** ED-D408 ED-D075

**Original Budget:** \$10,500

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2021	2022	2023	2024	2025		
City	\$7,389	\$3,112	\$0	\$0	\$0	\$0	\$0	\$10,501
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DESIGN	Jul 2017	Jul 2017	Jul 2017	Jul 2017
BID AWARD AND REGISTER CONTRCT	Jul 2017	Aug 2017	Jul 2017	Aug 2017
CONSTRUCTION	Aug 2017	Sep 2017	Aug 2017	Sep 2017
ORIGINAL EQUIP & FURNISHING	Sep 2017	Sep 2017	Sep 2017	Sep 2017
SUBSTANTIAL COMPLETION	Sep 2017	Oct 2017	Sep 2017	Oct 2017
PUNCHLIST COMPLETE, JOB CLOSED	Oct 2017	Oct 2017	Oct 2017	Oct 2020

**Explanation for Delay:**

PROJECT DELAYED DUE TO CHANGES IN SCOPE/DESIGN

**Project Location:**

**Scope Summary:**

LA MARQUETA PLAZA REHABILITATION

(\$ in 000's)

**Managing Agency:** 801 : DEPT OF SMALL BUSINESS SERVICES  
**Project Id:** LAMARQUE4  
**Project Description:** La Marqueta Building 4 Exterior Envelope Rehab

**Ten-Year Plan Category:** MISCELLANEOUS

**Community Boards Served:** 300

**Borough:** MANHATTAN

**Budget Lines:** ED-0075

**Original Budget:** \$1,400

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2021	2022	2023	2024	2025		
City	\$155	\$119	\$0	\$0	\$0	\$1,125	\$0	\$1,399
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DESIGN	Jun 2015	Jul 2015	Mar 2019	Apr 2019
BID AWARD AND REGISTER CONTRCT	Jul 2015	Jul 2015	Apr 2019	Apr 2019
CONSTRUCTION	Jul 2015	Sep 2015	Apr 2019	May 2019
ORIGINAL EQUIP & FURNISHING	Sep 2015	Sep 2015	Jun 2019	Jun 2019
SUBSTANTIAL COMPLETION	Sep 2015	Sep 2015	Jun 2019	Jun 2019
PUNCHLIST COMPLETE, JOB CLOSED	Sep 2015	Oct 2015	Jun 2019	Jun 2025

**Explanation for Delay:**

PROJECT DELAYED DUE TO CHANGES IN SCOPE/DESIGN

**Project Location:**

**Scope Summary:**

LA MARQUETA BUILDING #4

(\$ in 000's)

**Managing Agency:** 801 : DEPT OF SMALL BUSINESS SERVICES  
**Project Id:** LCNPARK  
**Project Description:** Lower Concourse Park

**Ten-Year Plan Category:** MISCELLANEOUS

**Community Boards Served:** 300

**Borough:** MANHATTAN

**Budget Lines:** ED-0384

**Original Budget:** \$35,408

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2021	2022	2023	2024	2025		
City	\$3,434	\$0	\$0	\$0	\$30,924	\$1,050	\$0	\$35,408
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DESIGN	Jul 2019	Jul 2019	Jul 2019	Jul 2019
BID AWARD AND REGISTER CONTRCT	Jul 2019	Aug 2019	Jul 2019	Aug 2019
CONSTRUCTION	Aug 2019	Sep 2019	Aug 2019	Sep 2019
ORIGINAL EQUIP & FURNISHING	Sep 2019	Sep 2019	Sep 2019	Sep 2019
SUBSTANTIAL COMPLETION	Sep 2019	Oct 2019	Sep 2019	Oct 2019
PUNCHLIST COMPLETE, JOB CLOSED	Oct 2019	Oct 2022	Oct 2019	Jun 2025

**Explanation for Delay:**

PROJECT DELAYED DUE TO CHANGES IN SCOPE/DESIGN

**Project Location:**

**Scope Summary:**

LOWER CONCOURSE PARK

(\$ in 000's)

**Managing Agency:** 801 : DEPT OF SMALL BUSINESS SERVICES  
**Project Id:** LIFESCIEN  
**Project Description:** LIFE SCIENCES HUB

**Ten-Year Plan Category:** COMMERCIAL DEVELOPMENT

**Community Boards Served:** 300

**Borough:** MANHATTAN

**Budget Lines:** ED-0075

**Original Budget:** \$150,000

**Project Plan**

	Prior Actuals	Plan						Total
		2021	2022	2023	2024	2025	RTC	
City	\$0	\$0	\$25,000	\$0	\$0	\$0	\$125,000	\$150,000
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DESIGN	Jul 2017	Jul 2017	Mar 2021	Apr 2021
BID AWARD AND REGISTER CONTRCT	Jul 2017	Aug 2017	Apr 2021	Apr 2021
CONSTRUCTION	Aug 2017	Sep 2017	Apr 2021	May 2021
ORIGINAL EQUIP & FURNISHING	Sep 2017	Sep 2017	Jun 2021	Jun 2021
SUBSTANTIAL COMPLETION	Sep 2017	Oct 2017	Jun 2021	Jun 2021
PUNCHLIST COMPLETE, JOB CLOSED	Oct 2017	Oct 2017	Jun 2021	Jun 2022

**Explanation for Delay:**

PROJECT DELAYED DUE TO CHANGES IN SCOPE/DESIGN

**Project Location:**

**Scope Summary:**

LIFE SCIENCES HUB



(\$ in 000's)

**Managing Agency:** 801 : DEPT OF SMALL BUSINESS SERVICES  
**Project Id:** LMAQFACIL  
**Project Description:** La Marqueta GFNYC, IBZ & NYCEDC Operations Facility

**Ten-Year Plan Category:** MISCELLANEOUS

**Community Boards Served:** 300

**Borough:** MANHATTAN

**Budget Lines:** ED-0075

**Original Budget:** \$1,600

**Project Plan**

	Prior Actuals	Plan						Total
		2021	2022	2023	2024	2025	RTC	
City	\$320	\$0	\$0	\$0	\$0	\$25	\$1,256	\$1,601
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DESIGN	Nov 2014	Apr 2015	Nov 2014	Apr 2015
BID AWARD AND REGISTER CONTRCT	May 2015	Apr 2015	May 2015	Apr 2015
CONSTRUCTION	May 2015	Dec 2015	May 2015	Dec 2015
ORIGINAL EQUIP & FURNISHING	Jan 2016	Dec 2015	Jan 2016	Dec 2015
SUBSTANTIAL COMPLETION	Jan 2016	Dec 2015	Jan 2016	Dec 2015
PUNCHLIST COMPLETE, JOB CLOSED	Jan 2016	Jan 2016	Jan 2016	Jan 2029

**Explanation for Delay:**

PROJECT DELAYED DUE TO CHANGES IN SCOPE/DESIGN

**Project Location:**

**Scope Summary:**

LA MARQUETA GFNYC, IBZ&NYCEDC OPERATIONS FACILITY. 10/28/14 ADDED 1.6M FROM NRELUMP FOR REQUESTED CP.

(\$ in 000's)

**Managing Agency:** 801 : DEPT OF SMALL BUSINESS SERVICES  
**Project Id:** LNEA16125  
**Project Description:** 125th St: Interior and Exterior Comprehensive Renovation

**Ten-Year Plan Category:** ESSENTIAL RECONSTRUCTION OF FACILITIES

**Community Boards Served:** 300

**Borough:** MANHATTAN

**Budget Lines:** LN-0008 LN-D008 LN-M001

**Original Budget:** \$20,000

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2021	2022	2023	2024	2025		
City	\$1,175	\$17,426	\$0	\$0	\$0	\$0	\$0	\$18,601
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DESIGN	Aug 2016	Jan 2017	Aug 2016	Jan 2017
BID AWARD AND REGISTER CONTRCT	Jan 2017	Apr 2017	Jan 2017	Apr 2017
CONSTRUCTION	Apr 2017	Apr 2018	Apr 2017	Apr 2020
PUNCHLIST COMPLETE, JOB CLOSED	Apr 2018	Feb 2019	Apr 2020	Feb 2022

**Explanation for Delay:**

PROJECT DELAYED DUE TO CHANGES IN SCOPE/DESIGN

**Project Location:**

**Scope Summary:**

INTERIOR AND EXTERIOR COMPREHENSIVE RENOVATION

(\$ in 000's)

**Managing Agency:** 801 : DEPT OF SMALL BUSINESS SERVICES  
**Project Id:** LNEA16FWT  
**Project Description:** FORT WASHINGTON: MAJOR RENOVATION

**Ten-Year Plan Category:** ESSENTIAL RECONSTRUCTION OF FACILITIES

**Community Boards Served:** 300

**Borough:** MANHATTAN

**Budget Lines:** LN-0008 LN-D008

**Original Budget:** \$20,000

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2021	2022	2023	2024	2025		
City	\$0	\$23,155	\$0	\$0	\$0	\$0	\$0	\$23,155
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DESIGN	Aug 2016	Jan 2017	Aug 2016	Jan 2017
BID AWARD AND REGISTER CONTRCT	Jan 2017	Apr 2017	Jan 2017	Apr 2017
CONSTRUCTION	Apr 2017	Apr 2018	Apr 2017	Apr 2020
PUNCHLIST COMPLETE, JOB CLOSED	Apr 2018	Feb 2019	Apr 2020	Feb 2022

**Explanation for Delay:**

PROJECT DELAYED DUE TO CHANGES IN SCOPE/DESIGN

**Project Location:**

**Scope Summary:**

MAJOR RENOVATION

(\$ in 000's)

**Managing Agency:** 801 : DEPT OF SMALL BUSINESS SERVICES  
**Project Id:** MANHGREEN  
**Project Description:** Manhattan Greenway

**Ten-Year Plan Category:** COMMUNITY DEVELOPMENT

**Community Boards Served:** 300

**Borough:** MANHATTAN

**Budget Lines:** ED-0075

**Original Budget:** \$100,000

**Project Plan**

	Prior Actuals	Plan						RTC	Total
		2021	2022	2023	2024	2025			
City	\$28,603	\$35,000	\$0	\$15,000	\$0	\$0	\$76,237	\$154,840	
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DESIGN	Jun 2017	Jul 2017	Jun 2017	Jul 2017
BID AWARD AND REGISTER CONTRCT	Jul 2017	Aug 2017	Jul 2017	Aug 2017
CONSTRUCTION	Aug 2017	Sep 2017	Aug 2017	Sep 2017
ORIGINAL EQUIP & FURNISHING	Sep 2017	Sep 2017	Sep 2017	Sep 2017
SUBSTANTIAL COMPLETION	Sep 2017	Oct 2017	Sep 2017	Oct 2017
PUNCHLIST COMPLETE, JOB CLOSED	Oct 2017	Oct 2019	Oct 2017	Jun 2028

**Explanation for Delay:**

PROJECT DELAYED DUE TO CHANGES IN SCOPE/DESIGN

**Project Location:**

**Scope Summary:**

MANHATTAN GREENWAY

(\$ in 000's)

**Managing Agency:** 801 : DEPT OF SMALL BUSINESS SERVICES  
**Project Id:** MCRUISE  
**Project Description:** Manhattan Cruise Terminal Improvements to Pier 88, 90

**Ten-Year Plan Category:** FINANCING COSTS

**Community Boards Served:** 300

**Borough:** MANHATTAN

**Budget Lines:** ED-0409

**Original Budget:** \$3,500

**Project Plan**

	Prior Actuals	Plan						Total
		2021	2022	2023	2024	2025	RTC	
City	\$0	\$0	\$0	\$0	\$0	\$3,000	\$500	\$3,500
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DESIGN	Jun 2017	Jul 2017	Jun 2017	Jul 2017
BID AWARD AND REGISTER CONTRCT	Jul 2017	Aug 2017	Jul 2017	Aug 2017
CONSTRUCTION	Aug 2017	Sep 2017	Aug 2017	Sep 2017
ORIGINAL EQUIP & FURNISHING	Sep 2017	Sep 2017	Sep 2017	Sep 2017
SUBSTANTIAL COMPLETION	Sep 2017	Oct 2017	Sep 2017	Oct 2017
PUNCHLIST COMPLETE, JOB CLOSED	Oct 2017	Oct 2018	Oct 2017	Jun 2027

**Explanation for Delay:**

PROJECT DELAYED DUE TO CHANGES IN SCOPE/DESIGN

**Project Location:**

**Scope Summary:**

MANHATTAN CRUISE TERMINAL IMPROVEMENTS

(\$ in 000's)

**Managing Agency:** 801 : DEPT OF SMALL BUSINESS SERVICES  
**Project Id:** MCTFEND  
**Project Description:** MCT PIER 90 FENDERING

**Ten-Year Plan Category:** MISCELLANEOUS

**Community Boards Served:** 300

**Borough:** MANHATTAN

**Budget Lines:** ED-0409

**Original Budget:** \$8,000

**Project Plan**

	Prior Actuals	Plan						Total
		2021	2022	2023	2024	2025	RTC	
City	\$0	\$0	\$0	\$0	\$0	\$8,000	\$0	\$8,000
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DESIGN	Jul 2019	Jul 2019	Jul 2023	Jul 2023
BID AWARD AND REGISTER CONTRCT	Jul 2019	Aug 2019	Jul 2023	Aug 2023
CONSTRUCTION	Aug 2019	Sep 2019	Aug 2023	Sep 2023
ORIGINAL EQUIP & FURNISHING	Sep 2019	Sep 2019	Sep 2023	Sep 2023
SUBSTANTIAL COMPLETION	Sep 2019	Oct 2019	Sep 2023	Oct 2023
PUNCHLIST COMPLETE, JOB CLOSED	Oct 2019	Oct 2023	Oct 2023	Oct 2029

**Explanation for Delay:**

PROJECT DELAYED DUE TO CHANGES IN SCOPE/DESIGN

**Project Location:**

**Scope Summary:**

MCT PIER 90 FENDERING

(\$ in 000's)

**Managing Agency:** 801 : DEPT OF SMALL BUSINESS SERVICES  
**Project Id:** MCTPLAT  
**Project Description:** Manhattan Cruise Terminal Inshore Platform Rehabilitation

**Ten-Year Plan Category:** WATERFRONT DEVELOPMENT

**Community Boards Served:** 300

**Borough:** MANHATTAN

**Budget Lines:** ED-0409

**Original Budget:** \$5,500

**Project Plan**

	Prior Actuals	Plan						Total
		2021	2022	2023	2024	2025	RTC	
City	\$3,087	\$0	\$0	\$0	\$0	\$0	\$2,414	\$5,501
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DESIGN	Jan 2016	Jun 2018	Jan 2016	Jun 2018
BID AWARD AND REGISTER CONTRCT	Jul 2018	Jun 2018	Jul 2018	Jun 2018
CONSTRUCTION	Jul 2018	Jun 2021	Jul 2018	Jun 2021
ORIGINAL EQUIP & FURNISHING	Jul 2021	Jun 2021	Jul 2021	Jun 2021
SUBSTANTIAL COMPLETION	Jul 2021	Jun 2021	Jul 2021	Jun 2021
PUNCHLIST COMPLETE, JOB CLOSED	Jul 2021	Jul 2021	Jul 2021	Jun 2029

**Explanation for Delay:**

PROJECT DELAYED DUE TO CHANGES IN SCOPE/DESIGN

**Project Location:**

**Scope Summary:**

MANHATTAN CRUISE TERMINAL INSHORE PLATFORM REHABILITATION

(\$ in 000's)

**Managing Agency:** 801 : DEPT OF SMALL BUSINESS SERVICES  
**Project Id:** MCTROOF  
**Project Description:** Manhattan Cruise Terminal Roof and Viaduct Traffic Topping

**Ten-Year Plan Category:** MISCELLANEOUS

**Community Boards Served:** 300

**Borough:** MANHATTAN

**Budget Lines:** ED-0075

**Original Budget:** \$2,000

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2021	2022	2023	2024	2025		
City	\$1,399	\$0	\$0	\$0	\$0	\$601	\$0	\$2,000
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DESIGN	Jan 2016	Jun 2018	Jan 2016	Jun 2018
BID AWARD AND REGISTER CONTRCT	Jul 2018	Jun 2018	Jul 2018	Jun 2018
CONSTRUCTION	Jul 2018	Jun 2021	Jul 2018	Jun 2021
ORIGINAL EQUIP & FURNISHING	Jul 2021	Jun 2021	Jul 2021	Jun 2021
SUBSTANTIAL COMPLETION	Jul 2021	Jun 2021	Jul 2021	Jun 2021
PUNCHLIST COMPLETE, JOB CLOSED	Jul 2021	Jul 2021	Jul 2021	Jul 2024

**Explanation for Delay:**

PROJECT DELAYED DUE TO CHANGES IN SCOPE/DESIGN

**Project Location:**

**Scope Summary:**

MANHATTAN CRUISE TERMINAL ROOF AND VIADUCT TRAFFIC TOPPING



(\$ in 000's)

**Managing Agency:** 801 : DEPT OF SMALL BUSINESS SERVICES  
**Project Id:** MCTROOF2  
**Project Description:** Manhattan Cruise Terminal Roof - Phase 2 - Pier 88

**Ten-Year Plan Category:** MISCELLANEOUS

**Community Boards Served:** 300

**Borough:** MANHATTAN

**Budget Lines:** ED-0075

**Original Budget:** \$0

**Project Plan**

	Prior Actuals	Plan						Total
		2021	2022	2023	2024	2025	RTC	
City	\$541	\$0	\$0	\$0	\$0	\$1,458	\$0	\$1,999
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DESIGN	Jan 2016	Jun 2018	Jan 2016	Jun 2018
BID AWARD AND REGISTER CONTRCT	Jul 2018	Jun 2018	Jul 2018	Jun 2018
CONSTRUCTION	Jul 2018	Jun 2021	Jul 2018	Jun 2021
ORIGINAL EQUIP & FURNISHING	Jul 2021	Jun 2021	Jul 2021	Jun 2021
SUBSTANTIAL COMPLETION	Jul 2021	Jun 2021	Jul 2021	Jun 2021
PUNCHLIST COMPLETE, JOB CLOSED	Jul 2021	Jul 2021	Jul 2021	Jul 2024

**Explanation for Delay:**

PROJECT DELAYED DUE TO CHANGES IN SCOPE/DESIGN

**Project Location:**

**Scope Summary:**

MCT ROOF - PHASE 2 - PIER 88

(\$ in 000's)

**Managing Agency:** 801 : DEPT OF SMALL BUSINESS SERVICES  
**Project Id:** MECAFIT  
**Project Description:** MECA FITNESS CENTER RENOVATION--FITNESS CENTER RENOVATION

**Ten-Year Plan Category:** MISCELLANEOUS

**Community Boards Served:** 300

**Borough:** MANHATTAN

**Budget Lines:** PW-D005

**Original Budget:** \$150

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2021	2022	2023	2024	2025		
City	\$0	\$0	\$150	\$0	\$0	\$0	\$0	\$150
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DESIGN	Jul 2017	Jul 2017	Mar 2019	Apr 2019
BID AWARD AND REGISTER CONTRCT	Jul 2017	Aug 2017	Apr 2019	Apr 2019
CONSTRUCTION	Aug 2017	Sep 2017	Apr 2019	May 2019
ORIGINAL EQUIP & FURNISHING	Sep 2017	Sep 2017	Jun 2019	Jun 2019
SUBSTANTIAL COMPLETION	Sep 2017	Oct 2017	Jun 2019	Jun 2019
PUNCHLIST COMPLETE, JOB CLOSED	Oct 2017	Oct 2017	Jun 2019	Jun 2022

**Explanation for Delay:**

PROJECT DELAYED DUE TO CHANGES IN SCOPE/DESIGN

**Project Location:**

**Scope Summary:**

MECA FITNESS CENTER RENOVATION--FITNESS CENTER RENOVATION

(\$ in 000's)

**Managing Agency:** 801 : DEPT OF SMALL BUSINESS SERVICES  
**Project Id:** NDF-3HRGL  
**Project Description:** NDF - Harlem River Greenway Link - New Park Development

**Ten-Year Plan Category:** MISCELLANEOUS

**Community Boards Served:** 300

**Borough:** MANHATTAN

**Budget Lines:** ED-0384

**Original Budget:** \$83,000

**Project Plan**

	Prior Actuals	Plan						Total
		2021	2022	2023	2024	2025	RTC	
City	\$3,707	\$0	\$15,000	\$0	\$0	\$59,000	\$5,293	\$83,000
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DESIGN	Jul 2019	Jul 2019	Jul 2019	Jul 2019
BID AWARD AND REGISTER CONTRCT	Jul 2019	Aug 2019	Jul 2019	Aug 2019
CONSTRUCTION	Aug 2019	Sep 2019	Aug 2019	Sep 2019
ORIGINAL EQUIP & FURNISHING	Sep 2019	Sep 2019	Sep 2019	Sep 2019
SUBSTANTIAL COMPLETION	Sep 2019	Oct 2019	Sep 2019	Oct 2019
PUNCHLIST COMPLETE, JOB CLOSED	Oct 2019	Oct 2019	Oct 2019	Oct 2023

**Explanation for Delay:**

PROJECT DELAYED DUE TO CHANGES IN SCOPE/DESIGN

**Project Location:**

**Scope Summary:**

HARLEM RIVER GREENWAY LINK - NEW PARK DEVELOPMENT

(\$ in 000's)

**Managing Agency:** 801 : DEPT OF SMALL BUSINESS SERVICES  
**Project Id:** NDF-LAMAR  
**Project Description:** La Marqueta Redevelopment

**Ten-Year Plan Category:** MARKET DEVELOPMENT

**Community Boards Served:** 300

**Borough:** MANHATTAN

**Budget Lines:** ED-0384

**Original Budget:** \$25,000

**Project Plan**

	Prior Actuals	Plan						Total
		2021	2022	2023	2024	2025	RTC	
City	\$0	\$0	\$0	\$0	\$0	\$0	\$25,000	\$25,000
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DESIGN	Jul 2019	Jul 2019	Jul 2019	Jul 2019
BID AWARD AND REGISTER CONTRCT	Jul 2019	Aug 2019	Jul 2019	Aug 2019
CONSTRUCTION	Aug 2019	Sep 2019	Aug 2019	Sep 2019
ORIGINAL EQUIP & FURNISHING	Sep 2019	Sep 2019	Sep 2019	Sep 2019
SUBSTANTIAL COMPLETION	Sep 2019	Oct 2019	Sep 2019	Oct 2019
PUNCHLIST COMPLETE, JOB CLOSED	Oct 2019	Oct 2022	Oct 2019	Oct 2028

**Explanation for Delay:**

PROJECT DELAYED DUE TO CHANGES IN SCOPE/DESIGN

**Project Location:**

**Scope Summary:**

LA MARQUETA REDEVELOPMENT

(\$ in 000's)

**Managing Agency:** 801 : DEPT OF SMALL BUSINESS SERVICES  
**Project Id:** NDF-NWOOD  
**Project Description:** NDF - Inwood Greenway and New Parks Development

**Ten-Year Plan Category:** MISCELLANEOUS

**Community Boards Served:** 300

**Borough:** MANHATTAN

**Budget Lines:** ED-0384

**Original Budget:** \$50,000

**Project Plan**

	Prior Actuals	Plan						Total
		2021	2022	2023	2024	2025	RTC	
City	\$0	\$0	\$0	\$0	\$44,542	\$0	\$5,458	\$50,000
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DESIGN	Jul 2019	Jul 2019	Jul 2019	Jul 2019
BID AWARD AND REGISTER CONTRCT	Jul 2019	Aug 2019	Jul 2019	Aug 2019
CONSTRUCTION	Aug 2019	Sep 2019	Aug 2019	Sep 2019
ORIGINAL EQUIP & FURNISHING	Sep 2019	Sep 2019	Sep 2019	Sep 2019
SUBSTANTIAL COMPLETION	Sep 2019	Oct 2019	Sep 2019	Oct 2019
PUNCHLIST COMPLETE, JOB CLOSED	Oct 2019	Oct 2021	Oct 2019	Oct 2028

**Explanation for Delay:**

PROJECT DELAYED DUE TO CHANGES IN SCOPE/DESIGN

**Project Location:**

**Scope Summary:**

INWOOD GREENWAY AND NEW PARKS CONSTRUCTION

(\$ in 000's)

**Managing Agency:** 801 : DEPT OF SMALL BUSINESS SERVICES  
**Project Id:** NONTDW  
**Project Description:** Nontraditional Employment for Women - Renovation of HQ

**Ten-Year Plan Category:** MISCELLANEOUS

**Community Boards Served:** 300

**Borough:** MANHATTAN

**Budget Lines:** ED-D075

**Original Budget:** \$1,000

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2021	2022	2023	2024	2025		
City	\$0	\$0	\$0	\$0	\$1,000	\$0	\$0	\$1,000
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DESIGN	Jul 2016	Jul 2016	Jul 2021	Jul 2021
BID AWARD AND REGISTER CONTRCT	Jul 2016	Aug 2016	Jul 2021	Aug 2021
CONSTRUCTION	Aug 2016	Sep 2016	Aug 2021	Sep 2021
ORIGINAL EQUIP & FURNISHING	Sep 2016	Sep 2016	Sep 2021	Sep 2021
SUBSTANTIAL COMPLETION	Sep 2016	Oct 2016	Sep 2021	Oct 2021
PUNCHLIST COMPLETE, JOB CLOSED	Oct 2016	Oct 2016	Oct 2021	Oct 2024

**Explanation for Delay:**

PROJECT DELAYED DUE TO CHANGES IN SCOPE/DESIGN

**Project Location:**

**Scope Summary:**

NONTRADITIONAL EMPLOYMENT FOR WOMEN - RENOVATIONS OF CITY-OWNED HEADQUARTERS

(\$ in 000's)

**Managing Agency:** 801 : DEPT OF SMALL BUSINESS SERVICES  
**Project Id:** NR COGEN  
**Project Description:** DEP: North River Cogeneration Plant, Hudson River Greenway

**Ten-Year Plan Category:** MISCELLANEOUS

**Community Boards Served:** 300

**Borough:** MANHATTAN

**Budget Lines:** PU-0025

**Original Budget:** \$5,432

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2021	2022	2023	2024	2025		
City	\$1,888	\$0	\$1,237	\$0	\$0	\$0	\$0	\$3,125
Non-City	\$2,307	\$0	\$0	\$0	\$0	\$0	\$0	\$2,307

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DESIGN	Jul 2019	Jul 2019	Jul 2019	Jul 2019
BID AWARD AND REGISTER CONTRCT	Jul 2019	Aug 2019	Jul 2019	Aug 2019
CONSTRUCTION	Aug 2019	Sep 2019	Aug 2019	Sep 2019
ORIGINAL EQUIP & FURNISHING	Sep 2019	Sep 2019	Sep 2019	Sep 2019
SUBSTANTIAL COMPLETION	Sep 2019	Oct 2020	Sep 2019	Oct 2020
PUNCHLIST COMPLETE, JOB CLOSED	Oct 2020	Oct 2020	Oct 2020	Oct 2022

**Explanation for Delay:**

PROJECT DELAYED DUE TO CHANGES IN SCOPE/DESIGN

**Project Location:**

**Scope Summary:**

NORTH RIVER COGENERATION PLANT

(\$ in 000's)

**Managing Agency:** 801 : DEPT OF SMALL BUSINESS SERVICES  
**Project Id:** NYCFBARGE  
**Project Description:** New York City Ferry - Barge Expansion

**Ten-Year Plan Category:** MISCELLANEOUS

**Community Boards Served:** 300

**Borough:** MANHATTAN

**Budget Lines:** ED-0409

**Original Budget:** \$29,633

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2021	2022	2023	2024	2025		
City	\$7,410	\$37,675	\$0	\$0	\$0	\$0	\$0	\$45,085
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DESIGN	Jul 2019	Jul 2019	Jul 2019	Jul 2019
BID AWARD AND REGISTER CONTRCT	Jul 2019	Aug 2019	Jul 2019	Aug 2019
CONSTRUCTION	Aug 2019	Sep 2019	Aug 2019	Sep 2019
ORIGINAL EQUIP & FURNISHING	Sep 2019	Sep 2019	Sep 2019	Sep 2019
SUBSTANTIAL COMPLETION	Sep 2019	Oct 2021	Sep 2019	Oct 2021
PUNCHLIST COMPLETE, JOB CLOSED	Oct 2021	Oct 2021	Oct 2021	Oct 2021

**Explanation for Delay:**

**Project Location:**

**Scope Summary:**

NEW YORK CITY FERRY - BARGE LANDING EXPANSION



(\$ in 000's)

**Managing Agency:** 801 : DEPT OF SMALL BUSINESS SERVICES  
**Project Id:** NYCFVAPEX  
**Project Description:** New York City Ferry - VAP3 Expansion Vessels

**Ten-Year Plan Category:** MISCELLANEOUS

**Community Boards Served:** 300

**Borough:** MANHATTAN

**Budget Lines:** ED-0409

**Original Budget:** \$66,006

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2021	2022	2023	2024	2025		
City	\$39,074	\$3,929	\$23,003	\$0	\$0	\$0	\$0	\$66,006
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DESIGN	Jul 2019	Jul 2019	Jul 2019	Jul 2019
BID AWARD AND REGISTER CONTRCT	Jul 2019	Aug 2019	Jul 2019	Aug 2019
CONSTRUCTION	Aug 2019	Sep 2019	Aug 2019	Sep 2019
ORIGINAL EQUIP & FURNISHING	Sep 2019	Sep 2019	Sep 2019	Sep 2019
SUBSTANTIAL COMPLETION	Sep 2019	Oct 2021	Sep 2019	Oct 2021
PUNCHLIST COMPLETE, JOB CLOSED	Oct 2021	Oct 2021	Oct 2021	Oct 2021

**Explanation for Delay:**

**Project Location:**

**Scope Summary:**

NEW YORK CITY FERRY - VAP3 EXPANSION VESSELS

(\$ in 000's)

**Managing Agency:** 801 : DEPT OF SMALL BUSINESS SERVICES  
**Project Id:** NYPDHRP76  
**Project Description:** Hudson River Park- Segment 6- Pier 76

**Ten-Year Plan Category:** BUILDING CONSTRUCTION, RECONSTRUCTION OR RETROFIT

**Community Boards Served:** 300

**Borough:** MANHATTAN

**Budget Lines:** PU-0200

**Original Budget:** \$18,808

**Project Plan**

	Prior Actuals	Plan						RTC	Total
		2021	2022	2023	2024	2025			
City	\$0	\$607	\$0	\$0	\$0	\$7,000	\$11,201	\$18,808	
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DESIGN	Jul 2018	Jul 2018	Jul 2018	Jul 2018
BID AWARD AND REGISTER CONTRCT	Jul 2018	Aug 2018	Jul 2018	Aug 2018
CONSTRUCTION	Aug 2018	Sep 2018	Aug 2018	Sep 2018
ORIGINAL EQUIP & FURNISHING	Sep 2018	Sep 2018	Sep 2018	Sep 2018
SUBSTANTIAL COMPLETION	Sep 2018	Oct 2018	Sep 2018	Oct 2018
PUNCHLIST COMPLETE, JOB CLOSED	Oct 2018	Oct 2018	Oct 2018	Oct 2028

**Explanation for Delay:**

PROJECT DELAYED DUE TO CHANGES IN SCOPE/DESIGN

**Project Location:**

**Scope Summary:**

HUDSON RIVER PARK- SEGMENT 6- PIER 76

(\$ in 000's)

**Managing Agency:** 801 : DEPT OF SMALL BUSINESS SERVICES  
**Project Id:** P-301BATW  
**Project Description:** Battery Park - Wharf

**Ten-Year Plan Category:** MAJOR RECREATIONAL FACILITIES AND FACILITY RECONSTRUCTION

**Community Boards Served:** 300

**Borough:** MANHATTAN

**Budget Lines:** PU-0200 RE-0025

**Original Budget:** \$4,300

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2021	2022	2023	2024	2025		
City	\$4,374	\$21	\$0	\$0	\$911	\$0	\$0	\$5,306
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DESIGN	Jul 2015	Jul 2015	Jul 2015	Jul 2015
BID AWARD AND REGISTER CONTRCT	Jul 2015	Aug 2015	Jul 2015	Aug 2015
CONSTRUCTION	Aug 2015	Sep 2015	Aug 2015	Sep 2015
ORIGINAL EQUIP & FURNISHING	Sep 2015	Sep 2015	Sep 2015	Sep 2015
SUBSTANTIAL COMPLETION	Sep 2015	Oct 2015	Sep 2015	Oct 2015
PUNCHLIST COMPLETE, JOB CLOSED	Oct 2015	Oct 2019	Oct 2015	Oct 2024

**Explanation for Delay:**

PROJECT DELAYED DUE TO CHANGES IN SCOPE/DESIGN

**Project Location:**

BOROUGH OF MANHATTAN

**Scope Summary:**

BATTERY PARK WHARF

(\$ in 000's)

**Managing Agency:** 801 : DEPT OF SMALL BUSINESS SERVICES  
**Project Id:** P-309RVP2  
**Project Description:** RIVERSIDE PARK 79 ST BOAT BASIN: C DOCK

**Ten-Year Plan Category:** LARGE, MAJOR AND REGIONAL PARK RECONSTRUCTION

**Community Boards Served:** 300

**Borough:** MANHATTAN

**Budget Lines:** PU-0200 P-1018

**Original Budget:** \$60,938

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2021	2022	2023	2024	2025		
City	\$4,091	\$0	\$0	\$44,612	\$12,235	\$0	\$0	\$60,938
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DEVELOP SCOPE	Jul 2017	Dec 2017	Jul 2017	Dec 2017
DESIGN	Dec 2017	Dec 2019	Dec 2017	Dec 2019
BID/ REGISTER CONTRACT	Dec 2019	Sep 2020	Dec 2019	Sep 2020
CONSTRUCTION	Sep 2020	Sep 2023	Sep 2020	Sep 2023
PUNCHLIST COMPLETE, JOB CLOSED	Sep 2023	Sep 2025	Sep 2023	Sep 2025

**Explanation for Delay:**

**Project Location:**

RIVERSIDE PARK 79 ST BOAT BASIN: C DOCK

**Scope Summary:**

RIVERSIDE PARK

(\$ in 000's)

**Managing Agency:** 801 : DEPT OF SMALL BUSINESS SERVICES  
**Project Id:** P-3E103CG  
**Project Description:** FA - East 103rd street community garden

**Ten-Year Plan Category:** NEIGHBORHOOD PARKS AND PLAYGROUNDS

**Community Boards Served:** 300 311

**Borough:** MANHATTAN

**Budget Lines:** P-D018

**Original Budget:** \$150

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2021	2022	2023	2024	2025		
City	\$0	\$0	\$0	\$150	\$0	\$0	\$0	\$150
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DEVELOP SCOPE	Jul 2003	Sep 2003	Jul 2003	Jul 2003
DESIGN	Sep 2003	Dec 2003	Jul 2003	Aug 2003
BID/ REGISTER CONTRACT	Dec 2003	Mar 2004	Aug 2003	Sep 2003
CONSTRUCTION	Mar 2004	Mar 2005	Sep 2003	Sep 2003
PUNCHLIST COMPLETE, JOB CLOSED	Mar 2005	Mar 2006	Sep 2003	Oct 2003
PUNCHLIST COMPLETE, JOB CLOSED	Mar 2005	Mar 2006	Oct 2003	Oct 2023

**Explanation for Delay:**

PROJECT DELAYED DUE TO CHANGES IN SCOPE/DESIGN

**Project Location:**

EAST 103RD STREET

**Scope Summary:**

EAST 103RD STREET COMMUNITY GARDEN IN MANHATTAN

(\$ in 000's)

**Managing Agency:** 801 : DEPT OF SMALL BUSINESS SERVICES  
**Project Id:** P-3HIGHLL  
**Project Description:** FRIENDS OF THE HIGH LINE-LIFE SAFETY UPGRADES & CIRCULATION

**Ten-Year Plan Category:** NEIGHBORHOOD PARKS AND PLAYGROUNDS

**Community Boards Served:** 300

**Borough:** MANHATTAN

**Budget Lines:** P-D018

**Original Budget:** \$617

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2021	2022	2023	2024	2025		
City	\$0	\$617	\$0	\$0	\$0	\$0	\$0	\$617
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DEVELOP SCOPE	Jul 2017	Dec 2017	Jul 2017	Dec 2017
DESIGN	Dec 2017	Mar 2019	Dec 2017	Mar 2019
BID/ REGISTER CONTRACT	Mar 2019	Dec 2019	Mar 2019	Dec 2019
CONSTRUCTION	Dec 2019	Dec 2021	Dec 2019	Dec 2021
PUNCHLIST COMPLETE, JOB CLOSED	Dec 2021	Dec 2022	Dec 2021	Dec 2022

**Explanation for Delay:**

**Project Location:**

**Scope Summary:**

MADISON SQ. PARK ETERNAL LIGHT FLAGSTAFF LANDSCAPE, MAHATTAN

(\$ in 000's)

**Managing Agency:** 801 : DEPT OF SMALL BUSINESS SERVICES  
**Project Id:** P-3HILIN3  
**Project Description:** Highline Phase 3

**Ten-Year Plan Category:** MISCELLANEOUS

**Community Boards Served:** 304

**Borough:** MANHATTAN

**Budget Lines:** P-1326 P-1018 P-M245

**Original Budget:** \$11,000

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2021	2022	2023	2024	2025		
City	\$10,268	\$192	\$473	\$0	\$0	\$0	\$0	\$10,933
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DESIGN	Jan 2016	Jun 2018	Jan 2016	Jun 2018
BID AWARD AND REGISTER CONTRCT	Jul 2018	Jun 2018	Jul 2018	Jun 2018
CONSTRUCTION	Jul 2018	Jun 2021	Jul 2018	Jun 2021
ORIGINAL EQUIP & FURNISHING	Jul 2021	Jun 2021	Jul 2021	Jun 2021
SUBSTANTIAL COMPLETION	Jul 2021	Jun 2021	Jul 2021	Jun 2021
PUNCHLIST COMPLETE, JOB CLOSED	Jul 2021	Jul 2021	Jul 2021	Jul 2021

**Explanation for Delay:**

**Project Location:**

**Scope Summary:**

HIGHLINE PHASE 3

(\$ in 000's)

**Managing Agency:** 801 : DEPT OF SMALL BUSINESS SERVICES  
**Project Id:** P-3HRP132  
**Project Description:** Harlem River Park 132-135

**Ten-Year Plan Category:** LARGE, MAJOR AND REGIONAL PARK RECONSTRUCTION

**Community Boards Served:** 300

**Borough:** MANHATTAN

**Budget Lines:** PU-0200 P-0501

**Original Budget:** \$20,216

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2021	2022	2023	2024	2025		
City	\$6,461	\$11,909	\$0	\$0	\$126,288	\$0	\$0	\$144,658
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DEVELOP SCOPE	Jul 2017	Dec 2017	Jul 2017	Dec 2017
DESIGN	Dec 2017	Dec 2019	Dec 2017	Dec 2019
BID/ REGISTER CONTRACT	Dec 2019	Sep 2020	Dec 2019	Sep 2020
CONSTRUCTION	Sep 2020	Sep 2022	Sep 2020	Sep 2022
PUNCHLIST COMPLETE, JOB CLOSED	Sep 2022	Sep 2023	Sep 2022	Sep 2023

**Explanation for Delay:**

**Project Location:**

HARLEM RIVER PK 132-135 ST.

**Scope Summary:**

HARLEM RIVER PK 132-135 ST.



(\$ in 000's)

**Managing Agency:** 801 : DEPT OF SMALL BUSINESS SERVICES  
**Project Id:** P-3RETWAL  
**Project Description:** Seawall and Henry Hudson Parkway

**Ten-Year Plan Category:** LARGE, MAJOR AND REGIONAL PARK RECONSTRUCTION

**Community Boards Served:** 300

**Borough:** MANHATTAN

**Budget Lines:** P-1018 P-1515

**Original Budget:** \$3,286

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2021	2022	2023	2024	2025		
City	\$4,232	\$344	\$0	\$0	\$0	\$0	\$0	\$4,576
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DESIGN	Jun 2015	Jul 2015	Jun 2015	Jul 2015
BID AWARD AND REGISTER CONTRCT	Jul 2015	Aug 2015	Jul 2015	Aug 2015
CONSTRUCTION	Aug 2015	Sep 2015	Aug 2015	Sep 2015
ORIGINAL EQUIP & FURNISHING	Sep 2015	Sep 2015	Sep 2015	Sep 2015
SUBSTANTIAL COMPLETION	Sep 2015	Oct 2015	Sep 2015	Oct 2015
PUNCHLIST COMPLETE, JOB CLOSED	Oct 2015	Oct 2015	Oct 2015	Oct 2020

**Explanation for Delay:**

PROJECT DELAYED DUE TO CHANGES IN SCOPE/DESIGN

**Project Location:**

MANHATTAN

**Scope Summary:**

E. RIVER PARK RETAINING WALLS

(\$ in 000's)

**Managing Agency:** 801 : DEPT OF SMALL BUSINESS SERVICES  
**Project Id:** PASSSHIP4  
**Project Description:** Manhattan Cruise Terminal - Viaduct Concrete Rehabilitation

**Ten-Year Plan Category:** WATERFRONT DEVELOPMENT

**Community Boards Served:** 304

**Borough:** MANHATTAN

**Budget Lines:** ED-0075

**Original Budget:** \$6,000

**Project Plan**

	Prior Actuals	Plan						RTC	Total
		2021	2022	2023	2024	2025			
City	\$5,648	\$0	\$0	\$0	\$0	\$350	\$0	\$5,998	
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DESIGN	Jan 2016	Jun 2018	Jan 2016	Jun 2018
BID AWARD AND REGISTER CONTRCT	Jul 2018	Jun 2018	Jul 2018	Jun 2018
CONSTRUCTION	Jul 2018	Jun 2021	Jul 2018	Jun 2021
ORIGINAL EQUIP & FURNISHING	Jul 2021	Jun 2021	Jul 2021	Jun 2021
SUBSTANTIAL COMPLETION	Jul 2021	Jun 2021	Jul 2021	Jun 2021
PUNCHLIST COMPLETE, JOB CLOSED	Jul 2021	Jul 2021	Jul 2021	Jul 2024

**Explanation for Delay:**

PROJECT DELAYED DUE TO CHANGES IN SCOPE/DESIGN

**Project Location:**

NEW YORK, NEW YORK 10019

**Scope Summary:**

MANHATTAN CRUISE TERMINAL - VIADUCT CONCRETE REHABILITATION

(\$ in 000's)

**Managing Agency:** 801 : DEPT OF SMALL BUSINESS SERVICES  
**Project Id:** PIER11DOT  
**Project Description:** Pier 11

**Ten-Year Plan Category:** RECONSTRUCTION OF FERRY TERMINAL FACILITIES

**Community Boards Served:** 300

**Borough:** MANHATTAN

**Budget Lines:** FA-0027

**Original Budget:** \$3,750

**Project Plan**

	Prior Actuals	Plan						Total
		2021	2022	2023	2024	2025	RTC	
City	\$3,000	\$0	\$0	\$0	\$0	\$729	\$0	\$3,729
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DESIGN	Jan 2016	Jun 2018	Jan 2016	Jun 2018
BID AWARD AND REGISTER CONTRCT	Jul 2018	Jun 2018	Jul 2018	Jun 2018
CONSTRUCTION	Jul 2018	Jun 2021	Jul 2018	Jun 2021
ORIGINAL EQUIP & FURNISHING	Jul 2021	Jun 2021	Jul 2021	Jun 2021
SUBSTANTIAL COMPLETION	Jul 2021	Jun 2021	Jul 2021	Jun 2021
PUNCHLIST COMPLETE, JOB CLOSED	Jul 2021	Jul 2021	Jul 2021	Jul 2025

**Explanation for Delay:**

**Project Location:**

**Scope Summary:**

PIER 11

(\$ in 000's)

**Managing Agency:** 801 : DEPT OF SMALL BUSINESS SERVICES  
**Project Id:** PIER35-36  
**Project Description:** Pier 35 and 36 Rehabilitation

**Ten-Year Plan Category:** WATERFRONT DEVELOPMENT

**Community Boards Served:** 303

**Borough:** MANHATTAN

**Budget Lines:** ED-0409 SE-0200M WM-0001

**Original Budget:** \$6,400

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2021	2022	2023	2024	2025		
City	\$15,555	\$0	\$0	\$0	\$282	\$2,061	\$657	\$18,555
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DESIGN	Jan 2008	Jan 2009	Jan 2012	Jan 2013
BID AWARD AND REGISTER CONTRCT	Jan 2009	Jan 2009	Jan 2013	Jan 2013
CONSTRUCTION	Jan 2009	Jan 2011	Jan 2013	Jun 2020
ORIGINAL EQUIP & FURNISHING	Jan 2011	Jan 2011	Jul 2020	Jun 2020
SUBSTANTIAL COMPLETION	Jan 2011	Jan 2011	Jul 2020	Jun 2020
PUNCHLIST COMPLETE, JOB CLOSED	Jan 2011	Jan 2011	Jul 2020	Jul 2023

**Explanation for Delay:**

PROJECT DELAYED DUE TO CHANGES IN SCOPE/DESIGN

**Project Location:**

**Scope Summary:**

REHABILITATION OF PLATFORM AT PIERS 35 AND 36

(\$ in 000's)

**Managing Agency:** 801 : DEPT OF SMALL BUSINESS SERVICES  
**Project Id:** PIER36  
**Project Description:** Pier 36 Structural Rehab

**Ten-Year Plan Category:** GARAGES AND FACILITIES

**Community Boards Served:** 303

**Borough:** MANHATTAN

**Budget Lines:** PU-0200

**Original Budget:** \$108,594

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2021	2022	2023	2024	2025		
City	\$0	\$0	\$0	\$0	\$28,594	\$80,000	\$0	\$108,594
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DEVELOP SCOPE	May 2019	Jul 2019	May 2019	Jul 2019
PRELIMINARY DESIGN	Jul 2019	Nov 2019	Jul 2019	Nov 2019
FINAL DESIGN	Nov 2019	Mar 2020	Nov 2019	Mar 2020
BID AWARD AND REGISTER CONTRCT	Mar 2020	Jun 2020	Mar 2020	Jun 2020
CONSTRUCTION TO 25%	Jul 2020	Jun 2021	Jul 2020	Jun 2021
CONSTRUCTION TO 50%	Jul 2021	Jun 2022	Jul 2021	Jun 2022
CONSTRUCTION TO 75%	Jul 2022	Jun 2023	Jul 2022	Jun 2023
SUBSTANTIAL COMPLETION	Jul 2023	Nov 2023	Jul 2023	Nov 2023
PUNCHLIST COMPLETE, JOB CLOSED	Nov 2023	Mar 2024	Nov 2023	Mar 2024

**Explanation for Delay:**

**Project Location:**

**Scope Summary:**

CAPITAL REHAB/REPLACEMENT OF PILES, PILE CAPS, SLAB, TOPPING

(\$ in 000's)

**Managing Agency:** 801 : DEPT OF SMALL BUSINESS SERVICES  
**Project Id:** PIER36STR  
**Project Description:** Pier 36 Structural Rehab

**Ten-Year Plan Category:** GARAGES AND FACILITIES

**Community Boards Served:** 303

**Borough:** MANHATTAN

**Budget Lines:** PU-0200

**Original Budget:** \$13,630

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2021	2022	2023	2024	2025		
City	\$7,661	\$5,970	\$0	\$0	\$0	\$0	\$0	\$13,631
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DESIGN	Jul 2018	Jul 2018	Jul 2018	Jul 2018
BID AWARD AND REGISTER CONTRCT	Jul 2018	Aug 2018	Jul 2018	Aug 2018
CONSTRUCTION	Aug 2018	Sep 2018	Aug 2018	Sep 2018
ORIGINAL EQUIP & FURNISHING	Sep 2018	Sep 2018	Sep 2018	Sep 2018
SUBSTANTIAL COMPLETION	Sep 2018	Oct 2018	Sep 2018	Oct 2018
PUNCHLIST COMPLETE, JOB CLOSED	Oct 2018	Oct 2018	Oct 2018	Oct 2020

**Explanation for Delay:**

PROJECT DELAYED DUE TO CHANGES IN SCOPE/DESIGN

**Project Location:**

**Scope Summary:**

STRUCTURRAL REHAB

(\$ in 000's)

**Managing Agency:** 801 : DEPT OF SMALL BUSINESS SERVICES  
**Project Id:** PIER38  
**Project Description:** DPR-CON ED Pier-Rehab Pier on East River from 38th to 44th S

**Ten-Year Plan Category:** MISCELLANEOUS

**Community Boards Served:** 300 306

**Borough:** MANHATTAN

**Budget Lines:** ED-D401

**Original Budget:** \$3,102

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2021	2022	2023	2024	2025		
City	\$3,173	\$0	\$0	\$527	\$0	\$0	\$0	\$3,700
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DESIGN	Mar 2013	Jun 2013	Mar 2013	Jun 2013
BID AWARD AND REGISTER CONTRCT	Jun 2013	Jun 2013	Jun 2013	Jun 2013
CONSTRUCTION	Jun 2013	Jun 2013	Jun 2013	Jun 2013
ORIGINAL EQUIP & FURNISHING	Jun 2013	Jun 2013	Jun 2013	Jun 2021
SUBSTANTIAL COMPLETION	Jun 2013	Jun 2013	Jul 2021	Jun 2021
PUNCHLIST COMPLETE, JOB CLOSED	Jun 2013	Jun 2013	Jul 2021	Jul 2021

**Explanation for Delay:**

PROJECT DELAYED DUE TO CHANGES IN SCOPE/DESIGN

**Project Location:**

**Scope Summary:**

DPR-CON ED PIER-REHAB PIER ON EAST RIVER FROM 38TH TO 44TH ST.

(\$ in 000's)

**Managing Agency:** 801 : DEPT OF SMALL BUSINESS SERVICES  
**Project Id:** PIER4  
**Project Description:** PIER 4 Rehabilitation

**Ten-Year Plan Category:** WATERFRONT DEVELOPMENT

**Community Boards Served:** 300

**Borough:** MANHATTAN

**Budget Lines:** ED-0409

**Original Budget:** \$1,891

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2021	2022	2023	2024	2025		
City	\$466	\$0	\$0	\$0	\$0	\$1,425	\$0	\$1,891
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DESIGN	Jul 2016	Jul 2016	Jul 2018	Jul 2018
BID AWARD AND REGISTER CONTRCT	Jul 2016	Aug 2016	Jul 2018	Aug 2018
CONSTRUCTION	Aug 2016	Sep 2016	Aug 2018	Sep 2018
ORIGINAL EQUIP & FURNISHING	Sep 2016	Sep 2016	Sep 2018	Sep 2018
SUBSTANTIAL COMPLETION	Sep 2016	Oct 2016	Sep 2018	Oct 2018
PUNCHLIST COMPLETE, JOB CLOSED	Oct 2016	Oct 2016	Oct 2018	Oct 2025

**Explanation for Delay:**

PROJECT DELAYED DUE TO CHANGES IN SCOPE/DESIGN

**Project Location:**

**Scope Summary:**

PIER 4 REHABILITATION



(\$ in 000's)

**Managing Agency:** 801 : DEPT OF SMALL BUSINESS SERVICES  
**Project Id:** PIER42CNT  
**Project Description:** Pier 42 and East River Park Connector Program

**Ten-Year Plan Category:** MISCELLANEOUS

**Community Boards Served:** 300

**Borough:** MANHATTAN

**Budget Lines:** ED-0075 P-0245M P-1018 SE-0002M

**Original Budget:** \$23,890

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2021	2022	2023	2024	2025		
City	\$1,729	\$13,167	\$18,263	\$0	\$0	\$0	\$0	\$33,159
Non-City	\$0	\$12,740	\$6,000	\$0	\$0	\$0	\$0	\$18,740

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DESIGN	Jan 2019	Feb 2019	Jan 2019	Feb 2019
BID AWARD AND REGISTER CONTRCT	Feb 2019	Mar 2019	Feb 2019	Mar 2019
CONSTRUCTION	Mar 2019	Apr 2019	Mar 2019	Apr 2019
ORIGINAL EQUIP & FURNISHING	Apr 2019	Apr 2019	Apr 2019	Apr 2019
SUBSTANTIAL COMPLETION	Apr 2019	May 2021	Apr 2019	May 2021
PUNCHLIST COMPLETE, JOB CLOSED	May 2021	May 2021	May 2021	May 2022

**Explanation for Delay:**

PROJECT DELAYED DUE TO CHANGES IN SCOPE/DESIGN

**Project Location:**

**Scope Summary:**

PIER 42

(\$ in 000's)

**Managing Agency:** 801 : DEPT OF SMALL BUSINESS SERVICES  
**Project Id:** PIER6PILE  
**Project Description:** Pier 6 Pile Rehabilitation

**Ten-Year Plan Category:** PORT DEVELOPMENT

**Community Boards Served:** 300

**Borough:** MANHATTAN

**Budget Lines:** ED-0409

**Original Budget:** \$4,000

**Project Plan**

	Prior Actuals	Plan						RTC	Total
		2021	2022	2023	2024	2025			
City	\$1,749	\$0	\$0	\$0	\$0	\$2,251	\$0	\$4,000	
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DESIGN	Mar 2015	Sep 2015	Mar 2017	Sep 2017
BID AWARD AND REGISTER CONTRCT	Oct 2015	Sep 2015	Oct 2017	Sep 2017
CONSTRUCTION	Oct 2015	Oct 2016	Oct 2017	Oct 2018
ORIGINAL EQUIP & FURNISHING	Oct 2016	Oct 2016	Oct 2018	Oct 2018
SUBSTANTIAL COMPLETION	Oct 2016	Oct 2016	Oct 2018	Oct 2018
PUNCHLIST COMPLETE, JOB CLOSED	Oct 2016	Oct 2016	Oct 2018	Jun 2025

**Explanation for Delay:**

PROJECT DELAYED DUE TO CHANGES IN SCOPE/DESIGN

**Project Location:**

**Scope Summary:**

PIER 6 PILE REHABILITATION

(\$ in 000's)

**Managing Agency:** 801 : DEPT OF SMALL BUSINESS SERVICES  
**Project Id:** PIER79DOT  
**Project Description:** Pier 79

**Ten-Year Plan Category:** RECONSTRUCTION OF FERRY TERMINAL FACILITIES

**Community Boards Served:** 300

**Borough:** MANHATTAN

**Budget Lines:** FA-0027

**Original Budget:** \$5,500

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2021	2022	2023	2024	2025		
City	\$1,996	\$0	\$0	\$0	\$0	\$663	\$0	\$2,659
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DESIGN	Jan 2016	Jun 2018	Jan 2016	Jun 2018
BID AWARD AND REGISTER CONTRCT	Jul 2018	Jun 2018	Jul 2018	Jun 2018
CONSTRUCTION	Jul 2018	Jun 2021	Jul 2018	Jun 2021
ORIGINAL EQUIP & FURNISHING	Jul 2021	Jun 2021	Jul 2021	Jun 2021
SUBSTANTIAL COMPLETION	Jul 2021	Jun 2021	Jul 2021	Jun 2021
PUNCHLIST COMPLETE, JOB CLOSED	Jul 2021	Jul 2021	Jul 2021	Jul 2025

**Explanation for Delay:**

**Project Location:**

**Scope Summary:**

PIER79

(\$ in 000's)

**Managing Agency:** 801 : DEPT OF SMALL BUSINESS SERVICES  
**Project Id:** PIERS35N6  
**Project Description:** Pier 35 & 36 Substructure Rehabilitation

**Ten-Year Plan Category:** MISCELLANEOUS

**Community Boards Served:** 300

**Borough:** MANHATTAN

**Budget Lines:** ED-0409

**Original Budget:** \$2,000

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2021	2022	2023	2024	2025		
City	\$672	\$1,328	\$0	\$0	\$0	\$0	\$0	\$2,000
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DESIGN	Jul 2016	Jul 2016	Jul 2018	Jul 2018
BID AWARD AND REGISTER CONTRCT	Jul 2016	Aug 2016	Jul 2018	Aug 2018
CONSTRUCTION	Aug 2016	Sep 2016	Aug 2018	Sep 2018
ORIGINAL EQUIP & FURNISHING	Sep 2016	Sep 2016	Sep 2018	Sep 2018
SUBSTANTIAL COMPLETION	Sep 2016	Oct 2016	Sep 2018	Oct 2020
PUNCHLIST COMPLETE, JOB CLOSED	Oct 2016	Oct 2016	Oct 2020	Oct 2020

**Explanation for Delay:**

PROJECT DELAYED DUE TO CHANGES IN SCOPE/DESIGN

**Project Location:**

**Scope Summary:**

PIER 35 & 36 SUBSTRUCTURE REHABILITATION

(\$ in 000's)

**Managing Agency:** 801 : DEPT OF SMALL BUSINESS SERVICES  
**Project Id:** PIERS8890  
**Project Description:** Piers 88 & 90 Cluster Encapsulation Project

**Ten-Year Plan Category:** MISCELLANEOUS

**Community Boards Served:** 301

**Borough:** MANHATTAN

**Budget Lines:** ED-0409

**Original Budget:** \$20,500

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2021	2022	2023	2024	2025		
City	\$19,203	\$1,297	\$0	\$0	\$0	\$0	\$0	\$20,500
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DESIGN	Jun 2015	Jul 2015	Jun 2018	Jul 2018
BID AWARD AND REGISTER CONTRCT	Jul 2015	Aug 2015	Jul 2018	Aug 2018
CONSTRUCTION	Aug 2015	Sep 2015	Aug 2018	Sep 2018
ORIGINAL EQUIP & FURNISHING	Sep 2015	Sep 2015	Sep 2018	Sep 2018
SUBSTANTIAL COMPLETION	Sep 2015	Oct 2015	Sep 2018	Oct 2018
PUNCHLIST COMPLETE, JOB CLOSED	Oct 2015	Oct 2015	Oct 2018	Jun 2023

**Explanation for Delay:**

PROJECT DELAYED DUE TO CHANGES IN SCOPE/DESIGN

**Project Location:**

**Scope Summary:**

PIERS 88 & 90 CLUSTER ENCAPSULATION PROJECT

(\$ in 000's)

**Managing Agency:** 801 : DEPT OF SMALL BUSINESS SERVICES  
**Project Id:** PROGDOMIN  
**Project Description:** COMMUNITY ASSOCIATION OF PROGRESSIVE DOMINICANS

**Ten-Year Plan Category:** MISCELLANEOUS

**Community Boards Served:** 300

**Borough:** MANHATTAN

**Budget Lines:** ED-D075 ED-M075

**Original Budget:** \$900

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2021	2022	2023	2024	2025		
City	\$744	\$155	\$0	\$0	\$0	\$0	\$0	\$899
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DESIGN	Jan 2016	Jun 2018	Jan 2016	Jun 2018
BID AWARD AND REGISTER CONTRCT	Jul 2018	Jun 2018	Jul 2018	Jun 2018
CONSTRUCTION	Jul 2018	Jun 2021	Jul 2018	Jun 2021
ORIGINAL EQUIP & FURNISHING	Jul 2021	Jun 2021	Jul 2021	Jun 2021
SUBSTANTIAL COMPLETION	Jul 2021	Jun 2021	Jul 2021	Jun 2021
PUNCHLIST COMPLETE, JOB CLOSED	Jul 2021	Jul 2021	Jul 2021	Jul 2021

**Explanation for Delay:**

**Project Location:**

**Scope Summary:**

COMMUNITY ASSOCIATION OF PROGRESSIVE DOMINICANS--CONSTRUCTION RENOVATION

(\$ in 000's)

<b>Managing Agency:</b>	801 : DEPT OF SMALL BUSINESS SERVICES
<b>Project Id:</b>	PV279-STU
<b>Project Description:</b>	NYCC - New York City Center Studios Renovation

**Ten-Year Plan Category:** ESSENTIAL RECONSTRUCTION OF FACILITIES

**Community Boards Served:**

**Borough:** MANHATTAN

**Budget Lines:** PV-M279 PV-0279 PV-D279

**Original Budget:** \$1,350

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2021	2022	2023	2024	2025		
City	\$1,885	\$278	\$54	\$0	\$0	\$0	\$0	\$2,217
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DEVELOP SCOPE	Jun 2015	Sep 2015	Jun 2015	Jul 2015
PRELIMINARY DESIGN	Sep 2015	Jan 2016	Jul 2015	Jul 2015
FINAL DESIGN	Jan 2016	Jul 2016	Jul 2015	Aug 2015
BID AWARD AND REGISTER CONTRCT	Jul 2016	Oct 2016	Aug 2015	Sep 2015
CONSTRUCTION TO 25%	Oct 2016	Feb 2017	Sep 2015	Sep 2015
CONSTRUCTION TO 50%	Feb 2017	Jun 2017	Sep 2015	Sep 2022
CONSTRUCTION TO 75%	Jun 2017	Oct 2017	Sep 2015	Sep 2022
ORIGINAL EQUIP & FURNISHING	Oct 2017	Dec 2017	Sep 2015	Sep 2022
SUBSTANTIAL COMPLETION	Dec 2017	Feb 2018	Sep 2015	Sep 2022
PUNCHLIST COMPLETE, JOB CLOSED	Mar 2018	Mar 2018	Sep 2015	Sep 2022

**Explanation for Delay:**

PROJECT DELAYED DUE TO CHANGES IN SCOPE/DESIGN

**Project Location:**

**Scope Summary:**

TBD

(\$ in 000's)

**Managing Agency:** 801 : DEPT OF SMALL BUSINESS SERVICES  
**Project Id:** PV467-BEY  
**Project Description:** DCA PFA - Percent for Art Beyond Sims

**Ten-Year Plan Category:** ESSENTIAL RECONSTRUCTION OF FACILITIES

**Community Boards Served:** 301 302

**Borough:** MANHATTAN

**Budget Lines:** PV-0467

**Original Budget:** \$1,000

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2021	2022	2023	2024	2025		
City	\$0	\$1,000	\$0	\$0	\$0	\$0	\$0	\$1,000
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DESIGN	Jun 2019	Jul 2019	Jun 2019	Jul 2019
BID AWARD AND REGISTER CONTRCT	Jul 2019	Aug 2019	Jul 2019	Aug 2019
CONSTRUCTION	Aug 2019	Sep 2019	Aug 2019	Sep 2019
ORIGINAL EQUIP & FURNISHING	Sep 2019	Sep 2019	Sep 2019	Sep 2019
SUBSTANTIAL COMPLETION	Sep 2019	Oct 2021	Sep 2019	Oct 2021
PUNCHLIST COMPLETE, JOB CLOSED	Oct 2021	Oct 2021	Oct 2021	Oct 2021

**Explanation for Delay:**

**Project Location:**

**Scope Summary:**

MONUMENT



(\$ in 000's)

**Managing Agency:** 801 : DEPT OF SMALL BUSINESS SERVICES  
**Project Id:** PV467ELMB  
**Project Description:** ELM- El Museo - Gallery Environmental Stabilization Project

**Ten-Year Plan Category:** ESSENTIAL RECONSTRUCTION OF FACILITIES

**Community Boards Served:** 311

**Borough:** MANHATTAN

**Budget Lines:** PV-0103 PV-D018 PV-0467 PV-D467

**Original Budget:** \$2,718

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2021	2022	2023	2024	2025		
City	\$4,103	\$0	\$150	\$0	\$538	\$0	\$0	\$4,791
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DESIGN	May 2015	Jun 2015	May 2015	Jun 2015
BID AWARD AND REGISTER CONTRCT	Jun 2015	Jun 2015	Jun 2015	Jun 2015
CONSTRUCTION	Jun 2015	Aug 2015	Jun 2015	Aug 2015
ORIGINAL EQUIP & FURNISHING	Aug 2015	Aug 2015	Aug 2015	Aug 2015
SUBSTANTIAL COMPLETION	Aug 2015	Aug 2015	Aug 2015	Aug 2015
PUNCHLIST COMPLETE, JOB CLOSED	Aug 2015	Aug 2015	Aug 2015	Aug 2023

**Explanation for Delay:**

PROJECT DELAYED DUE TO CHANGES IN SCOPE/DESIGN

**Project Location:**

1230 FIFTH AVENUE, MANHATTAN, NY

**Scope Summary:**

MUSUEM GALLERY HVAC AND ENVIRONMENTAL STABILIZATION

(\$ in 000's)

**Managing Agency:** 801 : DEPT OF SMALL BUSINESS SERVICES  
**Project Id:** PV467M125  
**Project Description:** Mart 125 Development

**Ten-Year Plan Category:** ESSENTIAL RECONSTRUCTION OF FACILITIES

**Community Boards Served:** 311

**Borough:** MANHATTAN

**Budget Lines:** PV-0467 PV-D467

**Original Budget:** \$9,000

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2021	2022	2023	2024	2025		
City	\$539	\$0	\$12,806	\$0	\$0	\$0	\$0	\$13,345
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DEVELOP SCOPE	Sep 2011	Nov 2011	Sep 2011	Sep 2011
PRELIMINARY DESIGN	Nov 2011	Mar 2012	Sep 2011	Oct 2011
FINAL DESIGN	Mar 2012	Sep 2012	Oct 2011	Nov 2011
BID AWARD AND REGISTER CONTRCT	Sep 2012	Dec 2012	Nov 2011	Nov 2011
CONSTRUCTION TO 25%	Dec 2012	Apr 2013	Nov 2011	Dec 2011
CONSTRUCTION TO 50%	Apr 2013	Aug 2013	Dec 2011	Dec 2022
CONSTRUCTION TO 75%	Aug 2013	Dec 2013	Dec 2011	Dec 2022
ORIGINAL EQUIP & FURNISHING	Dec 2013	Mar 2014	Dec 2011	Dec 2022
SUBSTANTIAL COMPLETION	Mar 2014	May 2014	Dec 2011	Dec 2022
PUNCHLIST COMPLETE, JOB CLOSED	May 2014	Jun 2014	Dec 2011	Dec 2022

**Explanation for Delay:**

PROJECT DELAYED DUE TO CHANGES IN SCOPE/DESIGN

**Project Location:**

**Scope Summary:**

DEVELOPMENT OF MART 125 CULTURAL SPACE

(\$ in 000's)

**Managing Agency:** 801 : DEPT OF SMALL BUSINESS SERVICES  
**Project Id:** PV467-PCT  
**Project Description:** DCA PFA - Percent for Art Tito P.

**Ten-Year Plan Category:** ESSENTIAL RECONSTRUCTION OF FACILITIES

**Community Boards Served:** 301 302

**Borough:** MANHATTAN

**Budget Lines:** PV-D467 PV-0467

**Original Budget:** \$992

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2021	2022	2023	2024	2025		
City	\$0	\$500	\$0	\$0	\$0	\$0	\$0	\$500
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DEVELOP SCOPE	Apr 2008	Jun 2008	Feb 2016	Mar 2016
PRELIMINARY DESIGN	Jun 2008	Oct 2008	Mar 2016	Apr 2016
FINAL DESIGN	Oct 2008	Apr 2009	Apr 2016	May 2016
BID AWARD AND REGISTER CONTRCT	Apr 2009	Jul 2009	May 2016	May 2016
CONSTRUCTION TO 25%	Jul 2009	Nov 2009	May 2016	Jun 2016
CONSTRUCTION TO 50%	Nov 2009	Mar 2010	Jun 2016	Jun 2025
CONSTRUCTION TO 75%	Mar 2010	Jul 2010	Jun 2016	Jun 2025
ORIGINAL EQUIP & FURNISHING	Jul 2010	Oct 2010	Jun 2016	Jun 2025
SUBSTANTIAL COMPLETION	Oct 2010	Dec 2010	Jun 2016	Jun 2025
PUNCHLIST COMPLETE, JOB CLOSED	Dec 2010	Jan 2011	Jun 2016	Jun 2025

**Explanation for Delay:**

PROJECT DELAYED DUE TO CHANGES IN SCOPE/DESIGN

**Project Location:**

31 CHAMBERS STREET, NYC

**Scope Summary:**

CONSERVATION OF 3 PUBLIC ART WORKS TO BE IDENTIFIED

(\$ in 000's)

**Managing Agency:** 801 : DEPT OF SMALL BUSINESS SERVICES  
**Project Id:** RANDISSF  
**Project Description:** Randall's Island Sports Fields

**Ten-Year Plan Category:** MISCELLANEOUS

**Community Boards Served:** 311

**Borough:** MANHATTAN

**Budget Lines:** P-0944 P-1018

**Original Budget:** \$3,950

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2021	2022	2023	2024	2025		
City	\$9,871	\$0	\$0	\$0	\$0	\$0	\$109	\$9,980
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DESIGN	Jan 2006	Jan 2006	Apr 2017	Jul 2023
BID AWARD AND REGISTER CONTRCT	Jan 2006	Feb 2007	Jul 2023	Jul 2023
CONSTRUCTION	Feb 2007	Feb 2007	Apr 2007	Jun 2020
ORIGINAL EQUIP & FURNISHING	Feb 2007	Feb 2007	Jul 2020	Jun 2020
SUBSTANTIAL COMPLETION	Feb 2007	Feb 2007	Jul 2020	Jun 2020
PUNCHLIST COMPLETE, JOB CLOSED	Feb 2007	Feb 2007	Jul 2020	Jun 2029

**Explanation for Delay:**

PROJECT DELAYED DUE TO CHANGES IN SCOPE/DESIGN

**Project Location:**

**Scope Summary:**

DESIGN IMPROVEMENTS OF RANDALL'S ISLAND SPORTS FIELDS

(\$ in 000's)

**Managing Agency:** 801 : DEPT OF SMALL BUSINESS SERVICES  
**Project Id:** RISALTMAR  
**Project Description:** Randall's Island Salt Marsh

**Ten-Year Plan Category:** LARGE, MAJOR AND REGIONAL PARK RECONSTRUCTION

**Community Boards Served:** 311

**Borough:** MANHATTAN

**Budget Lines:** SE-0200M P-0944

**Original Budget:** \$4,207

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2021	2022	2023	2024	2025		
City	\$2,472	\$0	\$0	\$0	\$0	\$0	\$8	\$2,480
Non-City	\$2,073	\$0	\$0	\$0	\$0	\$0	\$84	\$2,157

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DESIGN	Jan 1900	Jan 1900	Jan 1908	Jun 2025
BID AWARD AND REGISTER CONTRCT	Jan 1900	Feb 1900	Jul 2025	Jun 2025
CONSTRUCTION	Oct 2006	Aug 2008	Oct 2006	Aug 2008
ORIGINAL EQUIP & FURNISHING	Sep 2008	Aug 2008	Sep 2008	Aug 2008
SUBSTANTIAL COMPLETION	Sep 2008	Aug 2008	Sep 2008	Aug 2008
PUNCHLIST COMPLETE, JOB CLOSED	Sep 2008	Sep 2008	Sep 2008	Jun 2029

**Explanation for Delay:**

PROJECT DELAYED DUE TO CHANGES IN SCOPE/DESIGN

**Project Location:**

**Scope Summary:**

RI SALT MARSH

(\$ in 000's)

**Managing Agency:** 801 : DEPT OF SMALL BUSINESS SERVICES  
**Project Id:** ROUSEDOCK  
**Project Description:** Roosevelt Island Dock

**Ten-Year Plan Category:** WATERFRONT DEVELOPMENT

**Community Boards Served:** 308

**Borough:** MANHATTAN

**Budget Lines:** ED-D401

**Original Budget:** \$500

**Project Plan**

	Prior Actuals	Plan						Total
		2021	2022	2023	2024	2025	RTC	
City	\$0	\$0	\$0	\$0	\$0	\$698	\$0	\$698
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DESIGN	Aug 2006	Aug 2006	Aug 2018	Aug 2018
BID AWARD AND REGISTER CONTRCT	Aug 2006	Sep 2006	Aug 2018	Sep 2018
CONSTRUCTION	Sep 2006	Oct 2006	May 2011	Jun 2017
ORIGINAL EQUIP & FURNISHING	Oct 2006	Oct 2006	Jul 2017	Jun 2017
SUBSTANTIAL COMPLETION	Oct 2006	Nov 2006	Jul 2017	Jun 2017
PUNCHLIST COMPLETE, JOB CLOSED	Nov 2006	Nov 2006	Dec 2018	Dec 2025

**Explanation for Delay:**

PROJECT DELAYED DUE TO CHANGES IN SCOPE/DESIGN

**Project Location:**

**Scope Summary:**

ROOSEVELT ISLAND DOCK

(\$ in 000's)

**Managing Agency:** 801 : DEPT OF SMALL BUSINESS SERVICES  
**Project Id:** ROOSEOPER  
**Project Description:** Roosevelt Island Operating Corp - Blackwell House

**Ten-Year Plan Category:** MISCELLANEOUS

**Community Boards Served:** 308

**Borough:** MANHATTAN

**Budget Lines:** ED-D075

**Original Budget:** \$144

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2021	2022	2023	2024	2025		
City	\$0	\$144	\$0	\$0	\$0	\$0	\$0	\$144
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DESIGN	Jul 2019	Jul 2019	Jul 2019	Jul 2019
BID AWARD AND REGISTER CONTRCT	Jul 2019	Aug 2019	Jul 2019	Aug 2019
CONSTRUCTION	Aug 2019	Sep 2019	Aug 2019	Sep 2019
ORIGINAL EQUIP & FURNISHING	Sep 2019	Sep 2019	Sep 2019	Sep 2019
SUBSTANTIAL COMPLETION	Sep 2019	Oct 2021	Sep 2019	Oct 2021
PUNCHLIST COMPLETE, JOB CLOSED	Oct 2021	Oct 2021	Oct 2021	Oct 2021

**Explanation for Delay:**

**Project Location:**

**Scope Summary:**

ROOSEVELT ISLAND OPERATING CORP - BLACKWELL HOUSE -- ADDITION OF A PLAYGROUND AREA - BLACKWELL PARK - NORTHEAST CORNER.

(\$ in 000's)

**Managing Agency:** 801 : DEPT OF SMALL BUSINESS SERVICES  
**Project Id:** ROOSISLTH  
**Project Description:** ROOSEVELT ISLAND LIGHTHOUSE

**Ten-Year Plan Category:** MISCELLANEOUS

**Community Boards Served:** 300

**Borough:** MANHATTAN

**Budget Lines:** ED-D075

**Original Budget:** \$700

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2021	2022	2023	2024	2025		
City	\$0	\$0	\$0	\$0	\$700	\$0	\$0	\$700
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DESIGN	Jul 2019	Jul 2019	Jun 2016	Jul 2016
BID AWARD AND REGISTER CONTRCT	Jul 2019	Aug 2019	Jul 2016	Aug 2016
CONSTRUCTION	Aug 2019	Sep 2019	Aug 2016	Sep 2016
ORIGINAL EQUIP & FURNISHING	Sep 2019	Sep 2019	Sep 2016	Sep 2016
SUBSTANTIAL COMPLETION	Sep 2019	Oct 2021	Sep 2016	Oct 2018
PUNCHLIST COMPLETE, JOB CLOSED	Oct 2021	Oct 2021	Oct 2018	Oct 2024

**Explanation for Delay:**

PROJECT DELAYED DUE TO CHANGES IN SCOPE/DESIGN

**Project Location:**

**Scope Summary:**

ROOSEVELT ISLAND LIGHTHOUSE RESTORATION FOR PUBLIC ACCESS--RESTORE THE LIGHTHOUSE OF ROOSEVELT ISLAND TO ALLOW FOR PUBLIC ACCESS.



(\$ in 000's)

**Managing Agency:** 801 : DEPT OF SMALL BUSINESS SERVICES  
**Project Id:** SAND1101  
**Project Description:** HHC FEMA PMP BELLEVUE: WATER REDUNDANCY A4

**Ten-Year Plan Category:** MISCELLANEOUS

**Community Boards Served:** 300

**Borough:** MANHATTAN

**Budget Lines:** HO-0214

**Original Budget:** \$1,316

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2021	2022	2023	2024	2025		
City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0
Non-City	\$3,025	\$104	\$87	\$0	\$0	\$0	\$0	\$3,216

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DESIGN	Jul 2016	Jul 2016	Jul 2016	Jul 2016
BID AWARD AND REGISTER CONTRCT	Jul 2016	Aug 2016	Jul 2016	Aug 2016
CONSTRUCTION	Aug 2016	Sep 2016	Aug 2016	Sep 2016
ORIGINAL EQUIP & FURNISHING	Sep 2016	Sep 2016	Sep 2016	Sep 2016
SUBSTANTIAL COMPLETION	Sep 2016	Oct 2016	Sep 2016	Oct 2016
PUNCHLIST COMPLETE, JOB CLOSED	Oct 2016	Oct 2019	Oct 2016	Oct 2021

**Explanation for Delay:**

PROJECT DELAYED DUE TO CHANGES IN SCOPE/DESIGN

**Project Location:**

**Scope Summary:**

BELLEVUE

(\$ in 000's)

**Managing Agency:** 801 : DEPT OF SMALL BUSINESS SERVICES  
**Project Id:** SAND1102  
**Project Description:** HHC FEMA PMP BELLEVUE: MEDICAL GAS SYSTEM MITIGATION A5

**Ten-Year Plan Category:** MISCELLANEOUS

**Community Boards Served:** 300

**Borough:** MANHATTAN

**Budget Lines:** HO-0214

**Original Budget:** \$2,296

**Project Plan**

	Prior Actuals	Plan						Total
		2021	2022	2023	2024	2025	RTC	
City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0
Non-City	\$3,237	\$0	\$0	\$0	\$0	\$575	\$0	\$3,812

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DESIGN	Jul 2015	Jul 2015	Jul 2015	Jul 2015
BID AWARD AND REGISTER CONTRCT	Jul 2015	Aug 2015	Jul 2015	Aug 2015
CONSTRUCTION	Aug 2015	Sep 2015	Aug 2015	Sep 2015
ORIGINAL EQUIP & FURNISHING	Sep 2015	Sep 2015	Sep 2015	Sep 2015
SUBSTANTIAL COMPLETION	Sep 2015	Oct 2015	Sep 2015	Oct 2015
PUNCHLIST COMPLETE, JOB CLOSED	Oct 2015	Oct 2019	Oct 2015	Oct 2019

**Explanation for Delay:**

**Project Location:**

**Scope Summary:**

BELLEVUE

(\$ in 000's)

**Managing Agency:** 801 : DEPT OF SMALL BUSINESS SERVICES  
**Project Id:** SAND1103  
**Project Description:** HHC FEMA PMP BELLEVUE: Pipe and Basement Tank Insulation A7

**Ten-Year Plan Category:** MISCELLANEOUS

**Community Boards Served:** 300

**Borough:** MANHATTAN

**Budget Lines:** HO-0214

**Original Budget:** \$678

**Project Plan**

	Prior Actuals	Plan						Total
		2021	2022	2023	2024	2025	RTC	
City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0
Non-City	\$0	\$0	\$0	\$0	\$0	\$678	\$0	\$678

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DESIGN	Jul 2015	Jul 2015	Jul 2015	Jul 2015
BID AWARD AND REGISTER CONTRCT	Jul 2015	Aug 2015	Jul 2015	Aug 2015
CONSTRUCTION	Aug 2015	Sep 2015	Aug 2015	Sep 2015
ORIGINAL EQUIP & FURNISHING	Sep 2015	Sep 2015	Sep 2015	Sep 2015
SUBSTANTIAL COMPLETION	Sep 2015	Oct 2015	Sep 2015	Oct 2015
PUNCHLIST COMPLETE, JOB CLOSED	Oct 2015	Oct 2019	Oct 2015	Oct 2025

**Explanation for Delay:**

PROJECT DELAYED DUE TO CHANGES IN SCOPE/DESIGN

**Project Location:**

**Scope Summary:**

BELLEVUE

(\$ in 000's)

**Managing Agency:** 801 : DEPT OF SMALL BUSINESS SERVICES  
**Project Id:** SAND1104  
**Project Description:** HHC FEMA Bellevue Hospital Center Flood Protection Barrier

**Ten-Year Plan Category:** MISCELLANEOUS

**Community Boards Served:** 300

**Borough:** MANHATTAN

**Budget Lines:** HO-0214

**Original Budget:** \$314

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2021	2022	2023	2024	2025		
City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0
Non-City	\$504	\$0	\$0	\$0	\$142	\$0	\$0	\$646

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DESIGN	Jul 2016	Jul 2016	Jul 2018	Jul 2018
BID AWARD AND REGISTER CONTRCT	Jul 2016	Aug 2016	Jul 2018	Aug 2018
CONSTRUCTION	Aug 2016	Sep 2016	Aug 2018	Sep 2018
ORIGINAL EQUIP & FURNISHING	Sep 2016	Sep 2016	Sep 2018	Sep 2018
SUBSTANTIAL COMPLETION	Sep 2016	Oct 2016	Sep 2018	Oct 2018
PUNCHLIST COMPLETE, JOB CLOSED	Oct 2016	Oct 2016	Oct 2018	Oct 2024

**Explanation for Delay:**

PROJECT DELAYED DUE TO CHANGES IN SCOPE/DESIGN

**Project Location:**

**Scope Summary:**

BELLEVUE

(\$ in 000's)

**Managing Agency:** 801 : DEPT OF SMALL BUSINESS SERVICES  
**Project Id:** SAND1105  
**Project Description:** HHC FEMA BELLEVUE HOSPITAL REPLACEMENT GENERATOR

**Ten-Year Plan Category:** MISCELLANEOUS

**Community Boards Served:** 300

**Borough:** MANHATTAN

**Budget Lines:** HO-0214

**Original Budget:** \$11,228

**Project Plan**

	Prior Actuals	Plan						Total
		2021	2022	2023	2024	2025	RTC	
City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0
Non-City	\$7,933	\$207	\$0	\$0	\$3,089	\$0	\$0	\$11,229

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DESIGN	Jul 2016	Jul 2016	Jul 2019	Jul 2019
BID AWARD AND REGISTER CONTRCT	Jul 2016	Aug 2016	Jul 2019	Aug 2019
CONSTRUCTION	Aug 2016	Sep 2016	Aug 2019	Sep 2019
ORIGINAL EQUIP & FURNISHING	Sep 2016	Sep 2016	Sep 2019	Sep 2019
SUBSTANTIAL COMPLETION	Sep 2016	Oct 2016	Sep 2019	Oct 2019
PUNCHLIST COMPLETE, JOB CLOSED	Oct 2016	Oct 2016	Oct 2019	Oct 2019

**Explanation for Delay:**

PROJECT DELAYED DUE TO CHANGES IN SCOPE/DESIGN

**Project Location:**

**Scope Summary:**

CONSTRUCTION OF A GENERATOR AT BELLEVUE

(\$ in 000's)

**Managing Agency:** 801 : DEPT OF SMALL BUSINESS SERVICES  
**Project Id:** SAND1106  
**Project Description:** HHC FEMA BELLEVUE HOSPITAL Civil Roadway

**Ten-Year Plan Category:** MISCELLANEOUS

**Community Boards Served:** 300

**Borough:** MANHATTAN

**Budget Lines:** HO-0214

**Original Budget:** \$3,067

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2021	2022	2023	2024	2025		
City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0
Non-City	\$1,945	\$0	\$0	\$0	\$0	\$1,122	\$0	\$3,067

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DESIGN	Jul 2016	Jul 2016	Jul 2019	Jul 2019
BID AWARD AND REGISTER CONTRCT	Jul 2016	Aug 2016	Jul 2019	Aug 2019
CONSTRUCTION	Aug 2016	Sep 2016	Aug 2019	Sep 2019
ORIGINAL EQUIP & FURNISHING	Sep 2016	Sep 2016	Sep 2019	Sep 2019
SUBSTANTIAL COMPLETION	Sep 2016	Oct 2016	Sep 2019	Oct 2019
PUNCHLIST COMPLETE, JOB CLOSED	Oct 2016	Oct 2016	Oct 2019	Oct 2019

**Explanation for Delay:**

PROJECT DELAYED DUE TO CHANGES IN SCOPE/DESIGN

**Project Location:**

**Scope Summary:**

BELLEVUE

(\$ in 000's)

**Managing Agency:** 801 : DEPT OF SMALL BUSINESS SERVICES  
**Project Id:** SAND1108  
**Project Description:** HHC FEMA BELLEVUE HOSPITAL PARKING LOT LIFTS

**Ten-Year Plan Category:** MISCELLANEOUS

**Community Boards Served:** 300

**Borough:** MANHATTAN

**Budget Lines:** HO-0214

**Original Budget:** \$2,388

**Project Plan**

	Prior Actuals	Plan						Total
		2021	2022	2023	2024	2025	RTC	
City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0
Non-City	\$3,378	\$0	\$0	\$0	\$0	\$2,347	\$0	\$5,725

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DESIGN	Jul 2016	Jul 2016	Jul 2019	Jul 2019
BID AWARD AND REGISTER CONTRCT	Jul 2016	Aug 2016	Jul 2019	Aug 2019
CONSTRUCTION	Aug 2016	Sep 2016	Aug 2019	Sep 2019
ORIGINAL EQUIP & FURNISHING	Sep 2016	Sep 2016	Sep 2019	Sep 2019
SUBSTANTIAL COMPLETION	Sep 2016	Oct 2016	Sep 2019	Oct 2019
PUNCHLIST COMPLETE, JOB CLOSED	Oct 2016	Oct 2016	Oct 2019	Oct 2025

**Explanation for Delay:**

PROJECT DELAYED DUE TO CHANGES IN SCOPE/DESIGN

**Project Location:**

**Scope Summary:**

HHC

(\$ in 000's)

**Managing Agency:** 801 : DEPT OF SMALL BUSINESS SERVICES  
**Project Id:** SAND1110  
**Project Description:** HHC FEMA BELLEVUE (MEP/VT)

**Ten-Year Plan Category:** MISCELLANEOUS

**Community Boards Served:** 300

**Borough:** MANHATTAN

**Budget Lines:** HO-0214

**Original Budget:** \$10,877

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2021	2022	2023	2024	2025		
City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0
Non-City	\$0	\$0	\$0	\$0	\$0	\$10,877	\$0	\$10,877

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DESIGN	Jul 2018	Jul 2018	Jul 2018	Jul 2018
BID AWARD AND REGISTER CONTRCT	Jul 2018	Aug 2018	Jul 2018	Aug 2018
CONSTRUCTION	Aug 2018	Sep 2018	Aug 2018	Sep 2018
ORIGINAL EQUIP & FURNISHING	Sep 2018	Sep 2018	Sep 2018	Sep 2018
SUBSTANTIAL COMPLETION	Sep 2018	Oct 2018	Sep 2018	Oct 2018
PUNCHLIST COMPLETE, JOB CLOSED	Oct 2018	Oct 2018	Oct 2018	Oct 2025

**Explanation for Delay:**

PROJECT DELAYED DUE TO CHANGES IN SCOPE/DESIGN

**Project Location:**

**Scope Summary:**

BELLEVUE



(\$ in 000's)

**Managing Agency:** 801 : DEPT OF SMALL BUSINESS SERVICES  
**Project Id:** SAND1112  
**Project Description:** HHC FEMA BELLEVUE BASEMENT GENERAL CONSTRUCTION

**Ten-Year Plan Category:** MISCELLANEOUS

**Community Boards Served:** 300

**Borough:** MANHATTAN

**Budget Lines:** HO-0214

**Original Budget:** \$3,505

**Project Plan**

	Prior Actuals	Plan						Total
		2021	2022	2023	2024	2025	RTC	
City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0
Non-City	\$2,249	\$0	\$0	\$0	\$0	\$1,256	\$0	\$3,505

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DESIGN	Jul 2016	Jul 2016	Jul 2019	Jul 2019
BID AWARD AND REGISTER CONTRCT	Jul 2016	Aug 2016	Jul 2019	Aug 2019
CONSTRUCTION	Aug 2016	Sep 2016	Aug 2019	Sep 2019
ORIGINAL EQUIP & FURNISHING	Sep 2016	Sep 2016	Sep 2019	Sep 2019
SUBSTANTIAL COMPLETION	Sep 2016	Oct 2016	Sep 2019	Oct 2019
PUNCHLIST COMPLETE, JOB CLOSED	Oct 2016	Oct 2016	Oct 2019	Oct 2025

**Explanation for Delay:**

PROJECT DELAYED DUE TO CHANGES IN SCOPE/DESIGN

**Project Location:**

**Scope Summary:**

BAM

(\$ in 000's)

**Managing Agency:** 801 : DEPT OF SMALL BUSINESS SERVICES  
**Project Id:** SAND1113  
**Project Description:** HHC FEMA PMP BELLEVUE EXISTING VERTICAL TRANSPORTATION

**Ten-Year Plan Category:** MISCELLANEOUS

**Community Boards Served:** 300

**Borough:** MANHATTAN

**Budget Lines:** HO-0214

**Original Budget:** \$20,000

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2021	2022	2023	2024	2025		
City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0
Non-City	\$14,810	\$1,000	\$1,000	\$1,000	\$0	\$2,190	\$0	\$20,000

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DESIGN	Jul 2017	Jul 2017	Jul 2017	Jul 2017
BID AWARD AND REGISTER CONTRCT	Jul 2017	Aug 2017	Jul 2017	Aug 2017
CONSTRUCTION	Aug 2017	Sep 2017	Aug 2017	Sep 2017
ORIGINAL EQUIP & FURNISHING	Sep 2017	Sep 2017	Sep 2017	Sep 2017
SUBSTANTIAL COMPLETION	Sep 2017	Oct 2017	Sep 2017	Oct 2017
PUNCHLIST COMPLETE, JOB CLOSED	Oct 2017	Oct 2017	Oct 2017	Oct 2021

**Explanation for Delay:**

PROJECT DELAYED DUE TO CHANGES IN SCOPE/DESIGN

**Project Location:**

**Scope Summary:**

BELLEVUE HOSPITAL VERTICAL TRANSPORTATION

(\$ in 000's)

**Managing Agency:** 801 : DEPT OF SMALL BUSINESS SERVICES  
**Project Id:** SAND3702  
**Project Description:** MHC: REPLACE SWITCHGEAR, PANEL BOXES & ATS - SANDY CTGY E

**Ten-Year Plan Category:** ROUTINE RECONSTRUCTION

**Community Boards Served:** 311

**Borough:** MANHATTAN

**Budget Lines:** HO-0214

**Original Budget:** \$3,600

**Project Plan**

	Prior Actuals	Plan						RTC	Total
		2021	2022	2023	2024	2025			
City	\$9	\$0	\$0	\$0	\$0	\$309	\$0	\$318	
Non-City	\$78	\$0	\$0	\$0	\$0	\$3,162	\$0	\$3,240	

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DESIGN	Jul 2015	Jul 2015	Mar 2018	Apr 2018
BID AWARD AND REGISTER CONTRCT	Jul 2015	Aug 2015	Apr 2018	Apr 2018
CONSTRUCTION	Aug 2015	Sep 2015	Apr 2018	May 2018
ORIGINAL EQUIP & FURNISHING	Sep 2015	Sep 2015	Jun 2018	Jun 2018
SUBSTANTIAL COMPLETION	Sep 2015	Oct 2015	Jun 2018	Jun 2018
PUNCHLIST COMPLETE, JOB CLOSED	Oct 2015	Oct 2019	Jun 2018	Jun 2025

**Explanation for Delay:**

PROJECT DELAYED DUE TO CHANGES IN SCOPE/DESIGN

**Project Location:**

1901 FIRST AVENUE, NEW YORK, NY 10029

**Scope Summary:**

RECONSTRUCTION OF METROPOLITAN HOSPITAL CENTER NECESSITATED BY HURRICANE SANDY. FEMA CATEGORY E: BUILDINGS AND EQUIPMENT (PERMANENT WORK). AS A RESULT OF THE EFFECTS OF HURRICANE SANDY, FLOODING WITHIN THE BASEMENT RESULTED IN IMMEDIATE AND LONG-TEM IMPACTS OF THE BUILDINGS SYSTEMS, INCLUDING EXTENSIVE WATER DAMAGE TO THE NORMAL ELECTRICAL SERVICE ENTANCE CONDUCTORS FOR "SERVICE A" AND "SERVICE B".

(\$ in 000's)

**Managing Agency:** 801 : DEPT OF SMALL BUSINESS SERVICES  
**Project Id:** SAND3703  
**Project Description:** MHC: REPLACE SRVC ENTRANCE CABLES & DUCTBANK - SANDY CTRY E

**Ten-Year Plan Category:** ROUTINE RECONSTRUCTION

**Community Boards Served:** 311

**Borough:** MANHATTAN

**Budget Lines:** HO-0214

**Original Budget:** \$5,256

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2021	2022	2023	2024	2025		
City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0
Non-City	\$75	\$5,181	\$0	\$0	\$0	\$0	\$0	\$5,256

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DESIGN	Jul 2015	Jul 2015	Jul 2015	Jul 2015
BID AWARD AND REGISTER CONTRCT	Jul 2015	Aug 2015	Jul 2015	Aug 2015
CONSTRUCTION	Aug 2015	Sep 2015	Aug 2015	Sep 2015
ORIGINAL EQUIP & FURNISHING	Sep 2015	Sep 2015	Sep 2015	Sep 2015
SUBSTANTIAL COMPLETION	Sep 2015	Oct 2015	Sep 2015	Oct 2015
PUNCHLIST COMPLETE, JOB CLOSED	Oct 2015	Oct 2019	Oct 2015	Oct 2019

**Explanation for Delay:**

**Project Location:**

1901 FIRST AVENUE, NEW YORK, NY 10029

**Scope Summary:**

RECONSTRUCTION OF METROPOLITAN HOSPITAL CENTER NECESSITATED BY HURRICANE SANDY. FEMA CATEGORY E: BUILDINGS AND EQUIPMENT (PERMANENT WORK). AS A RESULT OF THE EFFECTS OF HURRICANE SANDY, FLOODING WITHIN THE BASEMENT RESULTED IN IMMEDIATE AND LONG-TEM IMPACTS OF THE BUILDINGS SYSTEMS, INCLUDING EXTENSIVE WATER DAMAGE TO THE NORMAL ELECTRICAL SERVICE ENTANCE CONDUCTORS FOR "SERVICE A" AND "SERVICE B".

(\$ in 000's)

**Managing Agency:** 801 : DEPT OF SMALL BUSINESS SERVICES  
**Project Id:** SAND3705  
**Project Description:** METROPOLITAN HOSPITAL FLOOD MITIGATION SYSTEM

**Ten-Year Plan Category:** MISCELLANEOUS

**Community Boards Served:** 300

**Borough:** MANHATTAN

**Budget Lines:** HO-0214

**Original Budget:** \$7,597

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2021	2022	2023	2024	2025		
City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0
Non-City	\$5,884	\$22,463	\$0	\$0	\$0	\$0	\$0	\$28,347

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DESIGN	Jul 2016	Jul 2016	Mar 2020	Apr 2023
BID AWARD AND REGISTER CONTRCT	Jul 2016	Aug 2016	Apr 2023	Apr 2023
CONSTRUCTION	Aug 2016	Sep 2016	Apr 2023	May 2023
ORIGINAL EQUIP & FURNISHING	Sep 2016	Sep 2016	Jun 2023	Jun 2023
SUBSTANTIAL COMPLETION	Sep 2016	Oct 2016	Jun 2023	Jun 2023
PUNCHLIST COMPLETE, JOB CLOSED	Oct 2016	Oct 2016	Jun 2023	Jun 2023

**Explanation for Delay:**

PROJECT DELAYED DUE TO CHANGES IN SCOPE/DESIGN

**Project Location:**

**Scope Summary:**

METRO HOSPITAL

(\$ in 000's)

**Managing Agency:** 801 : DEPT OF SMALL BUSINESS SERVICES  
**Project Id:** SAND6701  
**Project Description:** COLER : DESIGN & CONSTRUCTION FOR NEW GENERATOR

**Ten-Year Plan Category:** MISCELLANEOUS

**Community Boards Served:** 300

**Borough:** MANHATTAN

**Budget Lines:** HO-0214

**Original Budget:** \$11,023

**Project Plan**

	Prior Actuals	Plan						Total
		2021	2022	2023	2024	2025	RTC	
City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0
Non-City	\$3,860	\$0	\$0	\$0	\$0	\$8,400	\$0	\$12,260

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DESIGN	Jan 2016	Jan 2016	Jan 2016	Jan 2016
BID AWARD AND REGISTER CONTRCT	Sep 2015	Jun 2016	Sep 2015	Jun 2016
CONSTRUCTION	Jul 2016	Jun 2017	Jul 2016	Jun 2017
ORIGINAL EQUIP & FURNISHING	Jul 2017	Jun 2020	Jul 2017	Jun 2020
SUBSTANTIAL COMPLETION	Jul 2020	Jun 2020	Jul 2020	Jun 2020
PUNCHLIST COMPLETE, JOB CLOSED	Jul 2020	Jul 2020	Jul 2020	Jun 2029

**Explanation for Delay:**

PROJECT DELAYED DUE TO CHANGES IN SCOPE/DESIGN

**Project Location:**

**Scope Summary:**

COLER

(\$ in 000's)

**Managing Agency:** 801 : DEPT OF SMALL BUSINESS SERVICES  
**Project Id:** SAND6702  
**Project Description:** COLER : DESIGN & CONSTRUCTION OF NEW LIGHTING

**Ten-Year Plan Category:** MISCELLANEOUS

**Community Boards Served:** 300

**Borough:** MANHATTAN

**Budget Lines:** HO-0214

**Original Budget:** \$1,645

**Project Plan**

	Prior Actuals	Plan						Total
		2021	2022	2023	2024	2025	RTC	
City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0
Non-City	\$2,906	\$12	\$0	\$0	\$0	\$637	\$0	\$3,555

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DESIGN	Jan 2016	Jan 2016	Jan 2016	Jan 2016
BID AWARD AND REGISTER CONTRCT	Jan 2016	Jun 2016	Jan 2016	Jun 2016
CONSTRUCTION	Jul 2016	Jun 2017	Jul 2016	Jun 2017
ORIGINAL EQUIP & FURNISHING	Jul 2017	Jun 2020	Jul 2017	Jun 2020
SUBSTANTIAL COMPLETION	Jul 2020	Jun 2020	Jul 2020	Jun 2020
PUNCHLIST COMPLETE, JOB CLOSED	Jul 2020	Jul 2020	Jul 2020	Jun 2029

**Explanation for Delay:**

PROJECT DELAYED DUE TO CHANGES IN SCOPE/DESIGN

**Project Location:**

**Scope Summary:**

COLER

(\$ in 000's)

**Managing Agency:** 801 : DEPT OF SMALL BUSINESS SERVICES  
**Project Id:** SAND6703  
**Project Description:** COLER : DESIGN & CONSTRUCTION OF ELECTRICAL PANELS

**Ten-Year Plan Category:** MISCELLANEOUS

**Community Boards Served:** 300

**Borough:** MANHATTAN

**Budget Lines:** HO-0214

**Original Budget:** \$657

**Project Plan**

	Prior Actuals	Plan						Total
		2021	2022	2023	2024	2025	RTC	
City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0
Non-City	\$1,024	\$10	\$0	\$0	\$0	\$92	\$0	\$1,126

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DESIGN	Jan 2016	Jan 2016	Jan 2016	Jan 2016
BID AWARD AND REGISTER CONTRCT	Jan 2016	Jun 2016	Jan 2016	Jun 2016
CONSTRUCTION	Jul 2016	Jun 2017	Jul 2016	Jun 2017
ORIGINAL EQUIP & FURNISHING	Jul 2017	Jun 2020	Jul 2017	Jun 2020
SUBSTANTIAL COMPLETION	Jul 2020	Jun 2020	Jul 2020	Jun 2020
PUNCHLIST COMPLETE, JOB CLOSED	Jul 2020	Jul 2020	Jul 2020	Jun 2029

**Explanation for Delay:**

PROJECT DELAYED DUE TO CHANGES IN SCOPE/DESIGN

**Project Location:**

**Scope Summary:**

COLER



(\$ in 000's)

**Managing Agency:** 801 : DEPT OF SMALL BUSINESS SERVICES  
**Project Id:** SAND6704  
**Project Description:** COLER : AUDITORIUM DESIGN AND CONSTRUCTION MANAGEMENT

**Ten-Year Plan Category:** MISCELLANEOUS

**Community Boards Served:** 300

**Borough:** MANHATTAN

**Budget Lines:** HO-0214

**Original Budget:** \$918

**Project Plan**

	Prior Actuals	Plan						Total
		2021	2022	2023	2024	2025	RTC	
City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0
Non-City	\$1,184	\$0	\$0	\$0	\$0	\$321	\$0	\$1,505

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DEVELOP SCOPE	Jul 2016	Sep 2016	Jul 2016	Sep 2016
PRELIMINARY DESIGN	Sep 2016	Jan 2017	Sep 2016	Jan 2017
FINAL DESIGN	Jan 2017	Jul 2017	Jan 2017	Jul 2017
BID AWARD AND REGISTER CONTRCT	Jul 2017	Oct 2017	Jul 2017	Oct 2017
CONSTRUCTION TO 25%	Oct 2017	Feb 2018	Oct 2017	Feb 2018
CONSTRUCTION TO 50%	Feb 2018	Jun 2018	Feb 2018	Jun 2018
CONSTRUCTION TO 75%	Jun 2018	Oct 2018	Jun 2018	Oct 2018
ORIGINAL EQUIP & FURNISHING	Oct 2018	Jan 2019	Oct 2018	Jan 2020
SUBSTANTIAL COMPLETION	Jan 2019	Mar 2019	Jan 2020	Mar 2020
PUNCHLIST COMPLETE, JOB CLOSED	Mar 2019	Apr 2019	Mar 2020	Apr 2020

**Explanation for Delay:**

PROJECT DELAYED DUE TO CHANGES IN SCOPE/DESIGN

**Project Location:**

**Scope Summary:**

COLER

(\$ in 000's)

**Managing Agency:** 801 : DEPT OF SMALL BUSINESS SERVICES  
**Project Id:** SAND6705  
**Project Description:** COLER : Specialty Hospital First Floor Design

**Ten-Year Plan Category:** MISCELLANEOUS

**Community Boards Served:** 300

**Borough:** MANHATTAN

**Budget Lines:** HO-0214

**Original Budget:** \$1,474

**Project Plan**

	Prior Actuals	Plan						Total
		2021	2022	2023	2024	2025	RTC	
City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0
Non-City	\$1,619	\$66	\$0	\$0	\$0	\$800	\$0	\$2,485

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DESIGN	Jul 2016	Jul 2016	Jul 2019	Jul 2019
BID AWARD AND REGISTER CONTRCT	Jul 2016	Aug 2016	Jul 2019	Aug 2019
CONSTRUCTION	Aug 2016	Sep 2016	Aug 2019	Sep 2019
ORIGINAL EQUIP & FURNISHING	Sep 2016	Sep 2016	Sep 2019	Sep 2019
SUBSTANTIAL COMPLETION	Sep 2016	Oct 2016	Sep 2019	Oct 2019
PUNCHLIST COMPLETE, JOB CLOSED	Oct 2016	Oct 2016	Oct 2019	Oct 2025

**Explanation for Delay:**

PROJECT DELAYED DUE TO CHANGES IN SCOPE/DESIGN

**Project Location:**

**Scope Summary:**

COLER

(\$ in 000's)

**Managing Agency:** 801 : DEPT OF SMALL BUSINESS SERVICES  
**Project Id:** SAND6706  
**Project Description:** COLER : DESIGN & CONSTRUCTION FOR FIRE PUMP

**Ten-Year Plan Category:** MISCELLANEOUS

**Community Boards Served:** 300

**Borough:** MANHATTAN

**Budget Lines:** HO-0214

**Original Budget:** \$1,107

**Project Plan**

	Prior Actuals	Plan						Total
		2021	2022	2023	2024	2025	RTC	
City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0
Non-City	\$2,333	\$11	\$0	\$0	\$0	\$666	\$0	\$3,010

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DESIGN	Jul 2016	Jul 2016	Jul 2019	Jul 2019
BID AWARD AND REGISTER CONTRCT	Jul 2016	Aug 2016	Jul 2019	Aug 2019
CONSTRUCTION	Aug 2016	Sep 2016	Aug 2019	Sep 2019
ORIGINAL EQUIP & FURNISHING	Sep 2016	Sep 2016	Sep 2019	Sep 2019
SUBSTANTIAL COMPLETION	Sep 2016	Oct 2016	Sep 2019	Oct 2019
PUNCHLIST COMPLETE, JOB CLOSED	Oct 2016	Oct 2016	Oct 2019	Oct 2025

**Explanation for Delay:**

PROJECT DELAYED DUE TO CHANGES IN SCOPE/DESIGN

**Project Location:**

**Scope Summary:**

COLER

(\$ in 000's)

**Managing Agency:** 801 : DEPT OF SMALL BUSINESS SERVICES  
**Project Id:** SANDCD14  
**Project Description:** PIER 76 ELECTRICAL CONDUIT

**Ten-Year Plan Category:** POLICE FACILITIES

**Community Boards Served:** 300

**Borough:** MANHATTAN

**Budget Lines:** PO-0079

**Original Budget:** \$2,069

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2021	2022	2023	2024	2025		
City	\$0	\$221	\$0	\$0	\$0	\$0	\$0	\$221
Non-City	\$191	\$1,792	\$0	\$0	\$0	\$0	\$0	\$1,983

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DEVELOP SCOPE	Jun 2016	Sep 2016	Jun 2016	Jul 2020
PRELIMINARY DESIGN	Sep 2016	Jan 2017	Jul 2020	Aug 2020
FINAL DESIGN	Jan 2017	May 2017	Aug 2020	Sep 2020
BID AWARD AND REGISTER CONTRCT	May 2017	Nov 2017	Sep 2020	Sep 2020
CONSTRUCTION TO 25%	Nov 2017	Mar 2018	Sep 2020	Oct 2020
CONSTRUCTION TO 50%	Mar 2018	Jul 2018	Oct 2020	Oct 2020
CONSTRUCTION TO 75%	Jul 2018	Nov 2018	Oct 2020	Oct 2020
ORIGINAL EQUIP & FURNISHING	Nov 2018	Feb 2019	Oct 2020	Oct 2020
SUBSTANTIAL COMPLETION	Feb 2019	Apr 2019	Oct 2020	Oct 2020
PUNCHLIST COMPLETE, JOB CLOSED	Apr 2019	May 2019	Oct 2020	Oct 2020

**Explanation for Delay:**

PROJECT DELAYED DUE TO CHANGES IN SCOPE/DESIGN

**Project Location:**

PIER 76 ELECTRICAL CONDUIT

**Scope Summary:**

PIER 76 ELECTRICAL CONDUIT

(\$ in 000's)

**Managing Agency:** 801 : DEPT OF SMALL BUSINESS SERVICES  
**Project Id:** SANDCD15  
**Project Description:** PIER 36 ELECTRICAL CONDUIT

**Ten-Year Plan Category:** POLICE FACILITIES

**Community Boards Served:** 300

**Borough:** MANHATTAN

**Budget Lines:** PO-0079

**Original Budget:** \$894

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2021	2022	2023	2024	2025		
City	\$0	\$96	\$0	\$0	\$0	\$0	\$0	\$96
Non-City	\$185	\$672	\$0	\$0	\$0	\$0	\$0	\$857

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DEVELOP SCOPE	Jun 2016	Sep 2016	Jun 2016	Jul 2020
PRELIMINARY DESIGN	Sep 2016	Jan 2017	Jul 2020	Aug 2020
FINAL DESIGN	Jan 2017	May 2017	Aug 2020	Sep 2020
BID AWARD AND REGISTER CONTRCT	May 2017	Nov 2017	Sep 2020	Sep 2020
CONSTRUCTION TO 25%	Nov 2017	Mar 2018	Sep 2020	Oct 2020
CONSTRUCTION TO 50%	Mar 2018	Jul 2018	Oct 2020	Oct 2020
CONSTRUCTION TO 75%	Jul 2018	Nov 2018	Oct 2020	Oct 2020
ORIGINAL EQUIP & FURNISHING	Nov 2018	Feb 2019	Oct 2020	Oct 2020
SUBSTANTIAL COMPLETION	Feb 2019	Apr 2019	Oct 2020	Oct 2020
PUNCHLIST COMPLETE, JOB CLOSED	Apr 2019	May 2019	Oct 2020	Oct 2020

**Explanation for Delay:**

PROJECT DELAYED DUE TO CHANGES IN SCOPE/DESIGN

**Project Location:**

**Scope Summary:**

PIER36 ELECTRICAL CONDUIT

(\$ in 000's)

**Managing Agency:** 801 : DEPT OF SMALL BUSINESS SERVICES  
**Project Id:** SANDHWMO  
**Project Description:** Reconstruction of Moore Street- Hurricane Sandy

**Ten-Year Plan Category:** PRIMARY STREET RECONSTRUCTION

**Community Boards Served:** 300

**Borough:** MANHATTAN

**Budget Lines:** HW-0001M

**Original Budget:** \$363

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2021	2022	2023	2024	2025		
City	\$0	\$70	\$0	\$0	\$0	\$0	\$0	\$70
Non-City	\$0	\$626	\$0	\$0	\$0	\$0	\$0	\$626

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DEVELOP SCOPE	Jun 2014	Aug 2014	Jun 2014	Aug 2014
PRELIMINARY DESIGN	Aug 2014	Dec 2014	Aug 2014	Dec 2014
FINAL DESIGN	Dec 2014	Jun 2015	Dec 2014	Jun 2015
BID AWARD AND REGISTER CONTRCT	Jun 2015	Sep 2015	Jun 2015	Sep 2015
CONSTRUCTION TO 25%	Sep 2015	Jan 2016	Sep 2015	Jan 2016
CONSTRUCTION TO 50%	Jan 2016	May 2016	Jan 2016	May 2016
CONSTRUCTION TO 75%	May 2016	Sep 2016	May 2016	Sep 2016
ORIGINAL EQUIP & FURNISHING	Sep 2016	Dec 2016	Sep 2016	Dec 2016
SUBSTANTIAL COMPLETION	Dec 2016	Feb 2017	Dec 2016	Feb 2017
PUNCHLIST COMPLETE, JOB CLOSED	Feb 2017	Mar 2017	Feb 2017	Mar 2022

**Explanation for Delay:**

PROJECT DELAYED DUE TO CHANGES IN SCOPE/DESIGN

**Project Location:**

RECONSTRUCTION OF MOORE STREET HURRICANE SANDY

**Scope Summary:**

RECONSTRUCTION OF MOORE STREET- HURRICANE SANDY

(\$ in 000's)

**Managing Agency:** 801 : DEPT OF SMALL BUSINESS SERVICES  
**Project Id:** SANDR2BRG  
**Project Description:** Construction of Flex Barges

**Ten-Year Plan Category:** RECONSTRUCTION OF FERRY TERMINAL FACILITIES

**Community Boards Served:** 300

**Borough:** MANHATTAN

**Budget Lines:** FA-0021

**Original Budget:** \$12,000

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2021	2022	2023	2024	2025		
City	\$225	\$555	\$2,220	\$0	\$0	\$0	\$0	\$3,000
Non-City	\$675	\$1,665	\$6,660	\$0	\$0	\$0	\$0	\$9,000

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DESIGN	Jul 2016	Jul 2016	Jul 2016	Jul 2016
BID AWARD AND REGISTER CONTRCT	Jul 2016	Aug 2016	Jul 2016	Aug 2016
CONSTRUCTION	Aug 2016	Sep 2016	Aug 2016	Sep 2016
ORIGINAL EQUIP & FURNISHING	Sep 2016	Sep 2016	Sep 2016	Sep 2016
SUBSTANTIAL COMPLETION	Sep 2016	Oct 2016	Sep 2016	Oct 2016
PUNCHLIST COMPLETE, JOB CLOSED	Oct 2016	Oct 2020	Oct 2016	Oct 2022

**Explanation for Delay:**

PROJECT DELAYED DUE TO CHANGES IN SCOPE/DESIGN

**Project Location:**

**Scope Summary:**

CONSTRUCTION OF FLEX BARGES

(\$ in 000's)

**Managing Agency:** 801 : DEPT OF SMALL BUSINESS SERVICES  
**Project Id:** SANDRLE34  
**Project Description:** FA Resiliency - Land Hardening E 34 street

**Ten-Year Plan Category:** MISCELLANEOUS

**Community Boards Served:** 300

**Borough:** MANHATTAN

**Budget Lines:** FA-0027

**Original Budget:** \$1,000

**Project Plan**

	Prior Actuals	Plan						Total
		2021	2022	2023	2024	2025	RTC	
City	\$20	\$25	\$205	\$0	\$0	\$0	\$0	\$250
Non-City	\$61	\$75	\$614	\$0	\$0	\$0	\$0	\$750

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DESIGN	Jul 2016	Jul 2016	Jul 2016	Jul 2016
BID AWARD AND REGISTER CONTRCT	Jul 2016	Aug 2016	Jul 2016	Aug 2016
CONSTRUCTION	Aug 2016	Sep 2016	Aug 2016	Sep 2016
ORIGINAL EQUIP & FURNISHING	Sep 2016	Sep 2016	Sep 2016	Sep 2016
SUBSTANTIAL COMPLETION	Sep 2016	Oct 2016	Sep 2016	Oct 2016
PUNCHLIST COMPLETE, JOB CLOSED	Oct 2016	Oct 2020	Oct 2016	Oct 2022

**Explanation for Delay:**

PROJECT DELAYED DUE TO CHANGES IN SCOPE/DESIGN

**Project Location:**

**Scope Summary:**

FA RESILIENCY - LAND HARDENING E 34 STREET



(\$ in 000's)

**Managing Agency:** 801 : DEPT OF SMALL BUSINESS SERVICES  
**Project Id:** SANDTGI  
**Project Description:** Governors Island Hurricane Sandy Repairs

**Ten-Year Plan Category:** MISCELLANEOUS

**Community Boards Served:** 300 301

**Borough:** MANHATTAN

**Budget Lines:** ED-0831

**Original Budget:** \$3,360

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2021	2022	2023	2024	2025		
City	\$0	\$115	\$0	\$0	\$0	\$0	\$0	\$115
Non-City	\$0	\$1,550	\$0	\$0	\$0	\$0	\$0	\$1,550

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DESIGN	Jan 2016	Jan 2016	Jan 2016	Jan 2016
BID AWARD AND REGISTER CONTRCT	Jan 2016	Jun 2016	Jan 2016	Jun 2016
CONSTRUCTION	Jul 2016	Jun 2017	Jul 2016	Jun 2017
ORIGINAL EQUIP & FURNISHING	Jul 2017	Jun 2020	Jul 2017	Jun 2020
SUBSTANTIAL COMPLETION	Jul 2020	Jun 2020	Jul 2020	Jun 2020
PUNCHLIST COMPLETE, JOB CLOSED	Jul 2020	Jul 2020	Jul 2020	Jul 2020

**Explanation for Delay:**

**Project Location:**

**Scope Summary:**

CAPITAL PROJECTS EMERGENCY WORK AS A RESULT OF HURRICANE SANDY

(\$ in 000's)

**Managing Agency:** 801 : DEPT OF SMALL BUSINESS SERVICES  
**Project Id:** SANDTGIBS  
**Project Description:** Governors Island - Hurricane Sandy Building 110 Restoration

**Ten-Year Plan Category:** MISCELLANEOUS

**Community Boards Served:** 300 301

**Borough:** MANHATTAN

**Budget Lines:** ED-0075

**Original Budget:** \$2,508

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2021	2022	2023	2024	2025		
City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0
Non-City	\$2,107	\$92	\$0	\$0	\$0	\$0	\$0	\$2,199

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DESIGN	Jan 2016	Jan 2016	Jan 2016	Jan 2016
BID AWARD AND REGISTER CONTRCT	Jan 2016	Jun 2016	Jan 2016	Jun 2016
CONSTRUCTION	Jul 2016	Jun 2017	Jul 2016	Jun 2017
ORIGINAL EQUIP & FURNISHING	Jul 2017	Jun 2020	Jul 2017	Jun 2020
SUBSTANTIAL COMPLETION	Jul 2020	Jun 2020	Jul 2020	Jun 2020
PUNCHLIST COMPLETE, JOB CLOSED	Jul 2020	Jul 2020	Jul 2020	Jul 2020

**Explanation for Delay:**

**Project Location:**

**Scope Summary:**

TGI HURRICANE SANDY BUILDING STABILIZATION REPAIRS

(\$ in 000's)

**Managing Agency:** 801 : DEPT OF SMALL BUSINESS SERVICES  
**Project Id:** SANDTGIEL  
**Project Description:** Governors Island - Hurricane Sandy Electrical Repairs

**Ten-Year Plan Category:** MISCELLANEOUS

**Community Boards Served:** 300 301

**Borough:** MANHATTAN

**Budget Lines:** ED-0075

**Original Budget:** \$6,103

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2021	2022	2023	2024	2025		
City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0
Non-City	\$851	\$6,729	\$0	\$0	\$0	\$0	\$0	\$7,580

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DESIGN	Jan 2016	Jan 2016	Jan 2016	Jan 2016
BID AWARD AND REGISTER CONTRCT	Jan 2016	Jun 2016	Jan 2016	Jun 2016
CONSTRUCTION	Jul 2016	Jun 2017	Jul 2016	Jun 2017
ORIGINAL EQUIP & FURNISHING	Jul 2017	Jun 2020	Jul 2017	Jun 2020
SUBSTANTIAL COMPLETION	Jul 2020	Jun 2020	Jul 2020	Jun 2020
PUNCHLIST COMPLETE, JOB CLOSED	Jul 2020	Jul 2020	Jul 2020	Jul 2020

**Explanation for Delay:**

**Project Location:**

**Scope Summary:**

TGI HURRICANE SANDY ELECTRICAL REPAIRS

(\$ in 000's)

**Managing Agency:** 801 : DEPT OF SMALL BUSINESS SERVICES  
**Project Id:** SANDY3-01  
**Project Description:** Hlghline M&O Facility Sandy Repairs

**Ten-Year Plan Category:** MISCELLANEOUS

**Community Boards Served:** 300 302 304

**Borough:** MANHATTAN

**Budget Lines:** P-1018

**Original Budget:** \$1,119

**Project Plan**

	Prior Actuals	Plan						Total
		2021	2022	2023	2024	2025	RTC	
City	\$105	\$0	\$0	\$0	\$8	\$0	\$0	\$113
Non-City	\$942	\$0	\$0	\$0	\$63	\$0	\$0	\$1,005

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DESIGN	Jan 2016	Jan 2016	Jan 2016	Jan 2016
BID AWARD AND REGISTER CONTRCT	Jan 2016	Jun 2016	Jan 2016	Jun 2016
CONSTRUCTION	Jul 2016	Jun 2017	Jul 2016	Jun 2017
ORIGINAL EQUIP & FURNISHING	Jul 2017	Jun 2020	Jul 2017	Jun 2020
SUBSTANTIAL COMPLETION	Jul 2020	Jun 2020	Jul 2020	Jun 2020
PUNCHLIST COMPLETE, JOB CLOSED	Jul 2020	Jul 2020	Jul 2020	Jul 2024

**Explanation for Delay:**

PROJECT DELAYED DUE TO CHANGES IN SCOPE/DESIGN

**Project Location:**

**Scope Summary:**

HAZARD MITIGATION WORK TO RELOCATE THE MAINTENANCE & OPERATIONS FACILITY'S ELECTRICAL UTILITIES FROM THE SUB-GRADE VAULT INTO THE GROUND FLOOR OF THE BUILDING, FOLLOWING DAMAGE DONE BY HURRICANE SANDY.

(\$ in 000's)

**Managing Agency:** 801 : DEPT OF SMALL BUSINESS SERVICES  
**Project Id:** SBSRELOCA  
**Project Description:** SBS FY18 Relocation to 1 Liberty Plaza

**Ten-Year Plan Category:** MISCELLANEOUS

**Community Boards Served:** 300

**Borough:** MANHATTAN

**Budget Lines:** ED-0075

**Original Budget:** \$20,013

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2021	2022	2023	2024	2025		
City	\$17,348	\$3,963	\$0	\$0	\$0	\$0	\$0	\$21,311
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DESIGN	Jul 2017	Jul 2017	Jul 2017	Jul 2020
BID AWARD AND REGISTER CONTRCT	Jul 2017	Aug 2017	Jul 2020	Aug 2020
CONSTRUCTION	Aug 2017	Sep 2017	Aug 2020	Sep 2020
ORIGINAL EQUIP & FURNISHING	Sep 2017	Sep 2017	Sep 2020	Sep 2020
SUBSTANTIAL COMPLETION	Sep 2017	Oct 2017	Sep 2020	Oct 2020
PUNCHLIST COMPLETE, JOB CLOSED	Oct 2017	Oct 2017	Oct 2020	Oct 2020

**Explanation for Delay:**

PROJECT DELAYED DUE TO CHANGES IN SCOPE/DESIGN

**Project Location:**

**Scope Summary:**

DESIGN AND CONSTRUCTION COSTS FOR SBS MOVE TO 1 LIBERTY PLAZA

(\$ in 000's)

**Managing Agency:** 801 : DEPT OF SMALL BUSINESS SERVICES  
**Project Id:** SKYPORT  
**Project Description:** Skyport Garage and Marina Rehabilitation

**Ten-Year Plan Category:** MISCELLANEOUS

**Community Boards Served:** 300 306

**Borough:** MANHATTAN

**Budget Lines:** ED-0409

**Original Budget:** \$5,000

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2021	2022	2023	2024	2025		
City	\$1,132	\$0	\$0	\$3,868	\$0	\$0	\$0	\$5,000
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DESIGN	Jul 2017	Jul 2017	Mar 2019	Apr 2019
BID AWARD AND REGISTER CONTRCT	Jul 2017	Aug 2017	Apr 2019	Apr 2019
CONSTRUCTION	Aug 2017	Sep 2017	Apr 2019	May 2019
ORIGINAL EQUIP & FURNISHING	Sep 2017	Sep 2017	Jun 2019	Jun 2019
SUBSTANTIAL COMPLETION	Sep 2017	Oct 2017	Jun 2019	Jun 2019
PUNCHLIST COMPLETE, JOB CLOSED	Oct 2017	Oct 2017	Jun 2019	Jun 2023

**Explanation for Delay:**

PROJECT DELAYED DUE TO CHANGES IN SCOPE/DESIGN

**Project Location:**

**Scope Summary:**

SKYPORT GARAGE AND MARINA REHABILITATION

(\$ in 000's)

**Managing Agency:** 801 : DEPT OF SMALL BUSINESS SERVICES  
**Project Id:** SOLAR2  
**Project Description:** CEC Stuyvesant Cove Inc.-Construction of Solar 2

**Ten-Year Plan Category:** WATERFRONT DEVELOPMENT

**Community Boards Served:** 300 306

**Borough:** MANHATTAN

**Budget Lines:** ED-D401 ED-D075 PW-0077 ED-M075 ED-0075

**Original Budget:** \$1,500

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2021	2022	2023	2024	2025		
City	\$1,273	\$6	\$0	\$1,406	\$0	\$2,944	\$0	\$5,629
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DESIGN	Jun 2015	Jul 2015	Jun 2015	Jul 2015
BID AWARD AND REGISTER CONTRCT	Jul 2015	Aug 2015	Jul 2015	Aug 2015
CONSTRUCTION	Aug 2015	Sep 2015	Aug 2015	Sep 2015
ORIGINAL EQUIP & FURNISHING	Sep 2015	Sep 2015	Sep 2015	Sep 2015
SUBSTANTIAL COMPLETION	Sep 2015	Oct 2015	Sep 2015	Oct 2015
PUNCHLIST COMPLETE, JOB CLOSED	Oct 2015	Oct 2015	Oct 2015	Oct 2025

**Explanation for Delay:**

PROJECT DELAYED DUE TO CHANGES IN SCOPE/DESIGN

**Project Location:**

**Scope Summary:**

CEC STUYVESANT COVE INC.-CONSTRUCTION OF SOLAR 2

(\$ in 000's)

**Managing Agency:** 801 : DEPT OF SMALL BUSINESS SERVICES  
**Project Id:** SSRECON  
**Project Description:** South Street Reconstruction

**Ten-Year Plan Category:** MISCELLANEOUS

**Community Boards Served:** 300 301

**Borough:** MANHATTAN

**Budget Lines:** HW-0001M

**Original Budget:** \$8,400

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2021	2022	2023	2024	2025		
City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0
Non-City	\$8,088	\$0	\$0	\$0	\$0	\$0	\$910	\$8,998

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DESIGN	Jun 2015	Jul 2015	Jun 2015	Jul 2020
BID AWARD AND REGISTER CONTRCT	Jul 2015	Aug 2015	Jul 2020	Aug 2020
CONSTRUCTION	Aug 2015	Sep 2015	Aug 2020	Jul 2023
ORIGINAL EQUIP & FURNISHING	Sep 2015	Sep 2015	Jul 2023	Jul 2023
SUBSTANTIAL COMPLETION	Sep 2015	Oct 2015	Jul 2023	Jul 2023
PUNCHLIST COMPLETE, JOB CLOSED	Oct 2015	Oct 2015	Jul 2023	Jul 2028

**Explanation for Delay:**

PROJECT DELAYED DUE TO CHANGES IN SCOPE/DESIGN

**Project Location:**

**Scope Summary:**

SOUTH STREET PEDESTRIAN STREETScape IMPROVEMENTS



(\$ in 000's)

<b>Managing Agency:</b> 801 : DEPT OF SMALL BUSINESS SERVICES
<b>Project Id:</b> SSSPIER16
<b>Project Description:</b> South Street Seaport - Pier 16 Rehab

**Ten-Year Plan Category:** WATERFRONT DEVELOPMENT

**Community Boards Served:** 301

**Borough:** MANHATTAN

**Budget Lines:** ED-0409

**Original Budget:** \$1,700

**Project Plan**

	Prior Actuals	Plan						Total
		2021	2022	2023	2024	2025	RTC	
City	\$1,634	\$0	\$0	\$0	\$0	\$60	\$0	\$1,694
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DESIGN	Jan 2010	Jan 2012	Jan 2010	Jan 2012
BID AWARD AND REGISTER CONTRCT	Jan 2012	Jan 2012	Jan 2012	Jan 2012
CONSTRUCTION	Jan 2012	Jan 2014	Jan 2012	Jan 2014
ORIGINAL EQUIP & FURNISHING	Jan 2014	Jan 2014	Jan 2014	Jan 2014
SUBSTANTIAL COMPLETION	Jan 2014	Jan 2014	Jan 2014	Jan 2020
PUNCHLIST COMPLETE, JOB CLOSED	Jan 2014	Jan 2014	Jan 2020	Jun 2025

**Explanation for Delay:**

PROJECT DELAYED DUE TO CHANGES IN SCOPE/DESIGN

**Project Location:**

**Scope Summary:**

REHAB OF PIER 16 AND MARGINAL WHARF

(\$ in 000's)

**Managing Agency:** 801 : DEPT OF SMALL BUSINESS SERVICES  
**Project Id:** STUYBULK2  
**Project Description:** Stuyvesant Cove Park Bulkhead Park Repair

**Ten-Year Plan Category:** WATERFRONT DEVELOPMENT

**Community Boards Served:** 306

**Borough:** MANHATTAN

**Budget Lines:** ED-0409

**Original Budget:** \$654

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2021	2022	2023	2024	2025		
City	\$146	\$508	\$0	\$0	\$0	\$0	\$0	\$654
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DESIGN	Jul 2018	Jul 2018	Jul 2018	Jul 2018
BID AWARD AND REGISTER CONTRCT	Jul 2018	Aug 2018	Jul 2018	Aug 2018
CONSTRUCTION	Aug 2018	Sep 2018	Aug 2018	Sep 2018
ORIGINAL EQUIP & FURNISHING	Sep 2018	Sep 2018	Sep 2018	Sep 2018
SUBSTANTIAL COMPLETION	Sep 2018	Oct 2021	Sep 2018	Oct 2021
PUNCHLIST COMPLETE, JOB CLOSED	Oct 2021	Oct 2021	Oct 2021	Oct 2021

**Explanation for Delay:**

**Project Location:**

**Scope Summary:**

STUYVESANT COVE PARK, 18TH TO 23RD STREETS ALONG THE EAST RIVER

(\$ in 000's)

**Managing Agency:** 801 : DEPT OF SMALL BUSINESS SERVICES  
**Project Id:** TINMARKET  
**Project Description:** New Market Tin Building Demolition

**Ten-Year Plan Category:** MISCELLANEOUS

**Community Boards Served:** 300

**Borough:** MANHATTAN

**Budget Lines:** ED-0409

**Original Budget:** \$4,331

**Project Plan**

	Prior Actuals	Plan						Total
		2021	2022	2023	2024	2025	RTC	
City	\$768	\$5,563	\$0	\$0	\$0	\$2,000	\$0	\$8,331
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DESIGN	Jul 2017	Jul 2017	Mar 2019	Apr 2020
BID AWARD AND REGISTER CONTRCT	Jul 2017	Aug 2017	Apr 2020	Apr 2020
CONSTRUCTION	Aug 2017	Sep 2017	Apr 2020	May 2020
ORIGINAL EQUIP & FURNISHING	Sep 2017	Sep 2017	Jun 2020	Jun 2020
SUBSTANTIAL COMPLETION	Sep 2017	Oct 2017	Jun 2020	Jun 2020
PUNCHLIST COMPLETE, JOB CLOSED	Oct 2017	Oct 2017	Jun 2020	Jun 2026

**Explanation for Delay:**

PROJECT DELAYED DUE TO CHANGES IN SCOPE/DESIGN

**Project Location:**

**Scope Summary:**

NEW MARKET TIN BUILDING DEMOLITION

(\$ in 000's)

**Managing Agency:** 801 : DEPT OF SMALL BUSINESS SERVICES  
**Project Id:** W125TRANS  
**Project Description:** West 125th Street/Manhattanville

**Ten-Year Plan Category:** COMMERCIAL DEVELOPMENT

**Community Boards Served:** 300 309

**Borough:** MANHATTAN

**Budget Lines:** ED-0384 ED-0075

**Original Budget:** \$32,978

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2021	2022	2023	2024	2025		
City	\$8,474	\$1,794	\$0	\$0	\$0	\$0	\$0	\$10,268
Non-City	\$14,337	\$7,871	\$0	\$0	\$0	\$0	\$0	\$22,208

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DESIGN	Nov 2004	Nov 2004	Nov 2007	Nov 2007
BID AWARD AND REGISTER CONTRCT	Nov 2004	Dec 2004	Nov 2007	Dec 2007
CONSTRUCTION	Dec 2004	Jun 2008	Dec 2007	Jun 2020
ORIGINAL EQUIP & FURNISHING	Jul 2008	Jun 2008	Jul 2020	Jun 2020
SUBSTANTIAL COMPLETION	Jul 2008	Jun 2008	Jul 2020	Jun 2020
PUNCHLIST COMPLETE, JOB CLOSED	Jul 2008	Jul 2008	Jul 2020	Jul 2020

**Explanation for Delay:**

PROJECT DELAYED DUE TO CHANGES IN SCOPE/DESIGN

**Project Location:**

**Scope Summary:**

WEST 125TH STREET/MANHATTANVILLE

(\$ in 000's)

**Managing Agency:** 801 : DEPT OF SMALL BUSINESS SERVICES  
**Project Id:** WATERSIDE  
**Project Description:** WATERSIDE PIER & STUYVESANT COVE AMENITIES

**Ten-Year Plan Category:** MISCELLANEOUS

**Community Boards Served:** 300

**Borough:** MANHATTAN

**Budget Lines:** ED-D401

**Original Budget:** \$1,050

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2021	2022	2023	2024	2025		
City	\$0	\$0	\$0	\$0	\$0	\$50	\$0	\$50
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DESIGN	Jan 2016	Jan 2016	Jan 2016	Jan 2016
BID AWARD AND REGISTER CONTRCT	Jan 2016	Jun 2016	Jan 2016	Jun 2016
CONSTRUCTION	Jul 2016	Jun 2017	Jul 2016	Jun 2017
ORIGINAL EQUIP & FURNISHING	Jul 2017	Jun 2020	Jul 2017	Jun 2020
SUBSTANTIAL COMPLETION	Jul 2020	Jun 2020	Jul 2020	Jun 2020
PUNCHLIST COMPLETE, JOB CLOSED	Jul 2020	Jul 2020	Jul 2020	Jul 2026

**Explanation for Delay:**

PROJECT DELAYED DUE TO CHANGES IN SCOPE/DESIGN

**Project Location:**

**Scope Summary:**

WATERSIDE PIER & STUYVESANT COVE AMENITIES--FUNDING WILL SUPPORT AMENITIES AT WATERSIDE PIER AND STUYVESANT COVE

(\$ in 000's)

**Managing Agency:** 801 : DEPT OF SMALL BUSINESS SERVICES  
**Project Id:** WATERST  
**Project Description:** Water Street Corridor Streetscape Improvements

**Ten-Year Plan Category:** MISCELLANEOUS

**Community Boards Served:** 300

**Borough:** MANHATTAN

**Budget Lines:** ED-0075 HW-0001M

**Original Budget:** \$10,000

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2021	2022	2023	2024	2025		
City	\$2,025	\$203	\$0	\$0	\$0	\$0	\$0	\$2,228
Non-City	\$3,087	\$15,824	\$0	\$0	\$0	\$0	\$0	\$18,911

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DESIGN	Jan 2016	Jan 2016	Jan 2016	Jan 2016
BID AWARD AND REGISTER CONTRCT	Jan 2016	Jun 2016	Jan 2016	Jun 2016
CONSTRUCTION	Jul 2016	Jun 2017	Jul 2016	Jun 2017
ORIGINAL EQUIP & FURNISHING	Jul 2017	Jun 2020	Jul 2017	Jun 2020
SUBSTANTIAL COMPLETION	Jul 2020	Jun 2020	Jul 2020	Jun 2020
PUNCHLIST COMPLETE, JOB CLOSED	Jul 2020	Jul 2020	Jul 2020	Jul 2020

**Explanation for Delay:**

**Project Location:**

**Scope Summary:**

WATER STREET CORRIDOR STREETSCAPE IMPROVEMENTS

(\$ in 000's)

**Managing Agency:** 801 : DEPT OF SMALL BUSINESS SERVICES  
**Project Id:** WHARLMPK  
**Project Description:** West Harlem Piers Park

**Ten-Year Plan Category:** MISCELLANEOUS

**Community Boards Served:** 300

**Borough:** MANHATTAN

**Budget Lines:** ED-0409 P-D018

**Original Budget:** \$1,162

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2021	2022	2023	2024	2025		
City	\$0	\$0	\$0	\$0	\$1,162	\$0	\$0	\$1,162
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DESIGN	Jul 2019	Jul 2019	Jul 2018	Jul 2018
BID AWARD AND REGISTER CONTRCT	Jul 2019	Aug 2019	Jul 2018	Aug 2018
CONSTRUCTION	Aug 2019	Sep 2019	Aug 2018	Sep 2018
ORIGINAL EQUIP & FURNISHING	Sep 2019	Sep 2019	Sep 2018	Sep 2018
SUBSTANTIAL COMPLETION	Sep 2019	Oct 2019	Sep 2018	Oct 2018
PUNCHLIST COMPLETE, JOB CLOSED	Oct 2019	Oct 2019	Oct 2022	Nov 2025

**Explanation for Delay:**

PROJECT DELAYED DUE TO CHANGES IN SCOPE/DESIGN

**Project Location:**

**Scope Summary:**

REPAIRS TO VARIOUS ASPECTS OF THE PARK

(\$ in 000's)

**Managing Agency:** 801 : DEPT OF SMALL BUSINESS SERVICES  
**Project Id:** WHITEHALL  
**Project Description:** Whitehall Terminal Reconstruction, Manhattan

**Ten-Year Plan Category:** PORT DEVELOPMENT

**Community Boards Served:** 301

**Borough:** MANHATTAN

**Budget Lines:** ED-0405

**Original Budget:** \$261,670

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2021	2022	2023	2024	2025		
<b>City</b>	\$174,934	\$0	\$0	\$0	\$0	\$0	\$0	\$174,934
<b>Non-City</b>	\$15,480	\$0	\$0	\$0	\$1,235	\$0	\$0	\$16,715

<b>Milestone</b>	<b>Original Start Date</b>	<b>Original End Date</b>	<b>Current Start Date</b>	<b>Current End Date</b>
DESIGN	Sep 2000	Jul 2007	Mar 2004	Apr 2004
BID AWARD AND REGISTER CONTRCT	Jul 2007	Jul 2007	Apr 2004	Apr 2004
CONSTRUCTION	Jul 2007	Jul 2007	Sep 2004	Sep 2006
ORIGINAL EQUIP & FURNISHING	Sep 1999	Sep 2007	Sep 1999	Jun 2017
SUBSTANTIAL COMPLETION	Sep 2007	Sep 2007	Jul 2017	Jun 2017
PUNCHLIST COMPLETE, JOB CLOSED	Sep 2007	Dec 2013	Jul 2017	Oct 2023

**Explanation for Delay:**

PROJECT DELAYED DUE TO CHANGES IN SCOPE/DESIGN

**Project Location:**

WHITEHALL TERMINAL AND PETER MINUIT PLAZA - PETER MINUIT PLACE, STATESTREET, WHITEHALL STREET, U.S. PIERHEAD LINE, MANHATTAN

**Scope Summary:**

CONSTRUCTION OF A NEW PERMANENT FACILITY - WHITEHALL TERMINAL, THE MANTERMINUS OF THE STATEN ISLAND FERRY - TO REPLACE THE BUILDING DAMAGEDIN SEPTEMBER, 1991



(\$ in 000's)

**Managing Agency:** 801 : DEPT OF SMALL BUSINESS SERVICES  
**Project Id:** WL34STHL  
**Project Description:** EAST 34TH STREET HELIPORT SUBSTRUCTURE

**Ten-Year Plan Category:** MISCELLANEOUS

**Community Boards Served:** 300

**Borough:** MANHATTAN

**Budget Lines:** ED-0409

**Original Budget:** \$4,057

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2021	2022	2023	2024	2025		
City	\$0	\$811	\$1,623	\$1,623	\$0	\$0	\$0	\$4,057
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DESIGN	Jul 2020	Jul 2020	Jul 2020	Jul 2020
BID AWARD AND REGISTER CONTRCT	Jul 2020	Aug 2020	Jul 2020	Aug 2020
CONSTRUCTION	Aug 2020	Sep 2020	Aug 2020	Sep 2020
ORIGINAL EQUIP & FURNISHING	Sep 2020	Sep 2020	Sep 2020	Sep 2020
SUBSTANTIAL COMPLETION	Sep 2020	Oct 2020	Sep 2020	Oct 2020
PUNCHLIST COMPLETE, JOB CLOSED	Oct 2020	Oct 2020	Oct 2020	Oct 2020

**Explanation for Delay:**

**Project Location:**

**Scope Summary:**

EAST 34TH STREET HELIPORT SUBSTRUCTURE

(\$ in 000's)

**Managing Agency:** 801 : DEPT OF SMALL BUSINESS SERVICES  
**Project Id:** WLWCLBWF  
**Project Description:** WATER CLUB WHARF

**Ten-Year Plan Category:** MISCELLANEOUS

**Community Boards Served:** 300

**Borough:** MANHATTAN

**Budget Lines:** ED-0409

**Original Budget:** \$4,000

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2021	2022	2023	2024	2025		
City	\$0	\$800	\$1,600	\$1,600	\$0	\$0	\$0	\$4,000
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DESIGN	Jul 2020	Jul 2020	Jul 2020	Jul 2020
BID AWARD AND REGISTER CONTRCT	Jul 2020	Aug 2020	Jul 2020	Aug 2020
CONSTRUCTION	Aug 2020	Sep 2020	Aug 2020	Sep 2020
ORIGINAL EQUIP & FURNISHING	Sep 2020	Sep 2020	Sep 2020	Sep 2020
SUBSTANTIAL COMPLETION	Sep 2020	Oct 2020	Sep 2020	Oct 2020
PUNCHLIST COMPLETE, JOB CLOSED	Oct 2020	Oct 2020	Oct 2020	Oct 2020

**Explanation for Delay:**

**Project Location:**

**Scope Summary:**

WATER CLUB WHARF

(\$ in 000's)

**Managing Agency:** 806 : HOUSING PRESERVATION AND DEVEL  
**Project Id:** HAM02USCC  
**Project Description:** (WHITE) UNION SETTLEMENT ASSOC. - COMM. CTR. RENOVATION

**Ten-Year Plan Category:** LOW TO MODERATE INCOME PUBLIC HOUSING UPGRADE

**Community Boards Served:** 300 311

**Borough:** MANHATTAN

**Budget Lines:** HA-0001 HA-D001

**Original Budget:** \$1,008

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2021	2022	2023	2024	2025		
City	\$2,461	\$764	\$0	\$0	\$0	\$0	\$0	\$3,225
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DESIGN	Jan 2007	Jun 2007	Feb 2013	May 2017
BID AWARD AND REGISTER CONTRCT CONSTRUCTION	Jun 2007	Nov 2007	May 2017	Dec 2017
PUNCHLIST COMPLETE, JOB CLOSED	Nov 2007	Nov 2008	Dec 2017	Nov 2018
PUNCHLIST COMPLETE, JOB CLOSED	Nov 2008	May 2009	Dec 2017	Nov 2018
PUNCHLIST COMPLETE, JOB CLOSED	Nov 2008	May 2009	Nov 2018	Jun 2021

**Explanation for Delay:**

PROJECT DELAYED DUE TO BUDGETARY CONSTRAINTS

**Project Location:**

**Scope Summary:**

CREATION OF ADDITIONAL CLASSROOMS, PROGRAM SPACE AND RECONFIGURATION OF LOBBY TO MAKE THE CENTER MORE ACCESSIBLE.

(\$ in 000's)

**Managing Agency:** 806 : HOUSING PRESERVATION AND DEVEL  
**Project Id:** HAM06MHEL  
**Project Description:** Manhattanville Houses Elevators

**Ten-Year Plan Category:** LOW TO MODERATE INCOME PUBLIC HOUSING UPGRADE

**Community Boards Served:** 309

**Borough:** MANHATTAN

**Budget Lines:** HA-0001

**Original Budget:** \$2,970

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2021	2022	2023	2024	2025		
City	\$2,230	\$267	\$0	\$0	\$0	\$0	\$0	\$2,497
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DESIGN	Jan 2007	Jun 2007	Jul 1995	Dec 1995
BID AWARD AND REGISTER CONTRCT CONSTRUCTION	Jun 2007	Nov 2007	Dec 1995	May 1996
PUNCHLIST COMPLETE, JOB CLOSED	Nov 2007	Nov 2008	May 1996	May 1997
PUNCHLIST COMPLETE, JOB CLOSED	Nov 2008	May 2009	May 1996	May 1997
PUNCHLIST COMPLETE, JOB CLOSED	Nov 2008	May 2009	May 1997	May 2021

**Explanation for Delay:**

PROJECT DELAYED DUE TO CHANGES IN SCOPE/DESIGN

**Project Location:**

**Scope Summary:**

UPGRADING OF ELEVATORS AT MANHATTANVILLE HOUSES

(\$ in 000's)

**Managing Agency:** 806 : HOUSING PRESERVATION AND DEVEL  
**Project Id:** HAM07CIDC  
**Project Description:** CITIZENS CARE DAY CARE - PLAYGROUND EQUIPMENT AND MATTING

**Ten-Year Plan Category:** LOW TO MODERATE INCOME PUBLIC HOUSING UPGRADE

**Community Boards Served:** 310

**Borough:** MANHATTAN

**Budget Lines:** HA-D001

**Original Budget:** \$36

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2021	2022	2023	2024	2025		
City	\$0	\$36	\$0	\$0	\$0	\$0	\$0	\$36
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DESIGN	Jan 2007	Jun 2007	Jan 2007	Jun 2007
BID AWARD AND REGISTER CONTRCT CONSTRUCTION	Jun 2007	Nov 2007	Jun 2007	Nov 2007
PUNCHLIST COMPLETE, JOB CLOSED	Nov 2007	Nov 2008	Nov 2007	Nov 2008
PUNCHLIST COMPLETE, JOB CLOSED	Nov 2008	May 2009	Nov 2007	Nov 2008
PUNCHLIST COMPLETE, JOB CLOSED	Nov 2008	May 2009	Nov 2008	Nov 2020

**Explanation for Delay:**

PROJECT DELAYED DUE TO CHANGES IN SCOPE/DESIGN

**Project Location:**

**Scope Summary:**

PLAYGROUND EQUIPMENT AND MATTING

(\$ in 000's)

**Managing Agency:** 806 : HOUSING PRESERVATION AND DEVEL  
**Project Id:** HAM08HSST  
**Project Description:** HENRY STREET SETTLEMENT - GOOD COMPANIONS SR CTR RENOVATIONS

**Ten-Year Plan Category:** LOW TO MODERATE INCOME PUBLIC HOUSING UPGRADE

**Community Boards Served:** 303

**Borough:** MANHATTAN

**Budget Lines:** HA-M001

**Original Budget:** \$750

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2021	2022	2023	2024	2025		
City	\$2,099	\$51	\$0	\$0	\$0	\$0	\$0	\$2,150
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DESIGN	Jan 2011	Jun 2011	Mar 2011	Dec 2017
BID AWARD AND REGISTER CONTRCT CONSTRUCTION	Jun 2011	Nov 2011	Dec 2017	May 2018
PUNCHLIST COMPLETE, JOB CLOSED	Nov 2011	Nov 2012	May 2018	May 2019
PUNCHLIST COMPLETE, JOB CLOSED	Nov 2012	May 2013	May 2018	May 2019
PUNCHLIST COMPLETE, JOB CLOSED	Nov 2012	May 2013	May 2019	Apr 2021

**Explanation for Delay:**

PROJECT DELAYED DUE TO CHANGES IN SCOPE/DESIGN

**Project Location:**

**Scope Summary:**

RENOVATION OF THE HENRY STREET SETTLEMENT

(\$ in 000's)

**Managing Agency:** 806 : HOUSING PRESERVATION AND DEVEL  
**Project Id:** HAM08RUHI  
**Project Description:** RUTGERS HOUSES ENERGY INITIATIVES

**Ten-Year Plan Category:** LOW TO MODERATE INCOME PUBLIC HOUSING UPGRADE

**Community Boards Served:** 303

**Borough:** MANHATTAN

**Budget Lines:** HA-0001

**Original Budget:** \$7,790

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2021	2022	2023	2024	2025		
City	\$4,875	\$275	\$0	\$0	\$0	\$0	\$0	\$5,150
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DESIGN	Mar 2008	Aug 2008	Mar 2008	Aug 2008
BID AWARD AND REGISTER CONTRCT CONSTRUCTION	Aug 2008	Jan 2009	Aug 2008	Jan 2009
PUNCHLIST COMPLETE, JOB CLOSED	Jan 2009	Jan 2010	Jan 2009	Jan 2010
PUNCHLIST COMPLETE, JOB CLOSED	Jan 2010	Jul 2010	Jan 2009	Jan 2010
PUNCHLIST COMPLETE, JOB CLOSED	Jan 2010	Jul 2010	Jan 2010	Jan 2021

**Explanation for Delay:**

PROJECT DELAYED DUE TO CHANGES IN SCOPE/DESIGN

**Project Location:**

**Scope Summary:**

RUTGERS HOUSES HEATING UPGRADES

(\$ in 000's)

**Managing Agency:** 806 : HOUSING PRESERVATION AND DEVEL  
**Project Id:** HAM09FWSR  
**Project Description:** FT WASHINGTON SER FOR THE ELDERLY OFFICES, CLASSRM, COMP RM

**Ten-Year Plan Category:** LOW TO MODERATE INCOME PUBLIC HOUSING UPGRADE

**Community Boards Served:** 312

**Borough:** MANHATTAN

**Budget Lines:** HA-D001

**Original Budget:** \$200

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2021	2022	2023	2024	2025		
City	\$133	\$67	\$0	\$0	\$0	\$0	\$0	\$200
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DESIGN	Jan 2009	Jun 2009	Oct 2015	Jan 2017
BID AWARD AND REGISTER CONTRCT CONSTRUCTION	Jun 2009	Nov 2009	Jan 2017	Aug 2017
PUNCHLIST COMPLETE, JOB CLOSED	Nov 2009	Nov 2010	Aug 2017	Mar 2019
PUNCHLIST COMPLETE, JOB CLOSED	Nov 2010	May 2011	Aug 2017	Mar 2019
PUNCHLIST COMPLETE, JOB CLOSED	Nov 2010	May 2011	Apr 2019	Sep 2021

**Explanation for Delay:**

PROJECT DELAYED DUE TO CHANGES IN SCOPE/DESIGN

**Project Location:**

**Scope Summary:**

RENOVATE CASEWORK OFFICES AND PROGRAM ROOMS TO CREATE MORE OFFICES, PROGRAM SPACE AND COMPUTER LAB



(\$ in 000's)

**Managing Agency:** 806 : HOUSING PRESERVATION AND DEVEL  
**Project Id:** HAM11VLFA  
**Project Description:** VLADECK HOUSES- GOOD COMPANIONS/HENRY ST, FIRE ALARM SYSTEM

**Ten-Year Plan Category:** LOW TO MODERATE INCOME PUBLIC HOUSING UPGRADE

**Community Boards Served:** 303

**Borough:** MANHATTAN

**Budget Lines:** HA-D001

**Original Budget:** \$250

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2021	2022	2023	2024	2025		
City	\$36	\$214	\$0	\$0	\$0	\$0	\$0	\$250
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DESIGN	Jan 2011	Jun 2011	Mar 2011	Dec 2016
BID AWARD AND REGISTER CONTRCT	Jun 2011	Nov 2011	Dec 2016	Mar 2017
CONSTRUCTION	Nov 2011	Nov 2012	Apr 2017	Mar 2018
PUNCHLIST COMPLETE, JOB CLOSED	Nov 2012	May 2013	Apr 2017	Mar 2018
PUNCHLIST COMPLETE, JOB CLOSED	Nov 2012	May 2013	Mar 2018	Mar 2021

**Explanation for Delay:**

PROJECT DELAYED DUE TO CHANGES IN SCOPE/DESIGN

**Project Location:**

**Scope Summary:**

INSTALL A FIRE ALARM SYSTEM AT GOOD COMPANIONS/ HENRY STREET SETTLEMENT

(\$ in 000's)

**Managing Agency:** 806 : HOUSING PRESERVATION AND DEVEL  
**Project Id:** HAM13CLEV  
**Project Description:** CLINTON HOUSES ELEVATOR REHABILITATION

**Ten-Year Plan Category:** LOW TO MODERATE INCOME PUBLIC HOUSING UPGRADE

**Community Boards Served:** 311

**Borough:** MANHATTAN

**Budget Lines:** HA-0001

**Original Budget:** \$5,610

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2021	2022	2023	2024	2025		
City	\$4,452	\$648	\$0	\$0	\$0	\$0	\$0	\$5,100
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DESIGN	Jan 2013	Jun 2013	Sep 2012	Dec 2013
BID AWARD AND REGISTER CONTRCT	Jun 2013	Nov 2013	Dec 2013	Jun 2014
CONSTRUCTION	Nov 2013	Nov 2014	Jun 2014	Jul 2016
PUNCHLIST COMPLETE, JOB CLOSED	Nov 2014	May 2015	Jun 2014	Jul 2016
PUNCHLIST COMPLETE, JOB CLOSED	Nov 2014	May 2015	Jul 2016	Jul 2020

**Explanation for Delay:**

PROJECT DELAYED DUE TO CHANGES IN SCOPE/DESIGN

**Project Location:**

**Scope Summary:**

ELEVATOR REHABILITATION

(\$ in 000's)

**Managing Agency:** 806 : HOUSING PRESERVATION AND DEVEL  
**Project Id:** HAM13HTET  
**Project Description:** HOLMES TOWER ENTRANCES AND LAYERED ACCESS CONTROLS

**Ten-Year Plan Category:** LOW TO MODERATE INCOME PUBLIC HOUSING UPGRADE

**Community Boards Served:** 308

**Borough:** MANHATTAN

**Budget Lines:** HA-D001

**Original Budget:** \$418

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2021	2022	2023	2024	2025		
City	\$321	\$97	\$0	\$0	\$0	\$0	\$0	\$418
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DESIGN	Oct 2012	Apr 2013	Nov 2015	May 2016
BID AWARD AND REGISTER CONTRCT	Apr 2013	Sep 2013	May 2016	Sep 2016
CONSTRUCTION	Sep 2013	Sep 2014	Sep 2016	Sep 2017
PUNCHLIST COMPLETE, JOB CLOSED	Sep 2014	Mar 2015	Sep 2016	Sep 2017
PUNCHLIST COMPLETE, JOB CLOSED	Sep 2014	Mar 2015	Sep 2017	Sep 2020

**Explanation for Delay:**

PROJECT DELAYED DUE TO BUDGETARY CONSTRAINTS

**Project Location:**

**Scope Summary:**

NEW ENTRANCES AND LAYERED ACCESS CONTROLS

(\$ in 000's)

**Managing Agency:** 806 : HOUSING PRESERVATION AND DEVEL  
**Project Id:** HAM14MNSE  
**Project Description:** METRO NORTH PLAZA SECURITY UPGRADES

**Ten-Year Plan Category:** LOW TO MODERATE INCOME PUBLIC HOUSING UPGRADE

**Community Boards Served:** 311

**Borough:** MANHATTAN

**Budget Lines:** HA-D001

**Original Budget:** \$100

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2021	2022	2023	2024	2025		
City	\$0	\$250	\$0	\$0	\$0	\$0	\$0	\$250
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DESIGN	Oct 2013	Apr 2014	Oct 2013	Apr 2014
BID AWARD AND REGISTER CONTRCT	Apr 2014	Sep 2014	Apr 2014	Sep 2014
CONSTRUCTION	Sep 2014	Sep 2015	Sep 2014	Sep 2015
PUNCHLIST COMPLETE, JOB CLOSED	Sep 2015	Mar 2016	Sep 2014	Sep 2015
PUNCHLIST COMPLETE, JOB CLOSED	Sep 2015	Mar 2016	Sep 2015	Sep 2020

**Explanation for Delay:**

PROJECT DELAYED DUE TO CHANGES IN SCOPE/DESIGN

**Project Location:**

**Scope Summary:**

SECURITY UPGRADES

(\$ in 000's)

**Managing Agency:** 806 : HOUSING PRESERVATION AND DEVEL  
**Project Id:** HAM15ICNB  
**Project Description:** STANLEY ISAACS UPGRADE OF SENIOR AND YOUTH CENTER COMP. UPGR

**Ten-Year Plan Category:** LOW TO MODERATE INCOME PUBLIC HOUSING UPGRADE

**Community Boards Served:** 308

**Borough:** MANHATTAN

**Budget Lines:** HA-D001

**Original Budget:** \$680

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2021	2022	2023	2024	2025		
City	\$1,791	\$211	\$0	\$0	\$0	\$0	\$0	\$2,002
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DESIGN	Jan 2015	Jun 2015	Dec 2013	Dec 2016
BID AWARD AND REGISTER CONTRCT CONSTRUCTION	Jul 2015	Nov 2015	Dec 2016	Mar 2018
PUNCHLIST COMPLETE, JOB CLOSED	Nov 2015	Nov 2016	Mar 2018	Mar 2019
PUNCHLIST COMPLETE, JOB CLOSED	Nov 2016	May 2017	Mar 2018	Mar 2019
PUNCHLIST COMPLETE, JOB CLOSED	Nov 2016	May 2017	Mar 2019	Mar 2020

**Explanation for Delay:**

PROJECT DELAYED DUE TO CHANGES IN SCOPE/DESIGN

**Project Location:**

**Scope Summary:**

SENIOR AND YOUTH CENTER UPGRADES

(\$ in 000's)

**Managing Agency:** 806 : HOUSING PRESERVATION AND DEVEL  
**Project Id:** HAM15JFSR  
**Project Description:** JEFFERSON SENIOR CENTER UPGRADE

**Ten-Year Plan Category:** DEPARTMENT FOR THE AGING BUILDING RECONSTRUCTION

**Community Boards Served:** 311

**Borough:** MANHATTAN

**Budget Lines:** HA-D001

**Original Budget:** \$450

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2021	2022	2023	2024	2025		
City	\$985	\$86	\$0	\$0	\$0	\$0	\$0	\$1,071
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DESIGN	Sep 2015	Mar 2016	Feb 2015	Apr 2018
BID AWARD AND REGISTER CONTRCT	Mar 2016	Jun 2016	Apr 2018	Jul 2018
CONSTRUCTION	Jun 2016	Jun 2017	Jul 2018	Jul 2019
PUNCHLIST COMPLETE, JOB CLOSED	Jun 2017	Dec 2017	Jul 2019	Jan 2020

**Explanation for Delay:**

PROJECT DELAYED DUE TO CHANGES IN SCOPE/DESIGN

**Project Location:**

**Scope Summary:**

UPGRADE SENIOR CENTER

(\$ in 000's)

**Managing Agency:** 806 : HOUSING PRESERVATION AND DEVEL  
**Project Id:** HAM15MOGD  
**Project Description:** METRO NORTH PLAZA DAY CARE CENTER PLAYGROUND RENOVATION

**Ten-Year Plan Category:** LOW TO MODERATE INCOME PUBLIC HOUSING UPGRADE

**Community Boards Served:** 311

**Borough:** MANHATTAN

**Budget Lines:** HA-D001

**Original Budget:** \$200

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2021	2022	2023	2024	2025		
City	\$0	\$500	\$0	\$0	\$0	\$0	\$0	\$500
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DESIGN	Jan 2015	Jun 2015	Sep 2016	May 2017
BID AWARD AND REGISTER CONTRCT	Jul 2015	Nov 2015	Jun 2017	Nov 2017
CONSTRUCTION	Nov 2015	Nov 2016	Nov 2017	Nov 2018
PUNCHLIST COMPLETE, JOB CLOSED	Nov 2016	May 2017	Nov 2017	Nov 2018
PUNCHLIST COMPLETE, JOB CLOSED	Nov 2016	May 2017	Nov 2018	Nov 2019

**Explanation for Delay:**

PROJECT DELAYED DUE TO CHANGES IN SCOPE/DESIGN

**Project Location:**

**Scope Summary:**

DAY CARE CENTER RENOVATION

(\$ in 000's)

**Managing Agency:** 806 : HOUSING PRESERVATION AND DEVEL  
**Project Id:** HAM15WSPL  
**Project Description:** WASHINGTON HOUSES DAY CARE CENTER PLAYGROUND UPGRADE

**Ten-Year Plan Category:** LOW TO MODERATE INCOME PUBLIC HOUSING UPGRADE

**Community Boards Served:** 311

**Borough:** MANHATTAN

**Budget Lines:** HA-D001

**Original Budget:** \$200

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2021	2022	2023	2024	2025		
City	\$220	\$37	\$0	\$0	\$0	\$0	\$0	\$257
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DESIGN	Jan 2015	Jun 2015	Aug 2015	Apr 2017
BID AWARD AND REGISTER CONTRCT	Jul 2015	Nov 2015	Apr 2017	Dec 2018
CONSTRUCTION	Nov 2015	Nov 2016	Dec 2018	Sep 2019
PUNCHLIST COMPLETE, JOB CLOSED	Nov 2016	May 2017	Dec 2018	Sep 2019
PUNCHLIST COMPLETE, JOB CLOSED	Nov 2016	May 2017	Sep 2019	Sep 2020

**Explanation for Delay:**

PROJECT DELAYED DUE TO CHANGES IN SCOPE/DESIGN

**Project Location:**

**Scope Summary:**

DAY CARE CENTER PLAYGROUND UPGRADE



(\$ in 000's)

**Managing Agency:** 806 : HOUSING PRESERVATION AND DEVEL  
**Project Id:** HAM16AMBL  
**Project Description:** AMSTERDAM HOUSES BARRELS PLAYGROUND RENO

**Ten-Year Plan Category:** LOW TO MODERATE INCOME PUBLIC HOUSING UPGRADE

**Community Boards Served:** 307

**Borough:** MANHATTAN

**Budget Lines:** HA-D001

**Original Budget:** \$500

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2021	2022	2023	2024	2025		
City	\$0	\$500	\$0	\$0	\$0	\$0	\$0	\$500
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DESIGN	Jan 2016	Jul 2016	Jan 2016	Jul 2016
BID AWARD AND REGISTER CONTRCT CONSTRUCTION	Jul 2016	Nov 2016	Jul 2016	Nov 2016
PUNCHLIST COMPLETE, JOB CLOSED	Nov 2016	Nov 2017	Nov 2016	Nov 2017
PUNCHLIST COMPLETE, JOB CLOSED	Nov 2017	May 2018	Nov 2016	Nov 2017
PUNCHLIST COMPLETE, JOB CLOSED	Nov 2017	May 2018	Nov 2017	Nov 2020

**Explanation for Delay:**

PROJECT DELAYED DUE TO CHANGES IN SCOPE/DESIGN

**Project Location:**

**Scope Summary:**

BARRELS PLAYGROUND RENO

(\$ in 000's)

**Managing Agency:** 806 : HOUSING PRESERVATION AND DEVEL  
**Project Id:** HAM16AMUP  
**Project Description:** AMSTERDAM HOUSES NYCHA-UPGRADES

**Ten-Year Plan Category:** LOW TO MODERATE INCOME PUBLIC HOUSING UPGRADE

**Community Boards Served:** 307

**Borough:** MANHATTAN

**Budget Lines:** HA-D001

**Original Budget:** \$50

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2021	2022	2023	2024	2025		
City	\$0	\$50	\$0	\$0	\$0	\$0	\$0	\$50
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DESIGN	Jan 2016	Jul 2016	Jan 2016	Jul 2016
BID AWARD AND REGISTER CONTRCT CONSTRUCTION	Jul 2016	Nov 2016	Jul 2016	Nov 2016
PUNCHLIST COMPLETE, JOB CLOSED	Nov 2016	Nov 2017	Nov 2016	Nov 2017
PUNCHLIST COMPLETE, JOB CLOSED	Nov 2017	May 2018	Nov 2016	Nov 2017
PUNCHLIST COMPLETE, JOB CLOSED	Nov 2017	May 2018	Nov 2017	Nov 2020

**Explanation for Delay:**

PROJECT DELAYED DUE TO BUDGETARY CONSTRAINTS

**Project Location:**

**Scope Summary:**

AMSTERDAM HOUSES NYCHA-UPGRADES

(\$ in 000's)

**Managing Agency:** 806 : HOUSING PRESERVATION AND DEVEL  
**Project Id:** HAM16CRCC  
**Project Description:** CORSI HOUSES UPGRADES TO LAGUARDIA COMMUNITY CENTER

**Ten-Year Plan Category:** LOW TO MODERATE INCOME PUBLIC HOUSING UPGRADE

**Community Boards Served:** 311

**Borough:** MANHATTAN

**Budget Lines:** HA-D001 HA-0001

**Original Budget:** \$1,000

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2021	2022	2023	2024	2025		
City	\$0	\$4,068	\$0	\$0	\$0	\$0	\$0	\$4,068
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DESIGN	Jan 2016	Jul 2016	Jan 2016	Jul 2016
BID AWARD AND REGISTER CONTRCT	Jul 2016	Nov 2016	Jul 2016	Nov 2016
CONSTRUCTION	Nov 2016	Nov 2017	Nov 2016	Nov 2017
PUNCHLIST COMPLETE, JOB CLOSED	Nov 2017	May 2018	Nov 2016	Nov 2017
PUNCHLIST COMPLETE, JOB CLOSED	Nov 2017	May 2018	Nov 2017	Nov 2021

**Explanation for Delay:**

PROJECT DELAYED DUE TO CHANGES IN SCOPE/DESIGN

**Project Location:**

**Scope Summary:**

CORSI HOUSES UPGRADES TO LAGUARDIA COMMUNITY CENTER

(\$ in 000's)

**Managing Agency:** 806 : HOUSING PRESERVATION AND DEVEL  
**Project Id:** HAM16GHPL  
**Project Description:** GRANT HOUSES MAJOR PLAYGROUND RENOVATIONS-PLAYGROUND REPAIRS

**Ten-Year Plan Category:** LOW TO MODERATE INCOME PUBLIC HOUSING UPGRADE

**Community Boards Served:** 309

**Borough:** MANHATTAN

**Budget Lines:** HA-D001

**Original Budget:** \$450

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2021	2022	2023	2024	2025		
City	\$413	\$37	\$0	\$0	\$0	\$0	\$0	\$450
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DESIGN	Jan 2016	Jul 2016	Jan 2016	Jul 2016
BID AWARD AND REGISTER CONTRCT CONSTRUCTION	Jul 2016	Nov 2016	Jul 2016	Nov 2016
PUNCHLIST COMPLETE, JOB CLOSED	Nov 2016	Nov 2017	Nov 2016	Nov 2017
PUNCHLIST COMPLETE, JOB CLOSED	Nov 2017	May 2018	Nov 2016	Nov 2017
PUNCHLIST COMPLETE, JOB CLOSED	Nov 2017	May 2018	Nov 2017	Nov 2020

**Explanation for Delay:**

PROJECT DELAYED DUE TO CHANGES IN SCOPE/DESIGN

**Project Location:**

**Scope Summary:**

MAJOR PLAYGROUND RENOVATIONS-PLAYGROUND REPAIRS

(\$ in 000's)

**Managing Agency:** 806 : HOUSING PRESERVATION AND DEVEL  
**Project Id:** HAM16LGSC  
**Project Description:** 282 CHERRY STREET SECURITY CAMERAS

**Ten-Year Plan Category:** LOW TO MODERATE INCOME PUBLIC HOUSING UPGRADE

**Community Boards Served:** 303

**Borough:** MANHATTAN

**Budget Lines:** HA-D001

**Original Budget:** \$70

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2021	2022	2023	2024	2025		
City	\$0	\$170	\$0	\$0	\$0	\$0	\$0	\$170
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DESIGN	Mar 2016	Aug 2016	Mar 2016	Aug 2016
BID AWARD AND REGISTER CONTRCT CONSTRUCTION	Aug 2016	Jan 2017	Aug 2016	Aug 2019
PUNCHLIST COMPLETE, JOB CLOSED	Jan 2017	Jan 2018	Aug 2019	Aug 2020
PUNCHLIST COMPLETE, JOB CLOSED	Jan 2018	Jul 2018	Aug 2019	Aug 2020
PUNCHLIST COMPLETE, JOB CLOSED	Jan 2018	Jul 2018	Aug 2020	Feb 2021

**Explanation for Delay:**

PROJECT DELAYED DUE TO CHANGES IN SCOPE/DESIGN

**Project Location:**

**Scope Summary:**

282 CHERRY STREET SECURITY CAMERAS

(\$ in 000's)

**Managing Agency:** 806 : HOUSING PRESERVATION AND DEVEL  
**Project Id:** HAM16LXCG  
**Project Description:** LEXINGTON HOUSES GROUND UPGRADE COMMUNITY GARDEN

**Ten-Year Plan Category:** LOW TO MODERATE INCOME PUBLIC HOUSING UPGRADE

**Community Boards Served:** 311

**Borough:** MANHATTAN

**Budget Lines:** HA-D001

**Original Budget:** \$385

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2021	2022	2023	2024	2025		
City	\$315	\$70	\$0	\$0	\$0	\$0	\$0	\$385
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DESIGN	Jan 2016	Jul 2016	Jan 2016	Jul 2016
BID AWARD AND REGISTER CONTRCT	Jul 2016	Nov 2016	Jul 2016	Nov 2016
CONSTRUCTION	Nov 2016	Nov 2017	Nov 2016	Nov 2017
PUNCHLIST COMPLETE, JOB CLOSED	Nov 2017	May 2018	Nov 2016	Nov 2017
PUNCHLIST COMPLETE, JOB CLOSED	Nov 2017	May 2018	Nov 2017	Nov 2020

**Explanation for Delay:**

PROJECT DELAYED DUE TO CHANGES IN SCOPE/DESIGN

**Project Location:**

**Scope Summary:**

GROUNDS UPGRADE-COMMUNITY GARDEN

(\$ in 000's)

**Managing Agency:** 806 : HOUSING PRESERVATION AND DEVEL  
**Project Id:** HAM16UPGI  
**Project Description:** UNDERGROUND WATER AND FIRE DISTRIBUTION PIPING

**Ten-Year Plan Category:** LOW TO MODERATE INCOME PUBLIC HOUSING UPGRADE

**Community Boards Served:** 300

**Borough:** MANHATTAN

**Budget Lines:** HA-D001

**Original Budget:** \$8,000

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2021	2022	2023	2024	2025		
City	\$5,207	\$2,793	\$0	\$0	\$0	\$0	\$0	\$8,000
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DESIGN	Mar 2017	Aug 2017	Mar 2017	Aug 2017
BID AWARD AND REGISTER CONTRCT CONSTRUCTION	Aug 2017	Jan 2018	Aug 2017	Jan 2018
PUNCHLIST COMPLETE, JOB CLOSED	Jan 2018	Jan 2019	Jan 2018	Jan 2019
PUNCHLIST COMPLETE, JOB CLOSED	Jan 2019	Jul 2019	Jan 2018	Jan 2019
PUNCHLIST COMPLETE, JOB CLOSED	Jan 2019	Jul 2019	Jan 2019	Jul 2019

**Explanation for Delay:**

**Project Location:**

**Scope Summary:**

REPLACEMENT OF UNDERGROUND WATER AND FIRE DISTRIBUTION PIPING.

(\$ in 000's)

**Managing Agency:** 806 : HOUSING PRESERVATION AND DEVEL  
**Project Id:** HAM16WRSC  
**Project Description:** WISE REHAB 54 W. 94TH STREET SECURITY CAMERAS

**Ten-Year Plan Category:** LOW TO MODERATE INCOME PUBLIC HOUSING UPGRADE

**Community Boards Served:** 307

**Borough:** MANHATTAN

**Budget Lines:** HA-D001

**Original Budget:** \$75

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2021	2022	2023	2024	2025		
City	\$0	\$125	\$0	\$0	\$0	\$0	\$0	\$125
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DESIGN	Mar 2016	Aug 2016	Mar 2016	Aug 2016
BID AWARD AND REGISTER CONTRCT	Aug 2016	Jan 2017	Aug 2016	Jan 2017
CONSTRUCTION	Jan 2017	Jan 2018	Jan 2017	Jan 2018
PUNCHLIST COMPLETE, JOB CLOSED	Jan 2018	Jul 2018	Jan 2017	Jan 2018
PUNCHLIST COMPLETE, JOB CLOSED	Jan 2018	Jul 2018	Jan 2018	Jan 2020

**Explanation for Delay:**

PROJECT DELAYED DUE TO CHANGES IN SCOPE/DESIGN

**Project Location:**

**Scope Summary:**

WISE REHAB 54 W. 94TH STREET SECURITY CAMERAS



(\$ in 000's)

**Managing Agency:** 806 : HOUSING PRESERVATION AND DEVEL  
**Project Id:** HAM17CRGR  
**Project Description:** CORSI HOUSES SITTING AREA FOR SENIORS

**Ten-Year Plan Category:** LOW TO MODERATE INCOME PUBLIC HOUSING UPGRADE

**Community Boards Served:** 311

**Borough:** MANHATTAN

**Budget Lines:** HA-D001

**Original Budget:** \$300

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2021	2022	2023	2024	2025		
City	\$403	\$47	\$0	\$0	\$0	\$0	\$0	\$450
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DESIGN	Feb 2017	Jul 2017	Feb 2017	Jul 2017
BID AWARD AND REGISTER CONTRCT	Jul 2017	Dec 2017	Jul 2017	Dec 2017
CONSTRUCTION	Dec 2017	Dec 2018	Dec 2017	Dec 2018
PUNCHLIST COMPLETE, JOB CLOSED	Dec 2018	Jun 2019	Dec 2017	Dec 2018
PUNCHLIST COMPLETE, JOB CLOSED	Dec 2018	Jun 2019	Dec 2018	Dec 2020

**Explanation for Delay:**

PROJECT DELAYED DUE TO CHANGES IN SCOPE/DESIGN

**Project Location:**

**Scope Summary:**

RENOVATE GROUNDS TO PROVIDE A SITTING AREA FOR SENIORS

(\$ in 000's)

**Managing Agency:** 806 : HOUSING PRESERVATION AND DEVEL  
**Project Id:** HAM17HRPL  
**Project Description:** HERNANDEZ PLAYGROUND RENOVATION AY 189 ALLEN STREET

**Ten-Year Plan Category:** LOW TO MODERATE INCOME PUBLIC HOUSING UPGRADE

**Community Boards Served:** 303

**Borough:** MANHATTAN

**Budget Lines:** HA-D001 HA-M001

**Original Budget:** \$165

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2021	2022	2023	2024	2025		
City	\$984	\$353	\$0	\$0	\$0	\$0	\$0	\$1,337
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DESIGN	Feb 2017	Jul 2017	Dec 2018	Jun 2019
BID AWARD AND REGISTER CONTRCT	Jul 2017	Dec 2017	Jun 2019	Nov 2019
CONSTRUCTION	Dec 2017	Dec 2018	Nov 2019	Nov 2020
PUNCHLIST COMPLETE, JOB CLOSED	Dec 2018	Jun 2019	Nov 2019	Nov 2020
PUNCHLIST COMPLETE, JOB CLOSED	Dec 2018	Jun 2019	Nov 2020	May 2021

**Explanation for Delay:**

PROJECT DELAYED DUE TO CHANGES IN SCOPE/DESIGN

**Project Location:**

**Scope Summary:**

PLAYGROUND RENOVATION

(\$ in 000's)

**Managing Agency:** 806 : HOUSING PRESERVATION AND DEVEL  
**Project Id:** HAM18DIGV  
**Project Description:** DIGITAL VAN

**Ten-Year Plan Category:** LOW TO MODERATE INCOME PUBLIC HOUSING UPGRADE

**Community Boards Served:** 300

**Borough:** MANHATTAN

**Budget Lines:** HA-D001

**Original Budget:** \$150

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2021	2022	2023	2024	2025		
City	\$0	\$150	\$0	\$0	\$0	\$0	\$0	\$150
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DESIGN	Jun 2018	Nov 2018	Jun 2018	Nov 2018
BID AWARD AND REGISTER CONTRCT CONSTRUCTION	Nov 2018	May 2019	Nov 2018	May 2019
PUNCHLIST COMPLETE, JOB CLOSED	May 2019	May 2020	May 2019	May 2020
PUNCHLIST COMPLETE, JOB CLOSED	May 2020	Nov 2020	May 2019	May 2020
PUNCHLIST COMPLETE, JOB CLOSED	May 2020	Nov 2020	May 2020	Nov 2020

**Explanation for Delay:**

**Project Location:**

**Scope Summary:**

DIGITAL VAN

(\$ in 000's)

**Managing Agency:** 806 : HOUSING PRESERVATION AND DEVEL  
**Project Id:** HAM18ECGR  
**Project Description:** GROUNDS RENOVATION AT ELLIOT - CHELSEA HOUSES

**Ten-Year Plan Category:** LOW TO MODERATE INCOME PUBLIC HOUSING UPGRADE

**Community Boards Served:** 304

**Borough:** MANHATTAN

**Budget Lines:** HA-D001

**Original Budget:** \$500

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2021	2022	2023	2024	2025		
City	\$124	\$376	\$0	\$0	\$0	\$0	\$0	\$500
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DESIGN	Mar 2018	Sep 2018	Mar 2018	Sep 2018
BID AWARD AND REGISTER CONTRCT	Sep 2018	Mar 2019	Sep 2018	Mar 2019
CONSTRUCTION	Mar 2019	Mar 2020	Mar 2019	Mar 2020
PUNCHLIST COMPLETE, JOB CLOSED	Mar 2020	Sep 2020	Mar 2019	Mar 2020
PUNCHLIST COMPLETE, JOB CLOSED	Mar 2020	Sep 2020	Mar 2020	Sep 2020

**Explanation for Delay:**

**Project Location:**

**Scope Summary:**

GROUNDS RENOVATION

(\$ in 000's)

**Managing Agency:** 806 : HOUSING PRESERVATION AND DEVEL  
**Project Id:** HAM18GOBR  
**Project Description:** GOMPERS BOILER REPAIR

**Ten-Year Plan Category:** LOW TO MODERATE INCOME PUBLIC HOUSING UPGRADE

**Community Boards Served:** 300

**Borough:** MANHATTAN

**Budget Lines:** HA-0001

**Original Budget:** \$2,500

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2021	2022	2023	2024	2025		
City	\$0	\$2,500	\$0	\$0	\$0	\$0	\$0	\$2,500
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DESIGN	Sep 2017	Mar 2018	Sep 2017	Mar 2018
BID AWARD AND REGISTER CONTRCT	Mar 2018	Sep 2018	Mar 2018	Sep 2018
CONSTRUCTION	Sep 2018	Sep 2019	Sep 2018	Sep 2019
PUNCHLIST COMPLETE, JOB CLOSED	Sep 2019	Mar 2020	Sep 2018	Sep 2019
PUNCHLIST COMPLETE, JOB CLOSED	Sep 2019	Mar 2020	Sep 2019	Mar 2020

**Explanation for Delay:**

**Project Location:**

**Scope Summary:**

GOMPERS BOILER REPAIR

(\$ in 000's)

**Managing Agency:** 806 : HOUSING PRESERVATION AND DEVEL  
**Project Id:** HAM18GRLM  
**Project Description:** GRANT HOUSES LAUNDROMAT RENOVATION

**Ten-Year Plan Category:** LOW TO MODERATE INCOME PUBLIC HOUSING UPGRADE

**Community Boards Served:** 309

**Borough:** MANHATTAN

**Budget Lines:** HA-M001 HA-D001

**Original Budget:** \$1,100

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2021	2022	2023	2024	2025		
City	\$0	\$1,845	\$0	\$0	\$0	\$0	\$0	\$1,845
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DESIGN	Sep 2017	Mar 2018	Sep 2017	Mar 2018
BID AWARD AND REGISTER CONTRCT	Mar 2018	Sep 2018	Mar 2018	Sep 2018
CONSTRUCTION	Sep 2018	Sep 2019	Sep 2018	Sep 2019
PUNCHLIST COMPLETE, JOB CLOSED	Sep 2019	Mar 2020	Sep 2018	Sep 2019
PUNCHLIST COMPLETE, JOB CLOSED	Sep 2019	Mar 2020	Sep 2019	Mar 2020

**Explanation for Delay:**

**Project Location:**

**Scope Summary:**

GRANT HOUSES LAUNDROMAT RENOVATION

(\$ in 000's)

**Managing Agency:** 806 : HOUSING PRESERVATION AND DEVEL  
**Project Id:** HAM18JOCC  
**Project Description:** JOHNSON COMM. CTR. STANLEY ISACCS NBRHD ROOF GLASS PANES

**Ten-Year Plan Category:** LOW TO MODERATE INCOME PUBLIC HOUSING UPGRADE

**Community Boards Served:** 311

**Borough:** MANHATTAN

**Budget Lines:** HA-D001

**Original Budget:** \$626

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2021	2022	2023	2024	2025		
City	\$0	\$877	\$0	\$0	\$0	\$0	\$0	\$877
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DESIGN	Mar 2018	Aug 2018	Mar 2018	Aug 2018
BID AWARD AND REGISTER CONTRCT	Aug 2018	Feb 2019	Aug 2018	Feb 2019
CONSTRUCTION	Feb 2019	Feb 2020	Feb 2019	Feb 2020
PUNCHLIST COMPLETE, JOB CLOSED	Feb 2020	Aug 2020	Feb 2019	Feb 2020
PUNCHLIST COMPLETE, JOB CLOSED	Feb 2020	Aug 2020	Feb 2020	Aug 2020

**Explanation for Delay:**

**Project Location:**

**Scope Summary:**

JOHNSON COMM. CTR. STANLEY ISACCS NBRHD ROOF GLASS PANES & SURFACES

(\$ in 000's)

**Managing Agency:** 806 : HOUSING PRESERVATION AND DEVEL  
**Project Id:** HAM18LIPG  
**Project Description:** RENOVATION OF A PLAYGROUND AT LOWER EAST SIDE I INFILL

**Ten-Year Plan Category:** LOW TO MODERATE INCOME PUBLIC HOUSING UPGRADE

**Community Boards Served:** 303

**Borough:** MANHATTAN

**Budget Lines:** HA-D001

**Original Budget:** \$266

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2021	2022	2023	2024	2025		
City	\$0	\$266	\$0	\$0	\$0	\$0	\$0	\$266
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DESIGN	Mar 2018	Aug 2018	Mar 2018	Aug 2018
BID AWARD AND REGISTER CONTRCT	Sep 2018	Feb 2019	Sep 2018	Feb 2019
CONSTRUCTION	Feb 2019	Feb 2020	Feb 2019	Feb 2020
PUNCHLIST COMPLETE, JOB CLOSED	Feb 2020	Aug 2020	Feb 2019	Feb 2020
PUNCHLIST COMPLETE, JOB CLOSED	Feb 2020	Aug 2020	Feb 2020	Aug 2020

**Explanation for Delay:**

**Project Location:**

**Scope Summary:**

RENOVATION OF A PLAYGROUND AT LOWER EAST SIDE I INFILL



(\$ in 000's)

**Managing Agency:** 806 : HOUSING PRESERVATION AND DEVEL  
**Project Id:** HAM18URBF  
**Project Description:** URBAN FARMS

**Ten-Year Plan Category:** LOW TO MODERATE INCOME PUBLIC HOUSING UPGRADE

**Community Boards Served:** 300

**Borough:** MANHATTAN

**Budget Lines:** HA-D001

**Original Budget:** \$120

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2021	2022	2023	2024	2025		
City	\$0	\$120	\$0	\$0	\$0	\$0	\$0	\$120
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DESIGN	Jan 2018	Jun 2018	Jan 2018	Jun 2018
BID AWARD AND REGISTER CONTRCT	Jul 2018	Dec 2018	Jul 2018	Dec 2018
CONSTRUCTION	Dec 2018	Dec 2019	Dec 2018	Dec 2019
PUNCHLIST COMPLETE, JOB CLOSED	Dec 2019	Jun 2020	Dec 2018	Dec 2019
PUNCHLIST COMPLETE, JOB CLOSED	Dec 2019	Jun 2020	Dec 2019	Jun 2020

**Explanation for Delay:**

**Project Location:**

**Scope Summary:**

URBAN FARMS

(\$ in 000's)

**Managing Agency:** 806 : HOUSING PRESERVATION AND DEVEL  
**Project Id:** HAM18VLPG  
**Project Description:** VLADECK HOUSES PLAYGROUND UPGRADE

**Ten-Year Plan Category:** LOW TO MODERATE INCOME PUBLIC HOUSING UPGRADE

**Community Boards Served:** 303

**Borough:** MANHATTAN

**Budget Lines:** HA-M001

**Original Budget:** \$500

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2021	2022	2023	2024	2025		
City	\$498	\$202	\$0	\$0	\$0	\$0	\$0	\$700
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DESIGN	Oct 2017	Mar 2018	Oct 2017	Mar 2018
BID AWARD AND REGISTER CONTRCT	Mar 2018	Sep 2018	Mar 2018	Sep 2018
CONSTRUCTION	Sep 2018	Sep 2019	Sep 2018	Sep 2019
PUNCHLIST COMPLETE, JOB CLOSED	Sep 2019	Mar 2020	Sep 2018	Sep 2019
PUNCHLIST COMPLETE, JOB CLOSED	Sep 2019	Mar 2020	Sep 2019	Mar 2020

**Explanation for Delay:**

**Project Location:**

**Scope Summary:**

VLADECK HOUSES PLAYGROUND. MADISON STREET BET. JACKSON AND GOUVERNEURSTREETS

(\$ in 000's)

**Managing Agency:** 806 : HOUSING PRESERVATION AND DEVEL  
**Project Id:** HAM18WAGD  
**Project Description:** WASHINGTON HOUSES MAKE PLAYGROUND ADA ACCESSIBLE

**Ten-Year Plan Category:** LOW TO MODERATE INCOME PUBLIC HOUSING UPGRADE

**Community Boards Served:** 311

**Borough:** MANHATTAN

**Budget Lines:** HA-D001

**Original Budget:** \$500

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2021	2022	2023	2024	2025		
City	\$665	\$800	\$0	\$0	\$0	\$0	\$0	\$1,465
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DESIGN	Mar 2018	Sep 2018	Mar 2018	Sep 2018
BID AWARD AND REGISTER CONTRCT	Sep 2018	Mar 2019	Sep 2018	Mar 2019
CONSTRUCTION	Mar 2019	Mar 2020	Mar 2019	Mar 2020
PUNCHLIST COMPLETE, JOB CLOSED	Mar 2020	Sep 2020	Mar 2019	Mar 2020
PUNCHLIST COMPLETE, JOB CLOSED	Mar 2020	Sep 2020	Mar 2020	Sep 2020

**Explanation for Delay:**

**Project Location:**

**Scope Summary:**

MAKE PLAYGROUND ADA ACCESSIBLE

(\$ in 000's)

**Managing Agency:** 806 : HOUSING PRESERVATION AND DEVEL  
**Project Id:** HAM19AMEL  
**Project Description:** AMSTERDAM HOUSES ELEVATOR UPGRADE

**Ten-Year Plan Category:** LOW TO MODERATE INCOME PUBLIC HOUSING UPGRADE

**Community Boards Served:** 307

**Borough:** MANHATTAN

**Budget Lines:** HA-0001

**Original Budget:** \$12,392

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2021	2022	2023	2024	2025		
City	\$0	\$765	\$10,500	\$0	\$0	\$0	\$0	\$11,265
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DESIGN	Jun 2019	Dec 2020	Jun 2019	Dec 2020
BID AWARD AND REGISTER CONTRCT	Jan 2021	Jul 2021	Jan 2021	Jul 2021
CONSTRUCTION	Jul 2021	Jan 2023	Jul 2021	Jan 2023
PUNCHLIST COMPLETE, JOB CLOSED	Jan 2023	Apr 2023	Jul 2021	Jan 2023
PUNCHLIST COMPLETE, JOB CLOSED	Jan 2023	Apr 2023	Jan 2023	Apr 2023

**Explanation for Delay:**

**Project Location:**

**Scope Summary:**

UPGRADE ELEVATORS AT AMSTERDAM HOUSES

(\$ in 000's)

**Managing Agency:** 806 : HOUSING PRESERVATION AND DEVEL  
**Project Id:** HAM19DCCR  
**Project Description:** DYCKMAN HOUSES COMMUNITY CENTER RAMP

**Ten-Year Plan Category:** LOW TO MODERATE INCOME PUBLIC HOUSING UPGRADE

**Community Boards Served:** 312

**Borough:** MANHATTAN

**Budget Lines:** HA-D001

**Original Budget:** \$300

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2021	2022	2023	2024	2025		
City	\$0	\$300	\$0	\$0	\$0	\$0	\$0	\$300
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DESIGN	Feb 2019	Aug 2019	Feb 2019	Aug 2019
BID AWARD AND REGISTER CONTRCT CONSTRUCTION	Aug 2019	Feb 2020	Aug 2019	Feb 2020
PUNCHLIST COMPLETE, JOB CLOSED	Feb 2020	Feb 2021	Feb 2020	Feb 2021
PUNCHLIST COMPLETE, JOB CLOSED	Feb 2021	Aug 2021	Feb 2020	Feb 2021
PUNCHLIST COMPLETE, JOB CLOSED	Feb 2021	Aug 2021	Feb 2021	Aug 2021

**Explanation for Delay:**

**Project Location:**

**Scope Summary:**

FUNDING FOR COMMUNITY CENTER RAMP

(\$ in 000's)

**Managing Agency:** 806 : HOUSING PRESERVATION AND DEVEL  
**Project Id:** HAM19DHPR  
**Project Description:** DYCKMAN HOUSES PLAYGROUND RENOVATION

**Ten-Year Plan Category:** LOW TO MODERATE INCOME PUBLIC HOUSING UPGRADE

**Community Boards Served:** 312

**Borough:** MANHATTAN

**Budget Lines:** HA-D001

**Original Budget:** \$500

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2021	2022	2023	2024	2025		
City	\$0	\$500	\$0	\$0	\$0	\$0	\$0	\$500
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DESIGN	Feb 2019	Aug 2019	Feb 2019	Aug 2019
BID AWARD AND REGISTER CONTRCT	Aug 2019	Feb 2020	Aug 2019	Feb 2020
CONSTRUCTION	Feb 2020	Feb 2021	Feb 2020	Feb 2021
PUNCHLIST COMPLETE, JOB CLOSED	Feb 2021	Aug 2021	Feb 2020	Feb 2021
PUNCHLIST COMPLETE, JOB CLOSED	Feb 2021	Aug 2021	Feb 2021	Aug 2021

**Explanation for Delay:**

**Project Location:**

**Scope Summary:**

FUNDING FOR DYCKMAN HOUSES PLAYGROUND RENOVATION

(\$ in 000's)

**Managing Agency:** 806 : HOUSING PRESERVATION AND DEVEL  
**Project Id:** HAM19ECSC  
**Project Description:** ELLIOTT-CHELSEA HOUSES SECURITY CAMERAS

**Ten-Year Plan Category:** LOW TO MODERATE INCOME PUBLIC HOUSING UPGRADE

**Community Boards Served:** 304

**Borough:** MANHATTAN

**Budget Lines:** HA-D001

**Original Budget:** \$250

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2021	2022	2023	2024	2025		
City	\$0	\$250	\$0	\$0	\$0	\$0	\$0	\$250
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DESIGN	Mar 2019	Aug 2019	Mar 2019	Aug 2019
BID AWARD AND REGISTER CONTRCT CONSTRUCTION	Aug 2019	Feb 2020	Aug 2019	Feb 2020
PUNCHLIST COMPLETE, JOB CLOSED	Feb 2020	Feb 2021	Feb 2020	Feb 2021
PUNCHLIST COMPLETE, JOB CLOSED	Feb 2021	Aug 2021	Feb 2020	Feb 2021
PUNCHLIST COMPLETE, JOB CLOSED	Feb 2021	Aug 2021	Feb 2021	Aug 2021

**Explanation for Delay:**

**Project Location:**

**Scope Summary:**

ELLIOTT SECURITY CAMERAS

(\$ in 000's)

**Managing Agency:** 806 : HOUSING PRESERVATION AND DEVEL  
**Project Id:** HAM19FHSC  
**Project Description:** FULTON HOUSES SECURITY CAMERAS

**Ten-Year Plan Category:** LOW TO MODERATE INCOME PUBLIC HOUSING UPGRADE

**Community Boards Served:** 304

**Borough:** MANHATTAN

**Budget Lines:** HA-D001

**Original Budget:** \$250

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2021	2022	2023	2024	2025		
City	\$0	\$250	\$0	\$0	\$0	\$0	\$0	\$250
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DESIGN	Mar 2019	Sep 2019	Mar 2019	Sep 2019
BID AWARD AND REGISTER CONTRCT CONSTRUCTION	Sep 2019	Mar 2020	Sep 2019	Mar 2020
PUNCHLIST COMPLETE, JOB CLOSED	Mar 2020	Mar 2021	Mar 2020	Mar 2021
PUNCHLIST COMPLETE, JOB CLOSED	Mar 2021	Aug 2021	Mar 2020	Mar 2021
PUNCHLIST COMPLETE, JOB CLOSED	Mar 2021	Aug 2021	Mar 2021	Aug 2021

**Explanation for Delay:**

**Project Location:**

**Scope Summary:**

SECURITY CAMERAS



(\$ in 000's)

**Managing Agency:** 806 : HOUSING PRESERVATION AND DEVEL  
**Project Id:** HAM19GHEL  
**Project Description:** GRANT HOUSES EXTERNAL LIGHTING UPGRADES

**Ten-Year Plan Category:** LOW TO MODERATE INCOME PUBLIC HOUSING UPGRADE

**Community Boards Served:** 309

**Borough:** MANHATTAN

**Budget Lines:** HA-D001

**Original Budget:** \$500

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2021	2022	2023	2024	2025		
City	\$0	\$500	\$0	\$0	\$0	\$0	\$0	\$500
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DESIGN	Jan 2019	Jul 2019	Jan 2019	Jul 2019
BID AWARD AND REGISTER CONTRCT CONSTRUCTION	Jul 2019	Jan 2020	Jul 2019	Jan 2020
PUNCHLIST COMPLETE, JOB CLOSED	Jan 2020	Jan 2021	Jan 2020	Jan 2021
PUNCHLIST COMPLETE, JOB CLOSED	Jan 2021	Jul 2021	Jan 2020	Jan 2021
PUNCHLIST COMPLETE, JOB CLOSED	Jan 2021	Jul 2021	Jan 2021	Jul 2021

**Explanation for Delay:**

**Project Location:**

**Scope Summary:**

EXTERNAL LIGHTING UPGRADES

(\$ in 000's)

**Managing Agency:** 806 : HOUSING PRESERVATION AND DEVEL  
**Project Id:** HAM19HBBR  
**Project Description:** HARBORVIEW COMMUNITY/SENIOR CENTER BATHROOM RENOVATIONS

**Ten-Year Plan Category:** LOW TO MODERATE INCOME PUBLIC HOUSING UPGRADE

**Community Boards Served:** 311

**Borough:** MANHATTAN

**Budget Lines:** HA-0001

**Original Budget:** \$235

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2021	2022	2023	2024	2025		
City	\$182	\$53	\$0	\$0	\$0	\$0	\$0	\$235
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DESIGN	Jan 2018	Jun 2018	Jan 2018	Jun 2018
BID AWARD AND REGISTER CONTRCT	Jul 2018	Dec 2018	Jul 2018	Dec 2018
CONSTRUCTION	Dec 2018	Dec 2019	Dec 2018	Dec 2019
PUNCHLIST COMPLETE, JOB CLOSED	Dec 2019	Jun 2020	Dec 2018	Dec 2019
PUNCHLIST COMPLETE, JOB CLOSED	Dec 2019	Jun 2020	Dec 2019	Jun 2020

**Explanation for Delay:**

**Project Location:**

**Scope Summary:**

RENOVATION OF BATHROOMS IN COMMUNITY/SENIOR CENTER AT HARVORVIEW HOUSES

(\$ in 000's)

**Managing Agency:** 806 : HOUSING PRESERVATION AND DEVEL  
**Project Id:** HAM19RCCK  
**Project Description:** RUTGERS COMMUNITY CENTER KITCHEN RENOVATION

**Ten-Year Plan Category:** LOW TO MODERATE INCOME PUBLIC HOUSING UPGRADE

**Community Boards Served:** 303

**Borough:** MANHATTAN

**Budget Lines:** HA-D001

**Original Budget:** \$120

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2021	2022	2023	2024	2025		
City	\$0	\$120	\$0	\$0	\$0	\$0	\$0	\$120
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DESIGN	Jan 2018	Jun 2018	Jan 2018	Jun 2018
BID AWARD AND REGISTER CONTRCT CONSTRUCTION	Jul 2018	Dec 2018	Jul 2018	Dec 2018
PUNCHLIST COMPLETE, JOB CLOSED	Dec 2018	Dec 2019	Dec 2018	Dec 2019
PUNCHLIST COMPLETE, JOB CLOSED	Dec 2019	Jun 2020	Dec 2018	Dec 2019
PUNCHLIST COMPLETE, JOB CLOSED	Dec 2019	Jun 2020	Dec 2019	Jun 2020

**Explanation for Delay:**

**Project Location:**

**Scope Summary:**

COMMUNITY CENTER KITCHENETTE, INCLUDING A NEW STOVE AND GAS LINES

(\$ in 000's)

**Managing Agency:** 806 : HOUSING PRESERVATION AND DEVEL  
**Project Id:** HAM19RLTV  
**Project Description:** RANGEL HOUSES SAFE GROUNDS SECURITY INITIATIVE - CCTV

**Ten-Year Plan Category:** LOW TO MODERATE INCOME PUBLIC HOUSING UPGRADE

**Community Boards Served:** 300

**Borough:** MANHATTAN

**Budget Lines:** HA-M001

**Original Budget:** \$200

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2021	2022	2023	2024	2025		
City	\$0	\$200	\$0	\$0	\$0	\$0	\$0	\$200
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DESIGN	Mar 2019	Sep 2019	Mar 2019	Sep 2019
BID AWARD AND REGISTER CONTRCT CONSTRUCTION	Sep 2019	Mar 2020	Sep 2019	Mar 2020
PUNCHLIST COMPLETE, JOB CLOSED	Mar 2020	Mar 2021	Mar 2020	Mar 2021
PUNCHLIST COMPLETE, JOB CLOSED	Mar 2021	Sep 2021	Mar 2020	Mar 2021
PUNCHLIST COMPLETE, JOB CLOSED	Mar 2021	Sep 2021	Mar 2021	Sep 2021

**Explanation for Delay:**

**Project Location:**

**Scope Summary:**

RANGEL HOUSES CCTV

(\$ in 000's)

**Managing Agency:** 806 : HOUSING PRESERVATION AND DEVEL  
**Project Id:** HAM19STEL  
**Project Description:** ST NICHOLAS HOUSES ELEVATOR UPGRADE

**Ten-Year Plan Category:** LOW TO MODERATE INCOME PUBLIC HOUSING UPGRADE

**Community Boards Served:** 310

**Borough:** MANHATTAN

**Budget Lines:** HA-0001

**Original Budget:** \$10,973

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2021	2022	2023	2024	2025		
City	\$0	\$9,783	\$0	\$0	\$0	\$0	\$0	\$9,783
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DESIGN	Jun 2019	Dec 2019	Jun 2019	Dec 2019
BID AWARD AND REGISTER CONTRCT	Jan 2020	Jun 2022	Jan 2020	Jun 2022
CONSTRUCTION	Jul 2022	Jan 2024	Jul 2022	Jan 2024
PUNCHLIST COMPLETE, JOB CLOSED	Jan 2024	Apr 2024	Jul 2022	Jan 2024
PUNCHLIST COMPLETE, JOB CLOSED	Jan 2024	Apr 2024	Jan 2024	Apr 2024

**Explanation for Delay:**

**Project Location:**

**Scope Summary:**

UPGRADE ELEVATORS AT ST . NICHOLAS HOUSES

(\$ in 000's)

**Managing Agency:** 806 : HOUSING PRESERVATION AND DEVEL  
**Project Id:** HAM19VLPR  
**Project Description:** VLADECK HOUSES: PLAYGROUND REPAVING

**Ten-Year Plan Category:** LOW TO MODERATE INCOME PUBLIC HOUSING UPGRADE

**Community Boards Served:** 303

**Borough:** MANHATTAN

**Budget Lines:** HA-M001 HA-D001

**Original Budget:** \$600

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2021	2022	2023	2024	2025		
City	\$0	\$600	\$0	\$0	\$0	\$0	\$0	\$600
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DESIGN	Apr 2019	Oct 2019	Apr 2019	Oct 2019
BID AWARD AND REGISTER CONTRCT CONSTRUCTION	Oct 2019	Apr 2020	Oct 2019	Apr 2020
PUNCHLIST COMPLETE, JOB CLOSED	Apr 2020	Apr 2021	Apr 2020	Apr 2021
PUNCHLIST COMPLETE, JOB CLOSED	Apr 2021	Oct 2021	Apr 2020	Apr 2021
PUNCHLIST COMPLETE, JOB CLOSED	Apr 2021	Oct 2021	Apr 2021	Oct 2021

**Explanation for Delay:**

**Project Location:**

**Scope Summary:**

VLADECK HOUSES: PLAYGROUND REPAVING

(\$ in 000's)

**Managing Agency:** 806 : HOUSING PRESERVATION AND DEVEL  
**Project Id:** HAM19WTOC  
**Project Description:** WISE HOUSES OUTDOOR PLAZA CAMERAS

**Ten-Year Plan Category:** LOW TO MODERATE INCOME PUBLIC HOUSING UPGRADE

**Community Boards Served:** 307

**Borough:** MANHATTAN

**Budget Lines:** HA-D001

**Original Budget:** \$275

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2021	2022	2023	2024	2025		
City	\$0	\$275	\$0	\$0	\$0	\$0	\$0	\$275
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DESIGN	Mar 2019	Sep 2019	Mar 2019	Sep 2019
BID AWARD AND REGISTER CONTRCT CONSTRUCTION	Sep 2019	Mar 2020	Sep 2019	Mar 2020
PUNCHLIST COMPLETE, JOB CLOSED	Mar 2020	Mar 2021	Mar 2020	Mar 2021
PUNCHLIST COMPLETE, JOB CLOSED	Mar 2021	Sep 2021	Mar 2020	Mar 2021
PUNCHLIST COMPLETE, JOB CLOSED	Mar 2021	Sep 2021	Mar 2021	Sep 2021

**Explanation for Delay:**

**Project Location:**

**Scope Summary:**

OUTDOOR PLAZA CAMERAS

(\$ in 000's)

**Managing Agency:** 806 : HOUSING PRESERVATION AND DEVEL  
**Project Id:** HAM20BHNE  
**Project Description:** BARUCH HOUSES NEW ELEVATOR

**Ten-Year Plan Category:** LOW TO MODERATE INCOME PUBLIC HOUSING UPGRADE

**Community Boards Served:** 303

**Borough:** MANHATTAN

**Budget Lines:** HA-D001

**Original Budget:** \$1,000

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2021	2022	2023	2024	2025		
City	\$0	\$1,000	\$0	\$0	\$0	\$0	\$0	\$1,000
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DESIGN	Jan 2018	Jun 2018	Jan 2018	Jun 2018
BID AWARD AND REGISTER CONTRCT	Jul 2018	Dec 2018	Jul 2018	Dec 2018
CONSTRUCTION	Dec 2018	Dec 2019	Dec 2018	Dec 2019
PUNCHLIST COMPLETE, JOB CLOSED	Dec 2019	Jun 2020	Dec 2018	Dec 2019
PUNCHLIST COMPLETE, JOB CLOSED	Dec 2019	Jun 2020	Dec 2019	Jun 2020

**Explanation for Delay:**

**Project Location:**

**Scope Summary:**

NEW ELEVATOR AT 72 COLUMBIA-BARUCH



(\$ in 000's)

**Managing Agency:** 806 : HOUSING PRESERVATION AND DEVEL  
**Project Id:** HAM20CHHT  
**Project Description:** HEATING UPGRADES- CHELSEA HOUSES

**Ten-Year Plan Category:** LOW TO MODERATE INCOME PUBLIC HOUSING UPGRADE

**Community Boards Served:** 304

**Borough:** MANHATTAN

**Budget Lines:** HA-D001

**Original Budget:** \$920

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2021	2022	2023	2024	2025		
City	\$0	\$920	\$0	\$0	\$0	\$0	\$0	\$920
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DESIGN	Sep 2019	Feb 2020	Sep 2019	Feb 2020
BID AWARD AND REGISTER CONTRCT	Feb 2020	Aug 2020	Feb 2020	Aug 2020
CONSTRUCTION	Aug 2020	Aug 2021	Aug 2020	Aug 2021
PUNCHLIST COMPLETE, JOB CLOSED	Aug 2021	Feb 2022	Aug 2020	Aug 2021
PUNCHLIST COMPLETE, JOB CLOSED	Aug 2021	Feb 2022	Aug 2021	Feb 2022

**Explanation for Delay:**

**Project Location:**

**Scope Summary:**

- NYCHA - CHELSEA -- BURNERS AND CONTROLS ON 2 BOILERS
- NYCHA - CHELSEA -- REPLACE 4 INSTANTANEOUS HW PRODUCING SYSTEMS
- NYCHA - CHELSEA -- REPLACE THE BOILER ROOMS MAIN CONDENSATE RECEIVING TANK
- NYCHA - CHELSEA -- 1 NEW ZONE VALUE STATION WITH NEW PIPING AND CONTROL VALVES

(\$ in 000's)

**Managing Agency:** 806 : HOUSING PRESERVATION AND DEVEL  
**Project Id:** HAM20CSKR  
**Project Description:** CARVER HOUSES KITCHEN RENOVATION IN SENIOR CENTER

**Ten-Year Plan Category:** LOW TO MODERATE INCOME PUBLIC HOUSING UPGRADE

**Community Boards Served:** 311

**Borough:** MANHATTAN

**Budget Lines:** HA-D001

**Original Budget:** \$500

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2021	2022	2023	2024	2025		
City	\$0	\$500	\$0	\$0	\$0	\$0	\$0	\$500
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DESIGN	Sep 2019	Feb 2020	Sep 2019	Feb 2020
BID AWARD AND REGISTER CONTRCT	Feb 2020	Aug 2020	Feb 2020	Aug 2020
CONSTRUCTION	Aug 2020	Aug 2021	Aug 2020	Aug 2021
PUNCHLIST COMPLETE, JOB CLOSED	Aug 2021	Feb 2022	Aug 2020	Aug 2021
PUNCHLIST COMPLETE, JOB CLOSED	Aug 2021	Feb 2022	Aug 2021	Feb 2022

**Explanation for Delay:**

**Project Location:**

**Scope Summary:**

KITCHEN RENOVATION AT SENIOR CENTER-CARVER

(\$ in 000's)

**Managing Agency:** 806 : HOUSING PRESERVATION AND DEVEL  
**Project Id:** HAM20CUSD  
**Project Description:** CARVER UNDERGROUND STEAM DISTRIBUTION

**Ten-Year Plan Category:** LOW TO MODERATE INCOME PUBLIC HOUSING UPGRADE

**Community Boards Served:** 311

**Borough:** MANHATTAN

**Budget Lines:** HA-0001

**Original Budget:** \$3,000

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2021	2022	2023	2024	2025		
City	\$0	\$3,000	\$0	\$0	\$0	\$0	\$0	\$3,000
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DESIGN	Sep 2020	Feb 2021	Sep 2020	Feb 2021
BID AWARD AND REGISTER CONTRCT	Feb 2021	Aug 2021	Feb 2021	Aug 2021
CONSTRUCTION	Aug 2021	Aug 2022	Aug 2021	Aug 2022
PUNCHLIST COMPLETE, JOB CLOSED	Aug 2022	Feb 2023	Aug 2021	Aug 2022
DEVELOP SCOPE	Feb 2023	May 2023	Aug 2021	Aug 2022
PRELIMINARY DESIGN	May 2023	Sep 2023	Aug 2022	Feb 2023
FINAL DESIGN	Sep 2023	Mar 2024	Feb 2023	May 2023
BID AWARD AND REGISTER CONTRCT	Mar 2024	Jun 2024	May 2023	Sep 2023
CONSTRUCTION TO 25%	Jun 2024	Oct 2024	Sep 2023	Mar 2024
CONSTRUCTION TO 50%	Oct 2024	Feb 2025	Mar 2024	Jun 2024
CONSTRUCTION TO 75%	Feb 2025	Jun 2025	Jun 2024	Oct 2024
ORIGINAL EQUIP & FURNISHING	Jun 2025	Sep 2025	Oct 2024	Feb 2025
SUBSTANTIAL COMPLETION	Sep 2025	Nov 2025	Feb 2025	Jun 2025
PUNCHLIST COMPLETE, JOB CLOSED	Nov 2025	Dec 2025	Jun 2025	Sep 2025
SUBSTANTIAL COMPLETION	Nov 2025	Dec 2025	Sep 2025	Nov 2025
PUNCHLIST COMPLETE, JOB CLOSED	Nov 2025	Dec 2025	Nov 2025	Dec 2025

**Explanation for Delay:**

**Project Location:**

**Scope Summary:**

CARVER UNDERGROUND STEAM DISTRIBUTION

(\$ in 000's)

**Managing Agency:** 806 : HOUSING PRESERVATION AND DEVEL  
**Project Id:** HAM20ELHU  
**Project Description:** HEATING UPGRADES- ELLIOTT HOUSES

**Ten-Year Plan Category:** LOW TO MODERATE INCOME PUBLIC HOUSING UPGRADE

**Community Boards Served:** 304

**Borough:** MANHATTAN

**Budget Lines:** HA-D001

**Original Budget:** \$515

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2021	2022	2023	2024	2025		
City	\$0	\$515	\$0	\$0	\$0	\$0	\$0	\$515
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DESIGN	Sep 2019	Feb 2020	Sep 2019	Feb 2020
BID AWARD AND REGISTER CONTRCT	Feb 2020	Aug 2020	Feb 2020	Aug 2020
CONSTRUCTION	Aug 2020	Aug 2021	Aug 2020	Aug 2021
PUNCHLIST COMPLETE, JOB CLOSED	Aug 2021	Feb 2022	Aug 2020	Aug 2021
PUNCHLIST COMPLETE, JOB CLOSED	Aug 2021	Feb 2022	Aug 2021	Feb 2022

**Explanation for Delay:**

**Project Location:**

**Scope Summary:**

NYCHA - ELLIOTT -- REPLACE 5 INSTANTANEOUS HW PRODUCING SYSTEMS  
 NYCHA- ELLIOTT -- ?S FEED WATER PUMPING SYSTEM. THIS INCLUDES 3 NEW FEED WATER PUMPS,  
 NEW PUMP CONTROL PANELS, ELECTRICAL COMPONENTS, WIRING ANDNEW FEED WATER PIPING AND  
 ISOLATION VALVES  
 NYCHA - ELLIOTT -- 5 HEAT CONTROL PANELS

(\$ in 000's)

**Managing Agency:** 806 : HOUSING PRESERVATION AND DEVEL  
**Project Id:** HAM20FSLH  
**Project Description:** FULTON HOUSES STAIRWAY AND HALL LIGHTING

**Ten-Year Plan Category:** LOW TO MODERATE INCOME PUBLIC HOUSING UPGRADE

**Community Boards Served:** 304

**Borough:** MANHATTAN

**Budget Lines:** HA-D001

**Original Budget:** \$464

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2021	2022	2023	2024	2025		
City	\$0	\$464	\$0	\$0	\$0	\$0	\$0	\$464
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DESIGN	Sep 2019	Feb 2020	Sep 2019	Feb 2020
BID AWARD AND REGISTER CONTRCT	Feb 2020	Aug 2020	Feb 2020	Aug 2020
CONSTRUCTION	Aug 2020	Aug 2021	Aug 2020	Aug 2021
PUNCHLIST COMPLETE, JOB CLOSED	Aug 2021	Feb 2022	Aug 2020	Aug 2021
PUNCHLIST COMPLETE, JOB CLOSED	Aug 2021	Feb 2022	Aug 2021	Feb 2022

**Explanation for Delay:**

**Project Location:**

**Scope Summary:**

NYCHA - FULTON HOUSES -- STAIRWAY AND HALL LIGHTING

(\$ in 000's)

**Managing Agency:** 806 : HOUSING PRESERVATION AND DEVEL  
**Project Id:** HAM20FUHU  
**Project Description:** FULTON HOUSES HEATING UPGRADES

**Ten-Year Plan Category:** LOW TO MODERATE INCOME PUBLIC HOUSING UPGRADE

**Community Boards Served:** 304

**Borough:** MANHATTAN

**Budget Lines:** HA-D001

**Original Budget:** \$1,645

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2021	2022	2023	2024	2025		
City	\$0	\$1,645	\$0	\$0	\$0	\$0	\$0	\$1,645
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DESIGN	Sep 2019	Feb 2020	Sep 2019	Feb 2020
BID AWARD AND REGISTER CONTRCT	Feb 2020	Aug 2020	Feb 2020	Aug 2020
CONSTRUCTION	Aug 2020	Aug 2021	Aug 2020	Aug 2021
PUNCHLIST COMPLETE, JOB CLOSED	Aug 2021	Feb 2022	Aug 2020	Aug 2021
PUNCHLIST COMPLETE, JOB CLOSED	Aug 2021	Feb 2022	Aug 2021	Feb 2022

**Explanation for Delay:**

**Project Location:**

**Scope Summary:**

NYCHA - FULTON HOUSES -- INSTANTANEOUS HOT WATER HEATERS FOR 11 BUILDINGS  
 NYCHA - FULTON HOUSES -- VACUUM TANK REPLACEMENTS IN 11 BUIDLINGS  
 NYCHA - FULTON HOUSES -- STANDALONE CONDENSATE RECEIVING TANKS IN 11 BUILDINGS

(\$ in 000's)

**Managing Agency:** 806 : HOUSING PRESERVATION AND DEVEL  
**Project Id:** HAM20GHCL  
**Project Description:** GRANT - LAUNDROMART CONSTRUCTION

**Ten-Year Plan Category:** LOW TO MODERATE INCOME PUBLIC HOUSING UPGRADE

**Community Boards Served:** 309

**Borough:** MANHATTAN

**Budget Lines:** HA-D001

**Original Budget:** \$985

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2021	2022	2023	2024	2025		
City	\$0	\$985	\$0	\$0	\$0	\$0	\$0	\$985
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DESIGN	Sep 2019	Feb 2020	Sep 2019	Feb 2020
BID AWARD AND REGISTER CONTRCT CONSTRUCTION	Feb 2020	Aug 2020	Feb 2020	Aug 2020
PUNCHLIST COMPLETE, JOB CLOSED	Aug 2020	Aug 2021	Aug 2020	Aug 2021
PUNCHLIST COMPLETE, JOB CLOSED	Aug 2021	Feb 2022	Aug 2020	Aug 2021
PUNCHLIST COMPLETE, JOB CLOSED	Aug 2021	Feb 2022	Aug 2021	Feb 2022

**Explanation for Delay:**

**Project Location:**

**Scope Summary:**

NYCHA - GRANT HOUSES LAUNDROMAT -- CONSTRUCTION OF LAUNDROMAT AT GRANT HOUSES -  
 COMPLETION OF PROJECT

(\$ in 000's)

**Managing Agency:** 806 : HOUSING PRESERVATION AND DEVEL  
**Project Id:** HAM20JFPG  
**Project Description:** JEFFERSON HOUSES PLAYGROUND RENOVATION

**Ten-Year Plan Category:** LOW TO MODERATE INCOME PUBLIC HOUSING CONSTRUCTION

**Community Boards Served:** 311

**Borough:** MANHATTAN

**Budget Lines:** HA-0001

**Original Budget:** \$330

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2021	2022	2023	2024	2025		
City	\$0	\$2,190	\$0	\$0	\$0	\$0	\$0	\$2,190
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DEVELOP SCOPE	Sep 2020	Nov 2020	Sep 2020	Nov 2020
PRELIMINARY DESIGN	Nov 2020	Mar 2021	Nov 2020	Mar 2021
FINAL DESIGN	Mar 2021	Sep 2021	Mar 2021	Sep 2021
BID AWARD AND REGISTER CONTRCT	Sep 2021	Dec 2021	Sep 2021	Dec 2021
CONSTRUCTION TO 25%	Dec 2021	Apr 2022	Dec 2021	Apr 2022
CONSTRUCTION TO 50%	Apr 2022	Aug 2022	Apr 2022	Aug 2022
CONSTRUCTION TO 75%	Aug 2022	Dec 2022	Aug 2022	Dec 2022
ORIGINAL EQUIP & FURNISHING	Dec 2022	Mar 2023	Dec 2022	Mar 2023
SUBSTANTIAL COMPLETION	Mar 2023	May 2023	Mar 2023	May 2023
PUNCHLIST COMPLETE, JOB CLOSED	May 2023	Jun 2023	May 2023	Jun 2023

**Explanation for Delay:**

**Project Location:**

**Scope Summary:**

RENOVATE PLAYGROUND AT JEFFERSON HOUSES



(\$ in 000's)

**Managing Agency:** 806 : HOUSING PRESERVATION AND DEVEL  
**Project Id:** HAM20LESD  
**Project Description:** LES INFILL 1 NEW LAYERED ACCESS DOORS

**Ten-Year Plan Category:** LOW TO MODERATE INCOME PUBLIC HOUSING UPGRADE

**Community Boards Served:** 303

**Borough:** MANHATTAN

**Budget Lines:** HA-D001

**Original Budget:** \$675

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2021	2022	2023	2024	2025		
City	\$0	\$675	\$0	\$0	\$0	\$0	\$0	\$675
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DEVELOP SCOPE	Sep 2020	Nov 2020	Sep 2020	Nov 2020
PRELIMINARY DESIGN	Nov 2020	Mar 2021	Nov 2020	Mar 2021
FINAL DESIGN	Mar 2021	Sep 2021	Mar 2021	Sep 2021
BID AWARD AND REGISTER CONTRCT	Sep 2021	Dec 2021	Sep 2021	Dec 2021
CONSTRUCTION TO 25%	Dec 2021	Apr 2022	Dec 2021	Apr 2022
CONSTRUCTION TO 50%	Apr 2022	Aug 2022	Apr 2022	Aug 2022
CONSTRUCTION TO 75%	Aug 2022	Dec 2022	Aug 2022	Dec 2022
ORIGINAL EQUIP & FURNISHING	Dec 2022	Mar 2023	Dec 2022	Mar 2023
SUBSTANTIAL COMPLETION	Mar 2023	May 2023	Mar 2023	May 2023
PUNCHLIST COMPLETE, JOB CLOSED	May 2023	Jun 2023	May 2023	Jun 2023

**Explanation for Delay:**

**Project Location:**

**Scope Summary:**

NYCHA LOWER EAST SIDE INFILL I LAYERED ACCESS DOORS -- TO FUND NEW LAYERED ACCESS DOORS FOR LES INFILL I

(\$ in 000's)

**Managing Agency:** 806 : HOUSING PRESERVATION AND DEVEL  
**Project Id:** HAM20SGCU  
**Project Description:** STRAUS HOUSES GARBAGE COMPACTOR

**Ten-Year Plan Category:** LOW TO MODERATE INCOME PUBLIC HOUSING UPGRADE

**Community Boards Served:** 306

**Borough:** MANHATTAN

**Budget Lines:** HA-D001

**Original Budget:** \$100

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2021	2022	2023	2024	2025		
City	\$0	\$100	\$0	\$0	\$0	\$0	\$0	\$100
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DESIGN	Sep 2019	Feb 2020	Sep 2019	Feb 2020
BID AWARD AND REGISTER CONTRCT	Feb 2020	Aug 2020	Feb 2020	Aug 2020
CONSTRUCTION	Aug 2020	Aug 2021	Aug 2020	Aug 2021
PUNCHLIST COMPLETE, JOB CLOSED	Aug 2021	Feb 2022	Aug 2020	Aug 2021
PUNCHLIST COMPLETE, JOB CLOSED	Aug 2021	Feb 2022	Aug 2021	Feb 2022

**Explanation for Delay:**

PROJECT DELAYED DUE TO CHANGES IN SCOPE/DESIGN

**Project Location:**

**Scope Summary:**

NYCHA GARBAGE COMPACTOR UPGRADES AT STRAUS HOUSES -- GARBAGE COMPACTOR UPGRADES AT STRAUS HOUSES

(\$ in 000's)

**Managing Agency:** 806 : HOUSING PRESERVATION AND DEVEL  
**Project Id:** HAM20SHDR  
**Project Description:** ALFRED SMITH -DOG RUN FOR 10 CATHERINE SLIP

**Ten-Year Plan Category:** LOW TO MODERATE INCOME PUBLIC HOUSING UPGRADE

**Community Boards Served:** 303

**Borough:** MANHATTAN

**Budget Lines:** HA-D001

**Original Budget:** \$500

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2021	2022	2023	2024	2025		
City	\$0	\$500	\$0	\$0	\$0	\$0	\$0	\$500
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DESIGN	Sep 2019	Feb 2020	Sep 2019	Feb 2020
BID AWARD AND REGISTER CONTRCT	Feb 2020	Aug 2020	Feb 2020	Aug 2020
CONSTRUCTION	Aug 2020	Aug 2021	Aug 2020	Aug 2021
PUNCHLIST COMPLETE, JOB CLOSED	Aug 2021	Feb 2022	Aug 2020	Aug 2021
PUNCHLIST COMPLETE, JOB CLOSED	Aug 2021	Feb 2022	Aug 2021	Feb 2022

**Explanation for Delay:**

**Project Location:**

**Scope Summary:**

NYCHA ALFRED E. SMITH HOUSES DOG RUN FOR 10 CATHERINE SLIP -- TO SUPPORT DOG RUN FOR 10 CATHERINE SLIP

(\$ in 000's)

**Managing Agency:** 806 : HOUSING PRESERVATION AND DEVEL  
**Project Id:** HAM20SISC  
**Project Description:** STANLEY ISAACS SENIOR CENTER BATHROOM ADA UPGRADE

**Ten-Year Plan Category:** LOW TO MODERATE INCOME PUBLIC HOUSING UPGRADE

**Community Boards Served:** 300

**Borough:** MANHATTAN

**Budget Lines:** HA-M001

**Original Budget:** \$300

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2021	2022	2023	2024	2025		
City	\$0	\$300	\$0	\$0	\$0	\$0	\$0	\$300
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DESIGN	Dec 2013	Dec 2017	Dec 2013	Dec 2017
BID AWARD AND REGISTER CONTRCT CONSTRUCTION	Jan 2017	Jun 2017	Jan 2017	Jun 2017
PUNCHLIST COMPLETE, JOB CLOSED	Jun 2017	Jun 2018	Jun 2017	Jun 2018
PUNCHLIST COMPLETE, JOB CLOSED	Jul 2018	Dec 2019	Jun 2017	Jun 2018
PUNCHLIST COMPLETE, JOB CLOSED	Jul 2018	Dec 2019	Jul 2018	Dec 2019

**Explanation for Delay:**

**Project Location:**

**Scope Summary:**

STANLEY ISAACS NEIGHBORHOOD CENTER - SENIOR CENTER BATHROOM RENOVATIONS - ADA BATHROOM UPGRADES

(\$ in 000's)

**Managing Agency:** 806 : HOUSING PRESERVATION AND DEVEL  
**Project Id:** HAM20SPER  
**Project Description:** SEWARD PARK EXTENSION RENOVATIONS

**Ten-Year Plan Category:** LOW TO MODERATE INCOME PUBLIC HOUSING UPGRADE

**Community Boards Served:** 303

**Borough:** MANHATTAN

**Budget Lines:** HA-D001

**Original Budget:** \$500

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2021	2022	2023	2024	2025		
City	\$0	\$500	\$0	\$0	\$0	\$0	\$0	\$500
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DESIGN	Sep 2019	Feb 2020	Sep 2019	Feb 2020
BID AWARD AND REGISTER CONTRCT	Feb 2020	Aug 2020	Feb 2020	Aug 2020
CONSTRUCTION	Aug 2020	Aug 2021	Aug 2020	Aug 2021
PUNCHLIST COMPLETE, JOB CLOSED	Aug 2021	Feb 2022	Aug 2020	Aug 2021
PUNCHLIST COMPLETE, JOB CLOSED	Aug 2021	Feb 2022	Aug 2021	Feb 2022

**Explanation for Delay:**

**Project Location:**

**Scope Summary:**

SEWARD PARK EXTENSION RENOVATIONS -- RENOVATE VACANT SPACE AT 64-66 ESSEX STREET, SEWARD PARK EXTENSION.

(\$ in 000's)

**Managing Agency:** 806 : HOUSING PRESERVATION AND DEVEL  
**Project Id:** HAM20TUSD  
**Project Description:** TAFT UNDERGROUND STEAM DISTRIBUTION

**Ten-Year Plan Category:** LOW TO MODERATE INCOME PUBLIC HOUSING UPGRADE

**Community Boards Served:** 310

**Borough:** MANHATTAN

**Budget Lines:** HA-0001

**Original Budget:** \$7,000

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2021	2022	2023	2024	2025		
City	\$0	\$7,000	\$0	\$0	\$0	\$0	\$0	\$7,000
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DESIGN	Sep 2020	Feb 2021	Sep 2020	Feb 2021
BID AWARD AND REGISTER CONTRCT CONSTRUCTION	Feb 2021	Aug 2021	Feb 2021	Aug 2021
PUNCHLIST COMPLETE, JOB CLOSED	Aug 2021	Aug 2022	Aug 2021	Aug 2022
PUNCHLIST COMPLETE, JOB CLOSED	Aug 2022	Feb 2023	Aug 2021	Aug 2022
PUNCHLIST COMPLETE, JOB CLOSED	Aug 2022	Feb 2023	Aug 2022	Feb 2023

**Explanation for Delay:**

**Project Location:**

**Scope Summary:**

TAFT UNDERGROUND STEAM DISTRIBUTION

(\$ in 000's)

**Managing Agency:** 806 : HOUSING PRESERVATION AND DEVEL  
**Project Id:** HAM20WSCC  
**Project Description:** WOODSON CCTV

**Ten-Year Plan Category:** LOW TO MODERATE INCOME PUBLIC HOUSING UPGRADE

**Community Boards Served:** 311

**Borough:** MANHATTAN

**Budget Lines:** HA-0001

**Original Budget:** \$858

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2021	2022	2023	2024	2025		
City	\$0	\$858	\$0	\$0	\$0	\$0	\$0	\$858
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DESIGN	Jun 2019	Dec 2019	Jun 2019	Dec 2019
BID AWARD AND REGISTER CONTRCT CONSTRUCTION	Dec 2019	Jun 2020	Dec 2019	Jun 2020
PUNCHLIST COMPLETE, JOB CLOSED	Jun 2020	Jun 2021	Jun 2020	Jun 2021
PUNCHLIST COMPLETE, JOB CLOSED	Jun 2021	Dec 2021	Jun 2020	Jun 2021
PUNCHLIST COMPLETE, JOB CLOSED	Jun 2021	Dec 2021	Jun 2021	Dec 2021

**Explanation for Delay:**

**Project Location:**

**Scope Summary:**

INSTALLATION OF CCTV

(\$ in 000's)

**Managing Agency:** 806 : HOUSING PRESERVATION AND DEVEL  
**Project Id:** HAM20WSLP  
**Project Description:** WOODSON LIGHT POLES

**Ten-Year Plan Category:** LOW TO MODERATE INCOME PUBLIC HOUSING UPGRADE

**Community Boards Served:** 311

**Borough:** MANHATTAN

**Budget Lines:** HA-0001

**Original Budget:** \$250

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2021	2022	2023	2024	2025		
City	\$0	\$250	\$0	\$0	\$0	\$0	\$0	\$250
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DESIGN	Jun 2019	Dec 2019	Jun 2019	Dec 2019
BID AWARD AND REGISTER CONTRCT CONSTRUCTION	Dec 2019	Jun 2020	Dec 2019	Jun 2020
PUNCHLIST COMPLETE, JOB CLOSED	Jun 2020	Jun 2021	Jun 2020	Jun 2021
PUNCHLIST COMPLETE, JOB CLOSED	Jun 2021	Dec 2021	Jun 2020	Jun 2021
PUNCHLIST COMPLETE, JOB CLOSED	Jun 2021	Dec 2021	Jun 2021	Dec 2021

**Explanation for Delay:**

**Project Location:**

**Scope Summary:**

INSTALLATION OF NEW LED FIXTURES AT LIGHT POLES AT WOODSON



(\$ in 000's)

**Managing Agency:** 806 : HOUSING PRESERVATION AND DEVEL  
**Project Id:** HAM21CHIC  
**Project Description:** INTERIOR COMPACTOR AT CHELSEA HOUSES

**Ten-Year Plan Category:** LOW TO MODERATE INCOME PUBLIC HOUSING UPGRADE

**Community Boards Served:** 304

**Borough:** MANHATTAN

**Budget Lines:** HA-D001

**Original Budget:** \$0

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2021	2022	2023	2024	2025		
City	\$0	\$981	\$0	\$0	\$0	\$0	\$0	\$981
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
-----------	------------------------	----------------------	-----------------------	---------------------

**Explanation for Delay:**

**Project Location:**

**Scope Summary:**

CHELSEA HOUSES-INTERIOR COMPACTOR

(\$ in 000's)

**Managing Agency:** 806 : HOUSING PRESERVATION AND DEVEL  
**Project Id:** HAM21CHRE  
**Project Description:** RENOVATIONS FOR CHELSEA HOUSES

**Ten-Year Plan Category:** LOW TO MODERATE INCOME PUBLIC HOUSING UPGRADE

**Community Boards Served:** 304

**Borough:** MANHATTAN

**Budget Lines:** HA-D001

**Original Budget:** \$0

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2021	2022	2023	2024	2025		
City	\$0	\$1,177	\$0	\$0	\$0	\$0	\$0	\$1,177
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
-----------	------------------------	----------------------	-----------------------	---------------------

**Explanation for Delay:**

**Project Location:**

**Scope Summary:**

CHELSEA HOUSES-FUNDING FOR RENOVATIONS

(\$ in 000's)

**Managing Agency:** 806 : HOUSING PRESERVATION AND DEVEL  
**Project Id:** HAM21DYEL  
**Project Description:** DYCKMAN HOUSES ELEVATOR REPLACEMENT

**Ten-Year Plan Category:** LOW TO MODERATE INCOME PUBLIC HOUSING UPGRADE

**Community Boards Served:** 312

**Borough:** MANHATTAN

**Budget Lines:** HA-0001

**Original Budget:** \$6,600

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2021	2022	2023	2024	2025		
City	\$0	\$6,500	\$0	\$0	\$0	\$0	\$0	\$6,500
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DESIGN	Jun 2021	Nov 2021	Jun 2019	Jun 2020
BID AWARD AND REGISTER CONTRCT	Nov 2021	Apr 2022	Jun 2020	Nov 2020
CONSTRUCTION	Apr 2022	Apr 2023	Nov 2020	Jun 2022
PUNCHLIST COMPLETE, JOB CLOSED	Apr 2023	Oct 2023	Nov 2020	Jun 2022
PUNCHLIST COMPLETE, JOB CLOSED	Apr 2023	Oct 2023	Jun 2022	Sep 2022

**Explanation for Delay:**

**Project Location:**

**Scope Summary:**

REPLACE ELEVATORS AT DYCKMAN HOUSES

(\$ in 000's)

**Managing Agency:** 806 : HOUSING PRESERVATION AND DEVEL  
**Project Id:** HAM21EHRE  
**Project Description:** RENOVATIONS AT ELLIOT HOUSES

**Ten-Year Plan Category:** LOW TO MODERATE INCOME PUBLIC HOUSING UPGRADE

**Community Boards Served:** 304

**Borough:** MANHATTAN

**Budget Lines:** HA-D001

**Original Budget:** \$0

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2021	2022	2023	2024	2025		
City	\$0	\$811	\$0	\$0	\$0	\$0	\$0	\$811
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
-----------	------------------------	----------------------	-----------------------	---------------------

**Explanation for Delay:**

**Project Location:**

**Scope Summary:**

ELLIOT HOUSES--FUNDING FOR RENOVATIONS

(\$ in 000's)

**Managing Agency:** 806 : HOUSING PRESERVATION AND DEVEL  
**Project Id:** HAM21FHEC  
**Project Description:** EXTERIOR COMPACTOR AT FULTON HOUSES

**Ten-Year Plan Category:** LOW TO MODERATE INCOME PUBLIC HOUSING UPGRADE

**Community Boards Served:** 304

**Borough:** MANHATTAN

**Budget Lines:** HA-D001

**Original Budget:** \$0

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2021	2022	2023	2024	2025		
City	\$0	\$441	\$0	\$0	\$0	\$0	\$0	\$441
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
-----------	------------------------	----------------------	-----------------------	---------------------

**Explanation for Delay:**

**Project Location:**

**Scope Summary:**

FULTON HOUSES-EXTERIOR COMPACTOR

(\$ in 000's)

**Managing Agency:** 806 : HOUSING PRESERVATION AND DEVEL  
**Project Id:** HAM21GHPS  
**Project Description:** REPAIR PAVEMENT AT GRANT HOUSES

**Ten-Year Plan Category:** LOW TO MODERATE INCOME PUBLIC HOUSING UPGRADE

**Community Boards Served:** 309

**Borough:** MANHATTAN

**Budget Lines:** HA-D001

**Original Budget:** \$0

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2021	2022	2023	2024	2025		
City	\$0	\$365	\$0	\$0	\$0	\$0	\$0	\$365
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
-----------	------------------------	----------------------	-----------------------	---------------------

**Explanation for Delay:**

**Project Location:**

**Scope Summary:**

PB: -REPAIR PAVEMENT AT GRANT HOUSES--TO REPAIR PAVEMENT AND/OR SIDEWALKS AROUND GRANT HOUSES

(\$ in 000's)

**Managing Agency:** 806 : HOUSING PRESERVATION AND DEVEL  
**Project Id:** HAM21JHPR  
**Project Description:** PLAYGROUND RENOVATION AT JOHNSON HOUSES

**Ten-Year Plan Category:** LOW TO MODERATE INCOME PUBLIC HOUSING UPGRADE

**Community Boards Served:** 311

**Borough:** MANHATTAN

**Budget Lines:** HA-D001

**Original Budget:** \$0

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2021	2022	2023	2024	2025		
City	\$0	\$175	\$0	\$0	\$0	\$0	\$0	\$175
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
-----------	------------------------	----------------------	-----------------------	---------------------

**Explanation for Delay:**

**Project Location:**

**Scope Summary:**

NYCHA JOHNSON HOUSES - PLAYGROUND RENOVATION--PLAYGROUND RENOVATION

(\$ in 000's)

**Managing Agency:** 806 : HOUSING PRESERVATION AND DEVEL  
**Project Id:** HAM21MHAS  
**Project Description:** MARBLE HILL HOUSES -ADDITIONAL SEATING

**Ten-Year Plan Category:** LOW TO MODERATE INCOME PUBLIC HOUSING UPGRADE

**Community Boards Served:**

**Borough:** MANHATTAN

**Budget Lines:** HA-D001

**Original Budget:** \$0

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2021	2022	2023	2024	2025		
City	\$0	\$50	\$0	\$0	\$0	\$0	\$0	\$50
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
-----------	------------------------	----------------------	-----------------------	---------------------

**Explanation for Delay:**

**Project Location:**

**Scope Summary:**

PB: -ADDITIONAL SEATING AT MARBLE HILL HOUSES- ADDITIONAL BENCHES WILL ALLOW RESIDENTS TO BE ABLE TO SIT AND INCREASE THE SURROUNDING COMMUNITY MORAL.



(\$ in 000's)

**Managing Agency:** 806 : HOUSING PRESERVATION AND DEVEL  
**Project Id:** HAM21MHLE  
**Project Description:** MELTZER HERNANDEZ HOUSES ELEVATOR REPLACEMENT

**Ten-Year Plan Category:** LOW TO MODERATE INCOME PUBLIC HOUSING UPGRADE

**Community Boards Served:** 303

**Borough:** MANHATTAN

**Budget Lines:** HA-0001

**Original Budget:** \$2,295

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2021	2022	2023	2024	2025		
City	\$0	\$2,400	\$0	\$0	\$0	\$0	\$0	\$2,400
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DESIGN	Jun 2021	Nov 2021	Dec 2019	Dec 2020
BID AWARD AND REGISTER CONTRCT CONSTRUCTION	Nov 2021	Apr 2022	Dec 2020	May 2021
PUNCHLIST COMPLETE, JOB CLOSED	Apr 2022	Apr 2023	May 2021	Nov 2022
PUNCHLIST COMPLETE, JOB CLOSED	Apr 2023	Oct 2023	May 2021	Nov 2022
PUNCHLIST COMPLETE, JOB CLOSED	Apr 2023	Oct 2023	Nov 2022	Feb 2023

**Explanation for Delay:**

**Project Location:**

**Scope Summary:**

REPLACE ELEVATORS AT MELTZER HERNANDEZ

(\$ in 000's)

**Managing Agency:** 806 : HOUSING PRESERVATION AND DEVEL  
**Project Id:** HAM21RCCK  
**Project Description:** CC KITCHEN RENOVATION AT RUTGERS HOUSES

**Ten-Year Plan Category:** LOW TO MODERATE INCOME PUBLIC HOUSING UPGRADE

**Community Boards Served:** 303

**Borough:** MANHATTAN

**Budget Lines:** HA-D001

**Original Budget:** \$0

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2021	2022	2023	2024	2025		
City	\$0	\$348	\$0	\$0	\$0	\$0	\$0	\$348
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
-----------	------------------------	----------------------	-----------------------	---------------------

**Explanation for Delay:**

**Project Location:**

**Scope Summary:**

RUTGERS HOUSES COMMUNITY CENTER - KITCHEN  
 RENOVATION--FUNDING FOR COMMUNITY CENTER

(\$ in 000's)

**Managing Agency:** 806 : HOUSING PRESERVATION AND DEVEL  
**Project Id:** HAM21SHLD  
**Project Description:** LAYERED ACCESS ENTRY FOR LOBBY DOORS AT STRAUS HOUSES

**Ten-Year Plan Category:** LOW TO MODERATE INCOME PUBLIC HOUSING UPGRADE

**Community Boards Served:** 306

**Borough:** MANHATTAN

**Budget Lines:** HA-D001

**Original Budget:** \$0

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2021	2022	2023	2024	2025		
City	\$0	\$300	\$0	\$0	\$0	\$0	\$0	\$300
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
-----------	------------------------	----------------------	-----------------------	---------------------

**Explanation for Delay:**

**Project Location:**

**Scope Summary:**

STRAUS HOUSES - LAYERED ACCESS ENTRY FOR LOBBY DOORS-FUNDING FOR DOORS

(\$ in 000's)

**Managing Agency:** 806 : HOUSING PRESERVATION AND DEVEL  
**Project Id:** HAM21SIDE  
**Project Description:** SIDEWALK REPAIRS AT LOWER EAST SIDE I INFILL

**Ten-Year Plan Category:** LOW TO MODERATE INCOME PUBLIC HOUSING UPGRADE

**Community Boards Served:** 303

**Borough:** MANHATTAN

**Budget Lines:** HA-D001

**Original Budget:** \$0

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2021	2022	2023	2024	2025		
City	\$0	\$156	\$0	\$0	\$0	\$0	\$0	\$156
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
-----------	------------------------	----------------------	-----------------------	---------------------

**Explanation for Delay:**

**Project Location:**

**Scope Summary:**

SIDEWALK REPAIRS IN FRONT OF 175 ELDRIDGE-TO  
 REPAIR CRACKED SIDEWALKSON ELDRIDGE STREET  
 BETWEEN DELANCEY TO STANTON

(\$ in 000's)

**Managing Agency:** 806 : HOUSING PRESERVATION AND DEVEL  
**Project Id:** HAM21SPCC  
**Project Description:** SEWARD PARK- COMMUNITY CENTER RENOVATIONS

**Ten-Year Plan Category:** LOW TO MODERATE INCOME PUBLIC HOUSING UPGRADE

**Community Boards Served:** 303

**Borough:** MANHATTAN

**Budget Lines:** HA-D001

**Original Budget:** \$0

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2021	2022	2023	2024	2025		
City	\$0	\$100	\$0	\$0	\$0	\$0	\$0	\$100
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
-----------	------------------------	----------------------	-----------------------	---------------------

**Explanation for Delay:**

**Project Location:**

**Scope Summary:**

NYCHA SEWARD PARK - VISION URBANA COMMUNITY CENTER RENOVATIONS--ACCESSI BILITY  
 RENOVATIONS FOR VISION URBANA COMMUNITY  
 CENTER 64-66 ESSEX STREET

(\$ in 000's)

**Managing Agency:** 806 : HOUSING PRESERVATION AND DEVEL  
**Project Id:** HAM21SPMO  
**Project Description:** SEWARD PARK EXT- VISION URBANA HQ RENO

**Ten-Year Plan Category:** LOW TO MODERATE INCOME PUBLIC HOUSING UPGRADE

**Community Boards Served:** 303

**Borough:** MANHATTAN

**Budget Lines:** HA-D001

**Original Budget:** \$0

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2021	2022	2023	2024	2025		
City	\$0	\$100	\$0	\$0	\$0	\$0	\$0	\$100
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
-----------	------------------------	----------------------	-----------------------	---------------------

**Explanation for Delay:**

**Project Location:**

**Scope Summary:**

NYCHA- VISION URBANA HEADQUARTERS RENOVATION--CAPITAL FUNDING IS REQUESTED TO RENOVATE THE NYCHA SEWARD PARK EXTENSION FORMER MANAGEMENT OFFICE 207-209 EAST BROADWAY NEW YORK, NY

(\$ in 000's)

**Managing Agency:** 806 : HOUSING PRESERVATION AND DEVEL  
**Project Id:** HAM21SWT1  
**Project Description:** STEPHEN WISE TOWERS NYCHA - INFRASTRUCTURE-

**Ten-Year Plan Category:** LOW TO MODERATE INCOME PUBLIC HOUSING UPGRADE

**Community Boards Served:** 307

**Borough:** MANHATTAN

**Budget Lines:** HA-D001

**Original Budget:** \$0

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2021	2022	2023	2024	2025		
City	\$0	\$600	\$0	\$0	\$0	\$0	\$0	\$600
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
-----------	------------------------	----------------------	-----------------------	---------------------

**Explanation for Delay:**

**Project Location:**

**Scope Summary:**

STEPHEN WISE TOWERS NYCHA - INFRASTRUCTURE-  
 WSUR C FRONT DOOR

(\$ in 000's)

**Managing Agency:** 806 : HOUSING PRESERVATION AND DEVEL  
**Project Id:** HAM21THCR  
**Project Description:** COMPACTOR REPLACEMENT AT TAFT HOUSES

**Ten-Year Plan Category:** LOW TO MODERATE INCOME PUBLIC HOUSING UPGRADE

**Community Boards Served:** 310

**Borough:** MANHATTAN

**Budget Lines:** HA-D001

**Original Budget:** \$0

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2021	2022	2023	2024	2025		
City	\$0	\$310	\$0	\$0	\$0	\$0	\$0	\$310
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
-----------	------------------------	----------------------	-----------------------	---------------------

**Explanation for Delay:**

**Project Location:**

**Scope Summary:**

NYCHA TAFT HOUSES - COMPACTOR REPLACEMENT-  
 COMPACTOR REPLACEMENT



(\$ in 000's)

**Managing Agency:** 806 : HOUSING PRESERVATION AND DEVEL  
**Project Id:** HAM21USPR  
**Project Description:** JOHNSON- UNION SETTLEMENT PLAYGROUND RENO

**Ten-Year Plan Category:** LOW TO MODERATE INCOME PUBLIC HOUSING UPGRADE

**Community Boards Served:** 311

**Borough:** MANHATTAN

**Budget Lines:** HA-M001

**Original Budget:** \$0

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2021	2022	2023	2024	2025		
City	\$0	\$175	\$0	\$0	\$0	\$0	\$0	\$175
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
-----------	------------------------	----------------------	-----------------------	---------------------

**Explanation for Delay:**

**Project Location:**

**Scope Summary:**

NYCHA- UNION SETTLEMENT PLAYGROUND RENOVATIONS- JOHNSON HOUSES--FUNDING TOWARDS  
 PLAYGROUND RENOVATIONS AT JOHNSON HOUSES 237 EAST 104TH STREET, NEW YORK, NY 10029

(\$ in 000's)

**Managing Agency:** 806 : HOUSING PRESERVATION AND DEVEL  
**Project Id:** HAM21WATC  
**Project Description:** REPLACING TRASH COMPACTORS AT WALD HOUSE

**Ten-Year Plan Category:** LOW TO MODERATE INCOME PUBLIC HOUSING UPGRADE

**Community Boards Served:** 303

**Borough:** MANHATTAN

**Budget Lines:** HA-D001

**Original Budget:** \$0

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2021	2022	2023	2024	2025		
City	\$0	\$70	\$0	\$0	\$0	\$0	\$0	\$70
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
-----------	------------------------	----------------------	-----------------------	---------------------

**Explanation for Delay:**

**Project Location:**

**Scope Summary:**

PB: -REPLACING TRASH COMPACTORS AT WALD  
 HOUSES-FUNDING FOR NYCHA PROJECT

(\$ in 000's)

**Managing Agency:** 806 : HOUSING PRESERVATION AND DEVEL  
**Project Id:** HAM21WHBC  
**Project Description:** NYCHA WAGNER HOUSES-BASKETBALL COURT RENOVATIONS

**Ten-Year Plan Category:** LOW TO MODERATE INCOME PUBLIC HOUSING UPGRADE

**Community Boards Served:** 311

**Borough:** MANHATTAN

**Budget Lines:** HA-D001

**Original Budget:** \$0

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2021	2022	2023	2024	2025		
City	\$0	\$1,500	\$0	\$0	\$0	\$0	\$0	\$1,500
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
-----------	------------------------	----------------------	-----------------------	---------------------

**Explanation for Delay:**

**Project Location:**

**Scope Summary:**

NYCHA WAGNER HOUSES-BASKETBALL COURT RENOVATIONS

(\$ in 000's)

**Managing Agency:** 806 : HOUSING PRESERVATION AND DEVEL  
**Project Id:** HAM21WHCC  
**Project Description:** WAGNER HOUSES- COMMUNITY CENTER

**Ten-Year Plan Category:** LOW TO MODERATE INCOME PUBLIC HOUSING UPGRADE

**Community Boards Served:** 311

**Borough:** MANHATTAN

**Budget Lines:** HA-0001

**Original Budget:** \$0

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2021	2022	2023	2024	2025		
City	\$0	\$15,000	\$0	\$0	\$0	\$0	\$0	\$15,000
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
-----------	------------------------	----------------------	-----------------------	---------------------

**Explanation for Delay:**

**Project Location:**

**Scope Summary:**

WAGNER HOUSES- COMMUNITY CENTER

(\$ in 000's)

**Managing Agency:** 806 : HOUSING PRESERVATION AND DEVEL  
**Project Id:** HAM21WSUG  
**Project Description:** GARBAGE ENCLOSURES AT WSUR BROWNSTONES

**Ten-Year Plan Category:** LOW TO MODERATE INCOME PUBLIC HOUSING UPGRADE

**Community Boards Served:** 307

**Borough:** MANHATTAN

**Budget Lines:** HA-D001

**Original Budget:** \$0

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2021	2022	2023	2024	2025		
City	\$0	\$70	\$0	\$0	\$0	\$0	\$0	\$70
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
-----------	------------------------	----------------------	-----------------------	---------------------

**Explanation for Delay:**

**Project Location:**

**Scope Summary:**

PB: -GARBAGE ENCLOSURES FOR 26 NYCHA WSUR  
 BROWNSTONES- FUNDING FOR NYCHA PROJECT

(\$ in 000's)

**Managing Agency:** 806 : HOUSING PRESERVATION AND DEVEL  
**Project Id:** HAM22SMGR  
**Project Description:** SMITH HOUSES INSTALLATION OF GAS RISERS #7

**Ten-Year Plan Category:** LOW TO MODERATE INCOME PUBLIC HOUSING UPGRADE

**Community Boards Served:** 303

**Borough:** MANHATTAN

**Budget Lines:** HA-0001

**Original Budget:** \$9,075

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2021	2022	2023	2024	2025		
City	\$0	\$0	\$250	\$0	\$0	\$8,000	\$0	\$8,250
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DESIGN	Jun 2022	Dec 2023	Jun 2022	Dec 2023
BID AWARD AND REGISTER CONTRCT CONSTRUCTION	Jan 2024	Jul 2024	Jan 2024	Jul 2024
PUNCHLIST COMPLETE, JOB CLOSED	Jul 2024	Jan 2026	Jul 2024	Jan 2026
PUNCHLIST COMPLETE, JOB CLOSED	Jan 2026	Apr 2026	Jul 2024	Jan 2026
PUNCHLIST COMPLETE, JOB CLOSED	Jan 2026	Apr 2026	Jan 2026	Apr 2026

**Explanation for Delay:**

**Project Location:**

**Scope Summary:**

INSTALLATION OF GAS RISERS #7

(\$ in 000's)

**Managing Agency:** 806 : HOUSING PRESERVATION AND DEVEL  
**Project Id:** HAM22TAEL  
**Project Description:** TAFT HOUSES ELEVATOR REHABILITATION

**Ten-Year Plan Category:** LOW TO MODERATE INCOME PUBLIC HOUSING UPGRADE

**Community Boards Served:** 311

**Borough:** MANHATTAN

**Budget Lines:** HA-0001

**Original Budget:** \$9,075

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2021	2022	2023	2024	2025		
City	\$0	\$0	\$250	\$0	\$8,000	\$0	\$0	\$8,250
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DESIGN	Jun 2022	Jun 2023	Jun 2022	Jun 2023
BID AWARD AND REGISTER CONTRCT CONSTRUCTION	Jul 2023	Nov 2023	Jul 2023	Nov 2023
PUNCHLIST COMPLETE, JOB CLOSED	Nov 2023	Jun 2025	Nov 2023	Jun 2025
PUNCHLIST COMPLETE, JOB CLOSED	Jun 2025	Sep 2025	Nov 2023	Jun 2025
PUNCHLIST COMPLETE, JOB CLOSED	Jun 2025	Sep 2025	Jun 2025	Sep 2025

**Explanation for Delay:**

**Project Location:**

**Scope Summary:**

ELEVATOE UPGRADES

(\$ in 000's)

**Managing Agency:** 806 : HOUSING PRESERVATION AND DEVEL  
**Project Id:** HAM22WAGR  
**Project Description:** WAGNER HOUSES GAS RISER REPLACEMENTS

**Ten-Year Plan Category:** LOW TO MODERATE INCOME PUBLIC HOUSING UPGRADE

**Community Boards Served:** 311

**Borough:** MANHATTAN

**Budget Lines:** HA-0001

**Original Budget:** \$10,230

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2021	2022	2023	2024	2025		
City	\$0	\$0	\$4,000	\$5,300	\$0	\$0	\$0	\$9,300
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DESIGN	Jul 2021	Jun 2022	Jul 2021	Jun 2022
BID AWARD AND REGISTER CONTRCT CONSTRUCTION	Jul 2022	Nov 2022	Jul 2022	Nov 2022
PUNCHLIST COMPLETE, JOB CLOSED	Nov 2022	Jun 2024	Nov 2022	Jun 2024
PUNCHLIST COMPLETE, JOB CLOSED	Jun 2024	Sep 2024	Nov 2022	Jun 2024
PUNCHLIST COMPLETE, JOB CLOSED	Jun 2024	Sep 2024	Jun 2024	Sep 2024

**Explanation for Delay:**

**Project Location:**

**Scope Summary:**

GAS RISER REPLACEMENT



(\$ in 000's)

**Managing Agency:** 806 : HOUSING PRESERVATION AND DEVEL  
**Project Id:** NDF-18BOI  
**Project Description:** Replace boilers at Lehman Village and Wilson Houses

**Ten-Year Plan Category:** NEIGHBORHOOD REVITALIZATION

**Community Boards Served:** 300

**Borough:** MANHATTAN

**Budget Lines:** ED-0384

**Original Budget:** \$13,200

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2021	2022	2023	2024	2025		
City	\$0	\$0	\$0	\$0	\$0	\$13,200	\$0	\$13,200
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DEVELOP SCOPE	Jul 2020	Sep 2020	Jul 2020	Sep 2020
PRELIMINARY DESIGN	Sep 2020	Jan 2021	Sep 2020	Jan 2021
FINAL DESIGN	Jan 2021	Jul 2021	Jan 2021	Jul 2021
BID AWARD AND REGISTER CONTRCT	Jul 2021	Oct 2021	Jul 2021	Oct 2021
CONSTRUCTION TO 25%	Oct 2021	Feb 2022	Oct 2021	Feb 2022
CONSTRUCTION TO 50%	Feb 2022	Jun 2022	Feb 2022	Jun 2022
CONSTRUCTION TO 75%	Jun 2022	Oct 2022	Jun 2022	Oct 2022
ORIGINAL EQUIP & FURNISHING	Oct 2022	Jan 2023	Oct 2022	Jan 2023
SUBSTANTIAL COMPLETION	Jan 2023	Mar 2023	Jan 2023	Mar 2023
PUNCHLIST COMPLETE, JOB CLOSED	Mar 2023	Apr 2023	Mar 2023	Apr 2023

**Explanation for Delay:**

**Project Location:**

**Scope Summary:**

REPLACE BOILERS AT LEHMAN VILLAGE AND WILSON HOUSES

(\$ in 000's)

**Managing Agency:** 806 : HOUSING PRESERVATION AND DEVEL  
**Project Id:** NDF-18ECC  
**Project Description:** Renovations at Early Childhood Centers in East Harlem

**Ten-Year Plan Category:** NEIGHBORHOOD REVITALIZATION

**Community Boards Served:** 300

**Borough:** MANHATTAN

**Budget Lines:** ED-0384

**Original Budget:** \$7,700

**Project Plan**

	Prior Actuals	Plan						RTC	Total
		2021	2022	2023	2024	2025			
City	\$0	\$0	\$0	\$0	\$0	\$7,700	\$0	\$7,700	
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DEVELOP SCOPE	Jul 2020	Sep 2020	Jul 2020	Sep 2020
PRELIMINARY DESIGN	Sep 2020	Jan 2021	Sep 2020	Jan 2021
FINAL DESIGN	Jan 2021	Jul 2021	Jan 2021	Jul 2021
BID AWARD AND REGISTER CONTRCT	Jul 2021	Oct 2021	Jul 2021	Oct 2021
CONSTRUCTION TO 25%	Oct 2021	Feb 2022	Oct 2021	Feb 2022
CONSTRUCTION TO 50%	Feb 2022	Jun 2022	Feb 2022	Jun 2022
CONSTRUCTION TO 75%	Jun 2022	Oct 2022	Jun 2022	Oct 2022
ORIGINAL EQUIP & FURNISHING	Oct 2022	Jan 2023	Oct 2022	Jan 2023
SUBSTANTIAL COMPLETION	Jan 2023	Mar 2023	Jan 2023	Mar 2023
PUNCHLIST COMPLETE, JOB CLOSED	Mar 2023	Apr 2023	Mar 2023	Apr 2023

**Explanation for Delay:**

**Project Location:**

**Scope Summary:**

RENOVATIONS AT EARLY CHILDHOOD CENTERS IN EAST HARLEM

(\$ in 000's)

**Managing Agency:** 806 : HOUSING PRESERVATION AND DEVEL  
**Project Id:** NDF-18ELV  
**Project Description:** New Elevators at 335 East 111th Street

**Ten-Year Plan Category:** NEIGHBORHOOD REVITALIZATION

**Community Boards Served:** 300

**Borough:** MANHATTAN

**Budget Lines:** ED-0384

**Original Budget:** \$1,000

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2021	2022	2023	2024	2025		
City	\$0	\$0	\$0	\$0	\$0	\$1,000	\$0	\$1,000
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DEVELOP SCOPE	Sep 2020	Dec 2020	Sep 2020	Dec 2020
PRELIMINARY DESIGN	Dec 2020	Apr 2021	Dec 2020	Apr 2021
FINAL DESIGN	Apr 2021	Oct 2021	Apr 2021	Oct 2021
BID AWARD AND REGISTER CONTRCT	Oct 2021	Jan 2022	Oct 2021	Jan 2022
CONSTRUCTION TO 25%	Jan 2022	May 2022	Jan 2022	May 2022
CONSTRUCTION TO 50%	May 2022	Sep 2022	May 2022	Sep 2022
CONSTRUCTION TO 75%	Sep 2022	Jan 2023	Sep 2022	Jan 2023
ORIGINAL EQUIP & FURNISHING	Jan 2023	Apr 2023	Jan 2023	Apr 2023
SUBSTANTIAL COMPLETION	Apr 2023	Jun 2023	Apr 2023	Jun 2023
PUNCHLIST COMPLETE, JOB CLOSED	Jun 2023	Jul 2023	Jun 2023	Jul 2023

**Explanation for Delay:**

**Project Location:**

**Scope Summary:**

NEW ELEVATORS AT 335 EAST 111TH STREET

(\$ in 000's)

**Managing Agency:** 806 : HOUSING PRESERVATION AND DEVEL  
**Project Id:** NDF-18GAS  
**Project Description:** Install new gas risers at Johnson Houses Install new gas ris

**Ten-Year Plan Category:** NEIGHBORHOOD REVITALIZATION

**Community Boards Served:** 300

**Borough:** MANHATTAN

**Budget Lines:** ED-0384

**Original Budget:** \$5,500

**Project Plan**

	Prior Actuals	Plan						RTC	Total
		2021	2022	2023	2024	2025			
City	\$0	\$0	\$0	\$0	\$0	\$5,500	\$0	\$5,500	
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DEVELOP SCOPE	Jul 2020	Sep 2020	Jul 2020	Sep 2020
PRELIMINARY DESIGN	Sep 2020	Jan 2021	Sep 2020	Jan 2021
FINAL DESIGN	Jan 2021	Jul 2021	Jan 2021	Jul 2021
BID AWARD AND REGISTER CONTRCT	Jul 2021	Oct 2021	Jul 2021	Oct 2021
CONSTRUCTION TO 25%	Oct 2021	Feb 2022	Oct 2021	Feb 2022
CONSTRUCTION TO 50%	Feb 2022	Jun 2022	Feb 2022	Jun 2022
CONSTRUCTION TO 75%	Jun 2022	Oct 2022	Jun 2022	Oct 2022
ORIGINAL EQUIP & FURNISHING	Oct 2022	Jan 2023	Oct 2022	Jan 2023
SUBSTANTIAL COMPLETION	Jan 2023	Mar 2023	Jan 2023	Mar 2023
PUNCHLIST COMPLETE, JOB CLOSED	Mar 2023	Apr 2023	Mar 2023	Apr 2023

**Explanation for Delay:**

**Project Location:**

**Scope Summary:**

INSTALL NEW GAS RISERS AT JOHNSON HOUSES

(\$ in 000's)

**Managing Agency:** 806 : HOUSING PRESERVATION AND DEVEL  
**Project Id:** NDF-18ROF  
**Project Description:** Conduct roof and parapet work at UPACA (Site 5)

**Ten-Year Plan Category:** NEIGHBORHOOD REVITALIZATION

**Community Boards Served:** 300

**Borough:** MANHATTAN

**Budget Lines:** ED-0384

**Original Budget:** \$2,500

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2021	2022	2023	2024	2025		
City	\$0	\$0	\$0	\$0	\$0	\$2,500	\$0	\$2,500
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DEVELOP SCOPE	Sep 2020	Dec 2020	Sep 2020	Dec 2020
PRELIMINARY DESIGN	Dec 2020	Apr 2021	Dec 2020	Apr 2021
FINAL DESIGN	Apr 2021	Oct 2021	Apr 2021	Oct 2021
BID AWARD AND REGISTER CONTRCT	Oct 2021	Jan 2022	Oct 2021	Jan 2022
CONSTRUCTION TO 25%	Jan 2022	May 2022	Jan 2022	May 2022
CONSTRUCTION TO 50%	May 2022	Sep 2022	May 2022	Sep 2022
CONSTRUCTION TO 75%	Sep 2022	Jan 2023	Sep 2022	Jan 2023
ORIGINAL EQUIP & FURNISHING	Jan 2023	Apr 2023	Jan 2023	Apr 2023
SUBSTANTIAL COMPLETION	Apr 2023	Jun 2023	Apr 2023	Jun 2023
PUNCHLIST COMPLETE, JOB CLOSED	Jun 2023	Jul 2023	Jun 2023	Jul 2023

**Explanation for Delay:**

**Project Location:**

**Scope Summary:**

CONDUCT ROOF AND PARAPET WORK AT UPACA (SITE 5)

(\$ in 000's)

**Managing Agency:** 806 : HOUSING PRESERVATION AND DEVEL  
**Project Id:** NDF-18VNT  
**Project Description:** Modernize ventilation systems in 17 East Harlem Developments

**Ten-Year Plan Category:** NEIGHBORHOOD REVITALIZATION

**Community Boards Served:** 300

**Borough:** MANHATTAN

**Budget Lines:** ED-0384

**Original Budget:** \$20,000

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2021	2022	2023	2024	2025		
City	\$0	\$0	\$0	\$0	\$0	\$20,000	\$0	\$20,000
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DEVELOP SCOPE	Jul 2020	Sep 2020	Jul 2020	Sep 2020
PRELIMINARY DESIGN	Sep 2020	Jan 2021	Sep 2020	Jan 2021
FINAL DESIGN	Jan 2021	Jul 2021	Jan 2021	Jul 2021
BID AWARD AND REGISTER CONTRCT	Jul 2021	Oct 2021	Jul 2021	Oct 2021
CONSTRUCTION TO 25%	Oct 2021	Feb 2022	Oct 2021	Feb 2022
CONSTRUCTION TO 50%	Feb 2022	Jun 2022	Feb 2022	Jun 2022
CONSTRUCTION TO 75%	Jun 2022	Oct 2022	Jun 2022	Oct 2022
ORIGINAL EQUIP & FURNISHING	Oct 2022	Jan 2023	Oct 2022	Jan 2023
SUBSTANTIAL COMPLETION	Jan 2023	Mar 2023	Jan 2023	Mar 2023
PUNCHLIST COMPLETE, JOB CLOSED	Mar 2023	Apr 2023	Mar 2023	Apr 2023

**Explanation for Delay:**

**Project Location:**

**Scope Summary:**

MODERNIZE VENTILATION SYSTEMS IN 17 EAST HARLEM DEVELOPMENTS

(\$ in 000's)

**Managing Agency:** 806 : HOUSING PRESERVATION AND DEVEL  
**Project Id:** NSENDERO  
**Project Description:** Sendero Verde - 1681 Madison Avenue

**Ten-Year Plan Category:** NEW FACILITIES

**Community Boards Served:** 300

**Borough:** MANHATTAN

**Budget Lines:** HD-D021

**Original Budget:** \$0

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2021	2022	2023	2024	2025		
City	\$550	\$500	\$0	\$0	\$0	\$0	\$0	\$1,050
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
-----------	------------------------	----------------------	-----------------------	---------------------

**Explanation for Delay:**

**Project Location:**

TO FUND THE REDEVELOPMENT OF THE BLOCK BETWEEN 111TH AND 112TH STREETS, AND PARK AND MADISON AVENUES. A MIXED-USE DEVELOPMENT THAT WILL PROVIDE OVER 650 AFFORDABLE HOUSING UNITS AND COMMUNITY FACILITY SPACE.

**Scope Summary:**

A MIXED-USE DEVELOPMENT THAT WILL PROVIDE OVER 650 AFFORDABLE HOUSING UNITS AND COMMUNITY FACILITY SPACE.

(\$ in 000's)

**Managing Agency:** 806 : HOUSING PRESERVATION AND DEVEL  
**Project Id:** P-3WAGNER  
**Project Description:** Wagner Playground, Manhattan

**Ten-Year Plan Category:** NEIGHBORHOOD PARKS AND PLAYGROUNDS

**Community Boards Served:** 300

**Borough:** MANHATTAN

**Budget Lines:** P-D018

**Original Budget:** \$500

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2021	2022	2023	2024	2025		
City	\$0	\$500	\$0	\$0	\$0	\$0	\$0	\$500
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DEVELOP SCOPE	Jul 2016	Dec 2016	Jul 2016	Dec 2016
DESIGN	Dec 2016	Dec 2017	Dec 2016	Dec 2017
BID/ REGISTER CONTRACT	Dec 2017	Sep 2018	Dec 2017	Sep 2018
CONSTRUCTION	Sep 2018	Sep 2019	Sep 2018	Sep 2019
PUNCHLIST COMPLETE, JOB CLOSED	Sep 2019	Sep 2020	Sep 2019	Sep 2020

**Explanation for Delay:**

**Project Location:**

WAGNER PLAYGROUND -- TO PROVIDE FUNDING FOR OVERALL PLAYGROUND RENOVATIONS

**Scope Summary:**

WAGNER PLAYGROUND -- TO PROVIDE FUNDING FOR OVERALL PLAYGROUND RENOVATIONS



(\$ in 000's)

**Managing Agency:** 816 : DEPARTMENT OF HEALTH AND MENTAL HYGIENE  
**Project Id:** ACEDOH501  
**Project Description:** DOHMH - LIGHTING UPGRADES

**Ten-Year Plan Category:** BUILDING CONSTRUCTION, RECONSTRUCTION OR RETROFIT

**Community Boards Served:** 301

**Borough:** MANHATTAN

**Budget Lines:** HL-0082

**Original Budget:** \$539

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2021	2022	2023	2024	2025		
City	\$421	\$69	\$0	\$0	\$0	\$0	\$0	\$490
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DEVELOP SCOPE	Jan 2015	Mar 2015	Jan 2015	Mar 2015
PRELIMINARY DESIGN	Apr 2015	Jul 2015	Apr 2015	Jul 2015
FINAL DESIGN	Jul 2015	Jan 2016	Jul 2015	Jan 2016
BID AWARD AND REGISTER CONTRCT	Jan 2016	Apr 2016	Jan 2016	Apr 2016
CONSTRUCTION TO 25%	Apr 2016	Aug 2016	Apr 2016	Aug 2016
CONSTRUCTION TO 50%	Aug 2016	Dec 2016	Aug 2016	Dec 2016
CONSTRUCTION TO 75%	Dec 2016	Apr 2017	Dec 2016	Apr 2017
ORIGINAL EQUIP & FURNISHING	Apr 2017	Jul 2017	Apr 2017	Jul 2017
SUBSTANTIAL COMPLETION	Jul 2017	Sep 2017	Jul 2017	Sep 2017
PUNCHLIST COMPLETE, JOB CLOSED	Sep 2017	Oct 2017	Sep 2017	Dec 2020

**Explanation for Delay:**

PROJECT DELAYED DUE TO CHANGES IN SCOPE/DESIGN

**Project Location:**

**Scope Summary:**

LIGHTING UPGRADES

(\$ in 000's)

**Managing Agency:** 816 : DEPARTMENT OF HEALTH AND MENTAL HYGIENE  
**Project Id:** ACEDOH502  
**Project Description:** DOHMH - LED LIGHTING UPGRADE

**Ten-Year Plan Category:** BUILDING CONSTRUCTION, RECONSTRUCTION OR RETROFIT

**Community Boards Served:** 301

**Borough:** MANHATTAN

**Budget Lines:** HL-0082

**Original Budget:** \$1,456

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2021	2022	2023	2024	2025		
City	\$0	\$410	\$0	\$0	\$0	\$0	\$0	\$410
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DESIGN	Jan 2017	Mar 2017	Jul 2017	Sep 2017
CONSTRUCTION	Apr 2017	Jun 2017	Sep 2017	Dec 2020

**Explanation for Delay:**

PROJECT DELAYED DUE TO UNFORESEEN SITE/FIELD CONDITION

**Project Location:**

**Scope Summary:**

LED LIGHTING UPGRADE

(\$ in 000's)

**Managing Agency:** 816 : DEPARTMENT OF HEALTH AND MENTAL HYGIENE  
**Project Id:** HL82ACDOG  
**Project Description:** DOHMH ANIMAL CARE CENTERS - RECONSTRUCTION OF DOG KENNELS

**Ten-Year Plan Category:** ANIMAL CARE

**Community Boards Served:**

**Borough:** MANHATTAN

**Budget Lines:** HL-D001

**Original Budget:** \$250

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2021	2022	2023	2024	2025		
City	\$0	\$250	\$0	\$0	\$0	\$0	\$0	\$250
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DESIGN	Apr 2018	Sep 2018	Apr 2018	Sep 2018
CONSTRUCTION	Sep 2018	Mar 2019	Sep 2018	Jun 2021

**Explanation for Delay:**

PROJECT DELAYED DUE TO CHANGES IN SCOPE/DESIGN

**Project Location:**

**Scope Summary:**

DOHMH ANIMAL CARE CENTERS - RECONSTRUCTION OF DOG KENNELS

(\$ in 000's)

**Managing Agency:** 816 : DEPARTMENT OF HEALTH AND MENTAL HYGIENE  
**Project Id:** HL82CHRHC  
**Project Description:** Central Harlem Health Center interior renovation

**Ten-Year Plan Category:** CLINIC RENOVATION AND REHABILITATION

**Community Boards Served:**

**Borough:** MANHATTAN

**Budget Lines:** HL-0082

**Original Budget:** \$9,500

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2021	2022	2023	2024	2025		
City	\$0	\$0	\$0	\$0	\$500	\$0	\$0	\$500
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DESIGN	Jan 2019	May 2020	Jan 2019	Mar 2019
CONSTRUCTION	May 2020	May 2025	Apr 2019	Jul 2019
PUNCHLIST COMPLETE, JOB CLOSED	May 2025	May 2025	Jul 2019	Jan 2020
DEVELOP SCOPE	May 2025	May 2025	Jan 2020	Apr 2020
PRELIMINARY DESIGN	May 2025	May 2025	Apr 2020	Aug 2020
FINAL DESIGN	May 2025	May 2025	Aug 2020	Dec 2020
BID AWARD AND REGISTER CONTRCT	May 2025	May 2025	Dec 2020	Apr 2021
CONSTRUCTION TO 25%	May 2025	May 2025	Apr 2021	Jul 2021
CONSTRUCTION TO 50%	May 2025	May 2025	Jul 2021	Sep 2021
CONSTRUCTION TO 75%	May 2025	May 2025	Sep 2021	Oct 2025
ORIGINAL EQUIP & FURNISHING	May 2025	May 2025	Sep 2021	Oct 2025
SUBSTANTIAL COMPLETION	May 2025	May 2025	Sep 2021	Oct 2025
PUNCHLIST COMPLETE, JOB CLOSED	May 2025	Jun 2025	Sep 2021	Oct 2025

**Explanation for Delay:**

PROJECT DELAYED DUE TO BUDGETARY CONSTRAINTS

**Project Location:**

**Scope Summary:**

CENTRAL HARLEM HEALTH CENTER INTERIOR RENOVATION

(\$ in 000's)

**Managing Agency:** 816 : DEPARTMENT OF HEALTH AND MENTAL HYGIENE  
**Project Id:** HL82EASTH  
**Project Description:** EAST HARLEM HEALTH HUB

**Ten-Year Plan Category:** CLINIC RENOVATION AND REHABILITATION

**Community Boards Served:**

**Borough:** MANHATTAN

**Budget Lines:** HL-D001

**Original Budget:** \$600

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2021	2022	2023	2024	2025		
City	\$0	\$600	\$0	\$0	\$0	\$0	\$0	\$600
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DESIGN	Feb 2017	Mar 2017	Feb 2017	Mar 2017
CONSTRUCTION	Mar 2017	Mar 2017	Mar 2017	Mar 2018
PUNCHLIST COMPLETE, JOB CLOSED	Mar 2017	May 2017	Mar 2018	Jun 2021

**Explanation for Delay:**

PROJECT DELAYED DUE TO CHANGES IN SCOPE/DESIGN

**Project Location:**

**Scope Summary:**

EAAT HARLEM HEALTH HUB BUILD OUT OF MAIN BUILDING TO CREATE HUB

(\$ in 000's)

**Managing Agency:** 816 : DEPARTMENT OF HEALTH AND MENTAL HYGIENE  
**Project Id:** HL82EHREL  
**Project Description:** EAST HARLEM HEALTH CENTER ELEVATOR MODERNIZATION

**Ten-Year Plan Category:** CLINIC RENOVATION AND REHABILITATION

**Community Boards Served:**

**Borough:** MANHATTAN

**Budget Lines:** HL-0082

**Original Budget:** \$350

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2021	2022	2023	2024	2025		
City	\$0	\$350	\$0	\$0	\$0	\$0	\$0	\$350
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DESIGN	Jul 2020	Dec 2020	Jul 2020	Dec 2020
CONSTRUCTION	Dec 2020	Jun 2021	Dec 2020	Jun 2021

**Explanation for Delay:**

**Project Location:**

**Scope Summary:**

EAST HARLEM HEALTH CENTER ELEVATOR MODERNIZATION

(\$ in 000's)

**Managing Agency:** 816 : DEPARTMENT OF HEALTH AND MENTAL HYGIENE  
**Project Id:** HL82EHRHC  
**Project Description:** East Harlem Health Center interior renovation

**Ten-Year Plan Category:** CLINIC RENOVATION AND REHABILITATION

**Community Boards Served:**

**Borough:** MANHATTAN

**Budget Lines:** HL-0082

**Original Budget:** \$9,000

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2021	2022	2023	2024	2025		
City	\$0	\$0	\$0	\$397	\$3,575	\$0	\$0	\$3,972
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DESIGN	Jun 2015	Oct 2016	Jul 2016	Dec 2016
CONSTRUCTION	Oct 2016	Oct 2021	Dec 2016	Jan 2018
PUNCHLIST COMPLETE, JOB CLOSED	Oct 2021	Oct 2021	Jan 2018	Dec 2022
DEVELOP SCOPE	Oct 2021	Oct 2021	Jan 2018	Dec 2022
PRELIMINARY DESIGN	Oct 2021	Oct 2021	Jan 2018	Dec 2022
FINAL DESIGN	Oct 2021	Oct 2021	Jan 2018	Dec 2022
BID AWARD AND REGISTER CONTRCT	Oct 2021	Oct 2021	Jan 2018	Dec 2022
CONSTRUCTION TO 25%	Oct 2021	Oct 2021	Jan 2018	Dec 2022
CONSTRUCTION TO 50%	Oct 2021	Oct 2021	Jan 2018	Dec 2022
CONSTRUCTION TO 75%	Oct 2021	Oct 2021	Jan 2018	Dec 2022
ORIGINAL EQUIP & FURNISHING	Oct 2021	Oct 2021	Jan 2018	Dec 2022
SUBSTANTIAL COMPLETION	Oct 2021	Oct 2021	Jan 2018	Dec 2022
PUNCHLIST COMPLETE, JOB CLOSED	Oct 2021	Nov 2021	Jan 2018	Dec 2022

**Explanation for Delay:**

PROJECT DELAYED DUE TO CHANGES IN SCOPE/DESIGN

**Project Location:**

**Scope Summary:**

EAST HARLEM HEALTH CENTER INTERIOR RENOVATION

(\$ in 000's)

**Managing Agency:** 816 : DEPARTMENT OF HEALTH AND MENTAL HYGIENE  
**Project Id:** HL82OCMEX  
**Project Description:** OCME - New Medical Examiner Facility

**Ten-Year Plan Category:** OCME

**Community Boards Served:** 301

**Borough:** MANHATTAN

**Budget Lines:** HL-0083

**Original Budget:** \$30,331

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2021	2022	2023	2024	2025		
City	\$2,967	\$0	\$0	\$0	\$500	\$0	\$0	\$3,467
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DEVELOP SCOPE	Apr 2007	Jun 2007	Jul 2016	Sep 2016
PRELIMINARY DESIGN	Jun 2007	Oct 2007	Sep 2016	Jan 2017
FINAL DESIGN	Oct 2007	Apr 2008	Jan 2017	Jul 2017
BID AWARD AND REGISTER CONTRCT	Apr 2008	Jul 2008	Jul 2017	Oct 2017
CONSTRUCTION TO 25%	Jul 2008	Nov 2008	Oct 2017	Feb 2018
CONSTRUCTION TO 50%	Nov 2008	Mar 2009	Feb 2018	Jun 2018
CONSTRUCTION TO 75%	Mar 2009	Jul 2009	Jun 2018	Oct 2018
ORIGINAL EQUIP & FURNISHING	Jul 2009	Oct 2009	Oct 2018	Jan 2019
SUBSTANTIAL COMPLETION	Oct 2009	Dec 2009	Jan 2019	Mar 2019
PUNCHLIST COMPLETE, JOB CLOSED	Dec 2009	Jan 2010	Mar 2019	Jul 2023

**Explanation for Delay:**

PROJECT DELAYED DUE TO BUDGETARY CONSTRAINTS

**Project Location:**

HL82OCMEX

**Scope Summary:**

CONSTRUCTION OF NEW FACILITY



(\$ in 000's)

**Managing Agency:** 816 : DEPARTMENT OF HEALTH AND MENTAL HYGIENE  
**Project Id:** HL82PHLNB  
**Project Description:** DOHMH FACILITIES

**Ten-Year Plan Category:** CLINIC RENOVATION AND REHABILITATION

**Community Boards Served:** 300

**Borough:** MANHATTAN

**Budget Lines:** HL-0082

**Original Budget:** \$121,113

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2021	2022	2023	2024	2025		
City	\$1,680	\$20	\$0	\$744	\$0	\$0	\$0	\$2,444
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DESIGN	Mar 2011	Jul 2012	Nov 2013	Apr 2015
CONSTRUCTION	Jul 2012	Jul 2017	Apr 2015	Mar 2020
PUNCHLIST COMPLETE, JOB CLOSED	Jul 2017	Oct 2017	Mar 2020	Jun 2023

**Explanation for Delay:**

PROJECT DELAYED DUE TO CHANGES IN SCOPE/DESIGN

**Project Location:**

**Scope Summary:**

PUBLIC HEALTH LAB NEW BUILDING

(\$ in 000's)

**Managing Agency:** 816 : DEPARTMENT OF HEALTH AND MENTAL HYGIENE  
**Project Id:** HL82WASHT  
**Project Description:** WASHINGTON HEIGHTS HEALTH CENTER FACADE RENOVATION

**Ten-Year Plan Category:** CLINIC RENOVATION AND REHABILITATION

**Community Boards Served:**

**Borough:** MANHATTAN

**Budget Lines:** HL-0082

**Original Budget:** \$3,234

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2021	2022	2023	2024	2025		
City	\$0	\$0	\$0	\$1,378	\$2,892	\$13,300	\$0	\$17,570
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DESIGN	Jun 2018	Dec 2018	Jun 2018	Dec 2018
CONSTRUCTION	Dec 2018	May 2019	Dec 2018	Jun 2025

**Explanation for Delay:**

PROJECT DELAYED DUE TO CHANGES IN SCOPE/DESIGN

**Project Location:**

**Scope Summary:**

WASHINGTON HEIGHTS HEALTH CENTER FACADE REPAIR PER LOCAL LAW 11

(\$ in 000's)

**Managing Agency:** 816 : DEPARTMENT OF HEALTH AND MENTAL HYGIENE  
**Project Id:** HL99ANIC1  
**Project Description:** ANIMAL CARE & CONTROL OF NEW YORK CITY

**Ten-Year Plan Category:** CLINIC RENOVATION AND REHABILITATION

**Community Boards Served:** 311

**Borough:** MANHATTAN

**Budget Lines:** HL-D001

**Original Budget:** \$535

**Project Plan**

	Prior Actuals	Plan						RTC	Total
		2021	2022	2023	2024	2025			
City	\$0	\$35	\$0	\$0	\$0	\$0	\$0	\$35	
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DESIGN	Oct 2005	Mar 2007	Jul 2016	Sep 2016
CONSTRUCTION	Mar 2007	Mar 2012	Sep 2016	May 2017
PUNCHLIST COMPLETE, JOB CLOSED	Mar 2012	May 2012	May 2017	Jun 2021

**Explanation for Delay:**

PROJECT DELAYED DUE TO CHANGES IN SCOPE/DESIGN

**Project Location:**

**Scope Summary:**

RENOVATE GARAGE FACILITY AT 326 EAST 100TH STREET SUPPORT LOCATION

(\$ in 000's)

**Managing Agency:** 819 : HEALTH AND HOSPITALS CORP  
**Project Id:** 02200901  
**Project Description:** CENTRAL OFFICE: PRIMARY CARE INITIATIVE

**Ten-Year Plan Category:** ROUTINE RECONSTRUCTION

**Community Boards Served:**

**Borough:** MANHATTAN

**Budget Lines:** HO-D003

**Original Budget:** \$1,329

**Project Plan**

	Prior Actuals	Plan						Total
		2021	2022	2023	2024	2025	RTC	
City	\$714	\$0	\$807	\$0	\$0	\$0	\$0	\$1,521
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DESIGN	Feb 2019	Jan 2020	Feb 2022	Apr 2022
CONSTRUCTION	Jan 2020	Dec 2020	Feb 2022	Apr 2022
CONSTRUCTION	Jan 2020	Dec 2020	Apr 2022	Apr 2023

**Explanation for Delay:**

PROJECT DELAYED DUE TO CHANGES IN SCOPE/DESIGN

**Project Location:**

346 BROADWAY, CSS, 12E

**Scope Summary:**

THE PURPOSE OF THIS PROJECT IS TO RENOVATE PRIMARY CARE INITIATIVE CLINICS THROUGHOUT THE HHC SYSTEM -CITY WIDE.

(\$ in 000's)

**Managing Agency:** 819 : HEALTH AND HOSPITALS CORP  
**Project Id:** 02201805  
**Project Description:** LWH: REPLACE COOLING TOWER AND UPGRADES TO CHILLER & BOILER

**Ten-Year Plan Category:** ROUTINE RECONSTRUCTION

**Community Boards Served:**

**Borough:** MANHATTAN

**Budget Lines:** HO-0214

**Original Budget:** \$866

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2021	2022	2023	2024	2025		
City	\$801	\$0	\$65	\$0	\$0	\$0	\$0	\$866
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DESIGN	Jan 2019	Jul 2019	Jan 2021	Jul 2021
CONSTRUCTION	Jul 2019	Dec 2019	Jul 2021	Dec 2021

**Explanation for Delay:**

PROJECT DELAYED DUE TO CHANGES IN SCOPE/DESIGN

**Project Location:**

1721-35 AMSTERDAM AVENUE, NEW YORK, NY

**Scope Summary:**

REPLACE COOLING TOWER AND UPGRADES TO CHILLER & BOILER AT THE NYC HEALTH + HOSPITALS LOWER WASHINGTON HEIGHTS HEALTH CENTER.

(\$ in 000's)

**Managing Agency:** 819 : HEALTH AND HOSPITALS CORP  
**Project Id:** 02201901  
**Project Description:** H+H: RENOVATE AND OUTFIT OFFICES AT 50 WATER STREET

**Ten-Year Plan Category:** ROUTINE RECONSTRUCTION

**Community Boards Served:**

**Borough:** MANHATTAN

**Budget Lines:** HO-0214

**Original Budget:** \$4,403

**Project Plan**

	Prior Actuals	Plan						RTC	Total
		2021	2022	2023	2024	2025			
City	\$3,756	\$0	\$647	\$25,597	\$0	\$0	\$0	\$30,000	
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DESIGN	Aug 2019	Jun 2020	Aug 2019	Jun 2020
CONSTRUCTION	Jul 2020	Jun 2021	Aug 2019	Jun 2020
CONSTRUCTION	Jul 2020	Jun 2021	Jul 2020	Oct 2023

**Explanation for Delay:**

PROJECT DELAYED DUE TO CHANGES IN SCOPE/DESIGN

**Project Location:**

50 WATER STREET, NEW YORK, NY

**Scope Summary:**

NYC HEALTH + HOSPITALS: RENOVATE AND OUTFIT OFFICES AT 50 WATER STREET FOR RELOCATED CENTRAL OFFICE STAFF

(\$ in 000's)

**Managing Agency:** 819 : HEALTH AND HOSPITALS CORP  
**Project Id:** 11200912  
**Project Description:** BELLEVUE: EMERGENCY PIPE INSTALLATION, 22ND FLOOR

**Ten-Year Plan Category:** ROUTINE RECONSTRUCTION

**Community Boards Served:** 306

**Borough:** MANHATTAN

**Budget Lines:** HO-0214

**Original Budget:** \$577

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2021	2022	2023	2024	2025		
City	\$524	\$0	\$0	\$0	\$53	\$0	\$0	\$577
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DESIGN	May 2009	Nov 2009	Sep 2009	Nov 2009
CONSTRUCTION	Nov 2009	Apr 2010	Nov 2009	Apr 2021

**Explanation for Delay:**

PROJECT DELAYED DUE TO CHANGES IN SCOPE/DESIGN

**Project Location:**

462 FIRST AVENUE, NEW YORK, NY 10016

**Scope Summary:**

THE FACILITY REQUESTS FUNDING TO REPLACE THE 30 AND 14 INCH CONDENSING PIPING LOCATED ON THE 22ND FLOOR THAT IS OLD, RUSTED AND WEAK AT CERTAIN JOINTS RESULTING IN LEAKS. THE SCOPE OF WORK INCLUDES THE REPLACEMENT OF 70 LF OF 30 INCH AND 150 LF OF 14 INCH PIPES.

(\$ in 000's)

<b>Managing Agency:</b> 819 : HEALTH AND HOSPITALS CORP
<b>Project Id:</b> 11201001
<b>Project Description:</b> BHC: OR UPGRADE

**Ten-Year Plan Category:** ROUTINE RECONSTRUCTION

**Community Boards Served:** 306

**Borough:** MANHATTAN

**Budget Lines:** HO-0214

**Original Budget:** \$3,200

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2021	2022	2023	2024	2025		
City	\$2,943	\$257	\$0	\$0	\$0	\$0	\$0	\$3,200
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DESIGN	Feb 2014	Dec 2014	Feb 2014	Dec 2014
CONSTRUCTION	Jan 2015	Dec 2015	Feb 2014	Dec 2014
CONSTRUCTION	Jan 2015	Dec 2015	Jan 2015	Dec 2020

**Explanation for Delay:**

PROJECT DELAYED DUE TO CHANGES IN SCOPE/DESIGN

**Project Location:**

462 FIRST AVENUE, NEW YORK, NY 10016

**Scope Summary:**

UPGRADE OPERATING ROOMS ON THE 11TH FLOOR AT BELLEVUE. □



(\$ in 000's)

**Managing Agency:** 819 : HEALTH AND HOSPITALS CORP  
**Project Id:** 11201601  
**Project Description:** BELLEVUE: REPLACE TWO INDOOR COOLING TOWERS

**Ten-Year Plan Category:** ROUTINE RECONSTRUCTION

**Community Boards Served:** 306

**Borough:** MANHATTAN

**Budget Lines:** HO-0214

**Original Budget:** \$2,033

**Project Plan**

	Prior Actuals	Plan						Total
		2021	2022	2023	2024	2025	RTC	
City	\$1,528	\$0	\$0	\$505	\$0	\$0	\$0	\$2,033
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DESIGN	Feb 2019	Jan 2020	Feb 2019	Jan 2020
CONSTRUCTION	Jan 2020	Dec 2020	Feb 2019	Jan 2020
CONSTRUCTION	Jan 2020	Dec 2020	Jan 2020	Dec 2023

**Explanation for Delay:**

PROJECT DELAYED DUE TO CHANGES IN SCOPE/DESIGN

**Project Location:**

462 FIRST AVENUE, NEW YORK, NY 10016

**Scope Summary:**

REPLACE TWO INDOOR COOLING TOWERS AT BELLEVUE HOSPITAL CENTER.

(\$ in 000's)

**Managing Agency:** 819 : HEALTH AND HOSPITALS CORP  
**Project Id:** 11201705  
**Project Description:** BHC: CONSTRUCT NEW CHEMISTRY LABORATORY

**Ten-Year Plan Category:** ROUTINE RECONSTRUCTION

**Community Boards Served:** 306

**Borough:** MANHATTAN

**Budget Lines:** HO-0214

**Original Budget:** \$886

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2021	2022	2023	2024	2025		
City	\$25	\$4,256	\$0	\$0	\$0	\$0	\$0	\$4,281
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DESIGN	Feb 2019	Jan 2020	Feb 2019	Jan 2020
CONSTRUCTION	Jan 2020	Dec 2020	Feb 2019	Jan 2020
CONSTRUCTION	Jan 2020	Dec 2020	Jan 2020	Dec 2020

**Explanation for Delay:**

**Project Location:**

462 FIRST AVENUE, NEW YORK, NY 10016

**Scope Summary:**

BELLEVUE HOSPITAL CENTER: CONSTRUCT NEW CHEMISTRY LABORATORY

(\$ in 000's)

**Managing Agency:** 819 : HEALTH AND HOSPITALS CORP  
**Project Id:** 11201803  
**Project Description:** BHC: EXPAND HEIGHT OF GUARDRAILS IN THE ACB ATRIUM

**Ten-Year Plan Category:** ROUTINE RECONSTRUCTION

**Community Boards Served:**

**Borough:** MANHATTAN

**Budget Lines:** HO-0214

**Original Budget:** \$1,046

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2021	2022	2023	2024	2025		
City	\$886	\$160	\$0	\$0	\$0	\$0	\$0	\$1,046
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DESIGN	Aug 2019	Jun 2020	Aug 2019	Jun 2020
CONSTRUCTION	Jul 2020	Jun 2021	Aug 2019	Jun 2020
CONSTRUCTION	Jul 2020	Jun 2021	Jul 2020	Jun 2021

**Explanation for Delay:**

**Project Location:**

462 FIRST AVENUE, NEW YORK, NY 10016

**Scope Summary:**

EXPAND HEIGHT OF GUARDRAILS IN THE ACB ATRIUM

(\$ in 000's)

**Managing Agency:** 819 : HEALTH AND HOSPITALS CORP  
**Project Id:** 11201901  
**Project Description:** BHC: CONVERT SPACE TO CREATE 4 PYXIS MEDICATION ROOMS

**Ten-Year Plan Category:** ROUTINE RECONSTRUCTION

**Community Boards Served:**

**Borough:** MANHATTAN

**Budget Lines:** HO-0214

**Original Budget:** \$700

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2021	2022	2023	2024	2025		
City	\$0	\$0	\$700	\$0	\$0	\$0	\$0	\$700
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DESIGN	Jul 2019	Jan 2020	Jul 2019	Jan 2020
CONSTRUCTION	Jan 2020	Jun 2020	Jan 2020	Jun 2022

**Explanation for Delay:**

PROJECT DELAYED DUE TO CHANGES IN SCOPE/DESIGN

**Project Location:**

462 FIRST AVENUE, NEW YORK, NY 10016

**Scope Summary:**

CONVERT SPACE TO CREATE 4 PYXIS MEDICATION ROOMS FOR THE INPATIENT PSYCHIATRIC MENTAL HEALTH UNITS AT BELLEVUE HOSPITAL CENTER.

(\$ in 000's)

**Managing Agency:** 819 : HEALTH AND HOSPITALS CORP  
**Project Id:** 11201903  
**Project Description:** BELLEVUE: RENOVATION AND UPGRADE OF TRAUMA SLOTS IN ADULT ED

**Ten-Year Plan Category:** ROUTINE RECONSTRUCTION

**Community Boards Served:**

**Borough:** MANHATTAN

**Budget Lines:** HO-M001 HO-D003

**Original Budget:** \$951

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2021	2022	2023	2024	2025		
City	\$0	\$200	\$751	\$0	\$0	\$0	\$0	\$951
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DESIGN	Dec 2019	May 2021	Dec 2019	May 2021
CONSTRUCTION	May 2021	May 2024	May 2021	May 2024
PUNCHLIST COMPLETE, JOB CLOSED	May 2024	Aug 2024	May 2024	Aug 2024

**Explanation for Delay:**

**Project Location:**

462 FIRST AVENUE, NEW YORK, NY, 10016

**Scope Summary:**

BELLEVUE: RENOVATION AND UPGRADE OF TRAUMA SLOTS IN ADULT ED

(\$ in 000's)

**Managing Agency:** 819 : HEALTH AND HOSPITALS CORP  
**Project Id:** 11201904  
**Project Description:** BHC: UNDERGROUND STORAGE TANK SUMP UPGRADES

**Ten-Year Plan Category:** ROUTINE RECONSTRUCTION

**Community Boards Served:**

**Borough:** MANHATTAN

**Budget Lines:** HO-0214

**Original Budget:** \$796

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2021	2022	2023	2024	2025		
City	\$722	\$537	\$0	\$0	\$0	\$0	\$0	\$1,259
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DESIGN	Feb 2019	Jan 2020	Feb 2019	Jan 2020
CONSTRUCTION	Jan 2020	Dec 2020	Feb 2019	Jan 2020
CONSTRUCTION	Jan 2020	Dec 2020	Jan 2020	Dec 2020

**Explanation for Delay:**

**Project Location:**

425 FIRST AVENUE, NEW YORK, NY 10016

**Scope Summary:**

UPGRADE UNDERGROUND STORAGE TANK SUMPS ON THE BELLEVUE CAMPUS. □

(\$ in 000's)

**Managing Agency:** 819 : HEALTH AND HOSPITALS CORP  
**Project Id:** 11202001  
**Project Description:** BELLEVUE: ELEVATOR DOOR LOCK MONITORING

**Ten-Year Plan Category:** ROUTINE RECONSTRUCTION

**Community Boards Served:**

**Borough:** MANHATTAN

**Budget Lines:** HO-0214

**Original Budget:** \$261

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2021	2022	2023	2024	2025		
City	\$0	\$261	\$0	\$0	\$0	\$0	\$0	\$261
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DESIGN	Mar 2021	Jul 2022	Mar 2021	Jul 2022
CONSTRUCTION	Jul 2022	Jul 2025	Jul 2022	Jul 2025
PUNCHLIST COMPLETE, JOB CLOSED	Jul 2025	Oct 2025	Jul 2025	Oct 2025

**Explanation for Delay:**

**Project Location:**

462 FIRST AVENUE, NEW YORK NY 10016

**Scope Summary:**

DOOR LOCK MONITORING SYSTEM

(\$ in 000's)

**Managing Agency:** 819 : HEALTH AND HOSPITALS CORP  
**Project Id:** 11202101  
**Project Description:** BELLEVUE: REPLACE EMERGENCY DEPT NURSES STATION

**Ten-Year Plan Category:** ROUTINE RECONSTRUCTION

**Community Boards Served:**

**Borough:** MANHATTAN

**Budget Lines:** HO-D003 HO-M001

**Original Budget:** \$940

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2021	2022	2023	2024	2025		
City	\$0	\$940	\$0	\$0	\$0	\$0	\$0	\$940
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DESIGN	Nov 2020	Feb 2021	Nov 2020	Feb 2021
CONSTRUCTION	Feb 2021	Jun 2021	Feb 2021	Jun 2021
PUNCHLIST COMPLETE, JOB CLOSED	Jun 2021	Aug 2021	Jun 2021	Aug 2021

**Explanation for Delay:**

**Project Location:**

462 FIRST AVENUE, MANHATTAN, NY 10016

**Scope Summary:**

REPLACE EMERGENCY DEPT NURSE STATION



(\$ in 000's)

**Managing Agency:** 819 : HEALTH AND HOSPITALS CORP  
**Project Id:** 12201501  
**Project Description:** GOUVERNEUR: ROBERTO CLEMENTE CENTER RENOVATION

**Ten-Year Plan Category:** ROUTINE RECONSTRUCTION

**Community Boards Served:** 303

**Borough:** MANHATTAN

**Budget Lines:** HO-M001 HO-D003

**Original Budget:** \$1,000

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2021	2022	2023	2024	2025		
City	\$811	\$0	\$284	\$0	\$0	\$0	\$0	\$1,095
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DESIGN	Nov 2014	Apr 2016	Nov 2014	Apr 2016
CONSTRUCTION	Apr 2016	Apr 2018	Apr 2016	Jul 2021
PUNCHLIST COMPLETE, JOB CLOSED	Apr 2018	Jun 2018	Jul 2021	Oct 2021

**Explanation for Delay:**

PROJECT DELAYED DUE TO CHANGES IN SCOPE/DESIGN

**Project Location:**

540 EAST 13TH STREET, NEW YORK, NY 10009

**Scope Summary:**

GOUVERNEUR: ROBERTO CLEMENTE CENTER RENOVATION

(\$ in 000's)

**Managing Agency:** 819 : HEALTH AND HOSPITALS CORP  
**Project Id:** 12201801  
**Project Description:** GHS: REHABILITATE FACADE - CYCLE 7B AMENDED AND CYCLE 8B

**Ten-Year Plan Category:** ROUTINE RECONSTRUCTION

**Community Boards Served:**

**Borough:** MANHATTAN

**Budget Lines:** HO-0214

**Original Budget:** \$291

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2021	2022	2023	2024	2025		
City	\$246	\$45	\$0	\$0	\$0	\$0	\$0	\$291
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DESIGN	Jan 2019	Jul 2019	Jan 2019	Jul 2019
CONSTRUCTION	Jul 2019	Dec 2019	Jul 2019	Oct 2020

**Explanation for Delay:**

**Project Location:**

227 MADISON STREET, NEW YORK, NY

**Scope Summary:**

REHABILITATE FACADE - CYCLE 7B AMENDED AND CYCLE 8B AT GOUVERNEUR HEALTHCARE SERVICES

(\$ in 000's)

**Managing Agency:** 819 : HEALTH AND HOSPITALS CORP  
**Project Id:** 12201902  
**Project Description:** GOUVERNEUR: RENOVATE COURTYARD

**Ten-Year Plan Category:** ROUTINE RECONSTRUCTION

**Community Boards Served:**

**Borough:** MANHATTAN

**Budget Lines:** HO-D003 HO-0214

**Original Budget:** \$248

**Project Plan**

	Prior Actuals	Plan						Total
		2021	2022	2023	2024	2025	RTC	
City	\$0	\$0	\$382	\$0	\$0	\$0	\$0	\$382
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DESIGN	Jan 2020	Jul 2020	Jul 2020	Sep 2020
CONSTRUCTION	Jul 2020	Dec 2020	Sep 2020	Feb 2021

**Explanation for Delay:**

**Project Location:**

277 MADISON STREET, NEW YORK, NY 10002

**Scope Summary:**

NA

(\$ in 000's)

**Managing Agency:** 819 : HEALTH AND HOSPITALS CORP  
**Project Id:** 12201903  
**Project Description:** GHS: INSTALL CHIMNEY LINER AT JUDSON

**Ten-Year Plan Category:** ROUTINE RECONSTRUCTION

**Community Boards Served:**

**Borough:** MANHATTAN

**Budget Lines:** HO-0214

**Original Budget:** \$56

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2021	2022	2023	2024	2025		
City	\$0	\$40	\$2	\$0	\$0	\$0	\$0	\$42
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DESIGN	Jan 2020	Jul 2020	Jan 2021	Apr 2021
CONSTRUCTION	Jul 2020	Dec 2020	May 2021	Oct 2021

**Explanation for Delay:**

**Project Location:**

34 SPRING STREET, NEW YORK, NY 10012

**Scope Summary:**

INSTALL CHIMNEY LINER AT GOTHAM HEALTH, JUDSON

(\$ in 000's)

<b>Managing Agency:</b> 819 : HEALTH AND HOSPITALS CORP
<b>Project Id:</b> 12202001
<b>Project Description:</b> GOUVERNEUR:DIESEL GENERATOR PIPE REPLACEMENT

**Ten-Year Plan Category:** ROUTINE RECONSTRUCTION

**Community Boards Served:**

**Borough:** MANHATTAN

**Budget Lines:** HO-0214

**Original Budget:** \$52

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2021	2022	2023	2024	2025		
City	\$0	\$52	\$0	\$0	\$0	\$0	\$0	\$52
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DESIGN	Feb 2021	Jun 2022	Feb 2021	Jun 2022
CONSTRUCTION	Jun 2022	Jun 2025	Jun 2022	Jun 2025
PUNCHLIST COMPLETE, JOB CLOSED	Jun 2025	Sep 2025	Jun 2025	Sep 2025

**Explanation for Delay:**

**Project Location:**

227 MADISON STREET, MANHATTAN, NY 10002

**Scope Summary:**

REPLACING PIPING TO DIESEL GENERATOR

(\$ in 000's)

<b>Managing Agency:</b> 819 : HEALTH AND HOSPITALS CORP
<b>Project Id:</b> 12202101
<b>Project Description:</b> EXPRESS CARE

**Ten-Year Plan Category:** ROUTINE RECONSTRUCTION

**Community Boards Served:**

**Borough:** MANHATTAN

**Budget Lines:** HO-0214

**Original Budget:** \$4,300

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2021	2022	2023	2024	2025		
City	\$0	\$276	\$4,024	\$0	\$0	\$0	\$0	\$4,300
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DESIGN	Feb 2021	Jun 2022	Feb 2021	Jun 2022
CONSTRUCTION	Jun 2022	Jun 2025	Jun 2022	Jun 2025
PUNCHLIST COMPLETE, JOB CLOSED	Jun 2025	Sep 2025	Jun 2025	Sep 2025

**Explanation for Delay:**

**Project Location:**

227 MADISON STREET, MANHATTAN, 10002

**Scope Summary:**

EXPRESS CARE CONSTRUCTION

(\$ in 000's)

**Managing Agency:** 819 : HEALTH AND HOSPITALS CORP  
**Project Id:** 13200571  
**Project Description:** HARLEM: MURALS REMOVAL AND PRESERVATION

**Ten-Year Plan Category:** ROUTINE RECONSTRUCTION

**Community Boards Served:** 310

**Borough:** MANHATTAN

**Budget Lines:** HO-D003

**Original Budget:** \$3,765

**Project Plan**

	Prior Actuals	Plan						Total
		2021	2022	2023	2024	2025	RTC	
City	\$2,611	\$0	\$0	\$0	\$303	\$0	\$0	\$2,914
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DESIGN	Oct 2007	Mar 2009	Oct 2007	Mar 2009
CONSTRUCTION	Mar 2009	Mar 2014	Mar 2009	Mar 2023
PUNCHLIST COMPLETE, JOB CLOSED	Mar 2014	May 2014	Mar 2023	May 2023

**Explanation for Delay:**

PROJECT DELAYED DUE TO CHANGES IN SCOPE/DESIGN

**Project Location:**

506 LENOX AVENUE, NEW YORK, N. Y. 10037

**Scope Summary:**

MURALS REMOVAL, PRESERVATION AND RE-INSTALLATION IN LOBBY OF NEW PAVILION AT HARLEM HOSPITAL CENTER

(\$ in 000's)

**Managing Agency:** 819 : HEALTH AND HOSPITALS CORP  
**Project Id:** 13200573  
**Project Description:** HARLEM: CONSTRUCT NEW PARKING FACILITY

**Ten-Year Plan Category:** ROUTINE RECONSTRUCTION

**Community Boards Served:** 310

**Borough:** MANHATTAN

**Budget Lines:** HO-0377

**Original Budget:** \$3,500

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2021	2022	2023	2024	2025		
City	\$0	\$150	\$1,350	\$0	\$0	\$0	\$0	\$1,500
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DESIGN	Feb 2017	Dec 2017	Feb 2017	Dec 2017
CONSTRUCTION	Jan 2018	Dec 2018	Feb 2017	Dec 2017
CONSTRUCTION	Jan 2018	Dec 2018	Jan 2018	Dec 2023

**Explanation for Delay:**

PROJECT DELAYED DUE TO CHANGES IN SCOPE/DESIGN

**Project Location:**

506 LENOX AVENUE, NEW YORK, NY 10037

**Scope Summary:**

CONSTRUCT NEW PARKING FACILITY AT HARLEM HOSPITAL CENTER THAT WILL ADD 99 ADDITIOANL CAPACITY.



(\$ in 000's)

**Managing Agency:** 819 : HEALTH AND HOSPITALS CORP  
**Project Id:** 13200601  
**Project Description:** HARLEM HOUSE RELOCATION AND RENOVATION

**Ten-Year Plan Category:** ROUTINE RECONSTRUCTION

**Community Boards Served:** 310

**Borough:** MANHATTAN

**Budget Lines:** HO-0214

**Original Budget:** \$945

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2021	2022	2023	2024	2025		
City	\$389	\$0	\$0	\$0	\$55	\$0	\$0	\$444
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DESIGN	Nov 2005	May 2006	Nov 2005	May 2006
CONSTRUCTION	May 2006	Oct 2006	May 2006	Oct 2006
DESIGN	May 2006	Oct 2006	Nov 2006	Mar 2008
CONSTRUCTION	May 2006	Oct 2006	Mar 2008	Mar 2023
PUNCHLIST COMPLETE, JOB CLOSED	May 2006	Oct 2006	Mar 2023	Jun 2023

**Explanation for Delay:**

PROJECT DELAYED DUE TO CHANGES IN SCOPE/DESIGN

**Project Location:**

WEST 118TH STREET, NEW YORK NY

**Scope Summary:**

HARLEM HOUSE PROVIDES COMMUNITY SERVICES FOR PATIENTS WHO REQUIRE PSYCHIATRIC FOLLOW UP TO BE ABLE TO LIVE AND WORK INDEPENDENTLY. THIS PROGRAM IS BEING CONSOLIDATED TO 118TH STREET WHERE THE RENT IS ONLY \$2.05/SQ FT COMPARED TO PAYING \$24/SQ FT WHERE THE HARLEM HOUSE IS CURRENTLY LOCATED.

(\$ in 000's)

**Managing Agency:** 819 : HEALTH AND HOSPITALS CORP  
**Project Id:** 13201101  
**Project Description:** HARLEM: RELOCATE SYDENHAM CLINIC FROM 125TH TO 118TH STREET

**Ten-Year Plan Category:** ROUTINE RECONSTRUCTION

**Community Boards Served:**

**Borough:** MANHATTAN

**Budget Lines:** HO-D003 HO-0214

**Original Budget:** \$2,500

**Project Plan**

	Prior Actuals	Plan						Total
		2021	2022	2023	2024	2025	RTC	
City	\$3,294	\$-1	\$0	\$0	\$170	\$0	\$0	\$3,463
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DESIGN	May 2010	Apr 2011	May 2010	Apr 2011
CONSTRUCTION	Apr 2011	Mar 2012	May 2010	Apr 2011
CONSTRUCTION	Apr 2011	Mar 2012	Apr 2011	Mar 2023

**Explanation for Delay:**

PROJECT DELAYED DUE TO CHANGES IN SCOPE/DESIGN

**Project Location:**

WEST 118TH STREET, NEW YORK NY

**Scope Summary:**

THE FPURPOSE OF THIS PROJECT IS TO RENOVATE SPACE AT 118TH STREET (DCAS BUIDING) IN ORDER TO RELOCATE THE SYDENHAM/RENAISSANCE CLINIC FROM 125TH STREET TO 118TH STREET. SYDENHAM/RENAISSANCE CLINIC IS AN EXTENSION OF HARLEM HOSPITAL CENTER.

(\$ in 000's)

**Managing Agency:** 819 : HEALTH AND HOSPITALS CORP  
**Project Id:** 13201301  
**Project Description:** HARLEM: RENOVATE POST PARTUM UNIT

**Ten-Year Plan Category:** ROUTINE RECONSTRUCTION

**Community Boards Served:** 310

**Borough:** MANHATTAN

**Budget Lines:** HO-D003

**Original Budget:** \$600

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2021	2022	2023	2024	2025		
City	\$76	\$524	\$0	\$0	\$0	\$0	\$0	\$600
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DESIGN	May 2014	Apr 2015	May 2014	Apr 2015
CONSTRUCTION	Apr 2015	Mar 2016	May 2014	Apr 2015
CONSTRUCTION	Apr 2015	Mar 2016	Apr 2015	Mar 2021

**Explanation for Delay:**

PROJECT DELAYED DUE TO BUDGETARY CONSTRAINTS

**Project Location:**

506 LENOX AVENUE, NEW YORK, NY 10037

**Scope Summary:**

RENOVATE POST PARTUM UNIT AT HARLEM HOSPITAL CENTER.

(\$ in 000's)

**Managing Agency:** 819 : HEALTH AND HOSPITALS CORP  
**Project Id:** 13201401  
**Project Description:** HARLEM: CONSTRUCT GERIATRICS CENTER

**Ten-Year Plan Category:** ROUTINE RECONSTRUCTION

**Community Boards Served:** 310

**Borough:** MANHATTAN

**Budget Lines:** HO-D003

**Original Budget:** \$3,261

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2021	2022	2023	2024	2025		
City	\$3,123	\$0	\$0	\$0	\$122	\$0	\$0	\$3,245
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DESIGN	Oct 2014	Apr 2015	Oct 2014	Apr 2015
CONSTRUCTION	Apr 2015	Sep 2015	Apr 2015	Sep 2021

**Explanation for Delay:**

PROJECT DELAYED DUE TO CHANGES IN SCOPE/DESIGN

**Project Location:**

506 LENOX AVENUE NEW YORK, NY 10037

**Scope Summary:**

CONSTRUCT GERIATRICS CENTER AT HARLEM HOSPITAL CENTER.

(\$ in 000's)

**Managing Agency:** 819 : HEALTH AND HOSPITALS CORP  
**Project Id:** 13201501  
**Project Description:** HARLEM: UPGRADE VENTILATION SYSTEM IN THE BOILER ROOM

**Ten-Year Plan Category:** ROUTINE RECONSTRUCTION

**Community Boards Served:** 310

**Borough:** MANHATTAN

**Budget Lines:** HO-0214 HO-D003

**Original Budget:** \$300

**Project Plan**

	Prior Actuals	Plan						Total
		2021	2022	2023	2024	2025	RTC	
City	\$43	\$0	\$757	\$0	\$0	\$0	\$0	\$800
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DESIGN	Dec 2015	Oct 2016	Dec 2015	Oct 2016
CONSTRUCTION	Nov 2016	Oct 2017	Dec 2015	Oct 2016
CONSTRUCTION	Nov 2016	Oct 2017	Nov 2016	Oct 2021

**Explanation for Delay:**

PROJECT DELAYED DUE TO CHANGES IN SCOPE/DESIGN

**Project Location:**

506 LENOX AVENUE, NEW YORK, NY 10037

**Scope Summary:**

DESIGN AND INSTALL PROPER VENTILATION FOR BOILER ROOM. HARLEM HOSPITAL CENTER WAS SITED ON TEMPERATURES UNSAFE FOR STAFF, TEMPERATURE IN THE SUMMER EXCEED 140 DEGREES.

(\$ in 000's)

**Managing Agency:** 819 : HEALTH AND HOSPITALS CORP  
**Project Id:** 13201502  
**Project Description:** HARLEM: UPGRADE ELECTRICAL SYSTEM

**Ten-Year Plan Category:** ROUTINE RECONSTRUCTION

**Community Boards Served:** 310

**Borough:** MANHATTAN

**Budget Lines:** HO-0214

**Original Budget:** \$8,300

**Project Plan**

	Prior Actuals	Plan						Total
		2021	2022	2023	2024	2025	RTC	
City	\$16,415	\$144	\$2,409	\$0	\$0	\$0	\$0	\$18,968
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DESIGN	May 2016	Mar 2017	Dec 2015	Oct 2016
CONSTRUCTION	Apr 2017	Mar 2018	Dec 2015	Oct 2016
CONSTRUCTION	Apr 2017	Mar 2018	Apr 2017	Mar 2022

**Explanation for Delay:**

PROJECT DELAYED DUE TO CHANGES IN SCOPE/DESIGN

**Project Location:**

506 LENOX AVENUE, NEW YORK, NY 10037

**Scope Summary:**

UPGRADE ELECTRICAL SYSTEM AT HARLEM HOSPITAL CENTER TO COMPLY WITH NFPA LIFE SAFETY CODE FOR CRITICAL BRANCH SEPARATION. 95% DRAWINGS ARE COMPLETE AND STOPPED. HHC CONSIDERING IMPLEMENTING EMERGENCY POWER ONLY TO ACHIEVE TYPE 1 SYSTEM (TYPE 1 EES).

(\$ in 000's)

**Managing Agency:** 819 : HEALTH AND HOSPITALS CORP  
**Project Id:** 13201602  
**Project Description:** HARLEM: REHABILITATE THE EXTERIOR FACADE OF MLK BLG - LL 11

**Ten-Year Plan Category:** ROUTINE RECONSTRUCTION

**Community Boards Served:** 310

**Borough:** MANHATTAN

**Budget Lines:** HO-0214

**Original Budget:** \$15,966

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2021	2022	2023	2024	2025		
City	\$1,060	\$3,305	\$9,913	\$1,688	\$0	\$0	\$0	\$15,966
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DESIGN	May 2018	Oct 2019	May 2018	Oct 2019
CONSTRUCTION	Oct 2019	Oct 2021	Oct 2019	Oct 2021
PUNCHLIST COMPLETE, JOB CLOSED	Oct 2021	Dec 2021	Oct 2021	Dec 2021

**Explanation for Delay:**

**Project Location:**

506 LENOX AVENUE

**Scope Summary:**

THEPURPOSE OF THIS PROJECT IS TO REHABILITATE THE EXTERIOR FASCADE OF MILK BUILDING AT HARLEM HOSPITAL CENTER WITH LOCAL LAW 11- FUNDS

(\$ in 000's)

**Managing Agency:** 819 : HEALTH AND HOSPITALS CORP  
**Project Id:** 13201603  
**Project Description:** HARLEM: WP DECANTING, ONR DEMOLITION, & NEW DATA CENTER

**Ten-Year Plan Category:** ROUTINE RECONSTRUCTION

**Community Boards Served:** 310

**Borough:** MANHATTAN

**Budget Lines:** HO-0214

**Original Budget:** \$28,184

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2021	2022	2023	2024	2025		
City	\$9,714	\$0	\$0	\$0	\$13,463	\$0	\$0	\$23,177
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DESIGN	Nov 2018	Apr 2020	Nov 2018	Apr 2020
CONSTRUCTION	Apr 2020	Apr 2022	Apr 2020	Apr 2022
PUNCHLIST COMPLETE, JOB CLOSED	Apr 2022	Jun 2022	Apr 2022	Jun 2022

**Explanation for Delay:**

**Project Location:**

506 LENOX AVENUE NEW YORK, NY 10037

**Scope Summary:**

THE PURPOSE OF THIS PROJECT IS TO DECANT AND DEMOLISH THE WP ROOM AT HARLEM HOSPITAL CENTER WITH LOCAL LAW 11- FUNDS.



(\$ in 000's)

**Managing Agency:** 819 : HEALTH AND HOSPITALS CORP  
**Project Id:** 13201701  
**Project Description:** HARLEM: CONSTRUCT RESPITE CENTER

**Ten-Year Plan Category:** ROUTINE RECONSTRUCTION

**Community Boards Served:** 310

**Borough:** MANHATTAN

**Budget Lines:** HO-D003

**Original Budget:** \$335

**Project Plan**

	Prior Actuals	Plan						Total
		2021	2022	2023	2024	2025	RTC	
City	\$248	\$0	\$0	\$0	\$87	\$0	\$0	\$335
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DESIGN	Feb 2019	Jan 2020	Feb 2019	Jan 2020
CONSTRUCTION	Jan 2020	Dec 2020	Feb 2019	Jan 2020
CONSTRUCTION	Jan 2020	Dec 2020	Jan 2020	Dec 2023

**Explanation for Delay:**

PROJECT DELAYED DUE TO CHANGES IN SCOPE/DESIGN

**Project Location:**

506 LENOX AVENUE, NEW YORK, NY 10037

**Scope Summary:**

RENOVATE SPACE TO CONSTRUCT A RESPITE CENTER FOR FIRST RESPONDERS AT HARLEM HOSPITAL CENTER.

(\$ in 000's)

<b>Managing Agency:</b> 819 : HEALTH AND HOSPITALS CORP
<b>Project Id:</b> 13201803
<b>Project Description:</b> HARLEM: KOUNTZ PAVILION STAIRWELL REHABILITATION

**Ten-Year Plan Category:** ROUTINE RECONSTRUCTION

**Community Boards Served:**

**Borough:** MANHATTAN

**Budget Lines:** HO-0214

**Original Budget:** \$173

**Project Plan**

	Prior Actuals	Plan						Total
		2021	2022	2023	2024	2025	RTC	
City	\$15	\$158	\$0	\$0	\$0	\$0	\$0	\$173
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DESIGN	Jul 2019	Jan 2020	Jul 2019	Jan 2020
CONSTRUCTION	Jan 2020	Jun 2020	Jan 2020	Jun 2022

**Explanation for Delay:**

PROJECT DELAYED DUE TO CHANGES IN SCOPE/DESIGN

**Project Location:**

506 LENOX AVENUE, NEW YORK, NY 10037

**Scope Summary:**

NYC HEALTH + HOSPITALS | HARLEM: STAIRWELL REHABILITATION IN THE KOUNTZ PAVILION REQUIRED TO CORRECT UNSAFE CONDITIONS.

(\$ in 000's)

**Managing Agency:** 819 : HEALTH AND HOSPITALS CORP  
**Project Id:** 13201901  
**Project Description:** HARLEM: RENOVATE MP4 SPACE TO CREATE A DIALYSIS UNIT

**Ten-Year Plan Category:** ROUTINE RECONSTRUCTION

**Community Boards Served:**

**Borough:** MANHATTAN

**Budget Lines:** HO-0214

**Original Budget:** \$450

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2021	2022	2023	2024	2025		
City	\$0	\$0	\$0	\$0	\$450	\$0	\$0	\$450
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DESIGN	Feb 2019	Jan 2020	Feb 2019	Jan 2020
CONSTRUCTION	Jan 2020	Dec 2020	Feb 2019	Jan 2020
CONSTRUCTION	Jan 2020	Dec 2020	Jan 2020	Dec 2020

**Explanation for Delay:**

**Project Location:**

506 LENOX AVENUE, NEW YORK, NY 10002

**Scope Summary:**

THE PROJECT SCOPE IS TO RENOVATE THE MP DIALYSIS UNIT AT NYC HEALTH + HOSPITALS / HARLEM.

(\$ in 000's)

**Managing Agency:** 819 : HEALTH AND HOSPITALS CORP  
**Project Id:** 13202001  
**Project Description:** HARLEM: RELOCATE VARIOUS DEPARTMENTS FROM THE WP

**Ten-Year Plan Category:** ROUTINE RECONSTRUCTION

**Community Boards Served:**

**Borough:** MANHATTAN

**Budget Lines:** HO-0214

**Original Budget:** \$5,008

**Project Plan**

	Prior Actuals	Plan						Total
		2021	2022	2023	2024	2025	RTC	
City	\$345	\$4,663	\$0	\$0	\$0	\$0	\$0	\$5,008
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DESIGN	Feb 2020	Dec 2020	Feb 2020	Dec 2020
CONSTRUCTION	Jan 2021	Dec 2021	Feb 2020	Dec 2020
CONSTRUCTION	Jan 2021	Dec 2021	Jan 2021	Dec 2021

**Explanation for Delay:**

**Project Location:**

MLK PAVILION: 506 LENOX AVENUE, NEW YORK, NY 10037; AND KOUNTZ PAVILION: 15 WEST 137TH STREET, NEW YORK, NY 10037; BOTH BLDS HAVE THE SAMEBLOCK & LOT 1734-1

**Scope Summary:**

HARLEM HOSPITAL CENTER: RELOCATE VARIOUS DEPARTMENTS FROM THE WOMENS PAVILION (WP) TO BE DEMOLISHED TO THE MLK PAVILION AND THE KOUNTZ PAVILION.

(\$ in 000's)

**Managing Agency:** 819 : HEALTH AND HOSPITALS CORP  
**Project Id:** 13202101  
**Project Description:** ELEVATOR MER HVAC UPGRADE

**Ten-Year Plan Category:** ROUTINE RECONSTRUCTION

**Community Boards Served:**

**Borough:** MANHATTAN

**Budget Lines:** HO-0214

**Original Budget:** \$150

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2021	2022	2023	2024	2025		
City	\$0	\$150	\$0	\$0	\$0	\$0	\$0	\$150
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DESIGN	Feb 2021	Jun 2022	Feb 2021	Jun 2022
CONSTRUCTION	Jun 2022	Jun 2025	Jun 2022	Jun 2025
PUNCHLIST COMPLETE, JOB CLOSED	Jun 2025	Sep 2025	Jun 2025	Sep 2025

**Explanation for Delay:**

**Project Location:**

506 LENOX AVE, NEW YORK NY 10037

**Scope Summary:**

ELEVATOR MER HVAC UPGRADE FOR NYC H+H/ HARLEM

(\$ in 000's)

**Managing Agency:** 819 : HEALTH AND HOSPITALS CORP  
**Project Id:** 18202001  
**Project Description:** SYDENHAM: RETAIL PHARMACY RENOVATION

**Ten-Year Plan Category:** ROUTINE RECONSTRUCTION

**Community Boards Served:**

**Borough:** MANHATTAN

**Budget Lines:** HO-0214

**Original Budget:** \$1,093

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2021	2022	2023	2024	2025		
City	\$0	\$118	\$975	\$0	\$0	\$0	\$0	\$1,093
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DESIGN	Sep 2019	Feb 2021	Sep 2019	Feb 2021
CONSTRUCTION	Feb 2021	Feb 2024	Feb 2021	Feb 2024
PUNCHLIST COMPLETE, JOB CLOSED	Feb 2024	May 2024	Feb 2024	May 2024

**Explanation for Delay:**

**Project Location:**

264 WEST 118TH STREET, NEW YORK NY 10026

**Scope Summary:**

SYDENHAM: RETAIL PHARMACY RENOVATION

(\$ in 000's)

**Managing Agency:** 819 : HEALTH AND HOSPITALS CORP  
**Project Id:** 37201301  
**Project Description:** MHC: COMPLETE RENOVATION OF SIXTH FLOOR 6C MAIN BLDG

**Ten-Year Plan Category:** ROUTINE RECONSTRUCTION

**Community Boards Served:** 311

**Borough:** MANHATTAN

**Budget Lines:** HO-D003

**Original Budget:** \$2,420

**Project Plan**

	Prior Actuals	Plan						Total
		2021	2022	2023	2024	2025	RTC	
City	\$286	\$2,134	\$0	\$0	\$0	\$0	\$0	\$2,420
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DESIGN	Aug 2018	Jul 2019	Aug 2018	Jul 2019
CONSTRUCTION	Jul 2019	Jun 2020	Aug 2018	Jul 2019
CONSTRUCTION	Jul 2019	Jun 2020	Jul 2019	Jun 2020

**Explanation for Delay:**

**Project Location:**

1901 FIRST AVENUE, NEW YORK, NY 10029

**Scope Summary:**

RENOVATE/FURNISH CLINIC SPACE THAT IS CURRENTLY IN MAJOR DISREPAIR ON THE 6TH FLOOR (6C) OPD BUILDING AT METROPOLITAN HOSPITAL CENTER. RENOVATIONS WILL ADDRESS OR IMPROVE PATIENT FLOW/OPERATIONS. THIS SERVICE INCLUDES: AUDIOLOGY, CARDIAC, DIABETES CARE, ENDOCRINOLOGY, OPHTHALMOLOGY AND GI.

(\$ in 000's)

**Managing Agency:** 819 : HEALTH AND HOSPITALS CORP  
**Project Id:** 37201401  
**Project Description:** MHC: INSTALL PERIMETER GATE/FENCING & SIGNAGE-LANDSCAPING

**Ten-Year Plan Category:** ROUTINE RECONSTRUCTION

**Community Boards Served:** 311

**Borough:** MANHATTAN

**Budget Lines:** HO-D003

**Original Budget:** \$900

**Project Plan**

	Prior Actuals	Plan						Total
		2021	2022	2023	2024	2025	RTC	
City	\$454	\$445	\$0	\$0	\$0	\$0	\$0	\$899
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DESIGN	Aug 2017	Jun 2018	Aug 2017	Jun 2018
CONSTRUCTION	Jul 2018	Jun 2019	Aug 2017	Jun 2018
CONSTRUCTION	Jul 2018	Jun 2019	Jul 2018	Jun 2021

**Explanation for Delay:**

PROJECT DELAYED DUE TO CHANGES IN SCOPE/DESIGN

**Project Location:**

1901 FIRST AVENUE, NEW YORK , NY10029

**Scope Summary:**

THE PURPOSE OF THIS PROJECT IS TO INSTALL PERIMETER FENCING AND A GATE TO PROVIDE A COMPREHENSIVE AND COMPLETE ENCLOSURE TO THE MAIN CAMPUS AT METROPOLITAN HOSPITAL CENTER IN ORDER TO IMPROVE THE HOSPITAL'S SECURITY. IN ADDITION, THE PROJECT SCOPE INCLUDES LANDSCAPING TO BEAUTIFY THE HOSPITAL SURROUNDINGS.



(\$ in 000's)

**Managing Agency:** 819 : HEALTH AND HOSPITALS CORP  
**Project Id:** 37201501  
**Project Description:** MHC: ESTABLISH A COMPREHENSIVE LBGT FAMILY HEALTH CENTER

**Ten-Year Plan Category:** ROUTINE RECONSTRUCTION

**Community Boards Served:** 311

**Borough:** MANHATTAN

**Budget Lines:** HO-D003 HO-0214

**Original Budget:** \$2,100

**Project Plan**

	Prior Actuals	Plan						Total
		2021	2022	2023	2024	2025	RTC	
City	\$249	\$2,450	\$0	\$0	\$0	\$0	\$0	\$2,699
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DESIGN	Aug 2018	Jul 2019	Aug 2018	Jul 2019
CONSTRUCTION	Jul 2019	Jun 2020	Aug 2018	Jul 2019
CONSTRUCTION	Jul 2019	Jun 2020	Jul 2019	Jun 2022

**Explanation for Delay:**

PROJECT DELAYED PENDING APPROVAL OF NECESSARY PERMITS

**Project Location:**

1901 FIRST AVNUE, NEW YORK, NY 10029

**Scope Summary:**

RENOVATE AND OUTFIT SPACE ON THE FIRST FLOOR OF METROPOLITAN HOSPITAL'S OURPATIENT BUILDING INTO A STATE-OF-THE-ART LBGT COMPREHENSIVE FAMILY HEALTH CENTER.

(\$ in 000's)

**Managing Agency:** 819 : HEALTH AND HOSPITALS CORP  
**Project Id:** 37201601  
**Project Description:** MHC: EXTERIOR FACADE RESTORATION CAMPUS-WIDE

**Ten-Year Plan Category:** ROUTINE RECONSTRUCTION

**Community Boards Served:** 311

**Borough:** MANHATTAN

**Budget Lines:** HO-0214

**Original Budget:** \$399

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2021	2022	2023	2024	2025		
City	\$332	\$67	\$0	\$0	\$0	\$0	\$0	\$399
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DESIGN	Jul 2018	Jan 2019	Jul 2018	Jan 2019
CONSTRUCTION	Jan 2019	Jun 2019	Jan 2019	Jun 2020

**Explanation for Delay:**

PROJECT DELAYED DUE TO CHANGES IN SCOPE/DESIGN

**Project Location:**

1901 FIRST AVENUE, NEW YORK, NY 10029

**Scope Summary:**

RESTORE EXTERIOR FACADE ON THE CAMPUS OF METROPOLITAN HOSPITAL CENTER TO COMPLY WITH LOCAL LAW 11 REGULATIONS.

(\$ in 000's)

**Managing Agency:** 819 : HEALTH AND HOSPITALS CORP  
**Project Id:** 37201901  
**Project Description:** MHC: REPLACE MEDIUM PRESSURE STEAM CONDENSATE RETURN RISER

**Ten-Year Plan Category:** ROUTINE RECONSTRUCTION

**Community Boards Served:**

**Borough:** MANHATTAN

**Budget Lines:** HO-0214

**Original Budget:** \$648

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2021	2022	2023	2024	2025		
City	\$0	\$648	\$0	\$0	\$0	\$0	\$0	\$648
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DESIGN	Jan 2020	Jul 2020	Jan 2020	Jul 2020
CONSTRUCTION	Jul 2020	Dec 2020	Jul 2020	Dec 2020

**Explanation for Delay:**

**Project Location:**

1901 FIRST AVENUE, NEW YORK, NY 10029

**Scope Summary:**

REPLACE MEDIUM PRESSURE STEAM CONDENSATE RETURN RISER AT METROPOLITAN HOSPITAL CENTER.

(\$ in 000's)

**Managing Agency:** 819 : HEALTH AND HOSPITALS CORP  
**Project Id:** 37202001  
**Project Description:** METROPOLITAN : REPLACE MRI AT MODULAR MRI BUILDING

**Ten-Year Plan Category:** ROUTINE RECONSTRUCTION

**Community Boards Served:**

**Borough:** MANHATTAN

**Budget Lines:** HO-D003

**Original Budget:** \$3,800

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2021	2022	2023	2024	2025		
City	\$0	\$252	\$3,548	\$0	\$0	\$0	\$0	\$3,800
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DESIGN	May 2020	Oct 2021	May 2020	Oct 2021
CONSTRUCTION	Oct 2021	Oct 2024	Oct 2021	Oct 2024
PUNCHLIST COMPLETE, JOB CLOSED	Oct 2024	Jan 2025	Oct 2024	Jan 2025

**Explanation for Delay:**

**Project Location:**

1901 FIRST AVENUE , NEW YORK, NY 10029

**Scope Summary:**

REPLACE MRI UNIT AT MODULAR MRI BUILDING FOR HEALTH + HOSPITALS/METROPOLITAN

(\$ in 000's)

**Managing Agency:** 819 : HEALTH AND HOSPITALS CORP  
**Project Id:** 37202002  
**Project Description:** METROPOLITAN: WINDOW REPLACEMENT

**Ten-Year Plan Category:** ROUTINE RECONSTRUCTION

**Community Boards Served:**

**Borough:** MANHATTAN

**Budget Lines:** HO-0214

**Original Budget:** \$13,000

**Project Plan**

	Prior Actuals	Plan						RTC	Total
		2021	2022	2023	2024	2025			
City	\$266	\$0	\$12,734	\$0	\$0	\$0	\$0	\$13,000	
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DESIGN	May 2020	Oct 2021	May 2020	Oct 2021
CONSTRUCTION	Oct 2021	Oct 2024	Oct 2021	Oct 2024
PUNCHLIST COMPLETE, JOB CLOSED	Oct 2024	Jan 2025	Oct 2024	Jan 2025

**Explanation for Delay:**

**Project Location:**

**Scope Summary:**

METROPOLITAN: WINDOW REPLACEMENT

(\$ in 000's)

<b>Managing Agency:</b> 819 : HEALTH AND HOSPITALS CORP
<b>Project Id:</b> 37202003
<b>Project Description:</b> MET: EMERGENCY POWER SEPARATION AND UPGRADES

**Ten-Year Plan Category:** ROUTINE RECONSTRUCTION

**Community Boards Served:**

**Borough:** MANHATTAN

**Budget Lines:** HO-0214

**Original Budget:** \$25,000

**Project Plan**

	Prior Actuals	Plan						Total
		2021	2022	2023	2024	2025	RTC	
City	\$261	\$0	\$12,383	\$12,356	\$0	\$0	\$0	\$25,000
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DESIGN	May 2020	Oct 2021	May 2020	Oct 2021
CONSTRUCTION	Oct 2021	Oct 2024	Oct 2021	Oct 2024
PUNCHLIST COMPLETE, JOB CLOSED	Oct 2024	Jan 2025	Oct 2024	Jan 2025

**Explanation for Delay:**

**Project Location:**

1901 FIRST AVENUE, NEW YORK, NY 10029

**Scope Summary:**

EMERGENCY POWER SEPARATION AND UPGRADES AT METROPOLITAN HOSPITAL CENTER

(\$ in 000's)

**Managing Agency:** 819 : HEALTH AND HOSPITALS CORP  
**Project Id:** 37202004  
**Project Description:** METROPOLITAN: CREATE URGENT CARE CENTER

**Ten-Year Plan Category:** ROUTINE RECONSTRUCTION

**Community Boards Served:**

**Borough:** MANHATTAN

**Budget Lines:** HO-0214

**Original Budget:** \$1,664

**Project Plan**

	Prior Actuals	Plan						Total
		2021	2022	2023	2024	2025	RTC	
City	\$0	\$0	\$0	\$1,664	\$0	\$0	\$0	\$1,664
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DESIGN	May 2020	Oct 2021	May 2020	Oct 2021
CONSTRUCTION	Oct 2021	Oct 2024	Oct 2021	Oct 2024
PUNCHLIST COMPLETE, JOB CLOSED	Oct 2024	Jan 2025	Oct 2024	Jan 2025

**Explanation for Delay:**

**Project Location:**

1901 FIRST AVENUE, NEW YORK, NY 10038

**Scope Summary:**

HHC METROPOLITAN: CREATE URGENT CARE CENTER. THE METROPOLITAN HOSPITAL EXPRESSCARE CLINIC IS AN URGENT CARE CENTER MODEL MANAGED BY THE EMERGENCY DEPARTMENT TO PROVIDE PATIENTS WITH FASTER ACCESS TO THE APPROPRIATE LEVEL OF CARE. THE PROPOSED NEW CENTER WILL BE LOCATED ON THE 1ST FLOOR AND WILL PROVIDE WALK-IN SERVICES FOR PATIENTS WITH NON-EMERGENT CONDITIONS AND WILL BE STAFFED WITH BOARD-CERTIFIED DOCTORS, NURSES, AND PATIENT CARE STAFF.

(\$ in 000's)

**Managing Agency:** 819 : HEALTH AND HOSPITALS CORP  
**Project Id:** 37202005  
**Project Description:** METROPOLITAN: Roof Replacement at OPD & Mental Health Bldgs

**Ten-Year Plan Category:** ROUTINE RECONSTRUCTION

**Community Boards Served:**

**Borough:** MANHATTAN

**Budget Lines:** HO-0214

**Original Budget:** \$1,698

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2021	2022	2023	2024	2025		
City	\$0	\$1,698	\$0	\$0	\$0	\$0	\$0	\$1,698
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DESIGN	May 2020	Oct 2021	May 2020	Oct 2021
CONSTRUCTION	Oct 2021	Oct 2024	Oct 2021	Oct 2024
PUNCHLIST COMPLETE, JOB CLOSED	Oct 2024	Jan 2025	Oct 2024	Jan 2025

**Explanation for Delay:**

**Project Location:**

1901 FIRST AVENUE , NEW YORK, NY 10029

**Scope Summary:**

REPLACEMENT OF ROOFS AT OPD AND MENTAL HEALTH BUILDINGS FOR HEALTH + HOSPITALS / METROPOLITAN



(\$ in 000's)

<b>Managing Agency:</b> 819 : HEALTH AND HOSPITALS CORP
<b>Project Id:</b> 37202101
<b>Project Description:</b> METROPOLITAN: RENOVATION OF INFUSION CENTER

**Ten-Year Plan Category:** ROUTINE RECONSTRUCTION

**Community Boards Served:**

**Borough:** MANHATTAN

**Budget Lines:** HO-D003

**Original Budget:** \$1,800

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2021	2022	2023	2024	2025		
City	\$0	\$1,800	\$0	\$0	\$0	\$0	\$0	\$1,800
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DESIGN	May 2020	Sep 2021	May 2020	Sep 2021
CONSTRUCTION	Sep 2021	Sep 2023	Sep 2021	Sep 2023
PUNCHLIST COMPLETE, JOB CLOSED	Sep 2023	Dec 2023	Sep 2023	Dec 2023

**Explanation for Delay:**

**Project Location:**

1901 FIRST AVENUE, NY 10029

**Scope Summary:**

RENOVATION OF INFUSION CENTER

(\$ in 000's)

**Managing Agency:** 819 : HEALTH AND HOSPITALS CORP  
**Project Id:** 37202102  
**Project Description:** CHILLER PLANT UPGRADE

**Ten-Year Plan Category:** ROUTINE RECONSTRUCTION

**Community Boards Served:**

**Borough:** MANHATTAN

**Budget Lines:** HO-0214

**Original Budget:** \$12,624

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2021	2022	2023	2024	2025		
City	\$0	\$12,624	\$0	\$0	\$0	\$0	\$0	\$12,624
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DESIGN	May 2020	Sep 2021	May 2020	Sep 2021
CONSTRUCTION	Sep 2021	Sep 2023	Sep 2021	Sep 2023
PUNCHLIST COMPLETE, JOB CLOSED	Sep 2023	Dec 2023	Sep 2023	Dec 2023

**Explanation for Delay:**

**Project Location:**

1901 FIRST AVENUE, MANHATTAN, NY 10029

**Scope Summary:**

CHILLER PLANT UPGRADE AT METROPOLITAN

(\$ in 000's)

<b>Managing Agency:</b> 819 : HEALTH AND HOSPITALS CORP
<b>Project Id:</b> 37202103
<b>Project Description:</b> FIRE PROTECTION UPGRADES

**Ten-Year Plan Category:** ROUTINE RECONSTRUCTION

**Community Boards Served:**

**Borough:** MANHATTAN

**Budget Lines:** HO-0214

**Original Budget:** \$2,267

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2021	2022	2023	2024	2025		
City	\$0	\$0	\$2,267	\$0	\$0	\$0	\$0	\$2,267
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DESIGN	May 2020	Sep 2021	May 2020	Sep 2021
CONSTRUCTION	Sep 2021	Sep 2023	Sep 2021	Sep 2023
PUNCHLIST COMPLETE, JOB CLOSED	Sep 2023	Dec 2023	Sep 2023	Dec 2023

**Explanation for Delay:**

**Project Location:**

1901 FIRST AVENUE, MANHATTAN, NY 10029

**Scope Summary:**

FIRE PROTECTION UPGRADES

(\$ in 000's)

**Managing Agency:** 819 : HEALTH AND HOSPITALS CORP  
**Project Id:** 37202104  
**Project Description:** FACADE RESTORATION CYCLE 9

**Ten-Year Plan Category:** ROUTINE RECONSTRUCTION

**Community Boards Served:**

**Borough:** MANHATTAN

**Budget Lines:** HO-0214

**Original Budget:** \$541

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2021	2022	2023	2024	2025		
City	\$0	\$541	\$0	\$0	\$0	\$0	\$0	\$541
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DESIGN	May 2020	Sep 2021	May 2020	Sep 2021
CONSTRUCTION	Sep 2021	Sep 2023	Sep 2021	Sep 2023
PUNCHLIST COMPLETE, JOB CLOSED	Sep 2023	Dec 2023	Sep 2023	Dec 2023

**Explanation for Delay:**

**Project Location:**

1901 FIRST AVENUE, NEW YORK, NY 10029

**Scope Summary:**

FACADE RESTORATION CYCLE 9 FOR NYC HEALTH + HOSPITALS/ METROPOLITAN

(\$ in 000's)

**Managing Agency:** 819 : HEALTH AND HOSPITALS CORP  
**Project Id:** 67200901  
**Project Description:** COLER: RENOVATE THE NURSING FACILITY DAY ROOM

**Ten-Year Plan Category:** ROUTINE RECONSTRUCTION

**Community Boards Served:**

**Borough:** MANHATTAN

**Budget Lines:** HO-D003

**Original Budget:** \$300

**Project Plan**

	Prior Actuals	Plan						Total
		2021	2022	2023	2024	2025	RTC	
City	\$4	\$0	\$0	\$0	\$296	\$0	\$0	\$300
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DESIGN	Jul 2019	Jan 2020	Jul 2019	Jan 2020
CONSTRUCTION	Jan 2020	Jun 2020	Jan 2020	Jun 2023

**Explanation for Delay:**

PROJECT DELAYED DUE TO CHANGES IN SCOPE/DESIGN

**Project Location:**

900 MAINS STR. ROOSEVELT NEW YORK , NY 10044

**Scope Summary:**

THE PURPOSE OF THIS PROJECT IS TO RENOVATE THE NURSING FACILITY DAY ROOM AT COLER SPECIALITY HOSPITAL & NUSING FACILITY.

(\$ in 000's)

<b>Managing Agency:</b> 819 : HEALTH AND HOSPITALS CORP
<b>Project Id:</b> 67201170
<b>Project Description:</b> COLER: WINDOW REPLACEMENT AND ROOF/FACADE REHABILITATION

**Ten-Year Plan Category:** ROUTINE RECONSTRUCTION

**Community Boards Served:**

**Borough:** MANHATTAN

**Budget Lines:** HO-0214

**Original Budget:** \$12,826

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2021	2022	2023	2024	2025		
City	\$10,868	\$0	\$0	\$0	\$1,958	\$0	\$0	\$12,826
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DESIGN	May 2020	Sep 2021	May 2020	Sep 2021
CONSTRUCTION	Sep 2021	Sep 2023	Sep 2021	Sep 2023
PUNCHLIST COMPLETE, JOB CLOSED	Sep 2023	Dec 2023	Sep 2023	Dec 2023

**Explanation for Delay:**

**Project Location:**

THE PURPOSE OF THIS PROJECT IS TO REPLACE WINDORS AND REHABILITATE THE FACADE AT COLER SPECIALITY HOSPITAL AND NURSING FACILITY.

**Scope Summary:**

THE PURPOSE OF THIS PROJECT IS TO REPLACE WINDORS AND REHABILITATE THE FACADE AT COLER SPECIALITY HOSPITAL AND NURSING FACILITY.

(\$ in 000's)

**Managing Agency:** 819 : HEALTH AND HOSPITALS CORP  
**Project Id:** 72202001  
**Project Description:** CHS OUTPOSTED THERAPEUTIC UNITS

**Ten-Year Plan Category:** ROUTINE RECONSTRUCTION

**Community Boards Served:**

**Borough:** MANHATTAN

**Budget Lines:** HO-0214

**Original Budget:** \$0

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2021	2022	2023	2024	2025		
City	\$0	\$21,000	\$15,000	\$249,000	\$41,000	\$0	\$0	\$326,000
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
-----------	------------------------	----------------------	-----------------------	---------------------

**Explanation for Delay:**

**Project Location:**

462 FIRST AVENUE, NEW YORK, NY, 10016

**Scope Summary:**

CHS OUTPOSTED UNITS

(\$ in 000's)

**Managing Agency:** 819 : HEALTH AND HOSPITALS CORP  
**Project Id:** ACEHHC403  
**Project Description:** HARLEM HOSPITAL CENTER ENERGY UPGRADE

**Ten-Year Plan Category:** BUILDING CONSTRUCTION, RECONSTRUCTION OR RETROFIT

**Community Boards Served:** 301

**Borough:** MANHATTAN

**Budget Lines:** HO-0214

**Original Budget:** \$10,682

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2021	2022	2023	2024	2025		
City	\$10,681	\$176	\$0	\$0	\$0	\$0	\$0	\$10,857
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DEVELOP SCOPE	Mar 2013	Jun 2013	Mar 2013	Jun 2013
PRELIMINARY DESIGN	Jun 2013	Oct 2013	Jun 2013	Oct 2013
FINAL DESIGN	Oct 2013	Apr 2014	Oct 2013	Apr 2014
BID AWARD AND REGISTER CONTRCT	Apr 2014	Jul 2014	Apr 2014	Jul 2014
CONSTRUCTION TO 25%	Jul 2014	Nov 2014	Jul 2014	Nov 2014
CONSTRUCTION TO 50%	Nov 2014	Mar 2015	Nov 2014	Mar 2015
CONSTRUCTION TO 75%	Mar 2015	Jul 2015	Mar 2015	Jul 2015
ORIGINAL EQUIP & FURNISHING	Jul 2015	Oct 2015	Jul 2015	Oct 2015
SUBSTANTIAL COMPLETION	Oct 2015	Dec 2015	Oct 2015	Dec 2021
PUNCHLIST COMPLETE, JOB CLOSED	Dec 2015	Dec 2015	Dec 2021	Dec 2021

**Explanation for Delay:**

PROJECT DELAYED DUE TO CHANGES IN SCOPE/DESIGN

**Project Location:**

**Scope Summary:**

HARLEM HOSPITAL CENTER ACE PROGRAM



(\$ in 000's)

**Managing Agency:** 819 : HEALTH AND HOSPITALS CORP  
**Project Id:** ACEHHC406  
**Project Description:** HHC- BELLEVUE HOSPITAL CHILLERS

**Ten-Year Plan Category:** BUILDING CONSTRUCTION, RECONSTRUCTION OR RETROFIT

**Community Boards Served:** 302

**Borough:** MANHATTAN

**Budget Lines:** PU-0025 HO-0214

**Original Budget:** \$4,493

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2021	2022	2023	2024	2025		
City	\$4,165	\$0	\$327	\$0	\$0	\$0	\$0	\$4,492
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DESIGN	Nov 2015	Apr 2017	Nov 2015	Apr 2017
CONSTRUCTION	Apr 2017	Apr 2020	Apr 2017	Apr 2021
PUNCHLIST COMPLETE, JOB CLOSED	Apr 2020	Jun 2020	Apr 2021	Jun 2021

**Explanation for Delay:**

PROJECT DELAYED DUE TO CHANGES IN SCOPE/DESIGN

**Project Location:**

**Scope Summary:**

CHILLERS

(\$ in 000's)

**Managing Agency:** 819 : HEALTH AND HOSPITALS CORP  
**Project Id:** ACEHHC408  
**Project Description:** HHC Coler Hospital Boiler Replacement

**Ten-Year Plan Category:** BUILDING CONSTRUCTION, RECONSTRUCTION OR RETROFIT

**Community Boards Served:** 311

**Borough:** MANHATTAN

**Budget Lines:** PU-0025 HO-0214

**Original Budget:** \$21,355

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2021	2022	2023	2024	2025		
City	\$18,189	\$0	\$1,458	\$0	\$447	\$0	\$0	\$20,094
Non-City	\$1,260	\$0	\$0	\$0	\$0	\$0	\$0	\$1,260

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DESIGN	Nov 2016	Apr 2018	Nov 2016	Apr 2018
CONSTRUCTION	Apr 2018	Apr 2020	Apr 2018	Apr 2022
PUNCHLIST COMPLETE, JOB CLOSED	Apr 2020	Jun 2020	Apr 2022	Jun 2022

**Explanation for Delay:**

PROJECT DELAYED DUE TO CHANGES IN SCOPE/DESIGN

**Project Location:**

**Scope Summary:**

INSTALL NEW LPS BOILER PLANT & ALL ASSOCIATED ANCILLARY EQUIPMENT. INSTALL NEW INDEPENDENT DOMESTIC HOT WATER BOILERS. CONVERT HIGH PRESSURE SYS TO LOW PRESSURE SYS, INSTALL NEW GAS SERVICE & FUEL OIL STORAGE.

(\$ in 000's)

**Managing Agency:** 819 : HEALTH AND HOSPITALS CORP  
**Project Id:** ACEHHC602  
**Project Description:** BHC LIGHTTING AND CONTROLS UPGRADE

**Ten-Year Plan Category:** ROUTINE RECONSTRUCTION

**Community Boards Served:**

**Borough:** MANHATTAN

**Budget Lines:** HO-0214 PU-0025

**Original Budget:** \$14,851

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2021	2022	2023	2024	2025		
City	\$13,875	\$0	\$297	\$679	\$0	\$0	\$0	\$14,851
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DESIGN	Nov 2015	Apr 2017	Nov 2015	Apr 2017
CONSTRUCTION	Apr 2017	Apr 2020	Apr 2017	Apr 2021
PUNCHLIST COMPLETE, JOB CLOSED	Apr 2020	Jun 2020	Apr 2021	Jun 2021

**Explanation for Delay:**

PROJECT DELAYED DUE TO CHANGES IN SCOPE/DESIGN

**Project Location:**

462 FIRST AVENUE, NEW YORK, NY 10016

**Scope Summary:**

LIGHTING AND CONTROLS UPGRADE AT BELLEVUE

(\$ in 000's)

**Managing Agency:** 819 : HEALTH AND HOSPITALS CORP  
**Project Id:** SAND1117  
**Project Description:** BHC: MEP MITIGATION

**Ten-Year Plan Category:** ROUTINE RECONSTRUCTION

**Community Boards Served:**

**Borough:** MANHATTAN

**Budget Lines:** HO-0214

**Original Budget:** \$15,914

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2021	2022	2023	2024	2025		
City	\$797	\$734	\$0	\$0	\$0	\$0	\$0	\$1,531
Non-City	\$8,746	\$9,304	\$1,500	\$0	\$0	\$0	\$0	\$19,550

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DESIGN	Feb 2019	Jan 2020	Feb 2019	Jan 2020
CONSTRUCTION	Jan 2020	Dec 2020	Feb 2019	Jan 2020
CONSTRUCTION	Jan 2020	Dec 2020	Jan 2020	Dec 2020

**Explanation for Delay:**

**Project Location:**

462 FIRST AVENUE, NEW YORK, NY 10016

**Scope Summary:**

MEP MITIGATION PROJECT TO ENSURE THAT NYC HEALTH + HOSPITALS | BELLEVUE WILL BE PROTECTED FROM FUTURE HURRICANE STORMS LIKE SANDY. FUNDS TOBE USED FOR THE RELOCATION OF SWITHGEAR AND AIR HANDKLING UNITS TO A HIGHER FLOOR,

(\$ in 000's)

<b>Managing Agency:</b> 819 : HEALTH AND HOSPITALS CORP
<b>Project Id:</b> SAND1121
<b>Project Description:</b> BHC: Elevate Security Systems

**Ten-Year Plan Category:** ROUTINE RECONSTRUCTION

**Community Boards Served:**

**Borough:** MANHATTAN

**Budget Lines:** HO-0214

**Original Budget:** \$5,500

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2021	2022	2023	2024	2025		
City	\$0	\$550	\$0	\$0	\$0	\$0	\$0	\$550
Non-City	\$0	\$4,950	\$0	\$0	\$0	\$0	\$0	\$4,950

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DESIGN	May 2020	Sep 2021	May 2020	Sep 2021
CONSTRUCTION	Sep 2021	Sep 2023	Sep 2021	Sep 2023
PUNCHLIST COMPLETE, JOB CLOSED	Sep 2023	Dec 2023	Sep 2023	Dec 2023

**Explanation for Delay:**

**Project Location:**

462 FIRST AVENUE, NEW YORK, NY 10016

**Scope Summary:**

MEP MITIGATION PROJECT TO ENSURE THAT NYC HEALTH + HOSPITALS | BELLEVUE WILL BE PROTECTED FROM FUTURE HURRICANE STORMS LIKE SANDY. FUNDS TOBE USED FOR THE ELEVATION OF THE SECURITY SYSTEMS

(\$ in 000's)

**Managing Agency:** 819 : HEALTH AND HOSPITALS CORP  
**Project Id:** SAND11B  
**Project Description:** BELLEVUE RECONSTRUCTION AS A RESULT OF SANDY

**Ten-Year Plan Category:** ROUTINE RECONSTRUCTION

**Community Boards Served:** 306

**Borough:** MANHATTAN

**Budget Lines:** HO-0214

**Original Budget:** \$67,500

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2021	2022	2023	2024	2025		
City	\$5,240	\$0	\$0	\$0	\$504	\$0	\$0	\$5,744
Non-City	\$54,219	\$0	\$0	\$0	\$6,911	\$0	\$0	\$61,130

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DESIGN	May 2013	Nov 2013	May 2013	Nov 2013
CONSTRUCTION	Nov 2013	Apr 2014	Nov 2013	Apr 2022

**Explanation for Delay:**

PROJECT DELAYED DUE TO CHANGES IN SCOPE/DESIGN

**Project Location:**

462 FIRST AVENUE, NEW YORK, NY 10016

**Scope Summary:**

RECONSTRUCTION OF BELLEVUE HOSPITAL CENTER NECESSITATED BY HURRICANE SANDY.

(\$ in 000's)

**Managing Agency:** 819 : HEALTH AND HOSPITALS CORP  
**Project Id:** SAND3706  
**Project Description:** MHC: INSTALL ELECTRIC AND CHILLER QUICK CONNECTS

**Ten-Year Plan Category:** ROUTINE RECONSTRUCTION

**Community Boards Served:** 311

**Borough:** MANHATTAN

**Budget Lines:** HO-0214

**Original Budget:** \$5,230

**Project Plan**

	Prior Actuals	Plan						Total
		2021	2022	2023	2024	2025	RTC	
City	\$1,000	\$15	\$292	\$0	\$0	\$0	\$0	\$1,307
Non-City	\$3,051	\$43	\$827	\$0	\$0	\$0	\$0	\$3,921

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DESIGN	May 2018	Oct 2019	May 2018	Oct 2019
CONSTRUCTION	Oct 2019	Oct 2021	Oct 2019	Oct 2021
PUNCHLIST COMPLETE, JOB CLOSED	Oct 2021	Dec 2021	Oct 2021	Dec 2021

**Explanation for Delay:**

**Project Location:**

1901 FIRST AVENUE, NEW YORK, NY 10029

**Scope Summary:**

INSTALL ELECTRIC AND CHILLER QUICK CONNECTS FOR THREE ROLL-UP TYPE GENERATORS AND ONE CHILER AND ONE QUICK CONNECT WATER CONNECTION THAT WERE DESTROYED BY SEVERE WATER DAMAGES DUE TO EXPOSURE TO SALT WATER BY HURRICANE SANDY. NYC H+H WILL MANAGE THE DESIGN, PHASE, AND NYC EDC (801) WILL MANAGE THE CONSTRUCTION PHASE.

(\$ in 000's)

**Managing Agency:** 826 : DEPT ENVIRONMENTAL PROTECTION  
**Project Id:** ACEDEP502  
**Project Description:** DEP - WARDS ISLAND SHAFT MIXERS

**Ten-Year Plan Category:** BUILDING CONSTRUCTION, RECONSTRUCTION OR RETROFIT

**Community Boards Served:** 300

**Borough:** MANHATTAN

**Budget Lines:** WP-0112

**Original Budget:** \$6,568

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2021	2022	2023	2024	2025		
City	\$6,984	\$61	\$0	\$0	\$0	\$0	\$0	\$7,045
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DEVELOP SCOPE	Jun 2015	Aug 2015	Jun 2015	Nov 2016
PRELIMINARY DESIGN	Aug 2015	Dec 2015	Nov 2016	Nov 2017
FINAL DESIGN	Dec 2015	Jun 2016	Nov 2017	Nov 2018
BID AWARD AND REGISTER CONTRCT	Jun 2016	Sep 2016	Nov 2018	Nov 2020
CONSTRUCTION TO 25%	Sep 2016	Jan 2017	Nov 2018	Nov 2020
CONSTRUCTION TO 50%	Jan 2017	May 2017	Nov 2018	Nov 2020
CONSTRUCTION TO 75%	May 2017	Sep 2017	Nov 2018	Nov 2020
ORIGINAL EQUIP & FURNISHING	Sep 2017	Dec 2017	Nov 2018	Nov 2020
SUBSTANTIAL COMPLETION	Dec 2017	Feb 2018	Nov 2018	Nov 2020
PUNCHLIST COMPLETE, JOB CLOSED	Feb 2018	Mar 2018	Nov 2018	Nov 2020

**Explanation for Delay:**

PROJECT DELAYED DUE TO BUDGETARY CONSTRAINTS

**Project Location:**

**Scope Summary:**

WARDS ISLAND SHAFT MIXERS



(\$ in 000's)

**Managing Agency:** 826 : DEPT ENVIRONMENTAL PROTECTION  
**Project Id:** MED669  
**Project Description:** Dist. WM work in 7th Ave between W 14th & W 34th Street, MN

**Ten-Year Plan Category:** AUGMENTATION OF WATER SUPPLY SYSTEMS

**Community Boards Served:** 304 305

**Borough:** MANHATTAN

**Budget Lines:** WM-0001

**Original Budget:** \$42,638

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2021	2022	2023	2024	2025		
City	\$0	\$0	\$0	\$0	\$0	\$42,638	\$0	\$42,638
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DEVELOP SCOPE	Nov 2020	Aug 2021	Nov 2020	Aug 2021
PRELIMINARY DESIGN	Aug 2021	Jul 2022	Aug 2021	Jul 2022
FINAL DESIGN	Aug 2022	Jan 2024	Aug 2022	Jan 2024
BID AWARD AND REGISTER CONTRCT	Jan 2024	Oct 2024	Jan 2024	Oct 2024
CONSTRUCTION TO 25%	Oct 2024	Oct 2025	Oct 2024	Oct 2025
CONSTRUCTION TO 50%	Oct 2025	Oct 2026	Oct 2025	Oct 2026
CONSTRUCTION TO 75%	Oct 2026	Oct 2027	Oct 2026	Oct 2027
ORIGINAL EQUIP & FURNISHING	Oct 2027	Jun 2028	Oct 2027	Jun 2028
SUBSTANTIAL COMPLETION	Jun 2028	Dec 2028	Jun 2028	Dec 2028
PUNCHLIST COMPLETE, JOB CLOSED	Dec 2028	Mar 2029	Dec 2028	Mar 2029

**Explanation for Delay:**

**Project Location:**

**Scope Summary:**

NEW WATER MAIN WORK IN 7TH AVENUE BETWEEN 14TH STREET & 34TH STREET, BOROUGH OF MANHATTAN.

(\$ in 000's)

**Managing Agency:** 826 : DEPT ENVIRONMENTAL PROTECTION  
**Project Id:** MED-672  
**Project Description:** Install Distribution Water mains throughout Manhattan

**Ten-Year Plan Category:** AUGMENTATION OF WATER SUPPLY SYSTEMS

**Community Boards Served:** 300

**Borough:** MANHATTAN

**Budget Lines:** WM-0001

**Original Budget:** \$4,604

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2021	2022	2023	2024	2025		
City	\$0	\$0	\$0	\$0	\$0	\$4,000	\$0	\$4,000
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DEVELOP SCOPE	Dec 2019	Mar 2020	Dec 2022	Mar 2023
PRELIMINARY DESIGN	Mar 2020	Jul 2020	Mar 2023	Jul 2023
FINAL DESIGN	Jul 2020	Jan 2021	Jul 2023	Jan 2024
BID AWARD AND REGISTER CONTRCT	Jan 2021	Apr 2021	Jan 2024	Apr 2024
CONSTRUCTION TO 25%	Apr 2021	Jul 2021	Apr 2024	Jul 2024
CONSTRUCTION TO 50%	Jul 2021	Nov 2021	Jul 2024	Nov 2024
CONSTRUCTION TO 75%	Nov 2021	Mar 2022	Nov 2024	Mar 2025
ORIGINAL EQUIP & FURNISHING	Mar 2022	Jun 2022	Mar 2025	Jun 2025
SUBSTANTIAL COMPLETION	Jun 2022	Aug 2022	Jun 2025	Aug 2025
PUNCHLIST COMPLETE, JOB CLOSED	Aug 2022	Sep 2022	Aug 2025	Sep 2025

**Explanation for Delay:**

**Project Location:**

**Scope Summary:**

ALL EXISTING HYDRANTS MUST BE REPAINTED AND STENCILED , A CONCRETE PAD MUST BE INSTALLED WITH PROTECTIVE BOLLARDS(IF NONE PRESENTLY EXIST)IN ACCORDANCE WITH THE DEP SPECIFICATIONS/STANDARD DRAWINGS.ALL CATCHBASINS WITHIN PROJECT LIMIT SHALL BE CLEANED.

(\$ in 000's)

**Managing Agency:** 826 : DEPT ENVIRONMENTAL PROTECTION  
**Project Id:** NR-111-L  
**Project Description:** RECONSTRUCTION OF PRIMARY TANKS AT NORTH RIVER WPCP

**Ten-Year Plan Category:** PLANT UPGRADING AND RECONSTRUCTION

**Community Boards Served:** 300 309

**Borough:** MANHATTAN

**Budget Lines:** WP-0112

**Original Budget:** \$38,154

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2021	2022	2023	2024	2025		
City	\$826	\$0	\$0	\$0	\$0	\$0	\$79,000	\$79,826
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DEVELOP SCOPE	Mar 2018	May 2018	Jun 2018	Feb 2019
PRELIMINARY DESIGN	May 2018	Sep 2018	Feb 2019	Feb 2020
FINAL DESIGN	Sep 2018	Mar 2019	Feb 2020	Aug 2021
BID AWARD AND REGISTER CONTRCT	Mar 2019	Jun 2019	Aug 2021	May 2022
CONSTRUCTION TO 25%	Jun 2019	Oct 2019	May 2022	May 2023
CONSTRUCTION TO 50%	Oct 2019	Feb 2020	May 2023	Apr 2024
CONSTRUCTION TO 75%	Feb 2020	Jun 2020	Apr 2024	Apr 2025
ORIGINAL EQUIP & FURNISHING	Jun 2020	Sep 2020	Apr 2025	Jan 2026
SUBSTANTIAL COMPLETION	Sep 2020	Nov 2020	Jan 2026	Jul 2034
PUNCHLIST COMPLETE, JOB CLOSED	Nov 2020	Dec 2020	Jul 2034	Oct 2034

**Explanation for Delay:**

PROJECT DELAYED DUE TO BUDGETARY CONSTRAINTS

**Project Location:**

WEST 135TH STREET & 12TH AVENUE, MANHATTANVILLE STSTION, NEW YORK, N.Y. 10027

**Scope Summary:**

RECONSTRUCTION OF PRIMARY TANKS AT NORTH RIVER WPCP

(\$ in 000's)

**Managing Agency:** 826 : DEPT ENVIRONMENTAL PROTECTION  
**Project Id:** NR-115-L  
**Project Description:** RECONSTRUCT POWER DISTRIBUTION EQUIPMENT @ NORTH RIVER WWTP

**Ten-Year Plan Category:** PLANT UPGRADING AND RECONSTRUCTION

**Community Boards Served:** 300 309

**Borough:** MANHATTAN

**Budget Lines:** WP-0112

**Original Budget:** \$36,505

**Project Plan**

	Prior Actuals	Plan						RTC	Total
		2021	2022	2023	2024	2025			
City	\$2,841	\$0	\$6,200	\$0	\$0	\$0	\$41,800	\$50,841	
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DEVELOP SCOPE	Jul 2017	Mar 2018	Jul 2016	Mar 2017
PRELIMINARY DESIGN	Mar 2018	Mar 2019	Mar 2017	Mar 2018
FINAL DESIGN	Mar 2019	Sep 2020	Mar 2018	Sep 2019
BID AWARD AND REGISTER CONTRCT	Sep 2020	Jun 2021	Sep 2019	Jun 2020
CONSTRUCTION TO 25%	Jun 2021	Jun 2022	Jun 2020	Jun 2021
CONSTRUCTION TO 50%	Jun 2022	May 2023	Jun 2021	May 2022
CONSTRUCTION TO 75%	May 2023	May 2024	May 2022	May 2023
ORIGINAL EQUIP & FURNISHING	May 2024	Feb 2025	May 2023	Feb 2024
SUBSTANTIAL COMPLETION	Feb 2025	Aug 2025	Feb 2024	Aug 2024
PUNCHLIST COMPLETE, JOB CLOSED	Aug 2025	Nov 2025	Aug 2024	Nov 2024

**Explanation for Delay:**

**Project Location:**

135TH ST., & 12TH AVENUE, MAHNATTANVILLE STATION, N.Y., N.Y. 10027

**Scope Summary:**

RECONSTRUCT POWER DISTRIBUTION EQUIPMENT @ NORTH RIVER WWTP

(\$ in 000's)

**Managing Agency:** 826 : DEPT ENVIRONMENTAL PROTECTION  
**Project Id:** NR-124  
**Project Description:** RECONSTRUCT DIGESTER GAS SYSTEM AT NORTH RIVER WPCP

**Ten-Year Plan Category:** PLANT UPGRADING AND RECONSTRUCTION

**Community Boards Served:** 300

**Borough:** MANHATTAN

**Budget Lines:** WP-0112

**Original Budget:** \$15,000

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2021	2022	2023	2024	2025		
City	\$0	\$0	\$1,500	\$0	\$0	\$16,500	\$0	\$18,000
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
FINAL DESIGN	Jun 2022	Dec 2023	Jun 2019	Dec 2020
CONSTRUCTION TO 25%	Dec 2023	Aug 2024	Dec 2020	Aug 2021
CONSTRUCTION TO 50%	Aug 2024	Mar 2025	Aug 2021	Mar 2022
CONSTRUCTION TO 75%	Mar 2025	Nov 2025	Mar 2022	Nov 2022

**Explanation for Delay:**

**Project Location:**

**Scope Summary:**

RECONSTRUCT DIGESTER GAS SYSTEM AT NORTH RIVER WPCP

(\$ in 000's)

**Managing Agency:** 826 : DEPT ENVIRONMENTAL PROTECTION  
**Project Id:** NR-131-L  
**Project Description:** RECONSTRUCTION OF MAIN HYDRAULIC SYSTEM @ NORTH RIVER WWTP

**Ten-Year Plan Category:** PLANT UPGRADING AND RECONSTRUCTION

**Community Boards Served:** 300

**Borough:** MANHATTAN

**Budget Lines:** WP-0112

**Original Budget:** \$5,665

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2021	2022	2023	2024	2025		
City	\$6,795	\$95	\$0	\$0	\$0	\$0	\$0	\$6,890
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DEVELOP SCOPE	Jun 2019	Aug 2019	Jun 2019	Aug 2019
PRELIMINARY DESIGN	Aug 2019	Dec 2019	Aug 2019	Dec 2019
FINAL DESIGN	Dec 2019	Jun 2020	Dec 2019	Jun 2020
BID AWARD AND REGISTER CONTRCT	Jun 2020	Sep 2020	Jun 2020	Sep 2020
CONSTRUCTION TO 25%	Sep 2020	Jan 2021	Sep 2020	Jan 2021
CONSTRUCTION TO 50%	Jan 2021	May 2021	Jan 2021	May 2021
CONSTRUCTION TO 75%	May 2021	Sep 2021	May 2021	Sep 2021
ORIGINAL EQUIP & FURNISHING	Sep 2021	Dec 2021	Sep 2021	Dec 2021
SUBSTANTIAL COMPLETION	Dec 2021	Feb 2022	Dec 2021	Feb 2022
PUNCHLIST COMPLETE, JOB CLOSED	Feb 2022	Mar 2022	Feb 2022	Mar 2022

**Explanation for Delay:**

**Project Location:**

725 W. 135TH STREET, NEW YORK, N.Y. 10031

**Scope Summary:**

REMOVE EXISTING MAIN HYDRAULIC SYSTEM AND INSTALL TEN (10) INDIVIDUALACTUATORS FOR THE SIX (6) SCREENING SLUICE GATES , AND FOUR (4) FOREBAY GATES. THIS SCOPE INCLUDES NEW PLC, REWIRING ABOVE FLOOD LEVEL PLIAN, PLC RELAY BACKUP BOARDS AND MANUAL OPERATION OPTION.

(\$ in 000's)

**Managing Agency:** 826 : DEPT ENVIRONMENTAL PROTECTION  
**Project Id:** NR-33  
**Project Description:** PROCESS CONTROL

**Ten-Year Plan Category:** CONSENT DECREE UPGRADING AND CONSTRUCTION

**Community Boards Served:** 399

**Borough:** MANHATTAN

**Budget Lines:** WP-0164

**Original Budget:** \$146,790

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2021	2022	2023	2024	2025		
City	\$189,814	\$258	\$0	\$0	\$0	\$0	\$0	\$190,072
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DEVELOP SCOPE	May 2000	Feb 2001	Jan 2003	Oct 2003
PRELIMINARY DESIGN	May 2000	May 2001	Oct 2003	Oct 2004
FINAL DESIGN	May 2001	Oct 2002	Oct 2004	Mar 2006
BID AWARD AND REGISTER CONTRCT	Oct 2002	Jul 2003	Mar 2006	Dec 2006
CONSTRUCTION TO 25%	Jul 2003	Jul 2004	Dec 2006	Dec 2007
CONSTRUCTION TO 50%	Jul 2004	Jul 2005	Dec 2007	Dec 2008
CONSTRUCTION TO 75%	Jul 2005	Jul 2006	Dec 2008	Dec 2009
ORIGINAL EQUIP & FURNISHING	Jul 2006	Apr 2007	Dec 2009	Sep 2010
SUBSTANTIAL COMPLETION	Apr 2007	Sep 2007	Sep 2010	Mar 2019
PUNCHLIST COMPLETE, JOB CLOSED	Sep 2007	Dec 2007	Mar 2019	Nov 2021

**Explanation for Delay:**

PROJECT DELAYED DUE TO BUDGETARY CONSTRAINTS

**Project Location:**

NA

**Scope Summary:**

(\$ in 000's)

**Managing Agency:** 826 : DEPT ENVIRONMENTAL PROTECTION  
**Project Id:** NR-COGEN  
**Project Description:** NORTH RIVER WWTP COGENERATION AND ELECTRIFICATION

**Ten-Year Plan Category:** PLANT COMPONENT STABILIZATION

**Community Boards Served:** 300 309

**Borough:** MANHATTAN

**Budget Lines:** WP-0164

**Original Budget:** \$319,977

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2021	2022	2023	2024	2025		
<b>City</b>	\$276,241	\$40,665	\$0	\$0	\$0	\$0	\$0	\$316,906
<b>Non-City</b>	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

<b>Milestone</b>	<b>Original Start Date</b>	<b>Original End Date</b>	<b>Current Start Date</b>	<b>Current End Date</b>
DEVELOP SCOPE	Jun 2013	Mar 2014	Jun 2013	Mar 2014
PRELIMINARY DESIGN	Mar 2014	Mar 2015	Mar 2014	Mar 2015
FINAL DESIGN	Mar 2015	Sep 2016	Mar 2015	Sep 2016
BID AWARD AND REGISTER CONTRCT	Sep 2016	Jun 2017	Sep 2016	Jun 2017
CONSTRUCTION TO 25%	Jun 2017	Jun 2018	Jun 2017	Jun 2018
CONSTRUCTION TO 50%	Jun 2018	May 2019	Jun 2018	May 2019
CONSTRUCTION TO 75%	May 2019	May 2020	May 2019	May 2020
ORIGINAL EQUIP & FURNISHING	May 2020	Feb 2021	May 2020	Feb 2021
SUBSTANTIAL COMPLETION	Feb 2021	Aug 2021	Feb 2021	Aug 2021
PUNCHLIST COMPLETE, JOB CLOSED	Aug 2021	Nov 2021	Aug 2021	Nov 2021

**Explanation for Delay:**

**Project Location:**

**Scope Summary:**

BASED ON THE FEBRUARY 2012 INVESTMENT GRADE FEASIBILITY STUDY FOR COGENERATION AT THE NORTH RIVER WWTP IT HAS BEEN IDENTIFIED THAT ELECTRIFICATION OF THE PLANT AND INSTALLATION OF COGENERATION FACILITIES SHOULD BE PURSUED TO IMPROVE OPERATIONS AND RELIABILITY, REDUCE GREENHOUSE GAS EMISSIONS, AND PROVIDE COST EFFECTIVE SOLUTIONS OVER THE EXISTING ENGINE DRIVEN PUMP AND BLOWER SYSTEMS. THE MOST COST EFFECTIVE ALTERNATIVE FOR COGENERATION AT THE NORTH RIVER WWTP IS THE 10 MW COGENERATION



(\$ in 000's)

**Managing Agency:** 826 : DEPT ENVIRONMENTAL PROTECTION  
**Project Id:** NR-STRUCT  
**Project Description:** STRUCTURAL IMPROVEMENTS AT NORTH RIVER WPCP

**Ten-Year Plan Category:** PLANT UPGRADING AND RECONSTRUCTION

**Community Boards Served:** 300 309

**Borough:** MANHATTAN

**Budget Lines:** WP-0164

**Original Budget:** \$360,000

**Project Plan**

	Prior Actuals	Plan						Total
		2021	2022	2023	2024	2025	RTC	
City	\$39,740	\$0	\$0	\$0	\$49,500	\$0	\$195,000	\$284,240
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DEVELOP SCOPE	Jun 2017	Feb 2018	Jun 2017	Feb 2018
PRELIMINARY DESIGN	Feb 2018	Feb 2019	Feb 2018	Feb 2019
FINAL DESIGN	Feb 2019	Aug 2020	Feb 2019	Aug 2020
BID AWARD AND REGISTER CONTRCT	Aug 2020	May 2021	Aug 2020	May 2021
CONSTRUCTION TO 25%	May 2021	May 2022	May 2021	May 2022
CONSTRUCTION TO 50%	May 2022	Apr 2023	May 2022	Apr 2023
CONSTRUCTION TO 75%	May 2023	Apr 2024	May 2023	Apr 2024
ORIGINAL EQUIP & FURNISHING	Apr 2024	Jan 2025	Apr 2024	Jan 2025
SUBSTANTIAL COMPLETION	Jan 2025	Jul 2025	Jan 2025	Jul 2025
PUNCHLIST COMPLETE, JOB CLOSED	Jul 2025	Oct 2025	Jul 2025	Oct 2025

**Explanation for Delay:**

**Project Location:**

**Scope Summary:**

STRUCTURAL IMPROVEMENTS TO THE ROOF, INTERMEDIATE STRUCTURE AND UNDERDECK OF THE NORTH RIVER WPCP

(\$ in 000's)

**Managing Agency:** 826 : DEPT ENVIRONMENTAL PROTECTION  
**Project Id:** PS-278  
**Project Description:** PARK DRIVE EAST

**Ten-Year Plan Category:** PLANT UPGRADING AND RECONSTRUCTION

**Community Boards Served:** 300

**Borough:** MANHATTAN

**Budget Lines:** WP-0269

**Original Budget:** \$5,000

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2021	2022	2023	2024	2025		
City	\$0	\$0	\$0	\$0	\$22,000	\$0	\$0	\$22,000
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DEVELOP SCOPE	Jul 2016	Mar 2017	Jul 2016	Mar 2017
PRELIMINARY DESIGN	Mar 2017	Mar 2018	Mar 2017	Mar 2018
FINAL DESIGN	Mar 2018	Sep 2019	Mar 2018	Sep 2019
BID AWARD AND REGISTER CONTRCT	Sep 2019	Jun 2020	Sep 2019	Jun 2020
CONSTRUCTION TO 25%	Jun 2020	Jun 2021	Jun 2020	Jun 2021
CONSTRUCTION TO 50%	Jun 2021	May 2022	Jun 2021	May 2022
CONSTRUCTION TO 75%	May 2022	May 2023	May 2022	May 2023
ORIGINAL EQUIP & FURNISHING	May 2023	Feb 2024	May 2023	Feb 2024
SUBSTANTIAL COMPLETION	Feb 2024	Aug 2024	Feb 2024	Aug 2024
PUNCHLIST COMPLETE, JOB CLOSED	Aug 2024	Nov 2024	Aug 2024	Nov 2024

**Explanation for Delay:**

**Project Location:**

PARK DRIVE EAST

**Scope Summary:**

PARK DRIVE EAST

(\$ in 000's)

<b>Managing Agency:</b>	826 : DEPT ENVIRONMENTAL PROTECTION
<b>Project Id:</b>	PS-289
<b>Project Description:</b>	19TH STREET PUMPING STATION

**Ten-Year Plan Category:** PLANT UPGRADING AND RECONSTRUCTION

**Community Boards Served:** 300 306

**Borough:** MANHATTAN

**Budget Lines:** WP-0269

**Original Budget:** \$4,690

**Project Plan**

	Prior Actuals	Plan						Total
		2021	2022	2023	2024	2025	RTC	
City	\$0	\$0	\$0	\$0	\$0	\$2,000	\$22,000	\$24,000
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DEVELOP SCOPE	Jun 2020	Feb 2021	Jun 2020	Feb 2021
PRELIMINARY DESIGN	Feb 2021	Feb 2022	Feb 2021	Feb 2022
FINAL DESIGN	Feb 2022	Aug 2023	Feb 2022	Aug 2023
BID AWARD AND REGISTER CONTRCT	Aug 2023	May 2024	Aug 2023	May 2024
CONSTRUCTION TO 25%	May 2024	May 2025	May 2024	May 2025
CONSTRUCTION TO 50%	May 2025	Apr 2026	May 2025	Apr 2026
CONSTRUCTION TO 75%	May 2026	Apr 2027	May 2026	Apr 2027
ORIGINAL EQUIP & FURNISHING	Apr 2027	Jan 2028	Apr 2027	Jan 2028
SUBSTANTIAL COMPLETION	Jan 2028	Jul 2028	Jan 2028	Jul 2028
PUNCHLIST COMPLETE, JOB CLOSED	Jul 2028	Oct 2028	Jul 2028	Oct 2028

**Explanation for Delay:**

**Project Location:**

19TH STREET PUMPING STATION

**Scope Summary:**

19TH STREET PUMPING STATION

(\$ in 000's)

<b>Managing Agency:</b>	826 : DEPT ENVIRONMENTAL PROTECTION
<b>Project Id:</b>	PS-313
<b>Project Description:</b>	RECONSTRUCTION OF 235TH STREET PUMPING STATION

**Ten-Year Plan Category:** PLANT UPGRADING AND RECONSTRUCTION

**Community Boards Served:** 300

**Borough:** MANHATTAN

**Budget Lines:** WP-0269

**Original Budget:** \$5,750

**Project Plan**

	Prior Actuals	Plan						Total
		2021	2022	2023	2024	2025	RTC	
<b>City</b>	\$1,180	\$21,537	\$0	\$0	\$0	\$0	\$0	\$22,717
<b>Non-City</b>	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

<b>Milestone</b>	<b>Original Start Date</b>	<b>Original End Date</b>	<b>Current Start Date</b>	<b>Current End Date</b>
DEVELOP SCOPE	Jul 2016	Mar 2017	Jul 2016	Mar 2017
PRELIMINARY DESIGN	Mar 2017	Mar 2018	Mar 2017	Mar 2018
FINAL DESIGN	Mar 2018	Sep 2019	Mar 2018	Sep 2019
BID AWARD AND REGISTER CONTRCT	Sep 2019	Jun 2020	Sep 2019	Jun 2020
CONSTRUCTION TO 25%	Jun 2020	Jun 2021	Jun 2020	Jun 2021
CONSTRUCTION TO 50%	Jun 2021	May 2022	Jun 2021	May 2022
CONSTRUCTION TO 75%	May 2022	May 2023	May 2022	May 2023
ORIGINAL EQUIP & FURNISHING	May 2023	Feb 2024	May 2023	Feb 2024
SUBSTANTIAL COMPLETION	Feb 2024	Aug 2024	Feb 2024	Aug 2024
PUNCHLIST COMPLETE, JOB CLOSED	Aug 2024	Nov 2024	Aug 2024	Nov 2024

**Explanation for Delay:**

**Project Location:**

**Scope Summary:**

RECONSTRUCTION OF 235TH STREET PUMPING STATION - MANHATTAN

(\$ in 000's)

**Managing Agency:** 826 : DEPT ENVIRONMENTAL PROTECTION  
**Project Id:** PS-348  
**Project Description:** REHABILITATION OF DAMAGED NORTH RIVER INTERCEPTOR

**Ten-Year Plan Category:** PLANT UPGRADING AND RECONSTRUCTION

**Community Boards Served:** 300

**Borough:** MANHATTAN

**Budget Lines:** WP-0269

**Original Budget:** \$1,150

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2021	2022	2023	2024	2025		
City	\$0	\$1,150	\$0	\$0	\$0	\$0	\$0	\$1,150
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
FINAL DESIGN	Jun 2021	Nov 2022	Jun 2021	Nov 2022
CONSTRUCTION TO 25%	Nov 2022	Jul 2023	Nov 2022	Jul 2023
CONSTRUCTION TO 50%	Jul 2023	Mar 2024	Jul 2023	Mar 2024
CONSTRUCTION TO 75%	Mar 2024	Nov 2024	Mar 2024	Nov 2024

**Explanation for Delay:**

**Project Location:**

**Scope Summary:**

REHABILITATION OF DAMAGED NORTH RIVER INTERCEPTOR

(\$ in 000's)

**Managing Agency:** 826 : DEPT ENVIRONMENTAL PROTECTION  
**Project Id:** SANDNR  
**Project Description:** STORM MITIGATION WORK AT THE NORTH RIVER WPCP

**Ten-Year Plan Category:** PLANT UPGRADING AND RECONSTRUCTION

**Community Boards Served:** 300 309

**Borough:** MANHATTAN

**Budget Lines:** WP-0164

**Original Budget:** \$3,000

**Project Plan**

	Prior Actuals	Plan						RTC	Total
		2021	2022	2023	2024	2025			
City	\$500	\$0	\$0	\$0	\$0	\$0	\$2,574	\$3,074	
Non-City	\$8,721	\$0	\$0	\$0	\$0	\$0	\$12,520	\$21,241	

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DEVELOP SCOPE	Jun 2014	Feb 2015	Jun 2014	Mar 2015
PRELIMINARY DESIGN	Feb 2015	Feb 2016	Mar 2015	Mar 2016
FINAL DESIGN	Feb 2016	Aug 2017	Mar 2016	Sep 2017
BID AWARD AND REGISTER CONTRCT	Aug 2017	May 2018	Sep 2017	Jun 2018
CONSTRUCTION TO 25%	May 2018	May 2019	Jun 2018	Jun 2019
CONSTRUCTION TO 50%	May 2019	Apr 2020	Jun 2019	May 2020
CONSTRUCTION TO 75%	Apr 2020	Apr 2021	May 2020	May 2021
ORIGINAL EQUIP & FURNISHING	Apr 2021	Jan 2022	May 2021	Feb 2022
SUBSTANTIAL COMPLETION	Jan 2022	Jul 2022	Feb 2022	Aug 2030
PUNCHLIST COMPLETE, JOB CLOSED	Jul 2022	Oct 2022	Aug 2030	Nov 2030

**Explanation for Delay:**

PROJECT DELAYED DUE TO BUDGETARY CONSTRAINTS

**Project Location:**

**Scope Summary:**

INSTALLATION AND CONSTRUCTION OF STORM MITIGATION WORK AT THE NORTH RIVER WATER POLLUTION CONTROL PLANT

(\$ in 000's)

**Managing Agency:** 826 : DEPT ENVIRONMENTAL PROTECTION  
**Project Id:** SEN002180  
**Project Description:** Replcmt of combined sewers & dist WM in West 33 St MH

**Ten-Year Plan Category:** REPLACEMENT OR AUGMENTATION OF EXISTING SYSTEMS

**Community Boards Served:** 304

**Borough:** MANHATTAN

**Budget Lines:** SE-0002M WM-0001

**Original Budget:** \$11,364

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2021	2022	2023	2024	2025		
City	\$0	\$606	\$0	\$10,758	\$0	\$0	\$0	\$11,364
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DEVELOP SCOPE	Nov 2020	Feb 2021	Nov 2020	Feb 2021
PRELIMINARY DESIGN	Feb 2021	Jun 2021	Feb 2021	Jun 2021
FINAL DESIGN	Jun 2021	Dec 2021	Jun 2021	Dec 2021
BID AWARD AND REGISTER CONTRCT	Dec 2021	Mar 2022	Dec 2021	Mar 2022
CONSTRUCTION TO 25%	Mar 2022	Jul 2022	Mar 2022	Jul 2022
CONSTRUCTION TO 50%	Jul 2022	Oct 2022	Jul 2022	Oct 2022
CONSTRUCTION TO 75%	Oct 2022	Feb 2023	Oct 2022	Feb 2023
ORIGINAL EQUIP & FURNISHING	Feb 2023	May 2023	Feb 2023	May 2023
SUBSTANTIAL COMPLETION	May 2023	Jul 2023	May 2023	Jul 2023
PUNCHLIST COMPLETE, JOB CLOSED	Jul 2023	Aug 2023	Jul 2023	Aug 2023

**Explanation for Delay:**

**Project Location:**

**Scope Summary:**

REPLACEMENT OF COMBINED SEWERS AND DISTRIBUTION WATER MAINS IN WEST 33RD STREET BETWEEN 11TH AVENUE AND 12TH AVENUE BOROUGH OF MANHATTAN

(\$ in 000's)

**Managing Agency:** 826 : DEPT ENVIRONMENTAL PROTECTION  
**Project Id:** SHAFT21  
**Project Description:** RECONSTRUCTION OF SHAFT 21, MANHATTAN, Cont., 602

**Ten-Year Plan Category:** FACILITY PURCHASES AND RECONSTRUCTION

**Community Boards Served:** 303

**Borough:** MANHATTAN

**Budget Lines:** EP-0006

**Original Budget:** \$29,116

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2021	2022	2023	2024	2025		
City	\$8,676	\$300	\$0	\$0	\$0	\$0	\$0	\$8,976
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DEVELOP SCOPE	Jun 2002	Oct 2002	Jun 2002	Oct 2002
PRELIMINARY DESIGN	Oct 2002	Apr 2003	Oct 2002	Apr 2003
FINAL DESIGN	Apr 2003	Oct 2004	Apr 2003	Oct 2004
BID AWARD AND REGISTER CONTRCT	Oct 2004	Apr 2005	Oct 2004	Apr 2005
CONSTRUCTION TO 25%	Apr 2005	Jan 2006	Apr 2005	Jan 2006
CONSTRUCTION TO 50%	Jan 2006	Oct 2006	Jan 2006	Oct 2006
CONSTRUCTION TO 75%	Oct 2006	Jul 2007	Oct 2006	Jul 2007
ORIGINAL EQUIP & FURNISHING	Jul 2007	Oct 2007	Jul 2007	Oct 2007
SUBSTANTIAL COMPLETION	Oct 2007	Dec 2007	Oct 2023	Dec 2023
PUNCHLIST COMPLETE, JOB CLOSED	Dec 2007	Mar 2008	Dec 2023	Mar 2024

**Explanation for Delay:**

PROJECT DELAYED DUE TO BUDGETARY CONSTRAINTS

**Project Location:**

**Scope Summary:**



(\$ in 000's)

**Managing Agency:** 826 : DEPT ENVIRONMENTAL PROTECTION  
**Project Id:** WFF-CPR  
**Project Description:** WATER EFFICIENCY UPGRADES AT CENTRAL PARK RECIRCULATION

**Ten-Year Plan Category:** WATER FOR THE FUTURE

**Community Boards Served:** 300

**Borough:** MANHATTAN

**Budget Lines:** EP-0009

**Original Budget:** \$14,246

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2021	2022	2023	2024	2025		
City	\$0	\$0	\$0	\$0	\$0	\$0	\$14,246	\$14,246
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DEVELOP SCOPE	Jun 2020	Oct 2020	Jun 2020	Oct 2020
PRELIMINARY DESIGN	Oct 2020	Apr 2021	Oct 2020	Apr 2021
FINAL DESIGN	Apr 2021	Oct 2022	Apr 2021	Oct 2022
BID AWARD AND REGISTER CONTRCT	Oct 2022	Apr 2023	Oct 2022	Apr 2023
CONSTRUCTION TO 25%	Apr 2023	Jan 2024	Apr 2023	Jan 2024
CONSTRUCTION TO 50%	Jan 2024	Oct 2024	Jan 2024	Oct 2024
CONSTRUCTION TO 75%	Oct 2024	Jul 2025	Oct 2024	Jul 2025
ORIGINAL EQUIP & FURNISHING	Jul 2025	Oct 2025	Jul 2025	Oct 2025
SUBSTANTIAL COMPLETION	Oct 2025	Dec 2025	Oct 2025	Dec 2025
PUNCHLIST COMPLETE, JOB CLOSED	Dec 2025	Mar 2026	Dec 2025	Mar 2026

**Explanation for Delay:**

**Project Location:**

**Scope Summary:**

WATER EFFICIENCY UPGRADES AT CENTRAL PARK RECIRCULATION

(\$ in 000's)

**Managing Agency:** 826 : DEPT ENVIRONMENTAL PROTECTION  
**Project Id:** WI-279-L  
**Project Description:** INSTALLATION OF EMERGENCY GENERATORS AT WARDS ISAND WPCP

**Ten-Year Plan Category:** PLANT UPGRADING AND RECONSTRUCTION

**Community Boards Served:** 300

**Borough:** MANHATTAN

**Budget Lines:** WP-0112

**Original Budget:** \$96,500

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2021	2022	2023	2024	2025		
City	\$847	\$0	\$7,000	\$0	\$0	\$67,000	\$0	\$74,847
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DEVELOP SCOPE	Jun 2016	Feb 2017	Jun 2016	Feb 2017
PRELIMINARY DESIGN	Feb 2017	Feb 2018	Feb 2017	Feb 2018
FINAL DESIGN	Feb 2018	Aug 2019	Feb 2018	Aug 2019
BID AWARD AND REGISTER CONTRCT	Aug 2019	May 2020	Aug 2019	May 2020
CONSTRUCTION TO 25%	May 2020	May 2021	May 2020	May 2021
CONSTRUCTION TO 50%	May 2021	Apr 2022	May 2021	Apr 2022
CONSTRUCTION TO 75%	May 2022	Apr 2023	May 2022	Apr 2023
ORIGINAL EQUIP & FURNISHING	Apr 2023	Jan 2024	Apr 2023	Jan 2024
SUBSTANTIAL COMPLETION	Jan 2024	Jul 2024	Jan 2024	Jul 2024
PUNCHLIST COMPLETE, JOB CLOSED	Jul 2024	Oct 2024	Jul 2024	Oct 2024

**Explanation for Delay:**

**Project Location:**

WARDS ISLAND, NEW YORK, N.Y. 10035

**Scope Summary:**

INSTALLATION OF EMERGENCY GENERATORS AT WARDS ISLAND WPCP

(\$ in 000's)

**Managing Agency:** 826 : DEPT ENVIRONMENTAL PROTECTION  
**Project Id:** WI-280-L  
**Project Description:** RECONSTRUCTION OF MAN/BR GRIT SCREENS AT WARDS ISLAND WPCP

**Ten-Year Plan Category:** PLANT UPGRADING AND RECONSTRUCTION

**Community Boards Served:** 300 311

**Borough:** MANHATTAN

**Budget Lines:** WP-0112

**Original Budget:** \$18,979

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2021	2022	2023	2024	2025		
City	\$18,129	\$1,589	\$0	\$0	\$0	\$0	\$0	\$19,718
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DEVELOP SCOPE	Jul 2012	Apr 2013	Jul 2012	Apr 2013
PRELIMINARY DESIGN	Apr 2013	Apr 2014	Apr 2013	Apr 2014
FINAL DESIGN	Apr 2014	Sep 2015	Apr 2014	Sep 2015
BID AWARD AND REGISTER CONTRCT	Oct 2015	Jun 2016	Oct 2015	Jun 2016
CONSTRUCTION TO 25%	Jun 2016	Jun 2017	Jun 2016	Jun 2017
CONSTRUCTION TO 50%	Jun 2017	Jun 2018	Jun 2017	Jun 2018
CONSTRUCTION TO 75%	Jun 2018	Jun 2019	Jun 2018	Jun 2019
ORIGINAL EQUIP & FURNISHING	Jun 2019	Mar 2020	Jun 2019	Mar 2020
SUBSTANTIAL COMPLETION	Mar 2020	Sep 2020	Mar 2020	Sep 2020
PUNCHLIST COMPLETE, JOB CLOSED	Sep 2020	Dec 2020	Sep 2020	Dec 2020

**Explanation for Delay:**

**Project Location:**

WARDS ISLAND, NEW YORK, N.Y. 10035

**Scope Summary:**

RECONSTRUCTION OF MAIN/BR GRIT SCREENS AT WARDS ISLAND WPCP

(\$ in 000's)

**Managing Agency:** 826 : DEPT ENVIRONMENTAL PROTECTION  
**Project Id:** WI-281-L  
**Project Description:** RECONSTRUCTION OF (39) FINAL TANKS AT WARDS ISLAND

**Ten-Year Plan Category:** PLANT UPGRADING AND RECONSTRUCTION

**Community Boards Served:** 300 311

**Borough:** MANHATTAN

**Budget Lines:** WP-0112

**Original Budget:** \$87,240

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2021	2022	2023	2024	2025		
City	\$141,152	\$586	\$0	\$0	\$0	\$0	\$0	\$141,738
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DEVELOP SCOPE	Dec 2014	Aug 2015	Dec 2014	Aug 2015
PRELIMINARY DESIGN	Aug 2015	Aug 2016	Aug 2015	Aug 2016
FINAL DESIGN	Aug 2016	Feb 2018	Aug 2016	Feb 2018
BID AWARD AND REGISTER CONTRCT	Feb 2018	Nov 2018	Feb 2018	Nov 2018
CONSTRUCTION TO 25%	Nov 2018	Nov 2019	Nov 2018	Nov 2019
CONSTRUCTION TO 50%	Nov 2019	Oct 2020	Nov 2019	Oct 2020
CONSTRUCTION TO 75%	Oct 2020	Oct 2021	Oct 2020	Oct 2021
ORIGINAL EQUIP & FURNISHING	Oct 2021	Jul 2022	Oct 2021	Jul 2022
SUBSTANTIAL COMPLETION	Jul 2022	Jan 2023	Jul 2022	Jan 2023
PUNCHLIST COMPLETE, JOB CLOSED	Jan 2023	Apr 2023	Jan 2023	Apr 2023

**Explanation for Delay:**

**Project Location:**

WARDS ISLAND, NEW YORK, N.Y. 10035

**Scope Summary:**

RECONSTRUCTION OF (39) FINAL TANKS AT WARDS ISLAND WPCP

(\$ in 000's)

**Managing Agency:** 826 : DEPT ENVIRONMENTAL PROTECTION  
**Project Id:** WI-284-L  
**Project Description:** RECONSTRUCTION OF PRIMARY TANKS AT WARDS ISLAND WPCP

**Ten-Year Plan Category:** PLANT UPGRADING AND RECONSTRUCTION

**Community Boards Served:** 300 311

**Borough:** MANHATTAN

**Budget Lines:** WP-0112

**Original Budget:** \$35,633

**Project Plan**

	Prior Actuals	Plan						Total
		2021	2022	2023	2024	2025	RTC	
City	\$5,635	\$0	\$0	\$0	\$2,460	\$0	\$39,000	\$47,095
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DEVELOP SCOPE	Jul 2015	Mar 2016	Jul 2015	Mar 2016
PRELIMINARY DESIGN	Mar 2016	Mar 2017	Mar 2016	Mar 2017
FINAL DESIGN	Mar 2017	Sep 2018	Mar 2017	Sep 2018
BID AWARD AND REGISTER CONTRCT	Sep 2018	Jun 2019	Sep 2018	Jun 2019
CONSTRUCTION TO 25%	Jun 2019	Jun 2020	Jun 2019	Jun 2020
CONSTRUCTION TO 50%	Jun 2020	May 2021	Jun 2020	May 2021
CONSTRUCTION TO 75%	May 2021	May 2022	May 2021	May 2022
ORIGINAL EQUIP & FURNISHING	May 2022	Feb 2023	May 2022	Feb 2023
SUBSTANTIAL COMPLETION	Feb 2023	Aug 2023	Feb 2023	Aug 2023
PUNCHLIST COMPLETE, JOB CLOSED	Aug 2023	Nov 2023	Aug 2023	Nov 2023

**Explanation for Delay:**

**Project Location:**

WARDS ISLAND NEW YORK, N.Y 10035

**Scope Summary:**

RECONSTRUCTION OF PRIMARY TANKS AT WARDS ISLAND WPCP

(\$ in 000's)

**Managing Agency:** 826 : DEPT ENVIRONMENTAL PROTECTION  
**Project Id:** WI-292-L  
**Project Description:** RECONSTRUCTION OF POWER DISTRIBUTION @ THE WARDS ISLAND WWTP

**Ten-Year Plan Category:** PLANT UPGRADING AND RECONSTRUCTION

**Community Boards Served:** 300 311

**Borough:** MANHATTAN

**Budget Lines:** WP-0112

**Original Budget:** \$57,098

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2021	2022	2023	2024	2025		
City	\$9,381	\$0	\$0	\$0	\$0	\$0	\$60,723	\$70,104
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DEVELOP SCOPE	Jun 2017	Aug 2017	Jun 2017	Feb 2018
PRELIMINARY DESIGN	Aug 2017	Dec 2017	Feb 2018	Feb 2019
FINAL DESIGN	Dec 2017	Jun 2018	Feb 2019	Aug 2020
BID AWARD AND REGISTER CONTRCT	Jun 2018	Sep 2018	Aug 2020	May 2021
CONSTRUCTION TO 25%	Sep 2018	Jan 2019	May 2021	May 2022
CONSTRUCTION TO 50%	Jan 2019	May 2019	May 2022	Apr 2023
CONSTRUCTION TO 75%	May 2019	Sep 2019	May 2023	Apr 2024
ORIGINAL EQUIP & FURNISHING	Sep 2019	Dec 2019	Apr 2024	Jan 2025
SUBSTANTIAL COMPLETION	Dec 2019	Feb 2020	Jan 2025	Jul 2033
PUNCHLIST COMPLETE, JOB CLOSED	Feb 2020	Mar 2020	Jul 2033	Oct 2033

**Explanation for Delay:**

PROJECT DELAYED DUE TO BUDGETARY CONSTRAINTS

**Project Location:**

WARDS ISLAND , N.Y., N.Y. 10035

**Scope Summary:**

RECONSTRUCTION OF POWER DISTRIBUTION @ THE WARDS ISLAND WWTP

(\$ in 000's)

**Managing Agency:** 826 : DEPT ENVIRONMENTAL PROTECTION  
**Project Id:** WI-298-B  
**Project Description:** CONSULTANT DESIGN FOR CONVERSION OF SHARON DEMO @ WARDS ISL

**Ten-Year Plan Category:** BIOLOGICAL NUTRIENT REMOVAL

**Community Boards Served:** 300

**Borough:** MANHATTAN

**Budget Lines:** WP-0285

**Original Budget:** \$57,276

**Project Plan**

	Prior Actuals	Plan						Total
		2021	2022	2023	2024	2025	RTC	
<b>City</b>	\$4,739	\$1,000	\$2,000	\$19,364	\$0	\$0	\$0	\$27,103
<b>Non-City</b>	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

<b>Milestone</b>	<b>Original Start Date</b>	<b>Original End Date</b>	<b>Current Start Date</b>	<b>Current End Date</b>
DEVELOP SCOPE	Jun 2015	Mar 2016	Jun 2015	Mar 2016
PRELIMINARY DESIGN	Mar 2016	Mar 2017	Mar 2016	Mar 2017
FINAL DESIGN	Mar 2017	Sep 2018	Mar 2017	Sep 2018
BID AWARD AND REGISTER CONTRCT	Sep 2018	Jun 2019	Sep 2018	Jun 2019
CONSTRUCTION TO 25%	Jun 2019	Jun 2020	Jun 2019	Jun 2020
CONSTRUCTION TO 50%	Jun 2020	May 2021	Jun 2020	May 2021
CONSTRUCTION TO 75%	May 2021	May 2022	May 2021	May 2022
ORIGINAL EQUIP & FURNISHING	May 2022	Feb 2023	May 2022	Feb 2023
SUBSTANTIAL COMPLETION	Feb 2023	Aug 2023	Feb 2023	Aug 2023
PUNCHLIST COMPLETE, JOB CLOSED	Aug 2023	Nov 2023	Aug 2023	Nov 2023

**Explanation for Delay:**

**Project Location:**

WARDS ISLAND WPCP - WARDS ISLAND, N.Y. 10035

**Scope Summary:**

CONSULTANT DESIGN FOR THE CONVERSION OF THE SHARON DEMONSTRATION FACILITY AT THE WARDS ISLAND WASTEWATER TREATMENT FACILITY TO AN ANAMMOX MOVING BED BIOLOGICAL REACTOR (MBBR) PROCESS.

(\$ in 000's)

**Managing Agency:** 826 : DEPT ENVIRONMENTAL PROTECTION  
**Project Id:** WI-305  
**Project Description:** RECONSTRUCTION OF FENDER @ WARDS ISLAND WPCP

**Ten-Year Plan Category:** PLANT UPGRADING AND RECONSTRUCTION

**Community Boards Served:** 300

**Borough:** MANHATTAN

**Budget Lines:** WP-0112

**Original Budget:** \$12,000

**Project Plan**

	Prior Actuals	Plan						Total
		2021	2022	2023	2024	2025	RTC	
City	\$0	\$0	\$0	\$0	\$0	\$0	\$12,000	\$12,000
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
FINAL DESIGN	Jun 2022	Nov 2023	Jun 2027	Nov 2028
CONSTRUCTION TO 25%	Nov 2023	Jul 2024	Nov 2028	Jul 2029
CONSTRUCTION TO 50%	Jul 2024	Mar 2025	Jul 2029	Mar 2030
CONSTRUCTION TO 75%	Mar 2025	Nov 2025	Mar 2030	Nov 2030

**Explanation for Delay:**

PROJECT DELAYED DUE TO BUDGETARY CONSTRAINTS

**Project Location:**

**Scope Summary:**

RECONSTRUCTION OF FENDER @ WARDS ISLAND WPCP



(\$ in 000's)

**Managing Agency:** 826 : DEPT ENVIRONMENTAL PROTECTION  
**Project Id:** WI-307-L  
**Project Description:** RECONSTRUCTION OF SLUDGE FEED LINES @ WARDS ISLAND WWTP

**Ten-Year Plan Category:** PLANT UPGRADING AND RECONSTRUCTION

**Community Boards Served:** 300

**Borough:** MANHATTAN

**Budget Lines:** WP-0112

**Original Budget:** \$4,831

**Project Plan**

	Prior Actuals	Plan						Total
		2021	2022	2023	2024	2025	RTC	
City	\$3,849	\$1,073	\$0	\$0	\$0	\$0	\$0	\$4,922
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
FINAL DESIGN	Aug 2018	Jan 2020	Aug 2018	Jan 2020
CONSTRUCTION TO 25%	Jan 2020	Sep 2020	Jan 2020	Sep 2020
CONSTRUCTION TO 50%	Sep 2020	May 2021	Sep 2020	May 2021
CONSTRUCTION TO 75%	May 2021	Jan 2022	May 2021	Jan 2022

**Explanation for Delay:**

**Project Location:**

WARDS ISLAND, NEW YORK 10035

**Scope Summary:**

RECONSTRUCTION OF THE SLUDGE TRANSFER LINES BETWEEN THE SLUDGE STORAGE BUILDING AND DEWATERING BUILDING USING CLOSED--IN-PLACE-PIPING METHOD AND THE REPLACEMENT OF ALL ASSOCIATED PLUG VALVES AT THE WARDS ISLAND WWTP

(\$ in 000's)

**Managing Agency:** 826 : DEPT ENVIRONMENTAL PROTECTION  
**Project Id:** WI-308-L  
**Project Description:** INSTALLATION OF CITY WATER LINES @ WARDS ISLAND WWTP

**Ten-Year Plan Category:** PLANT UPGRADING AND RECONSTRUCTION

**Community Boards Served:** 300

**Borough:** MANHATTAN

**Budget Lines:** WP-0112

**Original Budget:** \$3,850

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2021	2022	2023	2024	2025		
City	\$0	\$0	\$3,200	\$0	\$0	\$0	\$0	\$3,200
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DEVELOP SCOPE	Nov 2019	Jan 2020	Nov 2019	Jan 2020
PRELIMINARY DESIGN	Jan 2020	May 2020	Jan 2020	May 2020
FINAL DESIGN	May 2020	Nov 2020	May 2020	Nov 2020
BID AWARD AND REGISTER CONTRCT	Nov 2020	Feb 2021	Nov 2020	Feb 2021
CONSTRUCTION TO 25%	Feb 2021	Jun 2021	Feb 2021	Jun 2021
CONSTRUCTION TO 50%	Jun 2021	Oct 2021	Jun 2021	Oct 2021
CONSTRUCTION TO 75%	Oct 2021	Feb 2022	Oct 2021	Feb 2022
ORIGINAL EQUIP & FURNISHING	Feb 2022	May 2022	Feb 2022	May 2022
SUBSTANTIAL COMPLETION	May 2022	Jul 2022	May 2022	Jul 2022
PUNCHLIST COMPLETE, JOB CLOSED	Jul 2022	Aug 2022	Jul 2022	Aug 2022

**Explanation for Delay:**

**Project Location:**

WARDS WPCP WARDS ISLAND, NEW YORK, N.Y. 10035

**Scope Summary:**

INSTALLATION OF SECONDARY CITY WATER LINES BETWEEN THE PUMP AND BLOWERBUILDING AND THE SLUDGE STORAGE TANK BUILDING, ON THE NORTHERN SIDE OF THE PLANT AND THE RECONSTRUCTION OF SERVICE WATER PIPING FOR THE SEAL WATER SYSTEM AT WARDS ISLAND WPCP..

(\$ in 000's)

**Managing Agency:** 826 : DEPT ENVIRONMENTAL PROTECTION  
**Project Id:** WI-309-L  
**Project Description:** RECONSTRUCTION OF NEW ADMINISTRATION BLDG @ WARDS ISLAND

**Ten-Year Plan Category:** PLANT UPGRADING AND RECONSTRUCTION

**Community Boards Served:** 300

**Borough:** MANHATTAN

**Budget Lines:** WP-0112

**Original Budget:** \$7,750

**Project Plan**

	Prior Actuals	Plan						RTC	Total
		2021	2022	2023	2024	2025			
City	\$0	\$0	\$0	\$0	\$0	\$0	\$14,000	\$14,000	
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DEVELOP SCOPE	Nov 2022	Jan 2023	Jun 2027	Aug 2027
PRELIMINARY DESIGN	Jan 2023	May 2023	Aug 2027	Dec 2027
FINAL DESIGN	May 2023	Nov 2023	Dec 2027	Jun 2028
BID AWARD AND REGISTER CONTRCT	Nov 2023	Feb 2024	Jun 2028	Sep 2028
CONSTRUCTION TO 25%	Feb 2024	Jun 2024	Sep 2028	Jan 2029
CONSTRUCTION TO 50%	Jun 2024	Oct 2024	Jan 2029	May 2029
CONSTRUCTION TO 75%	Oct 2024	Feb 2025	May 2029	Sep 2029
ORIGINAL EQUIP & FURNISHING	Feb 2025	May 2025	Sep 2029	Dec 2029
SUBSTANTIAL COMPLETION	May 2025	Jul 2025	Dec 2029	Feb 2030
PUNCHLIST COMPLETE, JOB CLOSED	Jul 2025	Aug 2025	Feb 2030	Mar 2030

**Explanation for Delay:**

PROJECT DELAYED DUE TO BUDGETARY CONSTRAINTS

**Project Location:**

**Scope Summary:**

RECONSTRUCTION OF A NEW ADMINISTRATION BUILDING AT THE WARDS ISLAND WWTP. RENOVATION OF OFFICE SPACE, UPGRADE TO FIRE ALARM SYSTEM. CONSTRUCT A RAMP TO ALLOW ACCESS TO BASEMENT FROM OUTSIDE. INSTALL NEW CEILING, TILES, FIXTURES THROUGHOUT THE BUILDING FLOORS. UPGRADE IT SYSTEM AND BUILD A SERVER ROOM FOR IT EQUIPMENTRENOVATE NEW ADMINISTRATION BLDG AT WARDS ISLAND WPCP

(\$ in 000's)

<b>Managing Agency:</b> 826 : DEPT ENVIRONMENTAL PROTECTION
<b>Project Id:</b> WI-311-L
<b>Project Description:</b> REHAB DIGAS LEAKS AT WARDS ISLAND WPCP

**Ten-Year Plan Category:** PLANT UPGRADING AND RECONSTRUCTION

**Community Boards Served:** 300

**Borough:** MANHATTAN

**Budget Lines:** WP-0112

**Original Budget:** \$20,930

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2021	2022	2023	2024	2025		
<b>City</b>	\$0	\$12,310	\$0	\$0	\$0	\$0	\$0	\$12,310
<b>Non-City</b>	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

<b>Milestone</b>	<b>Original Start Date</b>	<b>Original End Date</b>	<b>Current Start Date</b>	<b>Current End Date</b>
DEVELOP SCOPE	Nov 2019	Jan 2020	Nov 2019	Jan 2020
PRELIMINARY DESIGN	Jan 2020	May 2020	Jan 2020	May 2020
FINAL DESIGN	May 2020	Nov 2020	May 2020	Nov 2020
BID AWARD AND REGISTER CONTRCT	Nov 2020	Feb 2021	Nov 2020	Feb 2021
CONSTRUCTION TO 25%	Feb 2021	Jun 2021	Feb 2021	Jun 2021
CONSTRUCTION TO 50%	Jun 2021	Oct 2021	Jun 2021	Oct 2021
CONSTRUCTION TO 75%	Oct 2021	Feb 2022	Oct 2021	Feb 2022
ORIGINAL EQUIP & FURNISHING	Feb 2022	May 2022	Feb 2022	May 2022
SUBSTANTIAL COMPLETION	May 2022	Jul 2022	May 2022	Jul 2022
PUNCHLIST COMPLETE, JOB CLOSED	Jul 2022	Aug 2022	Jul 2022	Aug 2022

**Explanation for Delay:**

**Project Location:**

WARDS ISLAND, WARDS ISLAND, NEW YORK, N.Y. 10035

**Scope Summary:**

RECONSTRUCTION OF DIGESTER DOMES AT THE WARDS ISLAND WWTP. REPAIR STRUCTURAL CRACKS FOR ALL EIGHT DIGESTERS AND CONCRETE DOMES. INSTALL WATER- PROOF COATING TO SEAL LEAKD AND PROTECT CONCRETE. SEAL ALL GAS LEAKS ON ALL EIGHT DIGESTERSREHAB DIGAS LEAKS AT WARDS ISLAND WPCP

(\$ in 000's)

**Managing Agency:** 826 : DEPT ENVIRONMENTAL PROTECTION  
**Project Id:** WI-312-L  
**Project Description:** CONSTRUC STORM DRAINS AROUND DIGESTER COMPLEX TO PLANT DRAIN

**Ten-Year Plan Category:** PLANT UPGRADING AND RECONSTRUCTION

**Community Boards Served:** 300

**Borough:** MANHATTAN

**Budget Lines:** WP-0112

**Original Budget:** \$1,740

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2021	2022	2023	2024	2025		
City	\$0	\$0	\$0	\$0	\$12,000	\$0	\$0	\$12,000
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DEVELOP SCOPE	Nov 2022	Jan 2023	Apr 2022	Jun 2022
PRELIMINARY DESIGN	Jan 2023	May 2023	Jun 2022	Oct 2022
FINAL DESIGN	May 2023	Nov 2023	Oct 2022	Apr 2023
BID AWARD AND REGISTER CONTRCT	Nov 2023	Feb 2024	Apr 2023	Jul 2023
CONSTRUCTION TO 25%	Feb 2024	Jun 2024	Jul 2023	Nov 2023
CONSTRUCTION TO 50%	Jun 2024	Oct 2024	Nov 2023	Mar 2024
CONSTRUCTION TO 75%	Oct 2024	Feb 2025	Mar 2024	Jul 2024
ORIGINAL EQUIP & FURNISHING	Feb 2025	May 2025	Jul 2024	Oct 2024
SUBSTANTIAL COMPLETION	May 2025	Jul 2025	Oct 2024	Dec 2024
PUNCHLIST COMPLETE, JOB CLOSED	Jul 2025	Aug 2025	Dec 2024	Jan 2025

**Explanation for Delay:**

**Project Location:**

**Scope Summary:**

CONSTRUCT STORM DRAINS AROUND DIGESTER/THICKENER COMPLEX TO PLANT DRAIN

(\$ in 000's)

**Managing Agency:** 826 : DEPT ENVIRONMENTAL PROTECTION  
**Project Id:** WI-318-L  
**Project Description:** RECONSTRUCT TWO MAIN SEWAGE PUMP RESISTOR BANKS @ WARDS ISL

**Ten-Year Plan Category:** PLANT UPGRADING AND RECONSTRUCTION

**Community Boards Served:** 300

**Borough:** MANHATTAN

**Budget Lines:** WP-0112

**Original Budget:** \$2,848

**Project Plan**

	Prior Actuals	Plan						Total
		2021	2022	2023	2024	2025	RTC	
City	\$0	\$2,448	\$0	\$0	\$0	\$0	\$0	\$2,448
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
FINAL DESIGN	Jun 2021	Nov 2022	Jun 2021	Nov 2022
CONSTRUCTION TO 25%	Nov 2022	Jul 2023	Nov 2022	Jul 2023
CONSTRUCTION TO 50%	Jul 2023	Mar 2024	Jul 2023	Mar 2024
CONSTRUCTION TO 75%	Mar 2024	Nov 2024	Mar 2024	Nov 2024

**Explanation for Delay:**

**Project Location:**

WARDS ISLAND, NEW YORK, N.Y. 10035

**Scope Summary:**

RECONSTRUCT/UPGRADE THE RESISTOR BANKS FOR MSP'S #2 AND #6. DEMOLITION OF THE OLD RESISTOR BANKS #2 AND #6 CONTAINING ASBESTOS. FURNISH AND INSTALL TWO NEW RESISTOR BANKS. DEMOLITION OF 48 CONTACTORS AND FURNISH AND INSTALL 48 NEW CONTACTORS AT HE WARDS ISLAND WWTP, MANHATTAN NEW YORK.

(\$ in 000's)

**Managing Agency:** 826 : DEPT ENVIRONMENTAL PROTECTION  
**Project Id:** WI-323-L  
**Project Description:** UPGRADE MSP CC VALVE,ACTUATORS,DISCHARGE PIP REPL @ WI WRRF

**Ten-Year Plan Category:** PLANT UPGRADING AND RECONSTRUCTION

**Community Boards Served:** 300

**Borough:** MANHATTAN

**Budget Lines:** WP-0112

**Original Budget:** \$5,000

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2021	2022	2023	2024	2025		
City	\$0	\$0	\$5,000	\$0	\$0	\$0	\$0	\$5,000
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
FINAL DESIGN	Jun 2022	Nov 2023	Jun 2022	Nov 2023
CONSTRUCTION TO 25%	Nov 2023	Jul 2024	Nov 2023	Jul 2024
CONSTRUCTION TO 50%	Jul 2024	Mar 2025	Jul 2024	Mar 2025
CONSTRUCTION TO 75%	Mar 2025	Nov 2025	Mar 2025	Nov 2025

**Explanation for Delay:**

**Project Location:**

**Scope Summary:**

UPGRADE OF MSP CONE CHECK VALVE, ACTUATORS AND DISCHARGE PIPING REPLACEMENT AT WI WRRF

(\$ in 000's)

**Managing Agency:** 826 : DEPT ENVIRONMENTAL PROTECTION  
**Project Id:** WI-EXP  
**Project Description:** INTERIM FAC & UPGRADING AT WARDS ISLAND WPCP

**Ten-Year Plan Category:** PLANT COMPONENT STABILIZATION

**Community Boards Served:** 311

**Borough:** MANHATTAN

**Budget Lines:** WP-0103

**Original Budget:** \$1,198,376

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2021	2022	2023	2024	2025		
<b>City</b>	\$517,698	\$3,170	\$0	\$0	\$0	\$0	\$0	\$520,868
<b>Non-City</b>	\$30,455	\$0	\$0	\$0	\$0	\$0	\$0	\$30,455

<b>Milestone</b>	<b>Original Start Date</b>	<b>Original End Date</b>	<b>Current Start Date</b>	<b>Current End Date</b>
DEVELOP SCOPE	Jun 1993	Aug 1993	Feb 2000	Nov 2000
PRELIMINARY DESIGN	Sep 1993	Dec 1993	Nov 2000	Nov 2001
FINAL DESIGN	Dec 1993	Jun 1994	Nov 2001	May 2003
BID AWARD AND REGISTER CONTRCT	Jun 1994	Sep 1994	May 2003	Jan 2004
CONSTRUCTION TO 25%	Sep 1994	Jan 1995	Jan 2004	Jan 2005
CONSTRUCTION TO 50%	Jan 1995	May 1995	Jan 2005	Jan 2006
CONSTRUCTION TO 75%	May 1995	Sep 1995	Jan 2006	Jan 2007
ORIGINAL EQUIP & FURNISHING	Sep 1995	Dec 1995	Jan 2007	Oct 2007
SUBSTANTIAL COMPLETION	Dec 1995	Feb 1996	Oct 2007	Apr 2020
PUNCHLIST COMPLETE, JOB CLOSED	Feb 1996	Mar 1996	Apr 2020	Jul 2020

**Explanation for Delay:**

PROJECT DELAYED DUE TO BUDGETARY CONSTRAINTS

**Project Location:**

MANHATTAN

**Scope Summary:**

THE FINAL DESIGN FOR WARDS ISLAND EXPANSION



(\$ in 000's)

**Managing Agency:** 827 : DEPARTMENT OF SANITATION  
**Project Id:** P-300HRP2  
**Project Description:** HUDSON RIVER PARK - Gansevoort MOU

**Ten-Year Plan Category:** LARGE, MAJOR AND REGIONAL PARK RECONSTRUCTION

**Community Boards Served:** 301 302 304

**Borough:** MANHATTAN

**Budget Lines:** P-1246

**Original Budget:** \$25,000

**Project Plan**

	Prior Actuals	Plan						RTC	Total
		2021	2022	2023	2024	2025			
City	\$0	\$0	\$0	\$0	\$0	\$0	\$25,000	\$25,000	
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DEVELOP SCOPE	Jul 2014	Sep 2014	Jul 2014	Sep 2014
PRELIMINARY DESIGN	Sep 2014	Dec 2014	Sep 2014	Dec 2014
FINAL DESIGN	Dec 2014	Mar 2015	Dec 2014	Mar 2015
BID AWARD AND REGISTER CONTRCT	Mar 2015	Jun 2015	Mar 2015	Jun 2015
CONSTRUCTION TO 25%	Jul 2015	Dec 2015	Jul 2015	Dec 2015
CONSTRUCTION TO 50%	Jan 2016	Jun 2016	Jan 2016	Jun 2016
CONSTRUCTION TO 75%	Jul 2016	Dec 2016	Jul 2016	Sep 2024
ORIGINAL EQUIP & FURNISHING	Jan 2017	Jan 2017	Sep 2024	Sep 2025
SUBSTANTIAL COMPLETION	Jan 2017	Jun 2017	Sep 2025	Jun 2028
PUNCHLIST COMPLETE, JOB CLOSED	Jul 2017	Jun 2018	Jun 2028	Jun 2029

**Explanation for Delay:**

PROJECT DELAYED PENDING RESOLUTION OF LEGAL ISSUES

**Project Location:**

**Scope Summary:**

HUDSON RIVER PARK - GANSEVOORT MOU

(\$ in 000's)

<b>Managing Agency:</b> 827 : DEPARTMENT OF SANITATION
<b>Project Id:</b> S136-264M
<b>Project Description:</b> Manhattan 26th St Manhattan Borough Shop Roof Replacement

**Ten-Year Plan Category:** GARAGES AND FACILITIES

**Community Boards Served:** 300

**Borough:** MANHATTAN

**Budget Lines:** S-0136

**Original Budget:** \$2,000

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2021	2022	2023	2024	2025		
City	\$2,934	\$3,592	\$0	\$0	\$0	\$0	\$0	\$6,526
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DEVELOP SCOPE	Jul 2016	Sep 2016	Jul 2016	Sep 2016
PRELIMINARY DESIGN	Sep 2016	Jul 2017	Sep 2016	Jul 2017
FINAL DESIGN	Jul 2017	May 2018	Jul 2017	May 2018
BID AWARD AND REGISTER CONTRCT	May 2018	Feb 2019	May 2018	Feb 2019
CONSTRUCTION TO 25%	Feb 2019	Feb 2020	Feb 2019	Feb 2020
CONSTRUCTION TO 50%	Feb 2020	Feb 2021	Feb 2020	Feb 2021
CONSTRUCTION TO 75%	Feb 2021	Feb 2022	Feb 2021	Feb 2022
SUBSTANTIAL COMPLETION	Feb 2022	Nov 2024	Feb 2022	Nov 2024
PUNCHLIST COMPLETE, JOB CLOSED	Oct 2023	Mar 2025	Oct 2023	Mar 2025

**Explanation for Delay:**

**Project Location:**

**Scope Summary:**

REPLACE ROOF

(\$ in 000's)

**Managing Agency:** 827 : DEPARTMENT OF SANITATION  
**Project Id:** S136-374R  
**Project Description:** MANHATTAN 12 HV UNITS & BOILER REPLACEMENT

**Ten-Year Plan Category:** GARAGES AND FACILITIES

**Community Boards Served:** 301

**Borough:** MANHATTAN

**Budget Lines:** S-0136

**Original Budget:** \$8,327

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2021	2022	2023	2024	2025		
City	\$0	\$468	\$6,666	\$0	\$0	\$0	\$0	\$7,134
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DEVELOP SCOPE	May 2019	Jan 2020	May 2019	Jan 2020
PRELIMINARY DESIGN	Jan 2020	Jun 2020	Jan 2020	Jun 2020
FINAL DESIGN	Jun 2020	Dec 2020	Jun 2020	Dec 2020
BID AWARD AND REGISTER CONTRCT	Dec 2020	Jun 2021	Dec 2020	Jun 2021
CONSTRUCTION TO 25%	Jul 2021	Dec 2021	Jul 2021	Dec 2021
CONSTRUCTION TO 50%	Dec 2021	Jun 2022	Dec 2021	Jun 2022
CONSTRUCTION TO 75%	Jun 2022	Dec 2022	Jun 2022	Dec 2022
SUBSTANTIAL COMPLETION	Dec 2022	Dec 2023	Dec 2022	Dec 2023
PUNCHLIST COMPLETE, JOB CLOSED	Dec 2023	Apr 2024	Dec 2023	Apr 2024

**Explanation for Delay:**

**Project Location:**

**Scope Summary:**

HV AND BOILER REPLACEMENT

(\$ in 000's)

<b>Managing Agency:</b> 827 : DEPARTMENT OF SANITATION
<b>Project Id:</b> S136-380C
<b>Project Description:</b> Bronx 7/8 Garage Boiler Replacement

**Ten-Year Plan Category:** GARAGES AND FACILITIES

**Community Boards Served:** 301

**Borough:** MANHATTAN

**Budget Lines:** S-0136

**Original Budget:** \$1,682

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2021	2022	2023	2024	2025		
City	\$1,525	\$233	\$0	\$0	\$0	\$0	\$0	\$1,758
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DEVELOP SCOPE	Jun 2018	Jul 2018	Jun 2018	Jul 2018
PRELIMINARY DESIGN	Jul 2018	Sep 2018	Jul 2018	Sep 2018
FINAL DESIGN	Sep 2018	Nov 2018	Sep 2018	Nov 2018
BID AWARD AND REGISTER CONTRCT	Nov 2018	Feb 2019	Nov 2018	Feb 2019
CONSTRUCTION TO 25%	Feb 2019	Dec 2019	Feb 2019	Dec 2019
CONSTRUCTION TO 50%	Dec 2019	Oct 2020	Dec 2019	Oct 2020
CONSTRUCTION TO 75%	Oct 2020	Jul 2021	Oct 2020	Jul 2021
SUBSTANTIAL COMPLETION	Jul 2021	Dec 2021	Jul 2021	Dec 2021
PUNCHLIST COMPLETE, JOB CLOSED	Dec 2021	Apr 2022	Dec 2021	Apr 2022

**Explanation for Delay:**

**Project Location:**

**Scope Summary:**

REPLACE BOILER

(\$ in 000's)

**Managing Agency:** 827 : DEPARTMENT OF SANITATION  
**Project Id:** S136-380E  
**Project Description:** Manhattan 3 Garage HVAC System Rehabilitation

**Ten-Year Plan Category:** GARAGES AND FACILITIES

**Community Boards Served:** 303

**Borough:** MANHATTAN

**Budget Lines:** S-0136

**Original Budget:** \$1,133

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2021	2022	2023	2024	2025		
City	\$1,124	\$548	\$0	\$0	\$0	\$0	\$0	\$1,672
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DEVELOP SCOPE	Sep 2018	Oct 2018	Sep 2018	Oct 2018
PRELIMINARY DESIGN	Oct 2018	Dec 2018	Oct 2018	Dec 2018
FINAL DESIGN	Dec 2018	Feb 2019	Dec 2018	Feb 2019
BID AWARD AND REGISTER CONTRCT	Feb 2019	May 2019	Feb 2019	May 2019
CONSTRUCTION TO 25%	May 2019	Nov 2019	May 2019	Nov 2019
CONSTRUCTION TO 50%	Nov 2019	May 2020	Nov 2019	May 2020
CONSTRUCTION TO 75%	May 2020	Nov 2020	May 2020	Nov 2020
SUBSTANTIAL COMPLETION	Nov 2020	May 2021	Nov 2020	May 2021
PUNCHLIST COMPLETE, JOB CLOSED	May 2021	Nov 2021	May 2021	Nov 2021

**Explanation for Delay:**

**Project Location:**

**Scope Summary:**

HVAC SYSTEM REHAB

(\$ in 000's)

**Managing Agency:** 827 : DEPARTMENT OF SANITATION  
**Project Id:** S136-385E  
**Project Description:** MANHATTAN 4/4A/7 GARAGE GLASS FACADE REHABILITATION

**Ten-Year Plan Category:** GARAGES AND FACILITIES

**Community Boards Served:** 304 307

**Borough:** MANHATTAN

**Budget Lines:** S-0136

**Original Budget:** \$1,365

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2021	2022	2023	2024	2025		
City	\$786	\$1,072	\$0	\$0	\$0	\$0	\$0	\$1,858
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DEVELOP SCOPE	Jul 2015	Jun 2016	Jul 2015	Jun 2016
PRELIMINARY DESIGN	Jun 2016	Jun 2017	Jun 2016	Jun 2017
FINAL DESIGN	Jun 2017	Jun 2018	Jun 2017	Jun 2018
BID AWARD AND REGISTER CONTRCT	Jun 2018	Jun 2019	Jun 2018	Jun 2019
CONSTRUCTION TO 25%	Jun 2019	Jun 2020	Jun 2019	Jun 2020
CONSTRUCTION TO 50%	Jun 2020	Jun 2021	Jun 2020	Jun 2021
CONSTRUCTION TO 75%	Jun 2021	Jun 2022	Jun 2021	Jun 2022
SUBSTANTIAL COMPLETION	Jun 2022	May 2024	Jun 2022	May 2024
PUNCHLIST COMPLETE, JOB CLOSED	May 2024	Apr 2026	May 2024	Apr 2026

**Explanation for Delay:**

**Project Location:**

**Scope Summary:**

REPLACEMENT OF MAJOR SECTIONS OF GLASS FACADE AND PERMANENT INSTALLATION OF SAFETY BARRIERS

(\$ in 000's)

**Managing Agency:** 827 : DEPARTMENT OF SANITATION  
**Project Id:** S136-430  
**Project Description:** Manhattan 4039 9th Ave/W 215th St garage Rehab

**Ten-Year Plan Category:** GARAGES AND FACILITIES

**Community Boards Served:** 308

**Borough:** MANHATTAN

**Budget Lines:** S-0136

**Original Budget:** \$1,800

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2021	2022	2023	2024	2025		
City	\$1,240	\$470	\$0	\$0	\$0	\$0	\$0	\$1,710
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DEVELOP SCOPE	Dec 2018	Jan 2019	Dec 2018	Jan 2019
PRELIMINARY DESIGN	Jan 2019	Mar 2019	Jan 2019	Mar 2019
FINAL DESIGN	Mar 2019	Jun 2019	Mar 2019	Jun 2019
BID AWARD AND REGISTER CONTRCT	Jun 2019	Dec 2019	Jun 2019	Dec 2019
CONSTRUCTION TO 25%	Dec 2019	Jun 2020	Dec 2019	Jun 2020
CONSTRUCTION TO 50%	Jun 2020	Jan 2021	Jun 2020	Jan 2021
CONSTRUCTION TO 75%	Jan 2021	Aug 2021	Jan 2021	Aug 2021
SUBSTANTIAL COMPLETION	Aug 2021	May 2022	Aug 2021	May 2022
PUNCHLIST COMPLETE, JOB CLOSED	May 2022	Mar 2023	May 2022	Mar 2023

**Explanation for Delay:**

**Project Location:**

**Scope Summary:**

REHAB

(\$ in 000's)

**Managing Agency:** 827 : DEPARTMENT OF SANITATION  
**Project Id:** S136-430A  
**Project Description:** Manhattan 8 Smokestacks Demolition 4039 9th Ave/W 215th St

**Ten-Year Plan Category:** GARAGES AND FACILITIES

**Community Boards Served:** 308

**Borough:** MANHATTAN

**Budget Lines:** S-0136

**Original Budget:** \$10,321

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2021	2022	2023	2024	2025		
City	\$0	\$9,571	\$0	\$0	\$0	\$0	\$0	\$9,571
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DEVELOP SCOPE	May 2020	Jun 2020	May 2020	Jun 2020
PRELIMINARY DESIGN	Jun 2020	Aug 2020	Jun 2020	Aug 2020
FINAL DESIGN	Aug 2020	Dec 2020	Aug 2020	Dec 2020
BID AWARD AND REGISTER CONTRCT	Dec 2020	Mar 2021	Dec 2020	Mar 2021
CONSTRUCTION TO 25%	Mar 2021	Jun 2021	Mar 2021	Jun 2021
CONSTRUCTION TO 50%	Jun 2021	Sep 2021	Jun 2021	Sep 2021
CONSTRUCTION TO 75%	Sep 2021	Jan 2022	Sep 2021	Jan 2022
SUBSTANTIAL COMPLETION	Jan 2022	Jun 2022	Jan 2022	Jun 2022
PUNCHLIST COMPLETE, JOB CLOSED	Jun 2022	Jun 2023	Jun 2022	Jun 2023

**Explanation for Delay:**

**Project Location:**

**Scope Summary:**

REMOVAL OF DETERIORATED AND DANGEROUS SMOKE STACKS



(\$ in 000's)

**Managing Agency:** 827 : DEPARTMENT OF SANITATION  
**Project Id:** S136-432  
**Project Description:** MANHATTAN 44 BEAVER ST REHABILITATION

**Ten-Year Plan Category:** GARAGES AND FACILITIES

**Community Boards Served:** 301

**Borough:** MANHATTAN

**Budget Lines:** S-0136

**Original Budget:** \$3,075

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2021	2022	2023	2024	2025		
City	\$386	\$109	\$732	\$0	\$0	\$0	\$0	\$1,227
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DEVELOP SCOPE	May 2016	Aug 2016	May 2016	Aug 2016
PRELIMINARY DESIGN	Aug 2016	May 2017	Aug 2016	May 2017
FINAL DESIGN	May 2017	Jan 2018	May 2017	Jan 2018
BID AWARD AND REGISTER CONTRCT	Jan 2018	Oct 2018	Jan 2018	Oct 2018
CONSTRUCTION TO 25%	Oct 2018	Jul 2019	Oct 2018	Jul 2019
CONSTRUCTION TO 50%	Jul 2019	Mar 2020	Jul 2019	Mar 2020
CONSTRUCTION TO 75%	Mar 2020	Dec 2020	Mar 2020	Dec 2020
SUBSTANTIAL COMPLETION	Dec 2020	Sep 2023	Dec 2020	Sep 2023
PUNCHLIST COMPLETE, JOB CLOSED	Apr 2021	Dec 2023	Apr 2021	Dec 2023

**Explanation for Delay:**

**Project Location:**

**Scope Summary:**

HCF RECONSTRUCTION AT 44 BEAVER ST

(\$ in 000's)

**Managing Agency:** 827 : DEPARTMENT OF SANITATION  
**Project Id:** S136-435  
**Project Description:** Manhattan 11 2496 Second Ave Rehab & Building Addition

**Ten-Year Plan Category:** GARAGES AND FACILITIES

**Community Boards Served:** 300

**Borough:** MANHATTAN

**Budget Lines:** S-0136

**Original Budget:** \$20,683

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2021	2022	2023	2024	2025		
City	\$0	\$24,414	\$2,686	\$0	\$0	\$0	\$0	\$27,100
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DEVELOP SCOPE	May 2015	Apr 2016	May 2015	Apr 2016
PRELIMINARY DESIGN	Apr 2016	Oct 2016	Apr 2016	Oct 2016
FINAL DESIGN	Oct 2016	Apr 2017	Oct 2016	Jun 2019
BID AWARD AND REGISTER CONTRCT	Apr 2017	Oct 2017	Jun 2019	Nov 2020
CONSTRUCTION TO 25%	Oct 2017	Apr 2018	Dec 2020	May 2021
CONSTRUCTION TO 50%	Apr 2018	Oct 2018	May 2021	Nov 2021
CONSTRUCTION TO 75%	Oct 2018	Apr 2019	Nov 2021	May 2022
SUBSTANTIAL COMPLETION	Apr 2019	Oct 2019	May 2022	Nov 2022
PUNCHLIST COMPLETE, JOB CLOSED	Oct 2019	Feb 2021	Nov 2022	Jun 2024

**Explanation for Delay:**

PROJECT DELAYED DUE TO CHANGES IN SCOPE/DESIGN

**Project Location:**

**Scope Summary:**

REHABILITATION OF EXISTING STRUCTURE AND CONSTRUCTION OF ONE STORY ADDITION

(\$ in 000's)

**Managing Agency:** 827 : DEPARTMENT OF SANITATION  
**Project Id:** S136-437  
**Project Description:** MANHATTAN 44 BEAVER ST SPRINKLER SYSTEM REPLACEMENT

**Ten-Year Plan Category:** GARAGES AND FACILITIES

**Community Boards Served:** 301

**Borough:** MANHATTAN

**Budget Lines:** S-0136

**Original Budget:** \$2,500

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2021	2022	2023	2024	2025		
City	\$500	\$571	\$11,040	\$0	\$0	\$0	\$0	\$12,111
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DEVELOP SCOPE	May 2016	Jun 2016	May 2016	Jun 2016
PRELIMINARY DESIGN	Jun 2016	Oct 2016	Jun 2016	Oct 2016
FINAL DESIGN	Oct 2016	Feb 2017	Oct 2016	Feb 2017
BID AWARD AND REGISTER CONTRCT	Feb 2017	Feb 2018	Feb 2017	Feb 2018
CONSTRUCTION TO 25%	Feb 2018	Feb 2019	Feb 2018	Feb 2019
CONSTRUCTION TO 50%	Feb 2019	Feb 2020	Feb 2019	Feb 2020
CONSTRUCTION TO 75%	Feb 2020	Feb 2021	Feb 2020	Feb 2021
SUBSTANTIAL COMPLETION	Feb 2021	Apr 2023	Feb 2021	Apr 2023
PUNCHLIST COMPLETE, JOB CLOSED	Apr 2023	Jun 2025	Apr 2023	Jun 2025

**Explanation for Delay:**

**Project Location:**

**Scope Summary:**

INSTALLATION OF SPRINKLERS THROUGHOUT 44 BEAVER STREET

(\$ in 000's)

**Managing Agency:** 827 : DEPARTMENT OF SANITATION  
**Project Id:** S136-440B  
**Project Description:** Bronx 7/8 Garage Slab Replacement

**Ten-Year Plan Category:** GARAGES AND FACILITIES

**Community Boards Served:** 312

**Borough:** MANHATTAN

**Budget Lines:** S-0136

**Original Budget:** \$24,589

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2021	2022	2023	2024	2025		
City	\$1,311	\$1,966	\$21,063	\$0	\$0	\$0	\$0	\$24,340
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DEVELOP SCOPE	Aug 2019	Sep 2019	Aug 2019	Sep 2019
PRELIMINARY DESIGN	Sep 2019	Dec 2019	Sep 2019	Dec 2019
FINAL DESIGN	Jan 2020	Jun 2020	Jan 2020	Jun 2020
BID AWARD AND REGISTER CONTRCT	Jul 2020	Mar 2021	Jul 2020	Mar 2021
CONSTRUCTION TO 25%	Apr 2021	Jun 2021	Apr 2021	Jun 2021
CONSTRUCTION TO 50%	Jun 2021	Sep 2021	Jun 2021	Sep 2021
CONSTRUCTION TO 75%	Sep 2021	Jan 2022	Sep 2021	Jan 2022
SUBSTANTIAL COMPLETION	Jan 2022	Jun 2022	Jan 2022	Jun 2022
PUNCHLIST COMPLETE, JOB CLOSED	Jul 2022	Nov 2023	Jul 2022	Nov 2023

**Explanation for Delay:**

**Project Location:**

**Scope Summary:**

REMOVE AND REPLACE CEMENT FLOOR SLAB INCLUDING STRENGTHENING STRUCTURE

(\$ in 000's)

**Managing Agency:** 827 : DEPARTMENT OF SANITATION  
**Project Id:** S136-441B  
**Project Description:** Manhattan 4/4A/7 Garage Broom Wash Drainage

**Ten-Year Plan Category:** GARAGES AND FACILITIES

**Community Boards Served:** 304 307

**Borough:** MANHATTAN

**Budget Lines:** S-0136

**Original Budget:** \$1,048

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2021	2022	2023	2024	2025		
City	\$163	\$639	\$0	\$0	\$0	\$0	\$0	\$802
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DEVELOP SCOPE	Jan 2018	Mar 2018	Jan 2018	Mar 2018
PRELIMINARY DESIGN	Mar 2018	May 2018	Mar 2018	May 2018
FINAL DESIGN	Jun 2018	Feb 2019	Jun 2018	Feb 2019
BID AWARD AND REGISTER CONTRCT	Feb 2019	Oct 2019	Feb 2019	Jan 2020
CONSTRUCTION TO 25%	Oct 2019	Jun 2020	Jan 2020	Sep 2020
CONSTRUCTION TO 50%	Jun 2020	Feb 2021	Sep 2020	May 2021
CONSTRUCTION TO 75%	Feb 2021	Oct 2021	May 2021	Jan 2022
SUBSTANTIAL COMPLETION	Oct 2021	Oct 2022	Jan 2022	Oct 2022
PUNCHLIST COMPLETE, JOB CLOSED	Oct 2022	Oct 2023	Oct 2022	Oct 2023

**Explanation for Delay:**

**Project Location:**

**Scope Summary:**

ADDITION OF CATCH BASIN, SUMP PUMPS, CURBS AND SLAB REHABILITATION.

(\$ in 000's)

**Managing Agency:** 827 : DEPARTMENT OF SANITATION  
**Project Id:** S136-441S  
**Project Description:** Manhattan 4/4A/7 Garage Sprinkler System Upgrades

**Ten-Year Plan Category:** GARAGES AND FACILITIES

**Community Boards Served:** 304 307

**Borough:** MANHATTAN

**Budget Lines:** S-0136

**Original Budget:** \$1,633

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2021	2022	2023	2024	2025		
City	\$187	\$1,192	\$0	\$0	\$0	\$0	\$0	\$1,379
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DEVELOP SCOPE	Jan 2016	Sep 2017	Jan 2016	Sep 2017
PRELIMINARY DESIGN	Sep 2017	Dec 2017	Sep 2017	Dec 2017
FINAL DESIGN	Dec 2017	Jun 2018	Dec 2017	Jun 2018
BID AWARD AND REGISTER CONTRCT	Jun 2018	Dec 2018	Jun 2018	Dec 2018
CONSTRUCTION TO 25%	Dec 2018	Dec 2019	Dec 2018	Dec 2019
CONSTRUCTION TO 50%	Dec 2019	Aug 2020	Dec 2019	Aug 2020
CONSTRUCTION TO 75%	Aug 2020	Apr 2021	Aug 2020	Apr 2021
SUBSTANTIAL COMPLETION	Apr 2021	Nov 2022	Apr 2021	Nov 2022
PUNCHLIST COMPLETE, JOB CLOSED	Nov 2022	Jul 2024	Nov 2022	Jul 2024

**Explanation for Delay:**

**Project Location:**

**Scope Summary:**

EXPANSION AND UPFRADES OF SPRINKLER SYSTEM

(\$ in 000's)

**Managing Agency:** 827 : DEPARTMENT OF SANITATION  
**Project Id:** S136-447  
**Project Description:** Manhattan 44 Beaver St Elevators

**Ten-Year Plan Category:** GARAGES AND FACILITIES

**Community Boards Served:** 301

**Borough:** MANHATTAN

**Budget Lines:** S-0136

**Original Budget:** \$3,903

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2021	2022	2023	2024	2025		
City	\$695	\$4,018	\$0	\$0	\$0	\$0	\$0	\$4,713
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DEVELOP SCOPE	Jul 2017	Dec 2017	Jul 2017	Dec 2017
PRELIMINARY DESIGN	Dec 2017	Jun 2018	Dec 2017	Jun 2018
FINAL DESIGN	Jun 2018	Jun 2019	Jun 2018	Jun 2019
BID AWARD AND REGISTER CONTRCT	Jun 2019	Jun 2020	Jun 2019	Jun 2020
CONSTRUCTION TO 25%	Jun 2020	Jun 2021	Jun 2020	Jun 2021
CONSTRUCTION TO 50%	Jun 2021	Jun 2022	Jun 2021	Jun 2022
CONSTRUCTION TO 75%	Jun 2022	May 2023	Jun 2022	May 2023
SUBSTANTIAL COMPLETION	May 2023	Jan 2025	May 2023	Jan 2025
PUNCHLIST COMPLETE, JOB CLOSED	Jan 2025	Mar 2027	Jan 2025	Mar 2027

**Explanation for Delay:**

**Project Location:**

**Scope Summary:**

REPLACE ELEVATORS

(\$ in 000's)

<b>Managing Agency:</b> 827 : DEPARTMENT OF SANITATION
<b>Project Id:</b> S136-464A
<b>Project Description:</b> Bronx 7/8 Garage Roof Replacement

**Ten-Year Plan Category:** GARAGES AND FACILITIES

**Community Boards Served:** 312

**Borough:** MANHATTAN

**Budget Lines:** S-0136

**Original Budget:** \$2,400

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2021	2022	2023	2024	2025		
City	\$510	\$2,356	\$0	\$0	\$0	\$0	\$0	\$2,866
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DEVELOP SCOPE	Jul 2016	Sep 2016	Jul 2016	Sep 2016
PRELIMINARY DESIGN	Sep 2016	Jan 2017	Sep 2016	Jan 2017
FINAL DESIGN	Jan 2017	May 2017	Jan 2017	May 2017
BID AWARD AND REGISTER CONTRCT	May 2017	May 2018	May 2017	May 2018
CONSTRUCTION TO 25%	May 2018	May 2019	May 2018	May 2019
CONSTRUCTION TO 50%	May 2019	May 2020	May 2019	May 2020
CONSTRUCTION TO 75%	May 2020	May 2021	May 2020	May 2021
SUBSTANTIAL COMPLETION	May 2021	Aug 2023	May 2021	Aug 2023
PUNCHLIST COMPLETE, JOB CLOSED	Aug 2023	Oct 2025	Aug 2023	Oct 2025

**Explanation for Delay:**

**Project Location:**

**Scope Summary:**

ROOF REPLACEMENT



(\$ in 000's)

<b>Managing Agency:</b> 827 : DEPARTMENT OF SANITATION
<b>Project Id:</b> S136-464D
<b>Project Description:</b> Manhattan Henry St Roof Replacement

**Ten-Year Plan Category:** GARAGES AND FACILITIES

**Community Boards Served:** 303

**Borough:** MANHATTAN

**Budget Lines:** S-0136

**Original Budget:** \$1,325

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2021	2022	2023	2024	2025		
City	\$200	\$1,100	\$0	\$0	\$0	\$0	\$0	\$1,300
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DEVELOP SCOPE	Dec 2016	Aug 2017	Dec 2016	Aug 2017
PRELIMINARY DESIGN	Aug 2017	Feb 2018	Aug 2017	Feb 2018
FINAL DESIGN	Feb 2018	Aug 2018	Feb 2018	Aug 2018
BID AWARD AND REGISTER CONTRCT	Aug 2018	Aug 2019	Aug 2018	Aug 2019
CONSTRUCTION TO 25%	Aug 2019	Aug 2020	Aug 2019	Aug 2020
CONSTRUCTION TO 50%	Aug 2020	Aug 2021	Aug 2020	Aug 2021
CONSTRUCTION TO 75%	Aug 2021	Aug 2022	Aug 2021	Aug 2022
SUBSTANTIAL COMPLETION	Aug 2022	Jul 2024	Aug 2022	Jul 2024
PUNCHLIST COMPLETE, JOB CLOSED	Jul 2024	Jun 2026	Jul 2024	Jun 2026

**Explanation for Delay:**

**Project Location:**

**Scope Summary:**

ROOF REPLACEMENT

(\$ in 000's)

**Managing Agency:** 827 : DEPARTMENT OF SANITATION  
**Project Id:** S136-464E  
**Project Description:** Manhattan 8 215th St Garage Roof and Masonry Replacement

**Ten-Year Plan Category:** GARAGES AND FACILITIES

**Community Boards Served:** 303

**Borough:** MANHATTAN

**Budget Lines:** S-0136

**Original Budget:** \$2,300

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2021	2022	2023	2024	2025		
City	\$0	\$230	\$430	\$4,300	\$0	\$0	\$0	\$4,960
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DEVELOP SCOPE	Jul 2016	Aug 2016	Jul 2016	Aug 2016
PRELIMINARY DESIGN	Aug 2016	Aug 2017	Aug 2016	Aug 2017
FINAL DESIGN	Aug 2017	Aug 2018	Aug 2017	Aug 2018
BID AWARD AND REGISTER CONTRCT	Aug 2018	Aug 2019	Aug 2018	Aug 2019
CONSTRUCTION TO 25%	Aug 2019	Aug 2020	Aug 2019	Aug 2020
CONSTRUCTION TO 50%	Aug 2020	Aug 2021	Aug 2020	Aug 2021
CONSTRUCTION TO 75%	Aug 2021	Aug 2022	Aug 2021	Aug 2022
SUBSTANTIAL COMPLETION	Aug 2022	Aug 2023	Aug 2022	Aug 2023
PUNCHLIST COMPLETE, JOB CLOSED	Aug 2023	Jan 2026	Aug 2023	Jan 2026

**Explanation for Delay:**

**Project Location:**

**Scope Summary:**

ROOF AND MASONRY REPLACEMENT

(\$ in 000's)

**Managing Agency:** 827 : DEPARTMENT OF SANITATION  
**Project Id:** S195-228E  
**Project Description:** Manhattan West 55th Salt Shed gate and related work

**Ten-Year Plan Category:** GARAGES AND FACILITIES

**Community Boards Served:** 304 307

**Borough:** MANHATTAN

**Budget Lines:** S-0195

**Original Budget:** \$722

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2021	2022	2023	2024	2025		
City	\$298	\$0	\$0	\$9	\$493	\$0	\$0	\$800
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DEVELOP SCOPE	Feb 2017	Mar 2017	Feb 2017	Mar 2017
PRELIMINARY DESIGN	Mar 2017	Aug 2017	Mar 2017	Aug 2017
FINAL DESIGN	Aug 2017	Feb 2018	Aug 2017	Feb 2018
BID AWARD AND REGISTER CONTRCT	Feb 2018	Nov 2018	Feb 2018	Nov 2018
CONSTRUCTION TO 25%	Nov 2018	Aug 2019	Nov 2018	Aug 2019
CONSTRUCTION TO 50%	Aug 2019	May 2020	Aug 2019	May 2020
CONSTRUCTION TO 75%	May 2020	Feb 2021	May 2020	Feb 2021
SUBSTANTIAL COMPLETION	Feb 2021	Jan 2023	Feb 2021	Jan 2023
PUNCHLIST COMPLETE, JOB CLOSED	Jan 2023	Dec 2024	Jan 2023	Dec 2024

**Explanation for Delay:**

**Project Location:**

**Scope Summary:**

DESIGN OF NEW TRI-FOLD GATE FOR WEST 55TH SALT SHED M 4/4A/7

(\$ in 000's)

**Managing Agency:** 827 : DEPARTMENT OF SANITATION  
**Project Id:** S216-415C  
**Project Description:** West 59th street MTS Dredging

**Ten-Year Plan Category:** SOLID WASTE MANAGEMENT

**Community Boards Served:** 300

**Borough:** MANHATTAN

**Budget Lines:** S-0216

**Original Budget:** \$12,600

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2021	2022	2023	2024	2025		
City	\$2,100	\$6,757	\$3,743	\$0	\$0	\$0	\$0	\$12,600
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DEVELOP SCOPE	Jan 2019	Sep 2019	Jan 2019	Sep 2019
PRELIMINARY DESIGN	Sep 2019	Jan 2020	Sep 2019	Jan 2020
FINAL DESIGN	Jan 2020	Mar 2020	Jan 2020	Mar 2020
BID AWARD AND REGISTER CONTRCT	Mar 2020	Jun 2020	Mar 2020	Jun 2020
CONSTRUCTION TO 25%	Jun 2020	Apr 2021	Jun 2020	Apr 2021
CONSTRUCTION TO 50%	Apr 2021	Oct 2021	Apr 2021	Oct 2021
CONSTRUCTION TO 75%	Oct 2021	Feb 2022	Oct 2021	Feb 2022
SUBSTANTIAL COMPLETION	Feb 2022	Jul 2022	Feb 2022	Jul 2022
PUNCHLIST COMPLETE, JOB CLOSED	Jul 2022	Nov 2022	Jul 2022	Nov 2022

**Explanation for Delay:**

**Project Location:**

**Scope Summary:**

DREDGING TO MAKE WATERWAY AROUND FACILITY NAVIGABLE

(\$ in 000's)

**Managing Agency:** 827 : DEPARTMENT OF SANITATION  
**Project Id:** S236-335A  
**Project Description:** Manhattan 6/6A/8 Garage Construction

**Ten-Year Plan Category:** GARAGES AND FACILITIES

**Community Boards Served:** 306 308

**Borough:** MANHATTAN

**Budget Lines:** S-0236

**Original Budget:** \$200,000

**Project Plan**

	Prior Actuals	Plan						RTC	Total
		2021	2022	2023	2024	2025			
City	\$895	\$0	\$0	\$0	\$0	\$0	\$199,714	\$200,609	
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DEVELOP SCOPE	Jan 2013	Mar 2013	Jan 2013	Mar 2013
PRELIMINARY DESIGN	Mar 2013	Mar 2014	Mar 2013	Mar 2014
FINAL DESIGN	Mar 2014	Mar 2015	Mar 2014	Jun 2023
BID AWARD AND REGISTER CONTRCT	Mar 2015	Mar 2016	Jul 2023	Jun 2024
CONSTRUCTION TO 25%	Mar 2016	Mar 2017	Jun 2024	Jun 2025
CONSTRUCTION TO 50%	Mar 2017	Mar 2018	Jun 2025	Jun 2026
CONSTRUCTION TO 75%	Mar 2018	Mar 2019	Jun 2026	Jun 2027
SUBSTANTIAL COMPLETION	Mar 2019	Jan 2021	Jun 2027	Jan 2028
PUNCHLIST COMPLETE, JOB CLOSED	Jan 2021	Dec 2022	Jan 2028	Aug 2028

**Explanation for Delay:**

PROJECT DELAYED DUE TO UNFORESEEN SITE/FIELD CONDITION

**Project Location:**

**Scope Summary:**

CONSTRUCTION OF A NEW DSNY GARAGE COMPLEX SERVING MANHATTAN DISTRICTS6, 8, AND 8A. THIS PROJECT IS 100% CITY FUNDED, NON-EXEMPT.

(\$ in 000's)

**Managing Agency:** 827 : DEPARTMENT OF SANITATION  
**Project Id:** SAND26MBC  
**Project Description:** Hurricane Sandy 26 St Manh Boro Rpr Shop Conduit Work

**Ten-Year Plan Category:** GARAGES AND FACILITIES

**Community Boards Served:** 300

**Borough:** MANHATTAN

**Budget Lines:** S-0136

**Original Budget:** \$324

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2021	2022	2023	2024	2025		
City	\$2	\$1	\$0	\$62	\$0	\$0	\$0	\$65
Non-City	\$21	\$10	\$0	\$542	\$0	\$0	\$0	\$573

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DEVELOP SCOPE	Aug 2017	May 2018	Aug 2017	May 2018
PRELIMINARY DESIGN	Jun 2018	Mar 2019	Jun 2018	Mar 2019
FINAL DESIGN	Mar 2019	Mar 2020	Mar 2019	Mar 2020
BID AWARD AND REGISTER CONTRCT	Mar 2020	Mar 2021	Mar 2020	Mar 2021
CONSTRUCTION TO 25%	Mar 2021	Mar 2022	Mar 2021	Mar 2022
CONSTRUCTION TO 50%	Mar 2022	Mar 2023	Mar 2022	Mar 2023
CONSTRUCTION TO 75%	Mar 2023	Mar 2024	Mar 2023	Mar 2024
SUBSTANTIAL COMPLETION	Mar 2024	Oct 2025	Mar 2024	Oct 2025
PUNCHLIST COMPLETE, JOB CLOSED	Oct 2025	Feb 2026	Oct 2025	Feb 2026

**Explanation for Delay:**

**Project Location:**

**Scope Summary:**

CONDUIT WORK DUE TO SANDY

(\$ in 000's)

**Managing Agency:** 827 : DEPARTMENT OF SANITATION  
**Project Id:** SAND26MBS  
**Project Description:** Hurricane Sandy 26 St Manh Boro R/R & Haz Mitigation

**Ten-Year Plan Category:** GARAGES AND FACILITIES

**Community Boards Served:** 300

**Borough:** MANHATTAN

**Budget Lines:** S-0136

**Original Budget:** \$5,988

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2021	2022	2023	2024	2025		
City	\$765	\$98	\$0	\$558	\$0	\$0	\$0	\$1,421
Non-City	\$0	\$0	\$0	\$3,378	\$0	\$0	\$0	\$3,378

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DEVELOP SCOPE	Aug 2015	Feb 2016	Aug 2015	Feb 2016
PRELIMINARY DESIGN	Feb 2016	Feb 2017	Feb 2016	Feb 2017
FINAL DESIGN	Feb 2017	Feb 2018	Feb 2017	Feb 2018
BID AWARD AND REGISTER CONTRCT	Feb 2018	Feb 2019	Feb 2018	Feb 2019
CONSTRUCTION TO 25%	Feb 2019	Feb 2020	Feb 2019	Feb 2020
CONSTRUCTION TO 50%	Feb 2020	Feb 2021	Feb 2020	Feb 2021
CONSTRUCTION TO 75%	Feb 2021	Feb 2022	Feb 2021	Feb 2022
SUBSTANTIAL COMPLETION	Feb 2022	Feb 2023	Feb 2022	Feb 2023
PUNCHLIST COMPLETE, JOB CLOSED	Feb 2023	Nov 2025	Feb 2023	Nov 2025

**Explanation for Delay:**

**Project Location:**

**Scope Summary:**

CAPITAL-ELIGIBLE REPLACEMENTS DUE TO HURRICANE SANDY AND ELEVATING CRITICAL EQUIPMENT TO MITIGATE FLOOD HAZARD

(\$ in 000's)

**Managing Agency:** 827 : DEPARTMENT OF SANITATION  
**Project Id:** SAND44BVC  
**Project Description:** Hurricane Sandy 44 Beaver Street Conduit Replacement

**Ten-Year Plan Category:** GARAGES AND FACILITIES

**Community Boards Served:** 300

**Borough:** MANHATTAN

**Budget Lines:** S-0136

**Original Budget:** \$14

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2021	2022	2023	2024	2025		
City	\$0	\$0	\$6	\$0	\$0	\$0	\$0	\$6
Non-City	\$0	\$0	\$41	\$0	\$0	\$0	\$0	\$41

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DEVELOP SCOPE	Aug 2017	May 2018	Aug 2017	May 2018
PRELIMINARY DESIGN	Jun 2018	Mar 2019	Jun 2018	Mar 2019
FINAL DESIGN	Mar 2019	Dec 2019	Mar 2019	Dec 2019
BID AWARD AND REGISTER CONTRCT	Dec 2019	Sep 2020	Dec 2019	Sep 2020
CONSTRUCTION TO 25%	Sep 2020	Jun 2021	Sep 2020	Jun 2021
CONSTRUCTION TO 50%	Jun 2021	Mar 2022	Jun 2021	Mar 2022
CONSTRUCTION TO 75%	Apr 2022	Jan 2023	Apr 2022	Jan 2023
SUBSTANTIAL COMPLETION	Jan 2023	Aug 2024	Jan 2023	Aug 2024
PUNCHLIST COMPLETE, JOB CLOSED	Aug 2024	Apr 2026	Aug 2024	Apr 2026

**Explanation for Delay:**

**Project Location:**

**Scope Summary:**

CONDUIT WORK DUE TO HURRICANE SANDY



(\$ in 000's)

**Managing Agency:** 827 : DEPARTMENT OF SANITATION  
**Project Id:** SAND44BVR  
**Project Description:** Hurricane Sandy 44 Beaver St System Replacement

**Ten-Year Plan Category:** GARAGES AND FACILITIES

**Community Boards Served:** 301

**Borough:** MANHATTAN

**Budget Lines:** S-0136

**Original Budget:** \$621

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2021	2022	2023	2024	2025		
City	\$109	\$2	\$115	\$0	\$0	\$0	\$0	\$226
Non-City	\$85	\$20	\$1,017	\$0	\$0	\$0	\$0	\$1,122

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DEVELOP SCOPE	Aug 2015	Feb 2016	Aug 2015	Feb 2016
PRELIMINARY DESIGN	Feb 2016	Feb 2017	Feb 2016	Feb 2017
FINAL DESIGN	Feb 2017	Feb 2018	Feb 2017	Feb 2018
BID AWARD AND REGISTER CONTRCT	Feb 2018	Feb 2019	Feb 2018	Feb 2019
CONSTRUCTION TO 25%	Feb 2019	Feb 2020	Feb 2019	Feb 2020
CONSTRUCTION TO 50%	Feb 2020	Feb 2021	Feb 2020	Feb 2021
CONSTRUCTION TO 75%	Feb 2021	Feb 2022	Feb 2021	Feb 2022
SUBSTANTIAL COMPLETION	Feb 2022	Nov 2024	Feb 2022	Nov 2024
PUNCHLIST COMPLETE, JOB CLOSED	Jun 2022	Mar 2025	Jun 2022	Mar 2025

**Explanation for Delay:**

**Project Location:**

**Scope Summary:**

PUMPS, ELEVATOR CONTROLS AND OTHER REPLACEMENTS DUE TO HURRICANE SANDY

(\$ in 000's)

**Managing Agency:** 827 : DEPARTMENT OF SANITATION  
**Project Id:** SANDMAN3C  
**Project Description:** Hurricane Sandy Manh 3 Garage Conduit Replacement

**Ten-Year Plan Category:** GARAGES AND FACILITIES

**Community Boards Served:** 303

**Borough:** MANHATTAN

**Budget Lines:** S-0136

**Original Budget:** \$48

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2021	2022	2023	2024	2025		
City	\$0	\$0	\$0	\$5	\$0	\$0	\$0	\$5
Non-City	\$0	\$0	\$0	\$42	\$0	\$0	\$0	\$42

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DEVELOP SCOPE	Aug 2017	Feb 2018	Aug 2017	Feb 2018
PRELIMINARY DESIGN	Feb 2018	Nov 2018	Feb 2018	Nov 2018
FINAL DESIGN	Nov 2018	Aug 2019	Nov 2018	Aug 2019
BID AWARD AND REGISTER CONTRCT	Aug 2019	Jun 2020	Aug 2019	Jun 2020
CONSTRUCTION TO 25%	Jun 2020	Mar 2021	Jun 2020	Mar 2021
CONSTRUCTION TO 50%	Mar 2021	Mar 2022	Mar 2021	Mar 2022
CONSTRUCTION TO 75%	Mar 2022	Mar 2023	Mar 2022	Mar 2023
SUBSTANTIAL COMPLETION	Mar 2023	Sep 2025	Mar 2023	Sep 2025
PUNCHLIST COMPLETE, JOB CLOSED	Sep 2025	Feb 2028	Sep 2025	Feb 2028

**Explanation for Delay:**

**Project Location:**

**Scope Summary:**

CONDUIT REPLACEMENT AT DSNY MANHATTAN 3 GARAGE AT PIER 36

(\$ in 000's)

**Managing Agency:** 827 : DEPARTMENT OF SANITATION  
**Project Id:** SANDMAN3G  
**Project Description:** Hurricane Sandy Manh 3 Garage Repl & Haz Mitigation

**Ten-Year Plan Category:** GARAGES AND FACILITIES

**Community Boards Served:** 303

**Borough:** MANHATTAN

**Budget Lines:** S-0136

**Original Budget:** \$3,843

**Project Plan**

	Prior Actuals	Plan						Total
		2021	2022	2023	2024	2025	RTC	
City	\$0	\$0	\$0	\$366	\$0	\$0	\$0	\$366
Non-City	\$0	\$0	\$0	\$3,286	\$0	\$0	\$0	\$3,286

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DEVELOP SCOPE	Aug 2015	Feb 2016	Aug 2015	Feb 2016
PRELIMINARY DESIGN	Feb 2016	Feb 2017	Feb 2016	Feb 2017
FINAL DESIGN	Feb 2017	Feb 2018	Feb 2017	Feb 2018
BID AWARD AND REGISTER CONTRCT	Feb 2018	Feb 2019	Feb 2018	Feb 2019
CONSTRUCTION TO 25%	Feb 2019	Feb 2020	Feb 2019	Feb 2020
CONSTRUCTION TO 50%	Feb 2020	Feb 2021	Feb 2020	Feb 2021
CONSTRUCTION TO 75%	Feb 2021	Feb 2022	Feb 2021	Feb 2022
SUBSTANTIAL COMPLETION	Feb 2022	Nov 2024	Feb 2022	Nov 2024
PUNCHLIST COMPLETE, JOB CLOSED	Jun 2022	Mar 2025	Jun 2022	Mar 2025

**Explanation for Delay:**

**Project Location:**

**Scope Summary:**

DSNY MANHATTAN 3 GARAGE REPLACEMENT WORK DUE TO HURRICANE SANDY AND HAZARD MITIGATION INCLUDING RAISING AND RELOCATING CRITICAL EQUIPMENT

(\$ in 000's)

**Managing Agency:** 841 : DEPARTMENT OF TRANSPORTATION  
**Project Id:** ACEDOT504  
**Project Description:** Replacement of Park, Highway and Flood Lights with LEDs

**Ten-Year Plan Category:** BUILDING CONSTRUCTION, RECONSTRUCTION OR RETROFIT

**Community Boards Served:**

**Borough:** MANHATTAN

**Budget Lines:** TF-0503

**Original Budget:** \$16,598

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2021	2022	2023	2024	2025		
City	\$15,671	\$0	\$0	\$0	\$0	\$0	\$3,514	\$19,185
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DEVELOP SCOPE	Jun 2018	Sep 2018	Jun 2020	Sep 2020
PRELIMINARY DESIGN	Sep 2018	Jan 2019	Sep 2020	Jan 2021
FINAL DESIGN	Jan 2019	Jul 2019	Jan 2021	Jul 2021
BID AWARD AND REGISTER CONTRCT	Jul 2019	Oct 2019	Jul 2021	Oct 2021
CONSTRUCTION TO 25%	Oct 2019	Feb 2020	Oct 2021	Feb 2022
CONSTRUCTION TO 50%	Feb 2020	Jun 2020	Feb 2022	Jun 2022
CONSTRUCTION TO 75%	Jun 2020	Oct 2020	Jun 2022	Oct 2022
ORIGINAL EQUIP & FURNISHING	Oct 2020	Jan 2021	Oct 2022	Jan 2023
SUBSTANTIAL COMPLETION	Jan 2021	Mar 2021	Jan 2023	Mar 2023
PUNCHLIST COMPLETE, JOB CLOSED	Mar 2021	Apr 2021	Mar 2023	Apr 2026

**Explanation for Delay:**

PROJECT DELAYED DUE TO BUDGETARY CONSTRAINTS

**Project Location:**

**Scope Summary:**

REPLACEMENT OF EXISTING HIGH PRESSURE SODIUM (HPS) IN PARKS, PLAYGROUNDS (FLOOD LIGHTS) AND HIGHWAYS WITH ENERGY EFFICIENT, LONG LIFE LED FIXTURES.

(\$ in 000's)

**Managing Agency:** 841 : DEPARTMENT OF TRANSPORTATION  
**Project Id:** ACEDOT602  
**Project Description:** DOT - Various locations- Rooftop Solar

**Ten-Year Plan Category:** BUILDING CONSTRUCTION, RECONSTRUCTION OR RETROFIT

**Community Boards Served:** 301

**Borough:** MANHATTAN

**Budget Lines:** HW-0003 PU-0025

**Original Budget:** \$515

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2021	2022	2023	2024	2025		
City	\$416	\$57	\$1	\$0	\$0	\$0	\$0	\$474
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DEVELOP SCOPE	Jun 2018	Sep 2018	Jun 2018	Sep 2018
PRELIMINARY DESIGN	Sep 2018	Jan 2019	Sep 2018	Jan 2019
FINAL DESIGN	Jan 2019	Jul 2019	Jan 2019	Jul 2019
BID AWARD AND REGISTER CONTRCT	Jul 2019	Oct 2019	Jul 2019	Oct 2019
CONSTRUCTION TO 25%	Oct 2019	Feb 2020	Oct 2019	Feb 2020
CONSTRUCTION TO 50%	Feb 2020	Jun 2020	Feb 2020	Jun 2020
CONSTRUCTION TO 75%	Jun 2020	Oct 2020	Jun 2020	Oct 2020
ORIGINAL EQUIP & FURNISHING	Oct 2020	Jan 2021	Oct 2020	Jan 2021
SUBSTANTIAL COMPLETION	Jan 2021	Mar 2021	Jan 2021	Mar 2021
PUNCHLIST COMPLETE, JOB CLOSED	Mar 2021	Apr 2021	Mar 2021	Apr 2021

**Explanation for Delay:**

**Project Location:**

**Scope Summary:**

DOT - VARIOUS LOCATIONS : ROOFTOP SOLAR PHOTOVOLTAIC SYSTEMS

(\$ in 000's)

**Managing Agency:** 841 : DEPARTMENT OF TRANSPORTATION  
**Project Id:** E34CCTV  
**Project Description:** East 34th St Ferry Landing CCTV upgrade

**Ten-Year Plan Category:** RECONSTRUCTION OF FERRY TERMINAL FACILITIES

**Community Boards Served:** 300

**Borough:** MANHATTAN

**Budget Lines:** FA-0027

**Original Budget:** \$4,314

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2021	2022	2023	2024	2025		
City	\$0	\$0	\$0	\$185	\$0	\$0	\$0	\$185
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DEVELOP SCOPE	Jun 2016	Jun 2017	Jun 2018	Jun 2019
DESIGN START	Jun 2017	Jun 2019	Jun 2019	Jun 2021
CONSTRUCTION START	Jun 2019	Jun 2021	Jun 2021	Jun 2023

**Explanation for Delay:**

PROJECT DELAYED DUE TO BUDGETARY CONSTRAINTS

**Project Location:**

**Scope Summary:**

CCTV UPGRADE

(\$ in 000's)

**Managing Agency:** 841 : DEPARTMENT OF TRANSPORTATION  
**Project Id:** EMIDTWNZR  
**Project Description:** East Midtown Rezoning

**Ten-Year Plan Category:** PRIMARY STREET RECONSTRUCTION

**Community Boards Served:** 300

**Borough:** MANHATTAN

**Budget Lines:** HW-0001

**Original Budget:** \$18,730

**Project Plan**

	Prior Actuals	Plan						Total
		2021	2022	2023	2024	2025	RTC	
City	\$0	\$0	\$11	\$0	\$0	\$0	\$9,598	\$9,609
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DEVELOP SCOPE	Jun 2018	Sep 2018	Jun 2020	Sep 2020
PRELIMINARY DESIGN	Sep 2018	Jan 2019	Sep 2020	Jan 2021
FINAL DESIGN	Jan 2019	Jul 2019	Jan 2021	Jul 2021
BID AWARD AND REGISTER CONTRCT	Jul 2019	Oct 2019	Jul 2021	Oct 2021
CONSTRUCTION TO 25%	Oct 2019	Feb 2020	Oct 2021	Feb 2022
CONSTRUCTION TO 50%	Feb 2020	Jun 2020	Feb 2022	Jun 2022
CONSTRUCTION TO 75%	Jun 2020	Oct 2020	Jun 2022	Oct 2022
ORIGINAL EQUIP & FURNISHING	Oct 2020	Jan 2021	Oct 2022	Jan 2023
SUBSTANTIAL COMPLETION	Jan 2021	Mar 2021	Jan 2023	Mar 2023
PUNCHLIST COMPLETE, JOB CLOSED	Mar 2021	Apr 2021	Mar 2023	Jun 2025

**Explanation for Delay:**

PROJECT DELAYED DUE TO BUDGETARY CONSTRAINTS

**Project Location:**

EAST MIDTOWN REZONING

**Scope Summary:**

EAST MIDTOWN REZONING

(\$ in 000's)

**Managing Agency:** 841 : DEPARTMENT OF TRANSPORTATION  
**Project Id:** FAWTCCTV  
**Project Description:** WHT Terminal CCTV Upgrades

**Ten-Year Plan Category:** RECONSTRUCTION OF FERRY TERMINAL FACILITIES

**Community Boards Served:** 300

**Borough:** MANHATTAN

**Budget Lines:** FA-0021

**Original Budget:** \$1,500

**Project Plan**

	Prior Actuals	Plan						Total
		2021	2022	2023	2024	2025	RTC	
City	\$0	\$0	\$0	\$1,500	\$0	\$0	\$0	\$1,500
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DEVELOP SCOPE	Jun 2017	Jun 2018	Jun 2018	Jun 2019
DESIGN START	Jun 2018	Jun 2020	Jun 2019	Jun 2021
CONSTRUCTION START	Jun 2020	Jun 2022	Jun 2021	Jun 2023

**Explanation for Delay:**

PROJECT DELAYED DUE TO BUDGETARY CONSTRAINTS

**Project Location:**

**Scope Summary:**

WHT TERMINAL CCTV UPGRADES



(\$ in 000's)

**Managing Agency:** 841 : DEPARTMENT OF TRANSPORTATION  
**Project Id:** HBFDR14BP  
**Project Description:** East 14th St (near ConEd Plant) Bike Path

**Ten-Year Plan Category:** FAIR BRIDGES

**Community Boards Served:** 300

**Borough:** MANHATTAN

**Budget Lines:** P-0508

**Original Budget:** \$39,122

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2021	2022	2023	2024	2025		
City	\$0	\$0	\$3,337	\$0	\$35,785	\$0	\$0	\$39,122
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DEVELOP SCOPE	Jun 2023	Jun 2024		
DESIGN START	Jun 2024	Jun 2028	Jun 2017	Jun 2018
CONSTRUCTION START	Jun 2028	Jun 2030	Jun 2018	Jun 2022
CONSTRUCTION START	Jun 2028	Jun 2030	Jun 2022	Jun 2024

**Explanation for Delay:**

PROJECT DELAYED DUE TO BUDGETARY CONSTRAINTS

**Project Location:**

EAST 14TH ST (NEAR CONED PLANT) BIKE PATH

**Scope Summary:**

EAST 14TH ST (NEAR CONED PLANT) BIKE PATH

(\$ in 000's)

**Managing Agency:** 841 : DEPARTMENT OF TRANSPORTATION  
**Project Id:** HBINSPSSC  
**Project Description:** South Stuy Cove - Captain Brown Walk

**Ten-Year Plan Category:** BUILDING CONSTRUCTION, RECONSTRUCTION OR RETROFIT

**Community Boards Served:** 300

**Borough:** MANHATTAN

**Budget Lines:** PU-0200

**Original Budget:** \$3,394

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2021	2022	2023	2024	2025		
City	\$0	\$0	\$0	\$0	\$3,394	\$0	\$0	\$3,394
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DEVELOP SCOPE	Jun 2017	Sep 2017	Jun 2018	Sep 2018
PRELIMINARY DESIGN	Sep 2017	Jan 2018	Sep 2018	Jan 2019
FINAL DESIGN	Jan 2018	Jul 2018	Jan 2019	Jul 2019
BID AWARD AND REGISTER CONTRCT	Jul 2018	Oct 2018	Jul 2019	Oct 2019
CONSTRUCTION TO 25%	Oct 2018	Feb 2019	Oct 2019	Feb 2020
CONSTRUCTION TO 50%	Feb 2019	Jun 2019	Feb 2020	Jun 2020
CONSTRUCTION TO 75%	Jun 2019	Oct 2019	Jun 2020	Oct 2020
ORIGINAL EQUIP & FURNISHING	Oct 2019	Jan 2020	Oct 2020	Jan 2021
SUBSTANTIAL COMPLETION	Jan 2020	Mar 2020	Jan 2021	Mar 2021
PUNCHLIST COMPLETE, JOB CLOSED	Mar 2020	Apr 2020	Mar 2021	Apr 2024

**Explanation for Delay:**

PROJECT DELAYED DUE TO BUDGETARY CONSTRAINTS

**Project Location:**

SOUTH STUY COVE - CAPTAIN BROWN WALK

**Scope Summary:**

SOUTH STUY COVE - CAPTAIN BROWN WALK

(\$ in 000's)

**Managing Agency:** 841 : DEPARTMENT OF TRANSPORTATION  
**Project Id:** HBM1027  
**Project Description:** HARLEM RV DRIVE VIADUCT: 127TH ST - 2ND AVE #2-23305-9/TN,,,

**Ten-Year Plan Category:** FAIR BRIDGES

**Community Boards Served:** 311

**Borough:** MANHATTAN

**Budget Lines:** HB-1027

**Original Budget:** \$94,722

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2021	2022	2023	2024	2025		
City	\$40,903	\$826	\$0	\$0	\$0	\$0	\$0	\$41,729
Non-City	\$120,951	\$0	\$0	\$2,116	\$0	\$0	\$0	\$123,067

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DEVELOP SCOPE	Jul 2004	Jun 2005		
DEVELOP SCOPE	Jul 2005	Jun 2009	Oct 2007	Dec 2011
DESIGN START	Jun 2009	Jun 2011	Feb 2008	Sep 2014
CONSTRUCTION START	Jun 2009	Jun 2011	Nov 2018	Jul 2019

**Explanation for Delay:**

PROJECT DELAYED DUE TO BUDGETARY CONSTRAINTS

**Project Location:**

HARLEM RIVER DR VIADUCT: 127TH ST TO 2ND AVE, MANHATTAN

**Scope Summary:**

RECONSTRUCTION AND REHABILITATION OF THE HARLEM RIVER DRIVE VIADUCT REPLACEMENT OF DECK, INCLUSIVE OF ANY INCIDENTAL STEEL WORK, CURBS AND SIDEWALK THE FUNDING FOR THIS PROJECT IS ALL CITY

(\$ in 000's)

**Managing Agency:** 841 : DEPARTMENT OF TRANSPORTATION  
**Project Id:** HBM1120B  
**Project Description:** 11TH AVENUE VIADUCT NORTH SECTION - 33 ST to 35 ST #2245010

**Ten-Year Plan Category:** FAIR BRIDGES

**Community Boards Served:** 304

**Borough:** MANHATTAN

**Budget Lines:** HB-1120

**Original Budget:** \$85,076

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2021	2022	2023	2024	2025		
City	\$340	\$0	\$0	\$0	\$76,437	\$0	\$0	\$76,777
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DEVELOP SCOPE	Jun 2013	Jun 2014		
DESIGN START	Jun 2014	Jun 2018	Jun 2017	Jun 2018
CONSTRUCTION START	Jun 2018	Jun 2020	Jun 2018	Jun 2022
CONSTRUCTION START	Jun 2018	Jun 2020	Jun 2022	Jun 2024

**Explanation for Delay:**

PROJECT DELAYED DUE TO BUDGETARY CONSTRAINTS

**Project Location:**

REPLACEMENT (NORTH SECTION) OF THE 11TH AVENUE VIADUCT BETWEEN WEST 33RD AND WEST 35TH STREETS

**Scope Summary:**

REPLACEMENT (NORTH SECTION) OF THE 11TH AVENUE VIADUCT BETWEEN WEST 33RD AND WEST 35TH STREETS

(\$ in 000's)

**Managing Agency:** 841 : DEPARTMENT OF TRANSPORTATION  
**Project Id:** HBM1147  
**Project Description:** BROADWAY BRIDGE/HARLEM RIVER (BIN 2-24013-7)

**Ten-Year Plan Category:** BRIDGE LIFE EXTENSION AND MISCELLANEOUS WORK

**Community Boards Served:** 312

**Borough:** MANHATTAN

**Budget Lines:** HB-1147 TF-0002

**Original Budget:** \$36,746

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2021	2022	2023	2024	2025		
City	\$33,198	\$2,058	\$2,119	\$0	\$23,543	\$0	\$0	\$60,918
Non-City	\$87,437	\$1,400	\$32,594	\$0	\$1,569	\$0	\$0	\$123,000

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DEVELOP SCOPE	Jul 2006	Jul 2007	Feb 2003	Mar 2005
DESIGN START	Jul 2007	Jun 2011	Jun 2006	Sep 2017
CONSTRUCTION START	Jul 2011	Jun 2013	Sep 2018	Oct 2021

**Explanation for Delay:**

PROJECT DELAYED DUE TO BUDGETARY CONSTRAINTS

**Project Location:**

N/A

**Scope Summary:**

(\$ in 000's)

**Managing Agency:** 841 : DEPARTMENT OF TRANSPORTATION  
**Project Id:** HBM1165  
**Project Description:** RIVERSIDE DRIVE BR/WEST 158TH 2-24672-0

**Ten-Year Plan Category:** FAIR BRIDGES

**Community Boards Served:** 312

**Borough:** MANHATTAN

**Budget Lines:** HB-1165

**Original Budget:** \$23,896

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2021	2022	2023	2024	2025		
City	\$50,177	\$1,549	\$1,767	\$625	\$0	\$0	\$0	\$54,118
Non-City	\$80,983	\$0	\$0	\$0	\$0	\$0	\$0	\$80,983

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DEVELOP SCOPE	Jul 2010	Jun 2011		
DESIGN START	Jul 2011	Jun 2015	Dec 2011	Mar 2013
CONSTRUCTION START	Jun 2015	Jun 2017	Oct 2014	Sep 2017
CONSTRUCTION START	Jun 2015	Jun 2017	Oct 2018	Sep 2022

**Explanation for Delay:**

PROJECT DELAYED DUE TO BUDGETARY CONSTRAINTS

**Project Location:**

**Scope Summary:**

(\$ in 000's)

**Managing Agency:** 841 : DEPARTMENT OF TRANSPORTATION  
**Project Id:** HBM1173  
**Project Description:** HENRY HUDSON PKWY 94-98TH ST VIADUCT 2-26725-0

**Ten-Year Plan Category:** FAIR BRIDGES

**Community Boards Served:** 300 307

**Borough:** MANHATTAN

**Budget Lines:** HB-0215

**Original Budget:** \$29,176

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2021	2022	2023	2024	2025		
City	\$25,409	\$3,608	\$0	\$0	\$0	\$0	\$0	\$29,017
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DEVELOP SCOPE	Jun 2014	Aug 2014	Jun 2018	Aug 2018
PRELIMINARY DESIGN	Aug 2014	Dec 2014	Aug 2018	Dec 2018
FINAL DESIGN	Dec 2014	Jun 2015	Dec 2018	Jun 2019
BID AWARD AND REGISTER CONTRCT	Jun 2015	Sep 2015	Jun 2019	Sep 2019
CONSTRUCTION TO 25%	Sep 2015	Jan 2016	Sep 2019	Jan 2020
CONSTRUCTION TO 50%	Jan 2016	May 2016	Jan 2020	May 2020
CONSTRUCTION TO 75%	May 2016	Sep 2016	May 2020	Sep 2020
ORIGINAL EQUIP & FURNISHING	Sep 2016	Dec 2016	Sep 2020	Dec 2020
SUBSTANTIAL COMPLETION	Dec 2016	Feb 2017	Apr 2021	Apr 2021
PUNCHLIST COMPLETE, JOB CLOSED	Feb 2017	Mar 2017	Apr 2021	Jul 2021

**Explanation for Delay:**

PROJECT DELAYED DUE TO BUDGETARY CONSTRAINTS

**Project Location:**

**Scope Summary:**

RECONSTRUCTION AT HHP 96TH ST VIADUCT

(\$ in 000's)

**Managing Agency:** 841 : DEPARTMENT OF TRANSPORTATION  
**Project Id:** HBM1189  
**Project Description:** WEST 79TH STREET/ AMTRAK (7 BIN#S)

**Ten-Year Plan Category:** BRIDGE LIFE EXTENSION AND MISCELLANEOUS WORK

**Community Boards Served:** 307

**Borough:** MANHATTAN

**Budget Lines:** HB-1189 P-1018 P-0508

**Original Budget:** \$59,995

**Project Plan**

	Prior Actuals	Plan						Total
		2021	2022	2023	2024	2025	RTC	
City	\$19,178	\$176,432	\$4,427	\$1,223	\$0	\$0	\$0	\$201,260
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DEVELOP SCOPE	Jul 2007	Jun 2008		
DESIGN START	Jun 2008	Jun 2012	Oct 2015	May 2016
CONSTRUCTION START	Jun 2012	Jun 2014	Jul 2000	Sep 2019
CONSTRUCTION START	Jun 2012	Jun 2014	Aug 2020	Nov 2024

**Explanation for Delay:**

PROJECT DELAYED DUE TO BUDGETARY CONSTRAINTS

**Project Location:**

NA

**Scope Summary:**



(\$ in 000's)

**Managing Agency:** 841 : DEPARTMENT OF TRANSPORTATION  
**Project Id:** HBM1212  
**Project Description:** REHAB OF PARK AVE VIADUCT, NORTH SIDE OF EAST 42ND STREET

**Ten-Year Plan Category:** BRIDGE LIFE EXTENSION AND MISCELLANEOUS WORK

**Community Boards Served:** 306

**Borough:** MANHATTAN

**Budget Lines:** HB-1212 TF-0002 HW-0001M HW-0200

**Original Budget:** \$16,995

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2021	2022	2023	2024	2025		
City	\$25,924	\$2,279	\$0	\$0	\$0	\$0	\$197	\$28,400
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DEVELOP SCOPE	Jul 2000	Jun 2001		
DEVELOP SCOPE	Jul 2001	Jun 2005	Jul 2011	Jun 2012
DESIGN START	Jun 2005	Jun 2007	Jun 2012	Jun 2016
CONSTRUCTION START	Jun 2005	Jun 2007	Jun 2016	Nov 2018

**Explanation for Delay:**

PROJECT DELAYED DUE TO BUDGETARY CONSTRAINTS

**Project Location:**

REHAB OF PARK AVE VIADUCT

**Scope Summary:**

REHAB OF PARK AVE VIADUCT

(\$ in 000's)

**Managing Agency:** 841 : DEPARTMENT OF TRANSPORTATION  
**Project Id:** HBM1221  
**Project Description:** E25TH STREET PEDESTRIAN BRIDGE OVER FDR

**Ten-Year Plan Category:** FAIR BRIDGES

**Community Boards Served:** 306

**Borough:** MANHATTAN

**Budget Lines:** HB-1221

**Original Budget:** \$9,785

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2021	2022	2023	2024	2025		
City	\$2,473	\$0	\$1,700	\$0	\$8,276	\$0	\$0	\$12,449
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DEVELOP SCOPE	Jun 2008	Jun 2015		
DESIGN START	Jun 2015	Jun 2015	Jun 2008	Jun 2009
CONSTRUCTION START	Jun 2015	Jun 2017	Jun 2009	Jun 2013
CONSTRUCTION START	Jun 2015	Jun 2017	Jun 2020	Jun 2022

**Explanation for Delay:**

PROJECT DELAYED DUE TO BUDGETARY CONSTRAINTS

**Project Location:**

E25TH STREET PEDESTRIAN BRIDGE OVER FDR

**Scope Summary:**

E25TH STREET PEDESTRIAN BRIDGE OVER FDR

(\$ in 000's)

**Managing Agency:** 841 : DEPARTMENT OF TRANSPORTATION  
**Project Id:** HBM191TUN  
**Project Description:** 191st St Pedestrian Tunnel over Broadway & IRT #1 Subway

**Ten-Year Plan Category:** BRIDGE LIFE EXTENSION AND MISCELLANEOUS WORK

**Community Boards Served:** 300

**Borough:** MANHATTAN

**Budget Lines:** HB-1012 HB-0215

**Original Budget:** \$47,000

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2021	2022	2023	2024	2025		
City	\$2,261	\$2,647	\$0	\$0	\$43,000	\$0	\$0	\$47,908
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DEVELOP SCOPE	Jun 2017	Jun 2018		
DESIGN START	Jun 2018	Jun 2022	Jul 2017	Oct 2017
CONSTRUCTION START	Jun 2022	Jun 2024	Oct 2019	Oct 2022
CONSTRUCTION START	Jun 2022	Jun 2024	Sep 2023	Dec 2027

**Explanation for Delay:**

PROJECT DELAYED DUE TO BUDGETARY CONSTRAINTS

**Project Location:**

191ST ST PEDESTRIAN TUNNEL OVER BROADWAY & IRT #1 SUBWAY

**Scope Summary:**

191ST ST PEDESTRIAN TUNNEL OVER BROADWAY & IRT #1 SUBWAY

(\$ in 000's)

**Managing Agency:** 841 : DEPARTMENT OF TRANSPORTATION  
**Project Id:** HBM245070  
**Project Description:** West 38th St over Amtrak 30 St Branch BIN 2245070

**Ten-Year Plan Category:** FAIR BRIDGES

**Community Boards Served:** 300

**Borough:** MANHATTAN

**Budget Lines:** HB-0215

**Original Budget:** \$35,323

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2021	2022	2023	2024	2025		
City	\$0	\$0	\$4,083	\$0	\$2,599	\$28,641	\$0	\$35,323
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DEVELOP SCOPE	Jun 2019	Jun 2020		
DESIGN START	Jun 2020	Jun 2024	Jun 2019	Jun 2020
CONSTRUCTION START	Jun 2024	Jun 2026	Jun 2020	Jun 2024
CONSTRUCTION START	Jun 2024	Jun 2026	Jun 2024	Jun 2026

**Explanation for Delay:**

PROJECT DELAYED DUE TO BUDGETARY CONSTRAINTS

**Project Location:**

WEST 38TH ST OVER AMTRAK 30 ST BRANCH BIN 2245070

**Scope Summary:**

WEST 38TH ST OVER AMTRAK 30 ST BRANCH BIN 2245070

(\$ in 000's)

**Managing Agency:** 841 : DEPARTMENT OF TRANSPORTATION  
**Project Id:** HBM245080  
**Project Description:** West 39th St over Amtrak 30 St Branch BIN 2245080

**Ten-Year Plan Category:** FAIR BRIDGES

**Community Boards Served:** 300

**Borough:** MANHATTAN

**Budget Lines:** HB-0215

**Original Budget:** \$35,719

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2021	2022	2023	2024	2025		
City	\$0	\$0	\$4,146	\$0	\$2,640	\$28,933	\$0	\$35,719
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DEVELOP SCOPE	Jun 2019	Jun 2020		
DESIGN START	Jun 2020	Jun 2024	Jun 2019	Jun 2020
CONSTRUCTION START	Jun 2024	Jun 2026	Jun 2020	Jun 2024
CONSTRUCTION START	Jun 2024	Jun 2026	Jun 2024	Jun 2026

**Explanation for Delay:**

PROJECT DELAYED DUE TO BUDGETARY CONSTRAINTS

**Project Location:**

WEST 39TH ST OVER AMTRAK 30 ST BRANCH BIN 2245080

**Scope Summary:**

WEST 39TH ST OVER AMTRAK 30 ST BRANCH BIN 2245080

(\$ in 000's)

**Managing Agency:** 841 : DEPARTMENT OF TRANSPORTATION  
**Project Id:** HBM246350  
**Project Description:** EAST DR OVER PED PATH OPP EAST 80TH ST BIN 2246350

**Ten-Year Plan Category:** FAIR BRIDGES

**Community Boards Served:** 300

**Borough:** MANHATTAN

**Budget Lines:** P-0508

**Original Budget:** \$4,598

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2021	2022	2023	2024	2025		
City	\$508	\$0	\$203	\$512	\$3,586	\$0	\$0	\$4,809
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DEVELOP SCOPE	Jun 2018	Jun 2019		
DESIGN START	Jun 2019	Jun 2023	Jun 2018	Jun 2019
CONSTRUCTION START	Jun 2023	Jun 2025	Jun 2019	Jun 2023
CONSTRUCTION START	Jun 2023	Jun 2025	Jun 2023	Jun 2025

**Explanation for Delay:**

PROJECT DELAYED DUE TO BUDGETARY CONSTRAINTS

**Project Location:**

**Scope Summary:**

EAST DR OVER PED PATH OPP EAST 80TH ST BIN 2246350

(\$ in 000's)

**Managing Agency:** 841 : DEPARTMENT OF TRANSPORTATION  
**Project Id:** HBM551  
**Project Description:** PARK AVE TUNNEL FROM E34TH TO E39TH ST'S #2-24654-0/TN61420

**Ten-Year Plan Category:** FAIR BRIDGES

**Community Boards Served:** 306

**Borough:** MANHATTAN

**Budget Lines:** HB-0551 TF-0502

**Original Budget:** \$22,424

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2021	2022	2023	2024	2025		
City	\$41,094	\$2,478	\$0	\$0	\$2,612	\$0	\$0	\$46,184
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DEVELOP SCOPE	Jul 2005	Jun 2006		
DESIGN START	Jul 2006	Jun 2010	Jul 2004	Jul 2004
CONSTRUCTION START	Jun 2010	Jun 2012	Jul 2006	Dec 2015
CONSTRUCTION START	Jun 2010	Jun 2012	Jul 2016	Sep 2021

**Explanation for Delay:**

PROJECT DELAYED DUE TO BUDGETARY CONSTRAINTS

**Project Location:**

**Scope Summary:**

RECON AND REHAB OF THE PARK AVE TUNNEL FROM E34TH TO E39TH ST REPLACEMHE DECK, INCIDENTAL STEEL WORK CURBS AND SIDEWALKS THE FUNDING FOR THIIIS ALL CITY

(\$ in 000's)

**Managing Agency:** 841 : DEPARTMENT OF TRANSPORTATION  
**Project Id:** HBM702990  
**Project Description:** Rehabilitation of Fort Washington Pedestrian Bridge over AMT

**Ten-Year Plan Category:** FAIR BRIDGES

**Community Boards Served:** 300

**Borough:** MANHATTAN

**Budget Lines:** P-0245M P-0861

**Original Budget:** \$5,774

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2021	2022	2023	2024	2025		
City	\$0	\$0	\$5,941	\$0	\$0	\$0	\$0	\$5,941
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DEVELOP SCOPE	Jun 2019	Jun 2020		
DESIGN START	Jun 2020	Jun 2024	Jun 2019	Jun 2020
CONSTRUCTION START	Jun 2024	Jun 2026	Jun 2020	Jun 2024
CONSTRUCTION START	Jun 2024	Jun 2026	Jun 2024	Jun 2026

**Explanation for Delay:**

PROJECT DELAYED DUE TO BUDGETARY CONSTRAINTS

**Project Location:**

REHABILITATION OF FORT WASHINGTON PEDESTRIAN BRIDGE OVER AMTRAK

**Scope Summary:**

REHABILITATION OF FORT WASHINGTON PEDESTRIAN BRIDGE OVER AMTRAK



(\$ in 000's)

**Managing Agency:** 841 : DEPARTMENT OF TRANSPORTATION  
**Project Id:** HBM8650  
**Project Description:** REHAB FDR NORTHBOUND FROM EAST 42-49TH ST BIN: 2268650

**Ten-Year Plan Category:** BRIDGE LIFE EXTENSION AND MISCELLANEOUS WORK

**Community Boards Served:** 300 306

**Borough:** MANHATTAN

**Budget Lines:** HB-0215

**Original Budget:** \$97,300

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2021	2022	2023	2024	2025		
City	\$13,205	\$0	\$0	\$0	\$85,825	\$0	\$0	\$99,030
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DEVELOP SCOPE	Jun 2015	Jun 2016		
DESIGN START	Jun 2016	Jun 2020	Sep 2014	Jan 2015
CONSTRUCTION START	Jun 2020	Jun 2022	Aug 2016	Jun 2020
CONSTRUCTION START	Jun 2020	Jun 2022	May 2021	Aug 2024

**Explanation for Delay:**

PROJECT DELAYED DUE TO BUDGETARY CONSTRAINTS

**Project Location:**

**Scope Summary:**

REHAB FDR NORTHBOUND FROM EAST 42-49TH ST

(\$ in 000's)

**Managing Agency:** 841 : DEPARTMENT OF TRANSPORTATION  
**Project Id:** HBMA22934  
**Project Description:** RAMP TO NB HHP OVER AMTRAK WEST SIDE BIN 222934A

**Ten-Year Plan Category:** FAIR BRIDGES

**Community Boards Served:** 300

**Borough:** MANHATTAN

**Budget Lines:** HB-2934

**Original Budget:** \$53,051

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2021	2022	2023	2024	2025		
City	\$2,137	\$0	\$1,868	\$0	\$4,604	\$45,443	\$0	\$54,052
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DEVELOP SCOPE	Jun 2020	Jun 2021		
DESIGN START	Jun 2021	Jun 2025	Sep 2017	Aug 2018
CONSTRUCTION START	Jun 2025	Jun 2027	Jan 2020	Jan 2023
CONSTRUCTION START	Jun 2025	Jun 2027	Dec 2023	Mar 2028

**Explanation for Delay:**

PROJECT DELAYED DUE TO BUDGETARY CONSTRAINTS

**Project Location:**

RAMP TO NB HHP OVER AMTRAK WEST SIDE BIN 222934A

**Scope Summary:**

RAMP TO NB HHP OVER AMTRAK WEST SIDE BIN 222934A

(\$ in 000's)

**Managing Agency:** 841 : DEPARTMENT OF TRANSPORTATION  
**Project Id:** HBMA23216  
**Project Description:** Promenade over FDR E81st - 90th St Bin 2232167

**Ten-Year Plan Category:** FAIR BRIDGES

**Community Boards Served:** 300

**Borough:** MANHATTAN

**Budget Lines:** P-1018

**Original Budget:** \$312,992

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2021	2022	2023	2024	2025		
City	\$36,303	\$0	\$0	\$995	\$138,222	\$138,223	\$0	\$313,743
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DEVELOP SCOPE	Jun 2022	Jun 2023		
DESIGN START	Jun 2023	Jun 2027	Nov 2015	Feb 2016
CONSTRUCTION START	Jun 2027	Jun 2029	May 2017	Mar 2022
CONSTRUCTION START	Jun 2027	Jun 2029	Feb 2023	May 2027

**Explanation for Delay:**

**Project Location:**

PROMENADE OVER FDR E81ST - 90TH ST BIN 2232167

**Scope Summary:**

PROMENADE OVER FDR E81ST - 90TH ST BIN 2232167

(\$ in 000's)

**Managing Agency:** 841 : DEPARTMENT OF TRANSPORTATION  
**Project Id:** HBMA24501  
**Project Description:** WEST 35TH ST/ AMTRAK 30ST BRANCH BIN# 224501E

**Ten-Year Plan Category:** FAIR BRIDGES

**Community Boards Served:** 300

**Borough:** MANHATTAN

**Budget Lines:** HB-1012 HB-0215

**Original Budget:** \$2,739

**Project Plan**

	Prior Actuals	Plan						RTC	Total
		2021	2022	2023	2024	2025			
City	\$1,538	\$1,012	\$2,618	\$28,003	\$0	\$0	\$0	\$33,171	
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DEVELOP SCOPE	Jul 2016	Jun 2017		
DESIGN START	Jul 2017	Jun 2021	Jan 2017	Jun 2017
CONSTRUCTION START	Jun 2021	Jun 2023	Nov 2018	May 2022
CONSTRUCTION START	Jun 2021	Jun 2023	Mar 2023	Jun 2026

**Explanation for Delay:**

PROJECT DELAYED DUE TO BUDGETARY CONSTRAINTS

**Project Location:**

WEST 35TH ST/ AMTRAK 30ST BRANCH

**Scope Summary:**

WEST 35TH ST/ AMTRAK 30ST BRANCH

(\$ in 000's)

**Managing Agency:** 841 : DEPARTMENT OF TRANSPORTATION  
**Project Id:** HBMA24544  
**Project Description:** WEST 40TH ST / AMTRAK 30ST BRANCH BIN# 2245440

**Ten-Year Plan Category:** FAIR BRIDGES

**Community Boards Served:** 300

**Borough:** MANHATTAN

**Budget Lines:** HB-1012 HB-0215

**Original Budget:** \$4,407

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2021	2022	2023	2024	2025		
City	\$2,356	\$2,687	\$3,787	\$42,600	\$0	\$0	\$0	\$51,430
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DEVELOP SCOPE	Jul 2016	Jun 2017		
DESIGN START	Jul 2017	Jun 2021	Apr 2017	Jun 2017
CONSTRUCTION START	Jun 2021	Jun 2023	Nov 2018	Jul 2022
CONSTRUCTION START	Jun 2021	Jun 2023	Jul 2023	Oct 2027

**Explanation for Delay:**

PROJECT DELAYED DUE TO BUDGETARY CONSTRAINTS

**Project Location:**

**Scope Summary:**

WEST 40TH ST / AMTRAK 30ST BRANCH BIN# 2245440

(\$ in 000's)

**Managing Agency:** 841 : DEPARTMENT OF TRANSPORTATION  
**Project Id:** HBMA24613  
**Project Description:** East Dr (Willowdell Arch) over Ped Path Opp East 67th st

**Ten-Year Plan Category:** FAIR BRIDGES

**Community Boards Served:** 300

**Borough:** MANHATTAN

**Budget Lines:** P-0508

**Original Budget:** \$2,543

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2021	2022	2023	2024	2025		
City	\$500	\$0	\$300	\$2,043	\$0	\$0	\$0	\$2,843
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DEVELOP SCOPE	Jun 2017	Jun 2018		
DESIGN START	Jun 2018	Jun 2022	Jun 2017	Jun 2018
CONSTRUCTION START	Jun 2022	Jun 2024	Jun 2018	Jun 2022
CONSTRUCTION START	Jun 2022	Jun 2024	Jun 2022	Jun 2024

**Explanation for Delay:**

PROJECT DELAYED DUE TO BUDGETARY CONSTRAINTS

**Project Location:**

**Scope Summary:**

EAST DR (WILLOWDELL ARCH) OVER PED PATH OPP EAST 67TH ST

(\$ in 000's)

**Managing Agency:** 841 : DEPARTMENT OF TRANSPORTATION  
**Project Id:** HBMA26724  
**Project Description:** Trans-Manhattan Expressway BIN 2267240

**Ten-Year Plan Category:** BRIDGE LIFE EXTENSION AND MISCELLANEOUS WORK

**Community Boards Served:** 300

**Borough:** MANHATTAN

**Budget Lines:** HB-1078

**Original Budget:** \$429,583

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2021	2022	2023	2024	2025		
City	\$8,535	\$25,471	\$0	\$49,510	\$301,567	\$0	\$0	\$385,083
Non-City	\$0	\$0	\$0	\$0	\$45,000	\$0	\$0	\$45,000

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DEVELOP SCOPE	Jun 2017	Jun 2018		
DESIGN START	Jun 2018	Jun 2022	Jun 2017	Oct 2017
CONSTRUCTION START	Jun 2022	Jun 2024	Feb 2019	Nov 2022
CONSTRUCTION START	Jun 2022	Jun 2024	Jan 2024	Apr 2028

**Explanation for Delay:**

PROJECT DELAYED DUE TO BUDGETARY CONSTRAINTS

**Project Location:**

REHAB OF TRANS MANHATTAN EXPRESSWAY CONNECTOR

**Scope Summary:**

REHAB OF TRANS MANHATTAN EXPRESSWAY CONNECTOR

(\$ in 000's)

**Managing Agency:** 841 : DEPARTMENT OF TRANSPORTATION  
**Project Id:** HBMFDNY20  
**Project Description:** FDNY/NFPA CODE UPDATE HHP VARIOUS AND PARK AVE TUNNEL

**Ten-Year Plan Category:** BRIDGE LIFE EXTENSION AND MISCELLANEOUS WORK

**Community Boards Served:** 300

**Borough:** MANHATTAN

**Budget Lines:** HB-0215

**Original Budget:** \$61,000

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2021	2022	2023	2024	2025		
City	\$2,621	\$2,221	\$57	\$0	\$57,200	\$0	\$0	\$62,099
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DEVELOP SCOPE	Jun 2020	Jun 2021		
DESIGN START	Jun 2021	Jun 2025	Aug 2016	May 2017
CONSTRUCTION START	Jun 2025	Jun 2027	Jul 2019	Apr 2023
CONSTRUCTION START	Jun 2025	Jun 2027	Jan 2024	Apr 2028

**Explanation for Delay:**

PROJECT DELAYED DUE TO BUDGETARY CONSTRAINTS

**Project Location:**

**Scope Summary:**

FDNY/NFPA CURRENT CODE UPDATE HHP VARIOUS SECTIONS AND PARK AVE TUNNEL



(\$ in 000's)

**Managing Agency:** 841 : DEPARTMENT OF TRANSPORTATION  
**Project Id:** HWD10216  
**Project Description:** Walk of Fame -- Walk of Fame installation in CD 8

**Ten-Year Plan Category:** PRIMARY STREET RECONSTRUCTION

**Community Boards Served:** 300

**Borough:** MANHATTAN

**Budget Lines:** HW-D102

**Original Budget:** \$500

**Project Plan**

	Prior Actuals	Plan						RTC	Total
		2021	2022	2023	2024	2025			
City	\$0	\$0	\$0	\$0	\$0	\$500	\$0	\$500	
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DEVELOP SCOPE	Jun 2019	Sep 2019	Jun 2021	Sep 2021
PRELIMINARY DESIGN	Sep 2019	Jan 2020	Sep 2021	Jan 2022
FINAL DESIGN	Jan 2020	Jul 2020	Jan 2022	Jul 2022
BID AWARD AND REGISTER CONTRCT	Jul 2020	Oct 2020	Jul 2022	Oct 2022
CONSTRUCTION TO 25%	Oct 2020	Feb 2021	Oct 2022	Feb 2023
CONSTRUCTION TO 50%	Feb 2021	Jun 2021	Feb 2023	Jun 2023
CONSTRUCTION TO 75%	Jun 2021	Oct 2021	Jun 2023	Oct 2023
ORIGINAL EQUIP & FURNISHING	Oct 2021	Jan 2022	Oct 2023	Jan 2024
SUBSTANTIAL COMPLETION	Jan 2022	Mar 2022	Jan 2024	Mar 2024
PUNCHLIST COMPLETE, JOB CLOSED	Mar 2022	Apr 2022	Mar 2024	Jun 2025

**Explanation for Delay:**

PROJECT DELAYED DUE TO BUDGETARY CONSTRAINTS

**Project Location:**

WALK OF FAME -- WALK OF FAME INSTALLATION IN CD 8

**Scope Summary:**

WALK OF FAME -- WALK OF FAME INSTALLATION IN CD 8

(\$ in 000's)

**Managing Agency:** 841 : DEPARTMENT OF TRANSPORTATION  
**Project Id:** HWD10217  
**Project Description:** SAFETY IMPROVEMENTS

**Ten-Year Plan Category:** PRIMARY STREET RECONSTRUCTION

**Community Boards Served:** 300

**Borough:** MANHATTAN

**Budget Lines:** HW-D102

**Original Budget:** \$50

**Project Plan**

	Prior Actuals	Plan						Total
		2021	2022	2023	2024	2025	RTC	
City	\$0	\$0	\$0	\$0	\$0	\$50	\$0	\$50
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DEVELOP SCOPE	Jun 2016	Sep 2016	Jun 2020	Sep 2020
PRELIMINARY DESIGN	Sep 2016	Jan 2017	Sep 2020	Jan 2021
FINAL DESIGN	Jan 2017	Jul 2017	Jan 2021	Jul 2021
BID AWARD AND REGISTER CONTRCT	Jul 2017	Oct 2017	Jul 2021	Oct 2021
CONSTRUCTION TO 25%	Oct 2017	Feb 2018	Oct 2021	Feb 2022
CONSTRUCTION TO 50%	Feb 2018	Jun 2018	Feb 2022	Jun 2022
CONSTRUCTION TO 75%	Jun 2018	Oct 2018	Jun 2022	Oct 2022
ORIGINAL EQUIP & FURNISHING	Oct 2018	Jan 2019	Oct 2022	Jan 2023
SUBSTANTIAL COMPLETION	Jan 2019	Mar 2019	Jan 2023	Mar 2023
PUNCHLIST COMPLETE, JOB CLOSED	Mar 2019	Apr 2019	Mar 2023	Jun 2025

**Explanation for Delay:**

PROJECT DELAYED DUE TO BUDGETARY CONSTRAINTS

**Project Location:**

SAFETY IMPROVEMENTS

**Scope Summary:**

SAFETY IMPROVEMENTS

(\$ in 000's)

**Managing Agency:** 841 : DEPARTMENT OF TRANSPORTATION  
**Project Id:** HWD10220  
**Project Description:** DOT - 3rd Avenue Sidewalks

**Ten-Year Plan Category:** PRIMARY STREET RECONSTRUCTION

**Community Boards Served:** 300

**Borough:** MANHATTAN

**Budget Lines:** HW-D102 HW-0001M

**Original Budget:** \$2,200

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2021	2022	2023	2024	2025		
City	\$0	\$0	\$0	\$0	\$0	\$2,200	\$0	\$2,200
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DEVELOP SCOPE	Jun 2021	Sep 2021	Aug 2020	Nov 2020
PRELIMINARY DESIGN	Sep 2021	Jan 2022	Nov 2020	Mar 2021
FINAL DESIGN	Jan 2022	Jul 2022	Mar 2021	Sep 2021
BID AWARD AND REGISTER CONTRCT	Jul 2022	Oct 2022	Sep 2021	Dec 2021
CONSTRUCTION TO 25%	Oct 2022	Feb 2023	Dec 2021	Apr 2022
CONSTRUCTION TO 50%	Feb 2023	Jun 2023	Apr 2022	Aug 2022
CONSTRUCTION TO 75%	Jun 2023	Oct 2023	Aug 2022	Dec 2022
ORIGINAL EQUIP & FURNISHING	Oct 2023	Jan 2024	Dec 2022	Mar 2023
SUBSTANTIAL COMPLETION	Jan 2024	Mar 2024	Mar 2023	May 2023
PUNCHLIST COMPLETE, JOB CLOSED	Mar 2024	Apr 2024	May 2023	Jun 2025

**Explanation for Delay:**

PROJECT DELAYED DUE TO BUDGETARY CONSTRAINTS

**Project Location:**

DOT - 3RD AVENUE SIDEWALKS

**Scope Summary:**

DOT - 3RD AVENUE SIDEWALKS

(\$ in 000's)

**Managing Agency:** 841 : DEPARTMENT OF TRANSPORTATION  
**Project Id:** HWD200-05  
**Project Description:** Sidewalk Reconstruction, 125th St & Lexington

**Ten-Year Plan Category:** PRIMARY STREET RECONSTRUCTION

**Community Boards Served:** 300

**Borough:** MANHATTAN

**Budget Lines:** HW-D200

**Original Budget:** \$1,000

**Project Plan**

	Prior Actuals	Plan						Total
		2021	2022	2023	2024	2025	RTC	
City	\$0	\$0	\$0	\$0	\$0	\$1,000	\$0	\$1,000
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DEVELOP SCOPE	Jun 2017	Sep 2017	Jun 2020	Sep 2020
PRELIMINARY DESIGN	Sep 2017	Jan 2018	Sep 2020	Jan 2021
FINAL DESIGN	Jan 2018	Jul 2018	Jan 2021	Jul 2021
BID AWARD AND REGISTER CONTRCT	Jul 2018	Oct 2018	Jul 2021	Oct 2021
CONSTRUCTION TO 25%	Oct 2018	Feb 2019	Oct 2021	Feb 2022
CONSTRUCTION TO 50%	Feb 2019	Jun 2019	Feb 2022	Jun 2022
CONSTRUCTION TO 75%	Jun 2019	Oct 2019	Jun 2022	Oct 2022
ORIGINAL EQUIP & FURNISHING	Oct 2019	Jan 2020	Oct 2022	Jan 2023
SUBSTANTIAL COMPLETION	Jan 2020	Mar 2020	Jan 2023	Mar 2023
PUNCHLIST COMPLETE, JOB CLOSED	Mar 2020	Apr 2020	Mar 2023	Apr 2025

**Explanation for Delay:**

PROJECT DELAYED DUE TO BUDGETARY CONSTRAINTS

**Project Location:**

SIDEWALK RECONSTRUCTION, 125TH ST & LEXINGTON

**Scope Summary:**

SIDEWALK RECONSTRUCTION, 125TH ST & LEXINGTON

(\$ in 000's)

<b>Managing Agency:</b> 841 : DEPARTMENT OF TRANSPORTATION
<b>Project Id:</b> HWM100CTN
<b>Project Description:</b> 23rd St Crosstown SBS

**Ten-Year Plan Category:** PRIMARY STREET RECONSTRUCTION

**Community Boards Served:** 300

**Borough:** MANHATTAN

**Budget Lines:** HW-1684

**Original Budget:** \$7,750

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2021	2022	2023	2024	2025		
City	\$0	\$0	\$0	\$0	\$0	\$0	\$7,750	\$7,750
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DEVELOP SCOPE	Jun 2016	Sep 2016	Jan 2016	Mar 2020
PRELIMINARY DESIGN	Sep 2016	Jan 2017	Jan 2021	Mar 2021
FINAL DESIGN	Jan 2017	Jul 2017	Jul 2020	Nov 2021
BID AWARD AND REGISTER CONTRCT	Jul 2017	Oct 2017	Jul 2021	Nov 2021
CONSTRUCTION TO 25%	Oct 2017	Feb 2018	Mar 2022	Aug 2022
CONSTRUCTION TO 50%	Feb 2018	Jun 2018	Aug 2022	Feb 2023
CONSTRUCTION TO 75%	Jun 2018	Oct 2018	Feb 2023	Jul 2023
ORIGINAL EQUIP & FURNISHING	Oct 2018	Jan 2019	Jul 2023	Oct 2023
SUBSTANTIAL COMPLETION	Jan 2019	Mar 2019	Jul 2023	Sep 2023
PUNCHLIST COMPLETE, JOB CLOSED	Mar 2019	Apr 2019	Sep 2022	Jun 2026

**Explanation for Delay:**

PROJECT DELAYED DUE TO BUDGETARY CONSTRAINTS

**Project Location:**

14TH ST OR 23RD ST CROSSTOWN SBS

**Scope Summary:**

14TH ST OR 23RD ST CROSSTOWN SBS

(\$ in 000's)

**Managing Agency:** 841 : DEPARTMENT OF TRANSPORTATION  
**Project Id:** HWM1684  
**Project Description:** Allen & Pike Street Malls Phase 2

**Ten-Year Plan Category:** PRIMARY STREET RECONSTRUCTION

**Community Boards Served:** 300

**Borough:** MANHATTAN

**Budget Lines:** HW-0001M

**Original Budget:** \$4,000

**Project Plan**

	Prior Actuals	Plan						RTC	Total
		2021	2022	2023	2024	2025			
City	\$0	\$0	\$0	\$0	\$0	\$0	\$4,000	\$4,000	
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DEVELOP SCOPE	Jun 2018	Sep 2018	Jun 2025	Sep 2025
PRELIMINARY DESIGN	Sep 2018	Jan 2019	Sep 2025	Jan 2026
FINAL DESIGN	Jan 2019	Jul 2019	Jan 2026	Jul 2026
BID AWARD AND REGISTER CONTRCT	Jul 2019	Oct 2019	Jul 2026	Oct 2026
CONSTRUCTION TO 25%	Oct 2019	Feb 2020	Oct 2026	Feb 2027
CONSTRUCTION TO 50%	Feb 2020	Jun 2020	Feb 2027	Jun 2027
CONSTRUCTION TO 75%	Jun 2020	Oct 2020	Jun 2027	Oct 2027
ORIGINAL EQUIP & FURNISHING	Oct 2020	Jan 2021	Oct 2027	Jan 2028
SUBSTANTIAL COMPLETION	Jan 2021	Mar 2021	Jan 2028	Mar 2028
PUNCHLIST COMPLETE, JOB CLOSED	Mar 2021	Apr 2021	Mar 2028	Apr 2028

**Explanation for Delay:**

PROJECT DELAYED DUE TO BUDGETARY CONSTRAINTS

**Project Location:**

ALLEN & PIKE STREET MALLS PHASE 2

**Scope Summary:**

ALLEN & PIKE STREET MALLS PHASE 2

(\$ in 000's)

<b>Managing Agency:</b> 841 : DEPARTMENT OF TRANSPORTATION
<b>Project Id:</b> HWM1687
<b>Project Description:</b> Holland Tunnel Area Pedestrian Safety Improvements & Public

**Ten-Year Plan Category:** PRIMARY STREET RECONSTRUCTION

**Community Boards Served:** 300

**Borough:** MANHATTAN

**Budget Lines:** HW-0001M

**Original Budget:** \$12,180

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2021	2022	2023	2024	2025		
City	\$0	\$0	\$0	\$0	\$0	\$12,180	\$0	\$12,180
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DEVELOP SCOPE	Jun 2020	Sep 2020	Feb 2019	Dec 2019
PRELIMINARY DESIGN	Sep 2020	Jan 2021	Dec 2019	Apr 2020
FINAL DESIGN	Jan 2021	Jul 2021	Apr 2020	Oct 2020
BID AWARD AND REGISTER CONTRCT	Jul 2021	Oct 2021	Oct 2020	Jan 2021
CONSTRUCTION TO 25%	Oct 2021	Feb 2022	Jan 2021	May 2021
CONSTRUCTION TO 50%	Feb 2022	Jun 2022	May 2021	Sep 2021
CONSTRUCTION TO 75%	Jun 2022	Oct 2022	Sep 2021	Jan 2022
ORIGINAL EQUIP & FURNISHING	Oct 2022	Jan 2023	Jan 2022	Apr 2022
SUBSTANTIAL COMPLETION	Jan 2023	Mar 2023	Apr 2022	Jun 2022
PUNCHLIST COMPLETE, JOB CLOSED	Mar 2023	Apr 2023	Jun 2022	Jul 2024

**Explanation for Delay:**

PROJECT DELAYED DUE TO BUDGETARY CONSTRAINTS

**Project Location:**

HOLLAND TUNNEL AREA PEDESTRIAN SAFETY IMPROVEMENTS & PUBLIC

**Scope Summary:**

HOLLAND TUNNEL AREA PEDESTRIAN SAFETY IMPROVEMENTS & PUBLIC

(\$ in 000's)

**Managing Agency:** 841 : DEPARTMENT OF TRANSPORTATION  
**Project Id:** HWM1688  
**Project Description:** Harlem Multi-Site

**Ten-Year Plan Category:** PRIMARY STREET RECONSTRUCTION

**Community Boards Served:** 300

**Borough:** MANHATTAN

**Budget Lines:** HW-0001M

**Original Budget:** \$15,300

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2021	2022	2023	2024	2025		
City	\$0	\$0	\$0	\$0	\$0	\$15,300	\$0	\$15,300
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DEVELOP SCOPE	Jun 2020	Sep 2020	Jun 2023	Sep 2023
PRELIMINARY DESIGN	Sep 2020	Jan 2021	Sep 2023	Jan 2024
FINAL DESIGN	Jan 2021	Jul 2021	Jan 2024	Jul 2024
BID AWARD AND REGISTER CONTRCT	Jul 2021	Oct 2021	Jul 2024	Oct 2024
CONSTRUCTION TO 25%	Oct 2021	Feb 2022	Oct 2024	Feb 2025
CONSTRUCTION TO 50%	Feb 2022	Jun 2022	Feb 2025	Jun 2025
CONSTRUCTION TO 75%	Jun 2022	Oct 2022	Jun 2025	Oct 2025
ORIGINAL EQUIP & FURNISHING	Oct 2022	Jan 2023	Oct 2025	Jan 2026
SUBSTANTIAL COMPLETION	Jan 2023	Mar 2023	Jan 2026	Mar 2026
PUNCHLIST COMPLETE, JOB CLOSED	Mar 2023	Apr 2023	Mar 2026	Apr 2026

**Explanation for Delay:**

PROJECT DELAYED DUE TO BUDGETARY CONSTRAINTS

**Project Location:**

HARLEM MULTI-SITE

**Scope Summary:**

HARLEM MULTI-SITE



(\$ in 000's)

**Managing Agency:** 841 : DEPARTMENT OF TRANSPORTATION  
**Project Id:** HWM2026  
**Project Description:** YESHIVA UNIVERSITY AMSTERDAM AVENUE PUBLIC PLAZA

**Ten-Year Plan Category:** PRIMARY STREET RECONSTRUCTION

**Community Boards Served:** 300

**Borough:** MANHATTAN

**Budget Lines:** HW-M002

**Original Budget:** \$100

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2021	2022	2023	2024	2025		
City	\$0	\$0	\$0	\$0	\$100	\$0	\$0	\$100
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DESIGN	Jun 2021	Dec 2021	Jun 2021	Dec 2021
CONSTRUCTION	Dec 2021	Jun 2024	Dec 2021	Jun 2024

**Explanation for Delay:**

**Project Location:**

YESHIVA UNIVERSITY AMSTERDAM AVENUE PUBLIC PLAZA

**Scope Summary:**

YESHIVA UNIVERSITY AMSTERDAM AVENUE PUBLIC PLAZA

(\$ in 000's)

**Managing Agency:** 841 : DEPARTMENT OF TRANSPORTATION  
**Project Id:** HWM300  
**Project Description:** BLEECKER ST.

**Ten-Year Plan Category:** PRIMARY STREET RECONSTRUCTION

**Community Boards Served:** 300 302

**Borough:** MANHATTAN

**Budget Lines:** HW-0001M

**Original Budget:** \$1,200

**Project Plan**

	Prior Actuals	Plan						Total
		2021	2022	2023	2024	2025	RTC	
City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0
Non-City	\$0	\$0	\$0	\$0	\$1,200	\$0	\$0	\$1,200

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DEVELOP SCOPE	Jun 2012	Sep 2012	Jun 2017	Sep 2017
PRELIMINARY DESIGN	Sep 2012	Jan 2013	Sep 2017	Jan 2018
FINAL DESIGN	Jan 2013	Jul 2013	Jan 2018	Jul 2018
BID AWARD AND REGISTER CONTRCT	Jul 2013	Oct 2013	Jul 2018	Oct 2018
CONSTRUCTION TO 25%	Oct 2013	Feb 2014	Oct 2018	Feb 2019
CONSTRUCTION TO 50%	Feb 2014	Jun 2014	Feb 2019	Jun 2019
CONSTRUCTION TO 75%	Jun 2014	Oct 2014	Jun 2019	Oct 2019
ORIGINAL EQUIP & FURNISHING	Oct 2014	Jan 2015	Oct 2019	Jan 2020
SUBSTANTIAL COMPLETION	Jan 2015	Mar 2015	Jan 2020	Mar 2020
PUNCHLIST COMPLETE, JOB CLOSED	Mar 2015	Apr 2015	Mar 2020	Apr 2024

**Explanation for Delay:**

PROJECT DELAYED DUE TO BUDGETARY CONSTRAINTS

**Project Location:**

BLEECKER ST.

**Scope Summary:**

BLEECKER ST.

(\$ in 000's)

**Managing Agency:** 841 : DEPARTMENT OF TRANSPORTATION  
**Project Id:** HWMBRT5  
**Project Description:** 34th STREET

**Ten-Year Plan Category:** TRAFFIC WORK IN CONJUNCTION WITH HIGHWAY RECONSTRUCTION

**Community Boards Served:** 300 304 305 306

**Borough:** MANHATTAN

**Budget Lines:** TF-0777

**Original Budget:** \$25,000

**Project Plan**

	Prior Actuals	Plan						Total
		2021	2022	2023	2024	2025	RTC	
City	\$270	\$0	\$0	\$0	\$0	\$0	\$1,861	\$2,131
Non-City	\$2,433	\$0	\$0	\$0	\$0	\$0	\$0	\$2,433

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
BID AWARD AND REGISTER CONTRCT	Jun 2010	Jun 2010	Jun 2022	Jun 2022
CONSTRUCTION START	Jun 2010	Jul 2010	Jun 2022	Jun 2023
CONSTRUCTION COMPLETION	Jul 2010	Feb 2012	Jul 2023	Jun 2027

**Explanation for Delay:**

PROJECT DELAYED DUE TO BUDGETARY CONSTRAINTS

**Project Location:**

34TH STREET

**Scope Summary:**

34TH STREET

(\$ in 000's)

**Managing Agency:** 841 : DEPARTMENT OF TRANSPORTATION  
**Project Id:** HWMBRT6  
**Project Description:** 1st & 2nd Avenue

**Ten-Year Plan Category:** TRAFFIC WORK IN CONJUNCTION WITH HIGHWAY RECONSTRUCTION

**Community Boards Served:** 300

**Borough:** MANHATTAN

**Budget Lines:** TF-0777

**Original Budget:** \$33,608

**Project Plan**

	Prior Actuals	Plan						RTC	Total
		2021	2022	2023	2024	2025			
City	\$2,238	\$0	\$0	\$0	\$0	\$0	\$3,171	\$5,409	
Non-City	\$10,261	\$0	\$0	\$0	\$0	\$0	\$0	\$10,261	

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
BID AWARD AND REGISTER CONTRCT	Jun 2010	Jun 2010	Jun 2022	Jun 2022
CONSTRUCTION START	Jun 2010	Jul 2010	Jun 2022	Jul 2022
CONSTRUCTION COMPLETION	Jul 2010	Feb 2012	Jul 2022	Jun 2027

**Explanation for Delay:**

PROJECT DELAYED DUE TO BUDGETARY CONSTRAINTS

**Project Location:**

1ST & 2ND AVENUE

**Scope Summary:**

1ST & 2ND AVENUE

(\$ in 000's)

**Managing Agency:** 841 : DEPARTMENT OF TRANSPORTATION  
**Project Id:** HWMM009  
**Project Description:** GATEWAYS TO CHINATOWN

**Ten-Year Plan Category:** PRIMARY STREET RECONSTRUCTION

**Community Boards Served:** 300 301 302 303

**Borough:** MANHATTAN

**Budget Lines:** HW-0001M HW-D102

**Original Budget:** \$314

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2021	2022	2023	2024	2025		
City	\$198	\$0	\$75	\$0	\$0	\$0	\$0	\$273
Non-City	\$148	\$50	\$0	\$600	\$0	\$0	\$0	\$798

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DEVELOP SCOPE	Jun 2009	Sep 2009	Apr 2011	Jun 2011
DESIGN START	Sep 2009	Mar 2011	Apr 2019	Feb 2020
CONSTRUCTION START	Mar 2011	Mar 2013	Nov 2020	Aug 2021

**Explanation for Delay:**

PROJECT DELAYED DUE TO BUDGETARY CONSTRAINTS

**Project Location:**

CHINA TOWN PARTNERSHIP LOCAL DEVELOPMENT CORP. I NC.

**Scope Summary:**

CHINA TOWN PARTNERSHIP LOCAL DEVELOPMENT CORP. I NC.

(\$ in 000's)

**Managing Agency:** 841 : DEPARTMENT OF TRANSPORTATION  
**Project Id:** HWMMLEXAV  
**Project Description:** Lexington Avenue Pedestrian Safety Improvements

**Ten-Year Plan Category:** PRIMARY STREET RECONSTRUCTION

**Community Boards Served:** 300

**Borough:** MANHATTAN

**Budget Lines:** HW-0001

**Original Budget:** \$13,715

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2021	2022	2023	2024	2025		
City	\$0	\$921	\$0	\$0	\$12,794	\$0	\$0	\$13,715
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DESIGN	Jun 2021	Oct 2023	Jun 2021	Oct 2023
CONSTRUCTION	Jun 2024	Jun 2026	Jun 2024	Jun 2026
ORIGINAL EQUIP & FURNISHING	Jun 2026	Jun 2026	Jun 2026	Jun 2026
PUNCHLIST COMPLETE, JOB CLOSED	Mar 2026	Jun 2026	Mar 2026	Jun 2026

**Explanation for Delay:**

**Project Location:**

LEXINGTON AVENUE PEDESTRIAN SAFETY IMPROVEMENTS

**Scope Summary:**

LEXINGTON AVENUE PEDESTRIAN SAFETY IMPROVEMENTS

(\$ in 000's)

**Managing Agency:** 841 : DEPARTMENT OF TRANSPORTATION  
**Project Id:** HMMWTC A8  
**Project Description:** WORLD TRADE CENTER AREA 8

**Ten-Year Plan Category:** PRIMARY STREET RECONSTRUCTION

**Community Boards Served:** 300 301

**Borough:** MANHATTAN

**Budget Lines:** HW-1670 HW-0200 TF-0002 TF-0502

**Original Budget:** \$12,504

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2021	2022	2023	2024	2025		
City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$8,566	\$8,566

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DEVELOP SCOPE	Jun 2009	Sep 2009	Jun 2017	Sep 2017
PRELIMINARY DESIGN	Sep 2009	Jan 2010	Sep 2017	Jan 2018
FINAL DESIGN	Jan 2010	Jul 2010	Jan 2018	Jul 2018
BID AWARD AND REGISTER CONTRCT	Jul 2010	Oct 2010	Jul 2018	Oct 2026
CONSTRUCTION TO 25%	Oct 2010	Feb 2011	Oct 2026	Feb 2027
CONSTRUCTION TO 50%	Feb 2011	Jun 2011	Feb 2027	Jun 2027
CONSTRUCTION TO 75%	Jun 2011	Oct 2011	Jun 2027	Oct 2027
ORIGINAL EQUIP & FURNISHING	Oct 2011	Jan 2012	Oct 2027	Jan 2028
SUBSTANTIAL COMPLETION	Jan 2012	Mar 2012	Jan 2028	Mar 2028
PUNCHLIST COMPLETE, JOB CLOSED	Mar 2012	Apr 2012	Mar 2028	Apr 2028

**Explanation for Delay:**

PROJECT DELAYED DUE TO BUDGETARY CONSTRAINTS

**Project Location:**

RECONSTRUCTION OF WORLD TRADE CENTER

**Scope Summary:**

RECONSTRUCTION OF WORLD TRADE CENTER AREA 8.

(\$ in 000's)

**Managing Agency:** 841 : DEPARTMENT OF TRANSPORTATION  
**Project Id:** HMMWTC A9  
**Project Description:** WORLD TRADE CENTER AREA 9.

**Ten-Year Plan Category:** PRIMARY STREET RECONSTRUCTION

**Community Boards Served:** 300 301

**Borough:** MANHATTAN

**Budget Lines:** HW-1670 HW-0200 TF-0502

**Original Budget:** \$36,299

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2021	2022	2023	2024	2025		
City	\$0	\$0	\$0	\$0	\$0	\$0	\$1,072	\$1,072
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$34,695	\$34,695

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DEVELOP SCOPE	Jun 2009	Sep 2009	Jun 2017	Sep 2017
PRELIMINARY DESIGN	Sep 2009	Jan 2010	Sep 2017	Jan 2018
FINAL DESIGN	Jan 2010	Jul 2010	Jan 2018	Jul 2018
BID AWARD AND REGISTER CONTRCT	Jul 2010	Oct 2010	Jul 2018	Oct 2026
CONSTRUCTION TO 25%	Oct 2010	Feb 2011	Oct 2026	Feb 2027
CONSTRUCTION TO 50%	Feb 2011	Jun 2011	Feb 2027	Jun 2027
CONSTRUCTION TO 75%	Jun 2011	Oct 2011	Jun 2027	Oct 2027
ORIGINAL EQUIP & FURNISHING	Oct 2011	Jan 2012	Oct 2027	Jan 2028
SUBSTANTIAL COMPLETION	Jan 2012	Mar 2012	Jan 2028	Mar 2028
PUNCHLIST COMPLETE, JOB CLOSED	Mar 2012	Apr 2012	Mar 2028	Apr 2030

**Explanation for Delay:**

PROJECT DELAYED DUE TO BUDGETARY CONSTRAINTS

**Project Location:**

RESURFACING WTC AREA 9

**Scope Summary:**

RESURFACING WORLD TRADE CENTER AREA 9.



(\$ in 000's)

**Managing Agency:** 841 : DEPARTMENT OF TRANSPORTATION  
**Project Id:** HMMWTC11  
**Project Description:** WORLD TRADE CENTER AREA 11

**Ten-Year Plan Category:** PRIMARY STREET RECONSTRUCTION

**Community Boards Served:** 301

**Borough:** MANHATTAN

**Budget Lines:** HW-1670 HW-0200 TF-0002 TF-0502

**Original Budget:** \$306

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2021	2022	2023	2024	2025		
City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$186	\$186

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DEVELOP SCOPE	Jun 2010	Sep 2010	Jun 2017	Sep 2017
PRELIMINARY DESIGN	Sep 2010	Jan 2011	Sep 2017	Jan 2018
FINAL DESIGN	Jan 2011	Jul 2011	Jan 2018	Jul 2018
BID AWARD AND REGISTER CONTRCT	Jul 2011	Oct 2011	Jul 2018	Oct 2018
CONSTRUCTION TO 25%	Oct 2011	Feb 2012	Oct 2018	Feb 2019
CONSTRUCTION TO 50%	Feb 2012	Jun 2012	Feb 2019	Jun 2019
CONSTRUCTION TO 75%	Jun 2012	Oct 2012	Jun 2019	Oct 2019
ORIGINAL EQUIP & FURNISHING	Oct 2012	Jan 2013	Oct 2019	Jan 2020
SUBSTANTIAL COMPLETION	Jan 2013	Mar 2013	Jan 2020	Mar 2020
PUNCHLIST COMPLETE, JOB CLOSED	Mar 2013	Apr 2013	Mar 2020	Jun 2027

**Explanation for Delay:**

PROJECT DELAYED DUE TO BUDGETARY CONSTRAINTS

**Project Location:**

RECONSTRUCTION OF WORLD TRADE CENTER AREA 11

**Scope Summary:**

RECONSTRUCTION OF WORLD TRADE CENTER AREA 11

(\$ in 000's)

**Managing Agency:** 841 : DEPARTMENT OF TRANSPORTATION  
**Project Id:** HMMWTCA10  
**Project Description:** WORLD TRADE CENTER AREA 10

**Ten-Year Plan Category:** PRIMARY STREET RECONSTRUCTION

**Community Boards Served:** 301

**Borough:** MANHATTAN

**Budget Lines:** HW-1670 HW-0200 TF-0002 TF-0502

**Original Budget:** \$770

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2021	2022	2023	2024	2025		
City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$770	\$770

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DEVELOP SCOPE	Jun 2010	Sep 2010	Jun 2017	Sep 2017
PRELIMINARY DESIGN	Sep 2010	Jan 2011	Sep 2017	Jan 2018
FINAL DESIGN	Jan 2011	Jul 2011	Jan 2018	Jul 2018
BID AWARD AND REGISTER CONTRCT	Jul 2011	Oct 2011	Jul 2018	Oct 2018
CONSTRUCTION TO 25%	Oct 2011	Feb 2012	Oct 2018	Feb 2019
CONSTRUCTION TO 50%	Feb 2012	Jun 2012	Feb 2019	Jun 2019
CONSTRUCTION TO 75%	Jun 2012	Oct 2012	Jun 2019	Oct 2019
ORIGINAL EQUIP & FURNISHING	Oct 2012	Jan 2013	Oct 2019	Jan 2020
SUBSTANTIAL COMPLETION	Jan 2013	Mar 2013	Jan 2020	Mar 2020
PUNCHLIST COMPLETE, JOB CLOSED	Mar 2013	Apr 2013	Mar 2020	Jun 2027

**Explanation for Delay:**

PROJECT DELAYED DUE TO BUDGETARY CONSTRAINTS

**Project Location:**

RECONSTRUCTION OF WORLD TRADE CENTER AREA 10

**Scope Summary:**

RECONSTRUCTION OF WORLD TRADE CENTER AREA 10

(\$ in 000's)

**Managing Agency:** 841 : DEPARTMENT OF TRANSPORTATION  
**Project Id:** HMMWTCB3  
**Project Description:** Reconstruction of Broadway

**Ten-Year Plan Category:** PRIMARY STREET RECONSTRUCTION

**Community Boards Served:** 300

**Borough:** MANHATTAN

**Budget Lines:** HW-0001M

**Original Budget:** \$10,640

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2021	2022	2023	2024	2025		
City	\$0	\$0	\$0	\$0	\$0	\$0	\$2,128	\$2,128
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$8,512	\$8,512

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DEVELOP SCOPE	Jun 2021	Sep 2021	Oct 2016	Jan 2017
PRELIMINARY DESIGN	Sep 2021	Jan 2022	Apr 2017	Jan 2018
FINAL DESIGN	Jan 2022	Jul 2022	Jan 2018	Aug 2018
BID AWARD AND REGISTER CONTRCT	Jul 2022	Oct 2022	Feb 2019	Mar 2019
CONSTRUCTION TO 25%	Oct 2022	Feb 2023	Mar 2019	Jun 2019
CONSTRUCTION TO 50%	Feb 2023	Jun 2023	Jun 2019	Aug 2019
CONSTRUCTION TO 75%	Jun 2023	Oct 2023	Aug 2019	Oct 2019
ORIGINAL EQUIP & FURNISHING	Oct 2023	Jan 2024	Oct 2019	Jan 2020
SUBSTANTIAL COMPLETION	Jan 2024	Mar 2024	Oct 2019	Jan 2020
PUNCHLIST COMPLETE, JOB CLOSED	Mar 2024	Apr 2024	Jan 2020	Jun 2028

**Explanation for Delay:**

PROJECT DELAYED DUE TO BUDGETARY CONSTRAINTS

**Project Location:**

RECONSTRUCTION OF BROADWAY

**Scope Summary:**

RECONSTRUCTION OF BROADWAY

(\$ in 000's)

**Managing Agency:** 841 : DEPARTMENT OF TRANSPORTATION  
**Project Id:** HMMWTCB4  
**Project Description:** Reconstruction of Varick St

**Ten-Year Plan Category:** PRIMARY STREET RECONSTRUCTION

**Community Boards Served:** 300

**Borough:** MANHATTAN

**Budget Lines:** HW-0001M

**Original Budget:** \$397

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2021	2022	2023	2024	2025		
City	\$0	\$0	\$0	\$0	\$0	\$0	\$80	\$80
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$317	\$317

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DEVELOP SCOPE	Jun 2021	Sep 2021	Oct 2020	Jan 2021
PRELIMINARY DESIGN	Sep 2021	Jan 2022	Apr 2021	Jan 2022
FINAL DESIGN	Jan 2022	Jul 2022	Jan 2022	Jul 2022
BID AWARD AND REGISTER CONTRCT	Jul 2022	Oct 2022	Feb 2023	Mar 2023
CONSTRUCTION TO 25%	Oct 2022	Feb 2023	Mar 2023	Sep 2023
CONSTRUCTION TO 50%	Feb 2023	Jun 2023	Sep 2023	Feb 2024
CONSTRUCTION TO 75%	Jun 2023	Oct 2023	Feb 2024	Aug 2024
ORIGINAL EQUIP & FURNISHING	Oct 2023	Jan 2024	Aug 2024	Nov 2024
SUBSTANTIAL COMPLETION	Jan 2024	Mar 2024	Aug 2024	Jan 2025
PUNCHLIST COMPLETE, JOB CLOSED	Mar 2024	Apr 2024	Jan 2025	Jun 2028

**Explanation for Delay:**

PROJECT DELAYED DUE TO BUDGETARY CONSTRAINTS

**Project Location:**

RECONSTRUCTION OF VARICK ST

**Scope Summary:**

RECONSTRUCTION OF VARICK ST

(\$ in 000's)

**Managing Agency:** 841 : DEPARTMENT OF TRANSPORTATION  
**Project Id:** HWPLZ010M  
**Project Description:** Flatiron Plaza Reconstruction

**Ten-Year Plan Category:** LOCAL STREET RECONSTRUCTION

**Community Boards Served:** 300 305

**Borough:** MANHATTAN

**Budget Lines:** HW-D102 HW-0001M HW-1684

**Original Budget:** \$200

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2021	2022	2023	2024	2025		
City	\$40	\$0	\$0	\$0	\$1,000	\$0	\$8,725	\$9,765
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$300	\$300

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DEVELOP SCOPE	Jun 2013	Sep 2013	Jun 2024	Sep 2024
PRELIMINARY DESIGN	Sep 2013	Jan 2014	Sep 2024	Jan 2025
FINAL DESIGN	Jan 2014	Jul 2014	Jan 2025	Jul 2025
BID AWARD AND REGISTER CONTRCT	Jul 2014	Oct 2014	Jul 2025	Oct 2025
CONSTRUCTION TO 25%	Oct 2014	Feb 2015	Oct 2025	Feb 2026
CONSTRUCTION TO 50%	Feb 2015	Jun 2015	Feb 2026	Jun 2026
CONSTRUCTION TO 75%	Jun 2015	Oct 2015	Jun 2026	Oct 2026
ORIGINAL EQUIP & FURNISHING	Oct 2015	Jan 2016	Oct 2026	Jan 2027
SUBSTANTIAL COMPLETION	Jan 2016	Mar 2016	Jan 2027	Mar 2027
PUNCHLIST COMPLETE, JOB CLOSED	Mar 2016	Apr 2016	Mar 2027	Apr 2027

**Explanation for Delay:**

PROJECT DELAYED DUE TO BUDGETARY CONSTRAINTS

**Project Location:**

FLATIRON PLAZA RECONSTRUCTION

**Scope Summary:**

FLATIRON PLAZA RECONSTRUCTION

(\$ in 000's)

**Managing Agency:** 841 : DEPARTMENT OF TRANSPORTATION  
**Project Id:** HWPLZ014M  
**Project Description:** Broadway Boulevard

**Ten-Year Plan Category:** PRIMARY STREET RECONSTRUCTION

**Community Boards Served:** 300

**Borough:** MANHATTAN

**Budget Lines:** HW-1684

**Original Budget:** \$18,700

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2021	2022	2023	2024	2025		
City	\$0	\$0	\$0	\$0	\$0	\$18,700	\$0	\$18,700
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DEVELOP SCOPE	Jun 2020	Sep 2020	Jul 2022	Oct 2022
PRELIMINARY DESIGN	Sep 2020	Jan 2021	Oct 2022	Feb 2023
FINAL DESIGN	Jan 2021	Jul 2021	Feb 2023	Aug 2023
BID AWARD AND REGISTER CONTRCT	Jul 2021	Oct 2021	Aug 2023	Nov 2023
CONSTRUCTION TO 25%	Oct 2021	Feb 2022	Nov 2023	Mar 2024
CONSTRUCTION TO 50%	Feb 2022	Jun 2022	Mar 2024	Jul 2024
CONSTRUCTION TO 75%	Jun 2022	Oct 2022	Jul 2024	Nov 2027
ORIGINAL EQUIP & FURNISHING	Oct 2022	Jan 2023	Oct 2020	Jan 2021
SUBSTANTIAL COMPLETION	Jan 2023	Mar 2023	Feb 2022	Apr 2022
PUNCHLIST COMPLETE, JOB CLOSED	Mar 2023	Apr 2023	Apr 2022	May 2027

**Explanation for Delay:**

PROJECT DELAYED DUE TO BUDGETARY CONSTRAINTS

**Project Location:**

BROADWAY BOULEVARD

**Scope Summary:**

BROADWAY BOULEVARD

(\$ in 000's)

**Managing Agency:** 841 : DEPARTMENT OF TRANSPORTATION  
**Project Id:** HWPSMGANS  
**Project Description:** Gansevoort/Astor Planters

**Ten-Year Plan Category:** PRIMARY STREET RECONSTRUCTION

**Community Boards Served:** 300

**Borough:** MANHATTAN

**Budget Lines:** HW-0001

**Original Budget:** \$1,046

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2021	2022	2023	2024	2025		
City	\$0	\$0	\$1,046	\$0	\$0	\$0	\$0	\$1,046
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DEVELOP SCOPE	Jun 2019	Sep 2019	Jun 2019	Sep 2019
PRELIMINARY DESIGN	Sep 2019	Jan 2020	Sep 2019	Jan 2020
FINAL DESIGN	Jan 2020	Jul 2020	Jan 2020	Jul 2020
BID AWARD AND REGISTER CONTRCT	Jul 2020	Oct 2020	Jul 2020	Oct 2020
CONSTRUCTION TO 25%	Oct 2020	Feb 2021	Oct 2020	Feb 2021
CONSTRUCTION TO 50%	Feb 2021	Jun 2021	Feb 2021	Jun 2021
CONSTRUCTION TO 75%	Jun 2021	Oct 2021	Jun 2021	Oct 2021
ORIGINAL EQUIP & FURNISHING	Oct 2021	Jan 2022	Oct 2021	Jan 2022
SUBSTANTIAL COMPLETION	Jan 2022	Mar 2022	Jan 2022	Mar 2022
PUNCHLIST COMPLETE, JOB CLOSED	Mar 2022	Apr 2022	Mar 2022	Apr 2022

**Explanation for Delay:**

PROJECT DELAYED DUE TO BUDGETARY CONSTRAINTS

**Project Location:**

GANSEVOORT/ASTOR PLANTERS

**Scope Summary:**

GANSEVOORT/ASTOR PLANTERS

(\$ in 000's)

<b>Managing Agency:</b>	841 : DEPARTMENT OF TRANSPORTATION
<b>Project Id:</b>	HWTFLMAD
<b>Project Description:</b>	Street Lamp Posts on Madison Avenue

**Ten-Year Plan Category:** PRIMARY STREET RECONSTRUCTION

**Community Boards Served:** 300

**Borough:** MANHATTAN

**Budget Lines:** TF-0502

**Original Budget:** \$236

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2021	2022	2023	2024	2025		
City	\$0	\$0	\$0	\$0	\$236	\$0	\$0	\$236
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DEVELOP SCOPE	Jun 2020	Sep 2020	Jun 2021	Sep 2021
PRELIMINARY DESIGN	Sep 2020	Jan 2021	Sep 2021	Jan 2022
FINAL DESIGN	Jan 2021	Jul 2021	Jan 2022	Jul 2022
BID AWARD AND REGISTER CONTRCT	Jul 2021	Oct 2021	Jul 2022	Oct 2022
CONSTRUCTION TO 25%	Oct 2021	Feb 2022	Oct 2022	Feb 2023
CONSTRUCTION TO 50%	Feb 2022	Jun 2022	Feb 2023	Jun 2023
CONSTRUCTION TO 75%	Jun 2022	Oct 2022	Jun 2023	Oct 2023
ORIGINAL EQUIP & FURNISHING	Oct 2022	Jan 2023	Oct 2023	Jan 2024
SUBSTANTIAL COMPLETION	Jan 2023	Mar 2023	Jan 2024	Mar 2024
PUNCHLIST COMPLETE, JOB CLOSED	Mar 2023	Apr 2023	Mar 2024	Apr 2024

**Explanation for Delay:**

PROJECT DELAYED DUE TO BUDGETARY CONSTRAINTS

**Project Location:**

STREET LAMP POSTS ON MADISON AVENUE

**Scope Summary:**

STREET LAMP POSTS ON MADISON AVENUE



(\$ in 000's)

**Managing Agency:** 841 : DEPARTMENT OF TRANSPORTATION  
**Project Id:** HWWTCLUMP  
**Project Description:** World Trade Center - Lump Sum

**Ten-Year Plan Category:** PRIMARY STREET RECONSTRUCTION

**Community Boards Served:** 300

**Borough:** MANHATTAN

**Budget Lines:** HW-0001M

**Original Budget:** \$23,630

**Project Plan**

	Prior Actuals	Plan						RTC	Total
		2021	2022	2023	2024	2025			
City	\$0	\$0	\$0	\$0	\$0	\$0	\$10,676	\$10,676	
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$49,504	\$49,504	

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DEVELOP SCOPE	Jun 2018	Sep 2018	Jun 2020	Sep 2020
PRELIMINARY DESIGN	Sep 2018	Jan 2019	Sep 2020	Jan 2021
FINAL DESIGN	Jan 2019	Jul 2019	Jan 2021	Jul 2021
BID AWARD AND REGISTER CONTRCT	Jul 2019	Oct 2019	Jul 2021	Oct 2021
CONSTRUCTION TO 25%	Oct 2019	Feb 2020	Oct 2021	Feb 2022
CONSTRUCTION TO 50%	Feb 2020	Jun 2020	Feb 2022	Jun 2022
CONSTRUCTION TO 75%	Jun 2020	Oct 2020	Jun 2022	Oct 2022
ORIGINAL EQUIP & FURNISHING	Oct 2020	Jan 2021	Oct 2022	Jan 2023
SUBSTANTIAL COMPLETION	Jan 2021	Mar 2021	Jan 2023	Mar 2023
PUNCHLIST COMPLETE, JOB CLOSED	Mar 2021	Apr 2021	Mar 2023	Jul 2029

**Explanation for Delay:**

PROJECT DELAYED DUE TO BUDGETARY CONSTRAINTS

**Project Location:**

WORLD TRADE CENTER - LUMP SUM

**Scope Summary:**

WORLD TRADE CENTER - LUMP SUM

(\$ in 000's)

**Managing Agency:** 841 : DEPARTMENT OF TRANSPORTATION  
**Project Id:** REALTIMEM  
**Project Description:** Real Time Traffic Monitoring in Lower Manhattan

**Ten-Year Plan Category:** SIGNAL INSTALLATION AND COMPUTERIZATION

**Community Boards Served:** 300

**Borough:** MANHATTAN

**Budget Lines:** TF-0001

**Original Budget:** \$2,800

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2021	2022	2023	2024	2025		
City	\$3,115	\$0	\$0	\$0	\$892	\$0	\$0	\$4,007
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
BID AWARD AND REGISTER CONTRCT	Jun 2019	Jun 2019	Jun 2022	Jun 2022
CONSTRUCTION START	Jul 2019	Aug 2019	Jul 2022	Aug 2022
CONSTRUCTION COMPLETION	Aug 2019	Mar 2021	Aug 2022	Mar 2024

**Explanation for Delay:**

PROJECT DELAYED DUE TO BUDGETARY CONSTRAINTS

**Project Location:**

**Scope Summary:**

REAL TIME SYSTEM FOR LOWER MANHATTAN

(\$ in 000's)

**Managing Agency:** 841 : DEPARTMENT OF TRANSPORTATION  
**Project Id:** REALTMIDM  
**Project Description:** Expand Real Time Traffic Monitoring in Midtown Manhattan

**Ten-Year Plan Category:** SIGNAL INSTALLATION AND COMPUTERIZATION

**Community Boards Served:** 300

**Borough:** MANHATTAN

**Budget Lines:** TF-0001

**Original Budget:** \$9,480

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2021	2022	2023	2024	2025		
City	\$4,704	\$250	\$0	\$0	\$0	\$3,369	\$2,250	\$10,573
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
BID AWARD AND REGISTER CONTRCT	Jun 2019	Jun 2019	Jun 2019	Jun 2019
CONSTRUCTION START	Jul 2019	Aug 2019	Jul 2019	Aug 2019
CONSTRUCTION COMPLETION	Aug 2019	Mar 2021	Aug 2019	Mar 2027

**Explanation for Delay:**

**Project Location:**

**Scope Summary:**

TRAFFIC MONITORING IN MANHATTAN

(\$ in 000's)

**Managing Agency:** 841 : DEPARTMENT OF TRANSPORTATION  
**Project Id:** SANDHB001  
**Project Description:** Battery Park 2-23200 & West St 2-26738 Underpasses- Sandy

**Ten-Year Plan Category:** BRIDGE LIFE EXTENSION AND MISCELLANEOUS WORK

**Community Boards Served:** 300 301

**Borough:** MANHATTAN

**Budget Lines:** HB-0215

**Original Budget:** \$23,000

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2021	2022	2023	2024	2025		
City	\$17,049	\$3,295	\$137	\$0	\$0	\$0	\$0	\$20,481
Non-City	\$53,208	\$0	\$0	\$785	\$0	\$0	\$0	\$53,993

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DEVELOP SCOPE	Jun 2013	Jun 2014		
DESIGN START	Jun 2014	Jun 2018	Nov 2015	Nov 2015
CONSTRUCTION START	Jun 2018	Jun 2020	Nov 2015	Nov 2019
CONSTRUCTION START	Jun 2018	Jun 2020	Nov 2019	Nov 2021

**Explanation for Delay:**

PROJECT DELAYED DUE TO BUDGETARY CONSTRAINTS

**Project Location:**

**Scope Summary:**

REHABILITATION OF BATTERY PARK UNDERPASS (BIN 2-23200-0) AND WEST STREET UNDERPASS (BIN 2-26738-0) - SANDY. NEW ID PER OMB MEMO DEC 2012.WORK RELATED TO DAMAGES DUE TO HURRICANE SANDY. EMERGENCY AND PERMANENT REPAIRS.

(\$ in 000's)

**Managing Agency:** 841 : DEPARTMENT OF TRANSPORTATION  
**Project Id:** SANDHB2U  
**Project Description:** SANDY ER BETTERMENTS FOR BATTERY PARK & WEST ST UNDERPASSES

**Ten-Year Plan Category:** BRIDGE LIFE EXTENSION AND MISCELLANEOUS WORK

**Community Boards Served:** 300

**Borough:** MANHATTAN

**Budget Lines:** HB-0215

**Original Budget:** \$18,850

**Project Plan**

	Prior Actuals	Plan						Total
		2021	2022	2023	2024	2025	RTC	
City	\$826	\$0	\$3,072	\$0	\$0	\$0	\$0	\$3,898
Non-City	\$1,899	\$0	\$13,949	\$0	\$0	\$0	\$0	\$15,848

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DEVELOP SCOPE	Jun 2020	Jun 2021		
DESIGN START	Jun 2021	Jun 2025	Nov 2017	Jul 2018
CONSTRUCTION START	Jun 2025	Jun 2027	Jul 2018	Jul 2022
CONSTRUCTION START	Jun 2025	Jun 2027	Jul 2022	Jul 2024

**Explanation for Delay:**

**Project Location:**

**Scope Summary:**

SANDY ER BETTERMENTS FOR BATTERY PARK & WEST ST UNDERPASSES

(\$ in 000's)

**Managing Agency:** 841 : DEPARTMENT OF TRANSPORTATION  
**Project Id:** SANDHBFDR  
**Project Description:** SANDY ER FOR FDR 18TH TO 25TH STREET

**Ten-Year Plan Category:** BRIDGE LIFE EXTENSION AND MISCELLANEOUS WORK

**Community Boards Served:** 300

**Borough:** MANHATTAN

**Budget Lines:** HB-0215

**Original Budget:** \$8,414

**Project Plan**

	Prior Actuals	Plan						RTC	Total
		2021	2022	2023	2024	2025			
City	\$503	\$1,941	\$12	\$0	\$0	\$0	\$0	\$2,456	
Non-City	\$1,273	\$5,405	\$0	\$51	\$0	\$0	\$0	\$6,729	

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DEVELOP SCOPE	Jun 2020	Jun 2021		
DESIGN START	Jun 2021	Jun 2025	Oct 2015	Mar 2016
CONSTRUCTION START	Jun 2025	Jun 2027	Mar 2016	Mar 2020
CONSTRUCTION START	Jun 2025	Jun 2027	Mar 2020	Mar 2022

**Explanation for Delay:**

**Project Location:**

**Scope Summary:**

SANDY ER BETTERMENTS FOR FDR 18TH TO 25TH STREET

(\$ in 000's)

**Managing Agency:** 841 : DEPARTMENT OF TRANSPORTATION  
**Project Id:** SANDHW27  
**Project Description:** Montgomery to 15th Street - Hurricane Sandy

**Ten-Year Plan Category:** PRIMARY STREET RECONSTRUCTION

**Community Boards Served:** 300

**Borough:** MANHATTAN

**Budget Lines:** HW-0001M

**Original Budget:** \$16,130

**Project Plan**

	Prior Actuals	Plan						RTC	Total
		2021	2022	2023	2024	2025			
City	\$0	\$0	\$0	\$0	\$0	\$0	\$3,226	\$3,226	
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DEVELOP SCOPE	Jun 2019	Sep 2019	Aug 2018	Jan 2021
PRELIMINARY DESIGN	Sep 2019	Jan 2020	Jun 2021	Oct 2021
FINAL DESIGN	Jan 2020	Jul 2020	Mar 2021	Sep 2021
BID AWARD AND REGISTER CONTRCT	Jul 2020	Oct 2020	Aug 2023	Jan 2024
CONSTRUCTION TO 25%	Oct 2020	Feb 2021	Jan 2024	May 2024
CONSTRUCTION TO 50%	Feb 2021	Jun 2021	Jan 2024	Jun 2024
CONSTRUCTION TO 75%	Jun 2021	Oct 2021	Jun 2024	Nov 2024
ORIGINAL EQUIP & FURNISHING	Oct 2021	Jan 2022	Nov 2024	Feb 2025
SUBSTANTIAL COMPLETION	Jan 2022	Mar 2022	Feb 2025	Apr 2025
PUNCHLIST COMPLETE, JOB CLOSED	Mar 2022	Apr 2022	Apr 2025	Jun 2027

**Explanation for Delay:**

PROJECT DELAYED DUE TO BUDGETARY CONSTRAINTS

**Project Location:**

MONTGOMERY TO 15TH STREET - HURRICANE SANDY

**Scope Summary:**

MONTGOMERY TO 15TH STREET - HURRICANE SANDY

(\$ in 000's)

**Managing Agency:** 841 : DEPARTMENT OF TRANSPORTATION  
**Project Id:** TF50316  
**Project Description:** Decor Historic lg on W13th St, from 7th Ave to XMA418.30A

**Ten-Year Plan Category:** INSTALLATION OF LAMPPOSTS AND LUMINAIRES

**Community Boards Served:** 300

**Borough:** MANHATTAN

**Budget Lines:** TF-0503

**Original Budget:** \$200

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2021	2022	2023	2024	2025		
City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0
Non-City	\$0	\$200	\$0	\$0	\$0	\$0	\$0	\$200

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
BID AWARD AND REGISTER CONTRCT	Jun 2019	Jun 2019	Jun 2019	Jun 2019
CONSTRUCTION START	Jul 2019	Aug 2019	Jul 2019	Aug 2019
CONSTRUCTION COMPLETION	Aug 2019	Mar 2021	Aug 2019	Mar 2021

**Explanation for Delay:**

PROJECT DELAYED DUE TO BUDGETARY CONSTRAINTS

**Project Location:**

**Scope Summary:**

FURNISH AND INSTALL DEC LIGHT ON WEST 13RH ST FROM 7TH AVENUE TO GREENWICH AVENUE



(\$ in 000's)

**Managing Agency:** 841 : DEPARTMENT OF TRANSPORTATION  
**Project Id:** TFCPARKLG  
**Project Description:** Central Park Light Infrastructure

**Ten-Year Plan Category:** REPLACEMENT OF ELECTRICAL DISTRIBUTION SYSTEMS

**Community Boards Served:** 300

**Borough:** MANHATTAN

**Budget Lines:** TF-0503

**Original Budget:** \$28,000

**Project Plan**

	Prior Actuals	Plan						RTC	Total
		2021	2022	2023	2024	2025			
City	\$23,636	\$0	\$0	\$0	\$0	\$3,272	\$1,990	\$28,898	
Non-City	\$12,864	\$0	\$0	\$0	\$1,136	\$0	\$0	\$14,000	

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
BID AWARD AND REGISTER CONTRCT	Jun 2015	Jun 2015	Mar 2020	Apr 2020
CONSTRUCTION START	Jun 2015	Jul 2015	May 2020	May 2020
CONSTRUCTION COMPLETION	Jul 2015	Feb 2017	May 2021	Jun 2023

**Explanation for Delay:**

PROJECT DELAYED DUE TO BUDGETARY CONSTRAINTS

**Project Location:**

CENTRA PARK LIGHT INFRASTRUCTURE

**Scope Summary:**

CENTRAL PARK LIGHT INFRASTRUCTURE

(\$ in 000's)

**Managing Agency:** 841 : DEPARTMENT OF TRANSPORTATION  
**Project Id:** TFD503-20  
**Project Description:** DOWNTOWN ALLIANCE-HISTORIC LIGHTPOLES

**Ten-Year Plan Category:** INSTALLATION OF LAMPPOSTS AND LUMINAIRES

**Community Boards Served:** 300 301

**Borough:** MANHATTAN

**Budget Lines:** TF-M503

**Original Budget:** \$383

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2021	2022	2023	2024	2025		
City	\$527	\$0	\$0	\$0	\$38	\$0	\$0	\$565
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
BID AWARD AND REGISTER CONTRCT	Jun 2009	Jun 2009	Jun 2020	Jun 2020
CONSTRUCTION START	Jun 2009	Jul 2009	Jun 2020	Jul 2020
CONSTRUCTION COMPLETION	Jul 2009	Feb 2011	Jul 2020	Feb 2024

**Explanation for Delay:**

PROJECT DELAYED DUE TO BUDGETARY CONSTRAINTS

**Project Location:**

DOWNTOWN ALLIANCE-HISTORIC LIGHTPOLES

**Scope Summary:**

DOWNTOWN ALLIANCE-HISTORIC LIGHTPOLES

(\$ in 000's)

**Managing Agency:** 841 : DEPARTMENT OF TRANSPORTATION  
**Project Id:** TFD503M29  
**Project Description:** Second Avenue Street lights

**Ten-Year Plan Category:** INSTALLATION OF LAMPPOSTS AND LUMINAIRES

**Community Boards Served:** 300

**Borough:** MANHATTAN

**Budget Lines:** TF-D503

**Original Budget:** \$434

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2021	2022	2023	2024	2025		
City	\$258	\$0	\$0	\$0	\$176	\$0	\$0	\$434
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DEVELOP SCOPE	Jun 2018	Sep 2018	Jun 2018	Sep 2018
PRELIMINARY DESIGN	Sep 2018	Jan 2019	Sep 2018	Jan 2019
FINAL DESIGN	Jan 2019	Jul 2019	Jan 2019	Jul 2019
BID AWARD AND REGISTER CONTRCT	Jul 2019	Oct 2019	Jul 2019	Oct 2019
CONSTRUCTION TO 25%	Oct 2019	Feb 2020	Oct 2019	Feb 2020
CONSTRUCTION TO 50%	Feb 2020	Jun 2020	Feb 2020	Jun 2020
CONSTRUCTION TO 75%	Jun 2020	Oct 2020	Jun 2020	Oct 2020
ORIGINAL EQUIP & FURNISHING	Oct 2020	Jan 2021	Oct 2020	Jan 2021
SUBSTANTIAL COMPLETION	Jan 2021	Mar 2021	Jan 2021	Mar 2021
PUNCHLIST COMPLETE, JOB CLOSED	Mar 2021	Apr 2021	Mar 2021	Apr 2024

**Explanation for Delay:**

**Project Location:**

**Scope Summary:**

2ND AVENUD LIGHT

(\$ in 000's)

**Managing Agency:** 841 : DEPARTMENT OF TRANSPORTATION  
**Project Id:** TFD503M30  
**Project Description:** Garment District street light

**Ten-Year Plan Category:** INSTALLATION OF LAMPPOSTS AND LUMINAIRES

**Community Boards Served:** 300

**Borough:** MANHATTAN

**Budget Lines:** TF-D503

**Original Budget:** \$150

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2021	2022	2023	2024	2025		
City	\$0	\$0	\$0	\$0	\$150	\$0	\$0	\$150
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DEVELOP SCOPE	Jun 2018	Sep 2018	Jun 2018	Sep 2018
PRELIMINARY DESIGN	Sep 2018	Jan 2019	Sep 2018	Jan 2019
FINAL DESIGN	Jan 2019	Jul 2019	Jan 2019	Jul 2019
BID AWARD AND REGISTER CONTRCT	Jul 2019	Oct 2019	Jul 2019	Oct 2019
CONSTRUCTION TO 25%	Oct 2019	Feb 2020	Oct 2019	Feb 2020
CONSTRUCTION TO 50%	Feb 2020	Jun 2020	Feb 2020	Jun 2020
CONSTRUCTION TO 75%	Jun 2020	Oct 2020	Jun 2020	Oct 2020
ORIGINAL EQUIP & FURNISHING	Oct 2020	Jan 2021	Oct 2020	Jan 2021
SUBSTANTIAL COMPLETION	Jan 2021	Mar 2021	Jan 2021	Mar 2021
PUNCHLIST COMPLETE, JOB CLOSED	Mar 2021	Apr 2021	Mar 2021	Apr 2024

**Explanation for Delay:**

**Project Location:**

**Scope Summary:**

DECORATIVE LIGHTING IN GARMENT DISTRICT

(\$ in 000's)

**Managing Agency:** 841 : DEPARTMENT OF TRANSPORTATION  
**Project Id:** TFD503M31  
**Project Description:** Historic St lg on 11th St and on 12th St, Manhattan

**Ten-Year Plan Category:** INSTALLATION OF LAMPPOSTS AND LUMINAIRES

**Community Boards Served:** 300

**Borough:** MANHATTAN

**Budget Lines:** TF-D503

**Original Budget:** \$70

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2021	2022	2023	2024	2025		
City	\$54	\$0	\$0	\$0	\$410	\$0	\$0	\$464
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DEVELOP SCOPE	Jun 2018	Sep 2018	Jun 2018	Sep 2018
PRELIMINARY DESIGN	Sep 2018	Jan 2019	Sep 2018	Jan 2019
FINAL DESIGN	Jan 2019	Jul 2019	Jan 2019	Jul 2019
BID AWARD AND REGISTER CONTRCT	Jul 2019	Oct 2019	Jul 2019	Oct 2019
CONSTRUCTION TO 25%	Oct 2019	Feb 2020	Oct 2019	Feb 2020
CONSTRUCTION TO 50%	Feb 2020	Jun 2020	Feb 2020	Jun 2020
CONSTRUCTION TO 75%	Jun 2020	Oct 2020	Jun 2020	Oct 2020
ORIGINAL EQUIP & FURNISHING	Oct 2020	Jan 2021	Oct 2020	Jan 2021
SUBSTANTIAL COMPLETION	Jan 2021	Mar 2021	Jan 2021	Mar 2021
PUNCHLIST COMPLETE, JOB CLOSED	Mar 2021	Apr 2021	Mar 2021	Apr 2024

**Explanation for Delay:**

PROJECT DELAYED DUE TO BUDGETARY CONSTRAINTS

**Project Location:**

**Scope Summary:**

DECORATIVE LIGHT

(\$ in 000's)

**Managing Agency:** 841 : DEPARTMENT OF TRANSPORTATION  
**Project Id:** TFD503M33  
**Project Description:** GREENWICH VILLAGE DECORATIVE LIGHTING

**Ten-Year Plan Category:** INSTALLATION OF LAMPPOSTS AND LUMINAIRES

**Community Boards Served:** 300

**Borough:** MANHATTAN

**Budget Lines:** TF-D503

**Original Budget:** \$250

**Project Plan**

	Prior Actuals	Plan						RTC	Total
		2021	2022	2023	2024	2025			
City	\$194	\$0	\$0	\$0	\$56	\$0	\$0	\$250	
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DEVELOP SCOPE	Jun 2017	Sep 2017	Jun 2018	Sep 2018
PRELIMINARY DESIGN	Sep 2017	Jan 2018	Sep 2018	Jan 2019
FINAL DESIGN	Jan 2018	Jul 2018	Jan 2019	Jul 2019
BID AWARD AND REGISTER CONTRCT	Jul 2018	Oct 2018	Jul 2019	Oct 2019
CONSTRUCTION TO 25%	Oct 2018	Feb 2019	Oct 2019	Feb 2020
CONSTRUCTION TO 50%	Feb 2019	Jun 2019	Feb 2020	Jun 2020
CONSTRUCTION TO 75%	Jun 2019	Oct 2019	Jun 2020	Oct 2020
ORIGINAL EQUIP & FURNISHING	Oct 2019	Jan 2020	Oct 2020	Jan 2021
SUBSTANTIAL COMPLETION	Jan 2020	Mar 2020	Jan 2021	Mar 2021
PUNCHLIST COMPLETE, JOB CLOSED	Mar 2020	Apr 2020	Mar 2021	Apr 2024

**Explanation for Delay:**

PROJECT DELAYED DUE TO BUDGETARY CONSTRAINTS

**Project Location:**

**Scope Summary:**

GREEWICH VILLAGE DECRATIVE LIGHTING

(\$ in 000's)

**Managing Agency:** 841 : DEPARTMENT OF TRANSPORTATION  
**Project Id:** TFD503M34  
**Project Description:** Lg Poles on Crosby and Bleecker- NOHO, Manhattan

**Ten-Year Plan Category:** INSTALLATION OF LAMPPOSTS AND LUMINAIRES

**Community Boards Served:** 300

**Borough:** MANHATTAN

**Budget Lines:** TF-D503

**Original Budget:** \$80

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2021	2022	2023	2024	2025		
City	\$0	\$0	\$80	\$0	\$0	\$0	\$0	\$80
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
BID AWARD AND REGISTER CONTRCT	Jun 2021	Jun 2021	Jun 2021	Jun 2021
CONSTRUCTION START	Jun 2021	Jun 2021	Jun 2021	Jun 2021
CONSTRUCTION COMPLETION	Jun 2021	Jun 2021	Jun 2021	Jun 2021

**Explanation for Delay:**

**Project Location:**

**Scope Summary:**

OUTDOOR LIGHT POLES IN NOHO--TO SUPPORT INSTALLATION OF 4 OUTDOOR LIGHT POLES ON CROSBY AND BLEECKER

(\$ in 000's)

**Managing Agency:** 841 : DEPARTMENT OF TRANSPORTATION  
**Project Id:** TFM503-09  
**Project Description:** COOPER SQUARE(61 EAST 4TH STREET)STREETSCAPE-LIGHTING

**Ten-Year Plan Category:** INSTALLATION OF LAMPPOSTS AND LUMINAIRES

**Community Boards Served:** 300 302 303

**Borough:** MANHATTAN

**Budget Lines:** TF-M503

**Original Budget:** \$65

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2021	2022	2023	2024	2025		
City	\$32	\$0	\$0	\$0	\$42	\$0	\$0	\$74
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
BID AWARD AND REGISTER CONTRCT	Jun 2009	Jun 2009	Jun 2022	Jun 2022
CONSTRUCTION START	Jul 2009	Aug 2009	Jul 2022	Aug 2022
CONSTRUCTION COMPLETION	Aug 2009	Mar 2011	Aug 2022	Mar 2024

**Explanation for Delay:**

PROJECT DELAYED DUE TO BUDGETARY CONSTRAINTS

**Project Location:**

**Scope Summary:**

LIGHTING



(\$ in 000's)

**Managing Agency:** 841 : DEPARTMENT OF TRANSPORTATION  
**Project Id:** TFM50311  
**Project Description:** INSTALL S-POLE LIGHTING- VARIOUS STREETS WEST OF BROADWAY

**Ten-Year Plan Category:** INSTALLATION OF LAMPPOSTS AND LUMINAIRES

**Community Boards Served:** 300 301 302

**Borough:** MANHATTAN

**Budget Lines:** TF-M503

**Original Budget:** \$450

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2021	2022	2023	2024	2025		
City	\$299	\$0	\$0	\$0	\$151	\$0	\$0	\$450
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
BID AWARD AND REGISTER CONTRCT	Jun 2009	Jun 2009	Jun 2020	Jun 2020
CONSTRUCTION START	Jun 2009	Jul 2009	Jun 2020	Jul 2020
CONSTRUCTION COMPLETION	Jul 2009	Feb 2011	Jul 2020	Feb 2024

**Explanation for Delay:**

PROJECT DELAYED DUE TO BUDGETARY CONSTRAINTS

**Project Location:**

HISTORIC LIGHTING:LINCOLN PLACE BETWEEN 6TH AND 7TH AVENUE

**Scope Summary:**

HISTORIC LIGHTING:LINCOLN PLACE BETWEEN 6TH AND 7TH AVENUE

(\$ in 000's)

**Managing Agency:** 841 : DEPARTMENT OF TRANSPORTATION  
**Project Id:** TFM50316  
**Project Description:** Frederick Douglas Blvd Street Lamps

**Ten-Year Plan Category:** INSTALLATION OF LAMPPOSTS AND LUMINAIRES

**Community Boards Served:** 300 310

**Borough:** MANHATTAN

**Budget Lines:** TF-M503

**Original Budget:** \$198

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2021	2022	2023	2024	2025		
City	\$305	\$0	\$0	\$0	\$41	\$0	\$0	\$346
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
BID AWARD AND REGISTER CONTRCT	Jun 2013	Jun 2013	Jun 2022	Jun 2022
CONSTRUCTION START	Jul 2013	Aug 2013	Jul 2022	Aug 2022
CONSTRUCTION COMPLETION	Aug 2013	Mar 2015	Aug 2022	Mar 2024

**Explanation for Delay:**

PROJECT DELAYED DUE TO BUDGETARY CONSTRAINTS

**Project Location:**

**Scope Summary:**

STREET LAMPS LAMPS FOR FREDERICK DOUGLAS BLVD

(\$ in 000's)

**Managing Agency:** 841 : DEPARTMENT OF TRANSPORTATION  
**Project Id:** W125STLG  
**Project Description:** W 125TH ST LG & SIGNAL-5TH AVE TO MORNINGSIDE AVE, MA2288.3

**Ten-Year Plan Category:** INSTALLATION OF LAMPPOSTS AND LUMINAIRES

**Community Boards Served:** 300 309 310

**Borough:** MANHATTAN

**Budget Lines:** TF-0001

**Original Budget:** \$2,056

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2021	2022	2023	2024	2025		
City	\$1,166	\$0	\$0	\$0	\$503	\$0	\$0	\$1,669
Non-City	\$500	\$0	\$0	\$0	\$0	\$0	\$0	\$500

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
BID AWARD AND REGISTER CONTRCT	Jun 2012	Jun 2012	Jun 2022	Jun 2022
CONSTRUCTION START	Jul 2012	Aug 2012	Jul 2022	Aug 2022
CONSTRUCTION COMPLETION	Aug 2012	Mar 2014	Aug 2022	Mar 2024

**Explanation for Delay:**

PROJECT DELAYED DUE TO BUDGETARY CONSTRAINTS

**Project Location:**

**Scope Summary:**

INSTALLATION OF NEW DECORATIVE ST LIGHT AND STANDARD SIGNALS

(\$ in 000's)

**Managing Agency:** 841 : DEPARTMENT OF TRANSPORTATION  
**Project Id:** W147LIGH  
**Project Description:** West 147th Street Sugar Hill Historical Street Lights

**Ten-Year Plan Category:** INSTALLATION OF LAMPPOSTS AND LUMINAIRES

**Community Boards Served:** 310

**Borough:** MANHATTAN

**Budget Lines:** TF-M503

**Original Budget:** \$35

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2021	2022	2023	2024	2025		
City	\$0	\$0	\$0	\$35	\$0	\$0	\$0	\$35
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
BID AWARD AND REGISTER CONTRCT	Jun 2019	Jun 2019	Jun 2021	Jun 2021
CONSTRUCTION START	Jul 2019	Aug 2019	Jul 2021	Aug 2021
CONSTRUCTION COMPLETION	Aug 2019	Mar 2021	Aug 2021	Mar 2023

**Explanation for Delay:**

PROJECT DELAYED DUE TO BUDGETARY CONSTRAINTS

**Project Location:**

**Scope Summary:**

(\$ in 000's)

**Managing Agency:** 841 : DEPARTMENT OF TRANSPORTATION  
**Project Id:** WHTGIRDS2  
**Project Description:** Whitehall Ferry Terminal-Slip2 Girder Reconstruction

**Ten-Year Plan Category:** RECONSTRUCTION OF FERRY TERMINAL FACILITIES

**Community Boards Served:** 300

**Borough:** MANHATTAN

**Budget Lines:** FA-0021

**Original Budget:** \$2,750

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2021	2022	2023	2024	2025		
City	\$0	\$0	\$250	\$0	\$2,500	\$0	\$0	\$2,750
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DEVELOP SCOPE	Jun 2019	Jun 2020	Jun 2019	Jun 2020
DESIGN START	Jun 2020	Jun 2022	Jun 2020	Jun 2022
CONSTRUCTION START	Jun 2022	Jun 2024	Jun 2022	Jun 2024

**Explanation for Delay:**

**Project Location:**

**Scope Summary:**

WHITEHALL FERRY TERMINAL - SLIP 2 GIRDER RECONSTRUCTION

(\$ in 000's)

<b>Managing Agency:</b> 841 : DEPARTMENT OF TRANSPORTATION
<b>Project Id:</b> WHTGIRDS3
<b>Project Description:</b> Whitehall Ferry Terminal-Slip3 Girder Reconstruction

**Ten-Year Plan Category:** RECONSTRUCTION OF FERRY TERMINAL FACILITIES

**Community Boards Served:** 300

**Borough:** MANHATTAN

**Budget Lines:** FA-0021

**Original Budget:** \$3,000

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2021	2022	2023	2024	2025		
City	\$0	\$0	\$500	\$0	\$2,500	\$0	\$0	\$3,000
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DEVELOP SCOPE	Jun 2019	Jun 2020	Jun 2019	Jun 2020
DESIGN START	Jun 2020	Jun 2022	Jun 2020	Jun 2022
CONSTRUCTION START	Jun 2022	Jun 2024	Jun 2022	Jun 2024

**Explanation for Delay:**

**Project Location:**

**Scope Summary:**

WHITEHALL FERRY TERMINAL - SLIP 3 GIRDER RECONSTRUCTION

(\$ in 000's)

**Managing Agency:** 841 : DEPARTMENT OF TRANSPORTATION  
**Project Id:** WHTLBRIDG  
**Project Description:** Whitehall Slips 1,2,3 Bridge Reconstruction

**Ten-Year Plan Category:** RECONSTRUCTION OF FERRY TERMINAL FACILITIES

**Community Boards Served:** 300

**Borough:** MANHATTAN

**Budget Lines:** FA-0021

**Original Budget:** \$5,300

**Project Plan**

	Prior Actuals	Plan						Total
		2021	2022	2023	2024	2025	RTC	
City	\$1,097	\$0	\$4,203	\$0	\$0	\$0	\$0	\$5,300
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DEVELOP SCOPE	Jun 2019	Jun 2020	Jun 2019	Jun 2020
DESIGN START	Jun 2020	Jun 2022	Jun 2020	Jun 2022
CONSTRUCTION START	Jun 2022	Jun 2024	Jun 2022	Jun 2024

**Explanation for Delay:**

PROJECT DELAYED DUE TO BUDGETARY CONSTRAINTS

**Project Location:**

**Scope Summary:**

WHITEHALL SLIPS 1,2,3 LOWER BRIDGE RECONSTRUCTION

(\$ in 000's)

**Managing Agency:** 846 : DEPT OF PARKS AND RECREATION  
**Project Id:** ACEDPR408  
**Project Description:** Centralized HVAC Controls

**Ten-Year Plan Category:** BUILDING CONSTRUCTION, RECONSTRUCTION OR RETROFIT

**Community Boards Served:**

**Borough:** MANHATTAN

**Budget Lines:** P-1018 P-0505 PU-0025

**Original Budget:** \$1,412

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2021	2022	2023	2024	2025		
City	\$25	\$688	\$0	\$1,412	\$0	\$0	\$0	\$2,125
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DEVELOP SCOPE	Jul 2019	Dec 2019	Jul 2019	Dec 2019

**Explanation for Delay:**

**Project Location:**

**Scope Summary:**

INSTALLATION OF BUILDING CONTROLS TO OPTIMIZE HVAC SYSTEMS IN MULTIPLE FACILITES



(\$ in 000's)

**Managing Agency:** 846 : DEPT OF PARKS AND RECREATION  
**Project Id:** ACEDPR704  
**Project Description:** DPR - BMS (Building Management System) INSTALLATION

**Ten-Year Plan Category:** BUILDING CONSTRUCTION, RECONSTRUCTION OR RETROFIT

**Community Boards Served:** 301

**Borough:** MANHATTAN

**Budget Lines:** PU-0025

**Original Budget:** \$234

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2021	2022	2023	2024	2025		
City	\$0	\$0	\$234	\$0	\$0	\$0	\$0	\$234
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DEVELOP SCOPE	Jul 2019	Dec 2019	Jul 2019	Dec 2019
DESIGN	Dec 2019	Jun 2021	Dec 2019	Jun 2021
BID/ REGISTER CONTRACT	Jun 2021	Mar 2022	Jun 2021	Mar 2022
CONSTRUCTION	Mar 2022	Sep 2023	Mar 2022	Sep 2023
PUNCHLIST COMPLETE, JOB CLOSED	Sep 2023	Sep 2024	Sep 2023	Sep 2024

**Explanation for Delay:**

**Project Location:**

**Scope Summary:**

DPR - BMS INSTALLATION

(\$ in 000's)

**Managing Agency:** 846 : DEPT OF PARKS AND RECREATION  
**Project Id:** NDF-DYMAN  
**Project Description:** NDF - Dyckman Sitting Area in Highbridge Park R/C

**Ten-Year Plan Category:** NEIGHBORHOOD PARKS AND PLAYGROUNDS

**Community Boards Served:** 300

**Borough:** MANHATTAN

**Budget Lines:** ED-0384

**Original Budget:** \$5,000

**Project Plan**

	Prior Actuals	Plan						Total
		2021	2022	2023	2024	2025	RTC	
City	\$75	\$437	\$0	\$4,563	\$0	\$0	\$0	\$5,075
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DEVELOP SCOPE	Jul 2018	Dec 2018	Jul 2018	Dec 2018
DESIGN	Dec 2018	Dec 2019	Dec 2018	Dec 2019
BID/ REGISTER CONTRACT	Dec 2019	Sep 2020	Dec 2019	Sep 2020
CONSTRUCTION	Sep 2020	Sep 2021	Sep 2020	Sep 2021
PUNCHLIST COMPLETE, JOB CLOSED	Sep 2021	Sep 2022	Sep 2021	Sep 2022

**Explanation for Delay:**

**Project Location:**

**Scope Summary:**

RENOVATE DYCKMAN REST IN HIGHBRIDGE PARK, BOROUGH OF MANHATTAN

(\$ in 000's)

**Managing Agency:** 846 : DEPT OF PARKS AND RECREATION  
**Project Id:** NDF-HRPCS  
**Project Description:** NDF Harlem River Park (M208D) - New Comfort Station

**Ten-Year Plan Category:** NEIGHBORHOOD PARKS AND PLAYGROUNDS

**Community Boards Served:** 300

**Borough:** MANHATTAN

**Budget Lines:** ED-0384

**Original Budget:** \$4,716

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2021	2022	2023	2024	2025		
City	\$273	\$4,716	\$0	\$0	\$0	\$0	\$0	\$4,989
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DEVELOP SCOPE	Jul 2017	Dec 2017	Jul 2017	Dec 2017
DESIGN	Dec 2017	Dec 2018	Dec 2017	Dec 2018
BID/ REGISTER CONTRACT	Dec 2018	Sep 2019	Dec 2018	Sep 2019
CONSTRUCTION	Sep 2019	Mar 2021	Sep 2019	Mar 2021
PUNCHLIST COMPLETE, JOB CLOSED	Mar 2021	Mar 2022	Mar 2021	Mar 2022

**Explanation for Delay:**

**Project Location:**

**Scope Summary:**

NDF HARLEM RIVER PARK (M208D) - NEW COMFORT STATION

(\$ in 000's)

**Managing Agency:** 846 : DEPT OF PARKS AND RECREATION  
**Project Id:** NDF-IWOOD  
**Project Description:** NDF - Inwood Hill Park Soccer Field #1 R/C

**Ten-Year Plan Category:** LARGE, MAJOR AND REGIONAL PARK RECONSTRUCTION

**Community Boards Served:** 300 312

**Borough:** MANHATTAN

**Budget Lines:** ED-0384 P-D018

**Original Budget:** \$6,000

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2021	2022	2023	2024	2025		
City	\$145	\$601	\$222	\$5,399	\$0	\$0	\$0	\$6,367
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DEVELOP SCOPE	Jul 2018	Dec 2018	Jul 2018	Dec 2018
DESIGN	Dec 2018	Dec 2019	Dec 2018	Dec 2019
BID/ REGISTER CONTRACT	Dec 2019	Sep 2020	Dec 2019	Sep 2020
CONSTRUCTION	Sep 2020	Sep 2021	Sep 2020	Sep 2021
PUNCHLIST COMPLETE, JOB CLOSED	Sep 2021	Sep 2022	Sep 2021	Sep 2022

**Explanation for Delay:**

**Project Location:**

**Scope Summary:**

RENOVATE INWOOD HILL PARK SOCCER FIELD #1 (DYCKMAN FIELDS), BOROUGH OF MANHATTAN

(\$ in 000's)

**Managing Agency:** 846 : DEPT OF PARKS AND RECREATION  
**Project Id:** NDF-MKECS  
**Project Description:** NDF-Monsignor Kett Playground Comfort Station RC M199-119M

**Ten-Year Plan Category:** NEIGHBORHOOD PARKS AND PLAYGROUNDS

**Community Boards Served:** 300

**Borough:** MANHATTAN

**Budget Lines:** ED-0384

**Original Budget:** \$2,690

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2021	2022	2023	2024	2025		
City	\$123	\$4,500	\$0	\$0	\$0	\$0	\$0	\$4,623
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DEVELOP SCOPE	Jul 2019	Dec 2019	Jul 2019	Dec 2019
DESIGN	Dec 2019	Dec 2020	Dec 2019	Dec 2020
BID/ REGISTER CONTRACT	Dec 2020	Sep 2021	Dec 2020	Sep 2021
CONSTRUCTION	Sep 2021	Mar 2023	Sep 2021	Mar 2023
PUNCHLIST COMPLETE, JOB CLOSED	Mar 2023	Mar 2024	Mar 2023	Mar 2024

**Explanation for Delay:**

**Project Location:**

**Scope Summary:**

MONSIGNOR KETT PLAYGROUND COMFORT STATION RECONSTRUCTION

(\$ in 000's)

**Managing Agency:** 846 : DEPT OF PARKS AND RECREATION  
**Project Id:** NDF-MKETT  
**Project Description:** NDF - Monsignor Kett Playground R/C, M199-219M

**Ten-Year Plan Category:** NEIGHBORHOOD PARKS AND PLAYGROUNDS

**Community Boards Served:** 300 312

**Borough:** MANHATTAN

**Budget Lines:** ED-0384

**Original Budget:** \$15,186

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2021	2022	2023	2024	2025		
City	\$519	\$9,346	\$0	\$0	\$0	\$0	\$0	\$9,865
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DEVELOP SCOPE	Jul 2018	Dec 2018	Jul 2018	Dec 2018
DESIGN	Dec 2018	Dec 2019	Dec 2018	Dec 2019
BID/ REGISTER CONTRACT	Dec 2019	Sep 2020	Dec 2019	Sep 2020
CONSTRUCTION	Sep 2020	Sep 2021	Sep 2020	Sep 2021
PUNCHLIST COMPLETE, JOB CLOSED	Sep 2021	Sep 2022	Sep 2021	Sep 2022

**Explanation for Delay:**

**Project Location:**

**Scope Summary:**

REBUILD MONSIGNOR KETT PLAYGROUND, BOROUGH OF MANHATTAN

(\$ in 000's)

**Managing Agency:** 846 : DEPT OF PARKS AND RECREATION  
**Project Id:** P-300EAST  
**Project Description:** East River Esplanade Projects - M108-119M

**Ten-Year Plan Category:** NEIGHBORHOOD PARKS AND PLAYGROUNDS

**Community Boards Served:** 300

**Borough:** MANHATTAN

**Budget Lines:** PU-0026 PU-0200 P-0501

**Original Budget:** \$23,522

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2021	2022	2023	2024	2025		
City	\$4,278	\$2,169	\$0	\$1,634	\$0	\$0	\$0	\$8,081
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DEVELOP SCOPE	Jul 2014	Sep 2014	Jul 2014	Sep 2017
DESIGN	Sep 2014	Dec 2014	Sep 2017	Dec 2017
BID/ REGISTER CONTRACT	Dec 2014	Mar 2015	Dec 2017	Mar 2018
CONSTRUCTION	Mar 2015	Mar 2016	Mar 2018	Mar 2019
PUNCHLIST COMPLETE, JOB CLOSED	Mar 2016	Mar 2017	Mar 2019	Mar 2020

**Explanation for Delay:**

PROJECT DELAYED DUE TO CHANGES IN SCOPE/DESIGN

**Project Location:**

BOROUGH OF MANHATTAN

**Scope Summary:**

EAST RIVER ESPLANADE

(\$ in 000's)

**Managing Agency:** 846 : DEPT OF PARKS AND RECREATION  
**Project Id:** P-300ERES  
**Project Description:** East River Esplanade GLICK PK RC

**Ten-Year Plan Category:** NEIGHBORHOOD PARKS AND PLAYGROUNDS

**Community Boards Served:** 300

**Borough:** MANHATTAN

**Budget Lines:** P-1018

**Original Budget:** \$54

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2021	2022	2023	2024	2025		
City	\$19	\$0	\$35	\$0	\$0	\$0	\$0	\$54
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DEVELOP SCOPE	Jul 2017	Dec 2017	Jul 2017	Dec 2017
DESIGN	Dec 2017	Jun 2019	Dec 2017	Jun 2019
BID/ REGISTER CONTRACT	Jun 2019	Mar 2020	Jun 2019	Mar 2020
CONSTRUCTION	Mar 2020	Sep 2021	Mar 2020	Sep 2021
PUNCHLIST COMPLETE, JOB CLOSED	Sep 2021	Sep 2022	Sep 2021	Sep 2022

**Explanation for Delay:**

**Project Location:**

**Scope Summary:**

EAST RIVER ESPLANADE RECONSTRUCTION (M289-116M)



(\$ in 000's)

**Managing Agency:** 846 : DEPT OF PARKS AND RECREATION  
**Project Id:** P-300LMDC  
**Project Description:** LMDC-(BUNDLED) PROJECTS MG-703M

**Ten-Year Plan Category:** LARGE, MAJOR AND REGIONAL PARK RECONSTRUCTION

**Community Boards Served:** 301 302 304

**Borough:** MANHATTAN

**Budget Lines:** P-0245M

**Original Budget:** \$16,499

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2021	2022	2023	2024	2025		
City	\$2,757	\$0	\$0	\$0	\$0	\$0	\$0	\$2,757
Non-City	\$13,401	\$0	\$0	\$1,496	\$0	\$0	\$0	\$14,897

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DEVELOP SCOPE	Jul 2003	Jul 2003	Jun 2008	Nov 2008
DESIGN	Jul 2003	Jul 2003	Mar 2003	Jul 2003
BID/ REGISTER CONTRACT	Aug 2003	Oct 2003	Aug 2003	Jan 2004
CONSTRUCTION	Nov 2003	Nov 2004	Nov 2003	Nov 2005
PUNCHLIST COMPLETE, JOB CLOSED	Nov 2004	Nov 2005	Nov 2005	Nov 2006

**Explanation for Delay:**

PROJECT DELAYED PENDING RESOLUTION OF LEGAL ISSUES

**Project Location:**

MANHATTAN

**Scope Summary:**

LOWER MANHATTAN PROJECTS

(\$ in 000's)

**Managing Agency:** 846 : DEPT OF PARKS AND RECREATION  
**Project Id:** P-300ZO18  
**Project Description:** Central Park Zoo - Sea Lion Exhibit Renovation

**Ten-Year Plan Category:** ZOOS

**Community Boards Served:** 300

**Borough:** MANHATTAN

**Budget Lines:** P-0887

**Original Budget:** \$1,800

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2021	2022	2023	2024	2025		
City	\$0	\$250	\$1,550	\$0	\$0	\$0	\$0	\$1,800
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DEVELOP SCOPE	Jul 2017	Dec 2017	Jul 2017	Dec 2017
DESIGN	Dec 2017	Mar 2019	Dec 2017	Mar 2019
BID/ REGISTER CONTRACT	Mar 2019	Dec 2019	Mar 2019	Dec 2019
CONSTRUCTION	Dec 2019	Dec 2020	Dec 2019	Dec 2020
PUNCHLIST COMPLETE, JOB CLOSED	Dec 2020	Dec 2021	Dec 2020	Dec 2021

**Explanation for Delay:**

**Project Location:**

CENTRAL PARK ZOO - SEA LION EXHIBIT RENOVATION

**Scope Summary:**

CENTRAL PARK ZOO - SEA LION EXHIBIT RENOVATION

(\$ in 000's)

**Managing Agency:** 846 : DEPT OF PARKS AND RECREATION  
**Project Id:** P-300ZO19  
**Project Description:** Central Park Zoo - Roofs

**Ten-Year Plan Category:** ZOOS

**Community Boards Served:** 300

**Borough:** MANHATTAN

**Budget Lines:** P-0887

**Original Budget:** \$2,300

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2021	2022	2023	2024	2025		
City	\$0	\$200	\$2,100	\$0	\$0	\$0	\$0	\$2,300
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DEVELOP SCOPE	Jul 2017	Dec 2017	Jul 2017	Dec 2017
DESIGN	Dec 2017	Mar 2019	Dec 2017	Mar 2019
BID/ REGISTER CONTRACT	Mar 2019	Dec 2019	Mar 2019	Dec 2019
CONSTRUCTION	Dec 2019	Dec 2020	Dec 2019	Dec 2020
PUNCHLIST COMPLETE, JOB CLOSED	Dec 2020	Dec 2021	Dec 2020	Dec 2021

**Explanation for Delay:**

**Project Location:**

CENTRAL PARK ZOO - ROOFS

**Scope Summary:**

CENTRAL PARK ZOO - ROOFS

(\$ in 000's)

**Managing Agency:** 846 : DEPT OF PARKS AND RECREATION  
**Project Id:** P-300ZO20  
**Project Description:** Central Park Zoo - Tractor and attachments

**Ten-Year Plan Category:** ZOOS

**Community Boards Served:** 300

**Borough:** MANHATTAN

**Budget Lines:** P-D018

**Original Budget:** \$103

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2021	2022	2023	2024	2025		
City	\$0	\$43	\$0	\$0	\$0	\$0	\$0	\$43
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DEVELOP SCOPE	Jul 2017	Dec 2017	Jul 2017	Dec 2017
DESIGN	Dec 2017	Dec 2018	Dec 2017	Dec 2018
BID/ REGISTER CONTRACT	Dec 2018	Sep 2019	Dec 2018	Sep 2019
CONSTRUCTION	Sep 2019	Sep 2020	Sep 2019	Sep 2020
PUNCHLIST COMPLETE, JOB CLOSED	Sep 2020	Sep 2021	Sep 2020	Sep 2021

**Explanation for Delay:**

**Project Location:**

CENTRAL PARK ZOO - TRACTOR AND ATTACHMENTS

**Scope Summary:**

CENTRAL PARK ZOO - TRACTOR AND ATTACHMENTS

(\$ in 000's)

**Managing Agency:** 846 : DEPT OF PARKS AND RECREATION  
**Project Id:** P-301BPBP  
**Project Description:** BATTERY PARK BIKEWAY PERIMETER M005-111M (SUPERCEDES 308M)

**Ten-Year Plan Category:** LARGE, MAJOR AND REGIONAL PARK RECONSTRUCTION

**Community Boards Served:** 301

**Borough:** MANHATTAN

**Budget Lines:** P-0828 P-0245M

**Original Budget:** \$350

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2021	2022	2023	2024	2025		
City	\$1,893	\$0	\$0	\$0	\$0	\$0	\$0	\$1,893
Non-City	\$15,190	\$748	\$209	\$0	\$0	\$0	\$0	\$16,147

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DEVELOP SCOPE	Jul 2004	Sep 2004	Jul 2007	Dec 2008
DESIGN	Sep 2004	Dec 2004	Dec 2008	Sep 2011
BID/ REGISTER CONTRACT	Dec 2004	Mar 2005	Jan 2012	Jul 2012
CONSTRUCTION	Mar 2005	Mar 2006	Sep 2012	Oct 2015
PUNCHLIST COMPLETE, JOB CLOSED	Mar 2006	Mar 2007	Oct 2015	Oct 2016

**Explanation for Delay:**

PROJECT DELAYED PENDING APPROVAL OF NECESSARY PERMITS

**Project Location:**

BATTERY PARK BIKEWAY PERIMETER

**Scope Summary:**

BATTERY PARK BIKEWAY PERIMETER

(\$ in 000's)

**Managing Agency:** 846 : DEPT OF PARKS AND RECREATION  
**Project Id:** P-301BPCG  
**Project Description:** Battery Park Coast Guard Memorial Relocation (M005-217M)

**Ten-Year Plan Category:** LARGE, MAJOR AND REGIONAL PARK RECONSTRUCTION

**Community Boards Served:** 300

**Borough:** MANHATTAN

**Budget Lines:** P-0828

**Original Budget:** \$662

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2021	2022	2023	2024	2025		
City	\$55	\$0	\$0	\$0	\$0	\$0	\$0	\$55
Non-City	\$444	\$109	\$47	\$0	\$0	\$0	\$0	\$600

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DEVELOP SCOPE	Jul 2016	Dec 2016	Jul 2016	Dec 2016
DESIGN	Dec 2016	Dec 2017	Dec 2016	Dec 2017
BID/ REGISTER CONTRACT	Dec 2017	Sep 2018	Dec 2017	Sep 2018
CONSTRUCTION	Sep 2018	Sep 2019	Sep 2018	Sep 2019
PUNCHLIST COMPLETE, JOB CLOSED	Sep 2019	Sep 2020	Sep 2019	Sep 2020

**Explanation for Delay:**

**Project Location:**

BATTERY PARK COAST GUARD MEMORIAL RELOCATION

**Scope Summary:**

BATTERY PARK COAST GUARD MEMORIAL RELOCATION

(\$ in 000's)

**Managing Agency:** 846 : DEPT OF PARKS AND RECREATION  
**Project Id:** P-301BPOC  
**Project Description:** Battery Park Office convert to Comfort station M005

**Ten-Year Plan Category:** LARGE, MAJOR AND REGIONAL PARK RECONSTRUCTION

**Community Boards Served:** 301

**Borough:** MANHATTAN

**Budget Lines:** P-M245 P-0828

**Original Budget:** \$500

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2021	2022	2023	2024	2025		
City	\$100	\$0	\$565	\$0	\$0	\$0	\$0	\$665
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DEVELOP SCOPE	Jul 2012	Sep 2012	Jul 2012	Sep 2012
DESIGN	Sep 2012	Dec 2012	Sep 2012	Dec 2012
BID/ REGISTER CONTRACT	Dec 2012	Mar 2013	Dec 2012	Mar 2013
CONSTRUCTION	Mar 2013	Mar 2014	Mar 2013	Mar 2014
PUNCHLIST COMPLETE, JOB CLOSED	Mar 2014	Mar 2015	Mar 2014	Mar 2015

**Explanation for Delay:**

PROJECT DELAYED DUE TO CHANGES IN SCOPE/DESIGN

**Project Location:**

BATTERY PK OFFICE CONVERT TO COMFORT STATION

**Scope Summary:**

BATTERY PK OFFICE CONVERT TO COMFORT STATION

(\$ in 000's)

**Managing Agency:** 846 : DEPT OF PARKS AND RECREATION  
**Project Id:** P-301BURL  
**Project Description:** LMDC-BURLING SLIP - IMAGINATION PLGD MG-41100-107M

**Ten-Year Plan Category:** NEIGHBORHOOD PARKS AND PLAYGROUNDS

**Community Boards Served:** 300 301

**Borough:** MANHATTAN

**Budget Lines:** SE-0002M

**Original Budget:** \$4,125

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2021	2022	2023	2024	2025		
City	\$4,367	\$288	\$0	\$0	\$0	\$0	\$0	\$4,655
Non-City	\$5,500	\$0	\$0	\$0	\$0	\$0	\$0	\$5,500

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DEVELOP SCOPE	Jul 2006	Oct 2006	Jul 2006	Mar 2008
DESIGN	Oct 2006	Dec 2006	Mar 2008	Sep 2008
BID/ REGISTER CONTRACT	Dec 2006	Mar 2007	Nov 2008	Apr 2009
CONSTRUCTION	Mar 2007	Mar 2008	Apr 2009	Jul 2010
PUNCHLIST COMPLETE, JOB CLOSED	Mar 2008	Mar 2009	Jul 2010	Jul 2011

**Explanation for Delay:**

PROJECT DELAYED DUE TO UNFORESEEN SITE/FIELD CONDITION

**Project Location:**

BURLING SLIP

**Scope Summary:**

BURLING SLIP



(\$ in 000's)

**Managing Agency:** 846 : DEPT OF PARKS AND RECREATION  
**Project Id:** P-301EPPK  
**Project Description:** Elizabeth H. Berger Plaza, Manhattan

**Ten-Year Plan Category:** NEIGHBORHOOD PARKS AND PLAYGROUNDS

**Community Boards Served:** 300 301

**Borough:** MANHATTAN

**Budget Lines:** P-M245 HW-0001M P-1018

**Original Budget:** \$1,000

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2021	2022	2023	2024	2025		
City	\$6,348	\$1,358	\$0	\$0	\$0	\$0	\$0	\$7,706
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DEVELOP SCOPE	Jul 2011	Sep 2011	Jul 2011	Oct 2012
DESIGN	Sep 2011	Dec 2011	Oct 2012	Apr 2019
BID/ REGISTER CONTRACT	Dec 2011	Mar 2012	Aug 2018	Apr 2019
CONSTRUCTION	Mar 2012	Mar 2013	Aug 2019	Jan 2021
PUNCHLIST COMPLETE, JOB CLOSED	Mar 2013	Mar 2014	Jan 2021	Jan 2022

**Explanation for Delay:**

PROJECT DELAYED DUE TO BUDGETARY CONSTRAINTS

**Project Location:**

EDGAR PLAZA PARK - GREEN STREET

**Scope Summary:**

EDGAR PLAZA PARK - GREEN STREET

(\$ in 000's)

**Managing Agency:** 846 : DEPT OF PARKS AND RECREATION  
**Project Id:** P-301PEAR  
**Project Description:** LMDC-PEARL ST PLGD MG-41000-107M

**Ten-Year Plan Category:** NEIGHBORHOOD PARKS AND PLAYGROUNDS

**Community Boards Served:** 300 301

**Borough:** MANHATTAN

**Budget Lines:** P-0245M

**Original Budget:** \$852

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2021	2022	2023	2024	2025		
City	\$873	\$0	\$0	\$0	\$0	\$0	\$0	\$873
Non-City	\$1,868	\$0	\$0	\$232	\$0	\$0	\$0	\$2,100

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DEVELOP SCOPE	Jul 2006	Sep 2006	Mar 2003	Sep 2003
DESIGN	Sep 2006	Dec 2006	Sep 2003	Jul 2009
BID/ REGISTER CONTRACT	Dec 2006	Mar 2007	Sep 2009	Apr 2011
CONSTRUCTION	Mar 2007	Mar 2008	Jun 2011	May 2012
PUNCHLIST COMPLETE, JOB CLOSED	Mar 2008	Mar 2009	May 2012	May 2013

**Explanation for Delay:**

PROJECT DELAYED DUE TO BUDGETARY CONSTRAINTS

**Project Location:**

PEARL ST PLGD

**Scope Summary:**

PEARL STREET PLAYGROUND

(\$ in 000's)

**Managing Agency:** 846 : DEPT OF PARKS AND RECREATION  
**Project Id:** P-301PECK  
**Project Description:** LMDC-PECK SLIP RECONSTRUCTION M167-106M

**Ten-Year Plan Category:** NEIGHBORHOOD PARKS AND PLAYGROUNDS

**Community Boards Served:** 300 301

**Borough:** MANHATTAN

**Budget Lines:** P-1018 P-0245M

**Original Budget:** \$4,030

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2021	2022	2023	2024	2025		
City	\$387	\$771	\$0	\$0	\$0	\$0	\$0	\$1,158
Non-City	\$4,652	\$145	\$0	\$0	\$0	\$0	\$0	\$4,797

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DEVELOP SCOPE	Jul 2006	Sep 2006	Sep 2004	Dec 2004
DESIGN	Sep 2006	Dec 2006	Dec 2006	Dec 2018
BID/ REGISTER CONTRACT	Dec 2006	Mar 2007	Mar 2019	May 2019
CONSTRUCTION	Mar 2007	Mar 2008	Aug 2019	Aug 2020
PUNCHLIST COMPLETE, JOB CLOSED	Mar 2008	Mar 2009	Aug 2020	Aug 2021

**Explanation for Delay:**

PROJECT DELAYED DUE TO SCHEDULING OF UTILITY WORK

**Project Location:**

PECK SLIP RECONSTRUCTION, MANHATTAN

**Scope Summary:**

PECK SLIP RECONSTRUCTION, MANHATTAN

(\$ in 000's)

**Managing Agency:** 846 : DEPT OF PARKS AND RECREATION  
**Project Id:** P-302AIDM  
**Project Description:** NYC AIDS Memorial -- Capital Refurbishment to Memorial

**Ten-Year Plan Category:** LARGE, MAJOR AND REGIONAL PARK RECONSTRUCTION

**Community Boards Served:** 300

**Borough:** MANHATTAN

**Budget Lines:** P-D018

**Original Budget:** \$150

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2021	2022	2023	2024	2025		
City	\$0	\$0	\$0	\$0	\$150	\$0	\$0	\$150
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DEVELOP SCOPE	Jul 2018	Dec 2018	Jul 2018	Jan 2020
DESIGN	Dec 2018	Dec 2019	Jan 2020	Apr 2021
BID/ REGISTER CONTRACT	Dec 2019	Sep 2020	Dec 2020	Sep 2021
CONSTRUCTION	Sep 2020	Sep 2021	Sep 2021	Sep 2022
PUNCHLIST COMPLETE, JOB CLOSED	Sep 2021	Sep 2022	Sep 2022	Sep 2023

**Explanation for Delay:**

PROJECT DELAYED DUE TO BUDGETARY CONSTRAINTS

**Project Location:**

**Scope Summary:**

NYC AIDS MEMORIAL -- CAPITAL REFURBISHMENT TO MEMORIAL

(\$ in 000's)

**Managing Agency:** 846 : DEPT OF PARKS AND RECREATION  
**Project Id:** P-302BLEE  
**Project Description:** Bleecker Street Playground,Manhattan

**Ten-Year Plan Category:** NEIGHBORHOOD PARKS AND PLAYGROUNDS

**Community Boards Served:** 300

**Borough:** MANHATTAN

**Budget Lines:** P-D018

**Original Budget:** \$0

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2021	2022	2023	2024	2025		
City	\$0	\$0	\$0	\$1,550	\$0	\$0	\$0	\$1,550
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
-----------	------------------------	----------------------	-----------------------	---------------------

**Explanation for Delay:**

**Project Location:**

**Scope Summary:**

BLEECKER STREET PLAYGROUND,MANHATTAN

(\$ in 000's)

**Managing Agency:** 846 : DEPT OF PARKS AND RECREATION  
**Project Id:** P-302CJSC  
**Project Description:** CORPORAL JOHN A SERAVALLI PLGD CS RC M237-116M

**Ten-Year Plan Category:** NEIGHBORHOOD PARKS AND PLAYGROUNDS

**Community Boards Served:** 302

**Borough:** MANHATTAN

**Budget Lines:** P-D018

**Original Budget:** \$1,700

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2021	2022	2023	2024	2025		
City	\$1,327	\$25	\$616	\$0	\$0	\$0	\$0	\$1,968
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DEVELOP SCOPE	Jul 2012	Sep 2012	Jul 2012	Oct 2014
DESIGN	Sep 2012	Dec 2012	Oct 2014	Aug 2016
BID/ REGISTER CONTRACT	Dec 2012	Mar 2013	Aug 2016	May 2017
CONSTRUCTION	Mar 2013	Mar 2014	May 2017	May 2018
PUNCHLIST COMPLETE, JOB CLOSED	Mar 2014	Mar 2015	May 2018	May 2019

**Explanation for Delay:**

PROJECT DELAYED DUE TO CHANGES IN SCOPE/DESIGN

**Project Location:**

CORPORAL JOHN A SERAVALLI PLGD COMF STAT RECON

**Scope Summary:**

CORPORAL JOHN A SERAVALLI PLGD COMF STAT RECON

(\$ in 000's)

**Managing Agency:** 846 : DEPT OF PARKS AND RECREATION  
**Project Id:** P-302DPCA  
**Project Description:** DESALVIO PLGD RECON - ADULT USE & KID PLAY AREAS M218

**Ten-Year Plan Category:** NEIGHBORHOOD PARKS AND PLAYGROUNDS

**Community Boards Served:** 302

**Borough:** MANHATTAN

**Budget Lines:** P-D018

**Original Budget:** \$550

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2021	2022	2023	2024	2025		
City	\$2,330	\$0	\$160	\$0	\$0	\$0	\$0	\$2,490
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DEVELOP SCOPE	Jul 2011	Sep 2011	Jul 2011	Oct 2013
DESIGN	Sep 2011	Dec 2011	Oct 2013	Jun 2015
BID/ REGISTER CONTRACT	Dec 2011	Mar 2012	Mar 2016	Dec 2016
CONSTRUCTION	Mar 2012	Mar 2013	Jul 2017	Feb 2019
PUNCHLIST COMPLETE, JOB CLOSED	Mar 2013	Mar 2014	Feb 2019	Feb 2020

**Explanation for Delay:**

PROJECT DELAYED DUE TO BUDGETARY CONSTRAINTS

**Project Location:**

DESALVIO PLGD RECON - ADULT USE & KID PLAY AREAS

**Scope Summary:**

DESALVIO PLGD RECON - ADULT USE & KID PLAY AREAS

(\$ in 000's)

**Managing Agency:** 846 : DEPT OF PARKS AND RECREATION  
**Project Id:** P-302DRYD  
**Project Description:** DRY DOCK PLAYGROUND RECON M270-110M

**Ten-Year Plan Category:** NEIGHBORHOOD PARKS AND PLAYGROUNDS

**Community Boards Served:** 302

**Borough:** MANHATTAN

**Budget Lines:** P-D018 P-1018

**Original Budget:** \$800

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2021	2022	2023	2024	2025		
City	\$2,025	\$36	\$0	\$0	\$0	\$0	\$0	\$2,061
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DEVELOP SCOPE	Jul 2009	Sep 2009	Jul 2009	Nov 2010
DESIGN	Sep 2009	Dec 2009	Nov 2010	Feb 2013
BID/ REGISTER CONTRACT	Dec 2009	Mar 2010	May 2014	Nov 2014
CONSTRUCTION	Mar 2010	Mar 2011	Apr 2015	Dec 2015
PUNCHLIST COMPLETE, JOB CLOSED	Mar 2011	Mar 2012	Dec 2015	Dec 2016

**Explanation for Delay:**

PROJECT DELAYED DUE TO BUDGETARY CONSTRAINTS

**Project Location:**

DRY DOCK PLAYGROUND RECON

**Scope Summary:**

DRY DOCK PLAYGROUND RECON



(\$ in 000's)

**Managing Agency:** 846 : DEPT OF PARKS AND RECREATION  
**Project Id:** P-302GLAF  
**Project Description:** DEP Shaft Site -- Grand & Lafayette Streets

**Ten-Year Plan Category:** NEIGHBORHOOD PARKS AND PLAYGROUNDS

**Community Boards Served:** 300 302

**Borough:** MANHATTAN

**Budget Lines:** W-0013 P-D018 P-M245

**Original Budget:** \$300

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2021	2022	2023	2024	2025		
City	\$240	\$1,000	\$0	\$1,352	\$0	\$0	\$0	\$2,592
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DEVELOP SCOPE	Jul 2013	Sep 2013	Jul 2013	Oct 2017
DESIGN	Sep 2013	Dec 2013	Oct 2017	Oct 2019
BID/ REGISTER CONTRACT	Dec 2013	Mar 2014	Jun 2020	Aug 2020
CONSTRUCTION	Mar 2014	Mar 2015	Sep 2020	Aug 2021
PUNCHLIST COMPLETE, JOB CLOSED	Mar 2015	Mar 2016	Sep 2021	Aug 2022

**Explanation for Delay:**

PROJECT DELAYED PENDING APPROVAL OF NECESSARY PERMITS

**Project Location:**

**Scope Summary:**

DPR - GRAND & LAFAYETTE -- CREATE A NEW PARK AT THE GRAND AND LAFAYETTE STREET DEP WATERSHAFT SITE. DEP HAS TOLD PARKS THEY CAN HAVE 5K SQ. FT. ON THE WESTERN PORTION OF THE SITE.

(\$ in 000's)

**Managing Agency:** 846 : DEPT OF PARKS AND RECREATION  
**Project Id:** P-302HUHO  
**Project Description:** DEP shaft site 28B - Hudson and West Houston

**Ten-Year Plan Category:** NEIGHBORHOOD PARKS AND PLAYGROUNDS

**Community Boards Served:** 300

**Borough:** MANHATTAN

**Budget Lines:** W-0013

**Original Budget:** \$0

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2021	2022	2023	2024	2025		
City	\$68	\$1,000	\$0	\$0	\$0	\$0	\$0	\$1,068
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DEVELOP SCOPE	Jul 2017	Dec 2017	Jul 2017	Dec 2017
DESIGN	Dec 2017	Mar 2019	Dec 2017	Mar 2019
BID/ REGISTER CONTRACT	Mar 2019	Dec 2019	Mar 2019	Dec 2019
CONSTRUCTION	Dec 2019	Dec 2020	Dec 2019	Dec 2020
PUNCHLIST COMPLETE, JOB CLOSED	Dec 2020	Dec 2021	Dec 2020	Dec 2021

**Explanation for Delay:**

PROJECT DELAYED PENDING RESOLUTION OF LEGAL ISSUES

**Project Location:**

**Scope Summary:**

DEP SHAFT SITE 28B - HUDSON AND WEST HOUSTON

(\$ in 000's)

**Managing Agency:** 846 : DEPT OF PARKS AND RECREATION  
**Project Id:** P-302MHSA  
**Project Description:** DEP Shaft Site 31B at Bowery and East 4th Street

**Ten-Year Plan Category:** LARGE, MAJOR AND REGIONAL PARK RECONSTRUCTION

**Community Boards Served:** 300

**Borough:** MANHATTAN

**Budget Lines:** W-0013 P-D018 P-M245

**Original Budget:** \$0

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2021	2022	2023	2024	2025		
City	\$191	\$1,000	\$169	\$101	\$0	\$0	\$0	\$1,461
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DEVELOP SCOPE	Jul 2017	Dec 2017	Jul 2017	Dec 2017
DESIGN	Dec 2017	Dec 2018	Dec 2017	Dec 2018
BID/ REGISTER CONTRACT	Dec 2018	Sep 2019	Dec 2018	Sep 2019
CONSTRUCTION	Sep 2019	Sep 2020	Sep 2019	Sep 2020
PUNCHLIST COMPLETE, JOB CLOSED	Sep 2020	Sep 2021	Sep 2020	Sep 2021

**Explanation for Delay:**

**Project Location:**

**Scope Summary:**

DEP SHAFT SITE 31B AT BOWERY AND EAST 4TH STREET

(\$ in 000's)

**Managing Agency:** 846 : DEPT OF PARKS AND RECREATION  
**Project Id:** P-303ASRC  
**Project Description:** Al Smith Rec Cntr-replace a/c & new windows

**Ten-Year Plan Category:** NEIGHBORHOOD PARKS AND PLAYGROUNDS

**Community Boards Served:** 300

**Borough:** MANHATTAN

**Budget Lines:** P-M245 P-D018

**Original Budget:** \$380

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2021	2022	2023	2024	2025		
City	\$0	\$0	\$0	\$0	\$450	\$0	\$0	\$450
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DEVELOP SCOPE	Jul 2014	Sep 2014	Jul 2014	Sep 2014
DESIGN	Sep 2014	Dec 2014	Sep 2014	Dec 2014
BID/ REGISTER CONTRACT	Dec 2014	Mar 2015	Dec 2014	Mar 2015
CONSTRUCTION	Mar 2015	Mar 2016	Mar 2015	Mar 2016
PUNCHLIST COMPLETE, JOB CLOSED	Mar 2016	Mar 2017	Mar 2016	Mar 2017

**Explanation for Delay:**

**Project Location:**

AL SMITH REC CENTER

**Scope Summary:**

REPLACE A/C & NEW WINDOWS AT AL SMITH REC CENTER

(\$ in 000's)

**Managing Agency:** 846 : DEPT OF PARKS AND RECREATION  
**Project Id:** P-303BPCS  
**Project Description:** Baruch Playground C/S Renovations M165A-116M

**Ten-Year Plan Category:** NEIGHBORHOOD PARKS AND PLAYGROUNDS

**Community Boards Served:** 300 303

**Borough:** MANHATTAN

**Budget Lines:** P-1018

**Original Budget:** \$340

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2021	2022	2023	2024	2025		
City	\$2,071	\$132	\$0	\$0	\$0	\$0	\$0	\$2,203
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DEVELOP SCOPE	Jul 2013	Sep 2013	Jul 2013	Dec 2015
DESIGN	Sep 2013	Dec 2013	Dec 2015	Mar 2016
BID/ REGISTER CONTRACT	Dec 2013	Mar 2014	Mar 2016	Oct 2017
CONSTRUCTION	Mar 2014	Mar 2015	Oct 2017	Oct 2018
PUNCHLIST COMPLETE, JOB CLOSED	Mar 2015	Mar 2016	Oct 2018	Oct 2019

**Explanation for Delay:**

PROJECT DELAYED DUE TO CHANGES IN SCOPE/DESIGN

**Project Location:**

**Scope Summary:**

BARUCH PLAYGROUND BATHROOM RENOVATIONS -- RECONSTRUCT THE COMFORT STATION, INCLUDING NEW WINDOWS, DOORS, FIXTURES AND PARTITIONS AS WELL AS NEW PLUMBING, ELECTRICAL AND MECHANICAL SYSTEMS. MAKE BATHROOMS ADA COMPLIANT

(\$ in 000's)

**Managing Agency:** 846 : DEPT OF PARKS AND RECREATION  
**Project Id:** P-303CRH2  
**Project Description:** Corlears Hook Playground, Manhattan

**Ten-Year Plan Category:** NEIGHBORHOOD PARKS AND PLAYGROUNDS

**Community Boards Served:** 300

**Borough:** MANHATTAN

**Budget Lines:** P-D018

**Original Budget:** \$450

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2021	2022	2023	2024	2025		
City	\$0	\$450	\$0	\$0	\$0	\$0	\$0	\$450
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DEVELOP SCOPE	Jul 2020	Dec 2020	Jul 2020	Dec 2020
DESIGN	Dec 2020	Dec 2021	Dec 2020	Dec 2021
BID/ REGISTER CONTRACT	Dec 2021	Sep 2022	Dec 2021	Sep 2022
CONSTRUCTION	Sep 2022	Sep 2023	Sep 2022	Sep 2023
PUNCHLIST COMPLETE, JOB CLOSED	Sep 2023	Sep 2024	Sep 2023	Sep 2024

**Explanation for Delay:**

**Project Location:**

**Scope Summary:**

CORLEARS HOOK - CORLEARS HOOK PLAYGROUND -- FUNDING FOR PLAYGROUND UPGRADES

(\$ in 000's)

**Managing Agency:** 846 : DEPT OF PARKS AND RECREATION  
**Project Id:** P-303CRHP  
**Project Description:** Corlear's Hook Park- Dod Run, M017-118M

**Ten-Year Plan Category:** NEIGHBORHOOD PARKS AND PLAYGROUNDS

**Community Boards Served:** 300

**Borough:** MANHATTAN

**Budget Lines:** P-1018

**Original Budget:** \$250

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2021	2022	2023	2024	2025		
City	\$1,173	\$130	\$0	\$0	\$0	\$0	\$0	\$1,303
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DEVELOP SCOPE	Jul 2015	Sep 2015	Jul 2015	Sep 2015
DESIGN	Sep 2015	Dec 2015	Sep 2015	Dec 2015
BID/ REGISTER CONTRACT	Dec 2015	Mar 2016	Dec 2015	Mar 2016
CONSTRUCTION	Mar 2016	Mar 2017	Sep 2019	Sep 2020
PUNCHLIST COMPLETE, JOB CLOSED	Mar 2017	Mar 2018	Sep 2020	Sep 2021

**Explanation for Delay:**

PROJECT DELAYED DUE TO BUDGETARY CONSTRAINTS

**Project Location:**

CORLEAR'S HOOK PARK, MANHATTAN

**Scope Summary:**

CORLEAR'S HOOK PARK

(\$ in 000's)

**Managing Agency:** 846 : DEPT OF PARKS AND RECREATION  
**Project Id:** P-303ERSF  
**Project Description:** ERP - E 6TH ST SOCCER FLD NEW TURF M144-214m

**Ten-Year Plan Category:** NEIGHBORHOOD PARKS AND PLAYGROUNDS

**Community Boards Served:** 300 303

**Borough:** MANHATTAN

**Budget Lines:** P-D018 P-0510

**Original Budget:** \$600

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2021	2022	2023	2024	2025		
City	\$3,359	\$0	\$136	\$0	\$0	\$0	\$0	\$3,495
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DEVELOP SCOPE	Jul 2011	Sep 2011	Jul 2011	Nov 2013
DESIGN	Sep 2011	Dec 2011	Nov 2013	Nov 2016
BID/ REGISTER CONTRACT	Dec 2011	Mar 2012	Feb 2017	Jul 2017
CONSTRUCTION	Mar 2012	Mar 2013	Sep 2017	Sep 2018
PUNCHLIST COMPLETE, JOB CLOSED	Mar 2013	Mar 2014	Sep 2018	Sep 2019

**Explanation for Delay:**

PROJECT DELAYED DUE TO BUDGETARY CONSTRAINTS

**Project Location:**

ERP - E 6TH ST SOCCER FLD NEW TURF & LIGHTS

**Scope Summary:**

ERP - E 6TH ST SOCCER FLD NEW TURF & LIGHTS



(\$ in 000's)

**Managing Agency:** 846 : DEPT OF PARKS AND RECREATION  
**Project Id:** P-303ERWE  
**Project Description:** ERP-Composting Facility & Wetland R/C M144-116M

**Ten-Year Plan Category:** NEIGHBORHOOD PARKS AND PLAYGROUNDS

**Community Boards Served:** 300

**Borough:** MANHATTAN

**Budget Lines:** P-1245

**Original Budget:** \$1,140

**Project Plan**

	Prior Actuals	Plan						Total
		2021	2022	2023	2024	2025	RTC	
City	\$395	\$0	\$106	\$0	\$0	\$0	\$0	\$501
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DEVELOP SCOPE	Jul 2014	Sep 2014	Sep 2010	Jul 2015
DESIGN	Sep 2014	Dec 2014	Jul 2015	Jul 2022
BID/ REGISTER CONTRACT	Dec 2014	Mar 2015	Feb 2019	Jun 2019
CONSTRUCTION	Mar 2015	Mar 2016	Jun 2019	Jun 2020
PUNCHLIST COMPLETE, JOB CLOSED	Mar 2016	Mar 2017	Jun 2020	Jun 2021

**Explanation for Delay:**

PROJECT DELAYED PENDING RESOLUTION OF LEGAL ISSUES

**Project Location:**

EAST RIVER PK

**Scope Summary:**

CONSTRUCT WETLAND

(\$ in 000's)

**Managing Agency:** 846 : DEPT OF PARKS AND RECREATION  
**Project Id:** P-303HFFA  
**Project Description:** Hamilton Fish Rec. Center: Fire Alarm Reconstruction

**Ten-Year Plan Category:** NEIGHBORHOOD PARKS AND PLAYGROUNDS

**Community Boards Served:** 300

**Borough:** MANHATTAN

**Budget Lines:** P-0506

**Original Budget:** \$416

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2021	2022	2023	2024	2025		
City	\$0	\$480	\$0	\$0	\$0	\$0	\$0	\$480
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DEVELOP SCOPE	Jul 2019	Dec 2019	Jul 2019	Dec 2019
DESIGN	Dec 2019	Dec 2021	Dec 2019	Dec 2021
BID/ REGISTER CONTRACT	Dec 2021	Sep 2022	Dec 2021	Sep 2022
CONSTRUCTION	Sep 2022	Sep 2025	Sep 2022	Sep 2025
PUNCHLIST COMPLETE, JOB CLOSED	Sep 2025	Sep 2027	Sep 2025	Sep 2027

**Explanation for Delay:**

**Project Location:**

128 PITT STREET, MANHATTAN

**Scope Summary:**

FIRE ALARM RECONSTRUCTION AT HAMILTON FISH REC CENTER.

(\$ in 000's)

**Managing Agency:** 846 : DEPT OF PARKS AND RECREATION  
**Project Id:** P-303HFRC  
**Project Description:** Hamilton Fish Rec.Ctr-replace roof & alarm system

**Ten-Year Plan Category:** MAJOR RECREATIONAL FACILITIES AND FACILITY RECONSTRUCTION

**Community Boards Served:** 300

**Borough:** MANHATTAN

**Budget Lines:** P-0506 P-D018

**Original Budget:** \$300

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2021	2022	2023	2024	2025		
City	\$0	\$0	\$699	\$0	\$300	\$19,959	\$0	\$20,958
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DEVELOP SCOPE	Jul 2014	Sep 2014	Jul 2014	Sep 2014
DESIGN	Sep 2014	Dec 2014	Sep 2014	Dec 2014
BID/ REGISTER CONTRACT	Dec 2014	Mar 2015	Dec 2014	Mar 2015
CONSTRUCTION	Mar 2015	Mar 2016	Mar 2015	Mar 2016
PUNCHLIST COMPLETE, JOB CLOSED	Mar 2016	Mar 2017	Mar 2016	Mar 2017

**Explanation for Delay:**

**Project Location:**

HAMILTON FISH REC.CTR-

**Scope Summary:**

HAMILTON FISH REC.CTR-REPLACE ROOF & ALARM SYSTEM

(\$ in 000's)

**Managing Agency:** 846 : DEPT OF PARKS AND RECREATION  
**Project Id:** P-303HMFS  
**Project Description:** Hamilton Fish Park-Full renovation , Manhattan

**Ten-Year Plan Category:** NEIGHBORHOOD PARKS AND PLAYGROUNDS

**Community Boards Served:** 300

**Borough:** MANHATTAN

**Budget Lines:** P-D018

**Original Budget:** \$0

**Project Plan**

	Prior Actuals	Plan						Total
		2021	2022	2023	2024	2025	RTC	
City	\$0	\$100	\$0	\$3,598	\$0	\$0	\$0	\$3,698
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
-----------	------------------------	----------------------	-----------------------	---------------------

**Explanation for Delay:**

**Project Location:**

**Scope Summary:**

HAMILTON FISH PARK-FULL RENOVATION

(\$ in 000's)

**Managing Agency:** 846 : DEPT OF PARKS AND RECREATION  
**Project Id:** P-303JACK  
**Project Description:** Jackie Robinson Rec Center Facades M014-114M

**Ten-Year Plan Category:** LARGE, MAJOR AND REGIONAL PARK RECONSTRUCTION

**Community Boards Served:** 300 310

**Borough:** MANHATTAN

**Budget Lines:** P-1018

**Original Budget:** \$1,400

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2021	2022	2023	2024	2025		
City	\$2,977	\$165	\$71	\$0	\$0	\$0	\$0	\$3,213
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DEVELOP SCOPE	Jul 2013	Sep 2013	Jul 2013	Sep 2013
DESIGN	Sep 2013	Dec 2013	Sep 2013	Dec 2013
BID/ REGISTER CONTRACT	Dec 2013	Mar 2014	Dec 2013	Mar 2014
CONSTRUCTION	Mar 2014	Mar 2015	Mar 2014	Mar 2015
PUNCHLIST COMPLETE, JOB CLOSED	Mar 2015	Mar 2016	Mar 2015	Mar 2016

**Explanation for Delay:**

**Project Location:**

JACKIE ROBINSON REC CENTER

**Scope Summary:**

MASONRY WORK ON EXTERIOR FACADES

(\$ in 000's)

**Managing Agency:** 846 : DEPT OF PARKS AND RECREATION  
**Project Id:** P-303KIML  
**Project Description:** Kimlau Square Improvements , Manhattan

**Ten-Year Plan Category:** NEIGHBORHOOD PARKS AND PLAYGROUNDS

**Community Boards Served:** 300

**Borough:** MANHATTAN

**Budget Lines:** P-D018

**Original Budget:** \$0

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2021	2022	2023	2024	2025		
City	\$0	\$50	\$0	\$0	\$0	\$0	\$0	\$50
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
-----------	------------------------	----------------------	-----------------------	---------------------

**Explanation for Delay:**

**Project Location:**

**Scope Summary:**

KIMLAU SQUARE IMPROVEMENTS -- TO UPGRADE KIMLAU SQUARE ARCH

(\$ in 000's)

**Managing Agency:** 846 : DEPT OF PARKS AND RECREATION  
**Project Id:** P-303KLSQ  
**Project Description:** Kim Lau Square

**Ten-Year Plan Category:** NEIGHBORHOOD PARKS AND PLAYGROUNDS

**Community Boards Served:** 300

**Borough:** MANHATTAN

**Budget Lines:** TF-D004

**Original Budget:** \$600

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2021	2022	2023	2024	2025		
City	\$85	\$581	\$0	\$0	\$0	\$0	\$0	\$666
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DEVELOP SCOPE	Jul 2015	Sep 2015	Jul 2015	Sep 2015
DESIGN	Sep 2015	Dec 2015	Sep 2015	Dec 2015
BID/ REGISTER CONTRACT	Dec 2015	Mar 2016	Dec 2015	Mar 2016
CONSTRUCTION	Mar 2016	Mar 2017	Mar 2016	Mar 2017
PUNCHLIST COMPLETE, JOB CLOSED	Mar 2017	Mar 2018	Mar 2017	Mar 2021

**Explanation for Delay:**

PROJECT DELAYED DUE TO UNFORESEEN SITE/FIELD CONDITION

**Project Location:**

KIM LAU SQUARE RECONSTRUCTION, MANHATTAN

**Scope Summary:**

KIM LAU SQUARE

(\$ in 000's)

**Managing Agency:** 846 : DEPT OF PARKS AND RECREATION  
**Project Id:** P-303LFPG  
**Project Description:** Reconstruction of Little Flower Playground, Manhattan

**Ten-Year Plan Category:** MAJOR RECREATIONAL FACILITIES AND FACILITY RECONSTRUCTION

**Community Boards Served:** 300

**Borough:** MANHATTAN

**Budget Lines:** P-1018

**Original Budget:** \$0

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2021	2022	2023	2024	2025		
City	\$0	\$0	\$336	\$0	\$6,415	\$0	\$0	\$6,751
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
-----------	------------------------	----------------------	-----------------------	---------------------

**Explanation for Delay:**

**Project Location:**

**Scope Summary:**

RECONSTRUCTION OF LITTLE FLOWER PLAYGROUND



(\$ in 000's)

**Managing Agency:** 846 : DEPT OF PARKS AND RECREATION  
**Project Id:** P-303LGPK  
**Project Description:** CPI PH1 - LUTHER GULICK PARK - RECON WEST PORTION

**Ten-Year Plan Category:** NEIGHBORHOOD PARKS AND PLAYGROUNDS

**Community Boards Served:** 303

**Borough:** MANHATTAN

**Budget Lines:** P-D018 P-1018 P-M245

**Original Budget:** \$360

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2021	2022	2023	2024	2025		
City	\$4,462	\$1,169	\$1,055	\$0	\$0	\$0	\$0	\$6,686
Non-City	\$4,500	\$0	\$0	\$0	\$0	\$0	\$0	\$4,500

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DEVELOP SCOPE	Jul 2009	Sep 2009	Jul 2009	Jun 2011
DESIGN	Sep 2009	Dec 2009	Jun 2011	Jan 2019
BID/ REGISTER CONTRACT	Dec 2009	Mar 2010	Feb 2018	Jan 2019
CONSTRUCTION	Mar 2010	Mar 2011	Mar 2019	Sep 2020
PUNCHLIST COMPLETE, JOB CLOSED	Mar 2011	Mar 2012	Sep 2020	Sep 2021

**Explanation for Delay:**

PROJECT DELAYED PENDING NON-CITY GRANT APPROVAL

**Project Location:**

LUTHER GULICK PARK - RECON WEST PORTION

**Scope Summary:**

LUTHER GULICK PARK - RECON WEST PORTION

(\$ in 000's)

**Managing Agency:** 846 : DEPT OF PARKS AND RECREATION  
**Project Id:** P-303MCKY  
**Project Description:** McKinley Playground renovation, M259-118M

**Ten-Year Plan Category:** NEIGHBORHOOD PARKS AND PLAYGROUNDS

**Community Boards Served:** 300

**Borough:** MANHATTAN

**Budget Lines:** P-M245

**Original Budget:** \$2,505

**Project Plan**

	Prior Actuals	Plan						Total
		2021	2022	2023	2024	2025	RTC	
City	\$2,994	\$233	\$0	\$0	\$0	\$0	\$0	\$3,227
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DEVELOP SCOPE	Jul 2016	Dec 2016	Jul 2016	Dec 2016
DESIGN	Dec 2016	Dec 2017	Dec 2016	Dec 2017
BID/ REGISTER CONTRACT	Dec 2017	Sep 2018	Dec 2017	Sep 2018
CONSTRUCTION	Sep 2018	Sep 2019	Sep 2018	Sep 2019
PUNCHLIST COMPLETE, JOB CLOSED	Sep 2019	Sep 2020	Sep 2019	Sep 2020

**Explanation for Delay:**

**Project Location:**

MCKINLEY PLAYGROUND RE4OVATION.

**Scope Summary:**

MCKINLEY PLAYGROUND RENOVATION.

(\$ in 000's)

**Managing Agency:** 846 : DEPT OF PARKS AND RECREATION  
**Project Id:** P-303SARD  
**Project Description:** S.D. Roosevelt Pk-plgd&restrooms(Bldg D) M105-107M,108M/208M

**Ten-Year Plan Category:** LARGE, MAJOR AND REGIONAL PARK RECONSTRUCTION

**Community Boards Served:** 303

**Borough:** MANHATTAN

**Budget Lines:** P-0245M

**Original Budget:** \$5,077

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2021	2022	2023	2024	2025		
City	\$1,189	\$0	\$0	\$0	\$0	\$0	\$0	\$1,189
Non-City	\$4,400	\$0	\$0	\$316	\$0	\$0	\$0	\$4,716

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DEVELOP SCOPE	Jul 2006	Sep 2006	Jul 2006	Mar 2008
DESIGN	Sep 2006	Dec 2006	Mar 2008	Apr 2008
BID/ REGISTER CONTRACT	Dec 2006	Mar 2007	Apr 2008	Apr 2009
CONSTRUCTION	Mar 2007	Mar 2008	May 2009	May 2010
PUNCHLIST COMPLETE, JOB CLOSED	Mar 2008	Mar 2009	May 2010	May 2011

**Explanation for Delay:**

PROJECT DELAYED PENDING APPROVAL OF NECESSARY PERMITS

**Project Location:**

SARA DELANO ROOSEVELT PARK, MANHATTAN

**Scope Summary:**

SARA DELANO ROOSEVELT PARK, MANHATTAN

(\$ in 000's)

**Managing Agency:** 846 : DEPT OF PARKS AND RECREATION  
**Project Id:** P-303SDRB  
**Project Description:** Sara D. Roosevelt PK Store room convert to bathroom M105

**Ten-Year Plan Category:** LARGE, MAJOR AND REGIONAL PARK RECONSTRUCTION

**Community Boards Served:** 303

**Borough:** MANHATTAN

**Budget Lines:** P-1018

**Original Budget:** \$500

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2021	2022	2023	2024	2025		
City	\$1,847	\$0	\$140	\$0	\$0	\$0	\$0	\$1,987
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DEVELOP SCOPE	Jul 2012	Sep 2012	Jul 2012	Jun 2016
DESIGN	Sep 2012	Dec 2012	Jun 2016	Jun 2016
BID/ REGISTER CONTRACT	Dec 2012	Mar 2013	Jun 2016	Jun 2016
CONSTRUCTION	Mar 2013	Mar 2014	Jun 2016	Jun 2016
PUNCHLIST COMPLETE, JOB CLOSED	Mar 2014	Mar 2015	Jun 2016	Jun 2017

**Explanation for Delay:**

PROJECT DELAYED DUE TO BUDGETARY CONSTRAINTS

**Project Location:**

SDR PK STOREROOM CONVERT TO BATHROOM

**Scope Summary:**

SDR PK STOREROOM CONVERT TO BATHROOM

(\$ in 000's)

**Managing Agency:** 846 : DEPT OF PARKS AND RECREATION  
**Project Id:** P-303SDRP  
**Project Description:** Sara D. Roosevelt Park - Pathways, sidewalks, exterior walls

**Ten-Year Plan Category:** NEIGHBORHOOD PARKS AND PLAYGROUNDS

**Community Boards Served:** 300

**Borough:** MANHATTAN

**Budget Lines:** P-D018 P-M245

**Original Budget:** \$300

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2021	2022	2023	2024	2025		
City	\$170	\$900	\$0	\$2,340	\$0	\$0	\$0	\$3,410
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DEVELOP SCOPE	Jul 2015	Sep 2015	Jul 2015	Dec 2020
DESIGN	Sep 2015	Dec 2015	Dec 2020	Mar 2022
BID/ REGISTER CONTRACT	Dec 2015	Mar 2016	Mar 2022	Dec 2022
CONSTRUCTION	Mar 2016	Mar 2017	Dec 2022	Dec 2023
PUNCHLIST COMPLETE, JOB CLOSED	Mar 2017	Mar 2018	Dec 2023	Dec 2024

**Explanation for Delay:**

PROJECT DELAYED DUE TO BUDGETARY CONSTRAINTS

**Project Location:**

ROOSEVELT PARK, MANHATTAN

**Scope Summary:**

SARA. D ROOSEVELT PARK- PATHWAYS, SIDEWALKS, EXTERIOR WALLS

(\$ in 000's)

**Managing Agency:** 846 : DEPT OF PARKS AND RECREATION  
**Project Id:** P-303TPSQ  
**Project Description:** Tompkin's Square Park - Manhattan M088-119M

**Ten-Year Plan Category:** NEIGHBORHOOD PARKS AND PLAYGROUNDS

**Community Boards Served:** 300

**Borough:** MANHATTAN

**Budget Lines:** P-0926

**Original Budget:** \$4,600

**Project Plan**

	Prior Actuals	Plan						Total
		2021	2022	2023	2024	2025	RTC	
City	\$380	\$660	\$0	\$3,940	\$1,000	\$0	\$0	\$5,980
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DEVELOP SCOPE	Jul 2018	Dec 2018	Jul 2018	Dec 2018
DESIGN	Dec 2018	Dec 2019	Dec 2018	Dec 2019
BID/ REGISTER CONTRACT	Dec 2019	Sep 2020	Dec 2019	Sep 2020
CONSTRUCTION	Sep 2020	Mar 2022	Sep 2020	Mar 2022
PUNCHLIST COMPLETE, JOB CLOSED	Mar 2022	Mar 2023	Mar 2022	Mar 2023

**Explanation for Delay:**

**Project Location:**

**Scope Summary:**

TOMPKIN'S SQUARE PARK - MANHATTAN

(\$ in 000's)

**Managing Agency:** 846 : DEPT OF PARKS AND RECREATION  
**Project Id:** P-303TSPL  
**Project Description:** PWOB-Tompkins Square Plgr-R/c at Ave B/E7

**Ten-Year Plan Category:** LARGE, MAJOR AND REGIONAL PARK RECONSTRUCTION

**Community Boards Served:** 300

**Borough:** MANHATTAN

**Budget Lines:** P-1018

**Original Budget:** \$611

**Project Plan**

	Prior Actuals	Plan						Total
		2021	2022	2023	2024	2025	RTC	
City	\$2,770	\$231	\$0	\$0	\$0	\$0	\$0	\$3,001
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DEVELOP SCOPE	Jul 2014	Sep 2014	Jul 2014	Sep 2014
DESIGN	Sep 2014	Dec 2014	Sep 2014	May 2017
BID/ REGISTER CONTRACT	Dec 2014	Mar 2015	Nov 2017	Jul 2018
CONSTRUCTION	Mar 2015	Mar 2016	Sep 2018	Sep 2019
PUNCHLIST COMPLETE, JOB CLOSED	Mar 2016	Mar 2017	Sep 2019	Sep 2020

**Explanation for Delay:**

PROJECT DELAYED DUE TO BUDGETARY CONSTRAINTS

**Project Location:**

**Scope Summary:**

TOMPKINS SQ PK

(\$ in 000's)

**Managing Agency:** 846 : DEPT OF PARKS AND RECREATION  
**Project Id:** P-30420S2  
**Project Description:** West 20th St. Park Construction, M402-116M, Manhattan

**Ten-Year Plan Category:** NEIGHBORHOOD PARKS AND PLAYGROUNDS

**Community Boards Served:** 300

**Borough:** MANHATTAN

**Budget Lines:** ED-0075 P-D018

**Original Budget:** \$3,043

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2021	2022	2023	2024	2025		
City	\$2,739	\$0	\$683	\$0	\$0	\$0	\$0	\$3,422
Non-City	\$500	\$0	\$0	\$0	\$0	\$0	\$0	\$500

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DEVELOP SCOPE	Jul 2016	Dec 2016	Jul 2016	Dec 2016
DESIGN	Dec 2016	Jun 2018	Dec 2016	Jun 2018
BID/ REGISTER CONTRACT	Jun 2018	Mar 2019	Jun 2018	Mar 2019
CONSTRUCTION	Mar 2019	Sep 2020	Mar 2019	Sep 2020
PUNCHLIST COMPLETE, JOB CLOSED	Sep 2020	Sep 2021	Sep 2020	Sep 2021

**Explanation for Delay:**

**Project Location:**

**Scope Summary:**

WEST 20TH ST. PARK CONSTRUCTION



(\$ in 000's)

**Managing Agency:** 846 : DEPT OF PARKS AND RECREATION  
**Project Id:** P-304CBBC  
**Project Description:** Chelsea Basketball Court Renovation, Manhattan

**Ten-Year Plan Category:** NEIGHBORHOOD PARKS AND PLAYGROUNDS

**Community Boards Served:** 300

**Borough:** MANHATTAN

**Budget Lines:** P-D018

**Original Budget:** \$943

**Project Plan**

	Prior Actuals	Plan						RTC	Total
		2021	2022	2023	2024	2025			
City	\$71	\$0	\$475	\$0	\$140	\$0	\$0	\$686	
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DEVELOP SCOPE	Jul 2018	Dec 2018	Jul 2018	Dec 2018
DESIGN	Dec 2018	Dec 2019	Dec 2018	Dec 2019
BID/ REGISTER CONTRACT	Dec 2019	Sep 2020	Dec 2019	Sep 2020
CONSTRUCTION	Sep 2020	Sep 2021	Sep 2020	Sep 2021
PUNCHLIST COMPLETE, JOB CLOSED	Sep 2021	Sep 2022	Sep 2021	Sep 2022

**Explanation for Delay:**

**Project Location:**

**Scope Summary:**

CHELSEA BASKETBALL COURT RENOVATION -- THIS PROJECT WOULD REPAVE AND REPAINT THE COURT SURFACE, INSTALL NEW HOOPS AND ADD NEW SEATING

(\$ in 000's)

**Managing Agency:** 846 : DEPT OF PARKS AND RECREATION  
**Project Id:** P-304CCMP  
**Project Description:** Clement Clarke Moore Pk R/c of sitting area

**Ten-Year Plan Category:** NEIGHBORHOOD PARKS AND PLAYGROUNDS

**Community Boards Served:** 300

**Borough:** MANHATTAN

**Budget Lines:** P-1018

**Original Budget:** \$400

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2021	2022	2023	2024	2025		
City	\$1,741	\$0	\$137	\$0	\$0	\$0	\$0	\$1,878
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DEVELOP SCOPE	Jul 2014	Sep 2014	Jul 2014	Jul 2015
DESIGN	Sep 2014	Dec 2014	Jul 2015	Apr 2017
BID/ REGISTER CONTRACT	Dec 2014	Mar 2015	Aug 2017	Apr 2018
CONSTRUCTION	Mar 2015	Mar 2016	Jul 2018	Jun 2019
PUNCHLIST COMPLETE, JOB CLOSED	Mar 2016	Mar 2017	Jun 2019	Jun 2020

**Explanation for Delay:**

PROJECT DELAYED DUE TO BUDGETARY CONSTRAINTS

**Project Location:**

CLEMENT CLARKE MOORE PK

**Scope Summary:**

CLEMENT CLARKE MOORE PK R/C OF SITTING AREA

(\$ in 000's)

**Managing Agency:** 846 : DEPT OF PARKS AND RECREATION  
**Project Id:** P-304CRLB  
**Project Description:** CHELSEA REC CTR ROOF DECK, LOCKER RM & BTHRM M260-114M

**Ten-Year Plan Category:** MAJOR RECREATIONAL FACILITIES AND FACILITY RECONSTRUCTION

**Community Boards Served:** 304

**Borough:** MANHATTAN

**Budget Lines:** P-1018

**Original Budget:** \$600

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2021	2022	2023	2024	2025		
City	\$3,341	\$190	\$0	\$0	\$0	\$0	\$0	\$3,531
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DEVELOP SCOPE	Jul 2010	Sep 2010	Jul 2010	Oct 2014
DESIGN	Sep 2010	Dec 2010	Oct 2014	Oct 2014
BID/ REGISTER CONTRACT	Dec 2010	Mar 2011	Oct 2014	Oct 2014
CONSTRUCTION	Mar 2011	Mar 2012	Oct 2014	Oct 2014
PUNCHLIST COMPLETE, JOB CLOSED	Mar 2012	Mar 2013	Oct 2014	Oct 2015

**Explanation for Delay:**

PROJECT DELAYED DUE TO CHANGES IN SCOPE/DESIGN

**Project Location:**

WEST 25TH STREET BETWEEN 9TH & 10TH AVENUES

**Scope Summary:**

CHELSEA RECREATION CENTER ROOF DECK, LOCKER ROOM AND BATHROOM RECONSTRUCTION

(\$ in 000's)

**Managing Agency:** 846 : DEPT OF PARKS AND RECREATION  
**Project Id:** P-304DWIT  
**Project Description:** De Witt Clinton Park- Staircase Recons, M022-118M

**Ten-Year Plan Category:** NEIGHBORHOOD PARKS AND PLAYGROUNDS

**Community Boards Served:** 300

**Borough:** MANHATTAN

**Budget Lines:** P-M245 P-0245M

**Original Budget:** \$500

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2021	2022	2023	2024	2025		
City	\$1,484	\$127	\$0	\$0	\$0	\$0	\$0	\$1,611
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DEVELOP SCOPE	Jul 2016	Dec 2016	Jul 2016	Dec 2016
DESIGN	Dec 2016	Dec 2017	Dec 2016	May 2019
BID/ REGISTER CONTRACT	Dec 2017	Sep 2018	Oct 2019	Feb 2020
CONSTRUCTION	Sep 2018	Sep 2019	Feb 2020	Feb 2021
PUNCHLIST COMPLETE, JOB CLOSED	Sep 2019	Sep 2020	Feb 2021	Feb 2022

**Explanation for Delay:**

PROJECT DELAYED DUE TO CHANGES IN SCOPE/DESIGN

**Project Location:**

DE WITT CLINTON PARK

**Scope Summary:**

DE WITT CLINTON PARK

(\$ in 000's)

**Managing Agency:** 846 : DEPT OF PARKS AND RECREATION  
**Project Id:** P-304HELK  
**Project Description:** Hell's Kitchen Park -Surface Renovation, Manhattan

**Ten-Year Plan Category:** NEIGHBORHOOD PARKS AND PLAYGROUNDS

**Community Boards Served:** 300

**Borough:** MANHATTAN

**Budget Lines:** P-D018

**Original Budget:** \$450

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2021	2022	2023	2024	2025		
City	\$0	\$450	\$0	\$0	\$0	\$0	\$0	\$450
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DEVELOP SCOPE	Jul 2020	Dec 2020	Jul 2020	Dec 2020
DESIGN	Dec 2020	Dec 2021	Dec 2020	Dec 2021
BID/ REGISTER CONTRACT	Dec 2021	Sep 2022	Dec 2021	Sep 2022
CONSTRUCTION	Sep 2022	Sep 2023	Sep 2022	Sep 2023
PUNCHLIST COMPLETE, JOB CLOSED	Sep 2023	Sep 2024	Sep 2023	Sep 2024

**Explanation for Delay:**

**Project Location:**

**Scope Summary:**

PB: -SURFACE RENOVATION AT HELL'S KITCHEN PARK -- FUNDING FOR PARK RENOVATIONS

(\$ in 000's)

**Managing Agency:** 846 : DEPT OF PARKS AND RECREATION  
**Project Id:** P-304LRSQ  
**Project Description:** Little Red Square, Manhattan, MG-41350-115M

**Ten-Year Plan Category:** NEIGHBORHOOD PARKS AND PLAYGROUNDS

**Community Boards Served:** 300 302

**Borough:** MANHATTAN

**Budget Lines:** P-1018

**Original Budget:** \$1,140

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2021	2022	2023	2024	2025		
City	\$2,331	\$76	\$0	\$0	\$0	\$0	\$0	\$2,407
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DEVELOP SCOPE	Jul 2013	Sep 2013	Jul 2013	Jan 2014
DESIGN	Sep 2013	Dec 2013	Jan 2014	May 2017
BID/ REGISTER CONTRACT	Dec 2013	Mar 2014	Sep 2017	Aug 2018
CONSTRUCTION	Mar 2014	Mar 2015	Mar 2019	Mar 2020
PUNCHLIST COMPLETE, JOB CLOSED	Mar 2015	Mar 2016	Mar 2020	Mar 2021

**Explanation for Delay:**

PROJECT DELAYED DUE TO CHANGES IN SCOPE/DESIGN

**Project Location:**

**Scope Summary:**

NYC PARKS DEPARTMENT -- LITTLE RED TRIANGLE -- RENOVATE EXISTING SITTING AREA AND EXPAND RECREATION SPACE

(\$ in 000's)

**Managing Agency:** 846 : DEPT OF PARKS AND RECREATION  
**Project Id:** P-304MPPR  
**Project Description:** Mathews-Palmer Plgr-R/C North Side of Pk (M154-114M)

**Ten-Year Plan Category:** NEIGHBORHOOD PARKS AND PLAYGROUNDS

**Community Boards Served:** 304

**Borough:** MANHATTAN

**Budget Lines:** P-D018

**Original Budget:** \$1,800

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2021	2022	2023	2024	2025		
City	\$3,136	\$0	\$92	\$0	\$0	\$0	\$0	\$3,228
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DEVELOP SCOPE	Jul 2012	Sep 2012	Jul 2012	Mar 2013
DESIGN	Sep 2012	Dec 2012	Mar 2013	Jul 2016
BID/ REGISTER CONTRACT	Dec 2012	Mar 2013	Oct 2016	Feb 2017
CONSTRUCTION	Mar 2013	Mar 2014	Apr 2017	Apr 2018
PUNCHLIST COMPLETE, JOB CLOSED	Mar 2014	Mar 2015	Apr 2018	Apr 2019

**Explanation for Delay:**

PROJECT DELAYED DUE TO CHANGES IN SCOPE/DESIGN

**Project Location:**

MATTHEWS - PALMER PLGD RECON

**Scope Summary:**

MATTHEWS - PALMER PLGD RECON

(\$ in 000's)

**Managing Agency:** 846 : DEPT OF PARKS AND RECREATION  
**Project Id:** P-304PENN  
**Project Description:** Penn South Playground, Manhattan

**Ten-Year Plan Category:** NEIGHBORHOOD PARKS AND PLAYGROUNDS

**Community Boards Served:** 300

**Borough:** MANHATTAN

**Budget Lines:** P-D018

**Original Budget:** \$400

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2021	2022	2023	2024	2025		
City	\$0	\$400	\$0	\$0	\$0	\$0	\$0	\$400
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DEVELOP SCOPE	Jul 2020	Dec 2020	Jul 2020	Dec 2020
DESIGN	Dec 2020	Dec 2021	Dec 2020	Dec 2021
BID/ REGISTER CONTRACT	Dec 2021	Sep 2022	Dec 2021	Sep 2022
CONSTRUCTION	Sep 2022	Sep 2023	Sep 2022	Sep 2023
PUNCHLIST COMPLETE, JOB CLOSED	Sep 2023	Sep 2024	Sep 2023	Sep 2024

**Explanation for Delay:**

**Project Location:**

**Scope Summary:**

PENN SOUTH PLAYGROUND



(\$ in 000's)

**Managing Agency:** 846 : DEPT OF PARKS AND RECREATION  
**Project Id:** P-305MSEL  
**Project Description:** Madison Square Park Pavement Reconstruction Manhattan

**Ten-Year Plan Category:** NEIGHBORHOOD PARKS AND PLAYGROUNDS

**Community Boards Served:** 300

**Borough:** MANHATTAN

**Budget Lines:** P-D018 P-1011 P-M245

**Original Budget:** \$3,460

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2021	2022	2023	2024	2025		
City	\$235	\$135	\$0	\$1,365	\$0	\$0	\$0	\$1,735
Non-City	\$0	\$500	\$0	\$0	\$0	\$0	\$0	\$500

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DEVELOP SCOPE	Jul 2017	Dec 2017	Jul 2017	Mar 2019
DESIGN	Dec 2017	Dec 2018	Mar 2019	Apr 2020
BID/ REGISTER CONTRACT	Dec 2018	Sep 2019	Dec 2020	Jan 2021
CONSTRUCTION	Sep 2019	Sep 2020	Jan 2021	Jan 2022
PUNCHLIST COMPLETE, JOB CLOSED	Sep 2020	Sep 2021	Feb 2022	Jan 2023

**Explanation for Delay:**

PROJECT DELAYED DUE TO CHANGES IN SCOPE/DESIGN

**Project Location:**

MADISON SQUARE PARK

**Scope Summary:**

MADISON SQUARE PARK CONSERVANCY : ETERNAL LIGHT FLAGSTAFF LANDSCAPE RENOVATION PROJECT.

(\$ in 000's)

**Managing Agency:** 846 : DEPT OF PARKS AND RECREATION  
**Project Id:** P-305MSPK  
**Project Description:** Madison Square Park Improvements,Manhattan

**Ten-Year Plan Category:** NEIGHBORHOOD PARKS AND PLAYGROUNDS

**Community Boards Served:** 300

**Borough:** MANHATTAN

**Budget Lines:** P-D018

**Original Budget:** \$200

**Project Plan**

	Prior Actuals	Plan						RTC	Total
		2021	2022	2023	2024	2025			
City	\$0	\$200	\$0	\$0	\$0	\$0	\$0	\$200	
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DEVELOP SCOPE	Jul 2020	Dec 2020	Jul 2020	Dec 2020
DESIGN	Dec 2020	Dec 2021	Dec 2020	Dec 2021
BID/ REGISTER CONTRACT	Dec 2021	Sep 2022	Dec 2021	Sep 2022
CONSTRUCTION	Sep 2022	Sep 2023	Sep 2022	Sep 2023
PUNCHLIST COMPLETE, JOB CLOSED	Sep 2023	Sep 2024	Sep 2023	Sep 2024

**Explanation for Delay:**

**Project Location:**

**Scope Summary:**

MADISON SQUARE PARK IMPROVEMENTS

(\$ in 000's)

**Managing Agency:** 846 : DEPT OF PARKS AND RECREATION  
**Project Id:** P-305UNIO  
**Project Description:** UNION SQUARE RECONSTRUCTION M089-198

**Ten-Year Plan Category:** LARGE, MAJOR AND REGIONAL PARK RECONSTRUCTION

**Community Boards Served:** 305

**Borough:** MANHATTAN

**Budget Lines:** WM-0001 WM-0006

**Original Budget:** \$7,961

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2021	2022	2023	2024	2025		
City	\$6,352	\$369	\$0	\$0	\$0	\$0	\$0	\$6,721
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DEVELOP SCOPE	Aug 1998	Sep 1998	Aug 1998	Sep 1998
DESIGN	May 1998	Mar 2000	May 1998	Mar 2000
BID/ REGISTER CONTRACT	May 2000	Oct 2000	Apr 2000	Oct 2000
CONSTRUCTION	Oct 2000	Oct 2002	Oct 2000	Oct 2002
PUNCHLIST COMPLETE, JOB CLOSED	Oct 2002	Nov 2003	Oct 2002	Oct 2003

**Explanation for Delay:**

PROJECT DELAYED DUE TO CHANGES IN SCOPE/DESIGN

**Project Location:**

BROADWAY TO 4 AVE, E. 14 TO E 17 STS

**Scope Summary:**

EXPAND THE CENTER OVAL INTO UNUSED STREET BEDS, RECONSTRUCTION OF PAVERBS, STONE WALLS, WATER LINES, WATER SERVICE, SECURITY & STREET LIGHTITING. RELOCATE "GANDHI" STATUE

(\$ in 000's)

**Managing Agency:** 846 : DEPT OF PARKS AND RECREATION  
**Project Id:** P-306ALFA  
**Project Description:** Asser Levy Rec. Center: Fire Alarm Reconstruction

**Ten-Year Plan Category:** NEIGHBORHOOD PARKS AND PLAYGROUNDS

**Community Boards Served:** 306

**Borough:** MANHATTAN

**Budget Lines:** P-0506

**Original Budget:** \$721

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2021	2022	2023	2024	2025		
City	\$0	\$1,201	\$0	\$0	\$0	\$0	\$0	\$1,201
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DEVELOP SCOPE	Jul 2019	Dec 2019	Jul 2019	Dec 2019
DESIGN	Dec 2019	Dec 2021	Dec 2019	Dec 2021
BID/ REGISTER CONTRACT	Dec 2021	Sep 2022	Dec 2021	Sep 2022
CONSTRUCTION	Sep 2022	Sep 2025	Sep 2022	Sep 2025
PUNCHLIST COMPLETE, JOB CLOSED	Sep 2025	Sep 2027	Sep 2025	Sep 2027

**Explanation for Delay:**

**Project Location:**

392 ASSER LEVY PLACE, NEW YORK, NY 10010

**Scope Summary:**

FIRE ALARM RECONSTRUCTION AT ASSER LEVY REC. CENTER

(\$ in 000's)

**Managing Agency:** 846 : DEPT OF PARKS AND RECREATION  
**Project Id:** P-306APMU  
**Project Description:** Albano Playground Handball Court Multi-use Conve M265-117M

**Ten-Year Plan Category:** NEIGHBORHOOD PARKS AND PLAYGROUNDS

**Community Boards Served:** 300 306

**Borough:** MANHATTAN

**Budget Lines:** P-D018

**Original Budget:** \$354

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2021	2022	2023	2024	2025		
City	\$150	\$564	\$0	\$236	\$0	\$0	\$0	\$950
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DEVELOP SCOPE	Jul 2013	Sep 2013	Jul 2013	Sep 2015
DESIGN	Sep 2013	Dec 2013	Sep 2015	Jul 2019
BID/ REGISTER CONTRACT	Dec 2013	Mar 2014	Dec 2017	Aug 2021
CONSTRUCTION	Mar 2014	Mar 2015	Aug 2021	Aug 2022
PUNCHLIST COMPLETE, JOB CLOSED	Mar 2015	Mar 2016	Aug 2022	Jan 2028

**Explanation for Delay:**

PROJECT DELAYED PENDING RESOLUTION OF LEGAL ISSUES

**Project Location:**

**Scope Summary:**

ALBANO PLAYGROUND HANDBALL COURT MULTI USE -- CONVERT HANDBALL COURT INTO MULTI USE SPACE

(\$ in 000's)

**Managing Agency:** 846 : DEPT OF PARKS AND RECREATION  
**Project Id:** P-306ASEQ  
**Project Description:** Asser Levy Fitness Equipment, Manhattan

**Ten-Year Plan Category:** NEIGHBORHOOD PARKS AND PLAYGROUNDS

**Community Boards Served:** 300

**Borough:** MANHATTAN

**Budget Lines:** P-D018

**Original Budget:** \$250

**Project Plan**

	Prior Actuals	Plan						Total
		2021	2022	2023	2024	2025	RTC	
City	\$0	\$100	\$150	\$0	\$0	\$0	\$0	\$250
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DEVELOP SCOPE	Jul 2019	Dec 2019	Jul 2019	Dec 2019
DESIGN	Dec 2019	Dec 2020	Dec 2019	Dec 2020
BID/ REGISTER CONTRACT	Dec 2020	Sep 2021	Dec 2020	Sep 2021
CONSTRUCTION	Sep 2021	Sep 2022	Sep 2021	Sep 2022
PUNCHLIST COMPLETE, JOB CLOSED	Sep 2022	Sep 2023	Sep 2022	Sep 2023

**Explanation for Delay:**

**Project Location:**

**Scope Summary:**

ASSER LEVY FITNESS EQUIPMENT -- FUNDING FOR NEW FITNESS EQUIPMENT

(\$ in 000's)

**Managing Agency:** 846 : DEPT OF PARKS AND RECREATION  
**Project Id:** P-306ASLV  
**Project Description:** Asser Levy Recreation Center

**Ten-Year Plan Category:** NEIGHBORHOOD PARKS AND PLAYGROUNDS

**Community Boards Served:** 300

**Borough:** MANHATTAN

**Budget Lines:** P-D018 P-M245 P-1250

**Original Budget:** \$300

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2021	2022	2023	2024	2025		
City	\$318	\$82	\$400	\$2,900	\$0	\$0	\$0	\$3,700
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DEVELOP SCOPE	Jul 2015	Sep 2015	Jul 2015	Sep 2015
DESIGN	Sep 2015	Dec 2015	Sep 2015	Dec 2015
BID/ REGISTER CONTRACT	Dec 2015	Mar 2016	Dec 2015	Mar 2016
CONSTRUCTION	Mar 2016	Mar 2017	Mar 2016	Mar 2017
PUNCHLIST COMPLETE, JOB CLOSED	Mar 2017	Mar 2018	Mar 2017	Mar 2018

**Explanation for Delay:**

**Project Location:**

HVAC AT ASSER LEVY PLAYGROUND, MANHATTAN

**Scope Summary:**

HVAC AT ASSER LEVY PLAYGROUND

(\$ in 000's)

**Managing Agency:** 846 : DEPT OF PARKS AND RECREATION  
**Project Id:** P-306GLIC  
**Project Description:** Glick Park

**Ten-Year Plan Category:** NEIGHBORHOOD PARKS AND PLAYGROUNDS

**Community Boards Served:** 300

**Borough:** MANHATTAN

**Budget Lines:** PU-0200 P-0501

**Original Budget:** \$17,276

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2021	2022	2023	2024	2025		
City	\$158	\$0	\$0	\$15,761	\$0	\$0	\$0	\$15,919
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DEVELOP SCOPE	Jul 2017	Dec 2017	Jul 2017	Dec 2017
DESIGN	Dec 2017	Dec 2019	Dec 2017	Dec 2019
BID/ REGISTER CONTRACT	Dec 2019	Sep 2020	Dec 2019	Sep 2020
CONSTRUCTION	Sep 2020	Sep 2022	Sep 2020	Sep 2022
PUNCHLIST COMPLETE, JOB CLOSED	Sep 2022	Sep 2023	Sep 2022	Sep 2023

**Explanation for Delay:**

**Project Location:**

GLICK PARK

**Scope Summary:**

GLICK PARK



(\$ in 000's)

**Managing Agency:** 846 : DEPT OF PARKS AND RECREATION  
**Project Id:** P-306PETD  
**Project Description:** Peter Detmold Park, Manhattan

**Ten-Year Plan Category:** NEIGHBORHOOD PARKS AND PLAYGROUNDS

**Community Boards Served:** 300

**Borough:** MANHATTAN

**Budget Lines:** P-D018 P-D822

**Original Budget:** \$560

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2021	2022	2023	2024	2025		
City	\$0	\$100	\$380	\$0	\$0	\$0	\$0	\$480
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DEVELOP SCOPE	Jul 2020	Dec 2020	Jul 2020	Dec 2020
DESIGN	Dec 2020	Dec 2021	Dec 2020	Dec 2021
BID/ REGISTER CONTRACT	Dec 2021	Sep 2022	Dec 2021	Sep 2022
CONSTRUCTION	Sep 2022	Sep 2023	Sep 2022	Sep 2023
PUNCHLIST COMPLETE, JOB CLOSED	Sep 2023	Sep 2024	Sep 2023	Sep 2024

**Explanation for Delay:**

**Project Location:**

**Scope Summary:**

RECONSTRUCTION OF WATER LINE AT PETER DETMOLD PARK. -- RENOVATIONS TOPARK

(\$ in 000's)

**Managing Agency:** 846 : DEPT OF PARKS AND RECREATION  
**Project Id:** P-306STVA  
**Project Description:** St. Vartan Park - Manhattan

**Ten-Year Plan Category:** NEIGHBORHOOD PARKS AND PLAYGROUNDS

**Community Boards Served:** 300

**Borough:** MANHATTAN

**Budget Lines:** P-0245M P-D018

**Original Budget:** \$5,613

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2021	2022	2023	2024	2025		
City	\$280	\$0	\$0	\$2,051	\$2,439	\$0	\$0	\$4,770
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DEVELOP SCOPE	Jul 2018	Dec 2018	Jul 2018	Dec 2018
DESIGN	Dec 2018	Dec 2019	Dec 2018	Dec 2019
BID/ REGISTER CONTRACT	Dec 2019	Sep 2020	Dec 2019	Sep 2020
CONSTRUCTION	Sep 2020	Sep 2021	Sep 2020	Sep 2021
PUNCHLIST COMPLETE, JOB CLOSED	Sep 2021	Sep 2022	Sep 2021	Sep 2022

**Explanation for Delay:**

**Project Location:**

**Scope Summary:**

ST. VARTAN PARK - MANHATTAN

(\$ in 000's)

**Managing Agency:** 846 : DEPT OF PARKS AND RECREATION  
**Project Id:** P-306TRPL  
**Project Description:** Tramway Plaza Irrigation

**Ten-Year Plan Category:** NEIGHBORHOOD PARKS AND PLAYGROUNDS

**Community Boards Served:** 300 306 308

**Borough:** MANHATTAN

**Budget Lines:** P-D018

**Original Budget:** \$60

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2021	2022	2023	2024	2025		
City	\$10	\$0	\$0	\$0	\$50	\$0	\$0	\$60
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DEVELOP SCOPE	Jul 2013	Sep 2013	Jul 2013	Feb 2014
DESIGN	Sep 2013	Dec 2013	Feb 2014	Dec 2020
BID/ REGISTER CONTRACT	Dec 2013	Mar 2014	Jul 2021	Nov 2021
CONSTRUCTION	Mar 2014	Mar 2015	Dec 2021	Dec 2022
PUNCHLIST COMPLETE, JOB CLOSED	Mar 2015	Mar 2016	Dec 2022	Dec 2023

**Explanation for Delay:**

PROJECT DELAYED DUE TO BUDGETARY CONSTRAINTS

**Project Location:**

**Scope Summary:**

DEPARTMENT OF PARKS & RECREATION -- FUNDING WILL SUPPORT IMPROVEDMENTS AT TRAMWAY PLAZA, INCLUDING IRRIGATION SYSTEM INSTALLATION AND CONSTRUCTION OF A FOUNTAIN

(\$ in 000's)

**Managing Agency:** 846 : DEPT OF PARKS AND RECREATION  
**Project Id:** P-306TUDO  
**Project Description:** Tudor Grove Playground - Manhattan

**Ten-Year Plan Category:** NEIGHBORHOOD PARKS AND PLAYGROUNDS

**Community Boards Served:** 300

**Borough:** MANHATTAN

**Budget Lines:** P-D018 P-0245M

**Original Budget:** \$500

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2021	2022	2023	2024	2025		
City	\$210	\$0	\$0	\$1,395	\$0	\$0	\$0	\$1,605
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DEVELOP SCOPE	Jul 2018	Dec 2018	Jul 2018	Dec 2018
DESIGN	Dec 2018	Dec 2019	Dec 2018	Dec 2019
BID/ REGISTER CONTRACT	Dec 2019	Sep 2020	Dec 2019	Sep 2020
CONSTRUCTION	Sep 2020	Sep 2021	Sep 2020	Sep 2021
PUNCHLIST COMPLETE, JOB CLOSED	Sep 2021	Sep 2022	Sep 2021	Sep 2022

**Explanation for Delay:**

**Project Location:**

**Scope Summary:**

TUDOR GROVE PLAYGROUND - MANHATTAN

(\$ in 000's)

**Managing Agency:** 846 : DEPT OF PARKS AND RECREATION  
**Project Id:** P-307BLOC  
**Project Description:** CPI PH2 - Bloomingdale Comfort Station (CONS)

**Ten-Year Plan Category:** NEIGHBORHOOD PARKS AND PLAYGROUNDS

**Community Boards Served:** 300

**Borough:** MANHATTAN

**Budget Lines:** P-1018 P-M245

**Original Budget:** \$1,776

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2021	2022	2023	2024	2025		
City	\$1,420	\$1	\$292	\$0	\$0	\$0	\$0	\$1,713
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DEVELOP SCOPE	Jul 2017	Dec 2017	Jul 2017	Dec 2017
DESIGN	Dec 2017	Dec 2018	Dec 2017	Dec 2018
BID/ REGISTER CONTRACT	Dec 2018	Sep 2019	Dec 2018	Sep 2019
CONSTRUCTION	Sep 2019	Mar 2021	Sep 2019	Mar 2021
PUNCHLIST COMPLETE, JOB CLOSED	Mar 2021	Mar 2022	Mar 2021	Mar 2022

**Explanation for Delay:**

**Project Location:**

CPI PH2 - BLOOMINGDALE PLGR COMFORT STATION RECO

**Scope Summary:**

CPI PH2 - BLOOMINGDALE PLGR COMFORT STATION RECO

(\$ in 000's)

**Managing Agency:** 846 : DEPT OF PARKS AND RECREATION  
**Project Id:** P-307BLOP  
**Project Description:** CPI PH2 - Bloomingdale Playground (construction)- M238-217M

**Ten-Year Plan Category:** NEIGHBORHOOD PARKS AND PLAYGROUNDS

**Community Boards Served:** 300

**Borough:** MANHATTAN

**Budget Lines:** P-1018 WP-0169

**Original Budget:** \$6,138

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2021	2022	2023	2024	2025		
City	\$4,850	\$357	\$506	\$0	\$0	\$0	\$0	\$5,713
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DEVELOP SCOPE	Jul 2017	Dec 2017	Jul 2017	Dec 2017
DESIGN	Dec 2017	Jun 2019	Dec 2017	Jun 2019
BID/ REGISTER CONTRACT	Jun 2019	Mar 2020	Jun 2019	Mar 2020
CONSTRUCTION	Mar 2020	Sep 2021	Mar 2020	Sep 2021
PUNCHLIST COMPLETE, JOB CLOSED	Sep 2021	Sep 2022	Sep 2021	Sep 2022

**Explanation for Delay:**

PROJECT DELAYED DUE TO CHANGES IN SCOPE/DESIGN

**Project Location:**

CPI PH2 - BLOOMINGDALE PLAYGROUND

**Scope Summary:**

FUNDS TO BE TRANSFERRED FROM P-307BLOO

(\$ in 000's)

**Managing Agency:** 846 : DEPT OF PARKS AND RECREATION  
**Project Id:** P-307BMAP  
**Project Description:** BROADWAY MALLS - RECON & UPGRADE BROADWAY MALLS

**Ten-Year Plan Category:** NEIGHBORHOOD PARKS AND PLAYGROUNDS

**Community Boards Served:** 300 307 309 312

**Borough:** MANHATTAN

**Budget Lines:** P-1018

**Original Budget:** \$400

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2021	2022	2023	2024	2025		
City	\$1,674	\$208	\$0	\$0	\$0	\$0	\$0	\$1,882
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DEVELOP SCOPE	Jul 2012	Sep 2012	Jul 2012	Nov 2015
DESIGN	Sep 2012	Dec 2012	Dec 2015	Aug 2020
BID/ REGISTER CONTRACT	Dec 2012	Mar 2013	Dec 2017	Jun 2018
CONSTRUCTION	Mar 2013	Mar 2014	Aug 2018	Aug 2019
PUNCHLIST COMPLETE, JOB CLOSED	Mar 2014	Mar 2015	Aug 2019	Aug 2020

**Explanation for Delay:**

PROJECT DELAYED DUE TO CHANGES IN SCOPE/DESIGN

**Project Location:**

BROADWAY MALLS - RECON & UPGRADE 14 MALLS

**Scope Summary:**

BROADWAY MALLS - RECON & UPGRADE 14 MALLS

(\$ in 000's)

**Managing Agency:** 846 : DEPT OF PARKS AND RECREATION  
**Project Id:** P-307RPKS  
**Project Description:** RIVERSIDE PARK SOUTH - PHASE 5 M353-112M

**Ten-Year Plan Category:** LARGE, MAJOR AND REGIONAL PARK RECONSTRUCTION

**Community Boards Served:** 300 307

**Borough:** MANHATTAN

**Budget Lines:** P-0245M P-0380

**Original Budget:** \$10,496

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2021	2022	2023	2024	2025		
City	\$3,549	\$513	\$0	\$0	\$0	\$0	\$0	\$4,062
Non-City	\$17,754	\$529	\$0	\$0	\$0	\$0	\$0	\$18,283

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DEVELOP SCOPE	Sep 2012	Dec 2012	Sep 2012	May 2013
DESIGN	Dec 2012	Mar 2013	May 2013	Dec 2014
BID/ REGISTER CONTRACT	Mar 2013	Jun 2013	Jun 2015	Jun 2016
CONSTRUCTION	Jun 2013	Jun 2014	Aug 2016	Aug 2019
PUNCHLIST COMPLETE, JOB CLOSED	Jun 2014	Jun 2015	Aug 2019	Aug 2020

**Explanation for Delay:**

PROJECT DELAYED DUE TO UNFORESEEN SITE/FIELD CONDITION

**Project Location:**

**Scope Summary:**

RIVERSIDE PARK SOUTH - MILLER HGWY RELOC



(\$ in 000's)

**Managing Agency:** 846 : DEPT OF PARKS AND RECREATION  
**Project Id:** P-307RPPI  
**Project Description:** RVSD PK SOUTH-SHADE STRUCTURES, SOCCER FIELD, REC AREA M071

**Ten-Year Plan Category:** NEIGHBORHOOD PARKS AND PLAYGROUNDS

**Community Boards Served:** 300 307

**Borough:** MANHATTAN

**Budget Lines:** P-D018 P-0380 P-1018

**Original Budget:** \$6,485

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2021	2022	2023	2024	2025		
City	\$6,793	\$623	\$0	\$0	\$0	\$0	\$0	\$7,416
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DEVELOP SCOPE	Jul 2012	Sep 2012	Jul 2012	Mar 2013
DESIGN	Sep 2012	Dec 2012	Mar 2013	Nov 2018
BID/ REGISTER CONTRACT	Dec 2012	Mar 2013	Nov 2018	Feb 2019
CONSTRUCTION	Mar 2013	Mar 2014	Sep 2019	Aug 2020
PUNCHLIST COMPLETE, JOB CLOSED	Mar 2014	Mar 2015	Sep 2020	Aug 2021

**Explanation for Delay:**

PROJECT DELAYED DUE TO CHANGES IN SCOPE/DESIGN

**Project Location:**

**Scope Summary:**

RIVERSIDE PARK RECONSTRUCT TURF BALL FIELD, ADJACENT ACTIVE RECREATION AND SHADE STRUCTURE ON PIER I.

(\$ in 000's)

**Managing Agency:** 846 : DEPT OF PARKS AND RECREATION  
**Project Id:** P-307RPSB  
**Project Description:** Riverside Park South Ph. 5 Building

**Ten-Year Plan Category:** LARGE, MAJOR AND REGIONAL PARK RECONSTRUCTION

**Community Boards Served:** 300 307

**Borough:** MANHATTAN

**Budget Lines:** P-0380

**Original Budget:** \$2,280

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2021	2022	2023	2024	2025		
City	\$109	\$0	\$0	\$0	\$0	\$0	\$0	\$109
Non-City	\$0	\$0	\$433	\$2,280	\$0	\$0	\$0	\$2,713

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DEVELOP SCOPE	Jul 2012	Sep 2012	Jul 2012	Sep 2012
DESIGN	Sep 2012	Dec 2012	Sep 2012	Feb 2017
BID/ REGISTER CONTRACT	Dec 2012	Mar 2013	Jan 2019	May 2019
CONSTRUCTION	Mar 2013	Mar 2014	Jun 2019	Jun 2020
PUNCHLIST COMPLETE, JOB CLOSED	Mar 2014	Mar 2015	Jun 2019	Jun 2021

**Explanation for Delay:**

PROJECT DELAYED DUE TO CHANGES IN SCOPE/DESIGN

**Project Location:**

**Scope Summary:**

RIVERSIDE PARK SOUTH PH. 5 BUILDING

(\$ in 000's)

**Managing Agency:** 846 : DEPT OF PARKS AND RECREATION  
**Project Id:** P-307RPTH  
**Project Description:** Riverside Park RC Pathways 91st-95th Streets

**Ten-Year Plan Category:** NEIGHBORHOOD PARKS AND PLAYGROUNDS

**Community Boards Served:** 300

**Borough:** MANHATTAN

**Budget Lines:** P-D018 P-0380

**Original Budget:** \$500

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2021	2022	2023	2024	2025		
City	\$2,144	\$170	\$266	\$0	\$0	\$0	\$0	\$2,580
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DEVELOP SCOPE	Jul 2015	Sep 2015	Jul 2015	Jan 2016
DESIGN	Sep 2015	Dec 2015	Jan 2016	Jun 2017
BID/ REGISTER CONTRACT	Dec 2015	Mar 2016	Sep 2017	Apr 2018
CONSTRUCTION	Mar 2016	Mar 2017	Jun 2018	Jun 2019
PUNCHLIST COMPLETE, JOB CLOSED	Mar 2017	Mar 2018	Jun 2019	Jun 2020

**Explanation for Delay:**

PROJECT DELAYED DUE TO BUDGETARY CONSTRAINTS

**Project Location:**

RIVERSIDE PARK RC PATHWAYS 91ST-95TH STREETS, MANHATTAN

**Scope Summary:**

RIVERSIDE PARK RC PATHWAYS 91ST-95TH STREETS

(\$ in 000's)

**Managing Agency:** 846 : DEPT OF PARKS AND RECREATION  
**Project Id:** P-307RVSD  
**Project Description:** RIVERSIDE PK- CANTILEVER 83RD-91ST M071-297A

**Ten-Year Plan Category:** LARGE, MAJOR AND REGIONAL PARK RECONSTRUCTION

**Community Boards Served:** 307

**Borough:** MANHATTAN

**Budget Lines:** P-0380

**Original Budget:** \$10,058

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2021	2022	2023	2024	2025		
City	\$14,796	\$0	\$0	\$43	\$0	\$0	\$0	\$14,839
Non-City	\$297	\$0	\$0	\$0	\$0	\$0	\$0	\$297

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DEVELOP SCOPE	Jul 1999	Sep 1999	Jul 1999	Jan 2005
DESIGN	Sep 1999	Dec 1999	Jan 2005	Apr 2007
BID/ REGISTER CONTRACT	Dec 1999	Mar 2000	Apr 2007	Jul 2007
CONSTRUCTION	Mar 2000	Mar 2001	Oct 2007	May 2010
PUNCHLIST COMPLETE, JOB CLOSED	Mar 2001	Mar 2002	May 2010	May 2011

**Explanation for Delay:**

PROJECT DELAYED DUE TO UNFORESEEN SITE/FIELD CONDITION

**Project Location:**

RIVERSIDE 133RD - 155TH STREET

**Scope Summary:**

RECON -FY'19E \$1K ( P 0245M) B/L SWITCH TO P 0380...

(\$ in 000's)

**Managing Agency:** 846 : DEPT OF PARKS AND RECREATION  
**Project Id:** P-307SAPO  
**Project Description:** MATTHEW P. SAPOLIN PARK PLAYGROUND: PLAYGROUND EQUIPMENT

**Ten-Year Plan Category:** NEIGHBORHOOD PARKS AND PLAYGROUNDS

**Community Boards Served:** 300

**Borough:** MANHATTAN

**Budget Lines:** P-D018 P-M245

**Original Budget:** \$870

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2021	2022	2023	2024	2025		
City	\$135	\$755	\$50	\$0	\$750	\$0	\$0	\$1,690
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DEVELOP SCOPE	Jul 2017	Dec 2017	Jul 2017	Dec 2017
DESIGN	Dec 2017	Dec 2018	Dec 2017	Dec 2018
BID/ REGISTER CONTRACT	Dec 2018	Sep 2019	Dec 2018	Sep 2019
CONSTRUCTION	Sep 2019	Sep 2020	Sep 2019	Sep 2020
PUNCHLIST COMPLETE, JOB CLOSED	Sep 2020	Sep 2021	Sep 2020	Sep 2021

**Explanation for Delay:**

**Project Location:**

W. 70 BETWEEN W. END AVE AND AMSTERDAM

**Scope Summary:**

MATTHEW P. SAPOLIN PARK PLAYGROUND : PLAYGROUND EQUIPMENT UPGRADES

(\$ in 000's)

**Managing Agency:** 846 : DEPT OF PARKS AND RECREATION  
**Project Id:** P-307SOLB  
**Project Description:** Sol Bloom Playground Improvements, Manhattan

**Ten-Year Plan Category:** LARGE, MAJOR AND REGIONAL PARK RECONSTRUCTION

**Community Boards Served:** 300

**Borough:** MANHATTAN

**Budget Lines:** P-D018

**Original Budget:** \$600

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2021	2022	2023	2024	2025		
City	\$0	\$100	\$500	\$0	\$0	\$0	\$0	\$600
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DEVELOP SCOPE	Jul 2020	Dec 2020	Jul 2020	Dec 2020
DESIGN	Dec 2020	Dec 2021	Dec 2020	Dec 2021
BID/ REGISTER CONTRACT	Dec 2021	Sep 2022	Dec 2021	Sep 2022
CONSTRUCTION	Sep 2022	Sep 2023	Sep 2022	Sep 2023
PUNCHLIST COMPLETE, JOB CLOSED	Sep 2023	Sep 2024	Sep 2023	Sep 2024

**Explanation for Delay:**

**Project Location:**

**Scope Summary:**

SOL BLOOM PLAYGROUND IMPROVEMENTS -- FUNDING FOR PLAYGROUND UPGRADES

(\$ in 000's)

**Managing Agency:** 846 : DEPT OF PARKS AND RECREATION  
**Project Id:** P-307STGR  
**Project Description:** PWOB-St. Gregory's Park Reconstruction (M301-114M)

**Ten-Year Plan Category:** NEIGHBORHOOD PARKS AND PLAYGROUNDS

**Community Boards Served:** 300 307

**Borough:** MANHATTAN

**Budget Lines:** P-D018 P-1018

**Original Budget:** \$1,200

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2021	2022	2023	2024	2025		
City	\$1,525	\$111	\$0	\$0	\$0	\$0	\$0	\$1,636
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DEVELOP SCOPE	Jul 2013	Sep 2013	Jul 2013	Oct 2015
DESIGN	Sep 2013	Dec 2013	Oct 2015	Jun 2019
BID/ REGISTER CONTRACT	Dec 2013	Mar 2014	Dec 2017	Jul 2018
CONSTRUCTION	Mar 2014	Mar 2015	Aug 2018	Aug 2019
PUNCHLIST COMPLETE, JOB CLOSED	Mar 2015	Mar 2016	Aug 2019	Aug 2020

**Explanation for Delay:**

PROJECT DELAYED DUE TO CHANGES IN SCOPE/DESIGN

**Project Location:**

**Scope Summary:**

NYC DPR - ST. GREGORY'S PARK -- PARK RECONSTRUCTION

(\$ in 000's)

**Managing Agency:** 846 : DEPT OF PARKS AND RECREATION  
**Project Id:** P-307TRDR  
**Project Description:** Theodore Roosevelt Park Dog Run Renovation

**Ten-Year Plan Category:** NEIGHBORHOOD PARKS AND PLAYGROUNDS

**Community Boards Served:** 300 307

**Borough:** MANHATTAN

**Budget Lines:** P-M245

**Original Budget:** \$300

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2021	2022	2023	2024	2025		
City	\$916	\$63	\$0	\$0	\$0	\$0	\$0	\$979
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DEVELOP SCOPE	Jul 2013	Sep 2013	Jul 2013	Jul 2017
DESIGN	Sep 2013	Dec 2013	Jul 2017	Oct 2017
BID/ REGISTER CONTRACT	Dec 2013	Mar 2014	Jan 2019	Apr 2019
CONSTRUCTION	Mar 2014	Mar 2015	Apr 2019	Apr 2020
PUNCHLIST COMPLETE, JOB CLOSED	Mar 2015	Mar 2016	Apr 2020	Apr 2021

**Explanation for Delay:**

PROJECT DELAYED DUE TO BUDGETARY CONSTRAINTS

**Project Location:**

**Scope Summary:**

NYC DPR - THEODORE ROOSEVELT PARK -- DOG RUN RENOVATION



(\$ in 000's)

**Managing Agency:** 846 : DEPT OF PARKS AND RECREATION  
**Project Id:** P-308AG02  
**Project Description:** Asphalt Green- Pool Filter Upgrades

**Ten-Year Plan Category:** NEIGHBORHOOD PARKS AND PLAYGROUNDS

**Community Boards Served:** 300

**Borough:** MANHATTAN

**Budget Lines:** P-D018

**Original Budget:** \$713

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2021	2022	2023	2024	2025		
City	\$0	\$713	\$0	\$0	\$0	\$0	\$0	\$713
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DEVELOP SCOPE	Jul 2015	Sep 2015	Jul 2015	Sep 2015
DESIGN	Sep 2015	Dec 2015	Sep 2015	Dec 2015
BID/ REGISTER CONTRACT	Dec 2015	Mar 2016	Dec 2015	Mar 2016
CONSTRUCTION	Mar 2016	Mar 2017	Mar 2021	Mar 2022
PUNCHLIST COMPLETE, JOB CLOSED	Mar 2017	Mar 2018	Mar 2022	Mar 2023

**Explanation for Delay:**

PROJECT DELAYED DUE TO CHANGES IN SCOPE/DESIGN

**Project Location:**

ASPHALT GREEN POOL FILTER UPGRADES

**Scope Summary:**

ASPHALT GREEN - POOL FILTER UPGRADES

(\$ in 000's)

**Managing Agency:** 846 : DEPT OF PARKS AND RECREATION  
**Project Id:** P-308AG03  
**Project Description:** ASPHALT GREEN LOBBY EXPANSION & LOCKER UPGRADES

**Ten-Year Plan Category:** NEIGHBORHOOD PARKS AND PLAYGROUNDS

**Community Boards Served:** 300

**Borough:** MANHATTAN

**Budget Lines:** P-D018

**Original Budget:** \$1,665

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2021	2022	2023	2024	2025		
City	\$0	\$1,665	\$0	\$0	\$0	\$0	\$0	\$1,665
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DEVELOP SCOPE	Jul 2016	Dec 2016	Jul 2016	Dec 2016
DESIGN	Dec 2016	Dec 2018	Dec 2016	Dec 2018
BID/ REGISTER CONTRACT	Dec 2018	Sep 2019	Dec 2018	Sep 2019
CONSTRUCTION	Sep 2019	Sep 2022	Sep 2019	Sep 2022
PUNCHLIST COMPLETE, JOB CLOSED	Sep 2022	Sep 2024	Sep 2022	Sep 2024

**Explanation for Delay:**

**Project Location:**

**Scope Summary:**

EXPANSION OF THE AQUACENTER LOBBY

(\$ in 000's)

**Managing Agency:** 846 : DEPT OF PARKS AND RECREATION  
**Project Id:** P-308AGDO  
**Project Description:** Asphalt Green: Exterior Pedestrian Corridor, Manhattan

**Ten-Year Plan Category:** NEIGHBORHOOD PARKS AND PLAYGROUNDS

**Community Boards Served:** 300

**Borough:** MANHATTAN

**Budget Lines:** P-M245

**Original Budget:** \$272

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2021	2022	2023	2024	2025		
City	\$0	\$200	\$0	\$0	\$0	\$0	\$0	\$200
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DEVELOP SCOPE	Jul 2017	Dec 2017	Jul 2017	Dec 2017
DESIGN	Dec 2017	Dec 2018	Dec 2017	Dec 2018
BID/ REGISTER CONTRACT	Dec 2018	Sep 2019	Dec 2018	Sep 2019
CONSTRUCTION	Sep 2019	Sep 2020	Sep 2019	Sep 2020
PUNCHLIST COMPLETE, JOB CLOSED	Sep 2020	Sep 2021	Sep 2020	Sep 2021

**Explanation for Delay:**

**Project Location:**

**Scope Summary:**

ASHPHALT GREEN: EXTERIOR PEDESTRIAN CORRIDOR, MANHATTAN

(\$ in 000's)

**Managing Agency:** 846 : DEPT OF PARKS AND RECREATION  
**Project Id:** P-308AGEE  
**Project Description:** Asphalt Green- Energy Efficiency, Manhattan

**Ten-Year Plan Category:** NEIGHBORHOOD PARKS AND PLAYGROUNDS

**Community Boards Served:** 300

**Borough:** MANHATTAN

**Budget Lines:** P-D018

**Original Budget:** \$738

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2021	2022	2023	2024	2025		
City	\$0	\$738	\$0	\$0	\$0	\$0	\$0	\$738
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DEVELOP SCOPE	Jul 2018	Dec 2018	Jul 2018	Dec 2018
DESIGN	Dec 2018	Dec 2019	Dec 2018	Dec 2019
BID/ REGISTER CONTRACT	Dec 2019	Sep 2020	Dec 2019	Sep 2020
CONSTRUCTION	Sep 2020	Sep 2021	Sep 2020	Sep 2021
PUNCHLIST COMPLETE, JOB CLOSED	Sep 2021	Sep 2022	Sep 2021	Sep 2022

**Explanation for Delay:**

**Project Location:**

**Scope Summary:**

FY19 SECT 254 CC ADD \$738K (PD018)...

(\$ in 000's)

**Managing Agency:** 846 : DEPT OF PARKS AND RECREATION  
**Project Id:** P-308AGFB  
**Project Description:** ASPHALT GREEN BOILER M286-114M

**Ten-Year Plan Category:** NEIGHBORHOOD PARKS AND PLAYGROUNDS

**Community Boards Served:** 300 308

**Borough:** MANHATTAN

**Budget Lines:** P-D018

**Original Budget:** \$1,130

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2021	2022	2023	2024	2025		
City	\$538	\$80	\$0	\$0	\$0	\$0	\$0	\$618
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DEVELOP SCOPE	Jul 2012	Sep 2012	Jul 2012	Sep 2012
DESIGN	Sep 2012	Dec 2012	Sep 2012	Jan 2014
BID/ REGISTER CONTRACT	Dec 2012	Mar 2013	May 2014	Oct 2014
CONSTRUCTION	Mar 2013	Mar 2014	Aug 2013	Aug 2015
PUNCHLIST COMPLETE, JOB CLOSED	Mar 2014	Mar 2015	Aug 2015	Aug 2016

**Explanation for Delay:**

PROJECT DELAYED DUE TO CHANGES IN SCOPE/DESIGN

**Project Location:**

ASPHALT GREEN BOILER & BULKHEAD

**Scope Summary:**

ASPHALT GREEN BOILER & BULKHEAD

(\$ in 000's)

**Managing Agency:** 846 : DEPT OF PARKS AND RECREATION  
**Project Id:** P-308AGPF  
**Project Description:** Asphalt Green Pool Filtration

**Ten-Year Plan Category:** MAJOR RECREATIONAL FACILITIES AND FACILITY RECONSTRUCTION

**Community Boards Served:** 300

**Borough:** MANHATTAN

**Budget Lines:** P-D018

**Original Budget:** \$108

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2021	2022	2023	2024	2025		
City	\$0	\$108	\$0	\$0	\$0	\$0	\$0	\$108
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DEVELOP SCOPE	Jul 2014	Sep 2014	Jul 2014	Sep 2014
DESIGN	Sep 2014	Dec 2014	Sep 2014	Dec 2014
BID/ REGISTER CONTRACT	Dec 2014	Mar 2015	Dec 2014	Mar 2015
CONSTRUCTION	Mar 2015	Mar 2016	Mar 2015	Mar 2016
PUNCHLIST COMPLETE, JOB CLOSED	Mar 2016	Mar 2017	Dec 2019	Dec 2020

**Explanation for Delay:**

PROJECT DELAYED PENDING RESOLUTION OF LEGAL ISSUES

**Project Location:**

ASPHALT GREEN

**Scope Summary:**

ASPHALT GREEN-POOL FILTRATION

(\$ in 000's)

**Managing Agency:** 846 : DEPT OF PARKS AND RECREATION  
**Project Id:** P-308AGPO  
**Project Description:** Asphalt Green Pool Filtration

**Ten-Year Plan Category:** MAJOR RECREATIONAL FACILITIES AND FACILITY RECONSTRUCTION

**Community Boards Served:** 300

**Borough:** MANHATTAN

**Budget Lines:** P-D018

**Original Budget:** \$0

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2021	2022	2023	2024	2025		
City	\$0	\$140	\$0	\$0	\$0	\$0	\$0	\$140
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
-----------	------------------------	----------------------	-----------------------	---------------------

**Explanation for Delay:**

**Project Location:**

**Scope Summary:**

FY 21 ADPT SECT 254 ADD PD018 (CC) \$140K...(ASPHALT GREEN INC. - OLYMPIC POOL RAISED-BOTTOM RENOVATION -- REPLACEMENT OF THE ORIGINAL POOLCASING AND MOVEABLE FLOOR HYDRAULICS)

(\$ in 000's)

**Managing Agency:** 846 : DEPT OF PARKS AND RECREATION  
**Project Id:** P-308CSPG  
**Project Description:** Carl Schurz Playground Reconstruction

**Ten-Year Plan Category:** LARGE, MAJOR AND REGIONAL PARK RECONSTRUCTION

**Community Boards Served:** 308

**Borough:** MANHATTAN

**Budget Lines:** P-D018 P-1018

**Original Budget:** \$2,848

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2021	2022	2023	2024	2025		
City	\$3,749	\$305	\$0	\$0	\$0	\$0	\$0	\$4,054
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DEVELOP SCOPE	Jul 2016	Dec 2016	Jul 2016	Dec 2016
DESIGN	Dec 2016	Dec 2017	Dec 2016	Dec 2017
BID/ REGISTER CONTRACT	Dec 2017	Sep 2018	Dec 2017	Sep 2018
CONSTRUCTION	Sep 2018	Sep 2019	Sep 2018	Sep 2019
PUNCHLIST COMPLETE, JOB CLOSED	Sep 2019	Sep 2020	Sep 2019	Sep 2020

**Explanation for Delay:**

**Project Location:**

**Scope Summary:**

RECONSTRUCTION OF CARL SCHURZ PLAYGROUND



(\$ in 000's)

**Managing Agency:** 846 : DEPT OF PARKS AND RECREATION  
**Project Id:** P-308EPOA  
**Project Description:** POA East River Esplanade Improvements, Manhattan

**Ten-Year Plan Category:** NEIGHBORHOOD PARKS AND PLAYGROUNDS

**Community Boards Served:** 300

**Borough:** MANHATTAN

**Budget Lines:** P-0501

**Original Budget:** \$15,000

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2021	2022	2023	2024	2025		
City	\$200	\$0	\$0	\$0	\$0	\$15,000	\$0	\$15,200
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DEVELOP SCOPE	Jul 2018	Dec 2018	Jul 2018	Dec 2018
DESIGN	Dec 2018	Dec 2020	Dec 2018	Dec 2020
BID/ REGISTER CONTRACT	Dec 2020	Sep 2021	Dec 2020	Sep 2021
CONSTRUCTION	Sep 2021	Sep 2023	Sep 2021	Sep 2023
PUNCHLIST COMPLETE, JOB CLOSED	Sep 2023	Sep 2024	Sep 2023	Sep 2024

**Explanation for Delay:**

**Project Location:**

**Scope Summary:**

POA EAST RIVER ESPLANADE IMPROVEMENTS, MANHATTAN

(\$ in 000's)

**Managing Agency:** 846 : DEPT OF PARKS AND RECREATION  
**Project Id:** P-308EREI  
**Project Description:** ERP- East River Esplanade Improvements

**Ten-Year Plan Category:** NEIGHBORHOOD PARKS AND PLAYGROUNDS

**Community Boards Served:** 300

**Borough:** MANHATTAN

**Budget Lines:** P-D018 PU-0200

**Original Budget:** \$1,450

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2021	2022	2023	2024	2025		
City	\$264	\$2,046	\$0	\$0	\$0	\$0	\$0	\$2,310
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DEVELOP SCOPE	Jul 2016	Dec 2016	Jul 2016	May 2017
DESIGN	Dec 2016	Dec 2017	May 2017	Dec 2019
BID/ REGISTER CONTRACT	Dec 2017	Sep 2018	Nov 2019	Apr 2020
CONSTRUCTION	Sep 2018	Sep 2019	Jul 2020	Jul 2021
PUNCHLIST COMPLETE, JOB CLOSED	Sep 2019	Sep 2020	Jul 2021	Jul 2022

**Explanation for Delay:**

PROJECT DELAYED DUE TO BUDGETARY CONSTRAINTS

**Project Location:**

EAST RIVER ESPLANADE IMPROVEMENTS

**Scope Summary:**

EAST RIVER ESPLANADE IMPROVEMENTS

(\$ in 000's)

**Managing Agency:** 846 : DEPT OF PARKS AND RECREATION  
**Project Id:** P-308ERP2  
**Project Description:** East River Esplanade Stabilization And Reconstruction PHASE

**Ten-Year Plan Category:** MAJOR RECREATIONAL FACILITIES AND FACILITY RECONSTRUCTION

**Community Boards Served:** 300

**Borough:** MANHATTAN

**Budget Lines:** P-0501 P-D018

**Original Budget:** \$8,366

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2021	2022	2023	2024	2025		
City	\$200	\$0	\$0	\$0	\$8,366	\$0	\$0	\$8,566
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DEVELOP SCOPE	Jul 2018	Dec 2018	Jul 2018	Dec 2018
DESIGN	Dec 2018	Dec 2019	Dec 2018	Dec 2019
BID/ REGISTER CONTRACT	Dec 2019	Sep 2020	Dec 2019	Sep 2020
CONSTRUCTION	Sep 2020	Sep 2021	Sep 2020	Sep 2021
PUNCHLIST COMPLETE, JOB CLOSED	Sep 2021	Sep 2022	Sep 2021	Sep 2022

**Explanation for Delay:**

**Project Location:**

**Scope Summary:**

EAST RIVER ESPLANADE STABILIZATION AND RECONSTRUCTION PHASE

(\$ in 000's)

**Managing Agency:** 846 : DEPT OF PARKS AND RECREATION  
**Project Id:** P-308ERP3  
**Project Description:** EAST RIVER ESPLANADE PHASE 3+

**Ten-Year Plan Category:** MAJOR RECREATIONAL FACILITIES AND FACILITY RECONSTRUCTION

**Community Boards Served:** 300

**Borough:** MANHATTAN

**Budget Lines:** PU-0200 P-D018 P-0501 P-1018 P-1245

**Original Budget:** \$74,350

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2021	2022	2023	2024	2025		
City	\$230	\$0	\$40,682	\$0	\$1,000	\$29,409	\$0	\$71,321
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DEVELOP SCOPE	Jul 2018	Dec 2018	Jul 2018	Dec 2018
DESIGN	Dec 2018	Dec 2020	Dec 2018	Dec 2020
BID/ REGISTER CONTRACT	Dec 2020	Sep 2021	Dec 2020	Sep 2021
CONSTRUCTION	Sep 2021	Sep 2023	Sep 2021	Sep 2023
PUNCHLIST COMPLETE, JOB CLOSED	Sep 2023	Sep 2024	Sep 2023	Sep 2024

**Explanation for Delay:**

**Project Location:**

EAST RIVER ESPLANADE

**Scope Summary:**

EAST RIVER ESPLANADE

(\$ in 000's)

**Managing Agency:** 846 : DEPT OF PARKS AND RECREATION  
**Project Id:** P-308GRA1  
**Project Description:** GRACIE MANSION CHILLER RC M081

**Ten-Year Plan Category:** MAJOR RECREATIONAL FACILITIES AND FACILITY RECONSTRUCTION

**Community Boards Served:** 300

**Borough:** MANHATTAN

**Budget Lines:** P-0245M

**Original Budget:** \$926

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2021	2022	2023	2024	2025		
City	\$878	\$0	\$65	\$0	\$0	\$0	\$0	\$943
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DEVELOP SCOPE	Jul 2017	Dec 2017	Jul 2017	Dec 2017
DESIGN	Dec 2017	Dec 2018	Dec 2017	Dec 2018
BID/ REGISTER CONTRACT	Dec 2018	Sep 2019	Dec 2018	Sep 2019
CONSTRUCTION	Sep 2019	Sep 2020	Sep 2019	Sep 2020
PUNCHLIST COMPLETE, JOB CLOSED	Sep 2020	Sep 2021	Sep 2020	Sep 2021

**Explanation for Delay:**

**Project Location:**

**Scope Summary:**

GRACIE MANSION CHILLER RC M081

(\$ in 000's)

**Managing Agency:** 846 : DEPT OF PARKS AND RECREATION  
**Project Id:** P-308HNYL  
**Project Description:** 14 HONEY LOCUSTS PARK, Manhattan, M177-119M

**Ten-Year Plan Category:** NEIGHBORHOOD PARKS AND PLAYGROUNDS

**Community Boards Served:** 300

**Borough:** MANHATTAN

**Budget Lines:** P-0245M W-0013

**Original Budget:** \$1,920

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2021	2022	2023	2024	2025		
City	\$200	\$1,531	\$139	\$0	\$0	\$0	\$0	\$1,870
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DEVELOP SCOPE	Jul 2018	Dec 2018	Jul 2018	Dec 2018
DESIGN	Dec 2018	Dec 2019	Dec 2018	Dec 2019
BID/ REGISTER CONTRACT	Dec 2019	Sep 2020	Dec 2019	Sep 2020
CONSTRUCTION	Sep 2020	Sep 2021	Sep 2020	Sep 2021
PUNCHLIST COMPLETE, JOB CLOSED	Sep 2021	Sep 2022	Sep 2021	Sep 2022

**Explanation for Delay:**

**Project Location:**

**Scope Summary:**

14 HONEY LOCUSTS PARK, MANHATTAN

(\$ in 000's)

**Managing Agency:** 846 : DEPT OF PARKS AND RECREATION  
**Project Id:** P-308JJPK  
**Project Description:** John Jay Park Reconstruction, M045-118M

**Ten-Year Plan Category:** NEIGHBORHOOD PARKS AND PLAYGROUNDS

**Community Boards Served:** 300

**Borough:** MANHATTAN

**Budget Lines:** P-D018

**Original Budget:** \$50

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2021	2022	2023	2024	2025		
City	\$98	\$650	\$0	\$0	\$0	\$0	\$0	\$748
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DEVELOP SCOPE	Jul 2015	Sep 2015	Jul 2015	Mar 2018
DESIGN	Sep 2015	Dec 2015	Mar 2018	Mar 2019
BID/ REGISTER CONTRACT	Dec 2015	Mar 2016	Apr 2019	Nov 2019
CONSTRUCTION	Mar 2016	Mar 2017	Dec 2019	Nov 2020
PUNCHLIST COMPLETE, JOB CLOSED	Mar 2017	Mar 2018	Dec 2020	Nov 2021

**Explanation for Delay:**

PROJECT DELAYED DUE TO CHANGES IN SCOPE/DESIGN

**Project Location:**

JOHN JAY PARK GREEN SPACE IMPROVEMENTS

**Scope Summary:**

JOHN JAY PARK GREEN SPACE IMPROVEMENTS

(\$ in 000's)

**Managing Agency:** 846 : DEPT OF PARKS AND RECREATION  
**Project Id:** P-308MHM2  
**Project Description:** MERCHANT HOUSE MUSEUM- EAST FACADE & SHUTTER RESTO M318

**Ten-Year Plan Category:** MAJOR RECREATIONAL FACILITIES AND FACILITY RECONSTRUCTION

**Community Boards Served:** 300 302

**Borough:** MANHATTAN

**Budget Lines:** P-D018 P-M245 P-C018

**Original Budget:** \$300

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2021	2022	2023	2024	2025		
City	\$28	\$1,260	\$0	\$0	\$0	\$0	\$0	\$1,288
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DEVELOP SCOPE	Jul 2011	Sep 2011	Jul 2011	Sep 2011
DESIGN	Sep 2011	Dec 2011	Sep 2011	Dec 2011
BID/ REGISTER CONTRACT	Dec 2011	Mar 2012	Dec 2011	Mar 2012
CONSTRUCTION	Mar 2012	Mar 2013	Mar 2012	Mar 2013
PUNCHLIST COMPLETE, JOB CLOSED	Mar 2013	Mar 2014	Mar 2013	Mar 2014

**Explanation for Delay:**

**Project Location:**

MERCHANT HOUSE MUSEUM- EAST FACADE & SHUTTER RESTORATION, MANHATTAN

**Scope Summary:**

MERCHANT HOUSE MUSEUM- EAST FACADE & SHUTTER RESTORATION, MANHATTAN



(\$ in 000's)

**Managing Agency:** 846 : DEPT OF PARKS AND RECREATION  
**Project Id:** P-308SPCS  
**Project Description:** 24 Sycamores Park C/S Renovation M108-116M

**Ten-Year Plan Category:** NEIGHBORHOOD PARKS AND PLAYGROUNDS

**Community Boards Served:** 300 308

**Borough:** MANHATTAN

**Budget Lines:** P-D018

**Original Budget:** \$2,040

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2021	2022	2023	2024	2025		
City	\$1,705	\$174	\$0	\$0	\$0	\$0	\$0	\$1,879
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DEVELOP SCOPE	Jul 2013	Sep 2013	Jul 2013	Sep 2013
DESIGN	Sep 2013	Dec 2013	Sep 2013	Dec 2013
BID/ REGISTER CONTRACT	Dec 2013	Mar 2014	Dec 2013	Mar 2014
CONSTRUCTION	Mar 2014	Mar 2015	Mar 2014	Mar 2015
PUNCHLIST COMPLETE, JOB CLOSED	Mar 2015	Mar 2016	Mar 2015	Mar 2016

**Explanation for Delay:**

**Project Location:**

**Scope Summary:**

24 SYCAMORES PARK -- RENOVATE BATHROOMS IN THE PARK

(\$ in 000's)

**Managing Agency:** 846 : DEPT OF PARKS AND RECREATION  
**Project Id:** P-308STCP  
**Project Description:** St. Catherine's Park -- sportscoating iin the children's p

**Ten-Year Plan Category:** NEIGHBORHOOD PARKS AND PLAYGROUNDS

**Community Boards Served:** 300

**Borough:** MANHATTAN

**Budget Lines:** P-D018

**Original Budget:** \$460

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2021	2022	2023	2024	2025		
City	\$88	\$130	\$0	\$0	\$460	\$0	\$0	\$678
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DEVELOP SCOPE	Jul 2018	Dec 2018	Jul 2018	Dec 2018
DESIGN	Dec 2018	Dec 2019	Dec 2018	Dec 2020
BID/ REGISTER CONTRACT	Dec 2019	Sep 2020	Dec 2021	Sep 2022
CONSTRUCTION	Sep 2020	Sep 2021	Sep 2022	Sep 2023
PUNCHLIST COMPLETE, JOB CLOSED	Sep 2021	Sep 2022	Sep 2023	Sep 2024

**Explanation for Delay:**

PROJECT DELAYED DUE TO BUDGETARY CONSTRAINTS

**Project Location:**

**Scope Summary:**

YDPRÛ ST. CATHERINE'S PARK -- IMPROVEMENTS TO THE SPORTSCOATING IN THE CHILDREN'S PLAY AREA

(\$ in 000's)

**Managing Agency:** 846 : DEPT OF PARKS AND RECREATION  
**Project Id:** P-309AHAM  
**Project Description:** Alexander Hamilton Plg Basketball Renovation ,Manhattan

**Ten-Year Plan Category:** NEIGHBORHOOD PARKS AND PLAYGROUNDS

**Community Boards Served:** 300

**Borough:** MANHATTAN

**Budget Lines:** P-M245

**Original Budget:** \$0

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2021	2022	2023	2024	2025		
City	\$0	\$415	\$0	\$0	\$0	\$0	\$0	\$415
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
-----------	------------------------	----------------------	-----------------------	---------------------

**Explanation for Delay:**

**Project Location:**

**Scope Summary:**

ALEXANDER HAMILTON PLG BASKETBALL RENOVATION ,MANHATTAN

(\$ in 000's)

**Managing Agency:** 846 : DEPT OF PARKS AND RECREATION  
**Project Id:** P-309JRFA  
**Project Description:** Jackie Robinson Rec. Center: Fire Alarm Reconstruction

**Ten-Year Plan Category:** NEIGHBORHOOD PARKS AND PLAYGROUNDS

**Community Boards Served:** 309

**Borough:** MANHATTAN

**Budget Lines:** P-0506

**Original Budget:** \$390

**Project Plan**

	Prior Actuals	Plan						RTC	Total
		2021	2022	2023	2024	2025			
City	\$0	\$518	\$0	\$0	\$0	\$0	\$0	\$518	
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DEVELOP SCOPE	Jul 2019	Dec 2019	Jul 2019	Dec 2019
DESIGN	Dec 2019	Dec 2021	Dec 2019	Dec 2021
BID/ REGISTER CONTRACT	Dec 2021	Sep 2022	Dec 2021	Sep 2022
CONSTRUCTION	Sep 2022	Sep 2025	Sep 2022	Sep 2025
PUNCHLIST COMPLETE, JOB CLOSED	Sep 2025	Sep 2027	Sep 2025	Sep 2027

**Explanation for Delay:**

**Project Location:**

85 BRADHURST AVENUE, NEW YORK, NY

**Scope Summary:**

FIRE ALARM RECONSTRUCTION AT JACKIE ROBINSON REC CENTER, MANHATTAN.

(\$ in 000's)

**Managing Agency:** 846 : DEPT OF PARKS AND RECREATION  
**Project Id:** P-309JRRC  
**Project Description:** Jackie Robinson Recreation Center HVAC System Reconstruction

**Ten-Year Plan Category:** MAJOR RECREATIONAL FACILITIES AND FACILITY RECONSTRUCTION

**Community Boards Served:** 300 309 310

**Borough:** MANHATTAN

**Budget Lines:** P-1250

**Original Budget:** \$4,000

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2021	2022	2023	2024	2025		
City	\$170	\$0	\$300	\$4,000	\$0	\$0	\$0	\$4,470
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DEVELOP SCOPE	Jul 2018	Dec 2018	Jul 2018	Dec 2018
DESIGN	Dec 2018	Dec 2019	Dec 2018	Dec 2019
BID/ REGISTER CONTRACT	Dec 2019	Sep 2020	Dec 2019	Sep 2020
CONSTRUCTION	Sep 2020	Sep 2021	Sep 2020	Sep 2021
PUNCHLIST COMPLETE, JOB CLOSED	Sep 2021	Sep 2022	Sep 2021	Sep 2022

**Explanation for Delay:**

**Project Location:**

85 BRADHURST AVENUE NEW YORK, NY 10039, MANHATTAN

**Scope Summary:**

JACKIE ROBINSON RECREATION CENTER HVAC SYSTEM RECONSTRUCTION

(\$ in 000's)

**Managing Agency:** 846 : DEPT OF PARKS AND RECREATION  
**Project Id:** P-309JSPL  
**Project Description:** Jacob Schiff Playground Reconstruction

**Ten-Year Plan Category:** NEIGHBORHOOD PARKS AND PLAYGROUNDS

**Community Boards Served:** 300

**Borough:** MANHATTAN

**Budget Lines:** P-0245M

**Original Budget:** \$300

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2021	2022	2023	2024	2025		
City	\$1,229	\$93	\$0	\$0	\$0	\$0	\$0	\$1,322
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DEVELOP SCOPE	Jul 2015	Sep 2015	Jul 2015	Sep 2015
DESIGN	Sep 2015	Dec 2015	Sep 2015	Dec 2015
BID/ REGISTER CONTRACT	Dec 2015	Mar 2016	Dec 2015	Mar 2016
CONSTRUCTION	Mar 2016	Mar 2017	Mar 2016	Mar 2017
PUNCHLIST COMPLETE, JOB CLOSED	Mar 2017	Mar 2018	Mar 2017	May 2021

**Explanation for Delay:**

PROJECT DELAYED DUE TO BUDGETARY CONSTRAINTS

**Project Location:**

JACOB SCHIFF PLAYGROUND, MANHATTAN

**Scope Summary:**

JACOB SCHIFF PLAYGROUND RECONSTRUCTION

(\$ in 000's)

**Managing Agency:** 846 : DEPT OF PARKS AND RECREATION  
**Project Id:** P-309JSST  
**Project Description:** Jacob Schiff Park- Recons of Seating area, Manhattan

**Ten-Year Plan Category:** NEIGHBORHOOD PARKS AND PLAYGROUNDS

**Community Boards Served:** 300 309

**Borough:** MANHATTAN

**Budget Lines:** P-D018 P-1018

**Original Budget:** \$760

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2021	2022	2023	2024	2025		
City	\$75	\$0	\$0	\$1,520	\$0	\$0	\$0	\$1,595
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DEVELOP SCOPE	Jul 2019	Dec 2019	Jul 2019	Dec 2019
DESIGN	Dec 2019	Dec 2020	Dec 2019	Dec 2020
BID/ REGISTER CONTRACT	Dec 2020	Sep 2021	Dec 2020	Sep 2021
CONSTRUCTION	Sep 2021	Sep 2022	Sep 2021	Sep 2022
PUNCHLIST COMPLETE, JOB CLOSED	Sep 2022	Sep 2023	Sep 2022	Sep 2023

**Explanation for Delay:**

**Project Location:**

**Scope Summary:**

JACOB SCHIFF PARK- RECONS OF SEATING AREA, MANHATTAN

(\$ in 000's)

**Managing Agency:** 846 : DEPT OF PARKS AND RECREATION  
**Project Id:** P-309MOR2  
**Project Description:** Morninside Pk- R/C of Plgr Phase 2 M056-116m

**Ten-Year Plan Category:** NEIGHBORHOOD PARKS AND PLAYGROUNDS

**Community Boards Served:** 309

**Borough:** MANHATTAN

**Budget Lines:** P-D018

**Original Budget:** \$1,000

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2021	2022	2023	2024	2025		
City	\$3,141	\$0	\$536	\$0	\$0	\$0	\$0	\$3,677
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DEVELOP SCOPE	Jul 2012	Sep 2012	Jul 2012	Oct 2015
DESIGN	Sep 2012	Dec 2012	Oct 2015	Apr 2017
BID/ REGISTER CONTRACT	Dec 2012	Mar 2013	Jul 2017	Dec 2017
CONSTRUCTION	Mar 2013	Mar 2014	Mar 2018	Mar 2019
PUNCHLIST COMPLETE, JOB CLOSED	Mar 2014	Mar 2015	Mar 2019	Mar 2020

**Explanation for Delay:**

PROJECT DELAYED DUE TO CHANGES IN SCOPE/DESIGN

**Project Location:**

MORNINGSIDE PARK 123RD ST PLGD PHASE 2

**Scope Summary:**

MORNINGSIDE PARK 123RD ST PLGD PHASE 2



(\$ in 000's)

**Managing Agency:** 846 : DEPT OF PARKS AND RECREATION  
**Project Id:** P-309MPMP  
**Project Description:** Morningside Park: Renovation of Middle Playground

**Ten-Year Plan Category:** NEIGHBORHOOD PARKS AND PLAYGROUNDS

**Community Boards Served:** 300

**Borough:** MANHATTAN

**Budget Lines:** P-M245

**Original Budget:** \$1,450

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2021	2022	2023	2024	2025		
City	\$3,502	\$460	\$650	\$0	\$0	\$0	\$0	\$4,612
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DEVELOP SCOPE	Jul 2016	Dec 2016	Jul 2016	Jul 2017
DESIGN	Dec 2016	Dec 2017	Jul 2017	Oct 2018
BID/ REGISTER CONTRACT	Dec 2017	Sep 2018	Mar 2019	Oct 2019
CONSTRUCTION	Sep 2018	Sep 2019	Dec 2019	Mar 2021
PUNCHLIST COMPLETE, JOB CLOSED	Sep 2019	Sep 2020	Mar 2021	Mar 2022

**Explanation for Delay:**

PROJECT DELAYED DUE TO CHANGES IN SCOPE/DESIGN

**Project Location:**

MORNINGSIDE PARK

**Scope Summary:**

RENOVATION OF MIDDLE PLAYGROUND

(\$ in 000's)

**Managing Agency:** 846 : DEPT OF PARKS AND RECREATION  
**Project Id:** P-309RBUS  
**Project Description:** RVSD DR -TIEMANN PL TO 97TH ST

**Ten-Year Plan Category:** NEIGHBORHOOD PARKS AND PLAYGROUNDS

**Community Boards Served:** 300 307 309

**Borough:** MANHATTAN

**Budget Lines:** P-0380

**Original Budget:** \$2,000

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2021	2022	2023	2024	2025		
City	\$1,789	\$310	\$0	\$0	\$0	\$0	\$0	\$2,099
Non-City	\$1,448	\$0	\$0	\$0	\$0	\$0	\$0	\$1,448

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DEVELOP SCOPE	Jul 2013	Sep 2013	Dec 2005	Jul 2015
DESIGN	Sep 2013	Dec 2013	Jul 2015	Feb 2027
BID/ REGISTER CONTRACT	Dec 2013	Mar 2014	Mar 2018	Jan 2019
CONSTRUCTION	Mar 2014	Mar 2015	Mar 2019	May 2020
PUNCHLIST COMPLETE, JOB CLOSED	Mar 2015	Mar 2016	Jun 2020	May 2021

**Explanation for Delay:**

PROJECT DELAYED DUE TO BUDGETARY CONSTRAINTS

**Project Location:**

**Scope Summary:**

UPGRADE RIVERSIDE DRIVE BETWEEN 97TH ST. AND TIEMANN, NEW YORK CITY

(\$ in 000's)

**Managing Agency:** 846 : DEPT OF PARKS AND RECREATION  
**Project Id:** P-309RPK1  
**Project Description:** Riverside Park Improvements, Manhattan

**Ten-Year Plan Category:** LARGE, MAJOR AND REGIONAL PARK RECONSTRUCTION

**Community Boards Served:** 300

**Borough:** MANHATTAN

**Budget Lines:** P-D018 P-0380

**Original Budget:** \$0

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2021	2022	2023	2024	2025		
City	\$0	\$1,300	\$1,000	\$0	\$0	\$0	\$0	\$2,300
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
-----------	------------------------	----------------------	-----------------------	---------------------

**Explanation for Delay:**

**Project Location:**

**Scope Summary:**

RIVERSIDE PARK RENOVATIONS

(\$ in 000's)

**Managing Agency:** 846 : DEPT OF PARKS AND RECREATION  
**Project Id:** P-309RSLG  
**Project Description:** Lighthouse Park Roosevelt Island, Manhattan

**Ten-Year Plan Category:** NEIGHBORHOOD PARKS AND PLAYGROUNDS

**Community Boards Served:** 300

**Borough:** MANHATTAN

**Budget Lines:** P-D018

**Original Budget:** \$0

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2021	2022	2023	2024	2025		
City	\$0	\$70	\$0	\$0	\$0	\$0	\$0	\$70
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
-----------	------------------------	----------------------	-----------------------	---------------------

**Explanation for Delay:**

**Project Location:**

**Scope Summary:**

FY 21 ADPT SECT 254 ADD PD018 (CC) \$70K... (LIGHTHOUSE PARK - ACCESSIBILITY IMPROVEMENTS -- ACCESSIBILITY IMPROVEMENTS TO THE NELLIE BLY MEMORIAL, WOULD NEED TO PUT A SOLE SOURCE AGREEMENT IN PLACE WITH ROOSEVELT ISLAND)

(\$ in 000's)

**Managing Agency:** 846 : DEPT OF PARKS AND RECREATION  
**Project Id:** P-309SKRP  
**Project Description:** Sakura Park - Reconstruction of the Staircase

**Ten-Year Plan Category:** NEIGHBORHOOD PARKS AND PLAYGROUNDS

**Community Boards Served:** 300

**Borough:** MANHATTAN

**Budget Lines:** P-0245M P-1329

**Original Budget:** \$425

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2021	2022	2023	2024	2025		
City	\$1,971	\$313	\$79	\$0	\$0	\$0	\$0	\$2,363
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DEVELOP SCOPE	Jul 2016	Dec 2016	Jul 2016	May 2017
DESIGN	Dec 2016	Dec 2017	May 2017	Aug 2018
BID/ REGISTER CONTRACT	Dec 2017	Sep 2018	Apr 2019	Oct 2019
CONSTRUCTION	Sep 2018	Sep 2019	Oct 2019	Oct 2020
PUNCHLIST COMPLETE, JOB CLOSED	Sep 2019	Sep 2020	Oct 2020	Oct 2021

**Explanation for Delay:**

PROJECT DELAYED DUE TO CHANGES IN SCOPE/DESIGN

**Project Location:**

SAKURA PARK

**Scope Summary:**

RECONSTRUCTION OF THE STAIRCASE

(\$ in 000's)

**Managing Agency:** 846 : DEPT OF PARKS AND RECREATION  
**Project Id:** P-309SSTF  
**Project Description:** Jacob Schiff Playground Synthetic Turf Field Recon,Manhattan

**Ten-Year Plan Category:** NEIGHBORHOOD PARKS AND PLAYGROUNDS

**Community Boards Served:** 300

**Borough:** MANHATTAN

**Budget Lines:** P-0510

**Original Budget:** \$2,919

**Project Plan**

	Prior Actuals	Plan						Total
		2021	2022	2023	2024	2025	RTC	
City	\$135	\$525	\$0	\$2,394	\$0	\$0	\$0	\$3,054
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DEVELOP SCOPE	Jul 2018	Dec 2018	Jul 2018	Dec 2018
DESIGN	Dec 2018	Dec 2019	Dec 2018	Dec 2019
BID/ REGISTER CONTRACT	Dec 2019	Sep 2020	Dec 2019	Sep 2020
CONSTRUCTION	Sep 2020	Sep 2021	Sep 2020	Sep 2021
PUNCHLIST COMPLETE, JOB CLOSED	Sep 2021	Sep 2022	Sep 2021	Sep 2022

**Explanation for Delay:**

**Project Location:**

**Scope Summary:**

JACOB SCHIFF PLAYGROUND SYNTHETIC TURF FIELD RECON,MANHATTAN

(\$ in 000's)

**Managing Agency:** 846 : DEPT OF PARKS AND RECREATION  
**Project Id:** P-309STNC  
**Project Description:** ST NICHOLAS NORTH COMFORT STATION M211-110MA2

**Ten-Year Plan Category:** NEIGHBORHOOD PARKS AND PLAYGROUNDS

**Community Boards Served:** 309

**Borough:** MANHATTAN

**Budget Lines:** P-D018

**Original Budget:** \$1,300

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2021	2022	2023	2024	2025		
City	\$1,659	\$25	\$93	\$0	\$0	\$0	\$0	\$1,777
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DEVELOP SCOPE	Jul 2006	Sep 2006	Jul 2006	Aug 2011
DESIGN	Sep 2006	Dec 2006	Aug 2011	Aug 2011
BID/ REGISTER CONTRACT	Dec 2006	Mar 2007	Dec 2010	Feb 2012
CONSTRUCTION	Mar 2007	Mar 2008	Oct 2016	Oct 2017
PUNCHLIST COMPLETE, JOB CLOSED	Mar 2008	Mar 2009	Oct 2017	Oct 2018

**Explanation for Delay:**

PROJECT DELAYED DUE TO CHANGES IN SCOPE/DESIGN

**Project Location:**

ST NICHOLAS PARK NORTH COMFORT STATION

**Scope Summary:**

ST NICHOLAS PARK NORTH COMFORT STATION

(\$ in 000's)

**Managing Agency:** 846 : DEPT OF PARKS AND RECREATION  
**Project Id:** P-3107STP  
**Project Description:** 107TH Street Pier Renovation M108-216M

**Ten-Year Plan Category:** MAJOR RECREATIONAL FACILITIES AND FACILITY RECONSTRUCTION

**Community Boards Served:** 311

**Borough:** MANHATTAN

**Budget Lines:** P-M245

**Original Budget:** \$250

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2021	2022	2023	2024	2025		
City	\$130	\$0	\$0	\$0	\$237	\$0	\$0	\$367
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DEVELOP SCOPE	Jul 2015	Sep 2015	Jul 2015	Sep 2015
DESIGN	Sep 2015	Dec 2015	Sep 2015	Dec 2015
BID/ REGISTER CONTRACT	Dec 2015	Mar 2016	Dec 2015	Mar 2016
CONSTRUCTION	Mar 2016	Mar 2017	Mar 2016	Mar 2017
PUNCHLIST COMPLETE, JOB CLOSED	Mar 2017	Mar 2018	Mar 2017	Mar 2018

**Explanation for Delay:**

**Project Location:**

**Scope Summary:**

107TH STREET PIER RENOVATION



(\$ in 000's)

**Managing Agency:** 846 : DEPT OF PARKS AND RECREATION  
**Project Id:** P-310ARFA  
**Project Description:** The Arsenal: Fire Alarm Reconstruction

**Ten-Year Plan Category:** NEIGHBORHOOD PARKS AND PLAYGROUNDS

**Community Boards Served:** 300

**Borough:** MANHATTAN

**Budget Lines:** P-0506

**Original Budget:** \$315

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2021	2022	2023	2024	2025		
City	\$0	\$407	\$0	\$0	\$0	\$0	\$0	\$407
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DEVELOP SCOPE	Jul 2019	Dec 2019	Jul 2019	Dec 2019
DESIGN	Dec 2019	Dec 2021	Dec 2019	Dec 2021
BID/ REGISTER CONTRACT	Dec 2021	Sep 2022	Dec 2021	Sep 2022
CONSTRUCTION	Sep 2022	Sep 2025	Sep 2022	Sep 2025
PUNCHLIST COMPLETE, JOB CLOSED	Sep 2025	Sep 2027	Sep 2025	Sep 2027

**Explanation for Delay:**

**Project Location:**

830 5TH AVENUE, THE ARSENAL NY, NY 10065

**Scope Summary:**

FIRE ALARM RECONSTRUCTION AT THE ARSENAL, MANHATTAN.

(\$ in 000's)

**Managing Agency:** 846 : DEPT OF PARKS AND RECREATION  
**Project Id:** P-310CCPG  
**Project Description:** Courtney Callendar Playground-handball court

**Ten-Year Plan Category:** NEIGHBORHOOD PARKS AND PLAYGROUNDS

**Community Boards Served:** 300

**Borough:** MANHATTAN

**Budget Lines:** P-D018

**Original Budget:** \$100

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2021	2022	2023	2024	2025		
City	\$399	\$35	\$0	\$0	\$0	\$0	\$0	\$434
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DEVELOP SCOPE	Jul 2014	Sep 2014	Jul 2014	Sep 2014
DESIGN	Sep 2014	Dec 2014	Sep 2014	Dec 2014
BID/ REGISTER CONTRACT	Dec 2014	Mar 2015	Dec 2014	Mar 2015
CONSTRUCTION	Mar 2015	Mar 2016	Mar 2015	Mar 2016
PUNCHLIST COMPLETE, JOB CLOSED	Mar 2016	Mar 2017	Mar 2016	Mar 2021

**Explanation for Delay:**

PROJECT DELAYED DUE TO CHANGES IN SCOPE/DESIGN

**Project Location:**

COURTNEY CALLENDAR PLAYGROUND

**Scope Summary:**

R/C OF SITTING AREA AT COURTNEY CALLENDAR PLAYGROUND

(\$ in 000's)

**Managing Agency:** 846 : DEPT OF PARKS AND RECREATION  
**Project Id:** P-310CCYB  
**Project Description:** COLONEL CHARLES YOUNG PK - BASEBALL FLDS RENOVATION M186

**Ten-Year Plan Category:** NEIGHBORHOOD PARKS AND PLAYGROUNDS

**Community Boards Served:**

**Borough:** MANHATTAN

**Budget Lines:** P-D018

**Original Budget:** \$1,000

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2021	2022	2023	2024	2025		
City	\$75	\$0	\$0	\$0	\$751	\$0	\$0	\$826
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DEVELOP SCOPE	Jul 2010	Sep 2010	Jul 2010	Dec 2023
DESIGN	Sep 2010	Dec 2010	Oct 2005	Dec 2024
BID/ REGISTER CONTRACT	Dec 2010	Mar 2011	Sep 2025	May 2026
CONSTRUCTION	Mar 2011	Mar 2012	Jun 2026	Jun 2027
PUNCHLIST COMPLETE, JOB CLOSED	Mar 2012	Mar 2013	Jun 2027	Jun 2028

**Explanation for Delay:**

PROJECT DELAYED DUE TO BUDGETARY CONSTRAINTS

**Project Location:**

**Scope Summary:**

COLONEL YOUNG PARK - RENOVATION OF BASEBALL FIELDS

(\$ in 000's)

**Managing Agency:** 846 : DEPT OF PARKS AND RECREATION  
**Project Id:** P-310HCOM  
**Project Description:** HANSBOROUGH REC CTR COMPUTER PURCHASE M131

**Ten-Year Plan Category:** VEHICLES AND EQUIPMENT

**Community Boards Served:** 310

**Borough:** MANHATTAN

**Budget Lines:** P-M245

**Original Budget:** \$45

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2021	2022	2023	2024	2025		
City	\$0	\$45	\$0	\$0	\$0	\$0	\$0	\$45
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DEVELOP SCOPE	Jul 2006	Sep 2006	Jul 2006	Sep 2006
DESIGN	Sep 2006	Dec 2006	Sep 2006	Dec 2006
BID/ REGISTER CONTRACT	Dec 2006	Mar 2007	Dec 2006	Mar 2007
CONSTRUCTION	Mar 2007	Mar 2008	Mar 2007	Mar 2008
PUNCHLIST COMPLETE, JOB CLOSED	Mar 2008	Mar 2009	Mar 2008	Jul 2013

**Explanation for Delay:**

PROJECT DELAYED DUE TO CHANGES IN SCOPE/DESIGN

**Project Location:**

HANSBOROUGH REC CTR COMPUTER PURCHASE, 35 WEST 134TH STREET

**Scope Summary:**

HANSBOROUGH REC CTR COMPUTER PURCHASE

(\$ in 000's)

**Managing Agency:** 846 : DEPT OF PARKS AND RECREATION  
**Project Id:** P-310HRFT  
**Project Description:** HANSBORO RC CTR REFURB GYM FL & TRACK SURFACE M131-114M

**Ten-Year Plan Category:** MAJOR RECREATIONAL FACILITIES AND FACILITY RECONSTRUCTION

**Community Boards Served:** 300 310

**Borough:** MANHATTAN

**Budget Lines:** P-D018

**Original Budget:** \$500

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2021	2022	2023	2024	2025		
City	\$680	\$0	\$64	\$0	\$0	\$0	\$0	\$744
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DEVELOP SCOPE	Jul 2012	Sep 2012	Jul 2012	Sep 2012
DESIGN	Sep 2012	Dec 2012	Sep 2012	Dec 2012
BID/ REGISTER CONTRACT	Dec 2012	Mar 2013	Dec 2012	Mar 2013
CONSTRUCTION	Mar 2013	Mar 2014	Mar 2013	Mar 2014
PUNCHLIST COMPLETE, JOB CLOSED	Mar 2014	Mar 2015	Mar 2014	Mar 2015

**Explanation for Delay:**

**Project Location:**

HANSBORO RC CTR REFURB GYM FL & TRACK SURFACE

**Scope Summary:**

HANSBORO RC CTR REFURB GYM FL & TRACK SURFACE

(\$ in 000's)

**Managing Agency:** 846 : DEPT OF PARKS AND RECREATION  
**Project Id:** P-310JROB  
**Project Description:** JACKIE ROBINSON REC CTR - PH II M014-102M/103M

**Ten-Year Plan Category:** MAJOR RECREATIONAL FACILITIES AND FACILITY RECONSTRUCTION

**Community Boards Served:** 310

**Borough:** MANHATTAN

**Budget Lines:** P-C050

**Original Budget:** \$864

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2021	2022	2023	2024	2025		
City	\$801	\$46	\$0	\$0	\$0	\$0	\$0	\$847
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DEVELOP SCOPE	Jul 1999	Jul 2001	Jul 1999	Jul 2001
DESIGN	Jul 2001	Nov 2002	Jul 2001	Nov 2002
BID/ REGISTER CONTRACT	Jan 2003	Feb 2003	Jan 2003	Feb 2003
CONSTRUCTION	Sep 2003	Sep 2004	Sep 2003	Sep 2004
PUNCHLIST COMPLETE, JOB CLOSED	Sep 2004	Sep 2005	Sep 2004	Sep 2005

**Explanation for Delay:**

**Project Location:**

MANHATTAN

**Scope Summary:**

PH II

(\$ in 000's)

**Managing Agency:** 846 : DEPT OF PARKS AND RECREATION  
**Project Id:** P-310MCCY  
**Project Description:** McCray Playground , Manhattan

**Ten-Year Plan Category:** LARGE, MAJOR AND REGIONAL PARK RECONSTRUCTION

**Community Boards Served:** 300

**Borough:** MANHATTAN

**Budget Lines:** P-D018

**Original Budget:** \$150

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2021	2022	2023	2024	2025		
City	\$0	\$150	\$0	\$0	\$0	\$0	\$0	\$150
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DEVELOP SCOPE	Jul 2020	Dec 2020	Jul 2020	Dec 2020
DESIGN	Dec 2020	Dec 2021	Dec 2020	Dec 2021
BID/ REGISTER CONTRACT	Dec 2021	Sep 2022	Dec 2021	Sep 2022
CONSTRUCTION	Sep 2022	Sep 2023	Sep 2022	Sep 2023
PUNCHLIST COMPLETE, JOB CLOSED	Sep 2023	Sep 2024	Sep 2023	Sep 2024

**Explanation for Delay:**

**Project Location:**

**Scope Summary:**

MCCRAY PALYGROUND

(\$ in 000's)

**Managing Agency:** 846 : DEPT OF PARKS AND RECREATION  
**Project Id:** P-311HCTR  
**Project Description:** HIGHBRIDGE RECREATION CTR -RC BOILERS AND HVAC - M037-217M

**Ten-Year Plan Category:** NEIGHBORHOOD PARKS AND PLAYGROUNDS

**Community Boards Served:** 300

**Borough:** MANHATTAN

**Budget Lines:** P-1250

**Original Budget:** \$3,272

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2021	2022	2023	2024	2025		
City	\$350	\$0	\$3,774	\$0	\$0	\$0	\$0	\$4,124
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DEVELOP SCOPE	Jul 2016	Dec 2016	Jul 2016	Dec 2016
DESIGN	Dec 2016	Dec 2017	Dec 2016	Dec 2017
BID/ REGISTER CONTRACT	Dec 2017	Sep 2018	Dec 2017	Sep 2018
CONSTRUCTION	Sep 2018	Sep 2019	Sep 2018	Sep 2019
PUNCHLIST COMPLETE, JOB CLOSED	Sep 2019	Sep 2020	Sep 2019	Sep 2020

**Explanation for Delay:**

**Project Location:**

MANHATTAN

**Scope Summary:**

HIGHBRIDGE RECREATION CTR RC



(\$ in 000's)

**Managing Agency:** 846 : DEPT OF PARKS AND RECREATION  
**Project Id:** P-311HEL3  
**Project Description:** Phase 3 of Hell Gate Pathway, below Viaduct Randalls Island

**Ten-Year Plan Category:** NEIGHBORHOOD PARKS AND PLAYGROUNDS

**Community Boards Served:** 300

**Borough:** MANHATTAN

**Budget Lines:** WP-0112 P-X245

**Original Budget:** \$3,140

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2021	2022	2023	2024	2025		
City	\$602	\$517	\$140	\$0	\$0	\$0	\$0	\$1,259
Non-City	\$3,000	\$0	\$0	\$0	\$0	\$0	\$0	\$3,000

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DEVELOP SCOPE	Jul 2016	Dec 2016	Feb 2015	May 2018
DESIGN	Dec 2016	Dec 2017	May 2018	Oct 2020
BID/ REGISTER CONTRACT	Dec 2017	Sep 2018	Nov 2019	Feb 2020
CONSTRUCTION	Sep 2018	Sep 2019	Feb 2020	Feb 2021
PUNCHLIST COMPLETE, JOB CLOSED	Sep 2019	Sep 2020	Feb 2021	Feb 2022

**Explanation for Delay:**

PROJECT DELAYED PENDING NON-CITY GRANT APPROVAL

**Project Location:**

PH 3 OF HELL GATE PATHWAY

**Scope Summary:**

PH 3 OF HELL GATE PATHWAY

(\$ in 000's)

**Managing Agency:** 846 : DEPT OF PARKS AND RECREATION  
**Project Id:** P-311HWTR  
**Project Description:** HIGHBRIDGE AQUEDUCT WATER TOWER RESTORATION M037-113M

**Ten-Year Plan Category:** NEIGHBORHOOD PARKS AND PLAYGROUNDS

**Community Boards Served:** 300 312

**Borough:** MANHATTAN

**Budget Lines:** P-0245M P-1018

**Original Budget:** \$742

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2021	2022	2023	2024	2025		
City	\$4,588	\$727	\$0	\$0	\$0	\$0	\$0	\$5,315
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DEVELOP SCOPE	Feb 2012	May 2012	Feb 2012	May 2012
DESIGN	May 2012	Aug 2012	May 2012	Aug 2012
BID/ REGISTER CONTRACT	Aug 2012	Nov 2012	Aug 2012	Nov 2012
CONSTRUCTION	Nov 2012	Nov 2013	Nov 2012	Nov 2013
PUNCHLIST COMPLETE, JOB CLOSED	Nov 2013	Nov 2014	Nov 2013	Apr 2019

**Explanation for Delay:**

PROJECT DELAYED DUE TO BUDGETARY CONSTRAINTS

**Project Location:**

HIGHBRIDGE AQUEDUCT WATER TOWER RESTORATION, MANHATTAN

**Scope Summary:**

HIGHBRIDGE AQUEDUCT WATER TOWER RESTORATION INCLUDING ROOF AND WINDOWS

(\$ in 000's)

**Managing Agency:** 846 : DEPT OF PARKS AND RECREATION  
**Project Id:** P-311MGFI  
**Project Description:** MARCUS GARVEY PK FIRE WATCHTOWER RESTORATION M058-115M

**Ten-Year Plan Category:** NEIGHBORHOOD PARKS AND PLAYGROUNDS

**Community Boards Served:** 300

**Borough:** MANHATTAN

**Budget Lines:** P-1018

**Original Budget:** \$280

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2021	2022	2023	2024	2025		
City	\$7,926	\$399	\$0	\$0	\$0	\$0	\$0	\$8,325
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DEVELOP SCOPE	Jul 2014	Sep 2014	Jul 2014	Sep 2014
DESIGN	Sep 2014	Dec 2014	Sep 2014	Dec 2014
BID/ REGISTER CONTRACT	Dec 2014	Mar 2015	Dec 2014	Mar 2015
CONSTRUCTION	Mar 2015	Mar 2016	Mar 2015	Mar 2016
PUNCHLIST COMPLETE, JOB CLOSED	Mar 2016	Mar 2017	Mar 2016	Mar 2017

**Explanation for Delay:**

**Project Location:**

MARCUS GARVEY PK

**Scope Summary:**

FIRE WATCH TOWER RESTORATION

(\$ in 000's)

**Managing Agency:** 846 : DEPT OF PARKS AND RECREATION  
**Project Id:** P-311MGLL  
**Project Description:** MARCUS GARVEY CS LITTLE LEAGUE FACILTY M058-116M

**Ten-Year Plan Category:** NEIGHBORHOOD PARKS AND PLAYGROUNDS

**Community Boards Served:** 311

**Borough:** MANHATTAN

**Budget Lines:** P-1018 P-0245M

**Original Budget:** \$400

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2021	2022	2023	2024	2025		
City	\$2,323	\$768	\$0	\$0	\$0	\$0	\$0	\$3,091
Non-City	\$2,230	\$0	\$0	\$0	\$0	\$0	\$0	\$2,230

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DEVELOP SCOPE	Jul 2006	Sep 2006	Jul 2006	Jan 2009
DESIGN	Sep 2006	Dec 2006	Jan 2009	Feb 2011
BID/ REGISTER CONTRACT	Dec 2006	Mar 2007	May 2011	Oct 2011
CONSTRUCTION	Mar 2007	Mar 2008	Oct 2011	Sep 2012
PUNCHLIST COMPLETE, JOB CLOSED	Mar 2008	Mar 2009	Sep 2012	Sep 2013

**Explanation for Delay:**

PROJECT DELAYED DUE TO CHANGES IN SCOPE/DESIGN

**Project Location:**

MARCUS GARVEY LITTLE LEAGUE BLDG

**Scope Summary:**

MARCUS GARVEY LITTLE LEAGUE BLDG

(\$ in 000's)

**Managing Agency:** 846 : DEPT OF PARKS AND RECREATION  
**Project Id:** P-311PFFA  
**Project Description:** Pelham Fritz Rec. Center: Fire Alarm Reconstruction

**Ten-Year Plan Category:** NEIGHBORHOOD PARKS AND PLAYGROUNDS

**Community Boards Served:** 311

**Borough:** MANHATTAN

**Budget Lines:** P-0506

**Original Budget:** \$284

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2021	2022	2023	2024	2025		
City	\$0	\$284	\$0	\$0	\$0	\$0	\$0	\$284
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DEVELOP SCOPE	Jul 2019	Dec 2019	Jul 2019	Dec 2019
DESIGN	Dec 2019	Dec 2021	Dec 2019	Dec 2021
BID/ REGISTER CONTRACT	Dec 2021	Sep 2022	Dec 2021	Sep 2022
CONSTRUCTION	Sep 2022	Sep 2025	Sep 2022	Sep 2025
PUNCHLIST COMPLETE, JOB CLOSED	Sep 2025	Sep 2027	Sep 2025	Sep 2027

**Explanation for Delay:**

**Project Location:**

18 MOUNT MORRIS PARK WEST, MANHATTAN.

**Scope Summary:**

FIRE ALARM RECONSTRUCTION AT PELHAM FRITZ REC. CENTER.

(\$ in 000's)

**Managing Agency:** 846 : DEPT OF PARKS AND RECREATION  
**Project Id:** P-311PFRI  
**Project Description:** MARCUS GARVEY PK -PELHAM FRITZ RECREATION CTR CONS M058-118M

**Ten-Year Plan Category:** MAJOR RECREATIONAL FACILITIES AND FACILITY RECONSTRUCTION

**Community Boards Served:** 300

**Borough:** MANHATTAN

**Budget Lines:** P-0506

**Original Budget:** \$750

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2021	2022	2023	2024	2025		
City	\$1,069	\$109	\$0	\$0	\$0	\$0	\$0	\$1,178
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DEVELOP SCOPE	Jul 2016	Dec 2016	Jul 2016	Dec 2016
DESIGN	Dec 2016	Dec 2018	Dec 2016	Dec 2018
BID/ REGISTER CONTRACT	Dec 2018	Sep 2019	Dec 2018	Sep 2019
CONSTRUCTION	Sep 2019	Sep 2022	Sep 2019	Sep 2022
PUNCHLIST COMPLETE, JOB CLOSED	Sep 2022	Sep 2024	Sep 2022	Sep 2024

**Explanation for Delay:**

**Project Location:**

**Scope Summary:**

MARCUS GARVEY PK - PELHAM FRITZ RECREATION CTR CONS M058

(\$ in 000's)

**Managing Agency:** 846 : DEPT OF PARKS AND RECREATION  
**Project Id:** P-311PRPL  
**Project Description:** Poor Richard's Playground Renovations

**Ten-Year Plan Category:** NEIGHBORHOOD PARKS AND PLAYGROUNDS

**Community Boards Served:** 300

**Borough:** MANHATTAN

**Budget Lines:** P-D018 P-0245M

**Original Budget:** \$950

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2021	2022	2023	2024	2025		
City	\$1,410	\$0	\$99	\$0	\$0	\$0	\$0	\$1,509
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DEVELOP SCOPE	Jul 2015	Sep 2015	Jul 2015	Jan 2016
DESIGN	Sep 2015	Dec 2015	Jan 2016	Mar 2017
BID/ REGISTER CONTRACT	Dec 2015	Mar 2016	Jul 2017	Jan 2018
CONSTRUCTION	Mar 2016	Mar 2017	Aug 2018	Aug 2019
PUNCHLIST COMPLETE, JOB CLOSED	Mar 2017	Mar 2018	Aug 2019	Aug 2020

**Explanation for Delay:**

PROJECT DELAYED DUE TO CHANGES IN SCOPE/DESIGN

**Project Location:**

POOR RICHARD'S PLAYGROUND RENOVATIONS, MANHATTAN

**Scope Summary:**

POOR RICHARDS PLAYGROUND RENOVATIONS

(\$ in 000's)

**Managing Agency:** 846 : DEPT OF PARKS AND RECREATION  
**Project Id:** P-311RIFW  
**Project Description:** RANDALL'S ISLAND FRESHWATER WETLANDS PATHWAY M104 M107 111M

**Ten-Year Plan Category:** LARGE, MAJOR AND REGIONAL PARK RECONSTRUCTION

**Community Boards Served:** 300 311

**Borough:** MANHATTAN

**Budget Lines:** P-0245M

**Original Budget:** \$2,208

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2021	2022	2023	2024	2025		
City	\$498	\$0	\$0	\$0	\$0	\$0	\$0	\$498
Non-City	\$1,246	\$452	\$510	\$0	\$0	\$0	\$0	\$2,208

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DEVELOP SCOPE	Sep 2012	Dec 2012	Jul 2011	Aug 2012
DESIGN	Dec 2012	Mar 2013	Aug 2012	Oct 2013
BID/ REGISTER CONTRACT	Mar 2013	Jun 2013	Jun 2014	May 2015
CONSTRUCTION	Jun 2013	Jun 2014	Jul 2015	Aug 2016
PUNCHLIST COMPLETE, JOB CLOSED	Jun 2014	Jun 2015	Aug 2016	Aug 2017

**Explanation for Delay:**

PROJECT DELAYED PENDING RESOLUTION OF LEGAL ISSUES

**Project Location:**

RANDALL'S ISLAND FRESHWATER WETLANDS PATHWAY

**Scope Summary:**

RANDALL'S ISLAND FRESHWATER WETLANDS PATHWAY, MANHATTAN



(\$ in 000's)

**Managing Agency:** 846 : DEPT OF PARKS AND RECREATION  
**Project Id:** P-311RILS  
**Project Description:** RANDALLS ISLAND LIVING SHORELINE M104-116M

**Ten-Year Plan Category:** LARGE, MAJOR AND REGIONAL PARK RECONSTRUCTION

**Community Boards Served:** 300

**Borough:** MANHATTAN

**Budget Lines:** P-1018

**Original Budget:** \$1,798

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2021	2022	2023	2024	2025		
City	\$1,415	\$0	\$186	\$0	\$0	\$0	\$0	\$1,601
Non-City	\$1,318	\$0	\$0	\$0	\$0	\$0	\$0	\$1,318

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DEVELOP SCOPE	Sep 2012	Dec 2012	Jul 2011	Sep 2011
DESIGN	Dec 2012	Mar 2013	Sep 2011	Dec 2011
BID/ REGISTER CONTRACT	Mar 2013	Jun 2013	Dec 2011	Mar 2012
CONSTRUCTION	Jun 2013	Jun 2014	Mar 2012	Mar 2013
PUNCHLIST COMPLETE, JOB CLOSED	Jun 2014	Jun 2015	Mar 2013	Mar 2020

**Explanation for Delay:**

PROJECT DELAYED DUE TO CHANGES IN SCOPE/DESIGN

**Project Location:**

RANDALLS ISLAND

**Scope Summary:**

PORTION OF RANDALLS ISLAND LIVING SHORELINE

(\$ in 000's)

**Managing Agency:** 846 : DEPT OF PARKS AND RECREATION  
**Project Id:** P-311TJFA  
**Project Description:** Thomas Jefferson Rec. Center: Fire Alarm Reconstruction

**Ten-Year Plan Category:** NEIGHBORHOOD PARKS AND PLAYGROUNDS

**Community Boards Served:** 311

**Borough:** MANHATTAN

**Budget Lines:** P-0506

**Original Budget:** \$349

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2021	2022	2023	2024	2025		
City	\$0	\$379	\$0	\$0	\$0	\$0	\$0	\$379
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DEVELOP SCOPE	Jul 2019	Dec 2019	Jul 2019	Dec 2019
DESIGN	Dec 2019	Dec 2021	Dec 2019	Dec 2021
BID/ REGISTER CONTRACT	Dec 2021	Sep 2022	Dec 2021	Sep 2022
CONSTRUCTION	Sep 2022	Sep 2025	Sep 2022	Sep 2025
PUNCHLIST COMPLETE, JOB CLOSED	Sep 2025	Sep 2027	Sep 2025	Sep 2027

**Explanation for Delay:**

**Project Location:**

2180 1ST AVENUE, MANHATTAN.

**Scope Summary:**

FIRE ALARM RECONSTRUCTION AT THOMAS JEFFESON REC. CENTER.

(\$ in 000's)

**Managing Agency:** 846 : DEPT OF PARKS AND RECREATION  
**Project Id:** P-311TJHV  
**Project Description:** THOMAS JEFFERSON PARK REC CTR HVAC M047-109M

**Ten-Year Plan Category:** NEIGHBORHOOD PARKS AND PLAYGROUNDS

**Community Boards Served:** 300 311

**Borough:** MANHATTAN

**Budget Lines:** P-0245M

**Original Budget:** \$1,000

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2021	2022	2023	2024	2025		
City	\$320	\$0	\$0	\$0	\$0	\$0	\$0	\$320
Non-City	\$647	\$123	\$0	\$0	\$0	\$0	\$0	\$770

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DEVELOP SCOPE	Jul 2007	Sep 2007	Jul 2007	Jul 2008
DESIGN	Sep 2007	Dec 2007	Jul 2008	Jan 2009
BID/ REGISTER CONTRACT	Dec 2007	Mar 2008	Mar 2009	Jul 2009
CONSTRUCTION	Mar 2008	Mar 2009	Jul 2009	Sep 2010
PUNCHLIST COMPLETE, JOB CLOSED	Mar 2009	Mar 2010	Sep 2010	Sep 2011

**Explanation for Delay:**

PROJECT DELAYED DUE TO CHANGES IN SCOPE/DESIGN

**Project Location:**

THOMAS JEFFERSON PARK REC CTR HVAC

**Scope Summary:**

THOMAS JEFFERSON PARK REC CTR HVAC

(\$ in 000's)

**Managing Agency:** 846 : DEPT OF PARKS AND RECREATION  
**Project Id:** P-311TJPK  
**Project Description:** Thomas Jefferson Park Renovations

**Ten-Year Plan Category:** NEIGHBORHOOD PARKS AND PLAYGROUNDS

**Community Boards Served:** 300

**Borough:** MANHATTAN

**Budget Lines:** P-1018

**Original Budget:** \$350

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2021	2022	2023	2024	2025		
City	\$691	\$59	\$0	\$0	\$0	\$0	\$0	\$750
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DEVELOP SCOPE	Jul 2015	Sep 2015	Jul 2015	Feb 2016
DESIGN	Sep 2015	Dec 2015	Feb 2016	Nov 2018
BID/ REGISTER CONTRACT	Dec 2015	Mar 2016	Nov 2018	Mar 2019
CONSTRUCTION	Mar 2016	Mar 2017	Mar 2019	Mar 2020
PUNCHLIST COMPLETE, JOB CLOSED	Mar 2017	Mar 2018	Apr 2020	Mar 2021

**Explanation for Delay:**

PROJECT DELAYED DUE TO BUDGETARY CONSTRAINTS

**Project Location:**

THOMAS JEFFERSON PARK RENOVATIONS, MANHATTAN

**Scope Summary:**

THOMAS JEFFERSON PARK RENOVATIONS

(\$ in 000's)

**Managing Agency:** 846 : DEPT OF PARKS AND RECREATION  
**Project Id:** P-311TURF  
**Project Description:** Harlem River Park Synthetic Turf, Manhattan M208D-219M

**Ten-Year Plan Category:** NEIGHBORHOOD PARKS AND PLAYGROUNDS

**Community Boards Served:** 300

**Borough:** MANHATTAN

**Budget Lines:** P-0510

**Original Budget:** \$6,650

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2021	2022	2023	2024	2025		
City	\$285	\$0	\$1,044	\$5,171	\$0	\$0	\$0	\$6,500
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DEVELOP SCOPE	Jul 2018	Dec 2018	Jul 2018	Dec 2018
DESIGN	Dec 2018	Dec 2019	Dec 2018	Dec 2019
BID/ REGISTER CONTRACT	Dec 2019	Sep 2020	Dec 2019	Sep 2020
CONSTRUCTION	Sep 2020	Sep 2021	Sep 2020	Sep 2021
PUNCHLIST COMPLETE, JOB CLOSED	Sep 2021	Sep 2022	Sep 2021	Sep 2022

**Explanation for Delay:**

**Project Location:**

**Scope Summary:**

HARLEM RIVER PARK FIELD ( AT 128TH ST)- SYNTHETIC TURF, MANHATTAN

(\$ in 000's)

**Managing Agency:** 846 : DEPT OF PARKS AND RECREATION  
**Project Id:** P-312DFAR  
**Project Description:** DYCKMAN FARMHOUSE : ADA RAMP AND BATHROOM RENOVATION

**Ten-Year Plan Category:** NEIGHBORHOOD PARKS AND PLAYGROUNDS

**Community Boards Served:** 300

**Borough:** MANHATTAN

**Budget Lines:** P-D018 P-1018 P-M245 P-0245M

**Original Budget:** \$750

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2021	2022	2023	2024	2025		
City	\$17	\$1,510	\$5,091	\$0	\$0	\$0	\$0	\$6,618
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DEVELOP SCOPE	Jul 2016	Dec 2016	Jul 2016	Dec 2016
DESIGN	Dec 2016	Dec 2017	Dec 2016	Dec 2017
BID/ REGISTER CONTRACT	Dec 2017	Sep 2018	Dec 2017	Sep 2018
CONSTRUCTION	Sep 2018	Sep 2019	Sep 2018	Sep 2019
PUNCHLIST COMPLETE, JOB CLOSED	Sep 2019	Sep 2020	Sep 2019	Sep 2020

**Explanation for Delay:**

**Project Location:**

DYCKMAN FARMHOUSE

**Scope Summary:**

DYCKMAN FARMHOUSE : ADA RAMP AND BATHROOM RENOVATION

(\$ in 000's)

**Managing Agency:** 846 : DEPT OF PARKS AND RECREATION  
**Project Id:** P-312IHB6  
**Project Description:** INWOOD HILL PARK BALLFIELD # 6 REGRADE & RESOD M042-110MA

**Ten-Year Plan Category:** LARGE, MAJOR AND REGIONAL PARK RECONSTRUCTION

**Community Boards Served:** 300 312

**Borough:** MANHATTAN

**Budget Lines:** P-D018

**Original Budget:** \$500

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2021	2022	2023	2024	2025		
City	\$688	\$36	\$0	\$0	\$0	\$0	\$0	\$724
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DEVELOP SCOPE	Jul 2009	Sep 2009	Jul 2009	Apr 2010
DESIGN	Sep 2009	Dec 2009	Apr 2010	May 2012
BID/ REGISTER CONTRACT	Dec 2009	Mar 2010	Oct 2012	Aug 2013
CONSTRUCTION	Mar 2010	Mar 2011	Sep 2013	May 2014
PUNCHLIST COMPLETE, JOB CLOSED	Mar 2011	Mar 2012	May 2014	May 2015

**Explanation for Delay:**

PROJECT DELAYED DUE TO BUDGETARY CONSTRAINTS

**Project Location:**

INWOOD HILL PARK BALLFIELD # 6 REGRADE & RESOD

**Scope Summary:**

INWOOD HILL PARK BALLFIELD # 6 REGRADE & RESOD

(\$ in 000's)

**Managing Agency:** 846 : DEPT OF PARKS AND RECREATION  
**Project Id:** P-312IHPB  
**Project Description:** INWOOD HILL PK SANITARY SEWER FOR NATURE CTR M042-115M

**Ten-Year Plan Category:** LARGE, MAJOR AND REGIONAL PARK RECONSTRUCTION

**Community Boards Served:** 300 312

**Borough:** MANHATTAN

**Budget Lines:** P-D018 P-1018

**Original Budget:** \$250

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2021	2022	2023	2024	2025		
City	\$1,169	\$0	\$102	\$0	\$0	\$0	\$0	\$1,271
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DEVELOP SCOPE	Jul 2012	Sep 2012	Jul 2012	Oct 2014
DESIGN	Sep 2012	Dec 2012	Oct 2014	Oct 2015
BID/ REGISTER CONTRACT	Dec 2012	Mar 2013	Sep 2016	Mar 2017
CONSTRUCTION	Mar 2013	Mar 2014	Jul 2017	Jul 2018
PUNCHLIST COMPLETE, JOB CLOSED	Mar 2014	Mar 2015	Jul 2018	Jul 2019

**Explanation for Delay:**

PROJECT DELAYED DUE TO CHANGES IN SCOPE/DESIGN

**Project Location:**

INWOOD HILL PARK BATHROOM RECON

**Scope Summary:**

INWOOD HILL PARK BATHROOM RECON



(\$ in 000's)

**Managing Agency:** 846 : DEPT OF PARKS AND RECREATION  
**Project Id:** P-312INNC  
**Project Description:** Inwood Hill Nature Center M042 -116M

**Ten-Year Plan Category:** NEIGHBORHOOD PARKS AND PLAYGROUNDS

**Community Boards Served:** 300

**Borough:** MANHATTAN

**Budget Lines:** P-D018 P-1018 P-0506

**Original Budget:** \$100

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2021	2022	2023	2024	2025		
City	\$18	\$11	\$2,947	\$0	\$0	\$0	\$0	\$2,976
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DEVELOP SCOPE	Jul 2015	Sep 2015	Jul 2015	Sep 2015
DESIGN	Sep 2015	Dec 2015	Sep 2015	Dec 2015
BID/ REGISTER CONTRACT	Dec 2015	Mar 2016	Dec 2015	Mar 2016
CONSTRUCTION	Mar 2016	Mar 2017	Mar 2016	Mar 2017
PUNCHLIST COMPLETE, JOB CLOSED	Mar 2017	Mar 2018	Mar 2017	Mar 2018

**Explanation for Delay:**

**Project Location:**

INWOOD NATURE CENTER, MANHATTAN

**Scope Summary:**

INWOOD NATURE CENTER

(\$ in 000's)

**Managing Agency:** 846 : DEPT OF PARKS AND RECREATION  
**Project Id:** P-312INNG  
**Project Description:** RIVERSIDE-INWOOD NEIGHBORHOOD GARDENS, INC.

**Ten-Year Plan Category:** NEIGHBORHOOD PARKS AND PLAYGROUNDS

**Community Boards Served:** 300

**Borough:** MANHATTAN

**Budget Lines:** P-M245

**Original Budget:** \$50

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2021	2022	2023	2024	2025		
City	\$0	\$0	\$0	\$0	\$50	\$0	\$0	\$50
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DEVELOP SCOPE	Jul 2017	Dec 2017	Jul 2017	Nov 2020
DESIGN	Dec 2017	Dec 2018	Nov 2020	Nov 2024
BID/ REGISTER CONTRACT	Dec 2018	Sep 2019	Nov 2024	Aug 2025
CONSTRUCTION	Sep 2019	Sep 2020	Aug 2025	Aug 2026
PUNCHLIST COMPLETE, JOB CLOSED	Sep 2020	Sep 2021	Aug 2026	Aug 2027

**Explanation for Delay:**

PROJECT DELAYED DUE TO BUDGETARY CONSTRAINTS

**Project Location:**

RIVERSIDE-INWOOD NEIGHBORHOOD GARDENS, INC: RING GARDEN PROJECT

**Scope Summary:**

RIVERSIDE-INWOOD NEIGHBORHOOD GARDENS, INC. : RING GARDEN PROJECT

(\$ in 000's)

<b>Managing Agency:</b> 846 : DEPT OF PARKS AND RECREATION
<b>Project Id:</b> P-312INWD
<b>Project Description:</b> Inwood Hill Nature Center- Exhibit Display Reconstruction

**Ten-Year Plan Category:** MAJOR RECREATIONAL FACILITIES AND FACILITY RECONSTRUCTION

**Community Boards Served:** 300

**Borough:** MANHATTAN

**Budget Lines:** P-1018

**Original Budget:** \$268

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2021	2022	2023	2024	2025		
City	\$0	\$268	\$0	\$0	\$0	\$0	\$0	\$268
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DEVELOP SCOPE	Jul 2017	Dec 2017	Jul 2017	Dec 2017
DESIGN	Dec 2017	Dec 2018	Dec 2017	Dec 2018
BID/ REGISTER CONTRACT	Dec 2018	Sep 2019	Dec 2018	Sep 2019
CONSTRUCTION	Sep 2019	Mar 2021	Sep 2019	Mar 2021
PUNCHLIST COMPLETE, JOB CLOSED	Mar 2021	Mar 2022	Mar 2021	Mar 2022

**Explanation for Delay:**

**Project Location:**

INWOOD HILL NATURE CENTER, MANHATTAN

**Scope Summary:**

RECONSTRUCTION OF THE EXHIBIT DISPLAY AT INWOOD HILL NATURE CENTER

(\$ in 000's)

**Managing Agency:** 846 : DEPT OF PARKS AND RECREATION  
**Project Id:** P-312ISA2  
**Project Description:** ISHAM PARK IRRIGATION & DRINK FOUNTAINS M043 M43112

**Ten-Year Plan Category:** NEIGHBORHOOD PARKS AND PLAYGROUNDS

**Community Boards Served:** 312

**Borough:** MANHATTAN

**Budget Lines:** P-D018

**Original Budget:** \$750

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2021	2022	2023	2024	2025		
City	\$1,064	\$60	\$0	\$0	\$0	\$0	\$0	\$1,124
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DEVELOP SCOPE	Jul 2011	Sep 2011	Jul 2011	Sep 2011
DESIGN	Sep 2011	Dec 2011	Sep 2011	Dec 2011
BID/ REGISTER CONTRACT	Dec 2011	Mar 2012	Dec 2011	Mar 2012
CONSTRUCTION	Mar 2012	Mar 2013	Mar 2012	Mar 2013
PUNCHLIST COMPLETE, JOB CLOSED	Mar 2013	Mar 2014	Mar 2013	May 2014

**Explanation for Delay:**

**Project Location:**

ISHAM PARK IRRIGATION & DRINK FOUNTAINS

**Scope Summary:**

ISHAM PARK IRRIGATION & DRINK FOUNTAINS

(\$ in 000's)

**Managing Agency:** 846 : DEPT OF PARKS AND RECREATION  
**Project Id:** P-312JHFA  
**Project Description:** J. Hood Wright Rec. Center: Fire Alarm Reconstruction

**Ten-Year Plan Category:** NEIGHBORHOOD PARKS AND PLAYGROUNDS

**Community Boards Served:** 312

**Borough:** MANHATTAN

**Budget Lines:** P-0506

**Original Budget:** \$233

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2021	2022	2023	2024	2025		
City	\$0	\$250	\$0	\$0	\$0	\$0	\$0	\$250
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DEVELOP SCOPE	Jul 2019	Dec 2019	Jul 2019	Dec 2019
DESIGN	Dec 2019	Dec 2020	Dec 2019	Dec 2020
BID/ REGISTER CONTRACT	Dec 2020	Sep 2021	Dec 2020	Sep 2021
CONSTRUCTION	Sep 2021	Sep 2022	Sep 2021	Sep 2022
PUNCHLIST COMPLETE, JOB CLOSED	Sep 2022	Sep 2023	Sep 2022	Sep 2023

**Explanation for Delay:**

**Project Location:**

351 FT. WASHINGTON AVE, MANHATTAN.

**Scope Summary:**

FIRE ALARM RECONSTRUCTION AT J. HOOD WRIGHT REC. CENTER.

(\$ in 000's)

**Managing Agency:** 846 : DEPT OF PARKS AND RECREATION  
**Project Id:** P-312JHRW  
**Project Description:** J HOOD WRIGHT PARK REC CTR WINDOWS M099

**Ten-Year Plan Category:** NEIGHBORHOOD PARKS AND PLAYGROUNDS

**Community Boards Served:** 300 312

**Borough:** MANHATTAN

**Budget Lines:** P-D018

**Original Budget:** \$75

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2021	2022	2023	2024	2025		
City	\$16	\$0	\$0	\$0	\$175	\$0	\$0	\$191
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DEVELOP SCOPE	Jul 2012	Sep 2012	Jul 2012	Sep 2012
DESIGN	Sep 2012	Dec 2012	Sep 2012	Dec 2012
BID/ REGISTER CONTRACT	Dec 2012	Mar 2013	Dec 2012	Mar 2013
CONSTRUCTION	Mar 2013	Mar 2014	Mar 2013	Mar 2014
PUNCHLIST COMPLETE, JOB CLOSED	Mar 2014	Mar 2015	Mar 2014	Mar 2015

**Explanation for Delay:**

**Project Location:**

J HOOD WRIGHT PARK REC CTR WINDOWS

**Scope Summary:**

J HOOD WRIGHT PARK REC CTR WINDOWS

(\$ in 000's)

**Managing Agency:** 846 : DEPT OF PARKS AND RECREATION  
**Project Id:** P-312JJPG  
**Project Description:** Jacob Javits Plgr-renovation

**Ten-Year Plan Category:** NEIGHBORHOOD PARKS AND PLAYGROUNDS

**Community Boards Served:** 300

**Borough:** MANHATTAN

**Budget Lines:** P-D018

**Original Budget:** \$1,640

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2021	2022	2023	2024	2025		
City	\$3,164	\$0	\$277	\$0	\$0	\$0	\$0	\$3,441
Non-City	\$350	\$0	\$0	\$0	\$0	\$0	\$0	\$350

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DEVELOP SCOPE	Jul 2014	Sep 2014	Jul 2014	Feb 2015
DESIGN	Sep 2014	Dec 2014	Feb 2015	May 2017
BID/ REGISTER CONTRACT	Dec 2014	Mar 2015	Sep 2017	Jun 2018
CONSTRUCTION	Mar 2015	Mar 2016	Jul 2018	Nov 2019
PUNCHLIST COMPLETE, JOB CLOSED	Mar 2016	Mar 2017	Nov 2019	Nov 2020

**Explanation for Delay:**

PROJECT DELAYED DUE TO BUDGETARY CONSTRAINTS

**Project Location:**

JACOB JAVITS PLGR

**Scope Summary:**

PLGR RENOVATION

(\$ in 000's)

**Managing Agency:** 846 : DEPT OF PARKS AND RECREATION  
**Project Id:** P-312MJM2  
**Project Description:** Morris Jumel mansion - exterior renovation- ph II M073

**Ten-Year Plan Category:** MAJOR RECREATIONAL FACILITIES AND FACILITY RECONSTRUCTION

**Community Boards Served:** 300 312

**Borough:** MANHATTAN

**Budget Lines:** P-1018

**Original Budget:** \$1,500

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2021	2022	2023	2024	2025		
City	\$457	\$0	\$0	\$0	\$0	\$0	\$0	\$457
Non-City	\$1,372	\$128	\$0	\$0	\$0	\$0	\$0	\$1,500

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DEVELOP SCOPE	Jul 2011	Sep 2011	Jul 2011	Sep 2011
DESIGN	Sep 2011	Dec 2011	Jun 2006	Jul 2013
BID/ REGISTER CONTRACT	Dec 2011	Mar 2012	Oct 2013	Jun 2014
CONSTRUCTION	Mar 2012	Mar 2013	Jul 2014	Feb 2016
PUNCHLIST COMPLETE, JOB CLOSED	Mar 2013	Mar 2014	Feb 2016	Feb 2017

**Explanation for Delay:**

PROJECT DELAYED DUE TO UNFORESEEN SITE/FIELD CONDITION

**Project Location:**

MORRIS JUMEL MANSION EXTERIOR (PERIMETER STREETScape AND STONE WALLS)PHASE 2  
 RECONSTRUCTION, MANHATTAN

**Scope Summary:**

MORRIS JUMEL MANSION EXTERIOR (PERIMETER STREETScape AND STONE WALLS)RECONSTRUCTION



(\$ in 000's)

**Managing Agency:** 846 : DEPT OF PARKS AND RECREATION  
**Project Id:** P-313CPA2  
**Project Description:** CENTRAL PARK - ARSENAL ELEVATOR RC M010-616M

**Ten-Year Plan Category:** LARGE, MAJOR AND REGIONAL PARK RECONSTRUCTION

**Community Boards Served:** 300

**Borough:** MANHATTAN

**Budget Lines:** P-1018

**Original Budget:** \$1,546

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2021	2022	2023	2024	2025		
City	\$1,050	\$147	\$258	\$0	\$0	\$0	\$0	\$1,455
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DEVELOP SCOPE	Aug 2016	Jan 2017	Aug 2016	Jan 2017
DESIGN	Jan 2017	Jan 2018	Jan 2017	Jan 2018
BID/ REGISTER CONTRACT	Jan 2018	Oct 2018	Jan 2018	Oct 2018
CONSTRUCTION	Oct 2018	Oct 2019	Oct 2018	Oct 2019
PUNCHLIST COMPLETE, JOB CLOSED	Oct 2019	Oct 2020	Oct 2019	Oct 2020

**Explanation for Delay:**

**Project Location:**

**Scope Summary:**

CENTRAL PARK - ARSENAL ELEVATOR RC M010

(\$ in 000's)

**Managing Agency:** 846 : DEPT OF PARKS AND RECREATION  
**Project Id:** P-313CPAB  
**Project Description:** CENTRAL PARK - ARSENAL BRICK FACADE M010-214M

**Ten-Year Plan Category:** LARGE, MAJOR AND REGIONAL PARK RECONSTRUCTION

**Community Boards Served:** 300

**Borough:** MANHATTAN

**Budget Lines:** P-1018

**Original Budget:** \$1,133

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2021	2022	2023	2024	2025		
City	\$2,973	\$216	\$1,213	\$0	\$0	\$0	\$0	\$4,402
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DEVELOP SCOPE	Jul 2013	Sep 2013	Jul 2013	Sep 2013
DESIGN	Sep 2013	Dec 2013	Sep 2013	Dec 2013
BID/ REGISTER CONTRACT	Dec 2013	Mar 2014	Dec 2013	Mar 2014
CONSTRUCTION	Mar 2014	Mar 2015	Mar 2014	Mar 2015
PUNCHLIST COMPLETE, JOB CLOSED	Mar 2015	Mar 2016	Mar 2015	Mar 2016

**Explanation for Delay:**

**Project Location:**

**Scope Summary:**

RC OF ARSENAL BRICK FACADE ALONG THE 4TH FLOOR SE TURRET 5TH FLOOR ELEVATOR TURRET

(\$ in 000's)

**Managing Agency:** 846 : DEPT OF PARKS AND RECREATION  
**Project Id:** P-313CPSW  
**Project Description:** Central Park - Swedish Cottage M010-116M

**Ten-Year Plan Category:** LARGE, MAJOR AND REGIONAL PARK RECONSTRUCTION

**Community Boards Served:** 300 304 305 307 308 310 311

**Borough:** MANHATTAN

**Budget Lines:** P-D018

**Original Budget:** \$120

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2021	2022	2023	2024	2025		
City	\$5	\$120	\$0	\$0	\$0	\$0	\$0	\$125
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DEVELOP SCOPE	Jul 2008	Sep 2008	Jul 2008	Sep 2008
DESIGN	Sep 2008	Dec 2008	Sep 2008	Dec 2008
BID/ REGISTER CONTRACT	Dec 2008	Mar 2009	Dec 2008	Mar 2009
CONSTRUCTION	Mar 2009	Mar 2010	Mar 2009	Mar 2010
PUNCHLIST COMPLETE, JOB CLOSED	Mar 2010	Mar 2011	Mar 2010	Mar 2013

**Explanation for Delay:**

PROJECT DELAYED PENDING RESOLUTION OF LEGAL ISSUES

**Project Location:**

CENTRAL PARK - SWEDISH COTTAGE, MANHATTAN

**Scope Summary:**

CENTRAL PARK - SWEDISH COTTAGE, MANHATTAN

(\$ in 000's)

**Managing Agency:** 846 : DEPT OF PARKS AND RECREATION  
**Project Id:** P-314RPDR  
**Project Description:** RIVERSIDE PARK DOG RUN M071

**Ten-Year Plan Category:** LARGE, MAJOR AND REGIONAL PARK RECONSTRUCTION

**Community Boards Served:** 309 312

**Borough:** MANHATTAN

**Budget Lines:** P-0380 P-D018

**Original Budget:** \$76

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2021	2022	2023	2024	2025		
City	\$68	\$350	\$100	\$0	\$0	\$0	\$0	\$518
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DEVELOP SCOPE	Jul 2003	Sep 2003	Jul 2003	Jan 2020
DESIGN	Sep 2003	Dec 2003	Jan 2020	Jun 2038
BID/ REGISTER CONTRACT	Dec 2003	Mar 2004	Jun 2021	Oct 2021
CONSTRUCTION	Mar 2004	Mar 2005	Oct 2021	Oct 2022
PUNCHLIST COMPLETE, JOB CLOSED	Mar 2005	Mar 2006	Oct 2022	Oct 2023

**Explanation for Delay:**

PROJECT DELAYED DUE TO CHANGES IN SCOPE/DESIGN

**Project Location:**

RIVERSIDE DRIVE, HUDSON RIVER, WEST 72ND STREET, WEST 95TH STREET

**Scope Summary:**

RIVERSIDE PARK DOG RUN IN MANHATTAN

(\$ in 000's)

**Managing Agency:** 846 : DEPT OF PARKS AND RECREATION  
**Project Id:** P-3ANCH02  
**Project Description:** Highbridge Anchor Park Phase II- Manhattan M037-118M

**Ten-Year Plan Category:** NEIGHBORHOOD PARKS AND PLAYGROUNDS

**Community Boards Served:** 300

**Borough:** MANHATTAN

**Budget Lines:** P-1018 P-0415A

**Original Budget:** \$13,740

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2021	2022	2023	2024	2025		
City	\$11,131	\$2,021	\$0	\$0	\$0	\$0	\$0	\$13,152
Non-City	\$0	\$500	\$0	\$0	\$0	\$0	\$0	\$500

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DEVELOP SCOPE	Jul 2017	Dec 2017	Jul 2017	Dec 2017
DESIGN	Dec 2017	Jun 2019	Dec 2017	Jun 2019
BID/ REGISTER CONTRACT	Jun 2019	Mar 2020	Jun 2019	Mar 2020
CONSTRUCTION	Mar 2020	Sep 2021	Mar 2020	Sep 2021
PUNCHLIST COMPLETE, JOB CLOSED	Sep 2021	Sep 2022	Sep 2021	Sep 2022

**Explanation for Delay:**

**Project Location:**

**Scope Summary:**

HIGHBRIDGE ANCHOR PARK PHASE II- MANHATTAN

(\$ in 000's)

**Managing Agency:** 846 : DEPT OF PARKS AND RECREATION  
**Project Id:** P-3ANCH03  
**Project Description:** Highbridge Anchor Park Phase III- COMFORT STATION, M037-218M

**Ten-Year Plan Category:** NEIGHBORHOOD PARKS AND PLAYGROUNDS

**Community Boards Served:** 300

**Borough:** MANHATTAN

**Budget Lines:** P-0415A

**Original Budget:** \$4,364

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2021	2022	2023	2024	2025		
City	\$115	\$0	\$4,202	\$0	\$0	\$0	\$0	\$4,317
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DEVELOP SCOPE	Jul 2017	Dec 2017	Jul 2017	Dec 2017
DESIGN	Dec 2017	Dec 2018	Dec 2017	Dec 2018
BID/ REGISTER CONTRACT	Dec 2018	Sep 2019	Dec 2018	Sep 2019
CONSTRUCTION	Sep 2019	Mar 2021	Sep 2019	Mar 2021
PUNCHLIST COMPLETE, JOB CLOSED	Mar 2021	Mar 2022	Mar 2021	Mar 2022

**Explanation for Delay:**

**Project Location:**

**Scope Summary:**

HIGHBRIDGE ANCHOR PARK PHASE III- COMFORT STATION, MANHATTAN

(\$ in 000's)

**Managing Agency:** 846 : DEPT OF PARKS AND RECREATION  
**Project Id:** P-3ANCH04  
**Project Description:** Highbridge Anchor Park Reconstruction Phase I, Manhattan

**Ten-Year Plan Category:** NEIGHBORHOOD PARKS AND PLAYGROUNDS

**Community Boards Served:** 300

**Borough:** MANHATTAN

**Budget Lines:** P-0415A P-1018 P-D018

**Original Budget:** \$10,260

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2021	2022	2023	2024	2025		
City	\$9,772	\$1	\$1,411	\$0	\$0	\$0	\$0	\$11,184
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DEVELOP SCOPE	Jul 2017	Dec 2017	Jul 2017	Dec 2017
DESIGN	Dec 2017	Dec 2018	Dec 2017	Dec 2018
BID/ REGISTER CONTRACT	Dec 2018	Sep 2019	Dec 2018	Sep 2019
CONSTRUCTION	Sep 2019	Sep 2020	Sep 2019	Sep 2020
PUNCHLIST COMPLETE, JOB CLOSED	Sep 2020	Sep 2021	Sep 2020	Sep 2021

**Explanation for Delay:**

**Project Location:**

**Scope Summary:**

HIGHBRIDGE ANCHOR PARK RECONSTRUCTION PHASE I, MANHATTAN

(\$ in 000's)

**Managing Agency:** 846 : DEPT OF PARKS AND RECREATION  
**Project Id:** P-3ANNEPG  
**Project Description:** ANNE LOFTUS PLAYGROUND//WATER PARK, M029-118M, Mahattan

**Ten-Year Plan Category:** NEIGHBORHOOD PARKS AND PLAYGROUNDS

**Community Boards Served:** 300

**Borough:** MANHATTAN

**Budget Lines:** P-D018

**Original Budget:** \$5,701

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2021	2022	2023	2024	2025		
City	\$380	\$0	\$4,181	\$0	\$0	\$0	\$0	\$4,561
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DEVELOP SCOPE	Jul 2017	Dec 2017	Jul 2017	Dec 2017
DESIGN	Dec 2017	Jun 2019	Dec 2017	Jun 2019
BID/ REGISTER CONTRACT	Jun 2019	Mar 2020	Jun 2019	Mar 2020
CONSTRUCTION	Mar 2020	Sep 2021	Mar 2020	Sep 2021
PUNCHLIST COMPLETE, JOB CLOSED	Sep 2021	Sep 2022	Sep 2021	Sep 2022

**Explanation for Delay:**

**Project Location:**

**Scope Summary:**

ANNE LOFTUS PLAYGROUND//WATER PARK, MAHATTAN



(\$ in 000's)

**Managing Agency:** 846 : DEPT OF PARKS AND RECREATION  
**Project Id:** P-3ASGRGN  
**Project Description:** ASPHALT GREEN: EMERGENCY GENERATOR PROJECT

**Ten-Year Plan Category:** NEIGHBORHOOD PARKS AND PLAYGROUNDS

**Community Boards Served:** 300

**Borough:** MANHATTAN

**Budget Lines:** P-M245 P-D018

**Original Budget:** \$660

**Project Plan**

	Prior Actuals	Plan						Total
		2021	2022	2023	2024	2025	RTC	
City	\$0	\$660	\$0	\$0	\$0	\$0	\$0	\$660
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DEVELOP SCOPE	Jul 2019	Dec 2019	Jul 2019	Dec 2019
DESIGN	Dec 2019	Dec 2020	Dec 2019	Dec 2020
BID/ REGISTER CONTRACT	Dec 2020	Sep 2021	Dec 2020	Sep 2021
CONSTRUCTION	Sep 2021	Sep 2022	Sep 2021	Sep 2022
PUNCHLIST COMPLETE, JOB CLOSED	Sep 2022	Sep 2023	Sep 2022	Sep 2023

**Explanation for Delay:**

**Project Location:**

**Scope Summary:**

ASPHALT GREEN, INC.: EMERGENCY GENERATOR PROJECT

(\$ in 000's)

**Managing Agency:** 846 : DEPT OF PARKS AND RECREATION  
**Project Id:** P-3ASRRMP  
**Project Description:** Asser Levy Recreation Center Ramp Reconstruction

**Ten-Year Plan Category:** NEIGHBORHOOD PARKS AND PLAYGROUNDS

**Community Boards Served:** 300

**Borough:** MANHATTAN

**Budget Lines:** P-0506

**Original Budget:** \$192

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2021	2022	2023	2024	2025		
City	\$93	\$57	\$0	\$0	\$0	\$0	\$0	\$150
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DEVELOP SCOPE	Jul 2019	Dec 2019	Jul 2019	Dec 2019
DESIGN	Dec 2019	Dec 2020	Dec 2019	Dec 2020
BID/ REGISTER CONTRACT	Dec 2020	Sep 2021	Dec 2020	Sep 2021
CONSTRUCTION	Sep 2021	Sep 2022	Sep 2021	Sep 2022
PUNCHLIST COMPLETE, JOB CLOSED	Sep 2022	Sep 2023	Sep 2022	Sep 2023

**Explanation for Delay:**

**Project Location:**

MANHATTAN

**Scope Summary:**

ASSER LEVY RECREATION CENTER RAMP RECONSTRUCTION

(\$ in 000's)

**Managing Agency:** 846 : DEPT OF PARKS AND RECREATION  
**Project Id:** P-3BBASIN  
**Project Description:** Riverside Park- Moving Costs Associated With The 79th Street

**Ten-Year Plan Category:** VEHICLES AND EQUIPMENT

**Community Boards Served:** 300

**Borough:** MANHATTAN

**Budget Lines:** P-0245M

**Original Budget:** \$493

**Project Plan**

	Prior Actuals	Plan						Total
		2021	2022	2023	2024	2025	RTC	
City	\$156	\$231	\$0	\$0	\$0	\$0	\$0	\$387
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DEVELOP SCOPE	Jul 2018	Dec 2018	Jul 2018	Dec 2018
DESIGN	Dec 2018	Dec 2019	Dec 2018	Dec 2019
BID/ REGISTER CONTRACT	Dec 2019	Sep 2020	Dec 2019	Sep 2020
CONSTRUCTION	Sep 2020	Sep 2021	Sep 2020	Sep 2021
PUNCHLIST COMPLETE, JOB CLOSED	Sep 2021	Sep 2022	Sep 2021	Sep 2022

**Explanation for Delay:**

**Project Location:**

698 WEST 135TH STREET, NEW YORK, NEW YORK 10031

**Scope Summary:**

THE RELOCATION OF THE RIVERSIDE PARK DISTRICT M&O OPERATIONS OUT OF THE W79TH ROTUNDA, MANHATTAN

(\$ in 000's)

**Managing Agency:** 846 : DEPT OF PARKS AND RECREATION  
**Project Id:** P-3BBGARD  
**Project Description:** BATTERY PARK SEAGLASS CAROUSEL M005-208M

**Ten-Year Plan Category:** NEIGHBORHOOD PARKS AND PLAYGROUNDS

**Community Boards Served:** 300 301

**Borough:** MANHATTAN

**Budget Lines:** P-D018 P-0828

**Original Budget:** \$8,230

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2021	2022	2023	2024	2025		
City	\$5,553	\$0	\$101	\$0	\$0	\$0	\$0	\$5,654
Non-City	\$7,050	\$0	\$0	\$0	\$0	\$0	\$0	\$7,050

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DEVELOP SCOPE	Jul 2007	Sep 2007	Jul 2007	Sep 2007
DESIGN	Sep 2007	Dec 2007	Sep 2007	Oct 2009
BID/ REGISTER CONTRACT	Dec 2007	Mar 2008	Feb 2010	Jul 2010
CONSTRUCTION	Mar 2008	Mar 2009	Sep 2010	Jun 2015
PUNCHLIST COMPLETE, JOB CLOSED	Mar 2009	Mar 2010	Jun 2015	Jun 2016

**Explanation for Delay:**

PROJECT DELAYED DUE TO CHANGES IN SCOPE/DESIGN

**Project Location:**

BATTERY PARK CAROUSEL

**Scope Summary:**

BATTERY PARK CAROUSEL

(\$ in 000's)

**Managing Agency:** 846 : DEPT OF PARKS AND RECREATION  
**Project Id:** P-3BELLVU  
**Project Description:** BELLEVUE PARK SOUTH, RECONS Mahattan

**Ten-Year Plan Category:** NEIGHBORHOOD PARKS AND PLAYGROUNDS

**Community Boards Served:** 300

**Borough:** MANHATTAN

**Budget Lines:** P-M245 P-D018 P-0245M

**Original Budget:** \$1,500

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2021	2022	2023	2024	2025		
City	\$430	\$150	\$0	\$4,900	\$0	\$0	\$0	\$5,480
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DEVELOP SCOPE	Jul 2017	Dec 2017	Jul 2017	Jul 2018
DESIGN	Dec 2017	Dec 2018	Jul 2018	Dec 2019
BID/ REGISTER CONTRACT	Dec 2018	Sep 2019	Dec 2020	Mar 2021
CONSTRUCTION	Sep 2019	Sep 2020	May 2021	May 2022
PUNCHLIST COMPLETE, JOB CLOSED	Sep 2020	Sep 2021	May 2022	May 2023

**Explanation for Delay:**

PROJECT DELAYED DUE TO CHANGES IN SCOPE/DESIGN

**Project Location:**

**Scope Summary:**

BELLEVUE PARK SOUTH, MAHATTAN

(\$ in 000's)

**Managing Agency:** 846 : DEPT OF PARKS AND RECREATION  
**Project Id:** P-3BENNSF  
**Project Description:** BENNETT PARK SYNTHETIC FIELD

**Ten-Year Plan Category:** NEIGHBORHOOD PARKS AND PLAYGROUNDS

**Community Boards Served:** 300

**Borough:** MANHATTAN

**Budget Lines:** P-M245 P-D018

**Original Budget:** \$1,100

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2021	2022	2023	2024	2025		
City	\$50	\$100	\$1,000	\$0	\$0	\$0	\$0	\$1,150
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DEVELOP SCOPE	Jul 2019	Dec 2019	Jul 2019	Dec 2019
DESIGN	Dec 2019	Dec 2020	Dec 2019	Dec 2020
BID/ REGISTER CONTRACT	Dec 2020	Sep 2021	Dec 2020	Sep 2021
CONSTRUCTION	Sep 2021	Sep 2022	Sep 2021	Sep 2022
PUNCHLIST COMPLETE, JOB CLOSED	Sep 2022	Sep 2023	Sep 2022	Sep 2023

**Explanation for Delay:**

**Project Location:**

**Scope Summary:**

BENNETT PARK SYNTHETIC FIELD: INSTALLATION OF SYNTHETIC FIELD

(\$ in 000's)

**Managing Agency:** 846 : DEPT OF PARKS AND RECREATION  
**Project Id:** P-3BOOKTW  
**Project Description:** BOOKER T WASHINGTON Plg Synthetic Turf Rpl, Mahattan

**Ten-Year Plan Category:** NEIGHBORHOOD PARKS AND PLAYGROUNDS

**Community Boards Served:** 300

**Borough:** MANHATTAN

**Budget Lines:** P-0510

**Original Budget:** \$136

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2021	2022	2023	2024	2025		
City	\$1,715	\$370	\$0	\$0	\$0	\$0	\$0	\$2,085
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DEVELOP SCOPE	Jul 2017	Dec 2017	Jul 2017	Dec 2017
DESIGN	Dec 2017	Dec 2018	Dec 2017	Dec 2018
BID/ REGISTER CONTRACT	Dec 2018	Sep 2019	Dec 2018	Sep 2019
CONSTRUCTION	Sep 2019	Sep 2020	Sep 2019	Sep 2020
PUNCHLIST COMPLETE, JOB CLOSED	Sep 2020	Sep 2021	Sep 2020	Sep 2021

**Explanation for Delay:**

PROJECT DELAYED DUE TO CHANGES IN SCOPE/DESIGN

**Project Location:**

**Scope Summary:**

BOOKER T WASHINGTON PLAYGROUND--SYNTHETIC TURF REPLACEMENT

(\$ in 000's)

**Managing Agency:** 846 : DEPT OF PARKS AND RECREATION  
**Project Id:** P-3BOTWAT  
**Project Description:** 6BC Botanical Garden:Garden Water Source

**Ten-Year Plan Category:** NEIGHBORHOOD PARKS AND PLAYGROUNDS

**Community Boards Served:** 300

**Borough:** MANHATTAN

**Budget Lines:** P-D018

**Original Budget:** \$125

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2021	2022	2023	2024	2025		
City	\$0	\$125	\$0	\$0	\$0	\$0	\$0	\$125
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DEVELOP SCOPE	Jul 2019	Dec 2019	Jul 2019	Dec 2019
DESIGN	Dec 2019	Dec 2020	Dec 2019	Dec 2020
BID/ REGISTER CONTRACT	Dec 2020	Sep 2021	Dec 2020	Sep 2021
CONSTRUCTION	Sep 2021	Sep 2022	Sep 2021	Sep 2022
PUNCHLIST COMPLETE, JOB CLOSED	Sep 2022	Sep 2023	Sep 2022	Sep 2023

**Explanation for Delay:**

**Project Location:**

**Scope Summary:**

GARDEN WATER SOURCE AT 6BC BOTANICAL GARDEN.



(\$ in 000's)

**Managing Agency:** 846 : DEPT OF PARKS AND RECREATION  
**Project Id:** P-3BPPLGD  
**Project Description:** BATTERY PARK Plg (SOUTH FERRY-MTA) M005-117M

**Ten-Year Plan Category:** NEIGHBORHOOD PARKS AND PLAYGROUNDS

**Community Boards Served:** 300 301

**Borough:** MANHATTAN

**Budget Lines:** P-M245 P-1018 P-0828 P-D018

**Original Budget:** \$5,100

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2021	2022	2023	2024	2025		
City	\$3,113	\$2,076	\$0	\$0	\$0	\$0	\$0	\$5,189
Non-City	\$13,650	\$3,000	\$0	\$0	\$0	\$0	\$0	\$16,650

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DEVELOP SCOPE	Jul 2006	Sep 2006	Jul 2006	Sep 2006
DESIGN	Sep 2006	Dec 2006	Sep 2006	Dec 2014
BID/ REGISTER CONTRACT	Dec 2006	Mar 2007	Mar 2015	Oct 2015
CONSTRUCTION	Mar 2007	Mar 2008	Oct 2015	Oct 2016
PUNCHLIST COMPLETE, JOB CLOSED	Mar 2008	Mar 2009	Oct 2016	Dec 2020

**Explanation for Delay:**

PROJECT DELAYED DUE TO BUDGETARY CONSTRAINTS

**Project Location:**

BATTERY PARK PLAYGROUND (SOUTH FERRY-MTA)

**Scope Summary:**

BATTERY PARK PLAYGROUND (SOUTH FERRY-MTA)

(\$ in 000's)

**Managing Agency:** 846 : DEPT OF PARKS AND RECREATION  
**Project Id:** P-3BWWATE  
**Project Description:** RPZ - WATER SERVICE INSTALLATION MG-518M

**Ten-Year Plan Category:** MAJOR RECREATIONAL FACILITIES AND FACILITY RECONSTRUCTION

**Community Boards Served:** 300

**Borough:** MANHATTAN

**Budget Lines:** P-0245M P-M245 P-C020 P-D018

**Original Budget:** \$340

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2021	2022	2023	2024	2025		
City	\$135	\$691	\$0	\$0	\$0	\$0	\$0	\$826
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DEVELOP SCOPE	Jul 2017	Dec 2017	Jul 2017	Dec 2017
DESIGN	Dec 2017	Dec 2018	Dec 2017	Dec 2018
BID/ REGISTER CONTRACT	Dec 2018	Sep 2019	Dec 2018	Sep 2019
CONSTRUCTION	Sep 2019	Sep 2020	Sep 2019	Sep 2020
PUNCHLIST COMPLETE, JOB CLOSED	Sep 2020	Sep 2021	Sep 2020	Sep 2021

**Explanation for Delay:**

**Project Location:**

**Scope Summary:**

RPZ - WATER SERVICE INSTALLATION

(\$ in 000's)

**Managing Agency:** 846 : DEPT OF PARKS AND RECREATION  
**Project Id:** P-3CENBOL  
**Project Description:** Central Park - Construction Security Measures

**Ten-Year Plan Category:** LARGE, MAJOR AND REGIONAL PARK RECONSTRUCTION

**Community Boards Served:** 300

**Borough:** MANHATTAN

**Budget Lines:** P-1095

**Original Budget:** \$0

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2021	2022	2023	2024	2025		
City	\$0	\$0	\$2,050	\$0	\$19,250	\$0	\$0	\$21,300
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DEVELOP SCOPE	May 2018	Nov 2018	May 2018	Nov 2018
DESIGN	Nov 2018	Nov 2020	Nov 2018	Nov 2020
BID/ REGISTER CONTRACT	Nov 2020	Aug 2021	Nov 2020	Aug 2021
CONSTRUCTION	Aug 2021	Aug 2023	Aug 2021	Aug 2023
PUNCHLIST COMPLETE, JOB CLOSED	Aug 2023	Aug 2024	Aug 2023	Aug 2024

**Explanation for Delay:**

**Project Location:**

**Scope Summary:**

CENTRAL PARK - CONSTRUCTION SECURITY MEASURES

(\$ in 000's)

**Managing Agency:** 846 : DEPT OF PARKS AND RECREATION  
**Project Id:** P-3CENT04  
**Project Description:** Central Park - Recon West Side Landscape M010-614M WO# 4

**Ten-Year Plan Category:** LARGE, MAJOR AND REGIONAL PARK RECONSTRUCTION

**Community Boards Served:** 300

**Borough:** MANHATTAN

**Budget Lines:** P-1300

**Original Budget:** \$2,462

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2021	2022	2023	2024	2025		
City	\$2,238	\$0	\$224	\$0	\$0	\$0	\$0	\$2,462
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DEVELOP SCOPE	Jul 2016	Dec 2016	Jul 2016	Dec 2020
DESIGN	Dec 2016	Dec 2017	Dec 2020	Jan 2026
BID/ REGISTER CONTRACT	Dec 2017	Sep 2018	May 2022	Sep 2022
CONSTRUCTION	Sep 2018	Sep 2019	Sep 2022	Sep 2023
PUNCHLIST COMPLETE, JOB CLOSED	Sep 2019	Sep 2020	Sep 2023	Sep 2024

**Explanation for Delay:**

PROJECT DELAYED DUE TO CHANGES IN SCOPE/DESIGN

**Project Location:**

**Scope Summary:**

CENTRAL PARK - RECON WEST SIDE LANDSCAPE M010-614M WO# 4

(\$ in 000's)

**Managing Agency:** 846 : DEPT OF PARKS AND RECREATION  
**Project Id:** P-3CENT05  
**Project Description:** Central Park - Recon of CPW Perimeter M010-614M WO# 5

**Ten-Year Plan Category:** LARGE, MAJOR AND REGIONAL PARK RECONSTRUCTION

**Community Boards Served:** 300

**Borough:** MANHATTAN

**Budget Lines:** P-1300

**Original Budget:** \$2,420

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2021	2022	2023	2024	2025		
City	\$2,200	\$0	\$220	\$0	\$0	\$0	\$0	\$2,420
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DEVELOP SCOPE	Jul 2016	Dec 2016	Jul 2016	Dec 2020
DESIGN	Dec 2016	Dec 2017	Dec 2020	Dec 2024
BID/ REGISTER CONTRACT	Dec 2017	Sep 2018	Dec 2024	Sep 2025
CONSTRUCTION	Sep 2018	Sep 2019	Sep 2025	Sep 2026
PUNCHLIST COMPLETE, JOB CLOSED	Sep 2019	Sep 2020	Sep 2026	Sep 2027

**Explanation for Delay:**

PROJECT DELAYED DUE TO BUDGETARY CONSTRAINTS

**Project Location:**

**Scope Summary:**

CENTRAL PARK - RECON OF CPW PERIMETER M010-614M WO# 5

(\$ in 000's)

**Managing Agency:** 846 : DEPT OF PARKS AND RECREATION  
**Project Id:** P-3CENT08  
**Project Description:** Central Park - Recons of Perimeter E84-E108ST WO# 8

**Ten-Year Plan Category:** LARGE, MAJOR AND REGIONAL PARK RECONSTRUCTION

**Community Boards Served:** 300

**Borough:** MANHATTAN

**Budget Lines:** P-1300

**Original Budget:** \$0

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2021	2022	2023	2024	2025		
City	\$4,395	\$0	\$425	\$0	\$0	\$0	\$0	\$4,820
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DEVELOP SCOPE	Jul 2017	Dec 2017	Jul 2017	Dec 2017
DESIGN	Dec 2017	Dec 2018	Dec 2017	Dec 2018
BID/ REGISTER CONTRACT	Dec 2018	Sep 2019	Dec 2018	Sep 2019
CONSTRUCTION	Sep 2019	Sep 2020	Sep 2019	Sep 2020
PUNCHLIST COMPLETE, JOB CLOSED	Sep 2020	Sep 2021	Sep 2020	Sep 2021

**Explanation for Delay:**

**Project Location:**

**Scope Summary:**

RECONSTRUCTION OF THE PARK PERIMETER LOCATED BETWEEN E84-E109 ST., CENTRAL PARK

(\$ in 000's)

**Managing Agency:** 846 : DEPT OF PARKS AND RECREATION  
**Project Id:** P-3CENT13  
**Project Description:** Recon. of Naumburg Bandshell in Central Park, WO#13,

**Ten-Year Plan Category:** LARGE, MAJOR AND REGIONAL PARK RECONSTRUCTION

**Community Boards Served:** 300

**Borough:** MANHATTAN

**Budget Lines:** P-1300

**Original Budget:** \$6,927

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2021	2022	2023	2024	2025		
City	\$6,297	\$0	\$630	\$0	\$0	\$0	\$0	\$6,927
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DEVELOP SCOPE	Jul 2018	Dec 2018	Jul 2018	Dec 2018
DESIGN	Dec 2018	Dec 2019	Dec 2018	Dec 2019
BID/ REGISTER CONTRACT	Dec 2019	Sep 2020	Dec 2019	Sep 2020
CONSTRUCTION	Sep 2020	Sep 2021	Sep 2020	Sep 2021
PUNCHLIST COMPLETE, JOB CLOSED	Sep 2021	Sep 2022	Sep 2021	Sep 2022

**Explanation for Delay:**

**Project Location:**

**Scope Summary:**

RECON. OF NAUMBURG BANDSHELL IN CENTRAL PARK, WO#13,

(\$ in 000's)

**Managing Agency:** 846 : DEPT OF PARKS AND RECREATION  
**Project Id:** P-3CENTA  
**Project Description:** Central Park - Construction for Maintenance & Operation

**Ten-Year Plan Category:** LARGE, MAJOR AND REGIONAL PARK RECONSTRUCTION

**Community Boards Served:** 300

**Borough:** MANHATTAN

**Budget Lines:** P-1300

**Original Budget:** \$57,378

**Project Plan**

	Prior Actuals	Plan						RTC	Total
		2021	2022	2023	2024	2025			
City	\$0	\$4,245	\$3,836	\$10,394	\$4,608	\$10,608	\$30,728	\$64,419	
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DEVELOP SCOPE	Jul 2014	Sep 2014	Jul 2014	Sep 2014
DESIGN	Sep 2014	Dec 2014	Sep 2014	Jan 2015
BID/ REGISTER CONTRACT	Dec 2014	Mar 2015	May 2013	Jul 2013
CONSTRUCTION	Mar 2015	Mar 2016	Jul 2013	Jun 2023
PUNCHLIST COMPLETE, JOB CLOSED	Mar 2016	Mar 2017	Jul 2023	Jun 2024

**Explanation for Delay:**

PROJECT DELAYED DUE TO CHANGES IN SCOPE/DESIGN

**Project Location:**

CENTRAL PARK

**Scope Summary:**

CENTRAL PARK - CONSTRUCTION SERVICES FOR MAINTANENCE & OPERATION



(\$ in 000's)

**Managing Agency:** 846 : DEPT OF PARKS AND RECREATION  
**Project Id:** P-3CENTRL  
**Project Description:** Central Park - Roller Skating Park Repaving, Manhattan

**Ten-Year Plan Category:** LARGE, MAJOR AND REGIONAL PARK RECONSTRUCTION

**Community Boards Served:** 300

**Borough:** MANHATTAN

**Budget Lines:** P-M245

**Original Budget:** \$0

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2021	2022	2023	2024	2025		
City	\$0	\$80	\$0	\$0	\$0	\$0	\$0	\$80
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
-----------	------------------------	----------------------	-----------------------	---------------------

**Explanation for Delay:**

**Project Location:**

**Scope Summary:**

DPR- CENTRAL PARK ROLLER SKATING PARK REPAVING--FUNDING TO REPAVE THE ROLLER SKATING RINK CENTRAL PARK NEW YORK, NY

(\$ in 000's)

**Managing Agency:** 846 : DEPT OF PARKS AND RECREATION  
**Project Id:** P-3CHELPK  
**Project Description:** CHELSEA WATERSIDE PARK

**Ten-Year Plan Category:** NEIGHBORHOOD PARKS AND PLAYGROUNDS

**Community Boards Served:** 300

**Borough:** MANHATTAN

**Budget Lines:** P-M245

**Original Budget:** \$200

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2021	2022	2023	2024	2025		
City	\$0	\$100	\$0	\$0	\$0	\$0	\$0	\$100
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DEVELOP SCOPE	Jul 2019	Dec 2019	Jul 2019	Dec 2019
DESIGN	Dec 2019	Dec 2020	Dec 2019	Dec 2020
BID/ REGISTER CONTRACT	Dec 2020	Sep 2021	Dec 2020	Sep 2021
CONSTRUCTION	Sep 2021	Sep 2022	Sep 2021	Sep 2022
PUNCHLIST COMPLETE, JOB CLOSED	Sep 2022	Sep 2023	Sep 2022	Sep 2023

**Explanation for Delay:**

**Project Location:**

**Scope Summary:**

CHELSEA WATERSIDE PARK IMPROVEMENTS TO THE FIELD AND RELATED ELEMENTS, MANHATTAN

(\$ in 000's)

**Managing Agency:** 846 : DEPT OF PARKS AND RECREATION  
**Project Id:** P-3CHLENT  
**Project Description:** Chelsea Recreation Center Entrance Lobby Recon

**Ten-Year Plan Category:** NEIGHBORHOOD PARKS AND PLAYGROUNDS

**Community Boards Served:** 300

**Borough:** MANHATTAN

**Budget Lines:** P-1018

**Original Budget:** \$260

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2021	2022	2023	2024	2025		
City	\$0	\$158	\$102	\$0	\$0	\$0	\$0	\$260
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DEVELOP SCOPE	Jul 2019	Dec 2019	Jul 2019	Dec 2019
DESIGN	Dec 2019	Dec 2020	Dec 2019	Dec 2020
BID/ REGISTER CONTRACT	Dec 2020	Sep 2021	Dec 2020	Sep 2021
CONSTRUCTION	Sep 2021	Sep 2022	Sep 2021	Sep 2022
PUNCHLIST COMPLETE, JOB CLOSED	Sep 2022	Sep 2023	Sep 2022	Sep 2023

**Explanation for Delay:**

**Project Location:**

CHELSEA RECREATION CENTER

**Scope Summary:**

CHELSEA RECREATION CENTER ENTRANCE LOBBY RECON

(\$ in 000's)

**Managing Agency:** 846 : DEPT OF PARKS AND RECREATION  
**Project Id:** P-3CMGWAT  
**Project Description:** Childrens Magical Garden:Drinking Fountain/Water Spigot

**Ten-Year Plan Category:** NEIGHBORHOOD PARKS AND PLAYGROUNDS

**Community Boards Served:** 300

**Borough:** MANHATTAN

**Budget Lines:** P-D018

**Original Budget:** \$200

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2021	2022	2023	2024	2025		
City	\$27	\$200	\$0	\$0	\$0	\$0	\$0	\$227
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DEVELOP SCOPE	Jul 2019	Dec 2019	Jul 2019	Dec 2019
DESIGN	Dec 2019	Dec 2020	Dec 2019	Dec 2020
BID/ REGISTER CONTRACT	Dec 2020	Sep 2021	Dec 2020	Sep 2021
CONSTRUCTION	Sep 2021	Sep 2022	Sep 2021	Sep 2022
PUNCHLIST COMPLETE, JOB CLOSED	Sep 2022	Sep 2023	Sep 2022	Sep 2023

**Explanation for Delay:**

**Project Location:**

**Scope Summary:**

CHILDRENS MAGICAL GARDEN:DRINKING FOUNTAIN/WATER SPIGOT

(\$ in 000's)

**Managing Agency:** 846 : DEPT OF PARKS AND RECREATION  
**Project Id:** P-3COLPCS  
**Project Description:** COLUMBUS PARK -RENOVATE COMFORT STATION ON WORTH STREET

**Ten-Year Plan Category:** NEIGHBORHOOD PARKS AND PLAYGROUNDS

**Community Boards Served:** 300

**Borough:** MANHATTAN

**Budget Lines:** P-D018

**Original Budget:** \$1,000

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2021	2022	2023	2024	2025		
City	\$0	\$0	\$0	\$1,000	\$0	\$0	\$0	\$1,000
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DEVELOP SCOPE	Jul 2019	Dec 2019	Jul 2019	Dec 2019
DESIGN	Dec 2019	Dec 2020	Dec 2019	Dec 2020
BID/ REGISTER CONTRACT	Dec 2020	Sep 2021	Dec 2020	Sep 2021
CONSTRUCTION	Sep 2021	Sep 2022	Sep 2021	Sep 2022
PUNCHLIST COMPLETE, JOB CLOSED	Sep 2022	Sep 2023	Sep 2022	Sep 2023

**Explanation for Delay:**

**Project Location:**

**Scope Summary:**

COLUMBUS PARK -- RENOVATE COMFORT STATION ON WORTH STREET

(\$ in 000's)

**Managing Agency:** 846 : DEPT OF PARKS AND RECREATION  
**Project Id:** P-3COLUBT  
**Project Description:** COLUMBUS PARK - COLUMBUS PARK NEW TURF, Manhattan

**Ten-Year Plan Category:** NEIGHBORHOOD PARKS AND PLAYGROUNDS

**Community Boards Served:** 300

**Borough:** MANHATTAN

**Budget Lines:** P-D018

**Original Budget:** \$552

**Project Plan**

	Prior Actuals	Plan						Total
		2021	2022	2023	2024	2025	RTC	
City	\$0	\$552	\$0	\$0	\$0	\$0	\$0	\$552
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DEVELOP SCOPE	Jul 2019	Dec 2019	Jul 2019	Dec 2019
DESIGN	Dec 2019	Dec 2020	Dec 2019	Dec 2020
BID/ REGISTER CONTRACT	Dec 2020	Sep 2021	Dec 2020	Sep 2021
CONSTRUCTION	Sep 2021	Sep 2022	Sep 2021	Sep 2022
PUNCHLIST COMPLETE, JOB CLOSED	Sep 2022	Sep 2023	Sep 2022	Sep 2023

**Explanation for Delay:**

**Project Location:**

**Scope Summary:**

COLUMBUS PARK NEW TURF -- TO PROVIDE NEW TURF FOR COLUMBUS PARK

(\$ in 000's)

**Managing Agency:** 846 : DEPT OF PARKS AND RECREATION  
**Project Id:** P-3COLUMB  
**Project Description:** COLUMBUS PARK - Entrance Renovation, Manhattan

**Ten-Year Plan Category:** NEIGHBORHOOD PARKS AND PLAYGROUNDS

**Community Boards Served:** 300

**Borough:** MANHATTAN

**Budget Lines:** P-D018 P-1018

**Original Budget:** \$219

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2021	2022	2023	2024	2025		
City	\$489	\$42	\$0	\$0	\$0	\$0	\$0	\$531
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DEVELOP SCOPE	Jul 2016	Dec 2016	Jul 2016	Dec 2016
DESIGN	Dec 2016	Dec 2017	Dec 2016	Dec 2017
BID/ REGISTER CONTRACT	Dec 2017	Sep 2018	Dec 2017	Sep 2018
CONSTRUCTION	Sep 2018	Sep 2019	Sep 2018	Sep 2019
PUNCHLIST COMPLETE, JOB CLOSED	Sep 2019	Sep 2020	Sep 2019	Sep 2020

**Explanation for Delay:**

**Project Location:**

COLUMBUS PARK - ENTRANCE RENOVATION -- TURN THE MULBERRY ST. ENTRANCE STEPS AT COLUMBUS PARK (MANHATTAN) INTO A RAMP

**Scope Summary:**

COLUMBUS PARK - ENTRANCE RENOVATION -- TURN THE MULBERRY ST. ENTRANCE STEPS AT COLUMBUS PARK (MANHATTAN) INTO A RAMP

(\$ in 000's)

**Managing Agency:** 846 : DEPT OF PARKS AND RECREATION  
**Project Id:** P-3CPI3A2  
**Project Description:** CPI PH2 - ABRAHAM LINCOLN CS RC

**Ten-Year Plan Category:** NEIGHBORHOOD PARKS AND PLAYGROUNDS

**Community Boards Served:** 300

**Borough:** MANHATTAN

**Budget Lines:** P-1018

**Original Budget:** \$1,940

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2021	2022	2023	2024	2025		
City	\$1,265	\$766	\$0	\$0	\$0	\$0	\$0	\$2,031
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DEVELOP SCOPE	Jul 2017	Dec 2017	Jul 2017	Dec 2017
DESIGN	Dec 2017	Dec 2018	Dec 2017	Dec 2018
BID/ REGISTER CONTRACT	Dec 2018	Sep 2019	Dec 2018	Sep 2019
CONSTRUCTION	Sep 2019	Mar 2021	Sep 2019	Mar 2021
PUNCHLIST COMPLETE, JOB CLOSED	Mar 2021	Mar 2022	Mar 2021	Mar 2022

**Explanation for Delay:**

**Project Location:**

**Scope Summary:**

CPI PH3 - ABRAHAM LINCOLN CS RC



(\$ in 000's)

**Managing Agency:** 846 : DEPT OF PARKS AND RECREATION  
**Project Id:** P-3CPI3AB  
**Project Description:** CPI PH2 - Audubon Plg & Comf Reconstruction (DESIGN)

**Ten-Year Plan Category:** NEIGHBORHOOD PARKS AND PLAYGROUNDS

**Community Boards Served:** 300

**Borough:** MANHATTAN

**Budget Lines:** P-1018

**Original Budget:** \$5,909

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2021	2022	2023	2024	2025		
City	\$1,039	\$275	\$0	\$0	\$0	\$0	\$0	\$1,314
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DEVELOP SCOPE	Jul 2017	Dec 2017	Jul 2017	Dec 2017
DESIGN	Dec 2017	Dec 2018	Dec 2017	Dec 2018
BID/ REGISTER CONTRACT	Dec 2018	Sep 2019	Dec 2018	Sep 2019
CONSTRUCTION	Sep 2019	Mar 2021	Sep 2019	Mar 2021
PUNCHLIST COMPLETE, JOB CLOSED	Mar 2021	Mar 2022	Mar 2021	Mar 2022

**Explanation for Delay:**

**Project Location:**

**Scope Summary:**

CPI PH3 - AUDUBON PLAYGROUND RECONSTRUCTION

(\$ in 000's)

**Managing Agency:** 846 : DEPT OF PARKS AND RECREATION  
**Project Id:** P-3CPI3AC  
**Project Description:** CPI PH2 - Audubon Comfort Station Recons M240-218M

**Ten-Year Plan Category:** NEIGHBORHOOD PARKS AND PLAYGROUNDS

**Community Boards Served:** 300

**Borough:** MANHATTAN

**Budget Lines:** P-1018

**Original Budget:** \$2,100

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2021	2022	2023	2024	2025		
City	\$1,117	\$501	\$0	\$0	\$0	\$0	\$0	\$1,618
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DEVELOP SCOPE	Jul 2017	Dec 2017	Jul 2017	Dec 2017
DESIGN	Dec 2017	Dec 2018	Dec 2017	Dec 2018
BID/ REGISTER CONTRACT	Dec 2018	Sep 2019	Dec 2018	Sep 2019
CONSTRUCTION	Sep 2019	Sep 2020	Sep 2019	Sep 2020
PUNCHLIST COMPLETE, JOB CLOSED	Sep 2020	Sep 2021	Sep 2020	Sep 2021

**Explanation for Delay:**

**Project Location:**

**Scope Summary:**

CPI PH2 - AUDUBON COMFORT STATION RECONSTRUCTION

(\$ in 000's)

**Managing Agency:** 846 : DEPT OF PARKS AND RECREATION  
**Project Id:** P-3CPI3AL  
**Project Description:** CPI PH2 - Abraham Lincoln plg ....

**Ten-Year Plan Category:** NEIGHBORHOOD PARKS AND PLAYGROUNDS

**Community Boards Served:** 300

**Borough:** MANHATTAN

**Budget Lines:** P-1018

**Original Budget:** \$8,932

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2021	2022	2023	2024	2025		
City	\$9,045	\$29	\$1,086	\$0	\$0	\$0	\$0	\$10,160
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DEVELOP SCOPE	Jul 2017	Dec 2017	Jul 2017	Dec 2017
DESIGN	Dec 2017	Jun 2019	Dec 2017	Jun 2019
BID/ REGISTER CONTRACT	Jun 2019	Mar 2020	Jun 2019	Mar 2020
CONSTRUCTION	Mar 2020	Sep 2021	Mar 2020	Sep 2021
PUNCHLIST COMPLETE, JOB CLOSED	Sep 2021	Sep 2022	Sep 2021	Sep 2022

**Explanation for Delay:**

**Project Location:**

**Scope Summary:**

CPI PH3 - ABRAHAM LINCOLN PLG & COMFORT STATION RECONS..

(\$ in 000's)

**Managing Agency:** 846 : DEPT OF PARKS AND RECREATION  
**Project Id:** P-3CPI3AP  
**Project Description:** CPI PH2 - Audubon Playground Reconst M240-118M

**Ten-Year Plan Category:** NEIGHBORHOOD PARKS AND PLAYGROUNDS

**Community Boards Served:** 300

**Borough:** MANHATTAN

**Budget Lines:** P-1018

**Original Budget:** \$3,320

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2021	2022	2023	2024	2025		
City	\$5,993	\$52	\$1,167	\$0	\$0	\$0	\$0	\$7,212
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DEVELOP SCOPE	Aug 2017	Jan 2018	Aug 2017	Jan 2018
DESIGN	Jan 2018	Jan 2019	Jan 2018	Jan 2019
BID/ REGISTER CONTRACT	Jan 2019	Oct 2019	Jan 2019	Oct 2019
CONSTRUCTION	Oct 2019	Oct 2020	Oct 2019	Oct 2020
PUNCHLIST COMPLETE, JOB CLOSED	Oct 2020	Oct 2021	Oct 2020	Oct 2021

**Explanation for Delay:**

**Project Location:**

**Scope Summary:**

CPI PH2 - AUDUBON PLAYGROUND RECONSTRUCTION

(\$ in 000's)

**Managing Agency:** 846 : DEPT OF PARKS AND RECREATION  
**Project Id:** P-3CPIBBJ  
**Project Description:** CPI PH2 - Bill Bojangles Playground

**Ten-Year Plan Category:** NEIGHBORHOOD PARKS AND PLAYGROUNDS

**Community Boards Served:** 300

**Borough:** MANHATTAN

**Budget Lines:** P-1018

**Original Budget:** \$1,590

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2021	2022	2023	2024	2025		
City	\$1,907	\$419	\$0	\$0	\$0	\$0	\$0	\$2,326
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DEVELOP SCOPE	Jul 2017	Dec 2017	Jul 2017	Dec 2017
DESIGN	Dec 2017	Dec 2018	Dec 2017	Dec 2018
BID/ REGISTER CONTRACT	Dec 2018	Sep 2019	Dec 2018	Sep 2019
CONSTRUCTION	Sep 2019	Sep 2020	Sep 2019	Sep 2020
PUNCHLIST COMPLETE, JOB CLOSED	Sep 2020	Sep 2021	Sep 2020	Sep 2021

**Explanation for Delay:**

**Project Location:**

**Scope Summary:**

CPI PH2 - BILL BOJANLES PLAYGROUND

(\$ in 000's)

**Managing Agency:** 846 : DEPT OF PARKS AND RECREATION  
**Project Id:** P-3CPIBN9  
**Project Description:** CPI PH1 Plg 103 and St Nicholas North Plg Recons (MG-216M)

**Ten-Year Plan Category:** LARGE, MAJOR AND REGIONAL PARK RECONSTRUCTION

**Community Boards Served:** 300

**Borough:** MANHATTAN

**Budget Lines:** P-1018

**Original Budget:** \$10,861

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2021	2022	2023	2024	2025		
City	\$8,810	\$0	\$0	\$177	\$0	\$0	\$0	\$8,987
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DEVELOP SCOPE	Jul 2016	Dec 2016	Jul 2016	Dec 2016
DESIGN	Dec 2016	Dec 2017	Dec 2016	Dec 2017
BID/ REGISTER CONTRACT	Dec 2017	Sep 2018	Feb 2016	Oct 2016
CONSTRUCTION	Sep 2018	Sep 2019	Nov 2016	May 2018
PUNCHLIST COMPLETE, JOB CLOSED	Sep 2019	Sep 2020	May 2018	May 2019

**Explanation for Delay:**

PROJECT DELAYED DUE TO SCHEDULING OF UTILITY WORK

**Project Location:**

**Scope Summary:**

(\$ in 000's)

**Managing Agency:** 846 : DEPT OF PARKS AND RECREATION  
**Project Id:** P-3CPIFGC  
**Project Description:** CPI PH2 - Frederick Johnson Comfort Station, M141-418M

**Ten-Year Plan Category:** NEIGHBORHOOD PARKS AND PLAYGROUNDS

**Community Boards Served:** 300

**Borough:** MANHATTAN

**Budget Lines:** P-1018

**Original Budget:** \$5,200

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2021	2022	2023	2024	2025		
City	\$128	\$574	\$371	\$3,701	\$0	\$0	\$0	\$4,774
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DEVELOP SCOPE	Jul 2018	Dec 2018	Jul 2018	Dec 2018
DESIGN	Dec 2018	Dec 2019	Dec 2018	Dec 2019
BID/ REGISTER CONTRACT	Dec 2019	Sep 2020	Dec 2019	Sep 2020
CONSTRUCTION	Sep 2020	Sep 2021	Sep 2020	Sep 2021
PUNCHLIST COMPLETE, JOB CLOSED	Sep 2021	Sep 2022	Sep 2021	Sep 2022

**Explanation for Delay:**

**Project Location:**

**Scope Summary:**

FY19 PENDING TRANSFER....

(\$ in 000's)

**Managing Agency:** 846 : DEPT OF PARKS AND RECREATION  
**Project Id:** P-3CPIFJP  
**Project Description:** CPI PH2 -Frederick Johnson Playground M159-219M

**Ten-Year Plan Category:** NEIGHBORHOOD PARKS AND PLAYGROUNDS

**Community Boards Served:** 300

**Borough:** MANHATTAN

**Budget Lines:** P-1018

**Original Budget:** \$5,300

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2021	2022	2023	2024	2025		
City	\$5,270	\$740	\$0	\$0	\$0	\$0	\$0	\$6,010
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DEVELOP SCOPE	Jul 2018	Dec 2018	Jul 2018	Dec 2018
DESIGN	Dec 2018	Dec 2019	Dec 2018	Dec 2019
BID/ REGISTER CONTRACT	Dec 2019	Sep 2020	Dec 2019	Sep 2020
CONSTRUCTION	Sep 2020	Sep 2021	Sep 2020	Sep 2021
PUNCHLIST COMPLETE, JOB CLOSED	Sep 2021	Sep 2022	Sep 2021	Sep 2022

**Explanation for Delay:**

**Project Location:**

**Scope Summary:**

CPI PH2 -FREDERICK JOHNSON PLAYGROUND M141-218M



(\$ in 000's)

**Managing Agency:** 846 : DEPT OF PARKS AND RECREATION  
**Project Id:** P-3CPIHLP  
**Project Description:** CPI PH2 - Harlem Lane Playground, MG-119M

**Ten-Year Plan Category:** NEIGHBORHOOD PARKS AND PLAYGROUNDS

**Community Boards Served:** 300

**Borough:** MANHATTAN

**Budget Lines:** P-0245M P-1018

**Original Budget:** \$7,930

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2021	2022	2023	2024	2025		
City	\$200	\$0	\$7,975	\$0	\$0	\$0	\$0	\$8,175
Non-City	\$0	\$950	\$0	\$0	\$0	\$0	\$0	\$950

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DEVELOP SCOPE	Jul 2018	Dec 2018	Jul 2018	Dec 2018
DESIGN	Dec 2018	Dec 2019	Dec 2018	Dec 2019
BID/ REGISTER CONTRACT	Dec 2019	Sep 2020	Dec 2019	Sep 2020
CONSTRUCTION	Sep 2020	Sep 2021	Sep 2020	Sep 2021
PUNCHLIST COMPLETE, JOB CLOSED	Sep 2021	Sep 2022	Sep 2021	Sep 2022

**Explanation for Delay:**

**Project Location:**

**Scope Summary:**

CPI PH2 - HARLEM LANE PLAYGROUND, M141-318M

(\$ in 000's)

**Managing Agency:** 846 : DEPT OF PARKS AND RECREATION  
**Project Id:** P-3CPIJWJ  
**Project Description:** CPI - James Weldon Johnson Play (M111-115M)

**Ten-Year Plan Category:** NEIGHBORHOOD PARKS AND PLAYGROUNDS

**Community Boards Served:** 300 311

**Borough:** MANHATTAN

**Budget Lines:** P-1018

**Original Budget:** \$3,738

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2021	2022	2023	2024	2025		
City	\$5,129	\$441	\$0	\$0	\$0	\$0	\$0	\$5,570
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DEVELOP SCOPE	Jul 2014	Sep 2014	Jul 2014	Jan 2015
DESIGN	Sep 2014	Dec 2014	Jan 2015	Apr 2016
BID/ REGISTER CONTRACT	Dec 2014	Mar 2015	Mar 2016	Sep 2016
CONSTRUCTION	Mar 2015	Mar 2016	Nov 2016	Feb 2018
PUNCHLIST COMPLETE, JOB CLOSED	Mar 2016	Mar 2017	Feb 2018	Feb 2019

**Explanation for Delay:**

PROJECT DELAYED DUE TO CHANGES IN SCOPE/DESIGN

**Project Location:**

BOROUGH OF MANHATTAN - EAST 115 STREET BETWEEN 3 & LEXINGTON AVENUES.

**Scope Summary:**

RECONSTRUCTION OF JAMES WELDON JOHNSON PLAYGROUND

(\$ in 000's)

**Managing Agency:** 846 : DEPT OF PARKS AND RECREATION  
**Project Id:** P-3CPIMLK  
**Project Description:** CPI - Phase 1-Martin L.King Plgr, Manhattan

**Ten-Year Plan Category:** NEIGHBORHOOD PARKS AND PLAYGROUNDS

**Community Boards Served:** 300

**Borough:** MANHATTAN

**Budget Lines:** P-1018

**Original Budget:** \$5,588

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2021	2022	2023	2024	2025		
City	\$4,210	\$0	\$163	\$0	\$0	\$0	\$0	\$4,373
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DEVELOP SCOPE	Jul 2016	Dec 2016	Jul 2016	Dec 2016
DESIGN	Dec 2016	Dec 2017	Dec 2016	Dec 2017
BID/ REGISTER CONTRACT	Dec 2017	Sep 2018	Dec 2017	Sep 2018
CONSTRUCTION	Sep 2018	Sep 2019	Sep 2018	Sep 2019
PUNCHLIST COMPLETE, JOB CLOSED	Sep 2019	Sep 2020	Sep 2019	Sep 2020

**Explanation for Delay:**

**Project Location:**

CPI - PHASE 1-MARTIN L.KING PLGR, MANHATTAN

**Scope Summary:**

CPI - PHASE 1-MARTIN L.KING PLGR

(\$ in 000's)

**Managing Agency:** 846 : DEPT OF PARKS AND RECREATION  
**Project Id:** P-3CPIPGI  
**Project Description:** CPI PH2 -Playground One, M196-118M

**Ten-Year Plan Category:** NEIGHBORHOOD PARKS AND PLAYGROUNDS

**Community Boards Served:** 300

**Borough:** MANHATTAN

**Budget Lines:** P-1018

**Original Budget:** \$2,801

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2021	2022	2023	2024	2025		
City	\$3,377	\$494	\$0	\$0	\$0	\$0	\$0	\$3,871
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DEVELOP SCOPE	Jul 2017	Dec 2017	Jul 2017	Dec 2017
DESIGN	Dec 2017	Dec 2018	Dec 2017	Dec 2018
BID/ REGISTER CONTRACT	Dec 2018	Sep 2019	Dec 2018	Sep 2019
CONSTRUCTION	Sep 2019	Sep 2020	Sep 2019	Sep 2020
PUNCHLIST COMPLETE, JOB CLOSED	Sep 2020	Sep 2021	Sep 2020	Sep 2021

**Explanation for Delay:**

**Project Location:**

**Scope Summary:**

CPI PH2 -PLAYGROUND ONE

(\$ in 000's)

**Managing Agency:** 846 : DEPT OF PARKS AND RECREATION  
**Project Id:** P-3CPISUR  
**Project Description:** CPI PH2 - Sauer Playground

**Ten-Year Plan Category:** NEIGHBORHOOD PARKS AND PLAYGROUNDS

**Community Boards Served:** 300

**Borough:** MANHATTAN

**Budget Lines:** P-1018

**Original Budget:** \$4,067

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2021	2022	2023	2024	2025		
City	\$3,894	\$547	\$0	\$0	\$0	\$0	\$0	\$4,441
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DEVELOP SCOPE	Jul 2017	Dec 2017	Jul 2017	Dec 2017
DESIGN	Dec 2017	Dec 2018	Dec 2017	Dec 2018
BID/ REGISTER CONTRACT	Dec 2018	Sep 2019	Dec 2018	Sep 2019
CONSTRUCTION	Sep 2019	Sep 2020	Sep 2019	Sep 2020
PUNCHLIST COMPLETE, JOB CLOSED	Sep 2020	Sep 2021	Sep 2020	Sep 2021

**Explanation for Delay:**

**Project Location:**

**Scope Summary:**

CPI PH2 - SAUER PLAYGROUND

(\$ in 000's)

**Managing Agency:** 846 : DEPT OF PARKS AND RECREATION  
**Project Id:** P-3CSPBOL  
**Project Description:** Carl Schulz Pk- Construction Security Measures M081-120M

**Ten-Year Plan Category:** LARGE, MAJOR AND REGIONAL PARK RECONSTRUCTION

**Community Boards Served:** 300

**Borough:** MANHATTAN

**Budget Lines:** P-1095

**Original Budget:** \$1,400

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2021	2022	2023	2024	2025		
City	\$0	\$170	\$1,400	\$0	\$0	\$0	\$0	\$1,570
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DEVELOP SCOPE	Jul 2019	Dec 2019	Jul 2019	Dec 2019
DESIGN	Dec 2019	Dec 2020	Dec 2019	Dec 2020
BID/ REGISTER CONTRACT	Dec 2020	Sep 2021	Dec 2020	Sep 2021
CONSTRUCTION	Sep 2021	Sep 2022	Sep 2021	Sep 2022
PUNCHLIST COMPLETE, JOB CLOSED	Sep 2022	Sep 2023	Sep 2022	Sep 2023

**Explanation for Delay:**

**Project Location:**

CARL SCHULZ PK- CONSTRUCTION SECURITY MEASURES

**Scope Summary:**

CARL SCHULZ PK- CONSTRUCTION SECURITY MEASURES

(\$ in 000's)

**Managing Agency:** 846 : DEPT OF PARKS AND RECREATION  
**Project Id:** P-3DAGHAM  
**Project Description:** Dag Hammar skjold Plaza, Manhattan

**Ten-Year Plan Category:** NEIGHBORHOOD PARKS AND PLAYGROUNDS

**Community Boards Served:** 300

**Borough:** MANHATTAN

**Budget Lines:** P-D018

**Original Budget:** \$920

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2021	2022	2023	2024	2025		
City	\$303	\$0	\$0	\$1,030	\$0	\$0	\$0	\$1,333
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DEVELOP SCOPE	Jul 2016	Dec 2016	Jul 2016	May 2017
DESIGN	Dec 2016	Dec 2017	Jun 2017	Jul 2019
BID/ REGISTER CONTRACT	Dec 2017	Sep 2018	Dec 2019	Mar 2020
CONSTRUCTION	Sep 2018	Sep 2019	Sep 2020	Sep 2021
PUNCHLIST COMPLETE, JOB CLOSED	Sep 2019	Sep 2020	Sep 2021	Sep 2022

**Explanation for Delay:**

PROJECT DELAYED DUE TO BUDGETARY CONSTRAINTS

**Project Location:**

PARKS -- IMPROVEMENTS TO DAG HAMMARSKJOLD PLAZA -- FUNDING WILL PROVIDE CAPITAL IMPROVEMENTS TO DAG HAMMARSKJOLD PLAZA

**Scope Summary:**

PARKS -- IMPROVEMENTS TO DAG HAMMARSKJOLD PLAZA -- FUNDING WILL PROVIDE CAPITAL IMPROVEMENTS TO DAG HAMMARSKJOLD PLAZA

(\$ in 000's)

**Managing Agency:** 846 : DEPT OF PARKS AND RECREATION  
**Project Id:** P-3DDOKPL  
**Project Description:** Recon pool deck at Dry Dock Pool, Manhattan

**Ten-Year Plan Category:** NEIGHBORHOOD PARKS AND PLAYGROUNDS

**Community Boards Served:** 300

**Borough:** MANHATTAN

**Budget Lines:** P-1008

**Original Budget:** \$1,200

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2021	2022	2023	2024	2025		
City	\$25	\$0	\$1,200	\$0	\$0	\$0	\$0	\$1,225
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DEVELOP SCOPE	Jul 2019	Dec 2019	Jul 2019	Dec 2019
DESIGN	Dec 2019	Dec 2020	Dec 2019	Dec 2020
BID/ REGISTER CONTRACT	Dec 2020	Sep 2021	Dec 2020	Sep 2021
CONSTRUCTION	Sep 2021	Sep 2022	Sep 2021	Sep 2022
PUNCHLIST COMPLETE, JOB CLOSED	Sep 2022	Sep 2023	Sep 2022	Sep 2023

**Explanation for Delay:**

**Project Location:**

DRY DOCK POOL, MANHATTAN

**Scope Summary:**

RECON POOL DECK AT DRY DOCK POOL, MANHATTAN



(\$ in 000's)

**Managing Agency:** 846 : DEPT OF PARKS AND RECREATION  
**Project Id:** P-3DIRVPK  
**Project Description:** Riverside Park-Critical Drainage Infrastructure

**Ten-Year Plan Category:** MAJOR RECREATIONAL FACILITIES AND FACILITY RECONSTRUCTION

**Community Boards Served:** 300

**Borough:** MANHATTAN

**Budget Lines:** P-0245M

**Original Budget:** \$11,500

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2021	2022	2023	2024	2025		
City	\$35	\$950	\$0	\$2,000	\$8,550	\$0	\$0	\$11,535
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DEVELOP SCOPE	Jul 2019	Dec 2019	Jul 2019	Dec 2019
DESIGN	Dec 2019	Dec 2021	Dec 2019	Dec 2021
BID/ REGISTER CONTRACT	Dec 2021	Sep 2022	Dec 2021	Sep 2022
CONSTRUCTION	Sep 2022	Sep 2024	Sep 2022	Sep 2024
PUNCHLIST COMPLETE, JOB CLOSED	Sep 2024	Sep 2025	Sep 2024	Sep 2025

**Explanation for Delay:**

**Project Location:**

**Scope Summary:**

RIVERSIDE PARK- DRAINAGE INFRASTRUCTURE

(\$ in 000's)

**Managing Agency:** 846 : DEPT OF PARKS AND RECREATION  
**Project Id:** P-3EAST54  
**Project Description:** East 54th St Rec Ctr - Natatorium Ceiling/Men' locker FC R

**Ten-Year Plan Category:** MAJOR RECREATIONAL FACILITIES AND FACILITY RECONSTRUCTION

**Community Boards Served:** 300

**Borough:** MANHATTAN

**Budget Lines:** P-0506

**Original Budget:** \$2,081

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2021	2022	2023	2024	2025		
City	\$0	\$100	\$107	\$0	\$1,874	\$0	\$0	\$2,081
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DEVELOP SCOPE	Jul 2019	Dec 2019	Jul 2019	Dec 2019
DESIGN	Dec 2019	Dec 2021	Dec 2019	Dec 2021
BID/ REGISTER CONTRACT	Dec 2021	Sep 2022	Dec 2021	Sep 2022
CONSTRUCTION	Sep 2022	Sep 2024	Sep 2022	Sep 2024
PUNCHLIST COMPLETE, JOB CLOSED	Sep 2024	Sep 2025	Sep 2024	Sep 2025

**Explanation for Delay:**

**Project Location:**

**Scope Summary:**

EAST 54TH STREET RECREATION CENTER - NATATORIUM CEILING/MEN'S LOCKER FACILITY RESTORATION

(\$ in 000's)

**Managing Agency:** 846 : DEPT OF PARKS AND RECREATION  
**Project Id:** P-3EMRTRN  
**Project Description:** Emergency replace of Randalls Island transformer M104-118M

**Ten-Year Plan Category:** LARGE, MAJOR AND REGIONAL PARK RECONSTRUCTION

**Community Boards Served:** 300

**Borough:** MANHATTAN

**Budget Lines:** P-1018

**Original Budget:** \$1,062

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2021	2022	2023	2024	2025		
City	\$813	\$0	\$249	\$0	\$0	\$0	\$0	\$1,062
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DEVELOP SCOPE	Jul 2017	Dec 2017	Jul 2017	Dec 2017
DESIGN	Dec 2017	Dec 2018	Dec 2017	Dec 2018
BID/ REGISTER CONTRACT	Dec 2018	Sep 2019	Dec 2018	Sep 2019
CONSTRUCTION	Sep 2019	Sep 2020	Sep 2019	Sep 2020
PUNCHLIST COMPLETE, JOB CLOSED	Sep 2020	Sep 2021	Sep 2020	Sep 2021

**Explanation for Delay:**

**Project Location:**

RANDALLS ISLAND

**Scope Summary:**

EMERGENCY REPLACEMENT OF RANDALLS ISLAND TRANSFORMER

(\$ in 000's)

**Managing Agency:** 846 : DEPT OF PARKS AND RECREATION  
**Project Id:** P-3ESSTAT  
**Project Description:** ELIZABETH CADY STANTON AND SUSAN B. ANTHONY STATUE FUND INC

**Ten-Year Plan Category:** MAJOR RECREATIONAL FACILITIES AND FACILITY RECONSTRUCTION

**Community Boards Served:** 300

**Borough:** MANHATTAN

**Budget Lines:** P-M245 P-D018

**Original Budget:** \$635

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2021	2022	2023	2024	2025		
City	\$0	\$135	\$0	\$0	\$0	\$0	\$0	\$135
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DEVELOP SCOPE	Jul 2017	Dec 2017	Jul 2017	Dec 2017
DESIGN	Dec 2017	Dec 2018	Dec 2017	Dec 2018
BID/ REGISTER CONTRACT	Dec 2018	Sep 2019	Dec 2018	Sep 2019
CONSTRUCTION	Sep 2019	Sep 2020	Sep 2019	Sep 2020
PUNCHLIST COMPLETE, JOB CLOSED	Sep 2020	Sep 2021	Sep 2020	Sep 2021

**Explanation for Delay:**

**Project Location:**

ELIZABETH CADY STANTON AND SUSAN B. ANTHONY STATUE FUND INC. : ELIZABETH CADY STANTON AND SUSAN B. ANTHONY WOMAN SUFFRAGE MOVEMENT

**Scope Summary:**

ELIZABETH CADY STANTON AND SUSAN B. ANTHONY STATUE FUND INC. : ELIZABETH CADY STANTON AND SUSAN B. ANTHONY WOMAN SUFFRAGE MOVEMENT

(\$ in 000's)

**Managing Agency:** 846 : DEPT OF PARKS AND RECREATION  
**Project Id:** P-3FFAGAN  
**Project Description:** FATHER FAGAN PK LANDSCAPE RECON, MG-512M

**Ten-Year Plan Category:** NEIGHBORHOOD PARKS AND PLAYGROUNDS

**Community Boards Served:** 300 302

**Borough:** MANHATTAN

**Budget Lines:** P-D018

**Original Budget:** \$1,500

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2021	2022	2023	2024	2025		
City	\$2,049	\$0	\$337	\$0	\$0	\$0	\$0	\$2,386
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DEVELOP SCOPE	Jul 2011	Sep 2011	Jul 2011	Mar 2012
DESIGN	Sep 2011	Dec 2011	Mar 2012	Jan 2016
BID/ REGISTER CONTRACT	Dec 2011	Mar 2012	May 2016	Feb 2017
CONSTRUCTION	Mar 2012	Mar 2013	Jun 2017	May 2018
PUNCHLIST COMPLETE, JOB CLOSED	Mar 2013	Mar 2014	May 2018	May 2019

**Explanation for Delay:**

PROJECT DELAYED DUE TO CHANGES IN SCOPE/DESIGN

**Project Location:**

FATHER FAGAN PK LANDSCAPE RECON

**Scope Summary:**

FATHER FAGAN PK LANDSCAPE RECON

(\$ in 000's)

**Managing Agency:** 846 : DEPT OF PARKS AND RECREATION  
**Project Id:** P-3FTRYON  
**Project Description:** Fort Tryon Park

**Ten-Year Plan Category:** NEIGHBORHOOD PARKS AND PLAYGROUNDS

**Community Boards Served:** 300

**Borough:** MANHATTAN

**Budget Lines:** P-1018

**Original Budget:** \$1,100

**Project Plan**

	Prior Actuals	Plan						Total
		2021	2022	2023	2024	2025	RTC	
City	\$0	\$0	\$0	\$1,100	\$0	\$0	\$0	\$1,100
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DEVELOP SCOPE	Jul 2019	Dec 2019	Jul 2019	Dec 2019
DESIGN	Dec 2019	Dec 2020	Dec 2019	Dec 2020
BID/ REGISTER CONTRACT	Dec 2020	Sep 2021	Dec 2020	Sep 2021
CONSTRUCTION	Sep 2021	Sep 2022	Sep 2021	Sep 2022
PUNCHLIST COMPLETE, JOB CLOSED	Sep 2022	Sep 2023	Sep 2022	Sep 2023

**Explanation for Delay:**

**Project Location:**

MANHATTAN

**Scope Summary:**

FORT TRYON PARK

(\$ in 000's)

**Managing Agency:** 846 : DEPT OF PARKS AND RECREATION  
**Project Id:** P-3GARVRF  
**Project Description:** Recon of Roofing systems at Marcus Garvey

**Ten-Year Plan Category:** NEIGHBORHOOD PARKS AND PLAYGROUNDS

**Community Boards Served:** 300

**Borough:** MANHATTAN

**Budget Lines:** P-1249

**Original Budget:** \$417

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2021	2022	2023	2024	2025		
City	\$37	\$363	\$0	\$0	\$0	\$0	\$0	\$400
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DEVELOP SCOPE	Jul 2019	Dec 2019	Jul 2019	Dec 2019
DESIGN	Dec 2019	Dec 2020	Dec 2019	Dec 2020
BID/ REGISTER CONTRACT	Dec 2020	Sep 2021	Dec 2020	Sep 2021
CONSTRUCTION	Sep 2021	Sep 2022	Sep 2021	Sep 2022
PUNCHLIST COMPLETE, JOB CLOSED	Sep 2022	Sep 2023	Sep 2022	Sep 2023

**Explanation for Delay:**

**Project Location:**

MANHATTAN

**Scope Summary:**

RECON OF ROOFING SYSTEMS AT MARCUS GARVEY

(\$ in 000's)

**Managing Agency:** 846 : DEPT OF PARKS AND RECREATION  
**Project Id:** P-3GERCTE  
**Project Description:** GERTRUDE EDERLE RECREATION CENTER -- EQUIPMENT REPLACEMENT

**Ten-Year Plan Category:** NEIGHBORHOOD PARKS AND PLAYGROUNDS

**Community Boards Served:** 300

**Borough:** MANHATTAN

**Budget Lines:** P-D018

**Original Budget:** \$140

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2021	2022	2023	2024	2025		
City	\$0	\$140	\$0	\$0	\$0	\$0	\$0	\$140
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DEVELOP SCOPE	Jul 2019	Dec 2019	Jul 2019	Dec 2019
DESIGN	Dec 2019	Dec 2020	Dec 2019	Dec 2020
BID/ REGISTER CONTRACT	Dec 2020	Sep 2021	Dec 2020	Sep 2021
CONSTRUCTION	Sep 2021	Sep 2022	Sep 2021	Sep 2022
PUNCHLIST COMPLETE, JOB CLOSED	Sep 2022	Sep 2023	Sep 2022	Sep 2023

**Explanation for Delay:**

**Project Location:**

**Scope Summary:**

GERTRUDE EDERLE RECREATION CENTER -- EQUIPMENT REPLACEMENT



(\$ in 000's)

**Managing Agency:** 846 : DEPT OF PARKS AND RECREATION  
**Project Id:** P-3GMHVAC  
**Project Description:** Gracie Mansion Improvements

**Ten-Year Plan Category:** MAJOR RECREATIONAL FACILITIES AND FACILITY RECONSTRUCTION

**Community Boards Served:** 300

**Borough:** MANHATTAN

**Budget Lines:** P-0245M P-1018

**Original Budget:** \$3,217

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2021	2022	2023	2024	2025		
City	\$0	\$600	\$2,899	\$0	\$0	\$0	\$0	\$3,499
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DEVELOP SCOPE	Jul 2017	Dec 2017	Jul 2017	Dec 2017
DESIGN	Dec 2017	Dec 2018	Dec 2017	Dec 2018
BID/ REGISTER CONTRACT	Dec 2018	Sep 2019	Dec 2018	Sep 2019
CONSTRUCTION	Sep 2019	Sep 2020	Sep 2019	Sep 2020
PUNCHLIST COMPLETE, JOB CLOSED	Sep 2020	Sep 2021	Sep 2020	Sep 2021

**Explanation for Delay:**

**Project Location:**

**Scope Summary:**

GRACIE MANSION HVAC M081

(\$ in 000's)

**Managing Agency:** 846 : DEPT OF PARKS AND RECREATION  
**Project Id:** P-3GTACQM  
**Project Description:** Land Acquisition: Green Thumb on 143rd ST, Manhattan

**Ten-Year Plan Category:** LAND ACQUISITION AND TREE PLANTING

**Community Boards Served:** 300

**Borough:** MANHATTAN

**Budget Lines:** P-D056 P-M056 P-M245

**Original Budget:** \$300

**Project Plan**

	Prior Actuals	Plan						Total
		2021	2022	2023	2024	2025	RTC	
City	\$3	\$947	\$0	\$0	\$0	\$0	\$0	\$950
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DEVELOP SCOPE	Jul 2017	Dec 2017	Jul 2017	Dec 2017
DESIGN	Dec 2017	Dec 2018	Dec 2017	Dec 2018
BID/ REGISTER CONTRACT	Dec 2018	Sep 2019	Dec 2018	Sep 2019
CONSTRUCTION	Sep 2019	Sep 2020	Sep 2019	Sep 2020
PUNCHLIST COMPLETE, JOB CLOSED	Sep 2020	Sep 2021	Sep 2020	Sep 2021

**Explanation for Delay:**

**Project Location:**

**Scope Summary:**

LAND ACQUISITION: GREEN THUMB ON 143RD ST, MANHATTAN

(\$ in 000's)

**Managing Agency:** 846 : DEPT OF PARKS AND RECREATION  
**Project Id:** P-3HBCGRD  
**Project Description:** Highbridge Community Garden

**Ten-Year Plan Category:** NEIGHBORHOOD PARKS AND PLAYGROUNDS

**Community Boards Served:** 300

**Borough:** MANHATTAN

**Budget Lines:** P-D018

**Original Budget:** \$200

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2021	2022	2023	2024	2025		
City	\$0	\$0	\$0	\$0	\$200	\$0	\$0	\$200
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DEVELOP SCOPE	Jul 2015	Sep 2015	Jul 2015	Sep 2015
DESIGN	Sep 2015	Dec 2015	Sep 2015	Sep 2022
BID/ REGISTER CONTRACT	Dec 2015	Mar 2016	Dec 2022	Oct 2023
CONSTRUCTION	Mar 2016	Mar 2017	Mar 2022	Mar 2024
PUNCHLIST COMPLETE, JOB CLOSED	Mar 2017	Mar 2018	Mar 2024	Mar 2025

**Explanation for Delay:**

PROJECT DELAYED DUE TO BUDGETARY CONSTRAINTS

**Project Location:**

HIGHBRIDGE COMMUNITY GARDEN

**Scope Summary:**

HIGHBRIDGE COMMUNITY GARDEN

(\$ in 000's)

**Managing Agency:** 846 : DEPT OF PARKS AND RECREATION  
**Project Id:** P-3HELIP2  
**Project Description:** Heliport(Andrew Haswell) Park - phase 2 M108-109M

**Ten-Year Plan Category:** NEIGHBORHOOD PARKS AND PLAYGROUNDS

**Community Boards Served:** 300 308

**Borough:** MANHATTAN

**Budget Lines:** P-1018 P-D018

**Original Budget:** \$2,500

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2021	2022	2023	2024	2025		
City	\$3,501	\$225	\$0	\$0	\$0	\$0	\$0	\$3,726
Non-City	\$1,550	\$0	\$0	\$0	\$0	\$0	\$0	\$1,550

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DEVELOP SCOPE	Jul 2007	Sep 2007	Jun 2003	Apr 2004
DESIGN	Sep 2007	Dec 2007	Apr 2004	Dec 2013
BID/ REGISTER CONTRACT	Dec 2007	Mar 2008	Jun 2014	Jun 2015
CONSTRUCTION	Mar 2008	Mar 2009	Aug 2015	Jan 2017
PUNCHLIST COMPLETE, JOB CLOSED	Mar 2009	Mar 2010	Feb 2017	Jan 2018

**Explanation for Delay:**

PROJECT DELAYED DUE TO UNFORESEEN HAZARDOUS CONDITION

**Project Location:**

HELIPORT PARK CONSTRUCTION PHASE 2

**Scope Summary:**

HELIPORT PARK CONSTRUCTION PHASE 2

(\$ in 000's)

**Managing Agency:** 846 : DEPT OF PARKS AND RECREATION  
**Project Id:** P-3HELLKT  
**Project Description:** DEP Shaft Site - Hell's Kitchen Park Construction

**Ten-Year Plan Category:** NEIGHBORHOOD PARKS AND PLAYGROUNDS

**Community Boards Served:** 300

**Borough:** MANHATTAN

**Budget Lines:** P-0245M W-0013 P-D018

**Original Budget:** \$200

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2021	2022	2023	2024	2025		
City	\$325	\$1,300	\$0	\$2,900	\$0	\$0	\$0	\$4,525
Non-City	\$0	\$125	\$0	\$0	\$0	\$0	\$0	\$125

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DEVELOP SCOPE	Jul 2017	Dec 2017	Jul 2017	Dec 2017
DESIGN	Dec 2017	Dec 2018	Dec 2017	Dec 2018
BID/ REGISTER CONTRACT	Dec 2018	Sep 2019	Dec 2018	Sep 2019
CONSTRUCTION	Sep 2019	Sep 2020	Sep 2019	Sep 2020
PUNCHLIST COMPLETE, JOB CLOSED	Sep 2020	Sep 2021	Sep 2020	Oct 2022

**Explanation for Delay:**

PROJECT DELAYED DUE TO CHANGES IN SCOPE/DESIGN

**Project Location:**

**Scope Summary:**

RIVERSIDE PARK--101ST STAIRCASE PROJECT

(\$ in 000's)

**Managing Agency:** 846 : DEPT OF PARKS AND RECREATION  
**Project Id:** P-3HGLNPH  
**Project Description:** HIGHLINE-Path replace Rail Track Rehab, Lead Paint, light

**Ten-Year Plan Category:** NEIGHBORHOOD PARKS AND PLAYGROUNDS

**Community Boards Served:** 300

**Borough:** MANHATTAN

**Budget Lines:** P-D018

**Original Budget:** \$3,800

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2021	2022	2023	2024	2025		
City	\$0	\$0	\$0	\$3,800	\$0	\$0	\$0	\$3,800
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DEVELOP SCOPE	Jul 2019	Dec 2019	Jul 2019	Dec 2019
DESIGN	Dec 2019	Dec 2020	Dec 2019	Dec 2020
BID/ REGISTER CONTRACT	Dec 2020	Sep 2021	Dec 2020	Sep 2021
CONSTRUCTION	Sep 2021	Sep 2022	Sep 2021	Sep 2022
PUNCHLIST COMPLETE, JOB CLOSED	Sep 2022	Sep 2023	Sep 2022	Sep 2023

**Explanation for Delay:**

**Project Location:**

**Scope Summary:**

THE HIGH LINE -- PATH-PERMANET REPLACEMENT, RAIL TRACK WALK REHAB, LEAD PAINT  
 ENCAPULSTION, LIGHTING

(\$ in 000's)

**Managing Agency:** 846 : DEPT OF PARKS AND RECREATION  
**Project Id:** P-3HGLNRC  
**Project Description:** HIGHLINE Reconstruction, Misc Park & Playground.,

**Ten-Year Plan Category:** NEIGHBORHOOD PARKS AND PLAYGROUNDS

**Community Boards Served:** 300

**Borough:** MANHATTAN

**Budget Lines:** P-0245M

**Original Budget:** \$6,000

**Project Plan**

	Prior Actuals	Plan						Total
		2021	2022	2023	2024	2025	RTC	
City	\$0	\$0	\$0	\$6,000	\$0	\$0	\$0	\$6,000
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DEVELOP SCOPE	Jul 2019	Dec 2019	Jul 2019	Dec 2019
DESIGN	Dec 2019	Dec 2020	Dec 2019	Dec 2020
BID/ REGISTER CONTRACT	Dec 2020	Sep 2021	Dec 2020	Sep 2021
CONSTRUCTION	Sep 2021	Sep 2022	Sep 2021	Sep 2022
PUNCHLIST COMPLETE, JOB CLOSED	Sep 2022	Sep 2023	Sep 2022	Sep 2023

**Explanation for Delay:**

**Project Location:**

**Scope Summary:**

HIGHLINE RECONSTRUCTION, MISC PARK & PLAYGROUND.,

(\$ in 000's)

**Managing Agency:** 846 : DEPT OF PARKS AND RECREATION  
**Project Id:** P-3HIGHL3  
**Project Description:** FRIENDS OF THE HIGH LINE- Western Rail Yards, Manhattan

**Ten-Year Plan Category:** NEIGHBORHOOD PARKS AND PLAYGROUNDS

**Community Boards Served:** 300

**Borough:** MANHATTAN

**Budget Lines:** P-D018

**Original Budget:** \$2,700

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2021	2022	2023	2024	2025		
City	\$0	\$700	\$2,000	\$0	\$0	\$0	\$0	\$2,700
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DEVELOP SCOPE	Jul 2018	Dec 2018	Jul 2018	Dec 2018
DESIGN	Dec 2018	Dec 2019	Dec 2018	Dec 2019
BID/ REGISTER CONTRACT	Dec 2019	Sep 2020	Dec 2019	Sep 2020
CONSTRUCTION	Sep 2020	Sep 2021	Sep 2020	Sep 2021
PUNCHLIST COMPLETE, JOB CLOSED	Sep 2021	Sep 2022	Sep 2021	Sep 2022

**Explanation for Delay:**

**Project Location:**

**Scope Summary:**

THE HIGH LINE: LIGHTING AND SECURITY -- WESTERN RAIL YARDS: LIGHTING AND SECURITY; THE HIGH LINE: RUST AND CONCRETE -- WESTERN RAIL YARDS: RUST AND CONCRETE REPAIR; THE HIGH LINE: DRAINAGE -- WESTERN RAIL YARDS: DRAINAGE



(\$ in 000's)

**Managing Agency:** 846 : DEPT OF PARKS AND RECREATION  
**Project Id:** P-3HLNACC  
**Project Description:** Friends of Highline: accessibility, secur/safety, Manhattan

**Ten-Year Plan Category:** NEIGHBORHOOD PARKS AND PLAYGROUNDS

**Community Boards Served:** 300

**Borough:** MANHATTAN

**Budget Lines:** P-D018 P-M245

**Original Budget:** \$0

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2021	2022	2023	2024	2025		
City	\$0	\$2,600	\$0	\$0	\$0	\$0	\$0	\$2,600
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
-----------	------------------------	----------------------	-----------------------	---------------------

**Explanation for Delay:**

**Project Location:**

**Scope Summary:**

FRIENDS OF THE HIGH LINE -- FUNDS RELATED TO ACCESSIBILITY, CIRCULATION AND VISITOR EXPERIENCE, SECURITY/LIFE SAFETY AND LANDSCAPE SUSTAINABILITY

(\$ in 000's)

**Managing Agency:** 846 : DEPT OF PARKS AND RECREATION  
**Project Id:** P-3HLNSTR  
**Project Description:** FRIENDS OF THE HIGHLINE: HIGH LINE STAIR RECONSTRUCTION

**Ten-Year Plan Category:** NEIGHBORHOOD PARKS AND PLAYGROUNDS

**Community Boards Served:** 300

**Borough:** MANHATTAN

**Budget Lines:** P-M245

**Original Budget:** \$100

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2021	2022	2023	2024	2025		
City	\$0	\$100	\$0	\$0	\$0	\$0	\$0	\$100
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DEVELOP SCOPE	Jul 2019	Dec 2019	Jul 2019	Dec 2019
DESIGN	Dec 2019	Dec 2020	Dec 2019	Dec 2020
BID/ REGISTER CONTRACT	Dec 2020	Sep 2021	Dec 2020	Sep 2021
CONSTRUCTION	Sep 2021	Sep 2022	Sep 2021	Sep 2022
PUNCHLIST COMPLETE, JOB CLOSED	Sep 2022	Sep 2023	Sep 2022	Sep 2023

**Explanation for Delay:**

**Project Location:**

**Scope Summary:**

FRIENDS OF THE HIGHLINE: HIGH LINE STAIR RECONSTRUCTION AND RENOVATIONS

(\$ in 000's)

**Managing Agency:** 846 : DEPT OF PARKS AND RECREATION  
**Project Id:** P-3HMFISH  
**Project Description:** Hamilton Fish Park Basketball Courts and Adult Fitness

**Ten-Year Plan Category:** LARGE, MAJOR AND REGIONAL PARK RECONSTRUCTION

**Community Boards Served:** 300

**Borough:** MANHATTAN

**Budget Lines:** P-D018 P-M245

**Original Budget:** \$655

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2021	2022	2023	2024	2025		
City	\$572	\$118	\$0	\$0	\$0	\$0	\$0	\$690
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DEVELOP SCOPE	Jul 2019	Dec 2019	Jul 2019	Dec 2019
DESIGN	Dec 2019	Dec 2020	Dec 2019	Dec 2020
BID/ REGISTER CONTRACT	Dec 2020	Sep 2021	Dec 2020	Sep 2021
CONSTRUCTION	Sep 2021	Sep 2022	Sep 2021	Sep 2022
PUNCHLIST COMPLETE, JOB CLOSED	Sep 2022	Sep 2023	Sep 2022	Sep 2023

**Explanation for Delay:**

**Project Location:**

**Scope Summary:**

HAMILTON FISH PARK BASKETBALL COURTS AND ADULT FITNESS

(\$ in 000's)

**Managing Agency:** 846 : DEPT OF PARKS AND RECREATION  
**Project Id:** P-3HR2944  
**Project Description:** HRPT - 29th to 44th Sts. Construction, Manhattan

**Ten-Year Plan Category:** LARGE, MAJOR AND REGIONAL PARK RECONSTRUCTION

**Community Boards Served:** 300

**Borough:** MANHATTAN

**Budget Lines:** P-1246

**Original Budget:** \$23,000

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2021	2022	2023	2024	2025		
City	\$0	\$0	\$0	\$0	\$23,000	\$0	\$0	\$23,000
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DEVELOP SCOPE	Jul 2019	Dec 2019	Jul 2019	Dec 2019
DESIGN	Dec 2019	Dec 2020	Dec 2019	Dec 2020
BID/ REGISTER CONTRACT	Dec 2020	Sep 2021	Dec 2020	Sep 2021
CONSTRUCTION	Sep 2021	Sep 2022	Sep 2021	Sep 2022
PUNCHLIST COMPLETE, JOB CLOSED	Sep 2022	Sep 2023	Sep 2022	Sep 2023

**Explanation for Delay:**

**Project Location:**

**Scope Summary:**

HRPT - 29TH TO 44TH STS. CONSTRUCTION

(\$ in 000's)

**Managing Agency:** 846 : DEPT OF PARKS AND RECREATION  
**Project Id:** P-3HRP26U  
**Project Description:** HRPT: Pier 26 Upland Construction

**Ten-Year Plan Category:** LARGE, MAJOR AND REGIONAL PARK RECONSTRUCTION

**Community Boards Served:** 300

**Borough:** MANHATTAN

**Budget Lines:** P-1246

**Original Budget:** \$4,609

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2021	2022	2023	2024	2025		
City	\$0	\$0	\$4,609	\$0	\$0	\$0	\$0	\$4,609
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DEVELOP SCOPE	Jul 2018	Dec 2018	Jul 2018	Dec 2018
DESIGN	Dec 2018	Dec 2019	Dec 2018	Dec 2019
BID/ REGISTER CONTRACT	Dec 2019	Sep 2020	Dec 2019	Sep 2020
CONSTRUCTION	Sep 2020	Sep 2021	Sep 2020	Sep 2021
PUNCHLIST COMPLETE, JOB CLOSED	Sep 2021	Sep 2022	Sep 2021	Sep 2022

**Explanation for Delay:**

**Project Location:**

**Scope Summary:**

HRPT

(\$ in 000's)

**Managing Agency:** 846 : DEPT OF PARKS AND RECREATION  
**Project Id:** P-3HRP40A  
**Project Description:** Hudson River Park -- Pier 40 rooftop field

**Ten-Year Plan Category:** NEIGHBORHOOD PARKS AND PLAYGROUNDS

**Community Boards Served:** 300

**Borough:** MANHATTAN

**Budget Lines:** P-D018

**Original Budget:** \$0

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2021	2022	2023	2024	2025		
City	\$0	\$700	\$0	\$0	\$0	\$0	\$0	\$700
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
-----------	------------------------	----------------------	-----------------------	---------------------

**Explanation for Delay:**

**Project Location:**

**Scope Summary:**

HUDSON RIVER PARK -- PIER 40 ROOFTOP FIELD

(\$ in 000's)

**Managing Agency:** 846 : DEPT OF PARKS AND RECREATION  
**Project Id:** P-3HRP40F  
**Project Description:** Pier 40 Athletic Fields Reconstruction

**Ten-Year Plan Category:** NEIGHBORHOOD PARKS AND PLAYGROUNDS

**Community Boards Served:** 300

**Borough:** MANHATTAN

**Budget Lines:** P-D018

**Original Budget:** \$325

**Project Plan**

	Prior Actuals	Plan						Total
		2021	2022	2023	2024	2025	RTC	
City	\$0	\$325	\$0	\$0	\$0	\$0	\$0	\$325
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DEVELOP SCOPE	Jul 2019	Dec 2019	Jul 2019	Dec 2019
DESIGN	Dec 2019	Dec 2020	Dec 2019	Dec 2020
BID/ REGISTER CONTRACT	Dec 2020	Sep 2021	Dec 2020	Sep 2021
CONSTRUCTION	Sep 2021	Sep 2022	Sep 2021	Sep 2022
PUNCHLIST COMPLETE, JOB CLOSED	Sep 2022	Sep 2023	Sep 2022	Sep 2023

**Explanation for Delay:**

**Project Location:**

**Scope Summary:**

PIER 40 ATHLETIC FIELDS RECONSTRUCTION

(\$ in 000's)

**Managing Agency:** 846 : DEPT OF PARKS AND RECREATION  
**Project Id:** P-3HRP40W  
**Project Description:** HRPT: Pier 40 Elevated Walkway Reconstruction

**Ten-Year Plan Category:** MAJOR RECREATIONAL FACILITIES AND FACILITY RECONSTRUCTION

**Community Boards Served:** 300

**Borough:** MANHATTAN

**Budget Lines:** P-1246

**Original Budget:** \$763

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2021	2022	2023	2024	2025		
City	\$700	\$63	\$0	\$0	\$0	\$0	\$0	\$763
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DEVELOP SCOPE	Jul 2018	Dec 2018	Jul 2018	Dec 2018
DESIGN	Dec 2018	Dec 2019	Dec 2018	Dec 2019
BID/ REGISTER CONTRACT	Dec 2019	Sep 2020	Dec 2019	Sep 2020
CONSTRUCTION	Sep 2020	Sep 2021	Sep 2020	Sep 2021
PUNCHLIST COMPLETE, JOB CLOSED	Sep 2021	Sep 2022	Sep 2021	Sep 2022

**Explanation for Delay:**

**Project Location:**

HRPT: PIER 40 ELEVATED WALKWAY RECONSTRUCTION

**Scope Summary:**

HRPT: PIER 40 ELEVATED WALKWAY RECONSTRUCTION



(\$ in 000's)

**Managing Agency:** 846 : DEPT OF PARKS AND RECREATION  
**Project Id:** P-3HRP54A  
**Project Description:** HRPT - Pier 54 Arch Restoration, Manhattan

**Ten-Year Plan Category:** NEIGHBORHOOD PARKS AND PLAYGROUNDS

**Community Boards Served:** 300

**Borough:** MANHATTAN

**Budget Lines:** P-D018

**Original Budget:** \$550

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2021	2022	2023	2024	2025		
City	\$0	\$0	\$550	\$0	\$0	\$0	\$0	\$550
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DEVELOP SCOPE	Jul 2019	Dec 2019	Jul 2019	Dec 2019
DESIGN	Dec 2019	Dec 2020	Dec 2019	Dec 2020
BID/ REGISTER CONTRACT	Dec 2020	Sep 2021	Dec 2020	Sep 2021
CONSTRUCTION	Sep 2021	Sep 2022	Sep 2021	Sep 2022
PUNCHLIST COMPLETE, JOB CLOSED	Sep 2022	Sep 2023	Sep 2022	Sep 2023

**Explanation for Delay:**

**Project Location:**

**Scope Summary:**

HRPT - PIER 54 ARCH RESTORATION

(\$ in 000's)

**Managing Agency:** 846 : DEPT OF PARKS AND RECREATION  
**Project Id:** P-3HRPCCV  
**Project Description:** HRPT-Clinton Cove Sculpture/Landscaping

**Ten-Year Plan Category:** NEIGHBORHOOD PARKS AND PLAYGROUNDS

**Community Boards Served:** 300

**Borough:** MANHATTAN

**Budget Lines:** P-D018

**Original Budget:** \$65

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2021	2022	2023	2024	2025		
City	\$0	\$465	\$0	\$0	\$0	\$0	\$0	\$465
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DEVELOP SCOPE	Jul 2016	Dec 2016	Jul 2016	Dec 2016
DESIGN	Dec 2016	Dec 2017	Dec 2016	Dec 2017
BID/ REGISTER CONTRACT	Dec 2017	Sep 2018	Dec 2017	Sep 2018
CONSTRUCTION	Sep 2018	Sep 2019	Sep 2018	Sep 2019
PUNCHLIST COMPLETE, JOB CLOSED	Sep 2019	Sep 2020	Sep 2019	Sep 2020

**Explanation for Delay:**

**Project Location:**

HUDSON RIVER PARK TRUST CLINTON COVE LANDSCAPING

**Scope Summary:**

HUDSON RIVER PARK TRUST CLINTON COVE LANDSCAPING

(\$ in 000's)

**Managing Agency:** 846 : DEPT OF PARKS AND RECREATION  
**Project Id:** P-3HRPCW1  
**Project Description:** HARRIET TUBMAN MEMORIAL BEAUTIFICATION, Manhattan

**Ten-Year Plan Category:** NEIGHBORHOOD PARKS AND PLAYGROUNDS

**Community Boards Served:** 300

**Borough:** MANHATTAN

**Budget Lines:** P-D018

**Original Budget:** \$175

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2021	2022	2023	2024	2025		
City	\$0	\$175	\$0	\$0	\$0	\$0	\$0	\$175
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DEVELOP SCOPE	Jul 2019	Dec 2019	Jul 2019	Dec 2019
DESIGN	Dec 2019	Dec 2020	Dec 2019	Dec 2020
BID/ REGISTER CONTRACT	Dec 2020	Sep 2021	Dec 2020	Sep 2021
CONSTRUCTION	Sep 2021	Sep 2022	Sep 2021	Sep 2022
PUNCHLIST COMPLETE, JOB CLOSED	Sep 2022	Sep 2023	Sep 2022	Sep 2023

**Explanation for Delay:**

**Project Location:**

**Scope Summary:**

HRP - CHELSEA WATERSIDE PARK & DOG RUN, MANHATTAN

(\$ in 000's)

**Managing Agency:** 846 : DEPT OF PARKS AND RECREATION  
**Project Id:** P-3HRPCWP  
**Project Description:** HRPT - Chelsea Waterside Park Phase 2

**Ten-Year Plan Category:** NEIGHBORHOOD PARKS AND PLAYGROUNDS

**Community Boards Served:** 300

**Borough:** MANHATTAN

**Budget Lines:** P-D018

**Original Budget:** \$170

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2021	2022	2023	2024	2025		
City	\$0	\$3,675	\$0	\$0	\$0	\$0	\$0	\$3,675
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DEVELOP SCOPE	Jul 2016	Dec 2016	Jul 2016	Dec 2016
DESIGN	Dec 2016	Dec 2017	Dec 2016	Dec 2017
BID/ REGISTER CONTRACT	Dec 2017	Sep 2018	Dec 2017	Sep 2018
CONSTRUCTION	Sep 2018	Sep 2019	Sep 2018	Sep 2019
PUNCHLIST COMPLETE, JOB CLOSED	Sep 2019	Sep 2020	Sep 2019	Sep 2020

**Explanation for Delay:**

**Project Location:**

CHELSEA WATERSIDE PARK RESTORE SAFETY SURFACE

**Scope Summary:**

CHELSEA WATERSIDE PARK RESTORE SAFETY SURFACE

(\$ in 000's)

**Managing Agency:** 846 : DEPT OF PARKS AND RECREATION  
**Project Id:** P-3HRPDG8  
**Project Description:** HUDSON RIVER PARK TRUST PIER 84 DOG RUN

**Ten-Year Plan Category:** NEIGHBORHOOD PARKS AND PLAYGROUNDS

**Community Boards Served:** 300

**Borough:** MANHATTAN

**Budget Lines:** P-M245 P-D018

**Original Budget:** \$525

**Project Plan**

	Prior Actuals	Plan						Total
		2021	2022	2023	2024	2025	RTC	
City	\$0	\$782	\$0	\$0	\$0	\$0	\$0	\$782
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DEVELOP SCOPE	Jul 2019	Dec 2019	Jul 2019	Dec 2019
DESIGN	Dec 2019	Dec 2020	Dec 2019	Dec 2020
BID/ REGISTER CONTRACT	Dec 2020	Sep 2021	Dec 2020	Sep 2021
CONSTRUCTION	Sep 2021	Sep 2022	Sep 2021	Sep 2022
PUNCHLIST COMPLETE, JOB CLOSED	Sep 2022	Sep 2023	Sep 2022	Sep 2023

**Explanation for Delay:**

**Project Location:**

**Scope Summary:**

HUDSON RIVER PARK TRUST RENOVATION TO PIER 84 DOG RUN

(\$ in 000's)

**Managing Agency:** 846 : DEPT OF PARKS AND RECREATION  
**Project Id:** P-3HRPP40  
**Project Description:** Hudson River Park Trust - Pier 40 Repairs

**Ten-Year Plan Category:** MAJOR RECREATIONAL FACILITIES AND FACILITY RECONSTRUCTION

**Community Boards Served:** 300

**Borough:** MANHATTAN

**Budget Lines:** P-1246

**Original Budget:** \$10,645

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2021	2022	2023	2024	2025		
City	\$0	\$0	\$9,552	\$0	\$0	\$0	\$0	\$9,552
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DEVELOP SCOPE	Jul 2017	Dec 2017	Jul 2017	Dec 2017
DESIGN	Dec 2017	Dec 2018	Dec 2017	Dec 2018
BID/ REGISTER CONTRACT	Dec 2018	Sep 2019	Dec 2018	Sep 2019
CONSTRUCTION	Sep 2019	Sep 2020	Sep 2019	Sep 2020
PUNCHLIST COMPLETE, JOB CLOSED	Sep 2020	Sep 2021	Sep 2020	Sep 2021

**Explanation for Delay:**

**Project Location:**

**Scope Summary:**

PIER 40 REPAIRS

(\$ in 000's)

**Managing Agency:** 846 : DEPT OF PARKS AND RECREATION  
**Project Id:** P-3HRPT34  
**Project Description:** HUDSON RIVER PARK

**Ten-Year Plan Category:** NEIGHBORHOOD PARKS AND PLAYGROUNDS

**Community Boards Served:** 300

**Borough:** MANHATTAN

**Budget Lines:** P-1246

**Original Budget:** \$3,400

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2021	2022	2023	2024	2025		
City	\$0	\$9	\$3,400	\$0	\$0	\$0	\$0	\$3,409
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DEVELOP SCOPE	Jul 2017	Dec 2017	Jul 2017	Dec 2017
DESIGN	Dec 2017	Dec 2018	Dec 2017	Dec 2018
BID/ REGISTER CONTRACT	Dec 2018	Sep 2019	Dec 2018	Sep 2019
CONSTRUCTION	Sep 2019	Sep 2020	Sep 2019	Sep 2020
PUNCHLIST COMPLETE, JOB CLOSED	Sep 2020	Sep 2021	Sep 2020	Sep 2021

**Explanation for Delay:**

**Project Location:**

**Scope Summary:**

HUDSON RIVER PARK

(\$ in 000's)

**Managing Agency:** 846 : DEPT OF PARKS AND RECREATION  
**Project Id:** P-3HRPTEN  
**Project Description:** Houston St. Tennis Courts RC

**Ten-Year Plan Category:** NEIGHBORHOOD PARKS AND PLAYGROUNDS

**Community Boards Served:** 300

**Borough:** MANHATTAN

**Budget Lines:** P-D018

**Original Budget:** \$0

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2021	2022	2023	2024	2025		
City	\$0	\$550	\$0	\$0	\$0	\$0	\$0	\$550
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
-----------	------------------------	----------------------	-----------------------	---------------------

**Explanation for Delay:**

**Project Location:**

**Scope Summary:**

HUDSON RIVER PARK -- HOUSTON STREET TENNIS COURT REPAVING



(\$ in 000's)

**Managing Agency:** 846 : DEPT OF PARKS AND RECREATION  
**Project Id:** P-3HRPTPK  
**Project Description:** HRPT- Gansevoort Peninsula Park Construction., Manhattan

**Ten-Year Plan Category:** LARGE, MAJOR AND REGIONAL PARK RECONSTRUCTION

**Community Boards Served:** 300

**Borough:** MANHATTAN

**Budget Lines:** P-1246

**Original Budget:** \$50,000

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2021	2022	2023	2024	2025		
City	\$5,375	\$530	\$44,170	\$0	\$0	\$0	\$0	\$50,075
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DEVELOP SCOPE	Jul 2018	Dec 2018	Jul 2018	Dec 2018
DESIGN	Dec 2018	Dec 2019	Dec 2018	Dec 2019
BID/ REGISTER CONTRACT	Dec 2019	Sep 2020	Dec 2019	Sep 2020
CONSTRUCTION	Sep 2020	Sep 2021	Sep 2020	Sep 2021
PUNCHLIST COMPLETE, JOB CLOSED	Sep 2021	Sep 2022	Sep 2021	Sep 2022

**Explanation for Delay:**

**Project Location:**

HUDSON RIVER PARK

**Scope Summary:**

HUDSON RIVER PARK TRUST

(\$ in 000's)

**Managing Agency:** 846 : DEPT OF PARKS AND RECREATION  
**Project Id:** P-3INHILL  
**Project Description:** Inwood Hill Park - Baseball fields,Manhattan

**Ten-Year Plan Category:** NEIGHBORHOOD PARKS AND PLAYGROUNDS

**Community Boards Served:** 300

**Borough:** MANHATTAN

**Budget Lines:** P-D018

**Original Budget:** \$682

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2021	2022	2023	2024	2025		
City	\$360	\$0	\$0	\$7,075	\$200	\$0	\$0	\$7,635
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DEVELOP SCOPE	Jul 2017	Dec 2017	Jul 2017	Jan 2020
DESIGN	Dec 2017	Dec 2018	Jan 2020	Jan 2021
BID/ REGISTER CONTRACT	Dec 2018	Sep 2019	Apr 2021	Sep 2021
CONSTRUCTION	Sep 2019	Sep 2020	Oct 2021	Oct 2022
PUNCHLIST COMPLETE, JOB CLOSED	Sep 2020	Sep 2021	Oct 2022	Oct 2023

**Explanation for Delay:**

PROJECT DELAYED DUE TO CHANGES IN SCOPE/DESIGN

**Project Location:**

**Scope Summary:**

INWOOD HILL PARK- BASEBALL, SOCCER, & DOG RUN, MANHATTAN

(\$ in 000's)

**Managing Agency:** 846 : DEPT OF PARKS AND RECREATION  
**Project Id:** P-3INWDPK  
**Project Description:** Inwood Hill Park

**Ten-Year Plan Category:** NEIGHBORHOOD PARKS AND PLAYGROUNDS

**Community Boards Served:** 300

**Borough:** MANHATTAN

**Budget Lines:** P-1018

**Original Budget:** \$700

**Project Plan**

	Prior Actuals	Plan						Total
		2021	2022	2023	2024	2025	RTC	
City	\$0	\$0	\$0	\$700	\$0	\$0	\$0	\$700
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DEVELOP SCOPE	Jul 2019	Dec 2019	Jul 2019	Dec 2019
DESIGN	Dec 2019	Dec 2020	Dec 2019	Dec 2020
BID/ REGISTER CONTRACT	Dec 2020	Sep 2021	Dec 2020	Sep 2021
CONSTRUCTION	Sep 2021	Sep 2022	Sep 2021	Sep 2022
PUNCHLIST COMPLETE, JOB CLOSED	Sep 2022	Sep 2023	Sep 2022	Sep 2023

**Explanation for Delay:**

**Project Location:**

MANHATTAN

**Scope Summary:**

INWOOD HILL PARK

(\$ in 000's)

**Managing Agency:** 846 : DEPT OF PARKS AND RECREATION  
**Project Id:** P-3LASKE2  
**Project Description:** CPC Reconstruction of the Pool & Rink at Harlem Meer

**Ten-Year Plan Category:** MAJOR RECREATIONAL FACILITIES AND FACILITY RECONSTRUCTION

**Community Boards Served:** 300

**Borough:** MANHATTAN

**Budget Lines:** P-1018 P-1300

**Original Budget:** \$0

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2021	2022	2023	2024	2025		
City	\$0	\$1,825	\$0	\$0	\$48,175	\$0	\$0	\$50,000
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
-----------	------------------------	----------------------	-----------------------	---------------------

**Explanation for Delay:**

**Project Location:**

**Scope Summary:**

CPC RECONSTRUCTION OF THE POOL & RINK AT HARLEM MEER IN CENTRAL PARK'

(\$ in 000's)

**Managing Agency:** 846 : DEPT OF PARKS AND RECREATION  
**Project Id:** P-3LGGRDN  
**Project Description:** LAGUARDIA CORNER GARDEN FENCE, Mahattan

**Ten-Year Plan Category:** NEIGHBORHOOD PARKS AND PLAYGROUNDS

**Community Boards Served:** 300

**Borough:** MANHATTAN

**Budget Lines:** P-1018

**Original Budget:** \$340

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2021	2022	2023	2024	2025		
City	\$516	\$38	\$0	\$0	\$0	\$0	\$0	\$554
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DEVELOP SCOPE	Jul 2017	Dec 2017	Jul 2017	Dec 2017
DESIGN	Dec 2017	Dec 2018	Dec 2017	Dec 2018
BID/ REGISTER CONTRACT	Dec 2018	Sep 2019	Dec 2018	Sep 2019
CONSTRUCTION	Sep 2019	Sep 2020	Sep 2019	Sep 2020
PUNCHLIST COMPLETE, JOB CLOSED	Sep 2020	Sep 2021	Sep 2020	Sep 2021

**Explanation for Delay:**

**Project Location:**

**Scope Summary:**

LAGUARDIA CORNER GARDEN FENCE

(\$ in 000's)

**Managing Agency:** 846 : DEPT OF PARKS AND RECREATION  
**Project Id:** P-3LGTURF  
**Project Description:** Little Flower Plg Synth. Turf Field Cons, Manhattan MG-316MA

**Ten-Year Plan Category:** MAJOR RECREATIONAL FACILITIES AND FACILITY RECONSTRUCTION

**Community Boards Served:** 300

**Borough:** MANHATTAN

**Budget Lines:** P-1018

**Original Budget:** \$745

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2021	2022	2023	2024	2025		
City	\$531	\$54	\$0	\$0	\$0	\$0	\$0	\$585
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DEVELOP SCOPE	Jul 2019	Dec 2019	Jul 2019	Dec 2019
DESIGN	Dec 2019	Dec 2020	Dec 2019	Dec 2020
BID/ REGISTER CONTRACT	Dec 2020	Sep 2021	Dec 2020	Sep 2021
CONSTRUCTION	Sep 2021	Sep 2022	Sep 2021	Sep 2022
PUNCHLIST COMPLETE, JOB CLOSED	Sep 2022	Sep 2023	Sep 2022	Sep 2023

**Explanation for Delay:**

**Project Location:**

**Scope Summary:**

LA GUARDIA - SYNTHETIC TURF FIELD

(\$ in 000's)

**Managing Agency:** 846 : DEPT OF PARKS AND RECREATION  
**Project Id:** P-3LMDCCH  
**Project Description:** LMDC - Corlear's Hook Comfort Station M017-216M

**Ten-Year Plan Category:** NEIGHBORHOOD PARKS AND PLAYGROUNDS

**Community Boards Served:** 300

**Borough:** MANHATTAN

**Budget Lines:** P-1018

**Original Budget:** \$2,800

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2021	2022	2023	2024	2025		
City	\$785	\$242	\$0	\$0	\$0	\$0	\$0	\$1,027
Non-City	\$2,000	\$0	\$0	\$0	\$0	\$0	\$0	\$2,000

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DEVELOP SCOPE	Jul 2014	Sep 2014	Jul 2014	Jan 2016
DESIGN	Sep 2014	Dec 2014	Jan 2016	Apr 2017
BID/ REGISTER CONTRACT	Dec 2014	Mar 2015	Apr 2017	Jul 2017
CONSTRUCTION	Mar 2015	Mar 2016	Jul 2017	Jul 2018
PUNCHLIST COMPLETE, JOB CLOSED	Mar 2016	Mar 2017	Jul 2018	Jul 2019

**Explanation for Delay:**

PROJECT DELAYED DUE TO CHANGES IN SCOPE/DESIGN

**Project Location:**

MANHATTAN

**Scope Summary:**

COMFORT STATION CONSTRUCTION

(\$ in 000's)

**Managing Agency:** 846 : DEPT OF PARKS AND RECREATION  
**Project Id:** P-3MORJUM  
**Project Description:** MORRIS-JUMEL MANSION: TECHNOLOGY/ELECTRICAL UPGRADE

**Ten-Year Plan Category:** MAJOR RECREATIONAL FACILITIES AND FACILITY RECONSTRUCTION

**Community Boards Served:** 300

**Borough:** MANHATTAN

**Budget Lines:** P-M094

**Original Budget:** \$38

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2021	2022	2023	2024	2025		
City	\$0	\$38	\$0	\$0	\$0	\$0	\$0	\$38
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DEVELOP SCOPE	Jul 2019	Dec 2019	Jul 2019	Dec 2019
DESIGN	Dec 2019	Dec 2021	Dec 2019	Dec 2021
BID/ REGISTER CONTRACT	Dec 2021	Sep 2022	Dec 2021	Sep 2022
CONSTRUCTION	Sep 2022	Sep 2024	Sep 2022	Sep 2024
PUNCHLIST COMPLETE, JOB CLOSED	Sep 2024	Sep 2025	Sep 2024	Sep 2025

**Explanation for Delay:**

**Project Location:**

**Scope Summary:**

MORRIS-JUMEL MANSION: TECHNOLOGY/ELECTRICAL UPGRADE



(\$ in 000's)

**Managing Agency:** 846 : DEPT OF PARKS AND RECREATION  
**Project Id:** P-3MORNHR  
**Project Description:** MORNINGSIDE PARK HANDRAILS

**Ten-Year Plan Category:** NEIGHBORHOOD PARKS AND PLAYGROUNDS

**Community Boards Served:** 300

**Borough:** MANHATTAN

**Budget Lines:** P-M245 P-D018

**Original Budget:** \$250

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2021	2022	2023	2024	2025		
City	\$0	\$100	\$450	\$0	\$0	\$0	\$0	\$550
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DEVELOP SCOPE	Jul 2019	Dec 2019	Jul 2019	Dec 2019
DESIGN	Dec 2019	Dec 2020	Dec 2019	Dec 2020
BID/ REGISTER CONTRACT	Dec 2020	Sep 2021	Dec 2020	Sep 2021
CONSTRUCTION	Sep 2021	Sep 2022	Sep 2021	Sep 2022
PUNCHLIST COMPLETE, JOB CLOSED	Sep 2022	Sep 2023	Sep 2022	Sep 2023

**Explanation for Delay:**

**Project Location:**

**Scope Summary:**

MORNINGSIDE PARK INSTALL HANDRAILS IN STAIRS LOCATED AT EAST 113TH STREET, MANHATTAN

(\$ in 000's)

**Managing Agency:** 846 : DEPT OF PARKS AND RECREATION  
**Project Id:** P-3MRNGPK  
**Project Description:** Morningstar Park

**Ten-Year Plan Category:** NEIGHBORHOOD PARKS AND PLAYGROUNDS

**Community Boards Served:** 300

**Borough:** MANHATTAN

**Budget Lines:** P-1018

**Original Budget:** \$600

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2021	2022	2023	2024	2025		
City	\$0	\$950	\$0	\$0	\$0	\$0	\$0	\$950
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DEVELOP SCOPE	Jul 2019	Dec 2019	Jul 2019	Dec 2019
DESIGN	Dec 2019	Dec 2020	Dec 2019	Dec 2020
BID/ REGISTER CONTRACT	Dec 2020	Sep 2021	Dec 2020	Sep 2021
CONSTRUCTION	Sep 2021	Sep 2022	Sep 2021	Sep 2022
PUNCHLIST COMPLETE, JOB CLOSED	Sep 2022	Sep 2023	Sep 2022	Sep 2023

**Explanation for Delay:**

**Project Location:**

MANHATTAN

**Scope Summary:**

MORNINGSTAR PARK

(\$ in 000's)

**Managing Agency:** 846 : DEPT OF PARKS AND RECREATION  
**Project Id:** P-3NRGF01  
**Project Description:** NRG- Manhattan Reforestation FY 20- MG-619MA

**Ten-Year Plan Category:** LAND ACQUISITION AND TREE PLANTING

**Community Boards Served:** 300

**Borough:** MANHATTAN

**Budget Lines:** P-0822

**Original Budget:** \$1,035

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2021	2022	2023	2024	2025		
City	\$0	\$0	\$1,035	\$0	\$0	\$0	\$0	\$1,035
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DEVELOP SCOPE	Jul 2020	Dec 2020	Jul 2020	Dec 2020
DESIGN	Dec 2020	Sep 2021	Dec 2020	Sep 2021
BID/ REGISTER CONTRACT	Sep 2021	Jun 2022	Sep 2021	Jun 2022
CONSTRUCTION	Jun 2022	Dec 2024	Jun 2022	Dec 2024
PUNCHLIST COMPLETE, JOB CLOSED	Dec 2024	Dec 2026	Dec 2024	Dec 2026

**Explanation for Delay:**

**Project Location:**

BOROUGH OF MANHATTAN

**Scope Summary:**

MANHATTAN REFORESTATION

(\$ in 000's)

**Managing Agency:** 846 : DEPT OF PARKS AND RECREATION  
**Project Id:** P-3NYRS01  
**Project Description:** ERP-Composting Facility & Wetland R/C M144-116M

**Ten-Year Plan Category:** NEIGHBORHOOD PARKS AND PLAYGROUNDS

**Community Boards Served:** 300

**Borough:** MANHATTAN

**Budget Lines:** P-1245

**Original Budget:** \$1,052

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2021	2022	2023	2024	2025		
City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0
Non-City	\$0	\$0	\$1,052	\$0	\$0	\$0	\$0	\$1,052

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DEVELOP SCOPE	Jul 2018	Dec 2018	Jul 2018	Dec 2018
DESIGN	Dec 2018	Dec 2019	Dec 2018	Dec 2019
BID/ REGISTER CONTRACT	Dec 2019	Sep 2020	Dec 2019	Sep 2020
CONSTRUCTION	Sep 2020	Sep 2021	Sep 2020	Sep 2021
PUNCHLIST COMPLETE, JOB CLOSED	Sep 2021	Sep 2022	Sep 2021	Sep 2022

**Explanation for Delay:**

**Project Location:**

**Scope Summary:**

EAST RIVER NEW YORK RISING GRANT, BOROUGH OF MANHATTAN

(\$ in 000's)

**Managing Agency:** 846 : DEPT OF PARKS AND RECREATION  
**Project Id:** P-3P40SPR  
**Project Description:** Hudson River Park Pier 40 Fire Sprinkler Recon

**Ten-Year Plan Category:** NEIGHBORHOOD PARKS AND PLAYGROUNDS

**Community Boards Served:** 300

**Borough:** MANHATTAN

**Budget Lines:** P-1246

**Original Budget:** \$3,455

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2021	2022	2023	2024	2025		
City	\$3,455	\$330	\$0	\$0	\$0	\$0	\$0	\$3,785
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DEVELOP SCOPE	Jul 2017	Dec 2017	Jul 2017	Dec 2017
DESIGN	Dec 2017	Dec 2018	Dec 2017	Dec 2018
BID/ REGISTER CONTRACT	Dec 2018	Sep 2019	Dec 2018	Sep 2019
CONSTRUCTION	Sep 2019	Sep 2020	Sep 2019	Sep 2020
PUNCHLIST COMPLETE, JOB CLOSED	Sep 2020	Sep 2021	Sep 2020	Sep 2021

**Explanation for Delay:**

**Project Location:**

**Scope Summary:**

HUDSON RIVER PARK PIER 40 FIRE SPRINKLER RECON

(\$ in 000's)

**Managing Agency:** 846 : DEPT OF PARKS AND RECREATION  
**Project Id:** P-3PAVTMK  
**Project Description:** Tompkins Sq Park Paths & Multi-Purpose Play Area Pave Recon

**Ten-Year Plan Category:** NEIGHBORHOOD PARKS AND PLAYGROUNDS

**Community Boards Served:** 300

**Borough:** MANHATTAN

**Budget Lines:** P-1018

**Original Budget:** \$2,400

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2021	2022	2023	2024	2025		
City	\$0	\$0	\$0	\$0	\$1,400	\$0	\$0	\$1,400
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DEVELOP SCOPE	Jul 2019	Dec 2019	Jul 2019	Dec 2019
DESIGN	Dec 2019	Dec 2021	Dec 2019	Dec 2021
BID/ REGISTER CONTRACT	Dec 2021	Sep 2022	Dec 2021	Sep 2022
CONSTRUCTION	Sep 2022	Sep 2024	Sep 2022	Sep 2024
PUNCHLIST COMPLETE, JOB CLOSED	Sep 2024	Sep 2025	Sep 2024	Sep 2025

**Explanation for Delay:**

**Project Location:**

MANHATTAN

**Scope Summary:**

THIS PROJECT WILL RECONSTRUCT PAVEMENTS AT TOMPKINS SQUARE PARK, INCLUDING PATHS AND THE MULTI-PURPOSE PLAY AREA (MPPA). THIS IS A STATE OFGOOD REPAIR (SOGR) PROJECT.

(\$ in 000's)

**Managing Agency:** 846 : DEPT OF PARKS AND RECREATION  
**Project Id:** P-3PDHBRC  
**Project Description:** Hansborough Rec Ctr M131-115M

**Ten-Year Plan Category:** MAJOR RECREATIONAL FACILITIES AND FACILITY RECONSTRUCTION

**Community Boards Served:** 300

**Borough:** MANHATTAN

**Budget Lines:** P-D018 P-1018 P-1008 P-1250 P-0506

**Original Budget:** \$4,000

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2021	2022	2023	2024	2025		
City	\$2,289	\$1	\$0	\$0	\$0	\$20,436	\$0	\$22,726
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DEVELOP SCOPE	Jul 2014	Sep 2014	Jul 2014	Sep 2014
DESIGN	Sep 2014	Dec 2014	Sep 2014	Dec 2014
BID/ REGISTER CONTRACT	Dec 2014	Mar 2015	Dec 2014	Mar 2015
CONSTRUCTION	Mar 2015	Mar 2016	Mar 2015	Mar 2016
PUNCHLIST COMPLETE, JOB CLOSED	Mar 2016	Mar 2017	Mar 2016	Mar 2017

**Explanation for Delay:**

**Project Location:**

MANHATTAN

**Scope Summary:**

HANSBOROUGH REC CTR

(\$ in 000's)

**Managing Agency:** 846 : DEPT OF PARKS AND RECREATION  
**Project Id:** P-3PDTDRC  
**Project Description:** Tony Dapolito Rec Ctr RC M103-115M

**Ten-Year Plan Category:** MAJOR RECREATIONAL FACILITIES AND FACILITY RECONSTRUCTION

**Community Boards Served:** 300

**Borough:** MANHATTAN

**Budget Lines:** P-0506 P-1018

**Original Budget:** \$4,000

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2021	2022	2023	2024	2025		
City	\$6,261	\$1,008	\$0	\$0	\$0	\$0	\$0	\$7,269
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DEVELOP SCOPE	Jul 2014	Sep 2014	Jul 2014	Sep 2014
DESIGN	Sep 2014	Dec 2014	Sep 2014	Dec 2014
BID/ REGISTER CONTRACT	Dec 2014	Mar 2015	Dec 2014	Mar 2015
CONSTRUCTION	Mar 2015	Mar 2016	Mar 2015	Mar 2016
PUNCHLIST COMPLETE, JOB CLOSED	Mar 2016	Mar 2017	Mar 2016	Mar 2017

**Explanation for Delay:**

**Project Location:**

MANHATTAN

**Scope Summary:**

TONY DAPOLITO REC CTR



(\$ in 000's)

**Managing Agency:** 846 : DEPT OF PARKS AND RECREATION  
**Project Id:** P-3PHILSQ  
**Project Description:** A. PHILLIP RANDOLPH SQUARE RENOVATION Manhattan

**Ten-Year Plan Category:** NEIGHBORHOOD PARKS AND PLAYGROUNDS

**Community Boards Served:** 300

**Borough:** MANHATTAN

**Budget Lines:** P-M245

**Original Budget:** \$460

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2021	2022	2023	2024	2025		
City	\$0	\$460	\$0	\$0	\$0	\$0	\$0	\$460
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DEVELOP SCOPE	Jul 2019	Dec 2019	Jul 2019	Dec 2019
DESIGN	Dec 2019	Dec 2020	Dec 2019	Dec 2020
BID/ REGISTER CONTRACT	Dec 2020	Sep 2021	Dec 2020	Sep 2021
CONSTRUCTION	Sep 2021	Sep 2022	Sep 2021	Sep 2022
PUNCHLIST COMPLETE, JOB CLOSED	Sep 2022	Sep 2023	Sep 2022	Sep 2023

**Explanation for Delay:**

**Project Location:**

**Scope Summary:**

A. PHILLIP RANDOLPH SQUARE RENOVATION--PARK RENOVATION 7TH AVENUE, WEST 117TH STREET,  
 ST. NICHOLAS AVE

(\$ in 000's)

**Managing Agency:** 846 : DEPT OF PARKS AND RECREATION  
**Project Id:** P-3PIN181  
**Project Description:** PINEHURST AV/181ST - STAIRCASE/GARDEN UPGRADES

**Ten-Year Plan Category:** NEIGHBORHOOD PARKS AND PLAYGROUNDS

**Community Boards Served:** 300

**Borough:** MANHATTAN

**Budget Lines:** P-M245 P-D018

**Original Budget:** \$625

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2021	2022	2023	2024	2025		
City	\$60	\$400	\$0	\$0	\$0	\$0	\$0	\$460
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DEVELOP SCOPE	Jul 2017	Dec 2017	Jul 2017	Dec 2017
DESIGN	Dec 2017	Dec 2018	Dec 2017	Dec 2018
BID/ REGISTER CONTRACT	Dec 2018	Sep 2019	Dec 2018	Sep 2019
CONSTRUCTION	Sep 2019	Sep 2020	Sep 2019	Sep 2020
PUNCHLIST COMPLETE, JOB CLOSED	Sep 2020	Sep 2021	Sep 2020	Sep 2021

**Explanation for Delay:**

**Project Location:**

PINEHURST AVENUE STEPS @ 181ST STREET

**Scope Summary:**

PINEHURST AVENUE STEPS @ 181ST STREET : STAIRCASE/GARDEN UPGRADES

(\$ in 000's)

**Managing Agency:** 846 : DEPT OF PARKS AND RECREATION  
**Project Id:** P-3PL12A1  
**Project Description:** Reconstruction of plgr(Dante & Tucker Sqr), MG-112M

**Ten-Year Plan Category:** NEIGHBORHOOD PARKS AND PLAYGROUNDS

**Community Boards Served:** 300 307

**Borough:** MANHATTAN

**Budget Lines:** P-D018

**Original Budget:** \$908

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2021	2022	2023	2024	2025		
City	\$607	\$301	\$0	\$0	\$0	\$0	\$0	\$908
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DEVELOP SCOPE	Jul 2011	Sep 2011	Jul 2011	Sep 2011
DESIGN	Sep 2011	Dec 2011	Sep 2011	Dec 2011
BID/ REGISTER CONTRACT	Dec 2011	Mar 2012	Dec 2011	Mar 2012
CONSTRUCTION	Mar 2012	Mar 2013	Mar 2012	Mar 2013
PUNCHLIST COMPLETE, JOB CLOSED	Mar 2013	Mar 2014	Mar 2013	Mar 2014

**Explanation for Delay:**

**Project Location:**

DANTE & TUCKER SQUARE

**Scope Summary:**

RECONSTRUCTION PLGR -DANTE AND TUCKER SQUARE

(\$ in 000's)

**Managing Agency:** 846 : DEPT OF PARKS AND RECREATION  
**Project Id:** P-3PL12A4  
**Project Description:** Gertrude Kelly Pk RC (MG-112M) WO#7

**Ten-Year Plan Category:** LARGE, MAJOR AND REGIONAL PARK RECONSTRUCTION

**Community Boards Served:** 300 304

**Borough:** MANHATTAN

**Budget Lines:** P-D018

**Original Budget:** \$75

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2021	2022	2023	2024	2025		
City	\$55	\$68	\$0	\$0	\$0	\$0	\$0	\$123
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DEVELOP SCOPE	Jul 2012	Sep 2012	Jul 2012	Sep 2012
DESIGN	Sep 2012	Dec 2012	Sep 2012	Dec 2012
BID/ REGISTER CONTRACT	Dec 2012	Mar 2013	Dec 2012	Mar 2013
CONSTRUCTION	Mar 2013	Mar 2014	Mar 2013	Mar 2014
PUNCHLIST COMPLETE, JOB CLOSED	Mar 2014	Mar 2015	Mar 2014	Mar 2015

**Explanation for Delay:**

**Project Location:**

GERTRUDE KELLY PLGR

**Scope Summary:**

RECONSTRUCTION OF PLGR BOROUGH OF MANHATTAN(MG-112M)

(\$ in 000's)

**Managing Agency:** 846 : DEPT OF PARKS AND RECREATION  
**Project Id:** P-3PL12A7  
**Project Description:** Theodore Roosevelt Pk R/C, MG-112M

**Ten-Year Plan Category:** NEIGHBORHOOD PARKS AND PLAYGROUNDS

**Community Boards Served:** 300

**Borough:** MANHATTAN

**Budget Lines:** P-D018

**Original Budget:** \$66

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2021	2022	2023	2024	2025		
City	\$12	\$50	\$0	\$0	\$0	\$0	\$0	\$62
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DEVELOP SCOPE	Jul 2013	Sep 2013	Jul 2013	Sep 2013
DESIGN	Sep 2013	Dec 2013	Sep 2013	Dec 2013
BID/ REGISTER CONTRACT	Dec 2013	Mar 2014	Dec 2013	Mar 2014
CONSTRUCTION	Mar 2014	Mar 2015	Mar 2014	Mar 2015
PUNCHLIST COMPLETE, JOB CLOSED	Mar 2015	Mar 2016	Mar 2015	Mar 2016

**Explanation for Delay:**

**Project Location:**

T. ROOSEVELT PARK, BOROUGH OF MANHATTAN

**Scope Summary:**

RECONSTRUCTION OF PLAYGROUND IN T. ROOSEVELT PARK

(\$ in 000's)

**Managing Agency:** 846 : DEPT OF PARKS AND RECREATION  
**Project Id:** P-3PL14A6  
**Project Description:** Ruppert Park-Install New Irrig.System MG-314M WO6

**Ten-Year Plan Category:** NEIGHBORHOOD PARKS AND PLAYGROUNDS

**Community Boards Served:** 300

**Borough:** MANHATTAN

**Budget Lines:** P-D018

**Original Budget:** \$110

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2021	2022	2023	2024	2025		
City	\$0	\$100	\$0	\$2,182	\$100	\$0	\$0	\$2,382
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DEVELOP SCOPE	Jul 2016	Dec 2016	Jul 2016	Dec 2020
DESIGN	Dec 2016	Jun 2018	Dec 2020	Jun 2026
BID/ REGISTER CONTRACT	Jun 2018	Mar 2019	Jun 2026	Sep 2026
CONSTRUCTION	Mar 2019	Sep 2020	Sep 2022	Sep 2023
PUNCHLIST COMPLETE, JOB CLOSED	Sep 2020	Sep 2021	Sep 2023	Sep 2024

**Explanation for Delay:**

PROJECT DELAYED DUE TO BUDGETARY CONSTRAINTS

**Project Location:**

RUPPERT PARK-INSTALL NEW IRRIGATION SYSTEM

**Scope Summary:**

RUPPERT PARK-INSTALL NEW IRRIGATION SYSTEM

(\$ in 000's)

**Managing Agency:** 846 : DEPT OF PARKS AND RECREATION  
**Project Id:** P-3PL16A2  
**Project Description:** East River Esplanade Con Edison East 74th Street Reconstruct

**Ten-Year Plan Category:** LARGE, MAJOR AND REGIONAL PARK RECONSTRUCTION

**Community Boards Served:** 300

**Borough:** MANHATTAN

**Budget Lines:** P-0245M

**Original Budget:** \$196

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2021	2022	2023	2024	2025		
City	\$0	\$196	\$0	\$0	\$0	\$0	\$0	\$196
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DEVELOP SCOPE	Jul 2018	Dec 2018	Jul 2018	Dec 2018
DESIGN	Dec 2018	Jun 2020	Dec 2018	Jun 2020
BID/ REGISTER CONTRACT	Jun 2020	Mar 2021	Jun 2020	Mar 2021
CONSTRUCTION	Mar 2021	Sep 2022	Mar 2021	Sep 2022
PUNCHLIST COMPLETE, JOB CLOSED	Sep 2022	Sep 2023	Sep 2022	Sep 2023

**Explanation for Delay:**

**Project Location:**

**Scope Summary:**

EAST RIVER ESPLANADE CON EDISON EAST 74TH STREET RECONSTRUCT

(\$ in 000's)

**Managing Agency:** 846 : DEPT OF PARKS AND RECREATION  
**Project Id:** P-3PLG13B  
**Project Description:** Reconstruction of plgr, Borough of Manhattan MG-213M

**Ten-Year Plan Category:** LARGE, MAJOR AND REGIONAL PARK RECONSTRUCTION

**Community Boards Served:** 399

**Borough:** MANHATTAN

**Budget Lines:** PV-D034

**Original Budget:** \$1,817

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2021	2022	2023	2024	2025		
City	\$1,620	\$117	\$0	\$0	\$0	\$0	\$0	\$1,737
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DEVELOP SCOPE	Jul 2013	Sep 2013	Jul 2013	Sep 2013
DESIGN	Sep 2013	Dec 2013	Sep 2013	May 2014
BID/ REGISTER CONTRACT	Dec 2013	Mar 2014	Sep 2014	Jun 2015
CONSTRUCTION	Mar 2014	Mar 2015	Jun 2015	Dec 2016
PUNCHLIST COMPLETE, JOB CLOSED	Mar 2015	Mar 2016	Dec 2016	Dec 2017

**Explanation for Delay:**

PROJECT DELAYED DUE TO CHANGES IN SCOPE/DESIGN

**Project Location:**

**Scope Summary:**

THE RECONSTRUCTION OF PAVEMENTS, FENCING, SAFETY SURFACING, PLUMBING, STONE WALLS, STEPS AND GENERAL SITEWORK, MANHATTAN



(\$ in 000's)

**Managing Agency:** 846 : DEPT OF PARKS AND RECREATION  
**Project Id:** P-3PLG14B  
**Project Description:** R/C OF Playgrounds multisites FY14 Manhattan (MG-914MA)

**Ten-Year Plan Category:** NEIGHBORHOOD PARKS AND PLAYGROUNDS

**Community Boards Served:** 300

**Borough:** MANHATTAN

**Budget Lines:** P-0245M P-D018

**Original Budget:** \$2,135

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2021	2022	2023	2024	2025		
City	\$2,762	\$0	\$520	\$0	\$0	\$0	\$0	\$3,282
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DEVELOP SCOPE	Jul 2014	Sep 2014	Jul 2014	Sep 2014
DESIGN	Sep 2014	Dec 2014	Sep 2014	Mar 2016
BID/ REGISTER CONTRACT	Dec 2014	Mar 2015	Aug 2016	Jun 2017
CONSTRUCTION	Mar 2015	Mar 2016	Jul 2017	Sep 2018
PUNCHLIST COMPLETE, JOB CLOSED	Mar 2016	Mar 2017	Sep 2018	Sep 2019

**Explanation for Delay:**

PROJECT DELAYED DUE TO BUDGETARY CONSTRAINTS

**Project Location:**

BOROUGHWIDE, MANHATTAN

**Scope Summary:**

R/C OF PLAYGROUNDS FY14, MANHATTAN

(\$ in 000's)

**Managing Agency:** 846 : DEPT OF PARKS AND RECREATION  
**Project Id:** P-3PLG155  
**Project Description:** PS 155 PLAYGROUND

**Ten-Year Plan Category:** NEIGHBORHOOD PARKS AND PLAYGROUNDS

**Community Boards Served:** 300

**Borough:** MANHATTAN

**Budget Lines:** P-M245

**Original Budget:** \$288

**Project Plan**

	Prior Actuals	Plan						Total
		2021	2022	2023	2024	2025	RTC	
City	\$0	\$288	\$0	\$0	\$0	\$0	\$0	\$288
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DEVELOP SCOPE	Jul 2019	Dec 2019	Jul 2019	Dec 2019
DESIGN	Dec 2019	Dec 2020	Dec 2019	Dec 2020
BID/ REGISTER CONTRACT	Dec 2020	Sep 2021	Dec 2020	Sep 2021
CONSTRUCTION	Sep 2021	Sep 2022	Sep 2021	Sep 2022
PUNCHLIST COMPLETE, JOB CLOSED	Sep 2022	Sep 2023	Sep 2022	Sep 2023

**Explanation for Delay:**

**Project Location:**

**Scope Summary:**

RENOVATION OF THE BASKETBALL AT PS 155 PLAYGROUND, MANHATTAN

(\$ in 000's)

**Managing Agency:** 846 : DEPT OF PARKS AND RECREATION  
**Project Id:** P-3POORRD  
**Project Description:** POOR RICHARD'S PLAYGROUND RENOVATIONS, Mahattan

**Ten-Year Plan Category:** NEIGHBORHOOD PARKS AND PLAYGROUNDS

**Community Boards Served:** 300

**Borough:** MANHATTAN

**Budget Lines:** P-D018

**Original Budget:** \$2,489

**Project Plan**

	Prior Actuals	Plan						Total
		2021	2022	2023	2024	2025	RTC	
City	\$338	\$0	\$0	\$2,247	\$0	\$0	\$0	\$2,585
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DEVELOP SCOPE	Jul 2017	Dec 2017	Jul 2017	Apr 2018
DESIGN	Dec 2017	Dec 2018	Apr 2018	Apr 2020
BID/ REGISTER CONTRACT	Dec 2018	Sep 2019	Jan 2021	Jan 2021
CONSTRUCTION	Sep 2019	Sep 2020	Feb 2021	Feb 2022
PUNCHLIST COMPLETE, JOB CLOSED	Sep 2020	Sep 2021	Feb 2022	Feb 2023

**Explanation for Delay:**

PROJECT DELAYED DUE TO CHANGES IN SCOPE/DESIGN

**Project Location:**

**Scope Summary:**

POOR RICHARD'S PLAYGROUND RENOVATIONS, MAHATTAN

(\$ in 000's)

**Managing Agency:** 846 : DEPT OF PARKS AND RECREATION  
**Project Id:** P-3PS155M  
**Project Description:** PS155M Playground , Manhattan

**Ten-Year Plan Category:** NEIGHBORHOOD PARKS AND PLAYGROUNDS

**Community Boards Served:** 300

**Borough:** MANHATTAN

**Budget Lines:** P-D018 P-M245

**Original Budget:** \$1,000

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2021	2022	2023	2024	2025		
City	\$125	\$983	\$0	\$0	\$1,845	\$0	\$0	\$2,953
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DEVELOP SCOPE	Jul 2016	Dec 2016	Jul 2016	Dec 2019
DESIGN	Dec 2016	Dec 2017	Dec 2019	Jan 2025
BID/ REGISTER CONTRACT	Dec 2017	Sep 2018	May 2022	Sep 2022
CONSTRUCTION	Sep 2018	Sep 2019	Sep 2022	Sep 2023
PUNCHLIST COMPLETE, JOB CLOSED	Sep 2019	Sep 2020	Sep 2023	Sep 2024

**Explanation for Delay:**

PROJECT DELAYED DUE TO BUDGETARY CONSTRAINTS

**Project Location:**

PS 155M PLAYGROUND (DPR) -- PLAYGROUND RECONSTRUCTION MANAGED BY PARKS

**Scope Summary:**

PS 155M PLAYGROUND (DPR) -- PLAYGROUND RECONSTRUCTION MANAGED BY PARKS

(\$ in 000's)

**Managing Agency:** 846 : DEPT OF PARKS AND RECREATION  
**Project Id:** P-3PWBJRP  
**Project Description:** PWOB - Jackie Robinson Pk stairways, fencing, sidewalks, (M

**Ten-Year Plan Category:** NEIGHBORHOOD PARKS AND PLAYGROUNDS

**Community Boards Served:** 300

**Borough:** MANHATTAN

**Budget Lines:** P-1329 P-1018

**Original Budget:** \$6,000

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2021	2022	2023	2024	2025		
City	\$5,428	\$99	\$205	\$0	\$0	\$0	\$0	\$5,732
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DEVELOP SCOPE	Jul 2016	Dec 2016	Jul 2016	Dec 2016
DESIGN	Dec 2016	Mar 2018	Dec 2016	Mar 2018
BID/ REGISTER CONTRACT	Mar 2018	Dec 2018	Mar 2018	Dec 2018
CONSTRUCTION	Dec 2018	Dec 2020	Dec 2018	Dec 2020
PUNCHLIST COMPLETE, JOB CLOSED	Dec 2020	Dec 2021	Dec 2020	Dec 2021

**Explanation for Delay:**

**Project Location:**

PWB - JACKIE ROBINSON PARK (M

**Scope Summary:**

PWB - JACKIE ROBINSON PARK STAIRWAYS, FENCING, SIDEWALKS, (M

(\$ in 000's)

**Managing Agency:** 846 : DEPT OF PARKS AND RECREATION  
**Project Id:** P-3PWBSEP  
**Project Description:** PWB - Seward Park (Manhattan), M082-117M

**Ten-Year Plan Category:** NEIGHBORHOOD PARKS AND PLAYGROUNDS

**Community Boards Served:** 300

**Borough:** MANHATTAN

**Budget Lines:** P-1018

**Original Budget:** \$11,026

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2021	2022	2023	2024	2025		
City	\$5,896	\$47	\$708	\$0	\$0	\$0	\$0	\$6,651
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DEVELOP SCOPE	Jul 2016	Dec 2016	Jul 2016	Nov 2016
DESIGN	Dec 2016	Mar 2018	Nov 2016	Dec 2017
BID/ REGISTER CONTRACT	Mar 2018	Dec 2018	Apr 2018	Oct 2018
CONSTRUCTION	Dec 2018	Dec 2020	Nov 2018	Nov 2019
PUNCHLIST COMPLETE, JOB CLOSED	Dec 2020	Dec 2021	Nov 2019	Nov 2020

**Explanation for Delay:**

PROJECT DELAYED DUE TO UNFORESEEN SITE/FIELD CONDITION

**Project Location:**

PWB - SEWARD PARK (M)

**Scope Summary:**

PWB - SEWARD PARK (M)

(\$ in 000's)

**Managing Agency:** 846 : DEPT OF PARKS AND RECREATION  
**Project Id:** P-3QUISCS  
**Project Description:** Quisqueya Playground-Reconstruction of Comfort Station

**Ten-Year Plan Category:** NEIGHBORHOOD PARKS AND PLAYGROUNDS

**Community Boards Served:** 300

**Borough:** MANHATTAN

**Budget Lines:** P-0505

**Original Budget:** \$1,710

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2021	2022	2023	2024	2025		
City	\$239	\$0	\$1,704	\$0	\$0	\$0	\$0	\$1,943
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DEVELOP SCOPE	Jul 2017	Dec 2017	Jul 2017	Dec 2017
DESIGN	Dec 2017	Dec 2018	Dec 2017	Dec 2018
BID/ REGISTER CONTRACT	Dec 2018	Sep 2019	Dec 2018	Sep 2019
CONSTRUCTION	Sep 2019	Mar 2021	Sep 2019	Mar 2021
PUNCHLIST COMPLETE, JOB CLOSED	Mar 2021	Mar 2022	Mar 2021	Mar 2022

**Explanation for Delay:**

**Project Location:**

**Scope Summary:**

QUISQUEYA PLAYGROUND-RECONSTRUCTION OF COMFORT STATION

(\$ in 000's)

**Managing Agency:** 846 : DEPT OF PARKS AND RECREATION  
**Project Id:** P-3RANDSC  
**Project Description:** Randall's Island Sunken Garden Connector

**Ten-Year Plan Category:** LARGE, MAJOR AND REGIONAL PARK RECONSTRUCTION

**Community Boards Served:** 300

**Borough:** MANHATTAN

**Budget Lines:** P-0245M

**Original Budget:** \$794

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2021	2022	2023	2024	2025		
City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0
Non-City	\$0	\$794	\$0	\$0	\$0	\$0	\$0	\$794

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DEVELOP SCOPE	Jul 2019	Dec 2019	Jul 2019	Dec 2019
DESIGN	Dec 2019	Dec 2021	Dec 2019	Dec 2021
BID/ REGISTER CONTRACT	Dec 2021	Sep 2022	Dec 2021	Sep 2022
CONSTRUCTION	Sep 2022	Sep 2024	Sep 2022	Sep 2024
PUNCHLIST COMPLETE, JOB CLOSED	Sep 2024	Sep 2025	Sep 2024	Sep 2025

**Explanation for Delay:**

**Project Location:**

**Scope Summary:**

RANDALL'S ISLAND SUNKEN GARDEN CONNECTOR (NEW PROJECT) ; NYSDOT PIN# X773.98



(\$ in 000's)

**Managing Agency:** 846 : DEPT OF PARKS AND RECREATION  
**Project Id:** P-3RANDVC  
**Project Description:** RANDALL'S ISLAND VIISITOR CENTER

**Ten-Year Plan Category:** MAJOR RECREATIONAL FACILITIES AND FACILITY RECONSTRUCTION

**Community Boards Served:** 300

**Borough:** MANHATTAN

**Budget Lines:** P-M245

**Original Budget:** \$239

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2021	2022	2023	2024	2025		
City	\$0	\$239	\$0	\$0	\$0	\$0	\$0	\$239
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DEVELOP SCOPE	Jul 2019	Dec 2019	Jul 2019	Dec 2019
DESIGN	Dec 2019	Dec 2021	Dec 2019	Dec 2021
BID/ REGISTER CONTRACT	Dec 2021	Sep 2022	Dec 2021	Sep 2022
CONSTRUCTION	Sep 2022	Sep 2024	Sep 2022	Sep 2024
PUNCHLIST COMPLETE, JOB CLOSED	Sep 2024	Sep 2025	Sep 2024	Sep 2025

**Explanation for Delay:**

**Project Location:**

**Scope Summary:**

CONSTRUCT A NATURE CENTER AT RANDALL'S ISLAND PARK, MANHATTAN

(\$ in 000's)

**Managing Agency:** 846 : DEPT OF PARKS AND RECREATION  
**Project Id:** P-3REC54E  
**Project Description:** RECREATION CTR 54 FITNESS EQUIPMENT-FUNDING FOR NEW FITNESS

**Ten-Year Plan Category:** NEIGHBORHOOD PARKS AND PLAYGROUNDS

**Community Boards Served:** 300

**Borough:** MANHATTAN

**Budget Lines:** P-D018

**Original Budget:** \$125

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2021	2022	2023	2024	2025		
City	\$0	\$125	\$0	\$0	\$0	\$0	\$0	\$125
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DEVELOP SCOPE	Jul 2019	Dec 2019	Jul 2019	Dec 2019
DESIGN	Dec 2019	Dec 2020	Dec 2019	Dec 2020
BID/ REGISTER CONTRACT	Dec 2020	Sep 2021	Dec 2020	Sep 2021
CONSTRUCTION	Sep 2021	Mar 2023	Sep 2021	Mar 2023
PUNCHLIST COMPLETE, JOB CLOSED	Mar 2023	Mar 2024	Mar 2023	Mar 2024

**Explanation for Delay:**

**Project Location:**

**Scope Summary:**

RECREATION CENTER 54 FITNESS EQUIPMENT -- FUNDING FOR NEW FITNESS EQUIPMENT

(\$ in 000's)

**Managing Agency:** 846 : DEPT OF PARKS AND RECREATION  
**Project Id:** P-3RIV105  
**Project Description:** Riversidw Park, 105Street

**Ten-Year Plan Category:** NEIGHBORHOOD PARKS AND PLAYGROUNDS

**Community Boards Served:** 300

**Borough:** MANHATTAN

**Budget Lines:** P-1018

**Original Budget:** \$840

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2021	2022	2023	2024	2025		
City	\$0	\$0	\$840	\$0	\$0	\$0	\$0	\$840
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DEVELOP SCOPE	Jul 2019	Dec 2019	Jul 2019	Dec 2019
DESIGN	Dec 2019	Dec 2020	Dec 2019	Dec 2020
BID/ REGISTER CONTRACT	Dec 2020	Sep 2021	Dec 2020	Sep 2021
CONSTRUCTION	Sep 2021	Sep 2022	Sep 2021	Sep 2022
PUNCHLIST COMPLETE, JOB CLOSED	Sep 2022	Sep 2023	Sep 2022	Sep 2023

**Explanation for Delay:**

**Project Location:**

MANHATTAN

**Scope Summary:**

RIVERSIDE PARK, 105 ST

(\$ in 000's)

**Managing Agency:** 846 : DEPT OF PARKS AND RECREATION  
**Project Id:** P-3RIV110  
**Project Description:** Riverside Park, 110 Street

**Ten-Year Plan Category:** NEIGHBORHOOD PARKS AND PLAYGROUNDS

**Community Boards Served:** 300

**Borough:** MANHATTAN

**Budget Lines:** P-1018

**Original Budget:** \$450

**Project Plan**

	Prior Actuals	Plan						Total
		2021	2022	2023	2024	2025	RTC	
City	\$0	\$0	\$0	\$450	\$0	\$0	\$0	\$450
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DEVELOP SCOPE	Jul 2019	Dec 2019	Jul 2019	Dec 2019
DESIGN	Dec 2019	Dec 2020	Dec 2019	Dec 2020
BID/ REGISTER CONTRACT	Dec 2020	Sep 2021	Dec 2020	Sep 2021
CONSTRUCTION	Sep 2021	Sep 2022	Sep 2021	Sep 2022
PUNCHLIST COMPLETE, JOB CLOSED	Sep 2022	Sep 2023	Sep 2022	Sep 2023

**Explanation for Delay:**

**Project Location:**

MANHATTAN

**Scope Summary:**

RIVERSIDE PARK, 110STREET

(\$ in 000's)

**Managing Agency:** 846 : DEPT OF PARKS AND RECREATION  
**Project Id:** P-3RIV148  
**Project Description:** Riverside Park, 148 Street

**Ten-Year Plan Category:** NEIGHBORHOOD PARKS AND PLAYGROUNDS

**Community Boards Served:** 300

**Borough:** MANHATTAN

**Budget Lines:** P-1018

**Original Budget:** \$110

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2021	2022	2023	2024	2025		
City	\$10	\$0	\$110	\$0	\$0	\$0	\$0	\$120
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DEVELOP SCOPE	Jul 2019	Dec 2019	Jul 2019	Dec 2019
DESIGN	Dec 2019	Dec 2020	Dec 2019	Dec 2020
BID/ REGISTER CONTRACT	Dec 2020	Sep 2021	Dec 2020	Sep 2021
CONSTRUCTION	Sep 2021	Sep 2022	Sep 2021	Sep 2022
PUNCHLIST COMPLETE, JOB CLOSED	Sep 2022	Sep 2023	Sep 2022	Sep 2023

**Explanation for Delay:**

**Project Location:**

MANHATTAN

**Scope Summary:**

RIVERSIDE PARK, 148TH STREET

(\$ in 000's)

**Managing Agency:** 846 : DEPT OF PARKS AND RECREATION  
**Project Id:** P-3RIVJOA  
**Project Description:** Riverside Park - Joan of Arc Island, Manhattan ( MG-318M)

**Ten-Year Plan Category:** NEIGHBORHOOD PARKS AND PLAYGROUNDS

**Community Boards Served:** 300

**Borough:** MANHATTAN

**Budget Lines:** P-D018

**Original Budget:** \$475

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2021	2022	2023	2024	2025		
City	\$903	\$97	\$0	\$0	\$0	\$0	\$0	\$1,000
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DEVELOP SCOPE	Jul 2016	Dec 2016	Jul 2016	Dec 2016
DESIGN	Dec 2016	Dec 2017	Dec 2016	Dec 2017
BID/ REGISTER CONTRACT	Dec 2017	Sep 2018	Dec 2017	Sep 2018
CONSTRUCTION	Sep 2018	Sep 2019	Sep 2018	Sep 2019
PUNCHLIST COMPLETE, JOB CLOSED	Sep 2019	Sep 2020	Sep 2019	Sep 2020

**Explanation for Delay:**

**Project Location:**

RIVERSIDE PARK -- JOAN OF ARC ISLAND UPGRADE

**Scope Summary:**

RIVERSIDE PARK -- JOAN OF ARC ISLAND UPGRADE

(\$ in 000's)

**Managing Agency:** 846 : DEPT OF PARKS AND RECREATION  
**Project Id:** P-3RIVS83  
**Project Description:** Riverside Park, 83rd Street

**Ten-Year Plan Category:** NEIGHBORHOOD PARKS AND PLAYGROUNDS

**Community Boards Served:** 300

**Borough:** MANHATTAN

**Budget Lines:** P-1018

**Original Budget:** \$245

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2021	2022	2023	2024	2025		
City	\$38	\$275	\$0	\$0	\$0	\$0	\$0	\$313
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DEVELOP SCOPE	Jul 2019	Dec 2019	Jul 2019	Dec 2019
DESIGN	Dec 2019	Dec 2020	Dec 2019	Dec 2020
BID/ REGISTER CONTRACT	Dec 2020	Sep 2021	Dec 2020	Sep 2021
CONSTRUCTION	Sep 2021	Sep 2022	Sep 2021	Sep 2022
PUNCHLIST COMPLETE, JOB CLOSED	Sep 2022	Sep 2023	Sep 2022	Sep 2023

**Explanation for Delay:**

**Project Location:**

MANHATTAN

**Scope Summary:**

RIVERSIDE PARK, 83 STREET

(\$ in 000's)

**Managing Agency:** 846 : DEPT OF PARKS AND RECREATION  
**Project Id:** P-3RIVS97  
**Project Description:** Riverside Park, 97th Street

**Ten-Year Plan Category:** NEIGHBORHOOD PARKS AND PLAYGROUNDS

**Community Boards Served:** 300

**Borough:** MANHATTAN

**Budget Lines:** P-1018

**Original Budget:** \$550

**Project Plan**

	Prior Actuals	Plan						RTC	Total
		2021	2022	2023	2024	2025			
City	\$30	\$520	\$0	\$0	\$0	\$0	\$0	\$550	
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DEVELOP SCOPE	Jul 2019	Dec 2019	Jul 2019	Dec 2019
DESIGN	Dec 2019	Dec 2020	Dec 2019	Dec 2020
BID/ REGISTER CONTRACT	Dec 2020	Sep 2021	Dec 2020	Sep 2021
CONSTRUCTION	Sep 2021	Sep 2022	Sep 2021	Sep 2022
PUNCHLIST COMPLETE, JOB CLOSED	Sep 2022	Sep 2023	Sep 2022	Sep 2023

**Explanation for Delay:**

**Project Location:**

MANHATTAN

**Scope Summary:**

RIVERSIDE PARK, 97TH STREET



(\$ in 000's)

**Managing Agency:** 846 : DEPT OF PARKS AND RECREATION  
**Project Id:** P-3RIVSTR  
**Project Description:** RIVERSIDE PARK--102nd ST Staircase, Manhattan

**Ten-Year Plan Category:** NEIGHBORHOOD PARKS AND PLAYGROUNDS

**Community Boards Served:** 300

**Borough:** MANHATTAN

**Budget Lines:** P-0380 P-D018 P-M245

**Original Budget:** \$818

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2021	2022	2023	2024	2025		
City	\$397	\$700	\$0	\$2,051	\$0	\$0	\$0	\$3,148
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DEVELOP SCOPE	Jul 2017	Dec 2017	Jul 2017	Oct 2018
DESIGN	Dec 2017	Dec 2018	Oct 2018	Jan 2020
BID/ REGISTER CONTRACT	Dec 2018	Sep 2019	Aug 2020	Dec 2020
CONSTRUCTION	Sep 2019	Sep 2020	Feb 2021	Feb 2022
PUNCHLIST COMPLETE, JOB CLOSED	Sep 2020	Sep 2021	Feb 2022	Mar 2023

**Explanation for Delay:**

PROJECT DELAYED DUE TO CHANGES IN SCOPE/DESIGN

**Project Location:**

**Scope Summary:**

RIVERSIDE PARK--101ST STAIRCASE PROJECT

(\$ in 000's)

**Managing Agency:** 846 : DEPT OF PARKS AND RECREATION  
**Project Id:** P-3RNDLGL  
**Project Description:** Recon gas line at Randalls Island

**Ten-Year Plan Category:** NEIGHBORHOOD PARKS AND PLAYGROUNDS

**Community Boards Served:** 300

**Borough:** MANHATTAN

**Budget Lines:** P-0245M

**Original Budget:** \$340

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2021	2022	2023	2024	2025		
City	\$0	\$340	\$0	\$0	\$0	\$0	\$0	\$340
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DEVELOP SCOPE	Jul 2019	Dec 2019	Jul 2019	Dec 2019
DESIGN	Dec 2019	Dec 2020	Dec 2019	Dec 2020
BID/ REGISTER CONTRACT	Dec 2020	Sep 2021	Dec 2020	Sep 2021
CONSTRUCTION	Sep 2021	Sep 2022	Sep 2021	Sep 2022
PUNCHLIST COMPLETE, JOB CLOSED	Sep 2022	Sep 2023	Sep 2022	Sep 2023

**Explanation for Delay:**

**Project Location:**

RANDALLS ISLAND, MANHATTAN

**Scope Summary:**

RECON GAS LINE AT RANDALLS ISLAND

(\$ in 000's)

**Managing Agency:** 846 : DEPT OF PARKS AND RECREATION  
**Project Id:** P-3RNDLOT  
**Project Description:** Randall's Island PEP Office Trailer Parking Lot M104-118M

**Ten-Year Plan Category:** NEIGHBORHOOD PARKS AND PLAYGROUNDS

**Community Boards Served:** 300

**Borough:** MANHATTAN

**Budget Lines:** P-0944 P-1018

**Original Budget:** \$6,954

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2021	2022	2023	2024	2025		
City	\$4,934	\$369	\$0	\$0	\$0	\$0	\$0	\$5,303
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DEVELOP SCOPE	Jul 2018	Dec 2018	Jul 2018	Dec 2018
DESIGN	Dec 2018	Dec 2019	Dec 2018	Dec 2019
BID/ REGISTER CONTRACT	Dec 2019	Sep 2020	Dec 2019	Sep 2020
CONSTRUCTION	Sep 2020	Sep 2021	Sep 2020	Sep 2021
PUNCHLIST COMPLETE, JOB CLOSED	Sep 2021	Sep 2022	Sep 2021	Sep 2022

**Explanation for Delay:**

**Project Location:**

RANDALL'S ISLAND

**Scope Summary:**

THIS PROJECT IS FOR THE PARKING LOT AT THE RANDALL'S ISLAND PEP OFFICE TRAILER

(\$ in 000's)

**Managing Agency:** 846 : DEPT OF PARKS AND RECREATION  
**Project Id:** P-3RSOVAL  
**Project Description:** Riverside Oval: Water Line Hookup

**Ten-Year Plan Category:** NEIGHBORHOOD PARKS AND PLAYGROUNDS

**Community Boards Served:** 300

**Borough:** MANHATTAN

**Budget Lines:** P-D018 P-M822

**Original Budget:** \$125

**Project Plan**

	Prior Actuals	Plan						Total
		2021	2022	2023	2024	2025	RTC	
City	\$0	\$223	\$15	\$0	\$0	\$0	\$0	\$238
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DEVELOP SCOPE	Jul 2019	Dec 2019	Jul 2019	Dec 2019
DESIGN	Dec 2019	Dec 2020	Dec 2019	Dec 2020
BID/ REGISTER CONTRACT	Dec 2020	Sep 2021	Dec 2020	Sep 2021
CONSTRUCTION	Sep 2021	Sep 2022	Sep 2021	Sep 2022
PUNCHLIST COMPLETE, JOB CLOSED	Sep 2022	Sep 2023	Sep 2022	Sep 2023

**Explanation for Delay:**

**Project Location:**

RIVERSIDE OVAL

**Scope Summary:**

WATER LINE HOOKUP

(\$ in 000's)

**Managing Agency:** 846 : DEPT OF PARKS AND RECREATION  
**Project Id:** P-3RVPFWP  
**Project Description:** Riverside Park and Fort Washington Park Greenway Reconstruct

**Ten-Year Plan Category:** NEIGHBORHOOD PARKS AND PLAYGROUNDS

**Community Boards Served:** 300

**Borough:** MANHATTAN

**Budget Lines:** P-1018

**Original Budget:** \$2,300

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2021	2022	2023	2024	2025		
City	\$0	\$0	\$0	\$2,300	\$0	\$0	\$0	\$2,300
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DEVELOP SCOPE	Jul 2019	Dec 2019	Jul 2019	Dec 2019
DESIGN	Dec 2019	Jun 2021	Dec 2019	Jun 2021
BID/ REGISTER CONTRACT	Jun 2021	Mar 2022	Jun 2021	Mar 2022
CONSTRUCTION	Mar 2022	Sep 2023	Mar 2022	Sep 2023
PUNCHLIST COMPLETE, JOB CLOSED	Sep 2023	Sep 2024	Sep 2023	Sep 2024

**Explanation for Delay:**

**Project Location:**

MANHATTAN

**Scope Summary:**

RIVERSIDE PARK AND FORT WASHINGTON PARK GREENWAY RECONSTRUCTION

(\$ in 000's)

**Managing Agency:** 846 : DEPT OF PARKS AND RECREATION  
**Project Id:** P-3RVSSCA  
**Project Description:** Riverside Pk-Skate park at 109 St., M071-115MA

**Ten-Year Plan Category:** NEIGHBORHOOD PARKS AND PLAYGROUNDS

**Community Boards Served:** 300

**Borough:** MANHATTAN

**Budget Lines:** P-D018 P-M380

**Original Budget:** \$1,000

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2021	2022	2023	2024	2025		
City	\$2,739	\$504	\$0	\$0	\$0	\$0	\$0	\$3,243
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DEVELOP SCOPE	Jul 2014	Sep 2014	Jul 2014	Sep 2014
DESIGN	Sep 2014	Dec 2014	Sep 2014	Dec 2014
BID/ REGISTER CONTRACT	Dec 2014	Mar 2015	Dec 2014	Mar 2015
CONSTRUCTION	Mar 2015	Mar 2016	Feb 2018	Feb 2019
PUNCHLIST COMPLETE, JOB CLOSED	Mar 2016	Mar 2017	Feb 2019	Feb 2021

**Explanation for Delay:**

PROJECT DELAYED DUE TO BUDGETARY CONSTRAINTS

**Project Location:**

EAST RIVER PK-SKATE PARK AT 109 STR

**Scope Summary:**

EAST RIVER PK-SKATE PARK AT 109 STR

(\$ in 000's)

**Managing Agency:** 846 : DEPT OF PARKS AND RECREATION  
**Project Id:** P-3SEWARD  
**Project Description:** SEWARD PARK- RESTORATION OF SCHIFF FOUNTAIN

**Ten-Year Plan Category:** NEIGHBORHOOD PARKS AND PLAYGROUNDS

**Community Boards Served:** 300

**Borough:** MANHATTAN

**Budget Lines:** P-D018

**Original Budget:** \$272

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2021	2022	2023	2024	2025		
City	\$36	\$0	\$0	\$0	\$200	\$0	\$0	\$236
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DEVELOP SCOPE	Jul 2017	Dec 2017	Jul 2017	Jun 2020
DESIGN	Dec 2017	Dec 2018	Jun 2020	Jun 2024
BID/ REGISTER CONTRACT	Dec 2018	Sep 2019	May 2022	Sep 2022
CONSTRUCTION	Sep 2019	Sep 2020	Sep 2022	Sep 2023
PUNCHLIST COMPLETE, JOB CLOSED	Sep 2020	Sep 2021	Sep 2023	Sep 2024

**Explanation for Delay:**

PROJECT DELAYED DUE TO BUDGETARY CONSTRAINTS

**Project Location:**

**Scope Summary:**

RESTORATION OF SCHIFF FOUNTAIN -SEWARD PARK

(\$ in 000's)

**Managing Agency:** 846 : DEPT OF PARKS AND RECREATION  
**Project Id:** P-3SHARCS  
**Project Description:** Sheltering Arms Playground Comfort Station

**Ten-Year Plan Category:** NEIGHBORHOOD PARKS AND PLAYGROUNDS

**Community Boards Served:** 300

**Borough:** MANHATTAN

**Budget Lines:** P-0505

**Original Budget:** \$1,493

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2021	2022	2023	2024	2025		
City	\$254	\$0	\$1,357	\$0	\$0	\$136	\$0	\$1,747
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DEVELOP SCOPE	Feb 2019	Jul 2019	Feb 2019	Jul 2019
DESIGN	Jul 2019	Jul 2020	Jul 2019	Jul 2020
BID/ REGISTER CONTRACT	Jul 2020	Apr 2021	Jul 2020	Apr 2021
CONSTRUCTION	Apr 2021	Oct 2022	Apr 2021	Oct 2022
PUNCHLIST COMPLETE, JOB CLOSED	Oct 2022	Oct 2023	Oct 2022	Oct 2023

**Explanation for Delay:**

**Project Location:**

**Scope Summary:**

FUNDING TO BE TRANSFERRED FROM 846 P-6CWCMF...



(\$ in 000's)

**Managing Agency:** 846 : DEPT OF PARKS AND RECREATION  
**Project Id:** P-3SHERMC  
**Project Description:** SHERMAN CREEK PARK

**Ten-Year Plan Category:** NEIGHBORHOOD PARKS AND PLAYGROUNDS

**Community Boards Served:** 300

**Borough:** MANHATTAN

**Budget Lines:** P-M245 P-D018

**Original Budget:** \$250

**Project Plan**

	Prior Actuals	Plan						RTC	Total
		2021	2022	2023	2024	2025			
City	\$0	\$550	\$0	\$0	\$0	\$0	\$0	\$550	
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DEVELOP SCOPE	Jul 2019	Dec 2019	Jul 2019	Dec 2019
DESIGN	Dec 2019	Dec 2020	Dec 2019	Dec 2020
BID/ REGISTER CONTRACT	Dec 2020	Sep 2021	Dec 2020	Sep 2021
CONSTRUCTION	Sep 2021	Sep 2022	Sep 2021	Sep 2022
PUNCHLIST COMPLETE, JOB CLOSED	Sep 2022	Sep 2023	Sep 2022	Sep 2023

**Explanation for Delay:**

**Project Location:**

**Scope Summary:**

CONSTRUCTION OF A NEW COMMUNITY DOCK AND GANGWAY SYSTEM IN SHERMAN CREEK PARK,  
 MANHATTAN

(\$ in 000's)

**Managing Agency:** 846 : DEPT OF PARKS AND RECREATION  
**Project Id:** P-3SOHAGS  
**Project Description:** Green Street Fencing - Amsterdam Ave and 126th St.

**Ten-Year Plan Category:** NEIGHBORHOOD PARKS AND PLAYGROUNDS

**Community Boards Served:** 300

**Borough:** MANHATTAN

**Budget Lines:** P-M245

**Original Budget:** \$65

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2021	2022	2023	2024	2025		
City	\$0	\$65	\$0	\$0	\$0	\$0	\$0	\$65
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DEVELOP SCOPE	Jul 2019	Dec 2019	Jul 2019	Dec 2019
DESIGN	Dec 2019	Dec 2020	Dec 2019	Dec 2020
BID/ REGISTER CONTRACT	Dec 2020	Sep 2021	Dec 2020	Sep 2021
CONSTRUCTION	Sep 2021	Sep 2022	Sep 2021	Sep 2022
PUNCHLIST COMPLETE, JOB CLOSED	Sep 2022	Sep 2023	Sep 2022	Sep 2023

**Explanation for Delay:**

**Project Location:**

**Scope Summary:**

GREEN STREET FENCING - AMSTERDAM AVE AND 126TH ST.

(\$ in 000's)

**Managing Agency:** 846 : DEPT OF PARKS AND RECREATION  
**Project Id:** P-3SRWIN  
**Project Description:** BRC Senior Center in Sara D., Park (MN) window replace

**Ten-Year Plan Category:** NEIGHBORHOOD PARKS AND PLAYGROUNDS

**Community Boards Served:** 300

**Borough:** MANHATTAN

**Budget Lines:** P-1018 P-D018

**Original Budget:** \$600

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2021	2022	2023	2024	2025		
City	\$0	\$0	\$920	\$0	\$0	\$0	\$0	\$920
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DEVELOP SCOPE	Jul 2019	Dec 2019	Jul 2019	Dec 2019
DESIGN	Dec 2019	Dec 2021	Dec 2019	Dec 2021
BID/ REGISTER CONTRACT	Dec 2021	Sep 2022	Dec 2021	Sep 2022
CONSTRUCTION	Sep 2022	Sep 2024	Sep 2022	Sep 2024
PUNCHLIST COMPLETE, JOB CLOSED	Sep 2024	Sep 2025	Sep 2024	Sep 2025

**Explanation for Delay:**

**Project Location:**

SARA D., PARK (MN)

**Scope Summary:**

BRC SENIOR CENTER IN SARA D., PARK (MN) WINDOW REPLACE

(\$ in 000's)

**Managing Agency:** 846 : DEPT OF PARKS AND RECREATION  
**Project Id:** P-3STFWAG  
**Project Description:** STF - Wagner Playground Synthetic turf field, Manhattan

**Ten-Year Plan Category:** NEIGHBORHOOD PARKS AND PLAYGROUNDS

**Community Boards Served:** 300

**Borough:** MANHATTAN

**Budget Lines:** P-0510

**Original Budget:** \$2,376

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2021	2022	2023	2024	2025		
City	\$1,856	\$326	\$189	\$0	\$0	\$0	\$0	\$2,371
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DEVELOP SCOPE	Jul 2016	Dec 2016	Jul 2016	Sep 2017
DESIGN	Dec 2016	Dec 2017	Sep 2017	May 2019
BID/ REGISTER CONTRACT	Dec 2017	Sep 2018	May 2019	Dec 2019
CONSTRUCTION	Sep 2018	Sep 2019	Mar 2020	Mar 2021
PUNCHLIST COMPLETE, JOB CLOSED	Sep 2019	Sep 2020	Mar 2021	Mar 2022

**Explanation for Delay:**

PROJECT DELAYED DUE TO CHANGES IN SCOPE/DESIGN

**Project Location:**

**Scope Summary:**

SYNTHETIC TURF- WAGNER PLAYGROUND

(\$ in 000's)

**Managing Agency:** 846 : DEPT OF PARKS AND RECREATION  
**Project Id:** P-3STNICK  
**Project Description:** St. Nicholas Park

**Ten-Year Plan Category:** NEIGHBORHOOD PARKS AND PLAYGROUNDS

**Community Boards Served:** 300

**Borough:** MANHATTAN

**Budget Lines:** P-1018

**Original Budget:** \$500

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2021	2022	2023	2024	2025		
City	\$10	\$0	\$500	\$0	\$0	\$0	\$0	\$510
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DEVELOP SCOPE	Jul 2019	Dec 2019	Jul 2019	Dec 2019
DESIGN	Dec 2019	Dec 2020	Dec 2019	Dec 2020
BID/ REGISTER CONTRACT	Dec 2020	Sep 2021	Dec 2020	Sep 2021
CONSTRUCTION	Sep 2021	Sep 2022	Sep 2021	Sep 2022
PUNCHLIST COMPLETE, JOB CLOSED	Sep 2022	Sep 2023	Sep 2022	Sep 2023

**Explanation for Delay:**

**Project Location:**

MANHATTAN

**Scope Summary:**

PAVEMENT RECONSTRUCTION

(\$ in 000's)

**Managing Agency:** 846 : DEPT OF PARKS AND RECREATION  
**Project Id:** P-3SUTTON  
**Project Description:** ONE SUTTON PLACE PARK CONSTRUCTION (M108-111M)

**Ten-Year Plan Category:** LARGE, MAJOR AND REGIONAL PARK RECONSTRUCTION

**Community Boards Served:** 300 306

**Borough:** MANHATTAN

**Budget Lines:** P-D018

**Original Budget:** \$600

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2021	2022	2023	2024	2025		
City	\$1,441	\$75	\$0	\$0	\$0	\$0	\$0	\$1,516
Non-City	\$750	\$0	\$0	\$0	\$0	\$0	\$0	\$750

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DEVELOP SCOPE	Jul 2008	Sep 2008	Jul 2008	Sep 2008
DESIGN	Sep 2008	Dec 2008	Mar 2012	Jun 2013
BID/ REGISTER CONTRACT	Dec 2008	Mar 2009	Jul 2013	Dec 2013
CONSTRUCTION	Mar 2009	Mar 2010	Mar 2017	Mar 2018
PUNCHLIST COMPLETE, JOB CLOSED	Mar 2010	Mar 2011	Mar 2018	Jun 2019

**Explanation for Delay:**

PROJECT DELAYED PENDING RESOLUTION OF LEGAL ISSUES

**Project Location:**

ONE SUTTON PLACE PARK, MANHATTAN

**Scope Summary:**

ONE SUTTON PLACE PARK - CONSTRUCT NEW PARK, MANHATTAN

(\$ in 000's)

**Managing Agency:** 846 : DEPT OF PARKS AND RECREATION  
**Project Id:** P-3SUTTPK  
**Project Description:** SUTTON PLACE PARK.- Fountain & Spray Shower, Mahattan

**Ten-Year Plan Category:** NEIGHBORHOOD PARKS AND PLAYGROUNDS

**Community Boards Served:** 300

**Borough:** MANHATTAN

**Budget Lines:** P-D018

**Original Budget:** \$850

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2021	2022	2023	2024	2025		
City	\$14	\$0	\$0	\$0	\$850	\$0	\$0	\$864
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DEVELOP SCOPE	Jul 2017	Dec 2017	Jul 2017	Dec 2019
DESIGN	Dec 2017	Dec 2018	Dec 2019	Dec 2023
BID/ REGISTER CONTRACT	Dec 2018	Sep 2019	Dec 2023	Sep 2024
CONSTRUCTION	Sep 2019	Sep 2020	Sep 2024	Sep 2025
PUNCHLIST COMPLETE, JOB CLOSED	Sep 2020	Sep 2021	Sep 2025	Sep 2026

**Explanation for Delay:**

PROJECT DELAYED DUE TO BUDGETARY CONSTRAINTS

**Project Location:**

**Scope Summary:**

SUTTON PLACE PARK.- FOUNTAIN & SPRAY SHOWER, MAHATTAN

(\$ in 000's)

**Managing Agency:** 846 : DEPT OF PARKS AND RECREATION  
**Project Id:** P-3TOMJPK  
**Project Description:** Thomas Jefferson Park Plg Reconst. Mahattan (M047-118M)

**Ten-Year Plan Category:** NEIGHBORHOOD PARKS AND PLAYGROUNDS

**Community Boards Served:** 300

**Borough:** MANHATTAN

**Budget Lines:** P-D018

**Original Budget:** \$2,920

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2021	2022	2023	2024	2025		
City	\$2,536	\$143	\$0	\$0	\$0	\$0	\$0	\$2,679
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DEVELOP SCOPE	Jul 2017	Dec 2017	Jul 2017	Dec 2017
DESIGN	Dec 2017	Dec 2018	Dec 2017	Dec 2018
BID/ REGISTER CONTRACT	Dec 2018	Sep 2019	Dec 2018	Sep 2019
CONSTRUCTION	Sep 2019	Sep 2020	Sep 2019	Sep 2020
PUNCHLIST COMPLETE, JOB CLOSED	Sep 2020	Sep 2021	Sep 2020	Sep 2021

**Explanation for Delay:**

**Project Location:**

**Scope Summary:**

FY18 ADOPTION SECTION 254 ADDS \$2.140M (P D018) ...



(\$ in 000's)

**Managing Agency:** 846 : DEPT OF PARKS AND RECREATION  
**Project Id:** P-3TONYDL  
**Project Description:** Tony Dapolito RC Ctr 7th Ave Sidewalk Vault & Pool Stb rest

**Ten-Year Plan Category:** MAJOR RECREATIONAL FACILITIES AND FACILITY RECONSTRUCTION

**Community Boards Served:** 300

**Borough:** MANHATTAN

**Budget Lines:** P-0506

**Original Budget:** \$5,126

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2021	2022	2023	2024	2025		
City	\$0	\$100	\$413	\$0	\$4,613	\$0	\$0	\$5,126
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DEVELOP SCOPE	Jul 2019	Dec 2019	Jul 2019	Dec 2019
DESIGN	Dec 2019	Dec 2021	Dec 2019	Dec 2021
BID/ REGISTER CONTRACT	Dec 2021	Sep 2022	Dec 2021	Sep 2022
CONSTRUCTION	Sep 2022	Sep 2024	Sep 2022	Sep 2024
PUNCHLIST COMPLETE, JOB CLOSED	Sep 2024	Sep 2025	Sep 2024	Sep 2025

**Explanation for Delay:**

**Project Location:**

**Scope Summary:**

TONY DAPOLITO RECREATION CENTER - 7TH AVENUE SIDEWALK VAULT RESTORATION AND POOL STABILIZATION

(\$ in 000's)

**Managing Agency:** 846 : DEPT OF PARKS AND RECREATION  
**Project Id:** P-3TRE18A  
**Project Description:** FY 18 Street Tree Mnht CB 2,4,7,9,10,12

**Ten-Year Plan Category:** LAND ACQUISITION AND TREE PLANTING

**Community Boards Served:** 300

**Borough:** MANHATTAN

**Budget Lines:** W-0005

**Original Budget:** \$1,942

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2021	2022	2023	2024	2025		
City	\$284	\$35	\$0	\$0	\$0	\$0	\$0	\$319
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DEVELOP SCOPE	Jul 2017	Dec 2017	Jul 2017	Dec 2017
DESIGN	Dec 2017	Jun 2018	Dec 2017	Jun 2018
BID/ REGISTER CONTRACT	Jun 2018	Mar 2019	Jun 2018	Mar 2019
CONSTRUCTION	Mar 2019	Sep 2020	Mar 2019	Sep 2020
PUNCHLIST COMPLETE, JOB CLOSED	Sep 2020	Sep 2022	Sep 2020	Sep 2022

**Explanation for Delay:**

**Project Location:**

FY 18 STREET TREE MNHT CB 2,4,7,9,10,12

**Scope Summary:**

FY 18 STREET TREE MNHT CB 2,4,7,9,10,12

(\$ in 000's)

**Managing Agency:** 846 : DEPT OF PARKS AND RECREATION  
**Project Id:** P-3TRE18B  
**Project Description:** FY 18 Street Tree Mnht CB 1,3,5,6,8,11

**Ten-Year Plan Category:** LAND ACQUISITION AND TREE PLANTING

**Community Boards Served:** 300

**Borough:** MANHATTAN

**Budget Lines:** S-0195

**Original Budget:** \$2,968

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2021	2022	2023	2024	2025		
City	\$194	\$0	\$35	\$0	\$0	\$0	\$0	\$229
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DEVELOP SCOPE	Jul 2017	Dec 2017	Jul 2017	Dec 2017
DESIGN	Dec 2017	Jun 2018	Dec 2017	Jun 2018
BID/ REGISTER CONTRACT	Jun 2018	Mar 2019	Jun 2018	Mar 2019
CONSTRUCTION	Mar 2019	Sep 2020	Mar 2019	Sep 2020
PUNCHLIST COMPLETE, JOB CLOSED	Sep 2020	Sep 2022	Sep 2020	Sep 2022

**Explanation for Delay:**

**Project Location:**

FY 18 STREET TREE MNHT CB 1,3,5,6,8,11

**Scope Summary:**

FY 18 STREET TREE MNHT CB 1,3,5,6,8,11

(\$ in 000's)

**Managing Agency:** 846 : DEPT OF PARKS AND RECREATION  
**Project Id:** P-3TRE20A  
**Project Description:** FY 20 Street Tree Mnht CB 1,3,5,6,8,11 MG-319M

**Ten-Year Plan Category:** LAND ACQUISITION AND TREE PLANTING

**Community Boards Served:** 300

**Borough:** MANHATTAN

**Budget Lines:** P-0822

**Original Budget:** \$3,768

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2021	2022	2023	2024	2025		
City	\$3,455	\$67	\$0	\$0	\$0	\$0	\$0	\$3,522
Non-City	\$1,288	\$0	\$0	\$0	\$0	\$0	\$0	\$1,288

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DEVELOP SCOPE	Jul 2018	Dec 2018	Jul 2018	Dec 2018
DESIGN	Dec 2018	Jun 2019	Dec 2018	Jun 2019
BID/ REGISTER CONTRACT	Jun 2019	Mar 2020	Jun 2019	Mar 2020
CONSTRUCTION	Mar 2020	Sep 2021	Mar 2020	Sep 2021
PUNCHLIST COMPLETE, JOB CLOSED	Sep 2021	Sep 2023	Sep 2021	Sep 2023

**Explanation for Delay:**

**Project Location:**

FY 20 STREET TREE MNHT CB 1,3,5,6,8,11 MG-319M

**Scope Summary:**

FY 20 STREET TREE MNHT CB 1,3,5,6,8,11 MG-319M

(\$ in 000's)

**Managing Agency:** 846 : DEPT OF PARKS AND RECREATION  
**Project Id:** P-3TREL21  
**Project Description:** FY21 Street Trees MN CB's 1,2,4,5,,7-12 (3Y)

**Ten-Year Plan Category:** LAND ACQUISITION AND TREE PLANTING

**Community Boards Served:** 300

**Borough:** MANHATTAN

**Budget Lines:** P-D018 P-0822 HB-1027 P-1018

**Original Budget:** \$3,371

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2021	2022	2023	2024	2025		
City	\$15	\$0	\$6,282	\$0	\$0	\$0	\$0	\$6,297
Non-City	\$0	\$0	\$659	\$0	\$0	\$0	\$0	\$659

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DEVELOP SCOPE	Jul 2019	Dec 2019	Jul 2019	Dec 2019
DESIGN	Dec 2019	Jun 2021	Dec 2019	Jun 2021
BID/ REGISTER CONTRACT	Jun 2021	Mar 2022	Jun 2021	Mar 2022
CONSTRUCTION	Mar 2022	Mar 2025	Mar 2022	Mar 2025
PUNCHLIST COMPLETE, JOB CLOSED	Mar 2025	Mar 2027	Mar 2025	Mar 2027

**Explanation for Delay:**

**Project Location:**

MANHATTAN

**Scope Summary:**

FY21 STREET TREES MN CB'S 1,2,4,5,,7-12 (3Y)

(\$ in 000's)

**Managing Agency:** 846 : DEPT OF PARKS AND RECREATION  
**Project Id:** P-3TRESM2  
**Project Description:** Manhattan-Street trees CB2 MG-919M

**Ten-Year Plan Category:** LAND ACQUISITION AND TREE PLANTING

**Community Boards Served:** 300

**Borough:** MANHATTAN

**Budget Lines:** P-0822

**Original Budget:** \$115

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2021	2022	2023	2024	2025		
City	\$12	\$99	\$0	\$0	\$0	\$0	\$0	\$111
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DEVELOP SCOPE	Jul 2019	Dec 2019	Jul 2019	Dec 2019
DESIGN	Dec 2019	Jun 2020	Dec 2019	Jun 2020
BID/ REGISTER CONTRACT	Jun 2020	Mar 2021	Jun 2020	Mar 2021
CONSTRUCTION	Mar 2021	Sep 2022	Mar 2021	Sep 2022
PUNCHLIST COMPLETE, JOB CLOSED	Sep 2022	Sep 2024	Sep 2022	Sep 2024

**Explanation for Delay:**

**Project Location:**

MANHATTAN CB2

**Scope Summary:**

MANHATTAN-STREET TREES CB2

(\$ in 000's)

**Managing Agency:** 846 : DEPT OF PARKS AND RECREATION  
**Project Id:** P-3TRESM3  
**Project Description:** Manhattan-Street trees CB3 - MG-1019M

**Ten-Year Plan Category:** LAND ACQUISITION AND TREE PLANTING

**Community Boards Served:** 300

**Borough:** MANHATTAN

**Budget Lines:** P-0822

**Original Budget:** \$136

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2021	2022	2023	2024	2025		
City	\$0	\$108	\$0	\$0	\$0	\$0	\$0	\$108
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DEVELOP SCOPE	Jul 2019	Dec 2019	Jul 2019	Dec 2019
DESIGN	Dec 2019	Jun 2020	Dec 2019	Jun 2020
BID/ REGISTER CONTRACT	Jun 2020	Mar 2021	Jun 2020	Mar 2021
CONSTRUCTION	Mar 2021	Sep 2022	Mar 2021	Sep 2022
PUNCHLIST COMPLETE, JOB CLOSED	Sep 2022	Sep 2024	Sep 2022	Sep 2024

**Explanation for Delay:**

**Project Location:**

MNHT CB3

**Scope Summary:**

MANHATTAN-STREET TREES CB3

(\$ in 000's)

**Managing Agency:** 846 : DEPT OF PARKS AND RECREATION  
**Project Id:** P-3TRESM4  
**Project Description:** Manhattan-Street trees CB4 - MG-1119M

**Ten-Year Plan Category:** LAND ACQUISITION AND TREE PLANTING

**Community Boards Served:** 300

**Borough:** MANHATTAN

**Budget Lines:** P-0822

**Original Budget:** \$127

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2021	2022	2023	2024	2025		
City	\$0	\$93	\$0	\$0	\$0	\$0	\$0	\$93
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DEVELOP SCOPE	Jul 2019	Dec 2019	Jul 2019	Dec 2019
DESIGN	Dec 2019	Jun 2020	Dec 2019	Jun 2020
BID/ REGISTER CONTRACT	Jun 2020	Mar 2021	Jun 2020	Mar 2021
CONSTRUCTION	Mar 2021	Sep 2022	Mar 2021	Sep 2022
PUNCHLIST COMPLETE, JOB CLOSED	Sep 2022	Sep 2024	Sep 2022	Sep 2024

**Explanation for Delay:**

**Project Location:**

MNHT CB4

**Scope Summary:**

MANHATTAN-STREET TREES CB4



(\$ in 000's)

**Managing Agency:** 846 : DEPT OF PARKS AND RECREATION  
**Project Id:** P-3W185BC  
**Project Description:** WEST 186TH ST BASKETBALL COURTS, Manhattan

**Ten-Year Plan Category:** NEIGHBORHOOD PARKS AND PLAYGROUNDS

**Community Boards Served:** 300

**Borough:** MANHATTAN

**Budget Lines:** P-D018

**Original Budget:** \$400

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2021	2022	2023	2024	2025		
City	\$0	\$400	\$0	\$0	\$0	\$0	\$0	\$400
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DEVELOP SCOPE	Jul 2019	Dec 2019	Jul 2019	Dec 2019
DESIGN	Dec 2019	Dec 2020	Dec 2019	Dec 2020
BID/ REGISTER CONTRACT	Dec 2020	Sep 2021	Dec 2020	Sep 2021
CONSTRUCTION	Sep 2021	Sep 2022	Sep 2021	Sep 2022
PUNCHLIST COMPLETE, JOB CLOSED	Sep 2022	Sep 2023	Sep 2022	Sep 2023

**Explanation for Delay:**

**Project Location:**

**Scope Summary:**

ONE HALF COURTS - WEST 186TH ST BASKETBALL COURTS -- TO BUILD ONE HALFCOURT

(\$ in 000's)

**Managing Agency:** 846 : DEPT OF PARKS AND RECREATION  
**Project Id:** P-3W69SB2  
**Project Description:** West 69th Street transverse bridge - phase 2 M353-212M

**Ten-Year Plan Category:** NEIGHBORHOOD PARKS AND PLAYGROUNDS

**Community Boards Served:** 300 307

**Borough:** MANHATTAN

**Budget Lines:** P-0380

**Original Budget:** \$650

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2021	2022	2023	2024	2025		
City	\$313	\$0	\$786	\$0	\$0	\$0	\$0	\$1,099
Non-City	\$448	\$27	\$2,940	\$0	\$0	\$0	\$0	\$3,415

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DEVELOP SCOPE	Jul 2006	Sep 2006	Jul 2006	Aug 2007
DESIGN	Sep 2006	Dec 2006	Aug 2007	May 2019
BID/ REGISTER CONTRACT	Dec 2006	Mar 2007	Dec 2019	Aug 2020
CONSTRUCTION	Mar 2007	Mar 2008	Sep 2020	Sep 2021
PUNCHLIST COMPLETE, JOB CLOSED	Mar 2008	Mar 2009	Sep 2021	Sep 2022

**Explanation for Delay:**

PROJECT DELAYED DUE TO CHANGES IN SCOPE/DESIGN

**Project Location:**

WEST 69TH TRANSVERSE BRIDGE PHASE 2

**Scope Summary:**

WEST 69TH TRANSVERSE BRIDGE PHASE 2

(\$ in 000's)

**Managing Agency:** 846 : DEPT OF PARKS AND RECREATION  
**Project Id:** P-5STFMHN  
**Project Description:** Synthetic Turf Field Reconstruction at Mahoney Park, SI

**Ten-Year Plan Category:** NEIGHBORHOOD PARKS AND PLAYGROUNDS

**Community Boards Served:** 300

**Borough:** MANHATTAN

**Budget Lines:** P-1018

**Original Budget:** \$508

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2021	2022	2023	2024	2025		
City	\$0	\$508	\$0	\$0	\$0	\$0	\$0	\$508
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DEVELOP SCOPE	Jul 2019	Dec 2019	Jul 2019	Dec 2019
DESIGN	Dec 2019	Dec 2020	Dec 2019	Dec 2020
BID/ REGISTER CONTRACT	Dec 2020	Sep 2021	Dec 2020	Sep 2021
CONSTRUCTION	Sep 2021	Sep 2022	Sep 2021	Sep 2022
PUNCHLIST COMPLETE, JOB CLOSED	Sep 2022	Sep 2023	Sep 2022	Sep 2023

**Explanation for Delay:**

**Project Location:**

STATEN ISLAND

**Scope Summary:**

SYNTHETIC TURF FIELD RECONSTRUCTION AT MAHONEY PARK, SI

(\$ in 000's)

**Managing Agency:** 846 : DEPT OF PARKS AND RECREATION  
**Project Id:** P-6STFMAT  
**Project Description:** Purchase syn turf materials to recon fields in Manhattan

**Ten-Year Plan Category:** NEIGHBORHOOD PARKS AND PLAYGROUNDS

**Community Boards Served:** 300

**Borough:** MANHATTAN

**Budget Lines:** P-0245M

**Original Budget:** \$1,111

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2021	2022	2023	2024	2025		
City	\$0	\$1,111	\$0	\$0	\$0	\$0	\$0	\$1,111
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DEVELOP SCOPE	Jul 2019	Dec 2019	Jul 2019	Dec 2019
DESIGN	Dec 2019	Dec 2020	Dec 2019	Dec 2020
BID/ REGISTER CONTRACT	Dec 2020	Sep 2021	Dec 2020	Sep 2021
CONSTRUCTION	Sep 2021	Sep 2022	Sep 2021	Sep 2022
PUNCHLIST COMPLETE, JOB CLOSED	Sep 2022	Sep 2023	Sep 2022	Sep 2023

**Explanation for Delay:**

**Project Location:**

MANHATTAN

**Scope Summary:**

PURCHASE SYN TURF MATERIALS TO RECON FIELDS IN MANHATTAN

(\$ in 000's)

**Managing Agency:** 846 : DEPT OF PARKS AND RECREATION  
**Project Id:** SAND3TREE  
**Project Description:** FY21- ESCR Tree Planting, Manhattan MG-1219M

**Ten-Year Plan Category:** LAND ACQUISITION AND TREE PLANTING

**Community Boards Served:** 300

**Borough:** MANHATTAN

**Budget Lines:** PU-0100

**Original Budget:** \$0

**Project Plan**

	Prior Actuals	Plan						RTC	Total
		2021	2022	2023	2024	2025			
City	\$0	\$8,392	\$0	\$0	\$0	\$0	\$0	\$8,392	
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DEVELOP SCOPE	Jul 2019	Dec 2019	Jul 2019	Dec 2019
DESIGN	Dec 2019	Jun 2021	Dec 2019	Jun 2021
BID/ REGISTER CONTRACT	Jun 2021	Mar 2022	Jun 2021	Mar 2022
CONSTRUCTION	Mar 2022	Mar 2024	Mar 2022	Mar 2024
PUNCHLIST COMPLETE, JOB CLOSED	Mar 2024	Mar 2026	Mar 2024	Mar 2026

**Explanation for Delay:**

**Project Location:**

MANHATTAN

**Scope Summary:**

FY21- ESCR TREE PLANTING, MANHATTAN

(\$ in 000's)

**Managing Agency:** 846 : DEPT OF PARKS AND RECREATION  
**Project Id:** SANDY3-02  
**Project Description:** SANDY - Manhattan Plgd requirements (Type 1) MG-112M

**Ten-Year Plan Category:** NEIGHBORHOOD PARKS AND PLAYGROUNDS

**Community Boards Served:** 300

**Borough:** MANHATTAN

**Budget Lines:** P-1018

**Original Budget:** \$1,949

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2021	2022	2023	2024	2025		
City	\$140	\$0	\$0	\$0	\$0	\$0	\$0	\$140
Non-City	\$759	\$234	\$0	\$0	\$0	\$0	\$0	\$993

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DEVELOP SCOPE	Dec 2012	Feb 2013	Dec 2012	Feb 2013
DESIGN	Mar 2013	May 2013	Mar 2013	May 2013
BID/ REGISTER CONTRACT	May 2013	Aug 2013	May 2013	Aug 2013
CONSTRUCTION	Aug 2013	Aug 2014	Aug 2013	Aug 2014
PUNCHLIST COMPLETE, JOB CLOSED	Aug 2014	Aug 2015	Aug 2014	Aug 2022

**Explanation for Delay:**

PROJECT DELAYED DUE TO CHANGES IN SCOPE/DESIGN

**Project Location:**

**Scope Summary:**

RECONSTRUCTION OF PLAYGROUNDS DAMAGED BY HURRICANE SANDY IN THE BOROUGH OF MANHATTAN

(\$ in 000's)

**Managing Agency:** 846 : DEPT OF PARKS AND RECREATION  
**Project Id:** SANDY3-03  
**Project Description:** SANDY - John Jay & Tony Dapolito - boilers (MG-113M)

**Ten-Year Plan Category:** MAJOR RECREATIONAL FACILITIES AND FACILITY RECONSTRUCTION

**Community Boards Served:** 300

**Borough:** MANHATTAN

**Budget Lines:** P-1018

**Original Budget:** \$862

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2021	2022	2023	2024	2025		
City	\$311	\$0	\$107	\$0	\$0	\$0	\$0	\$418
Non-City	\$909	\$400	\$562	\$0	\$0	\$0	\$0	\$1,871

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DEVELOP SCOPE	Dec 2012	Feb 2013	Dec 2012	Feb 2013
DESIGN	Mar 2013	May 2013	Mar 2013	May 2013
BID/ REGISTER CONTRACT	May 2013	Aug 2013	May 2013	Aug 2013
CONSTRUCTION	Aug 2013	Aug 2014	Aug 2013	Aug 2014
PUNCHLIST COMPLETE, JOB CLOSED	Aug 2014	Aug 2015	Aug 2014	Aug 2015

**Explanation for Delay:**

**Project Location:**

**Scope Summary:**

SANDY SAFE-UP MANHATTAN BOILER REPLACEMENTS

(\$ in 000's)

**Managing Agency:** 846 : DEPT OF PARKS AND RECREATION  
**Project Id:** SANDY3-06  
**Project Description:** SANDY - PNP Friends of the Highline

**Ten-Year Plan Category:** MAJOR RECREATIONAL FACILITIES AND FACILITY RECONSTRUCTION

**Community Boards Served:** 300 304

**Borough:** MANHATTAN

**Budget Lines:** P-1018

**Original Budget:** \$336

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2021	2022	2023	2024	2025		
City	\$0	\$0	\$0	\$0	\$34	\$0	\$0	\$34
Non-City	\$0	\$0	\$0	\$0	\$302	\$0	\$0	\$302

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DEVELOP SCOPE	Jul 2013	Sep 2013	Jul 2013	Sep 2020
DESIGN	Sep 2013	Dec 2013	Sep 2020	Dec 2029
BID/ REGISTER CONTRACT	Dec 2013	Mar 2014	Oct 2023	Mar 2024
CONSTRUCTION	Mar 2014	Mar 2015	Mar 2024	Mar 2025
PUNCHLIST COMPLETE, JOB CLOSED	Mar 2015	Mar 2016	Mar 2025	Mar 2026

**Explanation for Delay:**

PROJECT DELAYED PENDING NON-CITY GRANT APPROVAL

**Project Location:**

MANHATTAN

**Scope Summary:**

HIGHLINE



(\$ in 000's)

**Managing Agency:** 846 : DEPT OF PARKS AND RECREATION  
**Project Id:** SANDY3-07  
**Project Description:** SANDY - PNP Asphalt Green

**Ten-Year Plan Category:** MAJOR RECREATIONAL FACILITIES AND FACILITY RECONSTRUCTION

**Community Boards Served:** 300 308

**Borough:** MANHATTAN

**Budget Lines:** P-1018

**Original Budget:** \$154

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2021	2022	2023	2024	2025		
City	\$0	\$0	\$0	\$0	\$15	\$0	\$0	\$15
Non-City	\$0	\$0	\$0	\$0	\$139	\$0	\$0	\$139

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DEVELOP SCOPE	Jul 2013	Sep 2013	Jul 2013	Feb 2018
DESIGN	Sep 2013	Dec 2013	Sep 2013	Dec 2013
BID/ REGISTER CONTRACT	Dec 2013	Mar 2014	Dec 2020	Mar 2021
CONSTRUCTION	Mar 2014	Mar 2015	Mar 2021	Mar 2022
PUNCHLIST COMPLETE, JOB CLOSED	Mar 2015	Mar 2016	Mar 2022	Mar 2023

**Explanation for Delay:**

PROJECT DELAYED PENDING NON-CITY GRANT APPROVAL

**Project Location:**

MANHATTAN

**Scope Summary:**

ASPHALT GREEN

(\$ in 000's)

**Managing Agency:** 846 : DEPT OF PARKS AND RECREATION  
**Project Id:** SANDY3-08  
**Project Description:** SANDY - PNP Battery Conservancy

**Ten-Year Plan Category:** NEIGHBORHOOD PARKS AND PLAYGROUNDS

**Community Boards Served:** 300 301

**Borough:** MANHATTAN

**Budget Lines:** P-1018

**Original Budget:** \$650

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2021	2022	2023	2024	2025		
City	\$0	\$0	\$0	\$0	\$56	\$0	\$0	\$56
Non-City	\$0	\$0	\$0	\$0	\$506	\$0	\$0	\$506

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DEVELOP SCOPE	Jul 2013	Sep 2013	Jun 2007	Sep 2019
DESIGN	Sep 2013	Dec 2013	Sep 2019	Dec 2032
BID/ REGISTER CONTRACT	Dec 2013	Mar 2014	Jun 2021	Mar 2022
CONSTRUCTION	Mar 2014	Mar 2015	Mar 2022	Mar 2023
PUNCHLIST COMPLETE, JOB CLOSED	Mar 2015	Mar 2016	Mar 2023	Mar 2023

**Explanation for Delay:**

PROJECT DELAYED PENDING NON-CITY GRANT APPROVAL

**Project Location:**

MANHATTAN

**Scope Summary:**

BATTERY PARK

(\$ in 000's)

**Managing Agency:** 846 : DEPT OF PARKS AND RECREATION  
**Project Id:** SANDY3-09  
**Project Description:** SANDY - PNP Riverside Park Conservancy

**Ten-Year Plan Category:** NEIGHBORHOOD PARKS AND PLAYGROUNDS

**Community Boards Served:** 300 307 309

**Borough:** MANHATTAN

**Budget Lines:** P-1018

**Original Budget:** \$446

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2021	2022	2023	2024	2025		
City	\$2	\$0	\$0	\$0	\$45	\$0	\$0	\$47
Non-City	\$0	\$0	\$0	\$0	\$401	\$0	\$0	\$401

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DEVELOP SCOPE	Jul 2013	Sep 2013	Jul 2013	Sep 2013
DESIGN	Sep 2013	Dec 2013	Sep 2013	Jan 2022
BID/ REGISTER CONTRACT	Dec 2013	Mar 2014	May 2022	Sep 2022
CONSTRUCTION	Mar 2014	Mar 2015	Sep 2022	Sep 2023
PUNCHLIST COMPLETE, JOB CLOSED	Mar 2015	Mar 2016	Sep 2023	Sep 2024

**Explanation for Delay:**

PROJECT DELAYED PENDING NON-CITY GRANT APPROVAL

**Project Location:**

MANHATTAN

**Scope Summary:**

RIVERSIDE PARK

(\$ in 000's)

**Managing Agency:** 846 : DEPT OF PARKS AND RECREATION  
**Project Id:** SANDY3-11  
**Project Description:** Vietnam Vet. Memorial Lighting (M046-114M)

**Ten-Year Plan Category:** NEIGHBORHOOD PARKS AND PLAYGROUNDS

**Community Boards Served:** 300

**Borough:** MANHATTAN

**Budget Lines:** P-1018

**Original Budget:** \$600

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2021	2022	2023	2024	2025		
City	\$143	\$0	\$166	\$0	\$0	\$0	\$0	\$309
Non-City	\$0	\$0	\$1,477	\$0	\$0	\$0	\$0	\$1,477

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DEVELOP SCOPE	Jan 2013	Mar 2013	Jan 2013	Jun 2015
DESIGN	Apr 2013	Jun 2013	Jun 2015	Apr 2021
BID/ REGISTER CONTRACT	Jun 2013	Sep 2013	May 2019	Sep 2019
CONSTRUCTION	Sep 2013	Sep 2014	Oct 2019	Oct 2020
PUNCHLIST COMPLETE, JOB CLOSED	Sep 2014	Sep 2015	Oct 2020	Oct 2021

**Explanation for Delay:**

PROJECT DELAYED DUE TO BUDGETARY CONSTRAINTS

**Project Location:**

SOUTH STREET, MANHATTAN

**Scope Summary:**

R/C OF LIGHTING & ELECTR. AT VIETNAM VET. PLAZA,MANHATTAN

(\$ in 000's)

**Managing Agency:** 846 : DEPT OF PARKS AND RECREATION  
**Project Id:** SANDY3-12  
**Project Description:** SANDY-Inwood Hill Nature Center (Type 3)

**Ten-Year Plan Category:** NEIGHBORHOOD PARKS AND PLAYGROUNDS

**Community Boards Served:** 300

**Borough:** MANHATTAN

**Budget Lines:** P-1018

**Original Budget:** \$1,920

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2021	2022	2023	2024	2025		
City	\$435	\$0	\$601	\$0	\$0	\$0	\$0	\$1,036
Non-City	\$0	\$0	\$903	\$0	\$0	\$0	\$0	\$903

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DEVELOP SCOPE	Jul 2013	Sep 2013	Jul 2013	Sep 2013
DESIGN	Sep 2013	Dec 2013	Sep 2013	Dec 2013
BID/ REGISTER CONTRACT	Dec 2013	Mar 2014	Dec 2013	Mar 2014
CONSTRUCTION	Mar 2014	Mar 2015	Mar 2014	Mar 2015
PUNCHLIST COMPLETE, JOB CLOSED	Mar 2015	Mar 2016	Mar 2015	Mar 2016

**Explanation for Delay:**

**Project Location:**

INWOOD HILL PK , MANHATTAN

**Scope Summary:**

R/C OF INWOOD HILL NATURE CENTER

(\$ in 000's)

**Managing Agency:** 846 : DEPT OF PARKS AND RECREATION  
**Project Id:** SANDY3-13  
**Project Description:** SANDY-Riverside & F. Washington Pk Shoreline (Type 3 )

**Ten-Year Plan Category:** NEIGHBORHOOD PARKS AND PLAYGROUNDS

**Community Boards Served:** 300

**Borough:** MANHATTAN

**Budget Lines:** P-1018

**Original Budget:** \$1,770

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2021	2022	2023	2024	2025		
City	\$582	\$1	\$9	\$0	\$0	\$0	\$0	\$592
Non-City	\$1,519	\$23	\$55	\$0	\$0	\$0	\$0	\$1,597

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DEVELOP SCOPE	Jul 2013	Sep 2013	Jul 2013	Sep 2013
DESIGN	Sep 2013	Dec 2013	Sep 2013	Jun 2018
BID/ REGISTER CONTRACT	Dec 2013	Mar 2014	Jan 2019	Jun 2019
CONSTRUCTION	Mar 2014	Mar 2015	Oct 2019	Jan 2021
PUNCHLIST COMPLETE, JOB CLOSED	Mar 2015	Mar 2016	Jan 2020	Jan 2022

**Explanation for Delay:**

PROJECT DELAYED PENDING NON-CITY GRANT APPROVAL

**Project Location:**

RIVERSIDE & F. WASHINGTON PARKS, MANHATTAN

**Scope Summary:**

SHORELINE WORK IN RIVERSIDE & F. WASHINGTON PK

(\$ in 000's)

**Managing Agency:** 846 : DEPT OF PARKS AND RECREATION  
**Project Id:** SANDY3-14  
**Project Description:** SANDY-Dock at 79 Street Boat Basin M071-310M

**Ten-Year Plan Category:** NEIGHBORHOOD PARKS AND PLAYGROUNDS

**Community Boards Served:** 300

**Borough:** MANHATTAN

**Budget Lines:** P-1018

**Original Budget:** \$5,232

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2021	2022	2023	2024	2025		
City	\$545	\$0	\$7	\$0	\$0	\$0	\$0	\$552
Non-City	\$4,655	\$54	\$0	\$0	\$0	\$0	\$0	\$4,709

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DEVELOP SCOPE	Jan 2014	Mar 2014	Jan 2014	Mar 2014
DESIGN	Apr 2014	Jun 2014	Apr 2014	Jun 2014
BID/ REGISTER CONTRACT	Jun 2014	Sep 2014	Jun 2014	Sep 2014
CONSTRUCTION	Sep 2014	Sep 2015	Sep 2014	Sep 2015
PUNCHLIST COMPLETE, JOB CLOSED	Sep 2015	Sep 2016	Sep 2015	Sep 2016

**Explanation for Delay:**

**Project Location:**

WEST 79 STREET BOAT BASIN

**Scope Summary:**

DOCK DESIGN

(\$ in 000's)

**Managing Agency:** 846 : DEPT OF PARKS AND RECREATION  
**Project Id:** SANDY3-17  
**Project Description:** SANDY- E.River Esplanade (Glick Park)-Elec (Type 3)

**Ten-Year Plan Category:** NEIGHBORHOOD PARKS AND PLAYGROUNDS

**Community Boards Served:** 300

**Borough:** MANHATTAN

**Budget Lines:** P-1018

**Original Budget:** \$239

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2021	2022	2023	2024	2025		
City	\$234	\$0	\$8	\$0	\$0	\$0	\$0	\$242
Non-City	\$551	\$58	\$0	\$0	\$0	\$0	\$0	\$609

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DEVELOP SCOPE	Jul 2013	Sep 2013	Jul 2013	Sep 2013
DESIGN	Sep 2013	Dec 2013	Sep 2013	Dec 2013
BID/ REGISTER CONTRACT	Dec 2013	Mar 2014	Dec 2013	Mar 2014
CONSTRUCTION	Mar 2014	Mar 2015	Mar 2014	Mar 2015
PUNCHLIST COMPLETE, JOB CLOSED	Mar 2015	Mar 2016	Mar 2015	Mar 2016

**Explanation for Delay:**

**Project Location:**

EAST RIVER ESPLANADE (GLICK PARK) , BOROUGH OF MANHATTAN

**Scope Summary:**

EAST RIVER ESPLANADE (GLICK PK)- ELECTRICAL REPAIR



(\$ in 000's)

**Managing Agency:** 846 : DEPT OF PARKS AND RECREATION  
**Project Id:** SANDY3-18  
**Project Description:** SANDY - Mannahatta Fountains RC (Type 3)

**Ten-Year Plan Category:** NEIGHBORHOOD PARKS AND PLAYGROUNDS

**Community Boards Served:** 300

**Borough:** MANHATTAN

**Budget Lines:** P-1018

**Original Budget:** \$1,640

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2021	2022	2023	2024	2025		
City	\$367	\$292	\$0	\$0	\$0	\$0	\$0	\$659
Non-City	\$356	\$0	\$2,608	\$0	\$0	\$0	\$0	\$2,964

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DEVELOP SCOPE	Jul 2014	Sep 2014	Jul 2014	Jun 2016
DESIGN	Sep 2014	Dec 2014	Jun 2016	Dec 2019
BID/ REGISTER CONTRACT	Dec 2014	Mar 2015	Oct 2019	Apr 2021
CONSTRUCTION	Mar 2015	Mar 2016	Jun 2022	Jun 2022
PUNCHLIST COMPLETE, JOB CLOSED	Mar 2016	Mar 2017	Jun 2022	Jun 2022

**Explanation for Delay:**

PROJECT DELAYED DUE TO CHANGES IN SCOPE/DESIGN

**Project Location:**

MANHATTAN (WALL STREET) , BOROUGH OF MANHATTAN

**Scope Summary:**

FOUNTAIN DAMAGE AND ELECTRICAL REPAIR

(\$ in 000's)

**Managing Agency:** 846 : DEPT OF PARKS AND RECREATION  
**Project Id:** SANDY3-19  
**Project Description:** SANDY - John Jay & Tony Dapolito - Electrical (Balance)

**Ten-Year Plan Category:** NEIGHBORHOOD PARKS AND PLAYGROUNDS

**Community Boards Served:** 300

**Borough:** MANHATTAN

**Budget Lines:** P-1018

**Original Budget:** \$1,018

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2021	2022	2023	2024	2025		
City	\$0	\$0	\$0	\$0	\$102	\$0	\$0	\$102
Non-City	\$0	\$0	\$0	\$0	\$916	\$0	\$0	\$916

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DEVELOP SCOPE	Jul 2017	Dec 2017	Jul 2017	Dec 2017
DESIGN	Dec 2017	Dec 2018	Dec 2017	Dec 2018
BID/ REGISTER CONTRACT	Dec 2018	Sep 2019	Dec 2018	Sep 2019
CONSTRUCTION	Sep 2019	Sep 2020	Sep 2019	Sep 2020
PUNCHLIST COMPLETE, JOB CLOSED	Sep 2020	Sep 2021	Sep 2020	Sep 2021

**Explanation for Delay:**

**Project Location:**

**Scope Summary:**

SANDY - JOHN JAY & TONY DAPOLITO - ELECTRICAL (BALANCE)

(\$ in 000's)

**Managing Agency:** 846 : DEPT OF PARKS AND RECREATION  
**Project Id:** SANDY3-20  
**Project Description:** Playground 103 (CIII)

**Ten-Year Plan Category:** NEIGHBORHOOD PARKS AND PLAYGROUNDS

**Community Boards Served:** 300

**Borough:** MANHATTAN

**Budget Lines:** P-1018

**Original Budget:** \$795

**Project Plan**

	Prior Actuals	Plan						Total
		2021	2022	2023	2024	2025	RTC	
City	\$64	\$0	\$14	\$0	\$0	\$0	\$0	\$78
Non-City	\$500	\$113	\$12	\$0	\$0	\$0	\$0	\$625

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DEVELOP SCOPE	Aug 2016	Jan 2017	Aug 2016	Jan 2017
DESIGN	Jan 2017	Jan 2018	Jan 2017	Jan 2018
BID/ REGISTER CONTRACT	Jan 2018	Oct 2018	Jan 2018	Oct 2018
CONSTRUCTION	Oct 2018	Oct 2019	Oct 2018	Oct 2019
PUNCHLIST COMPLETE, JOB CLOSED	Oct 2019	Oct 2020	Oct 2019	Oct 2020

**Explanation for Delay:**

**Project Location:**

**Scope Summary:**

PLAYGROUND 103 (CIII)

(\$ in 000's)

**Managing Agency:** 846 : DEPT OF PARKS AND RECREATION  
**Project Id:** SANDY3-21  
**Project Description:** Four Parks Safety Surface

**Ten-Year Plan Category:** NEIGHBORHOOD PARKS AND PLAYGROUNDS

**Community Boards Served:** 300

**Borough:** MANHATTAN

**Budget Lines:** P-1018

**Original Budget:** \$718

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2021	2022	2023	2024	2025		
City	\$0	\$0	\$0	\$0	\$72	\$0	\$0	\$72
Non-City	\$0	\$0	\$0	\$0	\$646	\$0	\$0	\$646

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DEVELOP SCOPE	Jul 2018	Dec 2018	Jul 2018	Dec 2018
DESIGN	Dec 2018	Dec 2019	Dec 2018	Dec 2019
BID/ REGISTER CONTRACT	Dec 2019	Sep 2020	Dec 2019	Sep 2020
CONSTRUCTION	Sep 2020	Sep 2021	Sep 2020	Sep 2021
PUNCHLIST COMPLETE, JOB CLOSED	Sep 2021	Sep 2022	Sep 2021	Sep 2022

**Explanation for Delay:**

PROJECT DELAYED DUE TO CHANGES IN SCOPE/DESIGN

**Project Location:**

**Scope Summary:**

FOUR PARKS SAFETY SURFACE

(\$ in 000's)

**Managing Agency:** 846 : DEPT OF PARKS AND RECREATION  
**Project Id:** SANDY3-23  
**Project Description:** Manhattan B

**Ten-Year Plan Category:** NEIGHBORHOOD PARKS AND PLAYGROUNDS

**Community Boards Served:** 300

**Borough:** MANHATTAN

**Budget Lines:** P-1018

**Original Budget:** \$354

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2021	2022	2023	2024	2025		
City	\$0	\$0	\$0	\$0	\$36	\$0	\$0	\$36
Non-City	\$0	\$0	\$0	\$0	\$318	\$0	\$0	\$318

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DEVELOP SCOPE	Jul 2018	Dec 2018	Jul 2018	Dec 2018
DESIGN	Dec 2018	Dec 2019	Dec 2018	Dec 2019
BID/ REGISTER CONTRACT	Dec 2019	Sep 2020	Dec 2019	Sep 2020
CONSTRUCTION	Sep 2020	Sep 2021	Sep 2020	Sep 2021
PUNCHLIST COMPLETE, JOB CLOSED	Sep 2021	Sep 2022	Sep 2021	Sep 2022

**Explanation for Delay:**

**Project Location:**

**Scope Summary:**

MANHATTAN B - IN KIND

(\$ in 000's)

**Managing Agency:** 846 : DEPT OF PARKS AND RECREATION  
**Project Id:** SANDY3-24  
**Project Description:** SANDY-Inwood Nature Center Exhibit Displays

**Ten-Year Plan Category:** MAJOR RECREATIONAL FACILITIES AND FACILITY RECONSTRUCTION

**Community Boards Served:** 300

**Borough:** MANHATTAN

**Budget Lines:** P-1018

**Original Budget:** \$330

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2021	2022	2023	2024	2025		
City	\$18	\$25	\$0	\$0	\$0	\$0	\$0	\$43
Non-City	\$67	\$230	\$0	\$0	\$0	\$0	\$0	\$297

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DEVELOP SCOPE	Jan 2018	Jul 2018	Jan 2018	Jul 2018
DESIGN	Jul 2018	Jul 2019	Jul 2018	Jul 2019
BID/ REGISTER CONTRACT	Jul 2019	Apr 2020	Jul 2019	Apr 2020
CONSTRUCTION	Apr 2020	Sep 2021	Apr 2020	Sep 2021
PUNCHLIST COMPLETE, JOB CLOSED	Sep 2021	Sep 2022	Sep 2021	Sep 2022

**Explanation for Delay:**

**Project Location:**

INWOOD HILL NATURE CENTER, MANHATTAN

**Scope Summary:**

RECONSTRUCTION OF INWOOD NATURE CENTER EXHIBIT DISPLAY

(\$ in 000's)

**Managing Agency:** 846 : DEPT OF PARKS AND RECREATION  
**Project Id:** SANDY3-25  
**Project Description:** Riverside Park Electrical Repairs

**Ten-Year Plan Category:** NEIGHBORHOOD PARKS AND PLAYGROUNDS

**Community Boards Served:** 300

**Borough:** MANHATTAN

**Budget Lines:** P-1018

**Original Budget:** \$1,691

**Project Plan**

	Prior Actuals	Plan						Total
		2021	2022	2023	2024	2025	RTC	
City	\$0	\$169	\$0	\$0	\$0	\$0	\$0	\$169
Non-City	\$0	\$1,522	\$0	\$0	\$0	\$0	\$0	\$1,522

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DEVELOP SCOPE	Jul 2019	Dec 2019	Jul 2019	Dec 2019
DESIGN	Dec 2019	Jun 2021	Dec 2019	Jun 2021
BID/ REGISTER CONTRACT	Jun 2021	Mar 2022	Jun 2021	Mar 2022
CONSTRUCTION	Mar 2022	Sep 2023	Mar 2022	Sep 2023
PUNCHLIST COMPLETE, JOB CLOSED	Sep 2023	Sep 2024	Sep 2023	Sep 2024

**Explanation for Delay:**

**Project Location:**

RIVERSIDE DR. TO HUDSON RIVER, W. 72 ST. TO ST CLAIR PL. MANHATTAN.

**Scope Summary:**

RIVERSIDE PARK ELECTRICAL REPAIRS.

(\$ in 000's)

**Managing Agency:** 850 : DEPT OF DESIGN & CONSTRUCTION  
**Project Id:** AGNYCHANG  
**Project Description:** NYCHANGE PROJECT WITH DFTA

**Ten-Year Plan Category:** DEPARTMENT FOR THE AGING BUILDING RECONSTRUCTION

**Community Boards Served:** 303

**Borough:** MANHATTAN

**Budget Lines:** HR-0025 AG-0001 AG-M001 AG-D001

**Original Budget:** \$1,000

**Project Plan**

	Prior Actuals	Plan						RTC	Total
		2021	2022	2023	2024	2025			
City	\$1,759	\$0	\$0	\$0	\$12,010	\$0	\$7,734	\$21,503	
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DEVELOP SCOPE	Sep 2011	Nov 2011	Mar 2013	Mar 2015
DESIGN START	Nov 2011	Mar 2012	Mar 2015	Jan 2017
FINAL DESIGN	Mar 2012	Sep 2012	Jan 2017	Jan 2019
CONSTRUCTION START	Sep 2012	Dec 2012	Jan 2019	Nov 2019
CONSTRUCTION TO 25%	Dec 2012	Apr 2013	Nov 2019	Jul 2024
CONSTRUCTION TO 50%	Apr 2013	Aug 2013	Nov 2019	Jul 2024
CONSTRUCTION TO 75%	Aug 2013	Dec 2013	Nov 2019	Jul 2024
ORIGINAL EQUIP & FURNISHING	Dec 2013	Mar 2014	Nov 2019	Jul 2024
SUBSTANTIAL COMPLETION	Mar 2014	May 2014	Nov 2019	Jul 2024
PUNCHLIST COMPLETE, JOB CLOSED	May 2014	Jun 2014	Nov 2019	Jul 2024

**Explanation for Delay:**

PROJECT DELAYED DUE TO BUDGETARY CONSTRAINTS

**Project Location:**

**Scope Summary:**

SEPT 2012 ADD 254 PROJECT. NYCHANGE PROJECT WITH DFTA. SCOPE IS TO UPGRADE THE SENIOR CENTER AND EXTERIOR GARDEN.



(\$ in 000's)

<b>Managing Agency:</b>	850 : DEPT OF DESIGN & CONSTRUCTION
<b>Project Id:</b>	BBJ-M
<b>Project Description:</b>	Borough Based Jails New Manhattan Detention Facility

**Ten-Year Plan Category:** New Jail Facilities

**Community Boards Served:**

**Borough:** MANHATTAN

**Budget Lines:** C-0114

**Original Budget:** \$0

**Project Plan**

	Prior Actuals	Plan						Total
		2021	2022	2023	2024	2025	RTC	
City	\$0	\$100	\$232,424	\$416,188	\$511,726	\$509,493	\$458,382	\$2,128,313
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
-----------	------------------------	----------------------	-----------------------	---------------------

**Explanation for Delay:**

**Project Location:**

**Scope Summary:**

CONSTRUCTION OF NEW MANHATTAN FACILITY

(\$ in 000's)

<b>Managing Agency:</b>	850 : DEPT OF DESIGN & CONSTRUCTION
<b>Project Id:</b>	CC1C3
<b>Project Description:</b>	1 CENTRE ST.- OFFICES FROM 49-51 CHAMBERS ST. - 21C3

**Ten-Year Plan Category:** REHABILITATION OF CITY-OWNED OFFICE SPACE

**Community Boards Served:** 301

**Borough:** MANHATTAN

**Budget Lines:** PW-0077

**Original Budget:** \$3,740

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2021	2022	2023	2024	2025		
<b>City</b>	\$8,852	\$149	\$120	\$0	\$0	\$0	\$0	\$9,121
<b>Non-City</b>	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

<b>Milestone</b>	<b>Original Start Date</b>	<b>Original End Date</b>	<b>Current Start Date</b>	<b>Current End Date</b>
DEVELOP SCOPE	Jun 2012	Aug 2012	Jun 2012	Aug 2012
PRELIMINARY DESIGN	Aug 2012	Dec 2012	Aug 2012	Dec 2012
FINAL DESIGN	Dec 2012	Jun 2013	Dec 2012	Jun 2013
BID AWARD AND REGISTER CONTRCT	Jun 2013	Sep 2013	Jun 2013	Sep 2013
CONSTRUCTION TO 25%	Sep 2013	Jan 2014	Sep 2013	Jan 2014
CONSTRUCTION TO 50%	Jan 2014	May 2014	Jan 2014	May 2014
CONSTRUCTION TO 75%	May 2014	Sep 2014	May 2014	Sep 2014
ORIGINAL EQUIP & FURNISHING	Sep 2014	Dec 2014	Sep 2014	Dec 2014
SUBSTANTIAL COMPLETION	Dec 2014	Feb 2015	Dec 2016	May 2018
PUNCHLIST COMPLETE, JOB CLOSED	Feb 2015	Mar 2015	May 2018	Sep 2022
PROJECT START	Feb 2015	Mar 2015	Sep 2022	Sep 2022
DESIGN START	Feb 2015	Mar 2015	Sep 2022	Sep 2022
DESIGN COMPLETION	Feb 2015	Mar 2015	Sep 2022	Sep 2022
CONSTRUCTION START	Feb 2015	Mar 2015	Sep 2022	Sep 2022
CONSTRUCTION COMPLETION	Feb 2015	Mar 2015	Sep 2022	Sep 2022

**Explanation for Delay:**

PROJECT DELAYED DUE TO UNFORESEEN SITE/FIELD CONDITION

**Project Location:**

**Scope Summary:**

49-51 CHAMBERS AND 346 BROADWAY 21C3

(\$ in 000's)

<b>Managing Agency:</b> 850 : DEPT OF DESIGN & CONSTRUCTION
<b>Project Id:</b> CC253B
<b>Project Description:</b> 100 GOLD- 21C3

**Ten-Year Plan Category:** REHABILITATION OF CITY-OWNED OFFICE SPACE

**Community Boards Served:** 301

**Borough:** MANHATTAN

**Budget Lines:** PW-0077

**Original Budget:** \$17,078

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2021	2022	2023	2024	2025		
City	\$16,880	\$207	\$0	\$0	\$0	\$0	\$0	\$17,087
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DEVELOP SCOPE	Jun 2012	Aug 2012	Apr 2014	Apr 2014
PRELIMINARY DESIGN	Aug 2012	Dec 2012	Apr 2014	May 2014
FINAL DESIGN	Dec 2012	Jun 2013	May 2014	Jun 2014
BID AWARD AND REGISTER CONTRCT	Jun 2013	Sep 2013	Jul 2014	Jul 2014
CONSTRUCTION TO 25%	Sep 2013	Jan 2014	Jul 2014	Jul 2020
CONSTRUCTION TO 50%	Jan 2014	May 2014	Jul 2014	Jul 2020
CONSTRUCTION TO 75%	May 2014	Sep 2014	Jul 2014	Jul 2020
ORIGINAL EQUIP & FURNISHING	Sep 2014	Dec 2014	Jul 2014	Jul 2020
SUBSTANTIAL COMPLETION	Dec 2014	Feb 2015	Jul 2014	Jul 2020
PUNCHLIST COMPLETE, JOB CLOSED	Feb 2015	Mar 2015	Jul 2014	Jul 2020

**Explanation for Delay:**

PROJECT DELAYED DUE TO BUDGETARY CONSTRAINTS

**Project Location:**

**Scope Summary:**

253 BROADWAY 21C3

(\$ in 000's)

**Managing Agency:** 850 : DEPT OF DESIGN & CONSTRUCTION  
**Project Id:** CO283SID2  
**Project Description:** 100 CENTRE STREET - SIDEWALK REPLACEMENT

**Ten-Year Plan Category:** RECONSTRUCTION/RENOVATION OF COURT FACILITIES

**Community Boards Served:** 301

**Borough:** MANHATTAN

**Budget Lines:** CO-0283

**Original Budget:** \$6,808

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2021	2022	2023	2024	2025		
City	\$7,696	\$96	\$0	\$0	\$0	\$0	\$0	\$7,792
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
PROJECT START	Sep 2014	Sep 2014	Sep 2014	Sep 2014
DESIGN START	Sep 2014	Sep 2014	Sep 2014	Sep 2014
DESIGN COMPLETION	Sep 2014	Sep 2014	Sep 2014	Sep 2014
CONSTRUCTION START	Sep 2014	Sep 2014	Sep 2014	Sep 2014
CONSTRUCTION COMPLETION	Sep 2014	Sep 2014	Sep 2014	Jun 2021

**Explanation for Delay:**

PROJECT DELAYED DUE TO CHANGES IN SCOPE/DESIGN

**Project Location:**

**Scope Summary:**

100 CENTRE STREET - SIDEWALK REPLACEMENT

(\$ in 000's)

**Managing Agency:** 850 : DEPT OF DESIGN & CONSTRUCTION  
**Project Id:** CO283TOIL  
**Project Description:** 100 CENTRE ST.- CODE COMPLIANT TOILET UPGRADE

**Ten-Year Plan Category:** RECONSTRUCTION/RENOVATION OF COURT FACILITIES

**Community Boards Served:** 301

**Borough:** MANHATTAN

**Budget Lines:** CO-0283

**Original Budget:** \$5,500

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2021	2022	2023	2024	2025		
City	\$1,004	\$0	\$384	\$0	\$7,238	\$0	\$0	\$8,626
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DEVELOP SCOPE	Oct 2014	Oct 2014	Oct 2014	Oct 2014
PRELIMINARY DESIGN	Oct 2014	Dec 2014	Oct 2014	Dec 2014
FINAL DESIGN	Dec 2014	Feb 2015	Dec 2014	Jun 2019
BID AWARD AND REGISTER CONTRCT	Feb 2015	Mar 2015	Jun 2019	Jul 2019
CONSTRUCTION TO 25%	Mar 2015	May 2015	Jul 2019	Sep 2019
CONSTRUCTION TO 50%	May 2015	Jun 2015	Sep 2019	Oct 2019
CONSTRUCTION TO 75%	Jun 2015	Jul 2015	Oct 2019	Nov 2019
ORIGINAL EQUIP & FURNISHING	Jul 2015	Jul 2015	Nov 2019	Nov 2019
SUBSTANTIAL COMPLETION	Jul 2015	Jul 2015	Nov 2019	Nov 2019
PUNCHLIST COMPLETE, JOB CLOSED	Jul 2015	Aug 2015	Nov 2019	Oct 2023
PROJECT START	Jul 2015	Aug 2015	Oct 2023	Oct 2023
DESIGN START	Jul 2015	Aug 2015	Oct 2023	Oct 2023
DESIGN COMPLETION	Jul 2015	Aug 2015	Oct 2023	Oct 2023
CONSTRUCTION START	Jul 2015	Aug 2015	Oct 2023	Oct 2023
CONSTRUCTION COMPLETION	Jul 2015	Aug 2015	Oct 2023	Oct 2023

**Explanation for Delay:**

PROJECT DELAYED DUE TO BUDGETARY CONSTRAINTS

**Project Location:**

**Scope Summary:**

100 CENTRE ST.- CODE COMPLIANT TOILET UPGRADE

(\$ in 000's)

<b>Managing Agency:</b> 850 : DEPT OF DESIGN & CONSTRUCTION
<b>Project Id:</b> CO283WT
<b>Project Description:</b> 100 CENTRE STREET - WATER TANK

**Ten-Year Plan Category:** RECONSTRUCTION/RENOVATION OF COURT FACILITIES

**Community Boards Served:** 301

**Borough:** MANHATTAN

**Budget Lines:** CO-0283

**Original Budget:** \$3,769

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2021	2022	2023	2024	2025		
City	\$0	\$39	\$3,976	\$0	\$0	\$0	\$0	\$4,015
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DEVELOP SCOPE	Jun 2022	Aug 2022	Jun 2022	Aug 2022
PRELIMINARY DESIGN	Aug 2022	Dec 2022	Aug 2022	Dec 2022
FINAL DESIGN	Dec 2022	Jun 2023	Dec 2022	Jun 2023
BID AWARD AND REGISTER CONTRCT	Jun 2023	Sep 2023	Jun 2023	Sep 2023
CONSTRUCTION TO 25%	Sep 2023	Jan 2024	Sep 2023	Jan 2024
CONSTRUCTION TO 50%	Jan 2024	May 2024	Jan 2024	May 2024
CONSTRUCTION TO 75%	May 2024	Sep 2024	May 2024	Sep 2024
ORIGINAL EQUIP & FURNISHING	Sep 2024	Dec 2024	Sep 2024	Dec 2024
SUBSTANTIAL COMPLETION	Dec 2024	Feb 2025	Dec 2024	Feb 2025
PUNCHLIST COMPLETE, JOB CLOSED	Feb 2025	Mar 2025	Feb 2025	Mar 2025

**Explanation for Delay:**

**Project Location:**

**Scope Summary:**

100 CENTRE STREET - WATER TANK

(\$ in 000's)

**Managing Agency:** 850 : DEPT OF DESIGN & CONSTRUCTION  
**Project Id:** CO285FIRE  
**Project Description:** 60 LAFAYETTE ST - FIRE ALARM UPGRADE

**Ten-Year Plan Category:** RECONSTRUCTION/RENOVATION OF COURT FACILITIES

**Community Boards Served:** 301

**Borough:** MANHATTAN

**Budget Lines:** CO-0285

**Original Budget:** \$10,826

**Project Plan**

	Prior Actuals	Plan						Total
		2021	2022	2023	2024	2025	RTC	
City	\$809	\$166	\$0	\$10,051	\$0	\$0	\$0	\$11,026
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
PROJECT START	Jul 2022	Jul 2022	Jul 2022	Jul 2022
DESIGN START	Jul 2022	Jul 2023	Jul 2022	Jul 2023
DESIGN COMPLETION	Jul 2023	Jul 2024	Jul 2023	Jul 2024
CONSTRUCTION START	Jul 2024	Jul 2026	Jul 2024	Jul 2026
CONSTRUCTION COMPLETION	Jul 2026	Jul 2027	Jul 2026	Jul 2027

**Explanation for Delay:**

**Project Location:**

**Scope Summary:**

60 LAFAYETTE ST - FIRE ALARM DESIGN & REPLACEMENT

(\$ in 000's)

**Managing Agency:** 850 : DEPT OF DESIGN & CONSTRUCTION  
**Project Id:** CO304REHB  
**Project Description:** 60 CENTRE ST. - RECONSTRUCTION

**Ten-Year Plan Category:** RECONSTRUCTION/RENOVATION OF COURT FACILITIES

**Community Boards Served:** 301

**Borough:** MANHATTAN

**Budget Lines:** CO-0304

**Original Budget:** \$15,869

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2021	2022	2023	2024	2025		
City	\$2,005	\$310	\$1,540	\$0	\$13,295	\$0	\$0	\$17,150
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DEVELOP SCOPE	Mar 2018	May 2018	May 2017	Jun 2018
PRELIMINARY DESIGN	May 2018	Sep 2018	Jun 2018	Jan 2020
FINAL DESIGN	Sep 2018	Mar 2019	Jan 2020	Jan 2021
BID AWARD AND REGISTER CONTRCT	Mar 2019	Jun 2019	Jan 2021	Oct 2021
CONSTRUCTION TO 25%	Jun 2019	Oct 2019	Oct 2021	Jun 2022
CONSTRUCTION TO 50%	Oct 2019	Feb 2020	Jun 2022	Jan 2023
CONSTRUCTION TO 75%	Feb 2020	Jun 2020	Jan 2023	Sep 2023
ORIGINAL EQUIP & FURNISHING	Jun 2020	Sep 2020	Sep 2023	Dec 2023
SUBSTANTIAL COMPLETION	Sep 2020	Nov 2020	Dec 2023	Jul 2024
PUNCHLIST COMPLETE, JOB CLOSED	Nov 2020	Dec 2020	Jul 2024	Jun 2025

**Explanation for Delay:**

PROJECT DELAYED DUE TO BUDGETARY CONSTRAINTS

**Project Location:**

60 CENTRE STREET, NEW YORK, NY

**Scope Summary:**

RESTORATION OF THE BUILDING ENVELOPE INTEGRITY - BASEMENT, ROOF & FACADE



(\$ in 000's)

**Managing Agency:** 850 : DEPT OF DESIGN & CONSTRUCTION  
**Project Id:** CO306EXT2  
**Project Description:** 170 E121 ST. EXTERIOR - LL11

**Ten-Year Plan Category:** RECONSTRUCTION/RENOVATION OF COURT FACILITIES

**Community Boards Served:** 311

**Borough:** MANHATTAN

**Budget Lines:** CO-0306

**Original Budget:** \$1,633

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2021	2022	2023	2024	2025		
City	\$0	\$86	\$0	\$0	\$2,839	\$0	\$0	\$2,925
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DEVELOP SCOPE	Feb 2016	Apr 2016	Jun 2022	Aug 2022
PRELIMINARY DESIGN	May 2016	Aug 2016	Aug 2022	Dec 2022
FINAL DESIGN	Aug 2016	Feb 2017	Dec 2022	Jun 2023
BID AWARD AND REGISTER CONTRCT	Feb 2017	May 2017	Jun 2023	Sep 2023
CONSTRUCTION TO 25%	May 2017	Sep 2017	Sep 2023	Jan 2024
CONSTRUCTION TO 50%	Sep 2017	Jan 2018	Jan 2024	May 2024
CONSTRUCTION TO 75%	Jan 2018	May 2018	May 2024	Sep 2024
ORIGINAL EQUIP & FURNISHING	May 2018	Aug 2018	Sep 2024	Dec 2024
SUBSTANTIAL COMPLETION	Aug 2018	Oct 2018	Dec 2024	Feb 2025
PUNCHLIST COMPLETE, JOB CLOSED	Oct 2018	Nov 2018	Feb 2025	Mar 2025

**Explanation for Delay:**

PROJECT DELAYED DUE TO BUDGETARY CONSTRAINTS

**Project Location:**

**Scope Summary:**

FACADE

(\$ in 000's)

**Managing Agency:** 850 : DEPT OF DESIGN & CONSTRUCTION  
**Project Id:** CO80ROOF2  
**Project Description:** 27 MADISON AVE - ROOF & MISC. OPERATIONS SPACES UPGRADE

**Ten-Year Plan Category:** RECONSTRUCTION/RENOVATION OF COURT FACILITIES

**Community Boards Served:** 305

**Borough:** MANHATTAN

**Budget Lines:** CO-0080

**Original Budget:** \$3,881

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2021	2022	2023	2024	2025		
City	\$2,378	\$0	\$0	\$0	\$0	\$0	\$0	\$2,378
Non-City	\$13,209	\$86	\$227	\$0	\$0	\$0	\$0	\$13,522

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
PROJECT START	Sep 2014	Sep 2014	Jan 2013	Jan 2013
DESIGN START	Sep 2014	Sep 2014	Apr 2015	Jul 2017
DESIGN COMPLETION	Sep 2014	Sep 2014	Jul 2017	Jul 2017
CONSTRUCTION START	Sep 2014	Sep 2014	Aug 2016	Dec 2017
CONSTRUCTION COMPLETION	Sep 2014	Sep 2014	Apr 2016	Apr 2022

**Explanation for Delay:**

PROJECT DELAYED DUE TO UNFORESEEN SITE/FIELD CONDITION

**Project Location:**

**Scope Summary:**

27 MADISON AVE - ROOF & MISC. OPERATIONS SPACES UPGRADE

(\$ in 000's)

**Managing Agency:** 850 : DEPT OF DESIGN & CONSTRUCTION  
**Project Id:** CO81ELEC  
**Project Description:** 31 CHAMBERS ST. - ELECTRICAL AND FA SYSTEM UPGRADE

**Ten-Year Plan Category:** IMPROVEMENT AND EXPANSION OF COURT FACILITIES

**Community Boards Served:** 301

**Borough:** MANHATTAN

**Budget Lines:** CO-0081

**Original Budget:** \$19,090

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2021	2022	2023	2024	2025		
City	\$100	\$0	\$0	\$0	\$2,000	\$2,753	\$27,307	\$32,160
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DEVELOP SCOPE	Mar 2019	May 2019	Mar 2024	May 2024
PRELIMINARY DESIGN	May 2019	Sep 2019	May 2024	Sep 2024
FINAL DESIGN	Sep 2019	Mar 2020	Sep 2024	Mar 2025
BID AWARD AND REGISTER CONTRCT	Mar 2020	Jun 2020	Mar 2025	Jun 2025
CONSTRUCTION TO 25%	Jun 2020	Oct 2020	Jun 2026	Oct 2026
CONSTRUCTION TO 50%	Oct 2020	Feb 2021	Oct 2026	Feb 2027
CONSTRUCTION TO 75%	Feb 2021	Jun 2021	Feb 2027	Jun 2027
ORIGINAL EQUIP & FURNISHING	Jun 2021	Sep 2021	Jun 2027	Sep 2027
SUBSTANTIAL COMPLETION	Sep 2021	Nov 2021	Sep 2027	Nov 2027
PUNCHLIST COMPLETE, JOB CLOSED	Nov 2021	Dec 2021	Nov 2027	Dec 2027
PROJECT START	Nov 2021	Dec 2021	Mar 2024	Mar 2024
DESIGN START	Nov 2021	Dec 2021	Mar 2024	Mar 2024
DESIGN COMPLETION	Nov 2021	Dec 2021	Mar 2024	Mar 2026
CONSTRUCTION START	Nov 2021	Dec 2021	Mar 2026	Mar 2026
CONSTRUCTION COMPLETION	Nov 2021	Dec 2021	Mar 2026	Mar 2026

**Explanation for Delay:**

PROJECT DELAYED DUE TO CHANGES IN SCOPE/DESIGN

**Project Location:**

**Scope Summary:**

MANHATTAN SURROGATE'S COURT ELECTRICAL AND FIRE ALARM SYSTEM UPGRADESAND DOOR REPLACEMENTS

(\$ in 000's)

**Managing Agency:** 850 : DEPT OF DESIGN & CONSTRUCTION  
**Project Id:** CO81SKY2  
**Project Description:** 31 CHAMBERST ST.- RENOVATE SKYLIGHT

**Ten-Year Plan Category:** IMPROVEMENT AND EXPANSION OF COURT FACILITIES

**Community Boards Served:** 301

**Borough:** MANHATTAN

**Budget Lines:** CO-0264 CO-0081

**Original Budget:** \$6,189

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2021	2022	2023	2024	2025		
City	\$10,308	\$480	\$1,732	\$0	\$0	\$0	\$0	\$12,520
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
PROJECT START	Jun 2013	Jun 2013	Jul 2013	Jul 2013
DESIGN START	Jun 2013	Jun 2013	Jul 2013	Jul 2013
DESIGN COMPLETION	Jun 2013	Jun 2013	Sep 2014	Dec 2014
CONSTRUCTION START	Jun 2013	Jun 2013	Oct 2015	Oct 2015
CONSTRUCTION COMPLETION	Dec 2014	Jun 2016	Jun 2018	Jun 2023

**Explanation for Delay:**

PROJECT DELAYED DUE TO UNFORESEEN SITE/FIELD CONDITION

**Project Location:**

**Scope Summary:**

SKYLIGHT RESTORATION AND SURROUNDING SPACE

(\$ in 000's)

**Managing Agency:** 850 : DEPT OF DESIGN & CONSTRUCTION  
**Project Id:** E14-0008  
**Project Description:** DCAS - MANHATTAN SUPREME COURT COMP ENERGY UPGRADE

**Ten-Year Plan Category:** BUILDING CONSTRUCTION, RECONSTRUCTION OR RETROFIT

**Community Boards Served:**

**Borough:** MANHATTAN

**Budget Lines:** PU-0025

**Original Budget:** \$9,566

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2021	2022	2023	2024	2025		
City	\$13,533	\$150	\$268	\$0	\$0	\$0	\$0	\$13,951
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
PROJECT START	Jan 2014	Jan 2014	Jan 2014	Jan 2014
DESIGN START	Jan 2014	Jul 2014	Jan 2014	Jul 2014
DESIGN COMPLETION	Jul 2014	Jul 2015	Jul 2014	Jul 2015
CONSTRUCTION START	Aug 2015	Jan 2016	Aug 2015	Jan 2016
CONSTRUCTION COMPLETION	Jan 2016	Jan 2017	Jan 2016	Jun 2022

**Explanation for Delay:**

PROJECT DELAYED DUE TO UNFORESEEN SITE/FIELD CONDITION

**Project Location:**

**Scope Summary:**

ENERGY UPGRADE

(\$ in 000's)

**Managing Agency:** 850 : DEPT OF DESIGN & CONSTRUCTION  
**Project Id:** E14-0017  
**Project Description:** DHS - Bellevue Men's Shelter

**Ten-Year Plan Category:** BUILDING CONSTRUCTION, RECONSTRUCTION OR RETROFIT

**Community Boards Served:** 301

**Borough:** MANHATTAN

**Budget Lines:** PU-0025

**Original Budget:** \$2,782

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2021	2022	2023	2024	2025		
City	\$4,990	\$109	\$0	\$0	\$0	\$0	\$0	\$5,099
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
PROJECT START	Jan 2014	Jan 2014	Jan 2014	Jan 2014
DESIGN START	Jan 2014	Jul 2014	Jan 2014	Jul 2014
DESIGN COMPLETION	Jul 2014	Jul 2015	Jul 2014	Jan 2016
CONSTRUCTION START	Jul 2015	Jan 2016	Jan 2016	Mar 2017
CONSTRUCTION COMPLETION	Jan 2016	Jan 2017	Jul 2019	Jul 2021

**Explanation for Delay:**

PROJECT DELAYED DUE TO UNFORESEEN SITE/FIELD CONDITION

**Project Location:**

**Scope Summary:**

DHS - BELLEVUE MEN'S SHELTER

(\$ in 000's)

**Managing Agency:** 850 : DEPT OF DESIGN & CONSTRUCTION  
**Project Id:** E16-0003  
**Project Description:** DCAS - Manhattan Civil Court

**Ten-Year Plan Category:** BUILDING CONSTRUCTION, RECONSTRUCTION OR RETROFIT

**Community Boards Served:** 301

**Borough:** MANHATTAN

**Budget Lines:** PU-0025

**Original Budget:** \$3,780

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2021	2022	2023	2024	2025		
City	\$815	\$4,641	\$540	\$0	\$0	\$0	\$0	\$5,996
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
PROJECT START	Mar 2018	Mar 2018	Mar 2018	Mar 2018
DESIGN START	Mar 2018	Mar 2018	Mar 2018	Mar 2018
DESIGN COMPLETION	Mar 2018	Mar 2018	Mar 2018	Mar 2018
CONSTRUCTION START	Mar 2018	Mar 2018	Mar 2018	Mar 2018
CONSTRUCTION COMPLETION	Mar 2018	Mar 2018	Mar 2018	Mar 2018
DEVELOP SCOPE	Mar 2018	Mar 2018	Mar 2018	Jun 2018
PRELIMINARY DESIGN	Mar 2018	Mar 2018	Jun 2018	Oct 2018
FINAL DESIGN	Mar 2018	Mar 2018	Oct 2018	Mar 2019
BID AWARD AND REGISTER CONTRCT	Mar 2018	Mar 2018	Mar 2019	Jun 2019
CONSTRUCTION TO 25%	Mar 2018	Mar 2018	Jun 2019	Oct 2019
CONSTRUCTION TO 50%	Mar 2018	Mar 2018	Oct 2019	Feb 2020
CONSTRUCTION TO 75%	Mar 2018	Mar 2018	Feb 2020	Jun 2020
ORIGINAL EQUIP & FURNISHING	Mar 2018	Mar 2018	Jun 2020	Sep 2020
SUBSTANTIAL COMPLETION	Mar 2018	Mar 2018	Sep 2020	May 2022
PUNCHLIST COMPLETE, JOB CLOSED	Mar 2018	Mar 2018	May 2022	May 2023

**Explanation for Delay:**

PROJECT DELAYED DUE TO UNFORESEEN SITE/FIELD CONDITION

**Project Location:**

**Scope Summary:**

MANHATTAN CIVIL COURT

(\$ in 000's)

**Managing Agency:** 850 : DEPT OF DESIGN & CONSTRUCTION  
**Project Id:** E16-0005  
**Project Description:** DSNY -Manhattan 3 District Garage

**Ten-Year Plan Category:** BUILDING CONSTRUCTION, RECONSTRUCTION OR RETROFIT

**Community Boards Served:** 303

**Borough:** MANHATTAN

**Budget Lines:** PU-0025

**Original Budget:** \$3,427

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2021	2022	2023	2024	2025		
City	\$1,621	\$100	\$141	\$0	\$0	\$0	\$0	\$1,862
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
PROJECT START	Mar 2018	Mar 2018	Mar 2018	Mar 2018
DESIGN START	Mar 2018	Mar 2018	Mar 2018	Mar 2018
DESIGN COMPLETION	Mar 2018	Mar 2018	Mar 2018	Mar 2018
CONSTRUCTION START	Mar 2018	Mar 2018	Mar 2018	Mar 2018
CONSTRUCTION COMPLETION	Mar 2018	Mar 2018	Mar 2018	Mar 2018
DEVELOP SCOPE	Mar 2018	Mar 2018	Mar 2018	Jun 2018
PRELIMINARY DESIGN	Mar 2018	Mar 2018	Jun 2018	Oct 2018
FINAL DESIGN	Mar 2018	Mar 2018	Oct 2018	Mar 2019
BID AWARD AND REGISTER CONTRCT	Mar 2018	Mar 2018	Mar 2019	Jun 2019
CONSTRUCTION TO 25%	Mar 2018	Mar 2018	Jun 2019	Oct 2019
CONSTRUCTION TO 50%	Mar 2018	Mar 2018	Oct 2019	Feb 2020
CONSTRUCTION TO 75%	Mar 2018	Mar 2018	Feb 2020	Jun 2020
ORIGINAL EQUIP & FURNISHING	Mar 2018	Mar 2018	Jun 2020	Sep 2020
SUBSTANTIAL COMPLETION	Mar 2018	Mar 2018	Sep 2020	Sep 2021
PUNCHLIST COMPLETE, JOB CLOSED	Mar 2018	Mar 2018	Sep 2021	Sep 2022

**Explanation for Delay:**

PROJECT DELAYED DUE TO UNFORESEEN SITE/FIELD CONDITION

**Project Location:**

**Scope Summary:**

MANHATTAN 3 DISTRICT GARAGE



(\$ in 000's)

**Managing Agency:** 850 : DEPT OF DESIGN & CONSTRUCTION  
**Project Id:** E17-0001  
**Project Description:** DCAS - LOUIS J LEFKOWITZ - ENERGY EFFICIENCY UPGRADE

**Ten-Year Plan Category:** BUILDING CONSTRUCTION, RECONSTRUCTION OR RETROFIT

**Community Boards Served:** 302

**Borough:** MANHATTAN

**Budget Lines:** PU-0025

**Original Budget:** \$3,422

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2021	2022	2023	2024	2025		
City	\$913	\$326	\$6,656	\$0	\$0	\$0	\$0	\$7,895
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DEVELOP SCOPE	Mar 2019	May 2019	Mar 2019	May 2019
PRELIMINARY DESIGN	May 2019	Sep 2019	May 2019	Sep 2019
FINAL DESIGN	Sep 2019	Mar 2020	Sep 2019	Mar 2020
BID AWARD AND REGISTER CONTRCT	Mar 2020	Jun 2020	Mar 2020	Jun 2020
CONSTRUCTION TO 25%	Jun 2020	Oct 2020	Jun 2020	Oct 2020
CONSTRUCTION TO 50%	Oct 2020	Feb 2021	Oct 2020	Feb 2021
CONSTRUCTION TO 75%	Feb 2021	Jun 2021	Feb 2021	Jun 2021
ORIGINAL EQUIP & FURNISHING	Jun 2021	Sep 2021	Jun 2021	Sep 2021
SUBSTANTIAL COMPLETION	Sep 2021	Nov 2021	Sep 2021	Nov 2021
PUNCHLIST COMPLETE, JOB CLOSED	Nov 2021	Dec 2021	Nov 2021	Dec 2021

**Explanation for Delay:**

**Project Location:**

**Scope Summary:**

ENERGY EFFICIENCY UPGRADE

(\$ in 000's)

**Managing Agency:** 850 : DEPT OF DESIGN & CONSTRUCTION  
**Project Id:** EO26-0002  
**Project Description:** DCAS-Manhattan Municipal Building - Heat Light Installation

**Ten-Year Plan Category:** BUILDING CONSTRUCTION, RECONSTRUCTION OR RETROFIT

**Community Boards Served:** 301

**Borough:** MANHATTAN

**Budget Lines:** PU-0025

**Original Budget:** \$300

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2021	2022	2023	2024	2025		
City	\$0	\$0	\$146	\$684	\$0	\$0	\$0	\$830
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DEVELOP SCOPE	Mar 2019	May 2019	Mar 2019	May 2019
PRELIMINARY DESIGN	May 2019	Sep 2019	May 2019	Sep 2019
FINAL DESIGN	Sep 2019	Mar 2020	Sep 2019	Mar 2020
BID AWARD AND REGISTER CONTRCT	Mar 2020	Jun 2020	Mar 2020	Jun 2020
CONSTRUCTION TO 25%	Jun 2020	Oct 2020	Jun 2020	Oct 2020
CONSTRUCTION TO 50%	Oct 2020	Feb 2021	Oct 2020	Feb 2021
CONSTRUCTION TO 75%	Feb 2021	Jun 2021	Feb 2021	Jun 2021
ORIGINAL EQUIP & FURNISHING	Jun 2021	Sep 2021	Jun 2021	Sep 2021
SUBSTANTIAL COMPLETION	Sep 2021	Nov 2021	Sep 2021	Nov 2021
PUNCHLIST COMPLETE, JOB CLOSED	Nov 2021	Dec 2021	Nov 2021	Dec 2021

**Explanation for Delay:**

**Project Location:**

**Scope Summary:**

CITY HALL CAMPUS: MANHATTAN MUNICIPAL BUILDING - HEAT LIGHT INSTALLATION

(\$ in 000's)

**Managing Agency:** 850 : DEPT OF DESIGN & CONSTRUCTION  
**Project Id:** EO26-0003  
**Project Description:** DFTA-Cypress Hills Senior Center - Lighting Upgrade

**Ten-Year Plan Category:** BUILDING CONSTRUCTION, RECONSTRUCTION OR RETROFIT

**Community Boards Served:** 301

**Borough:** MANHATTAN

**Budget Lines:** PU-0025

**Original Budget:** \$300

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2021	2022	2023	2024	2025		
City	\$0	\$0	\$94	\$376	\$0	\$0	\$0	\$470
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DEVELOP SCOPE	Mar 2019	May 2019	Mar 2019	May 2019
PRELIMINARY DESIGN	May 2019	Sep 2019	May 2019	Sep 2019
FINAL DESIGN	Sep 2019	Mar 2020	Sep 2019	Mar 2020
BID AWARD AND REGISTER CONTRCT	Mar 2020	Jun 2020	Mar 2020	Jun 2020
CONSTRUCTION TO 25%	Jun 2020	Oct 2020	Jun 2020	Oct 2020
CONSTRUCTION TO 50%	Oct 2020	Feb 2021	Oct 2020	Feb 2021
CONSTRUCTION TO 75%	Feb 2021	Jun 2021	Feb 2021	Jun 2021
ORIGINAL EQUIP & FURNISHING	Jun 2021	Sep 2021	Jun 2021	Sep 2021
SUBSTANTIAL COMPLETION	Sep 2021	Nov 2021	Sep 2021	Nov 2021
PUNCHLIST COMPLETE, JOB CLOSED	Nov 2021	Dec 2021	Nov 2021	Dec 2021

**Explanation for Delay:**

**Project Location:**

**Scope Summary:**

CYPRESS HILLS SENIOR CENTER - LIGHTING UPGRADE AND DHW HEATERS

(\$ in 000's)

**Managing Agency:** 850 : DEPT OF DESIGN & CONSTRUCTION  
**Project Id:** F175LC8  
**Project Description:** RENOVATION L8

**Ten-Year Plan Category:** NEW FACILITIES AND RENOVATIONS

**Community Boards Served:** 301

**Borough:** MANHATTAN

**Budget Lines:** F-0175

**Original Budget:** \$2,859

**Project Plan**

	Prior Actuals	Plan						Total
		2021	2022	2023	2024	2025	RTC	
City	\$13,788	\$76	\$0	\$0	\$0	\$0	\$0	\$13,864
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
PROJECT START	Jun 2005	Jun 2005	Jun 2005	Jun 2005
DESIGN START	Jun 2005	Nov 2005	Jun 2005	Nov 2005
DESIGN COMPLETION	Nov 2005	Jan 2007	Nov 2005	Feb 2008
CONSTRUCTION START	Jan 2007	Jun 2007	Nov 2015	May 2018
CONSTRUCTION COMPLETION	Jun 2007	Oct 2008	May 2018	Jun 2022

**Explanation for Delay:**

PROJECT DELAYED DUE TO UNFORESEEN SITE/FIELD CONDITION

**Project Location:**

**Scope Summary:**

RENOVATION L8

(\$ in 000's)

**Managing Agency:** 850 : DEPT OF DESIGN & CONSTRUCTION  
**Project Id:** F175MCE23  
**Project Description:** ELECTRIC & TOILETS - EC23

**Ten-Year Plan Category:** NEW FACILITIES AND RENOVATIONS

**Community Boards Served:** 305

**Borough:** MANHATTAN

**Budget Lines:** F-0175

**Original Budget:** \$1,201

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2021	2022	2023	2024	2025		
City	\$6,751	\$131	\$0	\$0	\$0	\$0	\$0	\$6,882
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DESIGN	Aug 2013	Feb 2014	Oct 2013	Oct 2013
CONSTRUCTION	Feb 2014	Feb 2015	Oct 2013	Nov 2015
PUNCHLIST COMPLETE, JOB CLOSED	Feb 2015	May 2015	Nov 2015	Feb 2017
PROJECT START	Feb 2015	May 2015	Oct 2013	Oct 2013
DESIGN START	Feb 2015	May 2015	May 2014	May 2015
DESIGN COMPLETION	Feb 2015	May 2015	May 2015	Aug 2015
CONSTRUCTION START	Feb 2015	May 2015	Jun 2017	Jun 2018
CONSTRUCTION COMPLETION	Feb 2015	May 2015	Mar 2018	Jun 2021

**Explanation for Delay:**

PROJECT DELAYED DUE TO UNFORESEEN SITE/FIELD CONDITION

**Project Location:**

**Scope Summary:**

ELECTRIC & TOILETS - EC23

(\$ in 000's)

**Managing Agency:** 850 : DEPT OF DESIGN & CONSTRUCTION  
**Project Id:** HBMA24662  
**Project Description:** W 128TH ST PED BRIDGE BIN:2246620

**Ten-Year Plan Category:** FAIR BRIDGES

**Community Boards Served:** 300

**Borough:** MANHATTAN

**Budget Lines:** HB-0215

**Original Budget:** \$14,143

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2021	2022	2023	2024	2025		
City	\$2,065	\$0	\$12,511	\$0	\$0	\$0	\$0	\$14,576
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DEVELOP SCOPE	Jun 2018	Jun 2019		
DESIGN START	Jun 2019	Jun 2023	Jun 2018	Jun 2019
CONSTRUCTION START	Jun 2023	Jun 2025	Jun 2019	Jun 2023
CONSTRUCTION START	Jun 2023	Jun 2025	Jun 2023	Jun 2025

**Explanation for Delay:**

**Project Location:**

W 128TH ST PED BRIDGE BIN:2246620

**Scope Summary:**

W 128TH ST PED BRIDGE BIN:2246620

(\$ in 000's)

**Managing Agency:** 850 : DEPT OF DESIGN & CONSTRUCTION  
**Project Id:** HBPED100M  
**Project Description:** PED BRIDGE - E 81 ST (M)

**Ten-Year Plan Category:** FAIR BRIDGES

**Community Boards Served:** 300 308

**Borough:** MANHATTAN

**Budget Lines:** P-0245M

**Original Budget:** \$18,118

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2021	2022	2023	2024	2025		
City	\$17,177	\$726	\$0	\$0	\$0	\$0	\$0	\$17,903
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DEVELOP SCOPE	May 2013	Aug 2013	May 2013	Aug 2013
PRELIMINARY DESIGN	Aug 2013	Dec 2013	Aug 2013	Dec 2013
FINAL DESIGN	Dec 2013	Jun 2014	Dec 2013	Jun 2014
BID AWARD AND REGISTER CONTRCT	Jun 2014	Sep 2014	Jun 2014	Sep 2014
CONSTRUCTION TO 25%	Sep 2014	Jan 2015	Sep 2014	Jan 2015
CONSTRUCTION TO 50%	Jan 2015	May 2015	Jan 2015	May 2015
CONSTRUCTION TO 75%	May 2015	Sep 2015	May 2015	Jan 2016
ORIGINAL EQUIP & FURNISHING	Sep 2015	Dec 2015	Jan 2016	Jan 2016
SUBSTANTIAL COMPLETION	Dec 2015	Feb 2016	Jan 2016	May 2016
PUNCHLIST COMPLETE, JOB CLOSED	Feb 2016	Mar 2016	May 2016	Dec 2021

**Explanation for Delay:**

PROJECT DELAYED DUE TO UNFORESEEN SITE/FIELD CONDITION

**Project Location:**

PED BRIDGE - E 81 ST (M)

**Scope Summary:**

PED BRIDGE - E 81 ST (M)

(\$ in 000's)

**Managing Agency:** 850 : DEPT OF DESIGN & CONSTRUCTION  
**Project Id:** HH112BEES  
**Project Description:** BELLEVUE - ELECT SVC UPGRADE

**Ten-Year Plan Category:** SHELTERS FOR HOMELESS INDIVIDUALS

**Community Boards Served:**

**Borough:** MANHATTAN

**Budget Lines:** HH-0112

**Original Budget:** \$3,131

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2021	2022	2023	2024	2025		
City	\$17,986	\$1,513	\$1,542	\$0	\$0	\$0	\$0	\$21,041
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
PROJECT START	Jan 2016	Jan 2016	Jan 2016	Jan 2016
DESIGN START	Jan 2016	Jul 2016	Jan 2016	Jul 2016
DESIGN COMPLETION	Jul 2016	Jul 2018	Jul 2016	Jul 2018
CONSTRUCTION START	Jul 2018	Jan 2020	Jul 2018	Jan 2020
CONSTRUCTION COMPLETION	Jan 2012	Jan 2016	Jan 2020	Jan 2022

**Explanation for Delay:**

PROJECT DELAYED DUE TO BUDGETARY CONSTRAINTS

**Project Location:**

**Scope Summary:**

BELLEVUE - ELECT SVC UPGRADE



(\$ in 000's)

**Managing Agency:** 850 : DEPT OF DESIGN & CONSTRUCTION  
**Project Id:** HH112BLBR  
**Project Description:** BELLEVUE BATHROOMS RECONSTRUCTION

**Ten-Year Plan Category:** SHELTERS FOR HOMELESS INDIVIDUALS

**Community Boards Served:**

**Borough:** MANHATTAN

**Budget Lines:** HH-0112

**Original Budget:** \$18,200

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2021	2022	2023	2024	2025		
City	\$1,682	\$3,700	\$878	\$1,826	\$10,474	\$0	\$0	\$18,560
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
PROJECT START	Sep 2016	Sep 2016	Sep 2016	Sep 2016
DESIGN START	Sep 2016	Jan 2018	Sep 2016	Jan 2018
DESIGN COMPLETION	Jan 2018	Jan 2019	Jan 2018	Jan 2019
CONSTRUCTION START	Jan 2019	Oct 2019	Jan 2019	Oct 2019
CONSTRUCTION COMPLETION	Oct 2019	Jul 2023	Oct 2019	Jul 2023

**Explanation for Delay:**

**Project Location:**

**Scope Summary:**

RECONSTRUCT ALL BATHROOMS AT BELLEVUE MEN'S SHELTER

(\$ in 000's)

**Managing Agency:** 850 : DEPT OF DESIGN & CONSTRUCTION  
**Project Id:** HH112BLCY  
**Project Description:** BELLEVUE COURTYARD

**Ten-Year Plan Category:** SHELTERS FOR HOMELESS INDIVIDUALS

**Community Boards Served:**

**Borough:** MANHATTAN

**Budget Lines:** HH-0112

**Original Budget:** \$5,700

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2021	2022	2023	2024	2025		
City	\$0	\$0	\$0	\$0	\$250	\$5,000	\$0	\$5,250
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
PROJECT START	Sep 2016	Sep 2016	Sep 2016	Sep 2016
DESIGN START	Sep 2016	Aug 2018	Sep 2016	Aug 2018
DESIGN COMPLETION	Aug 2018	Aug 2019	Aug 2018	Aug 2019
CONSTRUCTION START	Aug 2019	Apr 2020	Aug 2019	Apr 2020
CONSTRUCTION COMPLETION	Apr 2020	Oct 2022	Apr 2020	Jun 2026

**Explanation for Delay:**

PROJECT DELAYED DUE TO BUDGETARY CONSTRAINTS

**Project Location:**

**Scope Summary:**

RECONSTRUCT COURTYARD AT BELLEVUE

(\$ in 000's)

**Managing Agency:** 850 : DEPT OF DESIGN & CONSTRUCTION  
**Project Id:** HH112BLEN  
**Project Description:** BELLEVUE MAIN ATRIUM

**Ten-Year Plan Category:** SHELTERS FOR HOMELESS INDIVIDUALS

**Community Boards Served:**

**Borough:** MANHATTAN

**Budget Lines:** HH-0112

**Original Budget:** \$11,200

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2021	2022	2023	2024	2025		
City	\$1,444	\$0	\$0	\$775	\$9,571	\$0	\$0	\$11,790
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
PROJECT START	Sep 2016	Sep 2016	Sep 2016	Sep 2016
DESIGN START	Sep 2016	Aug 2018	Sep 2016	Aug 2018
DESIGN COMPLETION	Aug 2018	Aug 2019	Aug 2018	Aug 2019
CONSTRUCTION START	Aug 2019	Apr 2020	Aug 2019	Apr 2020
CONSTRUCTION COMPLETION	Apr 2020	Dec 2021	Apr 2020	Dec 2026

**Explanation for Delay:**

PROJECT DELAYED DUE TO BUDGETARY CONSTRAINTS

**Project Location:**

**Scope Summary:**

RECONSTRUCT MAIN ATRIUM ENTRANCEWAY AT BELLEVUE

(\$ in 000's)

**Managing Agency:** 850 : DEPT OF DESIGN & CONSTRUCTION  
**Project Id:** HH112BLFS  
**Project Description:** BELLEVUE MEN'S RESIDENCE- FIRE SAFETY

**Ten-Year Plan Category:** SHELTERS FOR HOMELESS INDIVIDUALS

**Community Boards Served:**

**Borough:** MANHATTAN

**Budget Lines:** HH-0112

**Original Budget:** \$14,792

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2021	2022	2023	2024	2025		
City	\$1,173	\$0	\$1,510	\$7,300	\$6,000	\$0	\$0	\$15,983
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
PROJECT START	Aug 2016	Aug 2016	Aug 2016	Aug 2016
DESIGN START	Sep 2016	May 2018	Sep 2016	May 2018
DESIGN COMPLETION	May 2018	May 2019	May 2018	May 2019
CONSTRUCTION START	May 2019	Jan 2020	May 2019	Jan 2020
CONSTRUCTION COMPLETION	Feb 2020	Nov 2021	Feb 2020	Nov 2021

**Explanation for Delay:**

**Project Location:**

**Scope Summary:**

UPGRADE AND MODERNIZE FIRE SAFETY SYSTEM

(\$ in 000's)

**Managing Agency:** 850 : DEPT OF DESIGN & CONSTRUCTION  
**Project Id:** HH112BLRR  
**Project Description:** BELLEVUE ROOF/ FACADE

**Ten-Year Plan Category:** SHELTERS FOR HOMELESS INDIVIDUALS

**Community Boards Served:**

**Borough:** MANHATTAN

**Budget Lines:** HH-0112

**Original Budget:** \$19,139

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2021	2022	2023	2024	2025		
City	\$19,849	\$0	\$26,098	\$1,509	\$858	\$0	\$0	\$48,314
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
PROJECT START	Jan 2016	Jan 2016	Jan 2016	Jan 2016
DESIGN START	Jan 2016	Jul 2016	Jan 2016	Jul 2016
DESIGN COMPLETION	Jul 2016	Dec 2017	Jul 2016	Dec 2017
CONSTRUCTION START	Dec 2017	Sep 2018	Dec 2017	Sep 2018
CONSTRUCTION COMPLETION	Sep 2018	Aug 2021	Sep 2018	Aug 2021

**Explanation for Delay:**

**Project Location:**

**Scope Summary:**

BELLEVUE ROOF/ FACADE

(\$ in 000's)

**Managing Agency:** 850 : DEPT OF DESIGN & CONSTRUCTION  
**Project Id:** HH112BVDV  
**Project Description:** BELLEVUE DIVERSION INTERIOR RENOVATION

**Ten-Year Plan Category:** SHELTERS FOR HOMELESS INDIVIDUALS

**Community Boards Served:**

**Borough:** MANHATTAN

**Budget Lines:** HH-0112

**Original Budget:** \$1,412

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2021	2022	2023	2024	2025		
City	\$1,351	\$248	\$0	\$0	\$0	\$0	\$0	\$1,599
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
PROJECT START	Oct 2015	Oct 2015	Oct 2015	Oct 2015
DESIGN START	Oct 2015	Oct 2015	Oct 2015	Oct 2015
DESIGN COMPLETION	Oct 2015	Oct 2016	Oct 2015	Oct 2016
CONSTRUCTION START	Oct 2016	May 2017	Oct 2016	May 2017
CONSTRUCTION COMPLETION	May 2017	Aug 2018	May 2017	Jun 2021

**Explanation for Delay:**

PROJECT DELAYED DUE TO BUDGETARY CONSTRAINTS

**Project Location:**

**Scope Summary:**

BELLEVUE DIVERSION INTERIOR RENOVATION

(\$ in 000's)

**Managing Agency:** 850 : DEPT OF DESIGN & CONSTRUCTION  
**Project Id:** HH112CGIU  
**Project Description:** Keener Assessment Shelter - Fire Alarm Upgrade

**Ten-Year Plan Category:** SHELTERS FOR HOMELESS INDIVIDUALS

**Community Boards Served:**

**Borough:** MANHATTAN

**Budget Lines:** HH-0112

**Original Budget:** \$1,320

**Project Plan**

	Prior Actuals	Plan						Total
		2021	2022	2023	2024	2025	RTC	
City	\$199	\$846	\$0	\$0	\$0	\$0	\$0	\$1,045
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
PROJECT START	Sep 2016	Sep 2016	Sep 2016	Sep 2016
DESIGN START	Nov 2017	Jan 2018	Nov 2017	Jan 2018
DESIGN COMPLETION	Nov 2018	Apr 2019	Nov 2018	Apr 2019
CONSTRUCTION START	Jul 2019	Jul 2024	Jul 2019	Jul 2024
CONSTRUCTION COMPLETION	Jul 2024	Jan 2026	Jul 2024	Jan 2026

**Explanation for Delay:**

**Project Location:**

**Scope Summary:**

ADULT SHELTER AT 65 CHARLES GAY LOOP - INTERIOR UPGRADE

(\$ in 000's)

**Managing Agency:** 850 : DEPT OF DESIGN & CONSTRUCTION  
**Project Id:** HH112CTFS  
**Project Description:** CLARKE THOMAS FIRE SAFETY

**Ten-Year Plan Category:** SHELTERS FOR HOMELESS INDIVIDUALS

**Community Boards Served:**

**Borough:** MANHATTAN

**Budget Lines:** HH-0112

**Original Budget:** \$1,855

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2021	2022	2023	2024	2025		
City	\$293	\$0	\$642	\$0	\$0	\$0	\$0	\$935
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
PROJECT START	Jul 2016	Jul 2016	Jul 2016	Jul 2016
DESIGN START	Jul 2016	Jan 2018	Jul 2016	Jan 2018
DESIGN COMPLETION	Jan 2018	Nov 2018	Jan 2018	Nov 2018
CONSTRUCTION START	Nov 2018	Jul 2019	Nov 2018	Jul 2021
CONSTRUCTION COMPLETION	Jul 2019	Jul 2020	Jul 2021	Jul 2023

**Explanation for Delay:**

PROJECT DELAYED DUE TO BUDGETARY CONSTRAINTS

**Project Location:**

**Scope Summary:**

CLARKE THOMAS FIRE SAFETY



(\$ in 000's)

**Managing Agency:** 850 : DEPT OF DESIGN & CONSTRUCTION  
**Project Id:** HH112FTRF  
**Project Description:** FT. WASHINGTON ARMORY ROOF REPLACEMENT

**Ten-Year Plan Category:** SHELTERS FOR HOMELESS INDIVIDUALS

**Community Boards Served:**

**Borough:** MANHATTAN

**Budget Lines:** HH-0112

**Original Budget:** \$5,400

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2021	2022	2023	2024	2025		
City	\$1,005	\$0	\$230	\$5,320	\$5,648	\$0	\$0	\$12,203
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
PROJECT START	Jan 2018	Jan 2018	Jan 2018	Jan 2018
DESIGN START	Jan 2018	Jul 2018	Jan 2018	Jul 2018
DESIGN COMPLETION	Jul 2018	Jan 2019	Jul 2018	Jan 2019
CONSTRUCTION START	Feb 2019	Jul 2019	Feb 2019	Jul 2019
CONSTRUCTION COMPLETION	Jul 2019	Dec 2020	Jul 2019	Feb 2024

**Explanation for Delay:**

PROJECT DELAYED DUE TO BUDGETARY CONSTRAINTS

**Project Location:**

**Scope Summary:**

FORT WASHINGTON ARMORY - ROOF REPLACEMENT

(\$ in 000's)

**Managing Agency:** 850 : DEPT OF DESIGN & CONSTRUCTION  
**Project Id:** HH112FWFA  
**Project Description:** FT. WASHINGTON - FIRE ALARM

**Ten-Year Plan Category:** SHELTERS FOR HOMELESS INDIVIDUALS

**Community Boards Served:**

**Borough:** MANHATTAN

**Budget Lines:** HH-0112

**Original Budget:** \$639

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2021	2022	2023	2024	2025		
City	\$2,537	\$37	\$0	\$3,190	\$0	\$0	\$0	\$5,764
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
PROJECT START	Mar 2016	Mar 2016	Mar 2016	Mar 2016
DESIGN START	Apr 2016	Jul 2016	Apr 2016	Jul 2016
DESIGN COMPLETION	Jul 2016	Jun 2017	Jul 2016	Jun 2017
CONSTRUCTION START	Jul 2017	Oct 2017	Jul 2017	Oct 2017
CONSTRUCTION COMPLETION	Nov 2017	Jun 2023	Nov 2017	Jun 2023

**Explanation for Delay:**

**Project Location:**

**Scope Summary:**

FT. WASHINGTON - FIRE ALARM

(\$ in 000's)

**Managing Agency:** 850 : DEPT OF DESIGN & CONSTRUCTION  
**Project Id:** HH112HMFA  
**Project Description:** HARLEM 1 FIRE SAFETY

**Ten-Year Plan Category:** SHELTERS FOR HOMELESS INDIVIDUALS

**Community Boards Served:**

**Borough:** MANHATTAN

**Budget Lines:** HH-0112

**Original Budget:** \$886

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2021	2022	2023	2024	2025		
City	\$412	\$0	\$618	\$0	\$0	\$0	\$0	\$1,030
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
PROJECT START	Jul 2016	Jul 2016	Jul 2016	Jul 2016
DESIGN START	Jul 2016	May 2017	Jul 2016	May 2017
DESIGN COMPLETION	May 2017	Dec 2017	May 2017	Dec 2017
CONSTRUCTION START	Dec 2017	Jul 2018	Dec 2017	Jul 2018
CONSTRUCTION COMPLETION	Jul 2018	Jul 2019	Jul 2018	Jun 2022

**Explanation for Delay:**

PROJECT DELAYED DUE TO BUDGETARY CONSTRAINTS

**Project Location:**

**Scope Summary:**

HARLEM 1 FIRE SAFETY

(\$ in 000's)

**Managing Agency:** 850 : DEPT OF DESIGN & CONSTRUCTION  
**Project Id:** HH112HSFA  
**Project Description:** HELP SEC - FIRE SAFETY

**Ten-Year Plan Category:** SHELTERS FOR HOMELESS INDIVIDUALS

**Community Boards Served:**

**Borough:** MANHATTAN

**Budget Lines:** HH-0112

**Original Budget:** \$2,406

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2021	2022	2023	2024	2025		
City	\$679	\$180	\$0	\$1,981	\$0	\$0	\$0	\$2,840
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
PROJECT START	Jul 2016	Jul 2016	Jul 2016	Jul 2016
DESIGN START	Jul 2016	Jan 2018	Jul 2016	Jan 2018
DESIGN COMPLETION	Jan 2018	Nov 2018	Jan 2018	Nov 2018
CONSTRUCTION START	Nov 2018	Jul 2019	Nov 2018	Jul 2019
CONSTRUCTION COMPLETION	Jul 2019	Jul 2020	Jul 2019	Jul 2023

**Explanation for Delay:**

PROJECT DELAYED DUE TO BUDGETARY CONSTRAINTS

**Project Location:**

**Scope Summary:**

HELP SEC - FIRE SAFETY

(\$ in 000's)

**Managing Agency:** 850 : DEPT OF DESIGN & CONSTRUCTION  
**Project Id:** HH112KEFA  
**Project Description:** Kenton Hall Fire Safety

**Ten-Year Plan Category:** SHELTERS FOR HOMELESS INDIVIDUALS

**Community Boards Served:**

**Borough:** MANHATTAN

**Budget Lines:** HH-0112

**Original Budget:** \$630

**Project Plan**

	Prior Actuals	Plan						Total
		2021	2022	2023	2024	2025	RTC	
City	\$281	\$0	\$0	\$1,349	\$0	\$0	\$0	\$1,630
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
PROJECT START	Jul 2016	Jul 2016	Jul 2016	Jul 2016
DESIGN START	Jul 2016	Dec 2017	Jul 2016	Dec 2017
DESIGN COMPLETION	Dec 2017	Nov 2018	Dec 2017	Nov 2018
CONSTRUCTION START	Nov 2018	Jul 2019	Nov 2018	Jul 2019
CONSTRUCTION COMPLETION	Jul 2019	Jan 2021	Jul 2019	Jan 2023

**Explanation for Delay:**

PROJECT DELAYED DUE TO BUDGETARY CONSTRAINTS

**Project Location:**

**Scope Summary:**

FIRE SAFETY SYTEM

(\$ in 000's)

**Managing Agency:** 850 : DEPT OF DESIGN & CONSTRUCTION  
**Project Id:** HH112KELC  
**Project Description:** 282 EAST 3RD STREET - ELECTRICAL UPGRADE

**Ten-Year Plan Category:** SHELTERS FOR HOMELESS INDIVIDUALS

**Community Boards Served:**

**Borough:** MANHATTAN

**Budget Lines:** HH-0112

**Original Budget:** \$5,000

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2021	2022	2023	2024	2025		
City	\$822	\$0	\$0	\$670	\$2,300	\$2,300	\$0	\$6,092
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
PROJECT START	Jan 2018	Jan 2018	Jan 2018	Jan 2018
DESIGN START	Jan 2018	Jul 2018	Jan 2018	Jul 2018
DESIGN COMPLETION	Jul 2018	Jan 2019	Jul 2018	Jan 2019
CONSTRUCTION START	Jan 2019	Jul 2019	Jan 2019	Jul 2019
CONSTRUCTION COMPLETION	Jul 2019	Dec 2020	Jul 2019	Aug 2024

**Explanation for Delay:**

PROJECT DELAYED DUE TO BUDGETARY CONSTRAINTS

**Project Location:**

**Scope Summary:**

EAST 3RD STREET - KITCHENS AND ELECTRICAL UPGRADE

(\$ in 000's)

**Managing Agency:** 850 : DEPT OF DESIGN & CONSTRUCTION  
**Project Id:** HH112SWFA  
**Project Description:** SCHWARTZ WARDS ISLAND FIRE SAFETY

**Ten-Year Plan Category:** SHELTERS FOR HOMELESS INDIVIDUALS

**Community Boards Served:** 311

**Borough:** MANHATTAN

**Budget Lines:** HH-0112

**Original Budget:** \$2,488

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2021	2022	2023	2024	2025		
City	\$210	\$0	\$0	\$850	\$1,500	\$0	\$0	\$2,560
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
PROJECT START	Jul 2016	Jul 2016	Jul 2016	Jul 2016
DESIGN START	Jul 2016	Jan 2018	Jul 2016	Jan 2018
DESIGN COMPLETION	Jan 2018	Nov 2018	Jan 2018	Nov 2018
CONSTRUCTION START	Nov 2018	Jul 2019	Nov 2018	Jul 2019
CONSTRUCTION COMPLETION	Jul 2019	Jul 2020	Jul 2019	Jul 2024

**Explanation for Delay:**

PROJECT DELAYED DUE TO BUDGETARY CONSTRAINTS

**Project Location:**

**Scope Summary:**

FIRE SAFETY SYSTEM

(\$ in 000's)

**Managing Agency:** 850 : DEPT OF DESIGN & CONSTRUCTION  
**Project Id:** HH112THFA  
**Project Description:** 8 EAST THIRD ST SHELTER FIRE SAFETY

**Ten-Year Plan Category:** SHELTERS FOR HOMELESS INDIVIDUALS

**Community Boards Served:**

**Borough:** MANHATTAN

**Budget Lines:** HH-0112

**Original Budget:** \$1,110

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2021	2022	2023	2024	2025		
City	\$0	\$0	\$1,150	\$0	\$0	\$0	\$0	\$1,150
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
PROJECT START	Jul 2016	Jul 2016	Jul 2016	Jul 2016
DESIGN START	Jul 2016	May 2017	Jul 2016	May 2017
DESIGN COMPLETION	May 2017	Nov 2018	May 2017	Nov 2018
CONSTRUCTION START	Nov 2018	Mar 2019	Nov 2018	Mar 2019
CONSTRUCTION COMPLETION	Mar 2019	Sep 2020	Mar 2019	Sep 2024

**Explanation for Delay:**

PROJECT DELAYED DUE TO BUDGETARY CONSTRAINTS

**Project Location:**

**Scope Summary:**

FIRE SAFETY SYSTEM



(\$ in 000's)

**Managing Agency:** 850 : DEPT OF DESIGN & CONSTRUCTION  
**Project Id:** HH112WBLR  
**Project Description:** WARDS ISLAND COMPLEX - BOILERS AND FUEL STORAGE TANKS

**Ten-Year Plan Category:** SHELTERS FOR HOMELESS INDIVIDUALS

**Community Boards Served:**

**Borough:** MANHATTAN

**Budget Lines:** HH-0112

**Original Budget:** \$9,251

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2021	2022	2023	2024	2025		
City	\$10,339	\$0	\$0	\$273	\$0	\$0	\$0	\$10,612
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
PROJECT START	Mar 2012	Mar 2012	Mar 2012	Mar 2012
DESIGN START	Mar 2012	Jun 2012	Mar 2012	Jun 2012
DESIGN COMPLETION	Jun 2012	Feb 2013	Jun 2012	Feb 2013
CONSTRUCTION START	Feb 2013	Oct 2013	Feb 2013	Oct 2013
CONSTRUCTION COMPLETION	Oct 2013	Feb 2015	Oct 2013	Jun 2024

**Explanation for Delay:**

PROJECT DELAYED DUE TO BUDGETARY CONSTRAINTS

**Project Location:**

**Scope Summary:**

WARDS ISLAND COMPLEX - BOILER AND FUEL STORAGE REPLACEMENT

(\$ in 000's)

**Managing Agency:** 850 : DEPT OF DESIGN & CONSTRUCTION  
**Project Id:** HH115JCEK  
**Project Description:** Jennie Clarke Elec and Kitchen

**Ten-Year Plan Category:** SHELTERS FOR HOMELESS FAMILIES

**Community Boards Served:**

**Borough:** MANHATTAN

**Budget Lines:** HH-0115

**Original Budget:** \$7,253

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2021	2022	2023	2024	2025		
City	\$63	\$0	\$630	\$0	\$7,773	\$0	\$0	\$8,466
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
PROJECT START	Jan 2018	Jul 2018	Jan 2018	Jul 2018
DESIGN START	Jul 2018	Jan 2019	Jul 2018	Jan 2019
DESIGN COMPLETION	Jan 2019	Jul 2019	Jan 2019	Jul 2020
CONSTRUCTION START	Jul 2019	Jan 2020	Jul 2020	Jan 2022
CONSTRUCTION COMPLETION	Jan 2020	Jul 2020	Jan 2022	Jul 2024

**Explanation for Delay:**

PROJECT DELAYED DUE TO BUDGETARY CONSTRAINTS

**Project Location:**

**Scope Summary:**

JENNIE CLARKE ELECTRIC AND KITCHEN

(\$ in 000's)

**Managing Agency:** 850 : DEPT OF DESIGN & CONSTRUCTION  
**Project Id:** HH115JCFB  
**Project Description:** JENNIE CLARK RESIDENCE - FIRE ALARM UPGRADE

**Ten-Year Plan Category:** SHELTERS FOR HOMELESS FAMILIES

**Community Boards Served:**

**Borough:** MANHATTAN

**Budget Lines:** HH-0115

**Original Budget:** \$1,598

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2021	2022	2023	2024	2025		
City	\$1,175	\$446	\$0	\$0	\$0	\$0	\$0	\$1,621
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
PROJECT START	Mar 2016	Mar 2016	Mar 2016	Mar 2016
DESIGN START	Apr 2016	Jul 2016	Apr 2016	Jul 2016
DESIGN COMPLETION	Jul 2016	Jun 2017	Jul 2016	Jun 2017
CONSTRUCTION START	Jul 2017	Oct 2017	Jul 2017	Jun 2018
CONSTRUCTION COMPLETION	Nov 2017	Jun 2023	Jun 2018	Aug 2022

**Explanation for Delay:**

PROJECT DELAYED DUE TO BUDGETARY CONSTRAINTS

**Project Location:**

**Scope Summary:**

JENNIE CLARK RESIDENCE - FIRE ALARM UPGRADE

(\$ in 000's)

**Managing Agency:** 850 : DEPT OF DESIGN & CONSTRUCTION  
**Project Id:** HH115REGX  
**Project Description:** REGENT FAMILY RESIDENCE EXTERIOR UPGRADE

**Ten-Year Plan Category:** SHELTERS FOR HOMELESS FAMILIES

**Community Boards Served:**

**Borough:** MANHATTAN

**Budget Lines:** HH-0115

**Original Budget:** \$1,080

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2021	2022	2023	2024	2025		
City	\$12,680	\$1,790	\$0	\$0	\$0	\$0	\$0	\$14,470
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
PROJECT START	Aug 2007	Aug 2007	Aug 2007	Aug 2007
DESIGN START	Aug 2007	Apr 2008	Aug 2007	Apr 2008
DESIGN COMPLETION	Apr 2008	Apr 2009	Apr 2008	Apr 2009
CONSTRUCTION START	Apr 2009	Sep 2009	Apr 2009	Sep 2009
CONSTRUCTION COMPLETION	Sep 2009	Jun 2011	Sep 2009	Dec 2020

**Explanation for Delay:**

PROJECT DELAYED DUE TO BUDGETARY CONSTRAINTS

**Project Location:**

**Scope Summary:**

ALL ARCHITECTURAL AND ENGINEERING DESIGN SERVICES DURING CONSTRUCTION REQUIRED FOR ALL WORK ASSOCIATED WITH THE NECESSARY MASONRY AND APPURTENANCES STABILIZATION AND UPGRADE; REMOVAL OF ALL BUILDING DEPARTMENT VIOLATIONS FOR THE EXTERIOR OF THE FACILITY.

(\$ in 000's)

**Managing Agency:** 850 : DEPT OF DESIGN & CONSTRUCTION  
**Project Id:** HH115RFEU  
**Project Description:** REGENT FAMILY APT. ELEC UPGRADE

**Ten-Year Plan Category:** SHELTERS FOR HOMELESS FAMILIES

**Community Boards Served:**

**Borough:** MANHATTAN

**Budget Lines:** HH-0115

**Original Budget:** \$7,650

**Project Plan**

	Prior Actuals	Plan						Total
		2021	2022	2023	2024	2025	RTC	
City	\$1,457	\$0	\$0	\$3,056	\$6,000	\$5,000	\$9,897	\$25,410
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
PROJECT START	Mar 2016	Mar 2016	Mar 2016	Mar 2016
DESIGN START	Apr 2016	Jul 2016	Apr 2016	Jul 2016
DESIGN COMPLETION	Jul 2016	Jun 2017	Jul 2016	Jun 2017
CONSTRUCTION START	Jul 2017	Oct 2017	Jul 2017	Oct 2017
CONSTRUCTION COMPLETION	Nov 2017	Jun 2023	Nov 2017	Jun 2023

**Explanation for Delay:**

**Project Location:**

**Scope Summary:**

APT. ELECT UPGRADE

(\$ in 000's)

**Managing Agency:** 850 : DEPT OF DESIGN & CONSTRUCTION  
**Project Id:** HL82125VR  
**Project Description:** 125 WORTH ST. - OFFICE OF VITAL RECORDS 1ST FLOOR (LVL 3B)

**Ten-Year Plan Category:** CLINIC RENOVATION AND REHABILITATION

**Community Boards Served:** 301

**Borough:** MANHATTAN

**Budget Lines:** HL-0082 ED-D075

**Original Budget:** \$2,890

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2021	2022	2023	2024	2025		
City	\$4,169	\$66	\$0	\$0	\$0	\$0	\$0	\$4,235
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
PROJECT START	Apr 2013	Apr 2013	Apr 2013	Apr 2013
DESIGN START	Apr 2013	Aug 2013	Apr 2013	Aug 2013
DESIGN COMPLETION	Aug 2013	Jun 2014	Aug 2013	Jun 2014
CONSTRUCTION START	Jul 2014	Aug 2014	Jul 2014	Aug 2014
CONSTRUCTION COMPLETION	Aug 2014	Aug 2015	Aug 2014	Jun 2022

**Explanation for Delay:**

PROJECT DELAYED DUE TO BUDGETARY CONSTRAINTS

**Project Location:**

**Scope Summary:**

RENOVATIONS FOR OFFICE VITAL RECORDS SPACE ON 1ST FLOOR

(\$ in 000's)

**Managing Agency:** 850 : DEPT OF DESIGN & CONSTRUCTION  
**Project Id:** HL82CHNWH  
**Project Description:** COMMUNITY HEALTHCARE NETWORK-WASHINGTON HEIGHTS

**Ten-Year Plan Category:** CLINIC RENOVATION AND REHABILITATION

**Community Boards Served:** 312

**Borough:** MANHATTAN

**Budget Lines:** HL-D999

**Original Budget:** \$560

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2021	2022	2023	2024	2025		
City	\$0	\$1,000	\$0	\$0	\$0	\$0	\$0	\$1,000
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
PROJECT START	Apr 2008	Apr 2008	Jul 2011	Dec 2012
DESIGN START	Apr 2008	Apr 2008	Dec 2012	Dec 2013
DESIGN COMPLETION	Apr 2008	Apr 2008	Jan 2014	Jan 2015
CONSTRUCTION START	Apr 2008	Apr 2008	Jan 2015	Jan 2016
CONSTRUCTION COMPLETION	Apr 2008	Apr 2008	Jan 2016	Jan 2021

**Explanation for Delay:**

PROJECT DELAYED PENDING RESOLUTION OF LEGAL ISSUES

**Project Location:**

**Scope Summary:**

COMMUNITY HEALTHCARE NETWORK-WASHINGTON HEIGHTS

(\$ in 000's)

**Managing Agency:** 850 : DEPT OF DESIGN & CONSTRUCTION  
**Project Id:** HL82DNA9F  
**Project Description:** INITIAL OUTFITTING FOR THE NEW DNA LAB 9TH FLOOR- OCME

**Ten-Year Plan Category:** EQUIPMENT AND VEHICLES

**Community Boards Served:** 300

**Borough:** MANHATTAN

**Budget Lines:** HL-0082

**Original Budget:** \$15,277

**Project Plan**

	Prior Actuals	Plan						Total
		2021	2022	2023	2024	2025	RTC	
City	\$14,572	\$0	\$0	\$0	\$0	\$262	\$0	\$14,834
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
PROJECT START	Feb 2000	Feb 2000	Feb 2000	Jan 2001
DESIGN START	Feb 2000	Feb 2000	Feb 2001	Jan 2002
DESIGN COMPLETION	Feb 2000	Feb 2000	Feb 2002	Jan 2003
CONSTRUCTION START	Feb 2000	Feb 2000	Feb 2003	Jan 2004
CONSTRUCTION COMPLETION	Feb 2000	Aug 2003	Feb 2004	Aug 2026

**Explanation for Delay:**

PROJECT DELAYED DUE TO BUDGETARY CONSTRAINTS

**Project Location:**

**Scope Summary:**



(\$ in 000's)

<b>Managing Agency:</b> 850 : DEPT OF DESIGN & CONSTRUCTION
<b>Project Id:</b> HL82MANAT
<b>Project Description:</b> Manhattan Animal Care Center Upgrade

**Ten-Year Plan Category:** ANIMAL CARE

**Community Boards Served:**

**Borough:** MANHATTAN

**Budget Lines:** HL-0082

**Original Budget:** \$5,000

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2021	2022	2023	2024	2025		
City	\$2,038	\$5,398	\$0	\$0	\$0	\$0	\$0	\$7,436
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DESIGN	Jan 2018	May 2019	Jan 2018	Apr 2018
CONSTRUCTION	May 2019	May 2024	Apr 2018	Aug 2018
PUNCHLIST COMPLETE, JOB CLOSED	May 2024	May 2024	Aug 2018	Feb 2019
DEVELOP SCOPE	May 2024	May 2024	Feb 2019	May 2019
PRELIMINARY DESIGN	May 2024	May 2024	May 2019	Sep 2019
FINAL DESIGN	May 2024	May 2024	Sep 2019	Jan 2020
BID AWARD AND REGISTER CONTRCT	May 2024	May 2024	Jan 2020	May 2020
CONSTRUCTION TO 25%	May 2024	May 2024	May 2020	Aug 2020
CONSTRUCTION TO 50%	May 2024	May 2024	Aug 2020	Oct 2020
CONSTRUCTION TO 75%	May 2024	May 2024	Oct 2020	Jun 2024
ORIGINAL EQUIP & FURNISHING	May 2024	May 2024	Oct 2020	Jun 2024
SUBSTANTIAL COMPLETION	May 2024	May 2024	Oct 2020	Jun 2024
PUNCHLIST COMPLETE, JOB CLOSED	May 2024	Jun 2024	Oct 2020	Jun 2024

**Explanation for Delay:**

PROJECT DELAYED DUE TO UNFORESEEN SITE/FIELD CONDITION

**Project Location:**

**Scope Summary:**

MANHATTAN ANIMAL SHELTER UPGRADE EXISTING GARAGE AND PET RECEIVING CENTER

(\$ in 000's)

**Managing Agency:** 850 : DEPT OF DESIGN & CONSTRUCTION  
**Project Id:** HWBARUCH  
**Project Description:** Baruch College - 25th Street Plaza (MED-634)

**Ten-Year Plan Category:** PRIMARY STREET RECONSTRUCTION

**Community Boards Served:** 300 305 306

**Borough:** MANHATTAN

**Budget Lines:** HW-1684 WM-0001

**Original Budget:** \$4,100

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2021	2022	2023	2024	2025		
City	\$5,837	\$632	\$0	\$0	\$0	\$0	\$0	\$6,469
Non-City	\$4,771	\$470	\$0	\$0	\$0	\$0	\$0	\$5,241

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DEVELOP SCOPE	Mar 2015	May 2015	Jul 2013	Mar 2014
PRELIMINARY DESIGN	May 2015	Sep 2015	Mar 2014	Nov 2015
FINAL DESIGN	Sep 2015	Mar 2016	Nov 2015	Sep 2016
BID AWARD AND REGISTER CONTRCT	Mar 2016	Jun 2016	Sep 2016	Jun 2018
CONSTRUCTION TO 25%	Jun 2016	Oct 2016	Jun 2018	Oct 2018
CONSTRUCTION TO 50%	Oct 2016	Feb 2017	Oct 2018	Feb 2019
CONSTRUCTION TO 75%	Feb 2017	Jun 2017	Feb 2019	Jun 2019
ORIGINAL EQUIP & FURNISHING	Jun 2017	Sep 2017	Jun 2019	Sep 2019
SUBSTANTIAL COMPLETION	Sep 2017	Nov 2017	Sep 2019	Nov 2019
PUNCHLIST COMPLETE, JOB CLOSED	Nov 2017	Dec 2017	Nov 2019	Jun 2023

**Explanation for Delay:**

PROJECT DELAYED DUE TO UNFORESEEN SITE/FIELD CONDITION

**Project Location:**

BARUCH COLLEGE - 25TH STREET PLAZA (LOCATED BETWEEN LEX AND 3RD AVE)

**Scope Summary:**

BARUCH COLLEGE - 25TH STREET PLAZA (LOCATED BETWEEN LEX AND 3RD AVE)

(\$ in 000's)

**Managing Agency:** 850 : DEPT OF DESIGN & CONSTRUCTION  
**Project Id:** HWD10211  
**Project Description:** 185th St. - Streetscape Improvements

**Ten-Year Plan Category:** PRIMARY STREET RECONSTRUCTION

**Community Boards Served:** 300 312

**Borough:** MANHATTAN

**Budget Lines:** WM-0001 EP-0007

**Original Budget:** \$1,500

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2021	2022	2023	2024	2025		
City	\$4,926	\$95	\$0	\$0	\$0	\$0	\$0	\$5,021
Non-City	\$1,612	\$0	\$0	\$0	\$0	\$0	\$0	\$1,612

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DEVELOP SCOPE	Jun 2012	Sep 2013	Oct 2011	Apr 2012
PRELIMINARY DESIGN	Sep 2013	Sep 2013	Apr 2012	Jan 2014
FINAL DESIGN	Sep 2013	Sep 2013	Jan 2014	Dec 2014
BID AWARD AND REGISTER CONTRCT	Sep 2013	Sep 2013	Dec 2014	May 2016
CONSTRUCTION TO 25%	Sep 2013	Sep 2013	May 2016	Oct 2016
CONSTRUCTION TO 50%	Sep 2013	Sep 2013	Oct 2016	Mar 2017
CONSTRUCTION TO 75%	Sep 2013	Sep 2013	Mar 2017	Aug 2017
ORIGINAL EQUIP & FURNISHING	Sep 2013	Sep 2013	Aug 2017	Dec 2017
SUBSTANTIAL COMPLETION	Sep 2013	Sep 2013	Dec 2017	Mar 2018
PUNCHLIST COMPLETE, JOB CLOSED	Sep 2013	Oct 2013	Mar 2018	Jun 2026

**Explanation for Delay:**

PROJECT DELAYED DUE TO UNFORESEEN SITE/FIELD CONDITION

**Project Location:**

185TH STREET PUBLIC PLAZA

**Scope Summary:**

185TH STREET PUBLIC PLAZA

(\$ in 000's)

**Managing Agency:** 850 : DEPT OF DESIGN & CONSTRUCTION  
**Project Id:** HWM100SNC  
**Project Description:** 79TH STREET SBS, MED-673

**Ten-Year Plan Category:** PRIMARY STREET RECONSTRUCTION

**Community Boards Served:** 300

**Borough:** MANHATTAN

**Budget Lines:** HW-1684

**Original Budget:** \$11,500

**Project Plan**

	Prior Actuals	Plan						RTC	Total
		2021	2022	2023	2024	2025			
City	\$2,372	\$0	\$0	\$18,899	\$0	\$0	\$0	\$21,271	
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DEVELOP SCOPE	Jun 2018	Sep 2018	Jun 2019	Sep 2019
PRELIMINARY DESIGN	Sep 2018	Jan 2019	Sep 2019	Jan 2020
FINAL DESIGN	Jan 2019	Jul 2019	Jan 2020	Jul 2020
BID AWARD AND REGISTER CONTRCT	Jul 2019	Oct 2019	Jul 2020	Oct 2020
CONSTRUCTION TO 25%	Oct 2019	Feb 2020	Oct 2020	Feb 2021
CONSTRUCTION TO 50%	Feb 2020	Jun 2020	Feb 2021	Jun 2021
CONSTRUCTION TO 75%	Jun 2020	Oct 2020	Jun 2021	Oct 2021
ORIGINAL EQUIP & FURNISHING	Oct 2020	Jan 2021	Oct 2021	Jan 2022
SUBSTANTIAL COMPLETION	Jan 2021	Mar 2021	Jan 2022	Mar 2022
PUNCHLIST COMPLETE, JOB CLOSED	Mar 2021	Apr 2021	Mar 2022	Sep 2028

**Explanation for Delay:**

PROJECT DELAYED DUE TO BUDGETARY CONSTRAINTS

**Project Location:**

79TH STREET SBS

**Scope Summary:**

79TH STREET SBS

(\$ in 000's)

**Managing Agency:** 850 : DEPT OF DESIGN & CONSTRUCTION  
**Project Id:** HWM1159  
**Project Description:** REHABILITATION OF PECK SLIP

**Ten-Year Plan Category:** PRIMARY STREET RECONSTRUCTION

**Community Boards Served:** 301

**Borough:** MANHATTAN

**Budget Lines:** HW-0944

**Original Budget:** \$9,621

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2021	2022	2023	2024	2025		
City	\$6,880	\$0	\$0	\$0	\$0	\$0	\$0	\$6,880
Non-City	\$9,854	\$3,337	\$0	\$0	\$0	\$0	\$0	\$13,191

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DEVELOP SCOPE	May 2001	Aug 2001	May 2001	Aug 2001
PRELIMINARY DESIGN	Aug 2001	Dec 2001	Aug 2001	Dec 2001
FINAL DESIGN	Dec 2001	Jun 2002	Dec 2001	Jun 2002
BID AWARD AND REGISTER CONTRCT	Mar 2007	Jun 2007	Mar 2007	Jun 2011
CONSTRUCTION TO 25%	Jun 2007	Jun 2007	Jun 2011	Jun 2011
CONSTRUCTION TO 50%	Jun 2007	Jun 2007	Jun 2011	Jun 2011
CONSTRUCTION TO 75%	Jun 2007	Jun 2007	Jun 2011	Jun 2011
ORIGINAL EQUIP & FURNISHING	Jun 2007	Jun 2007	Jun 2011	Jun 2011
SUBSTANTIAL COMPLETION	Jun 2007	Jun 2007	Jun 2011	Jun 2011
PUNCHLIST COMPLETE, JOB CLOSED	Jun 2007	Jul 2007	Jun 2011	Jun 2022

**Explanation for Delay:**

PROJECT DELAYED DUE TO CHANGES IN SCOPE/DESIGN

**Project Location:**

**Scope Summary:**

(\$ in 000's)

**Managing Agency:** 850 : DEPT OF DESIGN & CONSTRUCTION  
**Project Id:** HWM12AVE  
**Project Description:** 12th Avenue Accessibility Improvements

**Ten-Year Plan Category:** PRIMARY STREET RECONSTRUCTION

**Community Boards Served:** 300

**Borough:** MANHATTAN

**Budget Lines:** HW-0001M HW-D102 HW-0001

**Original Budget:** \$2,300

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2021	2022	2023	2024	2025		
City	\$0	\$984	\$0	\$0	\$4,749	\$0	\$0	\$5,733
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DEVELOP SCOPE	Jun 2020	Sep 2020	Jan 2019	Oct 2019
PRELIMINARY DESIGN	Sep 2020	Jan 2021	Oct 2019	Feb 2020
FINAL DESIGN	Jan 2021	Jul 2021	Feb 2020	Aug 2020
BID AWARD AND REGISTER CONTRCT	Jul 2021	Oct 2021	Aug 2020	Nov 2020
CONSTRUCTION TO 25%	Oct 2021	Feb 2022	Nov 2020	Mar 2021
CONSTRUCTION TO 50%	Feb 2022	Jun 2022	Mar 2021	Jun 2021
CONSTRUCTION TO 75%	Jun 2022	Oct 2022	Jun 2021	Oct 2021
ORIGINAL EQUIP & FURNISHING	Oct 2022	Jan 2023	Sep 2023	Mar 2025
SUBSTANTIAL COMPLETION	Jan 2023	Mar 2023	Mar 2025	May 2025
PUNCHLIST COMPLETE, JOB CLOSED	Mar 2023	Apr 2023	May 2025	Mar 2037

**Explanation for Delay:**

**Project Location:**

12TH AVENUE ACCESSIBILITY IMPROVEMENTS

**Scope Summary:**

12TH AVENUE ACCESSIBILITY IMPROVEMENTS

(\$ in 000's)

**Managing Agency:** 850 : DEPT OF DESIGN & CONSTRUCTION  
**Project Id:** HWM2025  
**Project Description:** Delancey Street Safety Improvements (MED-667)

**Ten-Year Plan Category:** PRIMARY STREET RECONSTRUCTION

**Community Boards Served:** 300

**Borough:** MANHATTAN

**Budget Lines:** HW-0001M HW-0001 HW-D102 HW-M002

**Original Budget:** \$24,177

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2021	2022	2023	2024	2025		
City	\$985	\$0	\$35,918	\$0	\$0	\$0	\$0	\$36,903
Non-City	\$959	\$0	\$5,290	\$0	\$0	\$0	\$0	\$6,249

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DEVELOP SCOPE	Mar 2017	May 2017	Mar 2017	May 2017
PRELIMINARY DESIGN	May 2017	Sep 2017	May 2017	Sep 2017
FINAL DESIGN	Sep 2017	Mar 2018	Sep 2017	Mar 2018
BID AWARD AND REGISTER CONTRCT	Mar 2018	Jun 2018	Mar 2018	Jun 2018
CONSTRUCTION TO 25%	Jun 2018	Oct 2018	Jun 2018	Oct 2018
CONSTRUCTION TO 50%	Oct 2018	Feb 2019	Oct 2018	Feb 2019
CONSTRUCTION TO 75%	Feb 2019	Jun 2019	Feb 2019	Jun 2019
ORIGINAL EQUIP & FURNISHING	Jun 2019	Sep 2019	Jun 2019	Sep 2019
SUBSTANTIAL COMPLETION	Sep 2019	Nov 2019	Sep 2019	Nov 2019
PUNCHLIST COMPLETE, JOB CLOSED	Nov 2019	Dec 2019	Nov 2019	Jun 2025

**Explanation for Delay:**

PROJECT DELAYED DUE TO UNFORESEEN SITE/FIELD CONDITION

**Project Location:**

**Scope Summary:**

DELANCEY STREET SAFETY IMPROVEMENTS

(\$ in 000's)

**Managing Agency:** 850 : DEPT OF DESIGN & CONSTRUCTION  
**Project Id:** HWMM008  
**Project Description:** EAST 86TH ST STREETScape-225 EAST 79TH ,MADISON TO YORK AVE

**Ten-Year Plan Category:** PRIMARY STREET RECONSTRUCTION

**Community Boards Served:** 300 308

**Borough:** MANHATTAN

**Budget Lines:** HW-0001M

**Original Budget:** \$1,000

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2021	2022	2023	2024	2025		
City	\$12,409	\$0	\$0	\$0	\$0	\$0	\$0	\$12,409
Non-City	\$2,704	\$0	\$0	\$0	\$1,094	\$0	\$0	\$3,798

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DEVELOP SCOPE	Jun 2009	Sep 2009	Jun 2009	Aug 2009
DESIGN START	Sep 2009	Mar 2011	Aug 2009	Dec 2009
CONSTRUCTION START	Mar 2011	Mar 2013	Dec 2009	Mar 2016
BID AWARD AND REGISTER CONTRCT	Mar 2011	Mar 2013	Mar 2016	Jun 2016
CONSTRUCTION TO 25%	Mar 2011	Mar 2013	Jun 2016	Feb 2017
CONSTRUCTION TO 50%	Mar 2011	Mar 2013	Feb 2017	Oct 2017
CONSTRUCTION TO 75%	Mar 2011	Mar 2013	Oct 2017	Jun 2018
ORIGINAL EQUIP & FURNISHING	Mar 2011	Mar 2013	Jun 2018	Sep 2018
SUBSTANTIAL COMPLETION	Mar 2011	Mar 2013	Sep 2018	Nov 2018
PUNCHLIST COMPLETE, JOB CLOSED	Mar 2011	Mar 2013	Nov 2018	Jun 2026

**Explanation for Delay:**

PROJECT DELAYED DUE TO UNFORESEEN SITE/FIELD CONDITION

**Project Location:**

EAST 86TH MERCHANT/RESIDENTS ASSOCIATION-STREETScape IMPRV.

**Scope Summary:**

EAST 86TH MERCHANT/RESIDENT ASSOCIATION-STREETScape IMPRV.



(\$ in 000's)

**Managing Agency:** 850 : DEPT OF DESIGN & CONSTRUCTION  
**Project Id:** HWMME43ST  
**Project Description:** 43rd Street Shared Street, MED-670

**Ten-Year Plan Category:** PRIMARY STREET RECONSTRUCTION

**Community Boards Served:** 300

**Borough:** MANHATTAN

**Budget Lines:** HW-0001M

**Original Budget:** \$11,000

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2021	2022	2023	2024	2025		
City	\$1,855	\$0	\$0	\$15,778	\$0	\$0	\$0	\$17,633
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DEVELOP SCOPE	Mar 2020	May 2020	Mar 2020	May 2020
PRELIMINARY DESIGN	May 2020	Sep 2020	May 2020	Sep 2020
FINAL DESIGN	Sep 2020	Mar 2021	Sep 2020	Mar 2021
BID AWARD AND REGISTER CONTRCT	Mar 2021	Jun 2021	Mar 2021	Jun 2021
CONSTRUCTION TO 25%	Jun 2021	Oct 2021	Jun 2021	Oct 2021
CONSTRUCTION TO 50%	Oct 2021	Feb 2022	Oct 2021	Feb 2022
CONSTRUCTION TO 75%	Feb 2022	Jun 2022	Feb 2022	Jun 2022
ORIGINAL EQUIP & FURNISHING	Jun 2022	Sep 2022	Jun 2022	Sep 2022
SUBSTANTIAL COMPLETION	Sep 2022	Nov 2022	Sep 2022	Nov 2022
PUNCHLIST COMPLETE, JOB CLOSED	Nov 2022	Dec 2022	Nov 2022	Dec 2022

**Explanation for Delay:**

**Project Location:**

43RD STREET SHARED STREET

**Scope Summary:**

HWMME43ST

(\$ in 000's)

**Managing Agency:** 850 : DEPT OF DESIGN & CONSTRUCTION  
**Project Id:** HWMNYPL  
**Project Description:** New York Public Library Pedestrian Improvements

**Ten-Year Plan Category:** PRIMARY STREET RECONSTRUCTION

**Community Boards Served:** 300

**Borough:** MANHATTAN

**Budget Lines:** HW-0001M HW-0200 TF-0002 TF-0502

**Original Budget:** \$4,832

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2021	2022	2023	2024	2025		
City	\$623	\$45	\$2,899	\$0	\$0	\$0	\$0	\$3,567
Non-City	\$0	\$0	\$2,993	\$0	\$0	\$0	\$0	\$2,993

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DEVELOP SCOPE	Mar 2017	May 2017	Mar 2017	May 2017
PRELIMINARY DESIGN	May 2017	Sep 2017	May 2017	Sep 2017
FINAL DESIGN	Sep 2017	Mar 2018	Sep 2017	Mar 2018
BID AWARD AND REGISTER CONTRCT	Mar 2018	Jun 2018	Mar 2018	Jun 2018
CONSTRUCTION TO 25%	Jun 2018	Oct 2018	Jun 2018	Oct 2018
CONSTRUCTION TO 50%	Oct 2018	Feb 2019	Oct 2018	Feb 2019
CONSTRUCTION TO 75%	Feb 2019	Jun 2019	Feb 2019	Jun 2019
ORIGINAL EQUIP & FURNISHING	Jun 2019	Sep 2019	Jun 2019	Sep 2019
SUBSTANTIAL COMPLETION	Sep 2019	Nov 2019	Sep 2019	Nov 2019
PUNCHLIST COMPLETE, JOB CLOSED	Nov 2019	Dec 2019	Nov 2019	Feb 2026

**Explanation for Delay:**

PROJECT DELAYED DUE TO UNFORESEEN SITE/FIELD CONDITION

**Project Location:**

NEW YORK PUBLIC LIBRARY PEDESTRIAN IMPROVEMENTS

**Scope Summary:**

NEW YORK PUBLIC LIBRARY PEDESTRIAN IMPROVEMENTS

(\$ in 000's)

<b>Managing Agency:</b> 850 : DEPT OF DESIGN & CONSTRUCTION
<b>Project Id:</b> HWMP116
<b>Project Description:</b> RECON OF ASTOR PLACE AND COOPER SQUARE

**Ten-Year Plan Category:** PRIMARY STREET RECONSTRUCTION

**Community Boards Served:** 303

**Borough:** MANHATTAN

**Budget Lines:** TF-0002 P-0245M

**Original Budget:** \$5,895

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2021	2022	2023	2024	2025		
City	\$26,986	\$5	\$0	\$32	\$0	\$0	\$0	\$27,023
Non-City	\$202	\$0	\$0	\$0	\$0	\$0	\$0	\$202

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DEVELOP SCOPE	May 2003	Aug 2003	May 2003	Jul 2006
PRELIMINARY DESIGN	Aug 2003	Dec 2003	Jul 2006	Nov 2010
FINAL DESIGN	Dec 2003	Jun 2004	Nov 2010	May 2011
BID AWARD AND REGISTER CONTRCT	Jun 2004	Sep 2004	May 2011	Aug 2011
CONSTRUCTION TO 25%	Sep 2004	Jan 2005	Aug 2011	Dec 2011
CONSTRUCTION TO 50%	Jan 2005	May 2005	Dec 2011	Apr 2012
CONSTRUCTION TO 75%	May 2005	Sep 2005	Apr 2012	Aug 2012
ORIGINAL EQUIP & FURNISHING	Sep 2005	Dec 2005	Aug 2012	Nov 2012
SUBSTANTIAL COMPLETION	Dec 2005	Feb 2006	Nov 2012	Jan 2013
PUNCHLIST COMPLETE, JOB CLOSED	Feb 2006	Mar 2006	Jan 2013	Jun 2024

**Explanation for Delay:**

PROJECT DELAYED DUE TO UNFORESEEN SITE/FIELD CONDITION

**Project Location:**

**Scope Summary:**

(\$ in 000's)

**Managing Agency:** 850 : DEPT OF DESIGN & CONSTRUCTION  
**Project Id:** HWMP2012  
**Project Description:** TIMES SQUARE (SEN002160)

**Ten-Year Plan Category:** PRIMARY STREET RECONSTRUCTION

**Community Boards Served:** 305

**Borough:** MANHATTAN

**Budget Lines:** HW-0944 HW-0001 HW-1666

**Original Budget:** \$24,719

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2021	2022	2023	2024	2025		
City	\$70,168	\$2	\$335	\$0	\$3,260	\$0	\$0	\$73,765
Non-City	\$14,880	\$11	\$0	\$0	\$200	\$0	\$0	\$15,091

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DEVELOP SCOPE	May 2005	Aug 2005	May 2005	Aug 2005
PRELIMINARY DESIGN	Aug 2005	Dec 2005	Aug 2005	Dec 2005
FINAL DESIGN	Dec 2005	Jun 2006	Dec 2005	Jun 2006
BID AWARD AND REGISTER CONTRCT	Mar 2007	Jun 2007	Mar 2007	Jun 2012
CONSTRUCTION TO 25%	Jun 2007	Jun 2007	Jun 2012	Jun 2012
CONSTRUCTION TO 50%	Jun 2007	Jun 2007	Jun 2012	Jun 2012
CONSTRUCTION TO 75%	Jun 2007	Jun 2007	Jun 2012	Jun 2012
ORIGINAL EQUIP & FURNISHING	Jun 2007	Jun 2007	Jun 2012	Jun 2012
SUBSTANTIAL COMPLETION	Jun 2007	Jun 2007	Jun 2012	Jun 2012
PUNCHLIST COMPLETE, JOB CLOSED	Jun 2007	Jul 2007	Jun 2012	Dec 2021

**Explanation for Delay:**

PROJECT DELAYED DUE TO UNFORESEEN SITE/FIELD CONDITION

**Project Location:**

TIMES SQUARE

**Scope Summary:**

TIMES SQUARE

(\$ in 000's)

**Managing Agency:** 850 : DEPT OF DESIGN & CONSTRUCTION  
**Project Id:** HWMP2019  
**Project Description:** RECONSTRUCTION OF EAST HOUSTON STREET (MED-604)

**Ten-Year Plan Category:** PRIMARY STREET RECONSTRUCTION

**Community Boards Served:** 300 303

**Borough:** MANHATTAN

**Budget Lines:** HW-0001M

**Original Budget:** \$3,903

**Project Plan**

	Prior Actuals	Plan						Total
		2021	2022	2023	2024	2025	RTC	
<b>City</b>	\$37,818	\$93	\$0	\$0	\$0	\$0	\$0	\$37,911
<b>Non-City</b>	\$1,075	\$0	\$0	\$0	\$0	\$0	\$0	\$1,075

<b>Milestone</b>	<b>Original Start Date</b>	<b>Original End Date</b>	<b>Current Start Date</b>	<b>Current End Date</b>
DEVELOP SCOPE	Mar 2008	May 2008	Jul 2007	Sep 2007
PRELIMINARY DESIGN	May 2008	Sep 2008	Sep 2007	Jan 2008
FINAL DESIGN	Sep 2008	Mar 2009	Jan 2008	Jul 2008
BID AWARD AND REGISTER CONTRCT	Mar 2009	Jun 2009	Jul 2008	Oct 2008
CONSTRUCTION TO 25%	Jun 2009	Oct 2009	Oct 2008	Feb 2009
CONSTRUCTION TO 50%	Oct 2009	Feb 2010	Feb 2009	Jun 2009
CONSTRUCTION TO 75%	Feb 2010	Jun 2010	Jun 2009	Oct 2009
ORIGINAL EQUIP & FURNISHING	Jun 2010	Sep 2010	Oct 2009	Jan 2010
SUBSTANTIAL COMPLETION	Sep 2010	Nov 2010	Jan 2010	Sep 2010
PUNCHLIST COMPLETE, JOB CLOSED	Nov 2010	Dec 2010	Sep 2010	Jun 2026

**Explanation for Delay:**

PROJECT DELAYED DUE TO UNFORESEEN SITE/FIELD CONDITION

**Project Location:**

RECONSTRUCTION OF EAST HOUSTON STREET

**Scope Summary:**

RECONSTRUCTION OF EAST HOUSTON STREET

(\$ in 000's)

**Managing Agency:** 850 : DEPT OF DESIGN & CONSTRUCTION  
**Project Id:** HWMP2020  
**Project Description:** Reconstruction of Gansevoort Area, Manhattan

**Ten-Year Plan Category:** PRIMARY STREET RECONSTRUCTION

**Community Boards Served:** 300 302

**Borough:** MANHATTAN

**Budget Lines:** HW-0001M TF-0002 WM-0001

**Original Budget:** \$14,700

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2021	2022	2023	2024	2025		
City	\$19,426	\$1,409	\$0	\$0	\$0	\$0	\$0	\$20,835
Non-City	\$8,275	\$0	\$0	\$0	\$0	\$0	\$0	\$8,275

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DEVELOP SCOPE	Jun 2009	Sep 2009	Jun 2009	Sep 2009
PRELIMINARY DESIGN	Sep 2009	Jan 2010	Sep 2009	Jan 2010
FINAL DESIGN	Jan 2010	Jul 2010	Jan 2010	Feb 2012
BID AWARD AND REGISTER CONTRCT	Jul 2010	Oct 2010	Feb 2012	May 2012
CONSTRUCTION TO 25%	Oct 2010	Feb 2011	May 2012	Dec 2012
CONSTRUCTION TO 50%	Feb 2011	Jun 2011	Dec 2012	Jun 2013
CONSTRUCTION TO 75%	Jun 2011	Oct 2011	Jun 2013	Dec 2015
ORIGINAL EQUIP & FURNISHING	Oct 2011	Jan 2012	Oct 2015	Mar 2016
SUBSTANTIAL COMPLETION	Jan 2012	Mar 2012	Mar 2016	Jun 2016
PUNCHLIST COMPLETE, JOB CLOSED	Mar 2012	Apr 2012	Jun 2016	Dec 2023

**Explanation for Delay:**

PROJECT DELAYED DUE TO UNFORESEEN SITE/FIELD CONDITION

**Project Location:**

RECONSTRUCTION OF GANSEVOORT AREA

**Scope Summary:**

RECONSTRUCTION OF GANSEVOORT AREA

(\$ in 000's)

**Managing Agency:** 850 : DEPT OF DESIGN & CONSTRUCTION  
**Project Id:** HMMWTCA7A  
**Project Description:** RECONSTRUCTION OF GREENWICH ST, HARRISON ST & LEONARD ST

**Ten-Year Plan Category:** PRIMARY STREET RECONSTRUCTION

**Community Boards Served:** 301

**Borough:** MANHATTAN

**Budget Lines:** HW-0944

**Original Budget:** \$5,676

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2021	2022	2023	2024	2025		
City	\$1,477	\$0	\$0	\$0	\$0	\$0	\$0	\$1,477
Non-City	\$19,599	\$148	\$0	\$12	\$0	\$0	\$0	\$19,759

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DEVELOP SCOPE	Mar 2007	May 2007	Mar 2007	May 2007
PRELIMINARY DESIGN	May 2007	Sep 2007	May 2007	Sep 2007
FINAL DESIGN	Sep 2007	Mar 2008	Sep 2007	Apr 2008
BID AWARD AND REGISTER CONTRCT	Mar 2008	Jun 2008	Apr 2008	Jun 2008
CONSTRUCTION TO 25%	Jun 2008	Oct 2008	Jul 2008	Jun 2009
CONSTRUCTION TO 50%	Oct 2008	Feb 2009	Jul 2009	Jun 2011
CONSTRUCTION TO 75%	Feb 2009	Jun 2009	Jun 2011	Dec 2015
ORIGINAL EQUIP & FURNISHING	Jun 2009	Sep 2009	Dec 2015	Mar 2016
SUBSTANTIAL COMPLETION	Sep 2009	Nov 2009	Mar 2016	May 2016
PUNCHLIST COMPLETE, JOB CLOSED	Nov 2009	Dec 2009	May 2016	Jun 2024

**Explanation for Delay:**

PROJECT DELAYED DUE TO UNFORESEEN SITE/FIELD CONDITION

**Project Location:**

RECONSTRUCTION OF GREENWICH ST, HARRISON ST & LEONARD ST

**Scope Summary:**

RECONSTRUCTION OF GREENWICH ST, HARRISON ST & LEONARD ST

(\$ in 000's)

**Managing Agency:** 850 : DEPT OF DESIGN & CONSTRUCTION  
**Project Id:** HMMWTCA7D  
**Project Description:** RECONSTRUCTION OF PECK SLIP - FRONT ST TO PEARL ST

**Ten-Year Plan Category:** PRIMARY STREET RECONSTRUCTION

**Community Boards Served:** 301

**Borough:** MANHATTAN

**Budget Lines:** HW-1670 TF-0002 TF-0502

**Original Budget:** \$6,489

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2021	2022	2023	2024	2025		
City	\$260	\$0	\$0	\$0	\$0	\$0	\$8	\$268
Non-City	\$2,785	\$0	\$0	\$0	\$0	\$0	\$1,455	\$4,240

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DEVELOP SCOPE	Jan 2004	Apr 2004	Jan 2004	Apr 2004
PRELIMINARY DESIGN	Apr 2004	Aug 2004	Apr 2004	Aug 2004
FINAL DESIGN	Aug 2004	Feb 2005	Aug 2004	Feb 2005
BID AWARD AND REGISTER CONTRCT	Mar 2007	Jun 2007	Mar 2007	Jun 2011
CONSTRUCTION TO 25%	Jun 2007	Jun 2007	Jun 2011	Jun 2011
CONSTRUCTION TO 50%	Jun 2007	Jun 2007	Jun 2011	Jun 2011
CONSTRUCTION TO 75%	Jun 2007	Jun 2007	Jun 2011	Jun 2011
ORIGINAL EQUIP & FURNISHING	Jun 2007	Jun 2007	Jun 2011	Jun 2011
SUBSTANTIAL COMPLETION	Jun 2007	Jun 2007	Jun 2011	Jun 2011
PUNCHLIST COMPLETE, JOB CLOSED	Jun 2007	Jul 2007	Jun 2011	Jun 2022

**Explanation for Delay:**

PROJECT DELAYED DUE TO CHANGES IN SCOPE/DESIGN

**Project Location:**

RECONSTRUCTION OF PECK SLIP - FRONT ST TO PEARL ST

**Scope Summary:**

RECONSTRUCTION OF PECK SLIP - FRONT ST TO PEARL ST



(\$ in 000's)

**Managing Agency:** 850 : DEPT OF DESIGN & CONSTRUCTION  
**Project Id:** HMMWTCA7E  
**Project Description:** RECONSTRUCTION OF WORTH ST - HUDSON ST TO EAST BROADWAY

**Ten-Year Plan Category:** PRIMARY STREET RECONSTRUCTION

**Community Boards Served:** 301

**Borough:** MANHATTAN

**Budget Lines:** TF-0502 HW-0001M HW-0944 HW-1670

**Original Budget:** \$7,045

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2021	2022	2023	2024	2025		
City	\$4,332	\$1,051	\$0	\$0	\$0	\$0	\$0	\$5,383
Non-City	\$85,844	\$2,440	\$0	\$0	\$0	\$0	\$0	\$88,284

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DEVELOP SCOPE	Mar 2009	Jun 2009	Mar 2009	Jun 2009
PRELIMINARY DESIGN	Jun 2009	Sep 2009	Jun 2009	Sep 2009
FINAL DESIGN	Oct 2009	Mar 2010	Oct 2009	Mar 2014
BID AWARD AND REGISTER CONTRCT	Mar 2010	Jun 2010	Mar 2013	Jun 2016
CONSTRUCTION TO 25%	Jun 2010	Oct 2010	Jun 2016	Jun 2016
CONSTRUCTION TO 50%	Oct 2010	Feb 2011	Jun 2016	Jun 2016
CONSTRUCTION TO 75%	Feb 2011	Jun 2011	Jun 2016	Jun 2016
ORIGINAL EQUIP & FURNISHING	Jun 2011	Sep 2011	Jun 2016	Jun 2016
SUBSTANTIAL COMPLETION	Sep 2011	Nov 2011	Jun 2016	Jun 2017
PUNCHLIST COMPLETE, JOB CLOSED	Nov 2011	Dec 2011	Jul 2017	Jul 2020

**Explanation for Delay:**

PROJECT DELAYED DUE TO CHANGES IN SCOPE/DESIGN

**Project Location:**

RECONSTRUCTION OF WORTH ST - HUDSON ST TO EAST BROADWAY

**Scope Summary:**

RECONSTRUCTION OF WORTH ST - HUDSON ST TO EAST BROADWAY

(\$ in 000's)

**Managing Agency:** 850 : DEPT OF DESIGN & CONSTRUCTION  
**Project Id:** HMMWTCA7F  
**Project Description:** RECONSTRUCTION OF WARREN ST - WEST ST TO BROADWAY

**Ten-Year Plan Category:** PRIMARY STREET RECONSTRUCTION

**Community Boards Served:** 301

**Borough:** MANHATTAN

**Budget Lines:** HW-0944 HW-1670

**Original Budget:** \$5,680

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2021	2022	2023	2024	2025		
<b>City</b>	\$2,195	\$8	\$0	\$0	\$0	\$0	\$0	\$2,203
<b>Non-City</b>	\$24,373	\$1,882	\$0	\$0	\$0	\$0	\$0	\$26,255

<b>Milestone</b>	<b>Original Start Date</b>	<b>Original End Date</b>	<b>Current Start Date</b>	<b>Current End Date</b>
DEVELOP SCOPE	Dec 2011	Mar 2012	Dec 2011	Mar 2012
PRELIMINARY DESIGN	Mar 2012	Jul 2012	Mar 2012	Jul 2012
FINAL DESIGN	Jul 2012	Jan 2013	Jul 2012	Jan 2013
BID AWARD AND REGISTER CONTRCT	Jan 2013	Apr 2013	Jan 2013	Apr 2013
CONSTRUCTION TO 25%	Apr 2013	Aug 2013	Apr 2013	Aug 2013
CONSTRUCTION TO 50%	Aug 2013	Dec 2013	Aug 2013	Dec 2013
CONSTRUCTION TO 75%	Dec 2013	Apr 2014	Dec 2013	Apr 2014
ORIGINAL EQUIP & FURNISHING	Apr 2014	Jul 2014	Apr 2014	Jul 2014
SUBSTANTIAL COMPLETION	Jul 2014	Sep 2014	Jul 2014	Sep 2014
PUNCHLIST COMPLETE, JOB CLOSED	Sep 2014	Oct 2014	Sep 2014	Mar 2023

**Explanation for Delay:**

PROJECT DELAYED DUE TO UNFORESEEN SITE/FIELD CONDITION

**Project Location:**

RECONSTRUCTION OF WARREN ST - WEST ST TO BROADWAY

**Scope Summary:**

RECONSTRUCTION OF WARREN ST - WEST ST TO BROADWAY

(\$ in 000's)

**Managing Agency:** 850 : DEPT OF DESIGN & CONSTRUCTION  
**Project Id:** HMMWTCA8B  
**Project Description:** RECONSTRUCTION OF FULTON ST & ANCILLARY STREETScape, MED-601

**Ten-Year Plan Category:** PRIMARY STREET RECONSTRUCTION

**Community Boards Served:** 301

**Borough:** MANHATTAN

**Budget Lines:** HW-1670 HW-0001M HW-0944 HW-0200

**Original Budget:** \$26,563

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2021	2022	2023	2024	2025		
City	\$5,025	\$67	\$0	\$1	\$0	\$0	\$0	\$5,093
Non-City	\$39,728	\$-482	\$0	\$629	\$0	\$0	\$0	\$39,875

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DEVELOP SCOPE	May 2007	Aug 2007	May 2007	Aug 2007
PRELIMINARY DESIGN	Aug 2007	Dec 2007	Aug 2007	Dec 2007
FINAL DESIGN	Dec 2007	Jun 2008	Dec 2007	Jun 2008
BID AWARD AND REGISTER CONTRCT	Jun 2008	Sep 2008	Jun 2008	Dec 2008
CONSTRUCTION TO 25%	Sep 2008	Jan 2009	Dec 2008	Dec 2009
CONSTRUCTION TO 50%	Jan 2009	May 2009	Dec 2009	Dec 2011
CONSTRUCTION TO 75%	May 2009	Sep 2009	Dec 2011	Dec 2015
ORIGINAL EQUIP & FURNISHING	Sep 2009	Dec 2009	Dec 2015	Mar 2016
SUBSTANTIAL COMPLETION	Dec 2009	Feb 2010	Mar 2016	May 2016
PUNCHLIST COMPLETE, JOB CLOSED	Feb 2010	Mar 2010	May 2016	Jun 2024

**Explanation for Delay:**

PROJECT DELAYED DUE TO UNFORESEEN SITE/FIELD CONDITION

**Project Location:**

RECONSTRUCTION OF FULTON ST & ANCILLARY STREETScape

**Scope Summary:**

RECONSTRUCTION OF FULTON ST & ANCILLARY STREETScape

(\$ in 000's)

**Managing Agency:** 850 : DEPT OF DESIGN & CONSTRUCTION  
**Project Id:** HMMWTCB1  
**Project Description:** Reconstruction of Nassau St

**Ten-Year Plan Category:** PRIMARY STREET RECONSTRUCTION

**Community Boards Served:** 300

**Borough:** MANHATTAN

**Budget Lines:** HW-0001M TF-0002 TF-0502

**Original Budget:** \$12,650

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2021	2022	2023	2024	2025		
City	\$456	\$0	\$3,767	\$0	\$0	\$0	\$0	\$4,223
Non-City	\$864	\$0	\$11,432	\$0	\$0	\$0	\$0	\$12,296

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DEVELOP SCOPE	Mar 2017	May 2017	Mar 2017	May 2017
PRELIMINARY DESIGN	May 2017	Sep 2017	May 2017	Sep 2017
FINAL DESIGN	Sep 2017	Mar 2018	Sep 2017	Mar 2018
BID AWARD AND REGISTER CONTRCT	Mar 2018	Jun 2018	Mar 2018	Jun 2018
CONSTRUCTION TO 25%	Jun 2018	Oct 2018	Jun 2018	Oct 2018
CONSTRUCTION TO 50%	Oct 2018	Feb 2019	Oct 2018	Feb 2019
CONSTRUCTION TO 75%	Feb 2019	Jun 2019	Feb 2019	Jun 2019
ORIGINAL EQUIP & FURNISHING	Jun 2019	Sep 2019	Jun 2019	Sep 2019
SUBSTANTIAL COMPLETION	Sep 2019	Nov 2019	Sep 2019	Nov 2019
PUNCHLIST COMPLETE, JOB CLOSED	Nov 2019	Dec 2019	Nov 2019	Oct 2023

**Explanation for Delay:**

PROJECT DELAYED DUE TO UNFORESEEN SITE/FIELD CONDITION

**Project Location:**

RECONSTRUCTION OF NASSAU ST

**Scope Summary:**

RECONSTRUCTION OF NASSAU ST

(\$ in 000's)

**Managing Agency:** 850 : DEPT OF DESIGN & CONSTRUCTION  
**Project Id:** HMMWTCB2  
**Project Description:** Reconstruction of Greenwich

**Ten-Year Plan Category:** PRIMARY STREET RECONSTRUCTION

**Community Boards Served:** 300

**Borough:** MANHATTAN

**Budget Lines:** HW-0001M HW-0200 HW-0944 TF-0002 TF-0502

**Original Budget:** \$21,360

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2021	2022	2023	2024	2025		
City	\$1,238	\$4,343	\$0	\$0	\$0	\$0	\$0	\$5,581
Non-City	\$711	\$23,879	\$0	\$0	\$0	\$0	\$0	\$24,590

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DEVELOP SCOPE	Mar 2017	May 2017	Mar 2017	May 2017
PRELIMINARY DESIGN	May 2017	Sep 2017	May 2017	Sep 2017
FINAL DESIGN	Sep 2017	Mar 2018	Sep 2017	Mar 2018
BID AWARD AND REGISTER CONTRCT	Mar 2018	Jun 2018	Mar 2018	Jun 2018
CONSTRUCTION TO 25%	Jun 2018	Oct 2018	Jun 2018	Oct 2018
CONSTRUCTION TO 50%	Oct 2018	Feb 2019	Oct 2018	Feb 2019
CONSTRUCTION TO 75%	Feb 2019	Jun 2019	Feb 2019	Jun 2019
ORIGINAL EQUIP & FURNISHING	Jun 2019	Sep 2019	Jun 2019	Sep 2019
SUBSTANTIAL COMPLETION	Sep 2019	Nov 2019	Sep 2019	Nov 2019
PUNCHLIST COMPLETE, JOB CLOSED	Nov 2019	Dec 2019	Nov 2019	Sep 2026

**Explanation for Delay:**

PROJECT DELAYED DUE TO UNFORESEEN SITE/FIELD CONDITION

**Project Location:**

RECONSTRUCTION OF GREENWICH

**Scope Summary:**

RECONSTRUCTION OF GREENWICH

(\$ in 000's)

**Managing Agency:** 850 : DEPT OF DESIGN & CONSTRUCTION  
**Project Id:** HMMWTCB6  
**Project Description:** Reconstruction of Vesey St, MED-668

**Ten-Year Plan Category:** PRIMARY STREET RECONSTRUCTION

**Community Boards Served:** 300

**Borough:** MANHATTAN

**Budget Lines:** HW-0001M

**Original Budget:** \$23,010

**Project Plan**

	Prior Actuals	Plan						Total
		2021	2022	2023	2024	2025	RTC	
City	\$895	\$0	\$2,802	\$0	\$0	\$0	\$0	\$3,697
Non-City	\$0	\$0	\$11,208	\$0	\$0	\$0	\$0	\$11,208

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DEVELOP SCOPE	Jun 2021	Sep 2021	Jun 2021	Sep 2021
PRELIMINARY DESIGN	Sep 2021	Jan 2022	Sep 2021	Jan 2022
FINAL DESIGN	Jan 2022	Jul 2022	Jan 2022	Jul 2022
BID AWARD AND REGISTER CONTRCT	Jul 2022	Oct 2022	Jul 2022	Oct 2022
CONSTRUCTION TO 25%	Oct 2022	Feb 2023	Oct 2022	Feb 2023
CONSTRUCTION TO 50%	Feb 2023	Jun 2023	Feb 2023	Jun 2023
CONSTRUCTION TO 75%	Jun 2023	Oct 2023	Jun 2023	Oct 2023
ORIGINAL EQUIP & FURNISHING	Oct 2023	Jan 2024	Oct 2023	Jan 2024
SUBSTANTIAL COMPLETION	Jan 2024	Mar 2024	Jan 2024	Mar 2024
PUNCHLIST COMPLETE, JOB CLOSED	Mar 2024	Apr 2024	Mar 2024	Apr 2024

**Explanation for Delay:**

**Project Location:**

RECONSTRUCTION OF VESEY ST

**Scope Summary:**

RECONSTRUCTION OF VESEY ST

(\$ in 000's)

**Managing Agency:** 850 : DEPT OF DESIGN & CONSTRUCTION  
**Project Id:** HMMWTCB7  
**Project Description:** Reconstruction of Trinity PI

**Ten-Year Plan Category:** PRIMARY STREET RECONSTRUCTION

**Community Boards Served:** 300

**Borough:** MANHATTAN

**Budget Lines:** HW-0001M

**Original Budget:** \$39,140

**Project Plan**

	Prior Actuals	Plan						RTC	Total
		2021	2022	2023	2024	2025			
City	\$752	\$0	\$8,054	\$0	\$0	\$0	\$0	\$8,806	
Non-City	\$749	\$0	\$32,219	\$0	\$0	\$0	\$0	\$32,968	

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DEVELOP SCOPE	Jun 2021	Sep 2021	Jun 2019	Sep 2019
PRELIMINARY DESIGN	Sep 2021	Jan 2022	Sep 2019	Jan 2020
FINAL DESIGN	Jan 2022	Jul 2022	Jan 2020	Jul 2020
BID AWARD AND REGISTER CONTRCT	Jul 2022	Oct 2022	Jul 2020	Oct 2020
CONSTRUCTION TO 25%	Oct 2022	Feb 2023	Oct 2020	Feb 2021
CONSTRUCTION TO 50%	Feb 2023	Jun 2023	Feb 2021	Jun 2021
CONSTRUCTION TO 75%	Jun 2023	Oct 2023	Jun 2021	Oct 2021
ORIGINAL EQUIP & FURNISHING	Oct 2023	Jan 2024	Oct 2021	Jan 2022
SUBSTANTIAL COMPLETION	Jan 2024	Mar 2024	Jan 2022	Mar 2022
PUNCHLIST COMPLETE, JOB CLOSED	Mar 2024	Apr 2024	Mar 2022	Apr 2022

**Explanation for Delay:**

PROJECT DELAYED DUE TO CHANGES IN SCOPE/DESIGN

**Project Location:**

RECONSTRUCTION OF TRINITY PL

**Scope Summary:**

RECONSTRUCTION OF TRINITY PL

(\$ in 000's)

**Managing Agency:** 850 : DEPT OF DESIGN & CONSTRUCTION  
**Project Id:** HMMWTCB8  
**Project Description:** Reconstruction of Broadway Phase 2

**Ten-Year Plan Category:** PRIMARY STREET RECONSTRUCTION

**Community Boards Served:** 300

**Borough:** MANHATTAN

**Budget Lines:** HW-0001M SE-0002M WM-0001 WM-0006

**Original Budget:** \$67,660

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2021	2022	2023	2024	2025		
City	\$600	\$598	\$0	\$0	\$7,510	\$0	\$0	\$8,708
Non-City	\$0	\$872	\$0	\$0	\$24,435	\$0	\$0	\$25,307

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DEVELOP SCOPE	Jun 2019	Sep 2019	Jun 2019	Sep 2019
PRELIMINARY DESIGN	Sep 2019	Jan 2020	Sep 2019	Jan 2020
FINAL DESIGN	Jan 2020	Jul 2020	Jan 2020	Jul 2020
BID AWARD AND REGISTER CONTRCT	Jul 2020	Oct 2020	Jul 2020	Oct 2020
CONSTRUCTION TO 25%	Oct 2020	Feb 2021	Oct 2020	Feb 2021
CONSTRUCTION TO 50%	Feb 2021	Jun 2021	Feb 2021	Jun 2021
CONSTRUCTION TO 75%	Jun 2021	Oct 2021	Jun 2021	Oct 2021
ORIGINAL EQUIP & FURNISHING	Oct 2021	Jan 2022	Oct 2021	Jan 2022
SUBSTANTIAL COMPLETION	Jan 2022	Mar 2022	Jan 2022	Mar 2022
PUNCHLIST COMPLETE, JOB CLOSED	Mar 2022	Apr 2022	Mar 2022	Jul 2029

**Explanation for Delay:**

PROJECT DELAYED DUE TO UNFORESEEN SITE/FIELD CONDITION

**Project Location:**

RECONSTRUCTION OF BROADWAY PHASE 2

**Scope Summary:**

RECONSTRUCTION OF BROADWAY PHASE 2



(\$ in 000's)

<b>Managing Agency:</b> 850 : DEPT OF DESIGN & CONSTRUCTION
<b>Project Id:</b> HWPLZ003M
<b>Project Description:</b> Montefiore Park and Plaza Reconstruction/Improvement

**Ten-Year Plan Category:** PRIMARY STREET RECONSTRUCTION

**Community Boards Served:** 300 309

**Borough:** MANHATTAN

**Budget Lines:** WM-0001 WM-0006 HW-1684

**Original Budget:** \$6,003

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2021	2022	2023	2024	2025		
City	\$16,923	\$1,509	\$0	\$0	\$0	\$0	\$0	\$18,432
Non-City	\$23	\$0	\$0	\$0	\$0	\$0	\$0	\$23

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DEVELOP SCOPE	Jul 2011	Sep 2011	Jul 2011	Sep 2011
PRELIMINARY DESIGN	Sep 2011	Jan 2012	Sep 2011	Jan 2012
FINAL DESIGN	Jan 2012	Jul 2012	Jan 2012	Mar 2016
BID AWARD AND REGISTER CONTRCT	Jul 2012	Oct 2012	Mar 2016	Jun 2016
CONSTRUCTION TO 25%	Oct 2012	Feb 2013	Jun 2016	Nov 2016
CONSTRUCTION TO 50%	Feb 2013	Jun 2013	Nov 2016	Apr 2017
CONSTRUCTION TO 75%	Jun 2013	Oct 2013	Apr 2017	Sep 2017
ORIGINAL EQUIP & FURNISHING	Oct 2013	Jan 2014	Sep 2017	Dec 2017
SUBSTANTIAL COMPLETION	Jan 2014	Mar 2014	Dec 2017	Feb 2018
PUNCHLIST COMPLETE, JOB CLOSED	Mar 2014	Apr 2014	Feb 2018	Apr 2023

**Explanation for Delay:**

PROJECT DELAYED DUE TO UNFORESEEN SITE/FIELD CONDITION

**Project Location:**

MONTEFIORE PARK AND PLAZA RECONSTRUCTION/IMPROVEMENT

**Scope Summary:**

MONTEFIORE PARK AND PLAZA RECONSTRUCTION/IMPROVEMENT

(\$ in 000's)

**Managing Agency:** 850 : DEPT OF DESIGN & CONSTRUCTION  
**Project Id:** HWPLZ012M  
**Project Description:** Bogardus Plaza Clock Tower

**Ten-Year Plan Category:** PRIMARY STREET RECONSTRUCTION

**Community Boards Served:** 300 301

**Borough:** MANHATTAN

**Budget Lines:** HW-1684 TF-0502

**Original Budget:** \$1,835

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2021	2022	2023	2024	2025		
City	\$9,225	\$376	\$0	\$0	\$0	\$0	\$0	\$9,601
Non-City	\$323	\$0	\$0	\$0	\$0	\$0	\$0	\$323

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DEVELOP SCOPE	Jun 2013	Sep 2013	Jun 2013	Sep 2013
PRELIMINARY DESIGN	Sep 2013	Jan 2014	Sep 2013	Jan 2014
FINAL DESIGN	Jan 2014	Jul 2014	Jan 2014	Jul 2014
BID AWARD AND REGISTER CONTRCT	Jul 2014	Oct 2014	Jul 2014	Oct 2014
CONSTRUCTION TO 25%	Oct 2014	Feb 2015	Oct 2014	Feb 2015
CONSTRUCTION TO 50%	Feb 2015	Jun 2015	Feb 2015	Jun 2015
CONSTRUCTION TO 75%	Jun 2015	Oct 2015	Jun 2015	Oct 2015
ORIGINAL EQUIP & FURNISHING	Oct 2015	Jan 2016	Oct 2015	Jan 2016
SUBSTANTIAL COMPLETION	Jan 2016	Mar 2016	Jan 2016	Mar 2016
PUNCHLIST COMPLETE, JOB CLOSED	Mar 2016	Apr 2016	Mar 2016	Aug 2023

**Explanation for Delay:**

PROJECT DELAYED DUE TO UNFORESEEN SITE/FIELD CONDITION

**Project Location:**

BOGARDUS PLAZA CLOCK TOWER

**Scope Summary:**

BOGARDUS PLAZA CLOCK TOWER

(\$ in 000's)

**Managing Agency:** 850 : DEPT OF DESIGN & CONSTRUCTION  
**Project Id:** HWPLZ015M  
**Project Description:** Pershing Square East Plaza/Streetscape Reconstruction

**Ten-Year Plan Category:** PRIMARY STREET RECONSTRUCTION

**Community Boards Served:** 300

**Borough:** MANHATTAN

**Budget Lines:** HW-0001M

**Original Budget:** \$13,020

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2021	2022	2023	2024	2025		
City	\$1,622	\$0	\$12,017	\$0	\$0	\$0	\$0	\$13,639
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DEVELOP SCOPE	Jun 2018	Sep 2018	Jun 2018	Sep 2018
PRELIMINARY DESIGN	Sep 2018	Jan 2019	Sep 2018	Jan 2019
FINAL DESIGN	Jan 2019	Jul 2019	Jan 2019	Jul 2019
BID AWARD AND REGISTER CONTRCT	Jul 2019	Oct 2019	Jul 2019	Oct 2019
CONSTRUCTION TO 25%	Oct 2019	Feb 2020	Oct 2019	Feb 2020
CONSTRUCTION TO 50%	Feb 2020	Jun 2020	Feb 2020	Jun 2020
CONSTRUCTION TO 75%	Jun 2020	Oct 2020	Jun 2020	Oct 2020
ORIGINAL EQUIP & FURNISHING	Oct 2020	Jan 2021	Oct 2020	Jan 2021
SUBSTANTIAL COMPLETION	Jan 2021	Mar 2021	Jan 2021	Mar 2021
PUNCHLIST COMPLETE, JOB CLOSED	Mar 2021	Apr 2021	Mar 2021	Apr 2023

**Explanation for Delay:**

PROJECT DELAYED DUE TO UNFORESEEN SITE/FIELD CONDITION

**Project Location:**

PERSHING SQUARE EAST PLAZA/STREETSCAPE RECONSTRUCTION

**Scope Summary:**

PERSHING SQUARE EAST PLAZA/STREETSCAPE RECONSTRUCTION

(\$ in 000's)

**Managing Agency:** 850 : DEPT OF DESIGN & CONSTRUCTION  
**Project Id:** HWPR19M  
**Project Description:** Pedestrian Ramp Rehabilitation - Manhattan

**Ten-Year Plan Category:** PEDESTRIAN RAMP CONSTRUCTION

**Community Boards Served:** 300

**Borough:** MANHATTAN

**Budget Lines:** HW-0200

**Original Budget:** \$12,156

**Project Plan**

	Prior Actuals	Plan						Total
		2021	2022	2023	2024	2025	RTC	
City	\$5,354	\$8,401	\$1,089	\$0	\$0	\$0	\$0	\$14,844
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DEVELOP SCOPE	Jun 2017	Sep 2017	Jun 2017	Sep 2017
PRELIMINARY DESIGN	Sep 2017	Jan 2018	Sep 2017	Jan 2018
FINAL DESIGN	Jan 2018	Jul 2018	Jan 2018	Jul 2018
BID AWARD AND REGISTER CONTRCT	Jul 2018	Oct 2018	Jul 2018	Oct 2018
CONSTRUCTION TO 25%	Oct 2018	Feb 2019	Oct 2018	Feb 2019
CONSTRUCTION TO 50%	Feb 2019	Jun 2019	Feb 2019	Jun 2019
CONSTRUCTION TO 75%	Jun 2019	Oct 2019	Jun 2019	Oct 2019
ORIGINAL EQUIP & FURNISHING	Oct 2019	Jan 2020	Oct 2019	Jan 2020
SUBSTANTIAL COMPLETION	Jan 2020	Mar 2020	Jan 2020	Mar 2020
PUNCHLIST COMPLETE, JOB CLOSED	Mar 2020	Apr 2020	Mar 2020	Aug 2024

**Explanation for Delay:**

PROJECT DELAYED DUE TO UNFORESEEN SITE/FIELD CONDITION

**Project Location:**

**Scope Summary:**

PEDESTRIAN RAMP REHABILITATION - MANHATTAN

(\$ in 000's)

**Managing Agency:** 850 : DEPT OF DESIGN & CONSTRUCTION  
**Project Id:** HWPR19MC1  
**Project Description:** Complex Upgrades Ped Ramps - Manhattan

**Ten-Year Plan Category:** PEDESTRIAN RAMP CONSTRUCTION

**Community Boards Served:** 300

**Borough:** MANHATTAN

**Budget Lines:** HW-0200

**Original Budget:** \$8,516

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2021	2022	2023	2024	2025		
City	\$1,293	\$0	\$7,815	\$0	\$0	\$0	\$0	\$9,108
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DEVELOP SCOPE	Jun 2019	Sep 2019	Jun 2019	Sep 2019
PRELIMINARY DESIGN	Sep 2019	Jan 2020	Sep 2019	Jan 2020
FINAL DESIGN	Jan 2020	Jul 2020	Jan 2020	Jul 2020
BID AWARD AND REGISTER CONTRCT	Jul 2020	Oct 2020	Jul 2020	Oct 2020
CONSTRUCTION TO 25%	Oct 2020	Feb 2021	Oct 2020	Feb 2021
CONSTRUCTION TO 50%	Feb 2021	Jun 2021	Feb 2021	Jun 2021
CONSTRUCTION TO 75%	Jun 2021	Oct 2021	Jun 2021	Oct 2021
ORIGINAL EQUIP & FURNISHING	Oct 2021	Jan 2022	Oct 2021	Jan 2022
SUBSTANTIAL COMPLETION	Jan 2022	Mar 2022	Jan 2022	Mar 2022
PUNCHLIST COMPLETE, JOB CLOSED	Mar 2022	Apr 2022	Mar 2022	Apr 2022

**Explanation for Delay:**

PROJECT DELAYED DUE TO BUDGETARY CONSTRAINTS

**Project Location:**

COMPLEX UPGRADES PED RAMPS - MANHATTAN

**Scope Summary:**

COMPLEX UPGRADES PED RAMPS - MANHATTAN

(\$ in 000's)

**Managing Agency:** 850 : DEPT OF DESIGN & CONSTRUCTION  
**Project Id:** HWPR19MC2  
**Project Description:** Complex Upgrades Ped Ramps - Manhattan

**Ten-Year Plan Category:** PEDESTRIAN RAMP CONSTRUCTION

**Community Boards Served:** 300

**Borough:** MANHATTAN

**Budget Lines:** HW-0200

**Original Budget:** \$8,043

**Project Plan**

	Prior Actuals	Plan						Total
		2021	2022	2023	2024	2025	RTC	
City	\$1,199	\$0	\$7,497	\$0	\$0	\$0	\$0	\$8,696
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DEVELOP SCOPE	Jun 2019	Sep 2019	Jun 2019	Sep 2019
PRELIMINARY DESIGN	Sep 2019	Jan 2020	Sep 2019	Jan 2020
FINAL DESIGN	Jan 2020	Jul 2020	Jan 2020	Jul 2020
BID AWARD AND REGISTER CONTRCT	Jul 2020	Oct 2020	Jul 2020	Oct 2020
CONSTRUCTION TO 25%	Oct 2020	Feb 2021	Oct 2020	Feb 2021
CONSTRUCTION TO 50%	Feb 2021	Jun 2021	Feb 2021	Jun 2021
CONSTRUCTION TO 75%	Jun 2021	Oct 2021	Jun 2021	Oct 2021
ORIGINAL EQUIP & FURNISHING	Oct 2021	Jan 2022	Oct 2021	Jan 2022
SUBSTANTIAL COMPLETION	Jan 2022	Mar 2022	Jan 2022	Mar 2022
PUNCHLIST COMPLETE, JOB CLOSED	Mar 2022	Apr 2022	Mar 2022	Apr 2022

**Explanation for Delay:**

PROJECT DELAYED DUE TO BUDGETARY CONSTRAINTS

**Project Location:**

COMPLEX UPGRADES PED RAMPS - MANHATTAN

**Scope Summary:**

COMPLEX UPGRADES PED RAMPS - MANHATTAN

(\$ in 000's)

**Managing Agency:** 850 : DEPT OF DESIGN & CONSTRUCTION  
**Project Id:** HWPR20MCL  
**Project Description:** Non-Standard Upgrades Ped Ramp - Manhattan Landmark

**Ten-Year Plan Category:** PEDESTRIAN RAMP CONSTRUCTION

**Community Boards Served:** 300

**Borough:** MANHATTAN

**Budget Lines:** HW-0200

**Original Budget:** \$7,257

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2021	2022	2023	2024	2025		
City	\$384	\$505	\$6,752	\$0	\$0	\$0	\$0	\$7,641
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DEVELOP SCOPE	Jun 2019	Sep 2019	Jun 2019	Sep 2019
PRELIMINARY DESIGN	Sep 2019	Jan 2020	Sep 2019	Jan 2020
FINAL DESIGN	Jan 2020	Jul 2020	Jan 2020	Jul 2020
BID AWARD AND REGISTER CONTRCT	Jul 2020	Oct 2020	Jul 2020	Oct 2020
CONSTRUCTION TO 25%	Oct 2020	Feb 2021	Oct 2020	Feb 2021
CONSTRUCTION TO 50%	Feb 2021	Jun 2021	Feb 2021	Jun 2021
CONSTRUCTION TO 75%	Jun 2021	Oct 2021	Jun 2021	Oct 2021
ORIGINAL EQUIP & FURNISHING	Oct 2021	Jan 2022	Oct 2021	Jan 2022
SUBSTANTIAL COMPLETION	Jan 2022	Mar 2022	Jan 2022	Mar 2022
PUNCHLIST COMPLETE, JOB CLOSED	Mar 2022	Apr 2022	Mar 2022	Apr 2022

**Explanation for Delay:**

PROJECT DELAYED DUE TO BUDGETARY CONSTRAINTS

**Project Location:**

COMPLEX UPGRADES PED RAMP - MANHATTAN LANDMARK

**Scope Summary:**

COMPLEX UPGRADES PED RAMP - MANHATTAN LANDMARK

(\$ in 000's)

**Managing Agency:** 850 : DEPT OF DESIGN & CONSTRUCTION  
**Project Id:** HWS2011M  
**Project Description:** PRIOR NOTICE SIDEWALKS - MANHATTAN (SIM)

**Ten-Year Plan Category:** SIDEWALK RECONSTRUCTION

**Community Boards Served:** 300

**Borough:** MANHATTAN

**Budget Lines:** HW-0200

**Original Budget:** \$2,879

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2021	2022	2023	2024	2025		
City	\$2,658	\$0	\$0	\$0	\$0	\$0	\$0	\$2,658
Non-City	\$112	\$417	\$0	\$0	\$0	\$0	\$0	\$529

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DEVELOP SCOPE	Dec 2009	Mar 2010	Dec 2009	Mar 2010
PRELIMINARY DESIGN	Mar 2010	Jul 2010	Mar 2010	Jul 2010
FINAL DESIGN	Jul 2010	Jan 2011	Jul 2010	Jan 2011
BID AWARD AND REGISTER CONTRCT	Jan 2011	Apr 2011	Jan 2011	Apr 2011
CONSTRUCTION TO 25%	Apr 2011	Aug 2011	Apr 2011	Aug 2011
CONSTRUCTION TO 50%	Aug 2011	Nov 2011	Aug 2011	Nov 2011
CONSTRUCTION TO 75%	Dec 2011	Mar 2012	Dec 2011	Mar 2012
ORIGINAL EQUIP & FURNISHING	Mar 2012	Jun 2012	Mar 2012	Jun 2012
SUBSTANTIAL COMPLETION	Jun 2012	Aug 2012	Jun 2012	Aug 2012
PUNCHLIST COMPLETE, JOB CLOSED	Aug 2012	Sep 2012	Aug 2012	Sep 2012

**Explanation for Delay:**

**Project Location:**

PRIOR NOTICE SIDEWALKS - MANHATTAN (SIM)

**Scope Summary:**

PRIOR NOTICE SIDEWALKS - MANHATTAN (SIM)



(\$ in 000's)

**Managing Agency:** 850 : DEPT OF DESIGN & CONSTRUCTION  
**Project Id:** HWS2013M  
**Project Description:** PRIOR NOTICE SIDEWALKS - MANHATTAN

**Ten-Year Plan Category:** SIDEWALK RECONSTRUCTION

**Community Boards Served:** 300

**Borough:** MANHATTAN

**Budget Lines:** HW-0200

**Original Budget:** \$0

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2021	2022	2023	2024	2025		
City	\$2,069	\$42	\$0	\$0	\$0	\$0	\$0	\$2,111
Non-City	\$399	\$0	\$0	\$0	\$0	\$0	\$0	\$399

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
-----------	------------------------	----------------------	-----------------------	---------------------

**Explanation for Delay:**

**Project Location:**

PRIOR NOTICE SIDEWALKS - MANHATTAN

**Scope Summary:**

PRIOR NOTICE SIDEWALKS - MANHATTAN

(\$ in 000's)

**Managing Agency:** 850 : DEPT OF DESIGN & CONSTRUCTION  
**Project Id:** HWS2018M  
**Project Description:** Prior Notice Sidewalks - Manhattan

**Ten-Year Plan Category:** SIDEWALK RECONSTRUCTION

**Community Boards Served:** 300

**Borough:** MANHATTAN

**Budget Lines:** HW-0200

**Original Budget:** \$2,338

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2021	2022	2023	2024	2025		
City	\$3,336	\$40	\$0	\$0	\$0	\$0	\$0	\$3,376
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DEVELOP SCOPE	Mar 2017	May 2017	Mar 2017	May 2017
PRELIMINARY DESIGN	May 2017	Sep 2017	May 2017	Sep 2017
FINAL DESIGN	Sep 2017	Mar 2018	Sep 2017	Mar 2018
BID AWARD AND REGISTER CONTRCT	Mar 2018	Jun 2018	Mar 2018	Jun 2018
CONSTRUCTION TO 25%	Jun 2018	Oct 2018	Jun 2018	Oct 2018
CONSTRUCTION TO 50%	Oct 2018	Feb 2019	Oct 2018	Feb 2019
CONSTRUCTION TO 75%	Feb 2019	Jun 2019	Feb 2019	Jun 2019
ORIGINAL EQUIP & FURNISHING	Jun 2019	Sep 2019	Jun 2019	Sep 2019
SUBSTANTIAL COMPLETION	Sep 2019	Nov 2019	Sep 2019	Nov 2019
PUNCHLIST COMPLETE, JOB CLOSED	Nov 2019	Dec 2019	Nov 2019	Dec 2019

**Explanation for Delay:**

**Project Location:**

PRIOR NOTICE SIDEWALKS - MANHATTAN

**Scope Summary:**

PRIOR NOTICE SIDEWALKS - MANHATTAN

(\$ in 000's)

**Managing Agency:** 850 : DEPT OF DESIGN & CONSTRUCTION  
**Project Id:** LNCA0996S  
**Project Description:** 96TH STREET - Exterior Rehabilitation

**Ten-Year Plan Category:** ESSENTIAL RECONSTRUCTION OF FACILITIES

**Community Boards Served:** 308

**Borough:** MANHATTAN

**Budget Lines:** LN-D008 LN-0008

**Original Budget:** \$670

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2021	2022	2023	2024	2025		
City	\$1,964	\$329	\$0	\$0	\$0	\$0	\$0	\$2,293
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
PROJECT START	Mar 2009	Mar 2009	Mar 2009	Mar 2009
DESIGN START	Mar 2009	Sep 2010	Mar 2009	Sep 2010
DESIGN COMPLETION	Sep 2010	Sep 2011	Sep 2010	Sep 2011
CONSTRUCTION START	Sep 2011	Sep 2011	Sep 2011	Dec 2011
CONSTRUCTION COMPLETION	Sep 2011	Sep 2012	Jun 2016	Sep 2022

**Explanation for Delay:**

PROJECT DELAYED DUE TO BUDGETARY CONSTRAINTS

**Project Location:**

**Scope Summary:**

EXTERIOR REHABILITATION

(\$ in 000's)

**Managing Agency:** 850 : DEPT OF DESIGN & CONSTRUCTION  
**Project Id:** LNCA09KIP  
**Project Description:** KIPS BAY - Exterior Rehabilitation

**Ten-Year Plan Category:** ESSENTIAL RECONSTRUCTION OF FACILITIES

**Community Boards Served:** 306

**Borough:** MANHATTAN

**Budget Lines:** LN-D003 LN-D008

**Original Budget:** \$758

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2021	2022	2023	2024	2025		
City	\$347	\$0	\$0	\$0	\$1,672	\$0	\$0	\$2,019
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
PROJECT START	Jun 2009	Jun 2009	Apr 2009	Apr 2010
DESIGN START	Jun 2009	Nov 2009	Apr 2010	Apr 2012
DESIGN COMPLETION	Nov 2009	Jun 2010	Dec 2011	Dec 2014
CONSTRUCTION START	Jun 2010	Aug 2010	Mar 2015	Apr 2018
CONSTRUCTION COMPLETION	Aug 2010	Aug 2013	Dec 2016	Dec 2026

**Explanation for Delay:**

PROJECT DELAYED DUE TO BUDGETARY CONSTRAINTS

**Project Location:**

**Scope Summary:**

EXTERIOR REHABILITATION

(\$ in 000's)

**Managing Agency:** 850 : DEPT OF DESIGN & CONSTRUCTION  
**Project Id:** LNCA10115  
**Project Description:** 115TH STREET - Removal and Replacement of Floors

**Ten-Year Plan Category:** IMPROVEMENTS TO EXISTING FACILITIES

**Community Boards Served:** 310

**Borough:** MANHATTAN

**Budget Lines:** LN-0008 LN-D008 LN-M001

**Original Budget:** \$334

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2021	2022	2023	2024	2025		
City	\$2,949	\$232	\$0	\$0	\$0	\$0	\$0	\$3,181
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DESIGN	Oct 2010	Mar 2011	Jul 2008	Aug 2013
BID AWARD AND REGISTER CONTRCT	Mar 2011	Jun 2011	Aug 2013	Aug 2018
CONSTRUCTION	Jun 2011	Jun 2012	Aug 2018	Aug 2019
PUNCHLIST COMPLETE, JOB CLOSED	Jun 2012	Dec 2014	Aug 2019	Feb 2022
PROJECT START	Dec 2014	Dec 2014	Feb 2022	May 2023
DESIGN START	Dec 2014	Dec 2014	Jul 2011	Aug 2013
DESIGN COMPLETION	Dec 2014	Dec 2014	May 2017	Jun 2018
CONSTRUCTION START	Dec 2014	Dec 2014	Jun 2018	Aug 2018
CONSTRUCTION COMPLETION	Dec 2014	Dec 2014	Aug 2018	Aug 2019

**Explanation for Delay:**

PROJECT DELAYED DUE TO BUDGETARY CONSTRAINTS

**Project Location:**

**Scope Summary:**

REMOVAL AND REPLACEMENT OF FLOORS

(\$ in 000's)

**Managing Agency:** 850 : DEPT OF DESIGN & CONSTRUCTION  
**Project Id:** LNCA10AGL  
**Project Description:** AGUILAR - Facade Restoration

**Ten-Year Plan Category:** IMPROVEMENTS TO EXISTING FACILITIES

**Community Boards Served:** 311

**Borough:** MANHATTAN

**Budget Lines:** LN-D008 LN-0008 LN-D003

**Original Budget:** \$525

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2021	2022	2023	2024	2025		
City	\$758	\$1,227	\$0	\$0	\$0	\$0	\$0	\$1,985
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
PROJECT START	May 2010	May 2010	May 2010	May 2010
DESIGN START	May 2010	Nov 2010	May 2010	Dec 2011
DESIGN COMPLETION	Nov 2010	May 2011	Dec 2011	Jun 2014
CONSTRUCTION START	May 2011	Jun 2011	Jun 2014	Jun 2019
CONSTRUCTION COMPLETION	Jun 2011	Aug 2012	Jun 2019	Sep 2023

**Explanation for Delay:**

PROJECT DELAYED DUE TO BUDGETARY CONSTRAINTS

**Project Location:**

**Scope Summary:**

FACADE RESTORATION

(\$ in 000's)

**Managing Agency:** 850 : DEPT OF DESIGN & CONSTRUCTION  
**Project Id:** LNCA10JMB  
**Project Description:** JEFFERSON MARKET - ADA Accessibility

**Ten-Year Plan Category:** IMPROVEMENTS TO EXISTING FACILITIES

**Community Boards Served:** 302

**Borough:** MANHATTAN

**Budget Lines:** LN-0008 LN-D008 LN-0101M

**Original Budget:** \$1,540

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2021	2022	2023	2024	2025		
City	\$10,929	\$201	\$787	\$0	\$0	\$0	\$0	\$11,917
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
PROJECT START	Aug 2009	Feb 2010	Aug 2009	Nov 2009
DESIGN START	Feb 2010	May 2010	Nov 2009	Jul 2010
DESIGN COMPLETION	May 2010	May 2011	Jul 2010	Dec 2017
CONSTRUCTION START	May 2011	Jul 2011	Dec 2017	Feb 2018
CONSTRUCTION COMPLETION	Jul 2011	Jul 2012	Feb 2018	Feb 2023

**Explanation for Delay:**

PROJECT DELAYED DUE TO BUDGETARY CONSTRAINTS

**Project Location:**

**Scope Summary:**

JEFFERSON MARKET - ADA ACCESSIBILITY

(\$ in 000's)

**Managing Agency:** 850 : DEPT OF DESIGN & CONSTRUCTION  
**Project Id:** LNCA10RIS  
**Project Description:** ROOSEVELT ISLAND - NEW BRANCH LIBRARY

**Ten-Year Plan Category:** EXPANSION AND CONSTRUCTION OF FACILITIES

**Community Boards Served:** 308

**Borough:** MANHATTAN

**Budget Lines:** LN-0008

**Original Budget:** \$5,700

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2021	2022	2023	2024	2025		
City	\$9,045	\$252	\$0	\$75	\$0	\$0	\$0	\$9,372
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
PROJECT START	Jul 2013	Jul 2013	Jul 2013	Jul 2013
DESIGN START	May 2015	May 2015	May 2015	May 2015
DESIGN COMPLETION	Jul 2017	Jul 2017	Jul 2017	Jul 2017
CONSTRUCTION START	Feb 2018	Feb 2018	Feb 2018	Feb 2018
CONSTRUCTION COMPLETION	Mar 2020	Mar 2020	Mar 2020	Jun 2023

**Explanation for Delay:**

PROJECT DELAYED DUE TO BUDGETARY CONSTRAINTS

**Project Location:**

**Scope Summary:**

ROOSEVELT ISL - SITE SLECTION/DESIGN



(\$ in 000's)

**Managing Agency:** 850 : DEPT OF DESIGN & CONSTRUCTION  
**Project Id:** LNCA1167S  
**Project Description:** 67TH STREET - Partial Interior Renovation

**Ten-Year Plan Category:** ESSENTIAL RECONSTRUCTION OF FACILITIES

**Community Boards Served:** 308

**Borough:** MANHATTAN

**Budget Lines:** LN-0008

**Original Budget:** \$500

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2021	2022	2023	2024	2025		
City	\$3,229	\$11	\$0	\$105	\$0	\$0	\$0	\$3,345
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DESIGN	Oct 2010	Mar 2011	Jun 2013	Jul 2014
BID AWARD AND REGISTER CONTRCT	Mar 2011	Jun 2011	Jul 2016	Aug 2019
CONSTRUCTION	Jun 2011	Jun 2012	Sep 2019	Aug 2020
PUNCHLIST COMPLETE, JOB CLOSED	Jun 2012	Dec 2012	Aug 2020	Mar 2024
PROJECT START	Jun 2012	Dec 2012	Mar 2024	Mar 2024
DESIGN START	Jun 2012	Dec 2012	Mar 2024	Mar 2024
DESIGN COMPLETION	Jun 2012	Dec 2012	Mar 2024	Mar 2024
CONSTRUCTION START	Jun 2012	Dec 2012	Mar 2024	Mar 2024
CONSTRUCTION COMPLETION	Jun 2012	Dec 2012	Mar 2024	Mar 2024

**Explanation for Delay:**

PROJECT DELAYED DUE TO CHANGES IN SCOPE/DESIGN

**Project Location:**

**Scope Summary:**

INTERIOR

(\$ in 000's)

**Managing Agency:** 850 : DEPT OF DESIGN & CONSTRUCTION  
**Project Id:** LNCA11BLD  
**Project Description:** BLOOMINGDALE - Interior Renovation

**Ten-Year Plan Category:** ESSENTIAL RECONSTRUCTION OF FACILITIES

**Community Boards Served:** 307

**Borough:** MANHATTAN

**Budget Lines:** LN-0008

**Original Budget:** \$200

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2021	2022	2023	2024	2025		
City	\$3,263	\$452	\$0	\$0	\$0	\$0	\$0	\$3,715
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DESIGN	Oct 2010	Mar 2011	Oct 2010	Oct 2010
BID AWARD AND REGISTER CONTRCT	Mar 2011	Jun 2011	Oct 2010	Oct 2010
CONSTRUCTION	Jun 2011	Jun 2012	Oct 2010	Oct 2010
PUNCHLIST COMPLETE, JOB CLOSED	Jun 2012	Dec 2012	Oct 2010	Oct 2010
CONSTRUCTION COMPLETION	Jun 2012	Dec 2012	Jun 2016	Dec 2022

**Explanation for Delay:**

PROJECT DELAYED DUE TO BUDGETARY CONSTRAINTS

**Project Location:**

**Scope Summary:**

INTERIOR

(\$ in 000's)

**Managing Agency:** 850 : DEPT OF DESIGN & CONSTRUCTION  
**Project Id:** LNCA12EPH  
**Project Description:** EIPHANY - FACADE RESTORATION

**Ten-Year Plan Category:** ESSENTIAL RECONSTRUCTION OF FACILITIES

**Community Boards Served:** 300 306

**Borough:** MANHATTAN

**Budget Lines:** LN-D008 LN-0008

**Original Budget:** \$700

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2021	2022	2023	2024	2025		
City	\$370	\$0	\$0	\$0	\$1,558	\$0	\$0	\$1,928
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DEVELOP SCOPE	Sep 2012	Dec 2012	Sep 2012	Dec 2014
PRELIMINARY DESIGN	Dec 2012	Apr 2013	Dec 2014	Sep 2016
FINAL DESIGN	Apr 2013	Oct 2013	Oct 2016	Jun 2018
BID AWARD AND REGISTER CONTRCT	Oct 2013	Jan 2014	Jul 2018	Jul 2020
CONSTRUCTION TO 25%	Jan 2014	May 2014	Jul 2020	Nov 2020
CONSTRUCTION TO 50%	May 2014	Sep 2014	Nov 2020	Mar 2021
CONSTRUCTION TO 75%	Sep 2014	Jan 2015	Mar 2021	Jul 2021
ORIGINAL EQUIP & FURNISHING	Jan 2015	Apr 2015	Jul 2021	Oct 2021
SUBSTANTIAL COMPLETION	Apr 2015	Jun 2015	Oct 2021	Dec 2022
PUNCHLIST COMPLETE, JOB CLOSED	Jun 2015	Jul 2015	Jun 2016	Dec 2023

**Explanation for Delay:**

PROJECT DELAYED DUE TO CHANGES IN SCOPE/DESIGN

**Project Location:**

**Scope Summary:**

FACADE

(\$ in 000's)

**Managing Agency:** 850 : DEPT OF DESIGN & CONSTRUCTION  
**Project Id:** LNCA12SWP  
**Project Description:** SEWARD PARK - Replace sidealk over vault and waterproof

**Ten-Year Plan Category:** ESSENTIAL RECONSTRUCTION OF FACILITIES

**Community Boards Served:** 300 303

**Borough:** MANHATTAN

**Budget Lines:** LN-D008

**Original Budget:** \$250

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2021	2022	2023	2024	2025		
City	\$320	\$0	\$0	\$69	\$0	\$0	\$0	\$389
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DEVELOP SCOPE	Sep 2012	Dec 2012	Sep 2012	Dec 2012
PRELIMINARY DESIGN	Dec 2012	Apr 2013	Dec 2012	Apr 2013
FINAL DESIGN	Apr 2013	Oct 2013	Apr 2013	Oct 2013
BID AWARD AND REGISTER CONTRCT	Oct 2013	Jan 2014	Oct 2013	Jan 2014
CONSTRUCTION TO 25%	Jan 2014	May 2014	Jan 2014	May 2014
CONSTRUCTION TO 50%	May 2014	Sep 2014	May 2014	Sep 2014
CONSTRUCTION TO 75%	Sep 2014	Jan 2015	Sep 2014	Jan 2015
ORIGINAL EQUIP & FURNISHING	Jan 2015	Apr 2015	Jan 2015	Apr 2015
SUBSTANTIAL COMPLETION	Apr 2015	Jun 2015	Apr 2015	Jun 2015
PUNCHLIST COMPLETE, JOB CLOSED	Jun 2015	Jul 2015	Jun 2016	Jul 2022

**Explanation for Delay:**

PROJECT DELAYED DUE TO CHANGES IN SCOPE/DESIGN

**Project Location:**

**Scope Summary:**

REPLACE SIDEALK OVER VAULT AND WATERPROOF

(\$ in 000's)

**Managing Agency:** 850 : DEPT OF DESIGN & CONSTRUCTION  
**Project Id:** LNCA13CCL  
**Project Description:** COUNTEE CULLEN: Boiler

**Ten-Year Plan Category:** ESSENTIAL RECONSTRUCTION OF FACILITIES

**Community Boards Served:** 310

**Borough:** MANHATTAN

**Budget Lines:** LN-D008

**Original Budget:** \$560

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2021	2022	2023	2024	2025		
City	\$606	\$100	\$158	\$0	\$0	\$0	\$0	\$864
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
PROJECT START	Apr 2013	Nov 2014	Apr 2013	Apr 2013
DESIGN START	Nov 2014	Aug 2015	Apr 2013	Dec 2014
DESIGN COMPLETION	Aug 2015	Jan 2016	Dec 2014	Jul 2016
CONSTRUCTION START	Jan 2016	Sep 2016	Jul 2016	Jun 2017
CONSTRUCTION COMPLETION	Sep 2016	Sep 2016	Jun 2017	Jun 2022

**Explanation for Delay:**

PROJECT DELAYED DUE TO CHANGES IN SCOPE/DESIGN

**Project Location:**

**Scope Summary:**

BOILER

(\$ in 000's)

**Managing Agency:** 850 : DEPT OF DESIGN & CONSTRUCTION  
**Project Id:** LNCA13GBR  
**Project Description:** GEORGE BRUCE: Partial Interior/Exterior,/ Roof / Boiler

**Ten-Year Plan Category:** ESSENTIAL RECONSTRUCTION OF FACILITIES

**Community Boards Served:** 309

**Borough:** MANHATTAN

**Budget Lines:** LN-D008 LN-0008

**Original Budget:** \$2,650

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2021	2022	2023	2024	2025		
City	\$362	\$103	\$165	\$3,614	\$0	\$0	\$0	\$4,244
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
PROJECT START	Mar 2014	Mar 2014	Mar 2014	Mar 2014
DESIGN START	Mar 2014	Mar 2014	Mar 2014	Mar 2014
DESIGN COMPLETION	Mar 2014	Mar 2014	Mar 2014	Mar 2014
CONSTRUCTION START	Mar 2014	Mar 2014	Mar 2014	Mar 2014
CONSTRUCTION COMPLETION	Apr 2014	Mar 2017	Apr 2016	Dec 2021

**Explanation for Delay:**

PROJECT DELAYED DUE TO CHANGES IN SCOPE/DESIGN

**Project Location:**

**Scope Summary:**

ROOF / BOILER

(\$ in 000's)

**Managing Agency:** 850 : DEPT OF DESIGN & CONSTRUCTION  
**Project Id:** LNCA13HAM  
**Project Description:** HAMILTON FISH: REHABILITATION

**Ten-Year Plan Category:** ESSENTIAL RECONSTRUCTION OF FACILITIES

**Community Boards Served:** 300 303

**Borough:** MANHATTAN

**Budget Lines:** LN-0008 LN-D008 PU-0025

**Original Budget:** \$2,590

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2021	2022	2023	2024	2025		
City	\$1,545	\$35	\$8,271	\$56	\$0	\$0	\$0	\$9,907
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
PROJECT START	Mar 2013	Mar 2013	Mar 2013	Mar 2013
DESIGN START	Mar 2013	Mar 2013	Mar 2013	Mar 2013
DESIGN COMPLETION	Mar 2013	Mar 2013	Mar 2013	Mar 2013
CONSTRUCTION START	Mar 2013	Mar 2013	Mar 2013	Mar 2013
CONSTRUCTION COMPLETION	Mar 2013	Feb 2017	Jun 2016	Dec 2022

**Explanation for Delay:**

PROJECT DELAYED DUE TO CHANGES IN SCOPE/DESIGN

**Project Location:**

**Scope Summary:**

REHABILITATION

(\$ in 000's)

**Managing Agency:** 850 : DEPT OF DESIGN & CONSTRUCTION  
**Project Id:** LNCA13HUD  
**Project Description:** HUDSON PARK: Renovation

**Ten-Year Plan Category:** ESSENTIAL RECONSTRUCTION OF FACILITIES

**Community Boards Served:** 300 302

**Borough:** MANHATTAN

**Budget Lines:** LN-D008 LN-0008 LN-0101M

**Original Budget:** \$2,550

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2021	2022	2023	2024	2025		
City	\$619	\$0	\$0	\$0	\$4,193	\$1,840	\$200	\$6,852
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
PROJECT START	Apr 2013	Nov 2014	Apr 2013	Nov 2014
DESIGN START	Nov 2014	Nov 2014	Nov 2014	Nov 2014
DESIGN COMPLETION	Nov 2014	Jun 2016	Nov 2014	Jun 2016
CONSTRUCTION START	Jun 2016	May 2017	Jun 2016	May 2018
CONSTRUCTION COMPLETION	May 2017	May 2017	Jun 2017	Jun 2026

**Explanation for Delay:**

PROJECT DELAYED DUE TO CHANGES IN SCOPE/DESIGN

**Project Location:**

**Scope Summary:**

RENOVATION



(\$ in 000's)

**Managing Agency:** 850 : DEPT OF DESIGN & CONSTRUCTION  
**Project Id:** LNCA13MLB  
**Project Description:** MUHLENBERG: Elevator

**Ten-Year Plan Category:** ESSENTIAL RECONSTRUCTION OF FACILITIES

**Community Boards Served:** 304

**Borough:** MANHATTAN

**Budget Lines:** LN-D008 LN-0101M LN-0008

**Original Budget:** \$709

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2021	2022	2023	2024	2025		
City	\$307	\$802	\$0	\$0	\$0	\$0	\$0	\$1,109
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
PROJECT START	Feb 2013	Feb 2013	Feb 2013	Feb 2013
DESIGN START	Feb 2013	Feb 2015	Feb 2013	Feb 2015
DESIGN COMPLETION	Feb 2015	Sep 2015	Feb 2015	Sep 2015
CONSTRUCTION START	Oct 2015	Feb 2016	Oct 2015	Feb 2016
CONSTRUCTION COMPLETION	Feb 2016	Oct 2016	Feb 2016	Oct 2022

**Explanation for Delay:**

PROJECT DELAYED DUE TO BUDGETARY CONSTRAINTS

**Project Location:**

**Scope Summary:**

ELEVATOR

(\$ in 000's)

**Managing Agency:** 850 : DEPT OF DESIGN & CONSTRUCTION  
**Project Id:** LNCA13NAM  
**Project Description:** NEW AMSTERDAM - HVAC and Cooling Tower

**Ten-Year Plan Category:** IMPROVEMENTS TO EXISTING FACILITIES

**Community Boards Served:** 300 301

**Borough:** MANHATTAN

**Budget Lines:** LN-0008

**Original Budget:** \$3,024

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2021	2022	2023	2024	2025		
City	\$4,688	\$760	\$0	\$0	\$0	\$0	\$0	\$5,448
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
PROJECT START	Jan 2013	Feb 2015	Jan 2013	Jan 2013
DESIGN START	Feb 2015	Nov 2015	Jan 2013	Mar 2015
DESIGN COMPLETION	Nov 2015	Jul 2016	Mar 2015	Dec 2016
CONSTRUCTION START	Jul 2016	Jul 2016	Dec 2016	Oct 2018
CONSTRUCTION COMPLETION	Jul 2016	Jun 2017	Oct 2018	Jan 2022

**Explanation for Delay:**

PROJECT DELAYED DUE TO CHANGES IN SCOPE/DESIGN

**Project Location:**

**Scope Summary:**

HVAC AND COOLING TOWER

(\$ in 000's)

**Managing Agency:** 850 : DEPT OF DESIGN & CONSTRUCTION  
**Project Id:** LNCA14MBG  
**Project Description:** HVAC and Related Work

**Ten-Year Plan Category:** ESSENTIAL RECONSTRUCTION OF FACILITIES

**Community Boards Served:** 300

**Borough:** MANHATTAN

**Budget Lines:** LN-D008 LN-0008 LN-M001

**Original Budget:** \$500

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2021	2022	2023	2024	2025		
City	\$581	\$2,074	\$0	\$0	\$0	\$0	\$0	\$2,655
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
PROJECT START	Sep 2014	Sep 2014	Sep 2014	Sep 2014
DESIGN START	Jun 2015	Jun 2015	Jun 2015	Aug 2015
DESIGN COMPLETION	Dec 2015	Dec 2015	Dec 2015	Jun 2019
CONSTRUCTION START	Jun 2016	Jun 2016	Jun 2016	Feb 2020
CONSTRUCTION COMPLETION	Apr 2017	Apr 2017	Jun 2017	Jun 2021

**Explanation for Delay:**

PROJECT DELAYED PENDING RESOLUTION OF LEGAL ISSUES

**Project Location:**

**Scope Summary:**

HVAC AND RELATED WORK

(\$ in 000's)

**Managing Agency:** 850 : DEPT OF DESIGN & CONSTRUCTION  
**Project Id:** LNCA15SPK  
**Project Description:** New Boiler

**Ten-Year Plan Category:** ESSENTIAL RECONSTRUCTION OF FACILITIES

**Community Boards Served:** 300

**Borough:** MANHATTAN

**Budget Lines:** LN-D008

**Original Budget:** \$963

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2021	2022	2023	2024	2025		
City	\$1,052	\$54	\$0	\$0	\$0	\$0	\$0	\$1,106
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
PROJECT START	Nov 2014	Nov 2014	Nov 2014	Nov 2014
DESIGN START	Nov 2014	Nov 2014	Nov 2014	Nov 2014
DESIGN COMPLETION	Nov 2014	Nov 2014	Nov 2014	Nov 2014
CONSTRUCTION START	Jun 2016	Jun 2016	Jun 2016	Jun 2016
CONSTRUCTION COMPLETION	Dec 2017	Dec 2017	Dec 2017	Dec 2022

**Explanation for Delay:**

PROJECT DELAYED DUE TO BUDGETARY CONSTRAINTS

**Project Location:**

**Scope Summary:**

NEW BOILER

(\$ in 000's)

**Managing Agency:** 850 : DEPT OF DESIGN & CONSTRUCTION  
**Project Id:** LNCAL15CC  
**Project Description:** Countee Cullen:Exterior Renovation

**Ten-Year Plan Category:** ESSENTIAL RECONSTRUCTION OF FACILITIES

**Community Boards Served:** 300

**Borough:** MANHATTAN

**Budget Lines:** LN-D008 LN-0008 LN-M001 LN-D003

**Original Budget:** \$2,593

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2021	2022	2023	2024	2025		
City	\$994	\$6,330	\$0	\$0	\$0	\$0	\$0	\$7,324
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
PROJECT START	Mar 2016	Mar 2016	Mar 2016	Mar 2016
DESIGN START	Apr 2016	Apr 2016	Apr 2016	Apr 2016
DESIGN COMPLETION	Apr 2016	Apr 2016	Apr 2016	Apr 2016
CONSTRUCTION START	Jun 2016	Jun 2016	Jun 2016	Jun 2016
CONSTRUCTION COMPLETION	Dec 2017	Dec 2017	Dec 2017	Dec 2022

**Explanation for Delay:**

PROJECT DELAYED DUE TO BUDGETARY CONSTRAINTS

**Project Location:**

**Scope Summary:**

COUNTEE CULLEN:EXTERIOR RENOVATION

(\$ in 000's)

**Managing Agency:** 850 : DEPT OF DESIGN & CONSTRUCTION  
**Project Id:** LNEA08MHV  
**Project Description:** MANHATTAN (Northern) - HVAC @ Four Branch Libraries

**Ten-Year Plan Category:** ESSENTIAL RECONSTRUCTION OF FACILITIES

**Community Boards Served:** 300 308 309 311 312

**Borough:** MANHATTAN

**Budget Lines:** LN-D008 LN-0101M LN-D003 LN-M001 LN-0008

**Original Budget:** \$4,460

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2021	2022	2023	2024	2025		
City	\$4,285	\$2,362	\$762	\$0	\$0	\$0	\$0	\$7,409
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
PROJECT START	Oct 2007	Oct 2007	Oct 2007	Oct 2007
DESIGN START	Apr 2009	Apr 2009	Oct 2009	Oct 2009
DESIGN COMPLETION	Mar 2010	Jul 2010	Jan 2011	Jan 2011
CONSTRUCTION START	Jul 2010	Jan 2012	Jul 2013	Jul 2013
CONSTRUCTION COMPLETION	Jan 2012	Mar 2012	Sep 2017	Sep 2022

**Explanation for Delay:**

PROJECT DELAYED DUE TO UNFORESEEN SITE/FIELD CONDITION

**Project Location:**

**Scope Summary:**

HVAC @ FOUR BRANCHS - MANHATTAN  
 96TH STREET BRANCH  
 FORT WASHINGTON BRANCH  
 GEORGE BRUCE BRANCH

125TH STREET BRANCH

(\$ in 000's)

**Managing Agency:** 850 : DEPT OF DESIGN & CONSTRUCTION  
**Project Id:** LNEA13HGR  
**Project Description:** HAMILTON GRANGE:Exterior Rehabilitation/ Window

**Ten-Year Plan Category:** ESSENTIAL RECONSTRUCTION OF FACILITIES

**Community Boards Served:** 300 309

**Borough:** MANHATTAN

**Budget Lines:** LN-0008 LN-D008 LN-0101X

**Original Budget:** \$885

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2021	2022	2023	2024	2025		
City	\$843	\$0	\$260	\$2,557	\$0	\$0	\$0	\$3,660
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
PROJECT START	Mar 2013	Mar 2013	Mar 2008	Mar 2008
DESIGN START	May 2014	May 2014	May 2014	May 2014
DESIGN COMPLETION	Jul 2015	Jul 2015	Jul 2015	Jul 2015
CONSTRUCTION START	Feb 2016	Feb 2016	Feb 2016	Feb 2016
CONSTRUCTION COMPLETION	Mar 2017	Mar 2017	Mar 2017	Mar 2022

**Explanation for Delay:**

PROJECT DELAYED DUE TO BUDGETARY CONSTRAINTS

**Project Location:**

**Scope Summary:**

EXTERIOR REHABILITATION/ WINDOW REPLACEMENT

(\$ in 000's)

**Managing Agency:** 850 : DEPT OF DESIGN & CONSTRUCTION  
**Project Id:** LNEM12MLB  
**Project Description:** MUHLENBERG - Sidewalk Vault

**Ten-Year Plan Category:** ESSENTIAL RECONSTRUCTION OF FACILITIES

**Community Boards Served:** 304

**Borough:** MANHATTAN

**Budget Lines:** LN-0008 LN-D008

**Original Budget:** \$856

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2021	2022	2023	2024	2025		
City	\$320	\$716	\$0	\$0	\$0	\$0	\$0	\$1,036
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DESIGN	Feb 2012	Feb 2012	Feb 2012	Apr 2013
CONSTRUCTION	Jul 2015	Jul 2015	Jul 2015	Sep 2019
ORIGINAL EQUIP & FURNISHING	Aug 2015	Aug 2015	Aug 2015	Sep 2020
PUNCHLIST COMPLETE, JOB CLOSED	Jan 2016	Jan 2016	Jan 2016	Oct 2021

**Explanation for Delay:**

PROJECT DELAYED DUE TO BUDGETARY CONSTRAINTS

**Project Location:**

**Scope Summary:**

VAULT



(\$ in 000's)

**Managing Agency:** 850 : DEPT OF DESIGN & CONSTRUCTION  
**Project Id:** LNEM13JMK  
**Project Description:** JEFFERSON MARKET: Fire Safety

**Ten-Year Plan Category:** ESSENTIAL RECONSTRUCTION OF FACILITIES

**Community Boards Served:** 300 302

**Borough:** MANHATTAN

**Budget Lines:** LN-0101M LN-0008 LN-0101R

**Original Budget:** \$362

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2021	2022	2023	2024	2025		
City	\$620	\$0	\$93	\$0	\$0	\$0	\$0	\$713
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DESIGN	May 2013	May 2013	May 2013	May 2013
CONSTRUCTION	Aug 2016	Aug 2016	Aug 2016	Nov 2017
ORIGINAL EQUIP & FURNISHING	Aug 2016	Aug 2016	Nov 2017	Aug 2018
PUNCHLIST COMPLETE, JOB CLOSED	Oct 2017	Oct 2017	Oct 2018	Feb 2022

**Explanation for Delay:**

PROJECT DELAYED DUE TO BUDGETARY CONSTRAINTS

**Project Location:**

**Scope Summary:**

FIRE

(\$ in 000's)

**Managing Agency:** 850 : DEPT OF DESIGN & CONSTRUCTION  
**Project Id:** LNMNA08LS  
**Project Description:** MANHATTAN - Life Safety Projects @ 17 Branch Libraries

**Ten-Year Plan Category:** ESSENTIAL RECONSTRUCTION OF FACILITIES

**Community Boards Served:** 300

**Borough:** MANHATTAN

**Budget Lines:** LN-D008 LN-0101M LN-D003 LN-0101X LN-0008

**Original Budget:** \$3,719

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2021	2022	2023	2024	2025		
City	\$5,440	\$669	\$0	\$0	\$0	\$0	\$0	\$6,109
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
PROJECT START	Jan 2010	Jan 2010	Jan 2008	Jan 2008
DESIGN START	Feb 2010	Feb 2010	Oct 2009	Oct 2009
DESIGN COMPLETION	Feb 2010	Feb 2010	May 2013	May 2015
CONSTRUCTION START	Feb 2010	Feb 2010	Apr 2015	Apr 2018
CONSTRUCTION COMPLETION	Feb 2010	Feb 2010	Oct 2017	Oct 2021

**Explanation for Delay:**

PROJECT DELAYED DUE TO UNFORESEEN SITE/FIELD CONDITION

**Project Location:**

**Scope Summary:**

LIFE SAFETY PROJECTS @ 16 BRANCH LIBRARIES - MANHATTAN

(\$ in 000's)

**Managing Agency:** 850 : DEPT OF DESIGN & CONSTRUCTION  
**Project Id:** LRCA17SCH  
**Project Description:** SCHOMBURG - Renovation Phase II Passthrough

**Ten-Year Plan Category:** ESSENTIAL RECONSTRUCTION OF FACILITIES

**Community Boards Served:** 300 310

**Borough:** MANHATTAN

**Budget Lines:** L-D002

**Original Budget:** \$14,458

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2021	2022	2023	2024	2025		
City	\$13,351	\$0	\$0	\$0	\$0	\$1,374	\$0	\$14,725
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
PROJECT START	Apr 2016	Apr 2016	Apr 2016	Apr 2016
DESIGN START	Apr 2016	Jul 2016	Apr 2016	Jul 2016
DESIGN COMPLETION	Jul 2016	Nov 2017	Jul 2016	Nov 2017
CONSTRUCTION START	Nov 2017	Dec 2019	Nov 2017	Dec 2019
CONSTRUCTION COMPLETION	Jan 2020	Dec 2022	Jan 2020	Dec 2025

**Explanation for Delay:**

PROJECT DELAYED DUE TO BUDGETARY CONSTRAINTS

**Project Location:**

**Scope Summary:**

PHASEII

(\$ in 000's)

**Managing Agency:** 850 : DEPT OF DESIGN & CONSTRUCTION  
**Project Id:** MED-594  
**Project Description:** WM RPLMT IN E 46 ST & E 47 ST B/T MADISON AV & LEXINGTON AV

**Ten-Year Plan Category:** TRUNK AND DISTRIBUTION MAIN REPLACEMENT

**Community Boards Served:** 305

**Borough:** MANHATTAN

**Budget Lines:** WM-0001 EP-0007 TF-0502

**Original Budget:** \$772

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2021	2022	2023	2024	2025		
City	\$1,163	\$0	\$0	\$27,824	\$0	\$0	\$0	\$28,987
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DEVELOP SCOPE	Jul 2007	Oct 2007	Jul 2011	Aug 2012
PRELIMINARY DESIGN	Oct 2007	Feb 2008	Aug 2012	Jul 2014
FINAL DESIGN	Feb 2008	Aug 2008	Jul 2014	Nov 2019
BID AWARD AND REGISTER CONTRCT	Aug 2008	Nov 2008	Dec 2019	Mar 2020
CONSTRUCTION TO 25%	Nov 2008	Mar 2009	Mar 2020	Sep 2020
CONSTRUCTION TO 50%	Mar 2009	Jul 2009	Sep 2020	Mar 2021
CONSTRUCTION TO 75%	Jul 2009	Nov 2009	Mar 2021	Aug 2021
ORIGINAL EQUIP & FURNISHING	Nov 2009	Feb 2010	Aug 2021	Nov 2021
SUBSTANTIAL COMPLETION	Feb 2010	Apr 2010	Nov 2021	Jan 2022
PUNCHLIST COMPLETE, JOB CLOSED	Apr 2010	May 2010	Jan 2022	Jun 2024

**Explanation for Delay:**

PROJECT DELAYED DUE TO CHANGES IN SCOPE/DESIGN

**Project Location:**

**Scope Summary:**

WM RPLMT IN E 46 ST & E 47 ST B/T MADISON AV & LEXINGTON AV

(\$ in 000's)

**Managing Agency:** 850 : DEPT OF DESIGN & CONSTRUCTION  
**Project Id:** MED-596  
**Project Description:** TRUNK WM IN HUDSON ST FRM LAIGHT ST TO WORTH ST

**Ten-Year Plan Category:** AUGMENTATION OF WATER SUPPLY SYSTEMS

**Community Boards Served:** 301

**Borough:** MANHATTAN

**Budget Lines:** SE-0944

**Original Budget:** \$7,769

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2021	2022	2023	2024	2025		
<b>City</b>	\$49,000	\$0	\$0	\$0	\$0	\$0	\$0	\$49,000
<b>Non-City</b>	\$31,015	\$1,800	\$0	\$0	\$0	\$0	\$0	\$32,815

<b>Milestone</b>	<b>Original Start Date</b>	<b>Original End Date</b>	<b>Current Start Date</b>	<b>Current End Date</b>
DEVELOP SCOPE	Jul 2009	Oct 2009	Mar 2009	Jun 2009
PRELIMINARY DESIGN	Oct 2009	Feb 2010	Jun 2009	Sep 2009
FINAL DESIGN	Feb 2010	Aug 2010	Sep 2009	Mar 2010
BID AWARD AND REGISTER CONTRCT	Aug 2010	Nov 2010	Mar 2010	Jun 2010
CONSTRUCTION TO 25%	Nov 2010	Mar 2011	Jun 2010	Dec 2010
CONSTRUCTION TO 50%	Mar 2011	Jul 2011	Dec 2010	Dec 2012
CONSTRUCTION TO 75%	Jul 2011	Nov 2011	Dec 2012	Dec 2014
ORIGINAL EQUIP & FURNISHING	Nov 2011	Feb 2012	Dec 2014	Mar 2015
SUBSTANTIAL COMPLETION	Feb 2012	Apr 2012	Mar 2015	Sep 2015
PUNCHLIST COMPLETE, JOB CLOSED	Apr 2012	May 2012	Sep 2015	Jun 2023

**Explanation for Delay:**

PROJECT DELAYED DUE TO UNFORESEEN SITE/FIELD CONDITION

**Project Location:**

**Scope Summary:**

TRUNK WM IN HUDSON ST FRM LAIGHT ST TO WORTH ST, ETC TO CONNECT TO SHAFT 29B (TUNNEL #3)  
 TO THE DISTRIBUTION SYSTEM

(\$ in 000's)

**Managing Agency:** 850 : DEPT OF DESIGN & CONSTRUCTION  
**Project Id:** MED-597  
**Project Description:** TRUNK WM IN EAST 31 STREET FRM 5TH AV TO 2ND AV

**Ten-Year Plan Category:** TRUNK AND DISTRIBUTION MAIN REPLACEMENT

**Community Boards Served:** 305 306

**Borough:** MANHATTAN

**Budget Lines:** WM-0006 WM-0001 SE-0002M

**Original Budget:** \$6,454

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2021	2022	2023	2024	2025		
City	\$174	\$0	\$0	\$0	\$14,944	\$0	\$0	\$15,118
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DEVELOP SCOPE	Jul 2011	Oct 2011	Jul 2011	Oct 2011
PRELIMINARY DESIGN	Oct 2011	Feb 2012	Oct 2011	Feb 2012
FINAL DESIGN	Feb 2012	Aug 2012	Feb 2012	Aug 2012
BID AWARD AND REGISTER CONTRCT	Aug 2012	Nov 2012	Mar 2022	Jun 2022
CONSTRUCTION TO 25%	Nov 2012	Mar 2013	Jun 2022	Jun 2022
CONSTRUCTION TO 50%	Mar 2013	Jul 2013	Jun 2022	Jun 2022
CONSTRUCTION TO 75%	Jul 2013	Nov 2013	Jun 2022	Jun 2022
ORIGINAL EQUIP & FURNISHING	Nov 2013	Feb 2014	Jun 2022	Jun 2022
SUBSTANTIAL COMPLETION	Feb 2014	Apr 2014	Jun 2022	Jun 2022
PUNCHLIST COMPLETE, JOB CLOSED	Apr 2014	May 2014	Nov 2024	Dec 2024

**Explanation for Delay:**

PROJECT DELAYED DUE TO CHANGES IN SCOPE/DESIGN

**Project Location:**

**Scope Summary:**

TRUNK WM IN EAST 31 STREET FRM 5TH AV TO 2ND AV

(\$ in 000's)

**Managing Agency:** 850 : DEPT OF DESIGN & CONSTRUCTION  
**Project Id:** MED-598B  
**Project Description:** TRUNK WM IN W 30 ST - 9 AV TO 10 AV (SHAFT 26B) - PHASE B

**Ten-Year Plan Category:** TRUNK AND DISTRIBUTION MAIN REPLACEMENT

**Community Boards Served:** 304 305

**Borough:** MANHATTAN

**Budget Lines:** WM-0006 WM-0001 SE-0002M TF-0002 TF-0502

**Original Budget:** \$64,919

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2021	2022	2023	2024	2025		
City	\$52,589	\$6,749	\$0	\$0	\$0	\$0	\$0	\$59,338
Non-City	\$772	\$0	\$0	\$0	\$0	\$0	\$0	\$772

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DEVELOP SCOPE	Jul 2012	Sep 2012	Mar 2017	May 2017
PRELIMINARY DESIGN	Sep 2012	Jan 2013	May 2017	Sep 2017
FINAL DESIGN	Jan 2013	Jul 2013	Sep 2017	Dec 2019
BID AWARD AND REGISTER CONTRCT	Jul 2013	Oct 2013	Dec 2019	Feb 2020
CONSTRUCTION TO 25%	Oct 2013	Feb 2014	Mar 2020	Jun 2020
CONSTRUCTION TO 50%	Feb 2014	Jun 2014	Jun 2020	Oct 2020
CONSTRUCTION TO 75%	Jun 2014	Oct 2014	Oct 2020	Feb 2021
ORIGINAL EQUIP & FURNISHING	Oct 2014	Jan 2015	Feb 2021	Feb 2021
SUBSTANTIAL COMPLETION	Jan 2015	Mar 2015	Feb 2021	May 2021
PUNCHLIST COMPLETE, JOB CLOSED	Mar 2015	Apr 2015	May 2021	Jun 2022

**Explanation for Delay:**

PROJECT DELAYED DUE TO UNFORESEEN SITE/FIELD CONDITION

**Project Location:**

TRUNK WM IN W 30 ST - 9 AV TO 10 AV (SHAFT 26B) - PHASE B

**Scope Summary:**

TRUNK WM IN W 30 ST - 9 AV TO 10 AV (SHAFT 26B) - PHASE B

(\$ in 000's)

<b>Managing Agency:</b> 850 : DEPT OF DESIGN & CONSTRUCTION
<b>Project Id:</b> MED-604
<b>Project Description:</b> TRUNK & DIS WM IN EAST HOUSTONS ST (HWMP2019)

**Ten-Year Plan Category:** TRUNK AND DISTRIBUTION MAIN REPLACEMENT

**Community Boards Served:** 303

**Borough:** MANHATTAN

**Budget Lines:** WM-0006

**Original Budget:** \$11,357

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2021	2022	2023	2024	2025		
City	\$33,186	\$508	\$0	\$0	\$0	\$0	\$0	\$33,694
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DEVELOP SCOPE	Aug 2009	Nov 2009	Aug 2009	Nov 2009
PRELIMINARY DESIGN	Nov 2009	Mar 2010	Nov 2009	Mar 2010
FINAL DESIGN	Mar 2010	Feb 2012	Mar 2010	Oct 2011
BID AWARD AND REGISTER CONTRCT	Feb 2012	Jun 2012	Oct 2011	Feb 2012
CONSTRUCTION TO 25%	Jun 2012	Jun 2012	Feb 2012	Jan 2013
CONSTRUCTION TO 50%	Jun 2012	Jun 2012	Feb 2013	Jan 2014
CONSTRUCTION TO 75%	Jun 2012	Jun 2012	Feb 2014	Dec 2015
ORIGINAL EQUIP & FURNISHING	Jun 2012	Jun 2012	Dec 2015	Mar 2016
SUBSTANTIAL COMPLETION	Jun 2012	Jun 2012	Mar 2016	Jun 2016
PUNCHLIST COMPLETE, JOB CLOSED	Jun 2012	Jul 2012	Jun 2016	Dec 2021

**Explanation for Delay:**

PROJECT DELAYED DUE TO UNFORESEEN SITE/FIELD CONDITION

**Project Location:**

**Scope Summary:**

TRUNK & DIS WM IN EAST HOUSTONS ST B/T BOWERY & FDR DR



(\$ in 000's)

**Managing Agency:** 850 : DEPT OF DESIGN & CONSTRUCTION  
**Project Id:** MED-607  
**Project Description:** TRUNK MAIN CONN TO SHAFT 32B IN 2ND AVE. INTER. OF E. 35ST.

**Ten-Year Plan Category:** TRUNK AND DISTRIBUTION MAIN REPLACEMENT

**Community Boards Served:** 306

**Borough:** MANHATTAN

**Budget Lines:** WM-0006 WM-0001 SE-0002M

**Original Budget:** \$13,913

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2021	2022	2023	2024	2025		
City	\$44,221	\$3,472	\$0	\$0	\$0	\$0	\$0	\$47,693
Non-City	\$19	\$0	\$0	\$0	\$0	\$0	\$0	\$19

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DEVELOP SCOPE	Feb 2010	May 2010	Mar 2010	May 2010
PRELIMINARY DESIGN	May 2010	Sep 2010	May 2010	Sep 2010
FINAL DESIGN	Sep 2010	Mar 2011	Sep 2010	Mar 2011
BID AWARD AND REGISTER CONTRCT	Mar 2011	Jun 2011	Mar 2016	Jun 2016
CONSTRUCTION TO 25%	Jun 2011	Oct 2011	Jun 2016	Jun 2016
CONSTRUCTION TO 50%	Oct 2011	Feb 2012	Jun 2016	Jun 2016
CONSTRUCTION TO 75%	Feb 2012	Jun 2012	Jun 2016	Jun 2016
ORIGINAL EQUIP & FURNISHING	Jun 2012	Sep 2012	Jun 2016	Jun 2016
SUBSTANTIAL COMPLETION	Sep 2012	Oct 2012	Jun 2016	Jun 2016
PUNCHLIST COMPLETE, JOB CLOSED	Nov 2012	Nov 2012	Nov 2017	Jun 2024

**Explanation for Delay:**

PROJECT DELAYED DUE TO CHANGES IN SCOPE/DESIGN

**Project Location:**

**Scope Summary:**

TRUNK MAIN CONN TO SHAFT 32B IN 2ND AVE. INTER. OF E. 35ST.

(\$ in 000's)

**Managing Agency:** 850 : DEPT OF DESIGN & CONSTRUCTION  
**Project Id:** MED-609  
**Project Description:** TRUNK MAIN IN W60 ST, W.E. AVE TO COLUMBUS AV

**Ten-Year Plan Category:** TRUNK AND DISTRIBUTION MAIN EXTENSION

**Community Boards Served:** 307

**Borough:** MANHATTAN

**Budget Lines:** EP-0007

**Original Budget:** \$9,031

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2021	2022	2023	2024	2025		
City	\$100,440	\$711	\$0	\$0	\$0	\$0	\$0	\$101,151
Non-City	\$2,804	\$0	\$0	\$0	\$0	\$0	\$0	\$2,804

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DEVELOP SCOPE	Jan 2011	Mar 2011	Jan 2011	Mar 2011
PRELIMINARY DESIGN	Apr 2011	Jul 2011	Apr 2011	Jul 2011
FINAL DESIGN	Jul 2011	Jan 2012	Jul 2011	Dec 2011
BID AWARD AND REGISTER CONTRCT	Jan 2012	Apr 2012	Dec 2011	Mar 2012
CONSTRUCTION TO 25%	Apr 2012	Aug 2012	Mar 2012	Mar 2014
CONSTRUCTION TO 50%	Aug 2012	Dec 2012	Mar 2014	Mar 2016
CONSTRUCTION TO 75%	Dec 2012	Apr 2013	Mar 2016	Mar 2019
ORIGINAL EQUIP & FURNISHING	Apr 2013	Jul 2013	Mar 2019	Mar 2019
SUBSTANTIAL COMPLETION	Jul 2013	Sep 2013	Mar 2019	Mar 2019
PUNCHLIST COMPLETE, JOB CLOSED	Sep 2013	Oct 2013	Mar 2019	Jan 2024

**Explanation for Delay:**

PROJECT DELAYED DUE TO UNFORESEEN SITE/FIELD CONDITION

**Project Location:**

**Scope Summary:**

TRUNK MAIN IN W60 ST, WEST END AVE TO COLUMBUS AV, TO CONNECT TO SHAFT 24B

(\$ in 000's)

**Managing Agency:** 850 : DEPT OF DESIGN & CONSTRUCTION  
**Project Id:** MED-610  
**Project Description:** TRUNK MAIN CONNECTION TO SHAFT 27B

**Ten-Year Plan Category:** TRUNK AND DISTRIBUTION MAIN EXTENSION

**Community Boards Served:** 303

**Borough:** MANHATTAN

**Budget Lines:** HW-D102

**Original Budget:** \$14,250

**Project Plan**

	Prior Actuals	Plan						RTC	Total
		2021	2022	2023	2024	2025			
City	\$30,547	\$55	\$0	\$0	\$0	\$0	\$0	\$30,602	
Non-City	\$937	\$0	\$0	\$0	\$0	\$0	\$0	\$937	

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DEVELOP SCOPE	Jan 2011	Mar 2011	Dec 2010	Mar 2011
PRELIMINARY DESIGN	Apr 2011	Jul 2011	Mar 2011	Jul 2011
FINAL DESIGN	Jul 2011	Jan 2012	Jul 2011	Dec 2011
BID AWARD AND REGISTER CONTRCT	Jan 2012	Apr 2012	Dec 2011	Mar 2012
CONSTRUCTION TO 25%	Apr 2012	Aug 2012	Mar 2012	Sep 2012
CONSTRUCTION TO 50%	Aug 2012	Dec 2012	Sep 2012	Sep 2013
CONSTRUCTION TO 75%	Dec 2012	Apr 2013	Sep 2013	Sep 2015
ORIGINAL EQUIP & FURNISHING	Apr 2013	Jul 2013	Sep 2015	Sep 2015
SUBSTANTIAL COMPLETION	Jul 2013	Sep 2013	Sep 2015	Nov 2015
PUNCHLIST COMPLETE, JOB CLOSED	Sep 2013	Oct 2013	Nov 2015	Jun 2024

**Explanation for Delay:**

PROJECT DELAYED DUE TO UNFORESEEN SITE/FIELD CONDITION

**Project Location:**

**Scope Summary:**

TRUNK MAIN CONNECTION TO SHAFT 27B IN HUDSON ST BETW GANSEVOORT ST & W 13 ST

(\$ in 000's)

**Managing Agency:** 850 : DEPT OF DESIGN & CONSTRUCTION  
**Project Id:** MED-611  
**Project Description:** TRUNK WM REPLACMT IN TRANSVERSE RD 3

**Ten-Year Plan Category:** AUGMENTATION OF WATER SUPPLY SYSTEMS

**Community Boards Served:** 308

**Borough:** MANHATTAN

**Budget Lines:** WM-0006 WM-0001

**Original Budget:** \$4,158

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2021	2022	2023	2024	2025		
City	\$0	\$0	\$0	\$0	\$0	\$4,158	\$0	\$4,158
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DEVELOP SCOPE	Mar 2022	May 2022	Mar 2022	May 2022
PRELIMINARY DESIGN	May 2022	Sep 2022	May 2022	Sep 2022
FINAL DESIGN	Sep 2022	Mar 2023	Sep 2022	Mar 2023
BID AWARD AND REGISTER CONTRCT	Mar 2023	Jun 2023	Mar 2023	Jun 2023
CONSTRUCTION TO 25%	Jun 2023	Oct 2023	Jun 2023	Oct 2023
CONSTRUCTION TO 50%	Oct 2023	Feb 2024	Oct 2023	Feb 2024
CONSTRUCTION TO 75%	Feb 2024	Jun 2024	Feb 2024	Jun 2024
ORIGINAL EQUIP & FURNISHING	Jun 2024	Sep 2024	Jun 2024	Sep 2024
SUBSTANTIAL COMPLETION	Sep 2024	Nov 2024	Sep 2024	Nov 2024
PUNCHLIST COMPLETE, JOB CLOSED	Nov 2024	Dec 2024	Nov 2024	Dec 2024

**Explanation for Delay:**

**Project Location:**

**Scope Summary:**

TRUNK WM REPLACMT IN TRANSVERSE RD 3, B/T 85 ST & 86 ST

(\$ in 000's)

<b>Managing Agency:</b> 850 : DEPT OF DESIGN & CONSTRUCTION
<b>Project Id:</b> MED-619
<b>Project Description:</b> Trunk Main replacement, b'way b/t w 93 & 97 st, Manh

**Ten-Year Plan Category:** TRUNK AND DISTRIBUTION MAIN REPLACEMENT

**Community Boards Served:** 307

**Borough:** MANHATTAN

**Budget Lines:** WM-0006 WM-0001 SE-0002M

**Original Budget:** \$7,751

**Project Plan**

	Prior Actuals	Plan						Total
		2021	2022	2023	2024	2025	RTC	
City	\$831	\$0	\$0	\$9,987	\$0	\$0	\$0	\$10,818
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DEVELOP SCOPE	Jun 2013	Mar 2014	Jun 2013	Sep 2013
PRELIMINARY DESIGN	Mar 2014	Mar 2015	Sep 2013	Jan 2014
FINAL DESIGN	Mar 2015	Sep 2016	Jan 2014	Jul 2014
BID AWARD AND REGISTER CONTRCT	Sep 2016	Jun 2017	Jul 2014	Oct 2014
CONSTRUCTION TO 25%	Jun 2017	Jun 2018	Oct 2014	Feb 2015
CONSTRUCTION TO 50%	Jun 2018	May 2019	Feb 2015	Jun 2015
CONSTRUCTION TO 75%	May 2019	May 2020	Jun 2015	Sep 2015
ORIGINAL EQUIP & FURNISHING	May 2020	Feb 2021	Oct 2015	Dec 2015
SUBSTANTIAL COMPLETION	Feb 2021	Aug 2021	Dec 2015	Feb 2016
PUNCHLIST COMPLETE, JOB CLOSED	Aug 2021	Nov 2021	Feb 2016	Jun 2024

**Explanation for Delay:**

**Project Location:**

**Scope Summary:**

RUNK MAIN REPLACEMENT, B'WAY B/T W 93 & 97 ST, MANH

(\$ in 000's)

<b>Managing Agency:</b> 850 : DEPT OF DESIGN & CONSTRUCTION
<b>Project Id:</b> MED-622
<b>Project Description:</b> Water Main Replacement Park Ave, Man (HWPLZ004M)

**Ten-Year Plan Category:** TRUNK AND DISTRIBUTION MAIN REPLACEMENT

**Community Boards Served:** 305

**Borough:** MANHATTAN

**Budget Lines:** WM-0001 WM-0006

**Original Budget:** \$2,475

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2021	2022	2023	2024	2025		
City	\$14,688	\$147	\$0	\$0	\$0	\$0	\$0	\$14,835
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DEVELOP SCOPE	Jul 2011	Sep 2011	Jan 2009	Jul 2010
PRELIMINARY DESIGN	Sep 2011	Jan 2012	Jul 2010	Mar 2012
FINAL DESIGN	Jan 2012	Jul 2012	Mar 2012	Mar 2013
BID AWARD AND REGISTER CONTRCT	Jul 2012	Oct 2012	Mar 2013	Apr 2014
CONSTRUCTION TO 25%	Oct 2012	Feb 2013	Apr 2014	Aug 2014
CONSTRUCTION TO 50%	Feb 2013	Jun 2013	Aug 2014	Dec 2014
CONSTRUCTION TO 75%	Jun 2013	Oct 2013	Dec 2014	Apr 2015
ORIGINAL EQUIP & FURNISHING	Oct 2013	Jan 2014	Apr 2015	Aug 2015
SUBSTANTIAL COMPLETION	Jan 2014	Mar 2014	Aug 2015	Oct 2015
PUNCHLIST COMPLETE, JOB CLOSED	Mar 2014	Apr 2014	Oct 2015	Sep 2022

**Explanation for Delay:**

PROJECT DELAYED DUE TO UNFORESEEN SITE/FIELD CONDITION

**Project Location:**

**Scope Summary:**

PERSHING SQ W PLAZA WM REPLACEMENT PARK AVE B/T E 40 & 42 ST, MANH

(\$ in 000's)

**Managing Agency:** 850 : DEPT OF DESIGN & CONSTRUCTION  
**Project Id:** MED-625  
**Project Description:** WEST 14TH STREET

**Ten-Year Plan Category:** TRUNK AND DISTRIBUTION MAIN REPLACEMENT

**Community Boards Served:** 300

**Borough:** MANHATTAN

**Budget Lines:** WM-0001 WM-0944

**Original Budget:** \$3,900

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2021	2022	2023	2024	2025		
City	\$32,146	\$2,198	\$495	\$0	\$0	\$0	\$0	\$34,839
Non-City	\$115	\$-29	\$0	\$0	\$0	\$0	\$0	\$86

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DEVELOP SCOPE	Feb 2012	May 2012	Feb 2012	May 2012
PRELIMINARY DESIGN	May 2012	Sep 2012	May 2012	Sep 2012
FINAL DESIGN	Sep 2012	Mar 2013	Sep 2012	Mar 2013
BID AWARD AND REGISTER CONTRCT	Mar 2013	Jun 2013	Mar 2013	Jun 2013
CONSTRUCTION TO 25%	Jun 2013	Oct 2013	Jun 2013	Oct 2013
CONSTRUCTION TO 50%	Oct 2013	Feb 2014	Oct 2013	Feb 2014
CONSTRUCTION TO 75%	Feb 2014	Jun 2014	Feb 2014	Jun 2014
ORIGINAL EQUIP & FURNISHING	Jun 2014	Sep 2014	Jun 2014	Sep 2014
SUBSTANTIAL COMPLETION	Sep 2014	Nov 2014	Sep 2014	Nov 2014
PUNCHLIST COMPLETE, JOB CLOSED	Nov 2014	Dec 2014	Nov 2014	Jun 2023

**Explanation for Delay:**

PROJECT DELAYED DUE TO UNFORESEEN SITE/FIELD CONDITION

**Project Location:**

**Scope Summary:**

DISTRIBUTION WATER MAIN EXTENSIONS/REPLACEMENTS: NEW BUILDINGS

(\$ in 000's)

<b>Managing Agency:</b> 850 : DEPT OF DESIGN & CONSTRUCTION
<b>Project Id:</b> MED-667
<b>Project Description:</b> Replacement of Water main in Delancey Street (HWM2025)

**Ten-Year Plan Category:** AUGMENTATION OF WATER SUPPLY SYSTEMS

**Community Boards Served:** 300

**Borough:** MANHATTAN

**Budget Lines:** SE-0002M WM-0001 WM-0006

**Original Budget:** \$11,122

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2021	2022	2023	2024	2025		
City	\$0	\$0	\$10,084	\$0	\$0	\$0	\$0	\$10,084
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DEVELOP SCOPE	Mar 2017	Jun 2017	Mar 2017	Jun 2017
PRELIMINARY DESIGN	Jun 2017	Oct 2017	Jun 2017	Oct 2017
FINAL DESIGN	Oct 2017	Apr 2018	Oct 2017	Apr 2018
BID AWARD AND REGISTER CONTRCT	Apr 2018	Jul 2018	Apr 2018	Jul 2018
CONSTRUCTION TO 25%	Jul 2018	Nov 2018	Jul 2018	Nov 2018
CONSTRUCTION TO 50%	Nov 2018	Mar 2019	Nov 2018	Mar 2019
CONSTRUCTION TO 75%	Mar 2019	Jul 2019	Mar 2019	Jul 2019
ORIGINAL EQUIP & FURNISHING	Jul 2019	Oct 2019	Jul 2019	Oct 2019
SUBSTANTIAL COMPLETION	Oct 2019	Dec 2019	Oct 2019	Dec 2019
PUNCHLIST COMPLETE, JOB CLOSED	Dec 2019	Jun 2025	Dec 2019	Jun 2025

**Explanation for Delay:**

PROJECT DELAYED DUE TO UNFORESEEN SITE/FIELD CONDITION

**Project Location:**

**Scope Summary:**

REPLACEMENT OF WATER MAIN IN DELANCEY STREET BETWEEN BOWERY AND CLINTON STREET,  
BORIUUGH OF MANHATTAN



(\$ in 000's)

**Managing Agency:** 850 : DEPT OF DESIGN & CONSTRUCTION  
**Project Id:** MED-668  
**Project Description:** Installation of Distri WM & appurtenances Vesey street

**Ten-Year Plan Category:** AUGMENTATION OF WATER SUPPLY SYSTEMS

**Community Boards Served:** 300

**Borough:** MANHATTAN

**Budget Lines:** WM-0001

**Original Budget:** \$917

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2021	2022	2023	2024	2025		
City	\$0	\$0	\$797	\$0	\$0	\$0	\$0	\$797
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DEVELOP SCOPE	Aug 2019	Nov 2019	Aug 2019	Nov 2019
PRELIMINARY DESIGN	Nov 2019	Mar 2020	Nov 2019	Mar 2020
FINAL DESIGN	Mar 2020	Sep 2020	Mar 2020	Sep 2020
BID AWARD AND REGISTER CONTRCT	Sep 2020	Dec 2020	Sep 2020	Dec 2020
CONSTRUCTION TO 25%	Dec 2020	Apr 2021	Dec 2020	Apr 2021
CONSTRUCTION TO 50%	Apr 2021	Aug 2021	Apr 2021	Aug 2021
CONSTRUCTION TO 75%	Aug 2021	Dec 2021	Aug 2021	Dec 2021
ORIGINAL EQUIP & FURNISHING	Dec 2021	Mar 2022	Dec 2021	Mar 2022
SUBSTANTIAL COMPLETION	Mar 2022	May 2022	Mar 2022	May 2022
PUNCHLIST COMPLETE, JOB CLOSED	May 2022	Jun 2022	May 2022	Jun 2022

**Explanation for Delay:**

**Project Location:**

**Scope Summary:**

INSTALLATION OF DISTRIBUTION WATER MAIN AND APPURTENANCES IN VESEY STREET BETWEEN CHURCH STREET AND BROADWAY. THIS PROJECT IS TO BE BUILT IN CONJUNCTION WITH DOT PROJECT HWMWTCB6. NO SEWER WORK IS REQUIRED BASED ON DDC TV REPORT DATED JULY 31, 2018.

(\$ in 000's)

**Managing Agency:** 850 : DEPT OF DESIGN & CONSTRUCTION  
**Project Id:** MED-670  
**Project Description:** Replacement of distriiution WM in 43rd Street, HWMME43ST

**Ten-Year Plan Category:** AUGMENTATION OF WATER SUPPLY SYSTEMS

**Community Boards Served:** 300

**Borough:** MANHATTAN

**Budget Lines:** WM-0001 SE-0002M

**Original Budget:** \$2,486

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2021	2022	2023	2024	2025		
City	\$50	\$0	\$0	\$2,486	\$0	\$0	\$0	\$2,536
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DEVELOP SCOPE	Aug 2019	Nov 2019	Aug 2019	Nov 2019
PRELIMINARY DESIGN	Nov 2019	Mar 2020	Nov 2019	Mar 2020
FINAL DESIGN	Mar 2020	Sep 2020	Mar 2020	Sep 2020
BID AWARD AND REGISTER CONTRCT	Sep 2020	Dec 2020	Sep 2020	Dec 2020
CONSTRUCTION TO 25%	Dec 2020	Apr 2021	Dec 2020	Apr 2021
CONSTRUCTION TO 50%	Apr 2021	Aug 2021	Apr 2021	Aug 2021
CONSTRUCTION TO 75%	Aug 2021	Dec 2021	Aug 2021	Dec 2021
ORIGINAL EQUIP & FURNISHING	Dec 2021	Mar 2022	Dec 2021	Mar 2022
SUBSTANTIAL COMPLETION	Mar 2022	May 2022	Mar 2022	May 2022
PUNCHLIST COMPLETE, JOB CLOSED	May 2022	Jun 2022	May 2022	Jun 2024

**Explanation for Delay:**

**Project Location:**

**Scope Summary:**

REPLACEMENT OF DISTRIBUTION WATER MAINS IN E 43RD STREET BETWEEN LEXINGTON AVENUE AND 3RD AVENUE

(\$ in 000's)

**Managing Agency:** 850 : DEPT OF DESIGN & CONSTRUCTION  
**Project Id:** MEDA-003  
**Project Description:** Accelerated Distribution WM replcmnt & sewer rebhab - MAN

**Ten-Year Plan Category:** TRUNK AND DISTRIBUTION MAIN REPLACEMENT

**Community Boards Served:** 300

**Borough:** MANHATTAN

**Budget Lines:** WM-0001

**Original Budget:** \$17,900

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2021	2022	2023	2024	2025		
City	\$21,365	\$14,728	\$0	\$0	\$0	\$0	\$0	\$36,093
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DEVELOP SCOPE	Oct 2016	Jan 2017	Oct 2016	Jan 2017
PRELIMINARY DESIGN	Jan 2017	May 2017	Jan 2017	May 2017
FINAL DESIGN	May 2017	Nov 2017	May 2017	Nov 2017
BID AWARD AND REGISTER CONTRCT	Nov 2017	Feb 2018	Nov 2017	Feb 2018
CONSTRUCTION TO 25%	Feb 2018	Jun 2018	Feb 2018	Jun 2018
CONSTRUCTION TO 50%	Jun 2018	Sep 2018	Jun 2018	Sep 2018
CONSTRUCTION TO 75%	Sep 2018	Jan 2019	Sep 2018	Jan 2019
ORIGINAL EQUIP & FURNISHING	Jan 2019	Apr 2019	Jan 2019	Apr 2019
SUBSTANTIAL COMPLETION	Apr 2019	Jun 2019	Apr 2019	Jun 2019
PUNCHLIST COMPLETE, JOB CLOSED	Jun 2019	Jul 2019	Jun 2019	Jun 2026

**Explanation for Delay:**

PROJECT DELAYED DUE TO UNFORESEEN SITE/FIELD CONDITION

**Project Location:**

**Scope Summary:**

ACCELERATED DISTRIBUTION WATER MAIN REPLCMNT & SEWER REBHAB/REPLCMNT,MANHATTAN

(\$ in 000's)

**Managing Agency:** 850 : DEPT OF DESIGN & CONSTRUCTION  
**Project Id:** P-303ERPK  
**Project Description:** East River Park

**Ten-Year Plan Category:** LARGE, MAJOR AND REGIONAL PARK RECONSTRUCTION

**Community Boards Served:** 300

**Borough:** MANHATTAN

**Budget Lines:** RE-0025

**Original Budget:** \$9,274

**Project Plan**

	Prior Actuals	Plan						Total
		2021	2022	2023	2024	2025	RTC	
City	\$1,087	\$37	\$0	\$7,874	\$0	\$0	\$0	\$8,998
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
PROJECT START	Mar 2018	Mar 2018	Mar 2018	Mar 2018
DESIGN START	Mar 2018	Mar 2018	Mar 2018	Mar 2018
DESIGN COMPLETION	Mar 2018	Mar 2018	Mar 2018	Mar 2018
CONSTRUCTION START	Mar 2018	Mar 2018	Mar 2018	Mar 2018
CONSTRUCTION COMPLETION	Mar 2018	Mar 2018	Mar 2018	Mar 2021

**Explanation for Delay:**

PROJECT DELAYED DUE TO UNFORESEEN SITE/FIELD CONDITION

**Project Location:**

EAST RIVER PARK

**Scope Summary:**

EAST RIVER PARK

(\$ in 000's)

**Managing Agency:** 850 : DEPT OF DESIGN & CONSTRUCTION  
**Project Id:** P-30420SP  
**Project Description:** West 20th St. Park Demolition & Abatement

**Ten-Year Plan Category:** NEIGHBORHOOD PARKS AND PLAYGROUNDS

**Community Boards Served:** 300

**Borough:** MANHATTAN

**Budget Lines:** ED-0075

**Original Budget:** \$1,000

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2021	2022	2023	2024	2025		
City	\$2,574	\$0	\$0	\$0	\$0	\$299	\$0	\$2,873
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DEVELOP SCOPE	Jul 2015	Sep 2015	Dec 2015	Jan 2016
DESIGN	Sep 2015	Dec 2015	Jan 2016	Apr 2016
BID/ REGISTER CONTRACT	Dec 2015	Mar 2016	Apr 2016	Apr 2017
CONSTRUCTION	Mar 2016	Mar 2017	Apr 2017	May 2018
PUNCHLIST COMPLETE, JOB CLOSED	Mar 2017	Mar 2018	Jun 2018	Jan 2025

**Explanation for Delay:**

PROJECT DELAYED DUE TO UNFORESEEN SITE/FIELD CONDITION

**Project Location:**

20TH STREET PARK CONSTRUCTION, MANHATTAN

**Scope Summary:**

20TH STREET PARK CONSTRUCTION

(\$ in 000's)

**Managing Agency:** 850 : DEPT OF DESIGN & CONSTRUCTION  
**Project Id:** P-3RANDAL  
**Project Description:** Randall's Island Infrastructure, Roadways, Drainage, & CS

**Ten-Year Plan Category:** NEIGHBORHOOD PARKS AND PLAYGROUNDS

**Community Boards Served:** 311

**Borough:** MANHATTAN

**Budget Lines:** P-0944

**Original Budget:** \$16,700

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2021	2022	2023	2024	2025		
City	\$2,309	\$0	\$0	\$15,171	\$0	\$0	\$0	\$17,480
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DEVELOP SCOPE	Jul 2015	Sep 2015	Jul 2015	Dec 2015
DESIGN	Sep 2015	Dec 2015	Dec 2015	Mar 2017
BID/ REGISTER CONTRACT	Dec 2015	Mar 2016	Mar 2017	Dec 2017
CONSTRUCTION	Mar 2016	Mar 2017	Dec 2017	Dec 2018
PUNCHLIST COMPLETE, JOB CLOSED	Mar 2017	Mar 2018	Dec 2018	Jun 2025

**Explanation for Delay:**

PROJECT DELAYED DUE TO UNFORESEEN SITE/FIELD CONDITION

**Project Location:**

RANDALL'S ISLAND

**Scope Summary:**

CONCESSION

(\$ in 000's)

**Managing Agency:** 850 : DEPT OF DESIGN & CONSTRUCTION  
**Project Id:** PO79BMAHJ  
**Project Description:** One Police Plaza

**Ten-Year Plan Category:** POLICE FACILITIES

**Community Boards Served:** 300 301

**Borough:** MANHATTAN

**Budget Lines:** PO-0079

**Original Budget:** \$5,063

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2021	2022	2023	2024	2025		
City	\$2,569	\$89	\$0	\$0	\$0	\$0	\$0	\$2,658
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
PROJECT START	Nov 2013	Nov 2013	Nov 2013	Nov 2013
DESIGN START	May 2014	May 2014	Nov 2013	May 2014
DESIGN COMPLETION	May 2014	Jul 2015	May 2014	Oct 2015
CONSTRUCTION START	Jul 2015	Nov 2015	Oct 2015	Dec 2017
CONSTRUCTION COMPLETION	Nov 2015	Mar 2017	Dec 2017	Jul 2020

**Explanation for Delay:**

PROJECT DELAYED DUE TO BUDGETARY CONSTRAINTS

**Project Location:**

ONE POLICE PLAZA AND POLICE ACADEMY

**Scope Summary:**

FACADE REPAIR FOR ONE POLICE PLAZA AND POLICE ACADEMY AT 235 E 29TH STREET MANHATTAN

(\$ in 000's)

**Managing Agency:** 850 : DEPT OF DESIGN & CONSTRUCTION  
**Project Id:** PO79BMAHQ  
**Project Description:** ONE POLICE PLAZA PAVING AND LANDSCAPING

**Ten-Year Plan Category:** POLICE FACILITIES

**Community Boards Served:** 300

**Borough:** MANHATTAN

**Budget Lines:** PO-0079

**Original Budget:** \$816

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2021	2022	2023	2024	2025		
City	\$602	\$1,938	\$0	\$0	\$0	\$0	\$0	\$2,540
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
PROJECT START	Nov 2013	Nov 2013	Nov 2013	Nov 2013
DESIGN START	Nov 2013	May 2014	Nov 2013	May 2014
DESIGN COMPLETION	May 2014	Jul 2015	May 2014	Jul 2015
CONSTRUCTION START	Jul 2015	Nov 2015	Jul 2015	Nov 2015
CONSTRUCTION COMPLETION	Nov 2015	Mar 2017	Nov 2015	Aug 2020

**Explanation for Delay:**

PROJECT DELAYED DUE TO UNFORESEEN SITE/FIELD CONDITION

**Project Location:**

ONE POLICE PLAZA

**Scope Summary:**

ONE POLICE PLAZA



(\$ in 000's)

**Managing Agency:** 850 : DEPT OF DESIGN & CONSTRUCTION  
**Project Id:** PO79BMAJU  
**Project Description:** 26TH PRECINCT ROOF, WINDOWS & FACADE

**Ten-Year Plan Category:** POLICE FACILITIES

**Community Boards Served:** 300

**Borough:** MANHATTAN

**Budget Lines:** PO-0079

**Original Budget:** \$2,903

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2021	2022	2023	2024	2025		
City	\$1,161	\$138	\$6,277	\$0	\$0	\$0	\$0	\$7,576
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DEVELOP SCOPE	Dec 2017	Mar 2018	Dec 2017	Mar 2018
PRELIMINARY DESIGN	Mar 2018	Jul 2018	Mar 2018	May 2019
FINAL DESIGN	Jul 2018	Nov 2018	May 2019	Mar 2021
BID AWARD AND REGISTER CONTRCT	Nov 2018	May 2019	Mar 2021	Nov 2021
CONSTRUCTION TO 25%	May 2019	Sep 2019	Dec 2021	Mar 2022
CONSTRUCTION TO 50%	Sep 2019	Jan 2020	Mar 2022	Jul 2022
CONSTRUCTION TO 75%	Jan 2020	May 2020	Jul 2022	Nov 2022
ORIGINAL EQUIP & FURNISHING	May 2020	Aug 2020	Nov 2022	Nov 2022
SUBSTANTIAL COMPLETION	Aug 2020	Oct 2020	Nov 2022	May 2023
PUNCHLIST COMPLETE, JOB CLOSED	Oct 2020	Nov 2020	May 2023	May 2024
PROJECT START	Oct 2020	Nov 2020	May 2024	May 2024
DESIGN START	Oct 2020	Nov 2020	May 2024	May 2024
DESIGN COMPLETION	Oct 2020	Nov 2020	May 2024	May 2024
CONSTRUCTION START	Oct 2020	Nov 2020	May 2024	May 2024
CONSTRUCTION COMPLETION	Oct 2020	Nov 2020	May 2024	May 2024

**Explanation for Delay:**

PROJECT DELAYED DUE TO BUDGETARY CONSTRAINTS

**Project Location:**

**Scope Summary:**

ROOF, WINDOWS, FACADE

(\$ in 000's)

**Managing Agency:** 850 : DEPT OF DESIGN & CONSTRUCTION  
**Project Id:** PV034NWCH  
**Project Description:** AMNH - Northwest Coast Hall Renovation

**Ten-Year Plan Category:** ESSENTIAL RECONSTRUCTION OF FACILITIES

**Community Boards Served:** 307

**Borough:** MANHATTAN

**Budget Lines:** PV-0034

**Original Budget:** \$3,060

**Project Plan**

	Prior Actuals	Plan						Total
		2021	2022	2023	2024	2025	RTC	
City	\$0	\$0	\$0	\$0	\$3,000	\$0	\$0	\$3,000
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DEVELOP SCOPE	Apr 2023	Jul 2023	Apr 2024	Jul 2024
BID AWARD AND REGISTER CONTRCT	Jul 2023	Oct 2023	Jul 2024	Oct 2024
CONSTRUCTION TO 50%	Oct 2023	Feb 2024	Oct 2024	Feb 2025
CONSTRUCTION TO 75%	Feb 2024	Apr 2024	Feb 2025	Apr 2025
SUBSTANTIAL COMPLETION	Apr 2024	May 2024	Apr 2025	Jun 2025
PUNCHLIST COMPLETE, JOB CLOSED	Jun 2024	Jun 2024	Jun 2025	Jul 2025

**Explanation for Delay:**

PROJECT DELAYED DUE TO CHANGES IN SCOPE/DESIGN

**Project Location:**

**Scope Summary:**

RENOVATION

(\$ in 000's)

**Managing Agency:** 850 : DEPT OF DESIGN & CONSTRUCTION  
**Project Id:** PV234CSV1  
**Project Description:** CSV - Clemente Soto Velez - Interior Code Compliance

**Ten-Year Plan Category:** ESSENTIAL RECONSTRUCTION OF FACILITIES

**Community Boards Served:** 303

**Borough:** MANHATTAN

**Budget Lines:** PV-0234 PV-D234 PV-M467 PV-0467 PW-0077 PW-C077 PV-M234

**Original Budget:** \$1,500

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2021	2022	2023	2024	2025		
City	\$303	\$0	\$10,290	\$0	\$0	\$0	\$0	\$10,593
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DEVELOP SCOPE	Oct 2010	Jan 2011	Oct 2016	Jan 2017
PRELIMINARY DESIGN	Jan 2011	May 2011	Jan 2017	May 2017
FINAL DESIGN	May 2011	Nov 2011	May 2017	Nov 2017
BID AWARD AND REGISTER CONTRCT	Nov 2011	Feb 2012	Nov 2017	Feb 2018
CONSTRUCTION TO 25%	Feb 2012	Jun 2012	Feb 2018	Jun 2018
CONSTRUCTION TO 50%	Jun 2012	Oct 2012	Jun 2018	Oct 2018
CONSTRUCTION TO 75%	Oct 2012	Feb 2013	Oct 2018	Feb 2019
ORIGINAL EQUIP & FURNISHING	Feb 2013	May 2013	Feb 2019	May 2019
SUBSTANTIAL COMPLETION	May 2013	Jul 2013	May 2019	Jul 2019
PUNCHLIST COMPLETE, JOB CLOSED	Jul 2013	Aug 2013	Jul 2019	Jun 2022
PROJECT START	Jul 2013	Aug 2013	Jul 2022	Jul 2022
DESIGN START	Jul 2013	Aug 2013	Jul 2022	Jul 2022
DESIGN COMPLETION	Jul 2013	Aug 2013	Jul 2022	Jul 2022
CONSTRUCTION START	Jul 2013	Aug 2013	Jul 2022	Jul 2022
CONSTRUCTION COMPLETION	Jul 2013	Aug 2013	Jul 2022	Jul 2022

**Explanation for Delay:**

PROJECT DELAYED DUE TO BUDGETARY CONSTRAINTS

**Project Location:**

107 SUFFOLK STREET, NY NY 10002

**Scope Summary:**

CSV - CLEMENTE SOTO VELEZ - INTERIOR CODE COMPLIANCE - ADA ACCESS, RESTROOMS, EGRESS, ETC.

(\$ in 000's)

**Managing Agency:** 850 : DEPT OF DESIGN & CONSTRUCTION  
**Project Id:** PV241EXTR  
**Project Description:** MCNY - Exterior Facade Rehabilitation

**Ten-Year Plan Category:** ESSENTIAL RECONSTRUCTION OF FACILITIES

**Community Boards Served:**

**Borough:** MANHATTAN

**Budget Lines:** PV-D241 PV-0241 PV-M241 PV-0467

**Original Budget:** \$2,296

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2021	2022	2023	2024	2025		
City	\$708	\$90	\$3,857	\$0	\$0	\$0	\$0	\$4,655
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DEVELOP SCOPE	Jun 2016	Sep 2016	Nov 2016	Nov 2016
PRELIMINARY DESIGN	Sep 2016	Jan 2017	Nov 2016	Aug 2018
FINAL DESIGN	Jan 2017	Jul 2017	Aug 2018	Oct 2019
BID AWARD AND REGISTER CONTRCT	Jul 2017	Oct 2017	Oct 2019	Oct 2020
CONSTRUCTION TO 25%	Oct 2017	Feb 2018	Oct 2020	Dec 2021
CONSTRUCTION TO 50%	Feb 2018	Jun 2018	Oct 2020	Dec 2021
CONSTRUCTION TO 75%	Jun 2018	Oct 2018	Oct 2020	Dec 2021
ORIGINAL EQUIP & FURNISHING	Oct 2018	Jan 2019	Oct 2020	Dec 2021
SUBSTANTIAL COMPLETION	Jan 2019	Mar 2019	Oct 2020	Dec 2021
PUNCHLIST COMPLETE, JOB CLOSED	Mar 2019	Apr 2019	Oct 2020	Dec 2021

**Explanation for Delay:**

PROJECT DELAYED DUE TO BUDGETARY CONSTRAINTS

**Project Location:**

1220 FIFTH AVENUE, MANHATTAN, NY

**Scope Summary:**

FACADE RENOVATION AND REHABILITATION.

(\$ in 000's)

**Managing Agency:** 850 : DEPT OF DESIGN & CONSTRUCTION  
**Project Id:** PV467-122  
**Project Description:** 122C - 122 Community Center Bldg Reconstruction

**Ten-Year Plan Category:** ESSENTIAL RECONSTRUCTION OF FACILITIES

**Community Boards Served:** 303

**Borough:** MANHATTAN

**Budget Lines:** PV-0467 PV-M788 PV-M467 PV-D467 PV-0788

**Original Budget:** \$16,812

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2021	2022	2023	2024	2025		
City	\$34,247	\$869	\$0	\$0	\$0	\$0	\$0	\$35,116
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
PROJECT START	May 2005	May 2005	May 2005	May 2005
DESIGN START	May 2005	Jan 2006	May 2006	May 2007
DESIGN COMPLETION	Jan 2006	Jan 2006	Oct 2010	May 2012
CONSTRUCTION START	Mar 2006	Mar 2008	May 2013	May 2014
CONSTRUCTION COMPLETION	Mar 2008	Mar 2008	May 2015	Jul 2021

**Explanation for Delay:**

PROJECT DELAYED DUE TO UNFORESEEN SITE/FIELD CONDITION

**Project Location:**

150 1ST AVENUE, NEW YORK NY

**Scope Summary:**

PS 122 - BLDG RECONSTRUCTION

(\$ in 000's)

**Managing Agency:** 850 : DEPT OF DESIGN & CONSTRUCTION  
**Project Id:** PW195SA  
**Project Description:** 80 CENTRE ST. - SAFE ACCESS, REPLACEMENT OF CATWALKS

**Ten-Year Plan Category:** REHABILITATION OF CITY-OWNED OFFICE SPACE

**Community Boards Served:** 301

**Borough:** MANHATTAN

**Budget Lines:** PW-0195

**Original Budget:** \$186

**Project Plan**

	Prior Actuals	Plan						RTC	Total
		2021	2022	2023	2024	2025			
City	\$0	\$0	\$0	\$195	\$0	\$0	\$0	\$195	
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DEVELOP SCOPE	Jun 2014	Aug 2014	Jun 2014	Aug 2014
PRELIMINARY DESIGN	Aug 2014	Dec 2014	Aug 2014	Dec 2014
FINAL DESIGN	Dec 2014	Jun 2015	Dec 2014	Jun 2015
BID AWARD AND REGISTER CONTRCT	Jun 2015	Sep 2015	Jun 2015	Sep 2015
CONSTRUCTION TO 25%	Sep 2015	Jan 2016	Sep 2015	Jan 2016
CONSTRUCTION TO 50%	Jan 2016	May 2016	Jan 2016	May 2016
CONSTRUCTION TO 75%	May 2016	Sep 2016	May 2016	Sep 2016
ORIGINAL EQUIP & FURNISHING	Sep 2016	Dec 2016	Sep 2016	Dec 2016
SUBSTANTIAL COMPLETION	Dec 2016	Feb 2017	Dec 2016	Feb 2017
PUNCHLIST COMPLETE, JOB CLOSED	Feb 2017	Mar 2017	Feb 2017	Mar 2018
PROJECT START	Feb 2017	Mar 2017	Mar 2018	Mar 2018
DESIGN START	Feb 2017	Mar 2017	Mar 2018	Mar 2018
DESIGN COMPLETION	Feb 2017	Mar 2017	Mar 2018	Mar 2018
CONSTRUCTION START	Feb 2017	Mar 2017	Mar 2018	Mar 2018
CONSTRUCTION COMPLETION	Feb 2017	Mar 2017	Mar 2018	Jul 2023

**Explanation for Delay:**

PROJECT DELAYED DUE TO BUDGETARY CONSTRAINTS

**Project Location:**

**Scope Summary:**

80 CENTRE ST. - SAFE ACCESS, REPLACEMENT OF SIDEWALKS

(\$ in 000's)

**Managing Agency:** 850 : DEPT OF DESIGN & CONSTRUCTION  
**Project Id:** PW195SW2  
**Project Description:** 80 CENTRE ST. - SIDEWALK REHABILITATION

**Ten-Year Plan Category:** REHABILITATION OF CITY-OWNED OFFICE SPACE

**Community Boards Served:** 301

**Borough:** MANHATTAN

**Budget Lines:** PW-0195

**Original Budget:** \$2,240

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2021	2022	2023	2024	2025		
City	\$855	\$471	\$3,872	\$0	\$0	\$0	\$0	\$5,198
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
PROJECT START	Mar 2014	Mar 2014	Mar 2012	Mar 2012
DESIGN START	Mar 2014	Dec 2014	Mar 2012	Dec 2012
DESIGN COMPLETION	Dec 2014	Dec 2015	Dec 2012	Dec 2013
CONSTRUCTION START	Dec 2015	May 2016	Dec 2013	May 2014
CONSTRUCTION COMPLETION	May 2016	Mar 2017	Jul 2015	Jul 2023

**Explanation for Delay:**

PROJECT DELAYED DUE TO BUDGETARY CONSTRAINTS

**Project Location:**

**Scope Summary:**

80 CENTRE ST. - SIDEWALK REHABILITATION

(\$ in 000's)

**Managing Agency:** 850 : DEPT OF DESIGN & CONSTRUCTION  
**Project Id:** PW29380FC  
**Project Description:** 80 CENTRE ST.- FIRE ALARMS/SPRINKLERS

**Ten-Year Plan Category:** LEGAL MANDATES AND CORRECTION OF UNSAFE CONDITIONS

**Community Boards Served:** 301

**Borough:** MANHATTAN

**Budget Lines:** PW-0293

**Original Budget:** \$44,728

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2021	2022	2023	2024	2025		
City	\$15	\$2,864	\$3,300	\$855	\$36,435	\$0	\$0	\$43,469
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
PROJECT START	Aug 2019	Aug 2019	Aug 2019	Aug 2019
DESIGN START	Aug 2019	Aug 2020	Aug 2019	Aug 2020
DESIGN COMPLETION	Aug 2020	Aug 2021	Aug 2020	Aug 2021
CONSTRUCTION START	Aug 2021	May 2022	Aug 2021	May 2022
CONSTRUCTION COMPLETION	May 2022	May 2024	May 2022	May 2024

**Explanation for Delay:**

**Project Location:**

**Scope Summary:**

80 CENTRE ST.- FIRE ALARMS/SPRINKLERS



(\$ in 000's)

**Managing Agency:** 850 : DEPT OF DESIGN & CONSTRUCTION  
**Project Id:** PW316BWY2  
**Project Description:** 280 BROADWAY - EXTERIOR

**Ten-Year Plan Category:** LEGAL MANDATES AND CORRECTION OF UNSAFE CONDITIONS

**Community Boards Served:** 301

**Borough:** MANHATTAN

**Budget Lines:** PW-0077 PW-0316

**Original Budget:** \$24,398

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2021	2022	2023	2024	2025		
City	\$22,502	\$571	\$90	\$0	\$0	\$0	\$0	\$23,163
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
PROJECT START	Jul 2017	Jul 2017	Jul 2017	Jul 2017
DESIGN START	Jul 2017	Nov 2017	Jul 2017	Nov 2017
DESIGN COMPLETION	Nov 2017	May 2018	Nov 2017	May 2018
CONSTRUCTION START	Apr 2017	Nov 2018	Apr 2017	Nov 2018
CONSTRUCTION COMPLETION	Dec 2018	Dec 2024	Dec 2018	Dec 2024

**Explanation for Delay:**

**Project Location:**

**Scope Summary:**

EXTERIOR WORK AT 280 BROADWAY -

(\$ in 000's)

**Managing Agency:** 850 : DEPT OF DESIGN & CONSTRUCTION  
**Project Id:** PW3171C  
**Project Description:** 1 CENTRE STREET- FACADE REHAB

**Ten-Year Plan Category:** LEGAL MANDATES AND CORRECTION OF UNSAFE CONDITIONS

**Community Boards Served:** 301

**Borough:** MANHATTAN

**Budget Lines:** PW-0317

**Original Budget:** \$8,334

**Project Plan**

	Prior Actuals	Plan						Total
		2021	2022	2023	2024	2025	RTC	
City	\$9	\$0	\$0	\$0	\$0	\$0	\$24,811	\$24,820
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
PROJECT START	Jun 2016	Jun 2016	Dec 2020	Dec 2020
DESIGN START	Jul 2016	Nov 2016	Dec 2020	Feb 2021
DESIGN COMPLETION	Nov 2016	Feb 2017	Mar 2021	Feb 2022
CONSTRUCTION START	Feb 2017	Sep 2017	Mar 2022	Nov 2022
CONSTRUCTION COMPLETION	Oct 2017	Oct 2021	Nov 2022	Aug 2026

**Explanation for Delay:**

PROJECT DELAYED DUE TO BUDGETARY CONSTRAINTS

**Project Location:**

**Scope Summary:**

1 CENTRE STREET - FACADE REPAIRS

(\$ in 000's)

**Managing Agency:** 850 : DEPT OF DESIGN & CONSTRUCTION  
**Project Id:** PW3172L  
**Project Description:** 2 LAFAYETTE STREET - FACADE REPAIRS

**Ten-Year Plan Category:** LEGAL MANDATES AND CORRECTION OF UNSAFE CONDITIONS

**Community Boards Served:** 301

**Borough:** MANHATTAN

**Budget Lines:** PW-0317 PW-0080

**Original Budget:** \$4,850

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2021	2022	2023	2024	2025		
City	\$37	\$20	\$746	\$10	\$3,185	\$0	\$0	\$3,998
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
PROJECT START	Jun 2016	Jun 2016	Jun 2016	Jun 2016
DESIGN START	Jul 2016	Dec 2016	Jul 2016	Dec 2016
DESIGN COMPLETION	Dec 2016	Apr 2017	Dec 2016	Apr 2017
CONSTRUCTION START	May 2017	Nov 2017	May 2017	Nov 2017
CONSTRUCTION COMPLETION	Dec 2017	Dec 2025	Dec 2017	Dec 2025

**Explanation for Delay:**

**Project Location:**

**Scope Summary:**

2 LAFAYETTE STREET - FACADE REPAIRS

(\$ in 000's)

**Managing Agency:** 850 : DEPT OF DESIGN & CONSTRUCTION  
**Project Id:** PW317WOR  
**Project Description:** 125 WORTH STREET - FACADE REPAIRS

**Ten-Year Plan Category:** LEGAL MANDATES AND CORRECTION OF UNSAFE CONDITIONS

**Community Boards Served:** 301

**Borough:** MANHATTAN

**Budget Lines:** PW-0316 PW-0266

**Original Budget:** \$4,050

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2021	2022	2023	2024	2025		
City	\$0	\$0	\$863	\$5,037	\$0	\$0	\$0	\$5,900
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
PROJECT START	Jul 2017	Jul 2017	Jul 2017	Jul 2017
DESIGN START	Jul 2017	Dec 2017	Jul 2017	Dec 2017
DESIGN COMPLETION	Dec 2017	Jun 2018	Dec 2017	Jun 2018
CONSTRUCTION START	Jun 2018	Sep 2018	Jun 2018	Sep 2018
CONSTRUCTION COMPLETION	Sep 2018	Sep 2024	Sep 2018	Sep 2024

**Explanation for Delay:**

**Project Location:**

**Scope Summary:**

125 WORTH STREET - FACADE REPAIRS

(\$ in 000's)

**Managing Agency:** 850 : DEPT OF DESIGN & CONSTRUCTION  
**Project Id:** PW357ELEV  
**Project Description:** 253 BROADWAY- ELEVATOR MODERNIZATION

**Ten-Year Plan Category:** REHABILITATION OF CITY-OWNED OFFICE SPACE

**Community Boards Served:** 301

**Borough:** MANHATTAN

**Budget Lines:** PW-0357

**Original Budget:** \$2,653

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2021	2022	2023	2024	2025		
City	\$6,960	\$5,174	\$0	\$0	\$0	\$0	\$0	\$12,134
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DEVELOP SCOPE	Jun 2012	Aug 2012	Dec 2013	Dec 2013
PRELIMINARY DESIGN	Aug 2012	Dec 2012	May 2014	May 2014
FINAL DESIGN	Dec 2012	Jun 2013	Jan 2015	Jan 2015
BID AWARD AND REGISTER CONTRCT	Jun 2013	Sep 2013	Jul 2016	Jul 2016
CONSTRUCTION TO 25%	Sep 2013	Jan 2014	Sep 2017	Sep 2020
CONSTRUCTION TO 50%	Jan 2014	May 2014	Sep 2017	Sep 2020
CONSTRUCTION TO 75%	May 2014	Sep 2014	Sep 2017	Sep 2020
ORIGINAL EQUIP & FURNISHING	Sep 2014	Dec 2014	Sep 2017	Sep 2020
SUBSTANTIAL COMPLETION	Dec 2014	Feb 2015	Sep 2017	Sep 2020
PUNCHLIST COMPLETE, JOB CLOSED	Feb 2015	Mar 2015	Sep 2017	Sep 2020

**Explanation for Delay:**

PROJECT DELAYED DUE TO BUDGETARY CONSTRAINTS

**Project Location:**

**Scope Summary:**

253 BROADWAY ELEVATOR MODERNIZATION

(\$ in 000's)

<b>Managing Agency:</b> 850 : DEPT OF DESIGN & CONSTRUCTION
<b>Project Id:</b> PW357FIRE
<b>Project Description:</b> 253 BROADWAY- FIRE ALARM REPLACEMENT

**Ten-Year Plan Category:** LEGAL MANDATES AND CORRECTION OF UNSAFE CONDITIONS

**Community Boards Served:** 301

**Borough:** MANHATTAN

**Budget Lines:** PW-0293

**Original Budget:** \$2,743

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2021	2022	2023	2024	2025		
<b>City</b>	\$7,384	\$1,085	\$17,144	\$0	\$0	\$0	\$0	\$25,613
<b>Non-City</b>	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

<b>Milestone</b>	<b>Original Start Date</b>	<b>Original End Date</b>	<b>Current Start Date</b>	<b>Current End Date</b>
DEVELOP SCOPE	Jun 2011	Aug 2011	Nov 2016	Nov 2016
PRELIMINARY DESIGN	Aug 2011	Dec 2011	Nov 2016	Nov 2018
FINAL DESIGN	Dec 2011	Jun 2012	Nov 2018	Jan 2020
BID AWARD AND REGISTER CONTRCT	Jun 2012	Sep 2012	Feb 2020	Apr 2020
CONSTRUCTION TO 25%	Sep 2012	Jan 2013	May 2020	Aug 2020
CONSTRUCTION TO 50%	Jan 2013	May 2013	Aug 2020	Dec 2020
CONSTRUCTION TO 75%	May 2013	Sep 2013	Dec 2020	Apr 2021
ORIGINAL EQUIP & FURNISHING	Sep 2013	Dec 2013	Apr 2021	Jul 2021
SUBSTANTIAL COMPLETION	Dec 2013	Feb 2014	Jul 2021	Sep 2021
PUNCHLIST COMPLETE, JOB CLOSED	Feb 2014	Mar 2014	Sep 2021	Jul 2023
PROJECT START	Feb 2014	Mar 2014	Aug 2023	Aug 2023
DESIGN START	Feb 2014	Mar 2014	Aug 2023	Aug 2023
DESIGN COMPLETION	Feb 2014	Mar 2014	Aug 2023	Aug 2023
CONSTRUCTION START	Feb 2014	Mar 2014	Aug 2023	Aug 2023
CONSTRUCTION COMPLETION	Feb 2014	Mar 2014	Aug 2023	Aug 2023

**Explanation for Delay:**

PROJECT DELAYED DUE TO BUDGETARY CONSTRAINTS

**Project Location:**

**Scope Summary:**

253 BROADWAY FIRE ALARM REPLACEMENT

(\$ in 000's)

**Managing Agency:** 850 : DEPT OF DESIGN & CONSTRUCTION  
**Project Id:** PW77102S3  
**Project Description:** CITY HALL STEPS RECONSTRUCTION

**Ten-Year Plan Category:** REHABILITATION OF CITY-OWNED OFFICE SPACE

**Community Boards Served:** 301

**Borough:** MANHATTAN

**Budget Lines:** PW-0077

**Original Budget:** \$3,284

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2021	2022	2023	2024	2025		
City	\$449	\$276	\$4,305	\$0	\$0	\$0	\$0	\$5,030
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DEVELOP SCOPE	Jun 2020	Aug 2020	Jun 2020	Aug 2020
PRELIMINARY DESIGN	Aug 2020	Dec 2020	Aug 2020	Dec 2020
FINAL DESIGN	Dec 2020	Jun 2021	Dec 2020	Jun 2021
BID AWARD AND REGISTER CONTRCT	Jun 2021	Sep 2021	Jun 2021	Sep 2021
CONSTRUCTION TO 25%	Sep 2021	Jan 2022	Sep 2021	Jan 2022
CONSTRUCTION TO 50%	Jan 2022	May 2022	Jan 2022	May 2022
CONSTRUCTION TO 75%	May 2022	Sep 2022	May 2022	Sep 2022
ORIGINAL EQUIP & FURNISHING	Sep 2022	Dec 2022	Sep 2022	Dec 2022
SUBSTANTIAL COMPLETION	Dec 2022	Feb 2023	Dec 2022	Feb 2023
PUNCHLIST COMPLETE, JOB CLOSED	Feb 2023	Mar 2025	Feb 2023	Mar 2025

**Explanation for Delay:**

**Project Location:**

**Scope Summary:**

STEPS

(\$ in 000's)

**Managing Agency:** 850 : DEPT OF DESIGN & CONSTRUCTION  
**Project Id:** PW7722R  
**Project Description:** 22 READE STREET EXTERIOR

**Ten-Year Plan Category:** LEGAL MANDATES AND CORRECTION OF UNSAFE CONDITIONS

**Community Boards Served:** 301

**Borough:** MANHATTAN

**Budget Lines:** PW-0077

**Original Budget:** \$21,175

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2021	2022	2023	2024	2025		
City	\$274	\$0	\$3,196	\$0	\$25,380	\$0	\$0	\$28,850
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
PROJECT START	Jun 2016	Jun 2016	Jun 2016	Jun 2016
DESIGN START	Jul 2016	Dec 2016	Jul 2016	Dec 2016
DESIGN COMPLETION	Dec 2016	Apr 2017	Dec 2016	Apr 2017
CONSTRUCTION START	Apr 2017	Nov 2017	Apr 2017	Nov 2017
CONSTRUCTION COMPLETION	Dec 2017	Dec 2024	Dec 2017	Dec 2024

**Explanation for Delay:**

**Project Location:**

**Scope Summary:**

THE EXTERIOR RECONSTRUCTION OF THE CITY PLANNING BUILDING



(\$ in 000's)

**Managing Agency:** 850 : DEPT OF DESIGN & CONSTRUCTION  
**Project Id:** PW77CHROT  
**Project Description:** City Hall Rotunda

**Ten-Year Plan Category:** REHABILITATION OF CITY-OWNED OFFICE SPACE

**Community Boards Served:** 300 301

**Borough:** MANHATTAN

**Budget Lines:** PW-0077

**Original Budget:** \$27,114

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2021	2022	2023	2024	2025		
City	\$24,589	\$0	\$322	\$0	\$0	\$0	\$0	\$24,911
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
PROJECT START	May 2012	May 2012	May 2012	May 2012
DESIGN START	May 2012	May 2012	May 2012	May 2012
DESIGN COMPLETION	Aug 2012	Aug 2012	Aug 2012	Aug 2012
CONSTRUCTION START	Oct 2012	Oct 2012	Nov 2012	Nov 2012
CONSTRUCTION COMPLETION	Oct 2013	Oct 2013	Jun 2015	Jul 2021

**Explanation for Delay:**

PROJECT DELAYED DUE TO BUDGETARY CONSTRAINTS

**Project Location:**

**Scope Summary:**

CENTRE STREET

(\$ in 000's)

**Managing Agency:** 850 : DEPT OF DESIGN & CONSTRUCTION  
**Project Id:** PW77GLDA2  
**Project Description:** 100 GOLD ST.- MIS HVAC UPGRADES

**Ten-Year Plan Category:** REHABILITATION OF CITY-OWNED OFFICE SPACE

**Community Boards Served:** 301

**Borough:** MANHATTAN

**Budget Lines:** PW-0077

**Original Budget:** \$2,535

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2021	2022	2023	2024	2025		
City	\$3,913	\$300	\$302	\$0	\$0	\$0	\$0	\$4,515
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DEVELOP SCOPE	Oct 2012	Oct 2012	Oct 2016	Oct 2016
PRELIMINARY DESIGN	Oct 2012	Oct 2012	Oct 2016	Oct 2016
FINAL DESIGN	Oct 2012	Oct 2012	Oct 2016	Oct 2016
BID AWARD AND REGISTER CONTRCT	Oct 2012	Oct 2012	Oct 2016	Oct 2016
CONSTRUCTION TO 25%	Oct 2012	Oct 2012	Oct 2016	Oct 2016
CONSTRUCTION TO 50%	Oct 2012	Oct 2012	Oct 2016	Oct 2016
CONSTRUCTION TO 75%	Oct 2012	Oct 2012	Oct 2016	Oct 2016
ORIGINAL EQUIP & FURNISHING	Oct 2012	Oct 2012	Oct 2016	Oct 2016
SUBSTANTIAL COMPLETION	Oct 2012	Oct 2012	Oct 2016	Oct 2016
PUNCHLIST COMPLETE, JOB CLOSED	Oct 2012	Dec 2015	Oct 2016	Oct 2016
PROJECT START	Oct 2012	Dec 2015	Oct 2016	Oct 2016
DESIGN START	Oct 2012	Dec 2015	Oct 2016	Oct 2016
DESIGN COMPLETION	Oct 2012	Dec 2015	Oct 2016	Oct 2016
CONSTRUCTION START	Oct 2012	Dec 2015	Oct 2016	Oct 2016
CONSTRUCTION COMPLETION	Oct 2012	Dec 2015	Oct 2016	Jul 2021

**Explanation for Delay:**

PROJECT DELAYED DUE TO BUDGETARY CONSTRAINTS

**Project Location:**

**Scope Summary:**

100 GOLD ST.- MIS HVAC UPGRADES

(\$ in 000's)

**Managing Agency:** 850 : DEPT OF DESIGN & CONSTRUCTION  
**Project Id:** PW77GLDWN  
**Project Description:** 100 GOLD ST.- WINDOW REPLACEMENT AND EXTERIOR REHABILITATION

**Ten-Year Plan Category:** REHABILITATION OF CITY-OWNED OFFICE SPACE

**Community Boards Served:** 301

**Borough:** MANHATTAN

**Budget Lines:** PW-0077

**Original Budget:** \$1,655

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2021	2022	2023	2024	2025		
City	\$0	\$0	\$0	\$0	\$0	\$3,828	\$0	\$3,828
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DEVELOP SCOPE	Jun 2014	Aug 2014	Jul 2017	Sep 2017
PRELIMINARY DESIGN	Aug 2014	Dec 2014	Sep 2017	Jan 2018
FINAL DESIGN	Dec 2014	Jun 2015	Jan 2018	Jul 2018
BID AWARD AND REGISTER CONTRCT	Jun 2015	Sep 2015	Jul 2018	Oct 2018
CONSTRUCTION TO 25%	Sep 2015	Jan 2016	Oct 2018	Feb 2019
CONSTRUCTION TO 50%	Jan 2016	May 2016	Feb 2019	Jun 2019
CONSTRUCTION TO 75%	May 2016	Sep 2016	Jun 2019	Oct 2019
ORIGINAL EQUIP & FURNISHING	Sep 2016	Dec 2016	Oct 2019	Jan 2020
SUBSTANTIAL COMPLETION	Dec 2016	Feb 2017	Jan 2020	Mar 2020
PUNCHLIST COMPLETE, JOB CLOSED	Feb 2017	Mar 2017	Mar 2020	Aug 2025
PROJECT START	Feb 2017	Mar 2017	Aug 2025	Aug 2025
DESIGN START	Feb 2017	Mar 2017	Sep 2025	Sep 2025
DESIGN COMPLETION	Feb 2017	Mar 2017	Sep 2025	Sep 2025
CONSTRUCTION START	Feb 2017	Mar 2017	Sep 2025	Sep 2025
CONSTRUCTION COMPLETION	Feb 2017	Mar 2017	Sep 2025	Sep 2029

**Explanation for Delay:**

PROJECT DELAYED DUE TO BUDGETARY CONSTRAINTS

**Project Location:**

**Scope Summary:**

100 GOLD STREET WINDOW REPLACEMENT AND EXTERIOR REHAB

(\$ in 000's)

**Managing Agency:** 850 : DEPT OF DESIGN & CONSTRUCTION  
**Project Id:** PW77LYA  
**Project Description:** 253 BROADWAY- LPC MOVE TO 2nd, 11th, 12th, 13th FLS

**Ten-Year Plan Category:** REHABILITATION OF CITY-OWNED OFFICE SPACE

**Community Boards Served:** 301

**Borough:** MANHATTAN

**Budget Lines:** PW-0077

**Original Budget:** \$23,714

**Project Plan**

	Prior Actuals	Plan						Total
		2021	2022	2023	2024	2025	RTC	
City	\$41,349	\$3,236	\$6,436	\$0	\$0	\$4,593	\$4,592	\$60,206
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
PROJECT START	Jun 2012	Jun 2012	Jun 2014	Jun 2014
DESIGN START	Jan 2013	Jan 2013	Jun 2014	Jun 2015
DESIGN COMPLETION	Dec 2013	Dec 2013	Jun 2015	Jun 2017
CONSTRUCTION START	Apr 2015	Apr 2015	Jun 2017	Jun 2019
CONSTRUCTION COMPLETION	Jun 2016	Jun 2016	Oct 2020	Oct 2027

**Explanation for Delay:**

PROJECT DELAYED DUE TO BUDGETARY CONSTRAINTS

**Project Location:**

**Scope Summary:**

253 BROADWAY- LPC MOVE FROM 1 CENTRE ST, 9TH FLOOR

(\$ in 000's)

**Managing Agency:** 850 : DEPT OF DESIGN & CONSTRUCTION  
**Project Id:** PW80DYCD2  
**Project Description:** 2 LAFAYETTE STREET- DYCD RELOCATION

**Ten-Year Plan Category:** REHABILITATION OF CITY-OWNED OFFICE SPACE

**Community Boards Served:** 301

**Borough:** MANHATTAN

**Budget Lines:** PW-0077 PW-0293

**Original Budget:** \$34,658

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2021	2022	2023	2024	2025		
City	\$63,686	\$6,913	\$0	\$0	\$0	\$0	\$0	\$70,599
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
PROJECT START	Oct 2011	Oct 2011	Oct 2011	Oct 2011
DESIGN START	Jan 2012	Jan 2012	Jan 2012	Jan 2012
DESIGN COMPLETION	Aug 2012	Aug 2012	Sep 2012	Sep 2012
CONSTRUCTION START	Jan 2013	Jan 2013	Apr 2013	Apr 2014
CONSTRUCTION COMPLETION	Dec 2013	Dec 2013	Oct 2014	Jul 2021

**Explanation for Delay:**

PROJECT DELAYED DUE TO UNFORESEEN SITE/FIELD CONDITION

**Project Location:**

**Scope Summary:**

DYCD RELOCATION TO 2 LAFAYETTE STREET.

(\$ in 000's)

**Managing Agency:** 850 : DEPT OF DESIGN & CONSTRUCTION  
**Project Id:** PWD005FS  
**Project Description:** FORTUNE SOCIETY

**Ten-Year Plan Category:** MISCELLANEOUS CONSTRUCTION

**Community Boards Served:** 305

**Borough:** MANHATTAN

**Budget Lines:** PW-D005

**Original Budget:** \$500

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2021	2022	2023	2024	2025		
City	\$0	\$500	\$0	\$0	\$0	\$0	\$0	\$500
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
PROJECT START	Apr 2008	Apr 2008	Jul 2015	Jul 2016
DESIGN START	May 2008	May 2008	Jul 2016	Jul 2016
DESIGN COMPLETION	May 2008	May 2008	Jul 2016	Jul 2018
CONSTRUCTION START	May 2008	May 2008	Jul 2018	Jul 2020
CONSTRUCTION COMPLETION	May 2008	May 2008	Jul 2020	Jul 2022

**Explanation for Delay:**

PROJECT DELAYED PENDING RESOLUTION OF LEGAL ISSUES

**Project Location:**

**Scope Summary:**

STRUCTURAL ISSUES SUCH AS WATER INFLUTRATION

(\$ in 000's)

**Managing Agency:** 850 : DEPT OF DESIGN & CONSTRUCTION  
**Project Id:** PWD005NEW  
**Project Description:** NONTRADITIONAL EMPLOYMENT FOR WOMEN

**Ten-Year Plan Category:** RENOVATION OF OTHER CITY-OWNED FACILITIES

**Community Boards Served:** 304

**Borough:** MANHATTAN

**Budget Lines:** PW-D005 ED-D075 PW-M077

**Original Budget:** \$870

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2021	2022	2023	2024	2025		
City	\$1,862	\$144	\$0	\$1,500	\$614	\$0	\$1	\$4,121
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
PROJECT START	Apr 2005	Apr 2005	Feb 2009	Aug 2009
DESIGN START	Jan 2006	Jan 2006	Sep 2009	Sep 2010
DESIGN COMPLETION	Jul 2006	Jul 2006	Jun 2011	Jan 2014
CONSTRUCTION START	Dec 2006	Dec 2006	Jan 2016	Feb 2018
CONSTRUCTION COMPLETION	Aug 2007	Aug 2007	Feb 2018	Aug 2026

**Explanation for Delay:**

PROJECT DELAYED PENDING NON-CITY GRANT APPROVAL

**Project Location:**

**Scope Summary:**

NO SCOPE FROM COUNCIL STAFF

(\$ in 000's)

**Managing Agency:** 850 : DEPT OF DESIGN & CONSTRUCTION  
**Project Id:** S195-227S  
**Project Description:** Spring St Salt Enclosure

**Ten-Year Plan Category:** GARAGES AND FACILITIES

**Community Boards Served:** 301

**Borough:** MANHATTAN

**Budget Lines:** S-0195

**Original Budget:** \$10,375

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2021	2022	2023	2024	2025		
City	\$21,949	\$176	\$0	\$0	\$0	\$0	\$0	\$22,125
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
PROJECT START	Jun 2013	Jun 2013	Jun 2013	Jun 2013
DESIGN START	Jun 2013	Jun 2013	Jun 2013	Jun 2013
DESIGN COMPLETION	Jun 2013	Jun 2013	Jun 2013	Apr 2014
CONSTRUCTION START	Jun 2013	Jun 2013	Apr 2014	Apr 2014
CONSTRUCTION COMPLETION	Jun 2013	Jun 2014	Apr 2014	Jul 2020

**Explanation for Delay:**

PROJECT DELAYED DUE TO CHANGES IN SCOPE/DESIGN

**Project Location:**

**Scope Summary:**

CONSTRUCTION OF A SALT ENCLOSURE



(\$ in 000's)

**Managing Agency:** 850 : DEPT OF DESIGN & CONSTRUCTION  
**Project Id:** S216-401A  
**Project Description:** EAST 91st ST MARINE TRANSFER STATION

**Ten-Year Plan Category:** SOLID WASTE MANAGEMENT

**Community Boards Served:** 300 308

**Borough:** MANHATTAN

**Budget Lines:** S-0216

**Original Budget:** \$131,355

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2021	2022	2023	2024	2025		
City	\$244,770	\$4,164	\$0	\$0	\$0	\$0	\$0	\$248,934
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
PROJECT START	Sep 2011	Sep 2011	Sep 2011	Sep 2011
DESIGN START	Sep 2011	Sep 2012	Sep 2011	Sep 2012
DESIGN COMPLETION	Sep 2012	Sep 2013	Sep 2012	Sep 2013
CONSTRUCTION START	Sep 2013	Sep 2014	Sep 2013	Sep 2014
CONSTRUCTION COMPLETION	Sep 2014	Sep 2015	Sep 2014	Jul 2020

**Explanation for Delay:**

PROJECT DELAYED DUE TO BUDGETARY CONSTRAINTS

**Project Location:**

E 91ST ST MTS

**Scope Summary:**

E 91ST ST MTS

(\$ in 000's)

**Managing Agency:** 850 : DEPT OF DESIGN & CONSTRUCTION  
**Project Id:** S216-401R  
**Project Description:** CONSTRUCTION, E. 92 ST RAMP TO E. 91 ST MTS

**Ten-Year Plan Category:** SOLID WASTE MANAGEMENT

**Community Boards Served:** 300

**Borough:** MANHATTAN

**Budget Lines:** S-0216

**Original Budget:** \$19,926

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2021	2022	2023	2024	2025		
City	\$5,739	\$212	\$0	\$19,473	\$0	\$0	\$0	\$25,424
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DEVELOP SCOPE	Jul 2015	Dec 2015	Jul 2015	Dec 2015
PRELIMINARY DESIGN	Dec 2015	Dec 2016	Dec 2015	Dec 2016
FINAL DESIGN	Dec 2016	Dec 2017	Dec 2016	Dec 2017
BID AWARD AND REGISTER CONTRCT	Dec 2017	Jun 2018	Dec 2017	Jun 2018
CONSTRUCTION TO 25%	Jun 2018	Jun 2019	Jun 2018	Jun 2019
CONSTRUCTION TO 50%	Jun 2019	Jun 2020	Jun 2019	Jun 2020
CONSTRUCTION TO 75%	Jun 2020	Jun 2021	Jun 2020	Jun 2021
SUBSTANTIAL COMPLETION	Jun 2021	Jun 2022	Jun 2021	Jun 2021
PUNCHLIST COMPLETE, JOB CLOSED	Jun 2022	Jun 2023	Jun 2021	Jul 2028

**Explanation for Delay:**

PROJECT DELAYED DUE TO UNFORESEEN SITE/FIELD CONDITION

**Project Location:**

**Scope Summary:**

CONSTRUCTION OF A RAMP FROM EAST 92ND STREET TO THE EAST 91ST STREET MARINE TRANSFER STATION, MANHATTAN

(\$ in 000's)

**Managing Agency:** 850 : DEPT OF DESIGN & CONSTRUCTION  
**Project Id:** S216-404A  
**Project Description:** GANSEVOORT MARINE TRANSFER STATION

**Ten-Year Plan Category:** SOLID WASTE MANAGEMENT

**Community Boards Served:** 300 302

**Borough:** MANHATTAN

**Budget Lines:** S-0216

**Original Budget:** \$89,458

**Project Plan**

	Prior Actuals	Plan						Total
		2021	2022	2023	2024	2025	RTC	
City	\$36,473	\$0	\$0	\$0	\$0	\$0	\$52,872	\$89,345
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
PROJECT START	Sep 2011	Sep 2011	Sep 2011	Sep 2011
DESIGN START	Sep 2011	Sep 2012	Oct 2012	Aug 2013
DESIGN COMPLETION	Sep 2012	Sep 2013	Aug 2013	Apr 2014
CONSTRUCTION START	Sep 2013	Sep 2014	Apr 2014	Mar 2015
CONSTRUCTION COMPLETION	Sep 2014	Sep 2015	Mar 2015	Apr 2028

**Explanation for Delay:**

PROJECT DELAYED DUE TO UNFORESEEN SITE/FIELD CONDITION

**Project Location:**

GANSEVOORT MTS SITE

**Scope Summary:**

GANSEVOORT MTS

(\$ in 000's)

**Managing Agency:** 850 : DEPT OF DESIGN & CONSTRUCTION  
**Project Id:** S216-415A  
**Project Description:** WEST 59th STREET MTS

**Ten-Year Plan Category:** SOLID WASTE MANAGEMENT

**Community Boards Served:** 300 304 307

**Borough:** MANHATTAN

**Budget Lines:** S-0216

**Original Budget:** \$60,937

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2021	2022	2023	2024	2025		
City	\$97,111	\$4,769	\$0	\$0	\$0	\$0	\$0	\$101,880
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
PROJECT START	Sep 2011	Sep 2011	Sep 2011	Sep 2011
DESIGN START	Sep 2011	Sep 2011	Sep 2011	Sep 2011
DESIGN COMPLETION	Sep 2011	Sep 2012	Sep 2011	Sep 2012
CONSTRUCTION START	Sep 2012	Sep 2013	Sep 2012	Sep 2013
CONSTRUCTION COMPLETION	Sep 2013	Sep 2014	Sep 2013	Aug 2020

**Explanation for Delay:**

PROJECT DELAYED DUE TO UNFORESEEN SITE/FIELD CONDITION

**Project Location:**

WEST 59TH ST MTS SITE

**Scope Summary:**

WEST 59TH ST MTS

(\$ in 000's)

**Managing Agency:** 850 : DEPT OF DESIGN & CONSTRUCTION  
**Project Id:** S219-233A  
**Project Description:** CONSTRUCTION MANHATTAN 1/2/5 GARAGE

**Ten-Year Plan Category:** GARAGES AND FACILITIES

**Community Boards Served:** 301 302 305

**Borough:** MANHATTAN

**Budget Lines:** S-0219

**Original Budget:** \$147,907

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2021	2022	2023	2024	2025		
City	\$213,583	\$0	\$0	\$0	\$0	\$0	\$1,076	\$214,659
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
PROJECT START	Sep 2011	Sep 2011	Sep 2011	Sep 2011
DESIGN START	Sep 2011	Sep 2011	Sep 2011	Sep 2011
DESIGN COMPLETION	Sep 2011	Sep 2011	Sep 2011	Sep 2011
CONSTRUCTION START	Sep 2011	Sep 2011	Sep 2011	Sep 2011
CONSTRUCTION COMPLETION	Sep 2011	Sep 2011	Sep 2011	Jun 2026

**Explanation for Delay:**

PROJECT DELAYED DUE TO CHANGES IN SCOPE/DESIGN

**Project Location:**

BLOCK 596 LOT 50 MANHATTAN

**Scope Summary:**

CONSTRUCTION OF A NEW SANITATION GARAGE TO SERVICE MANHATTAN COMMUNITY DISTRICTS 1, 2, AND 5.

(\$ in 000's)

**Managing Agency:** 850 : DEPT OF DESIGN & CONSTRUCTION  
**Project Id:** SANDBHFW  
**Project Description:** Sandy: Bellevue Flood Wall

**Ten-Year Plan Category:** NEW FACILITIES

**Community Boards Served:**

**Borough:** MANHATTAN

**Budget Lines:** HO-0214

**Original Budget:** \$90,000

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2021	2022	2023	2024	2025		
City	\$0	\$750	\$0	\$0	\$7,750	\$0	\$0	\$8,500
Non-City	\$0	\$6,750	\$0	\$0	\$69,750	\$0	\$0	\$76,500

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DESIGN	Apr 2021	Sep 2022	Apr 2021	Sep 2022
CONSTRUCTION	Sep 2022	Sep 2024	Sep 2022	Sep 2024
PUNCHLIST COMPLETE, JOB CLOSED	Sep 2024	Dec 2024	Sep 2024	Dec 2024

**Explanation for Delay:**

**Project Location:**

SERVICE ROAD PARALLEL TO FDR BETWEEN 25TH AND 30TH STREETS

**Scope Summary:**

BELLEVUE FLOOD WALL TO BUILT ALONG THE SERVICE ROAD PARALLEL TO THE FDR FROM 25TH TO 30TH STREETS.

(\$ in 000's)

**Managing Agency:** 850 : DEPT OF DESIGN & CONSTRUCTION  
**Project Id:** SANDHW06  
**Project Description:** Reconstruction of Vestry Street- Hurricane Sandy

**Ten-Year Plan Category:** PRIMARY STREET RECONSTRUCTION

**Community Boards Served:** 300

**Borough:** MANHATTAN

**Budget Lines:** HW-0001M WM-0001 SE-0002M HW-0200 TF-0002 TF-0502

**Original Budget:** \$2,232

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2021	2022	2023	2024	2025		
City	\$2,689	\$1,446	\$0	\$80	\$0	\$0	\$0	\$4,215
Non-City	\$2,319	\$877	\$0	\$0	\$0	\$0	\$0	\$3,196

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DEVELOP SCOPE	Sep 2014	Nov 2014	Feb 2014	Mar 2015
PRELIMINARY DESIGN	Nov 2014	Mar 2016	Mar 2015	Oct 2015
FINAL DESIGN	Mar 2016	Jan 2017	Oct 2015	Sep 2016
BID AWARD AND REGISTER CONTRCT	Feb 2017	Jun 2017	Oct 2016	Jul 2019
CONSTRUCTION TO 25%	Jun 2017	Sep 2017	Jul 2019	Nov 2019
CONSTRUCTION TO 50%	Jun 2017	Sep 2017	Jun 2017	Sep 2017
CONSTRUCTION TO 75%	Jun 2017	Sep 2017	Jun 2017	Sep 2017
ORIGINAL EQUIP & FURNISHING	Sep 2017	Dec 2017	Sep 2017	Dec 2017
SUBSTANTIAL COMPLETION	Dec 2017	Feb 2018	Dec 2017	Feb 2018
PUNCHLIST COMPLETE, JOB CLOSED	Feb 2018	Mar 2018	Feb 2018	Jun 2024

**Explanation for Delay:**

PROJECT DELAYED DUE TO UNFORESEEN SITE/FIELD CONDITION

**Project Location:**

RECONSTRUCTION OF VESTRY STREET- HURRICANE SANDY

**Scope Summary:**

RECONSTRUCTION OF VESTRY STREET- HURRICANE SANDY

(\$ in 000's)

**Managing Agency:** 850 : DEPT OF DESIGN & CONSTRUCTION  
**Project Id:** SANDHW08  
**Project Description:** Reconstruction of Front Street-Hurricane Sandy

**Ten-Year Plan Category:** PRIMARY STREET RECONSTRUCTION

**Community Boards Served:** 300

**Borough:** MANHATTAN

**Budget Lines:** HW-0944 HW-0001M

**Original Budget:** \$4,888

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2021	2022	2023	2024	2025		
City	\$4,050	\$726	\$0	\$0	\$0	\$0	\$0	\$4,776
Non-City	\$13,034	\$5,067	\$0	\$0	\$0	\$0	\$0	\$18,101

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DEVELOP SCOPE	Feb 2016	May 2016	Feb 2016	May 2016
PRELIMINARY DESIGN	May 2016	Sep 2016	May 2016	Sep 2016
FINAL DESIGN	Sep 2016	Mar 2017	Sep 2016	Mar 2017
BID AWARD AND REGISTER CONTRCT	Mar 2017	Jun 2017	Mar 2017	Jun 2017
CONSTRUCTION TO 25%	Jun 2017	Oct 2017	Jun 2017	Oct 2017
CONSTRUCTION TO 50%	Oct 2017	Feb 2018	Oct 2017	Feb 2018
CONSTRUCTION TO 75%	Feb 2018	Jun 2018	Feb 2018	Jun 2018
ORIGINAL EQUIP & FURNISHING	Jun 2018	Sep 2018	Jun 2018	Sep 2018
SUBSTANTIAL COMPLETION	Sep 2018	Nov 2018	Sep 2018	Nov 2018
PUNCHLIST COMPLETE, JOB CLOSED	Nov 2018	Dec 2018	Nov 2018	Jan 2025

**Explanation for Delay:**

PROJECT DELAYED DUE TO UNFORESEEN SITE/FIELD CONDITION

**Project Location:**

RECONSTRUCTION OF FRONT STREET-HURRICANE SANDY

**Scope Summary:**

RECONSTRUCTION OF FRONT STREET-HURRICANE SANDY



(\$ in 000's)

**Managing Agency:** 850 : DEPT OF DESIGN & CONSTRUCTION  
**Project Id:** SANDSLIP  
**Project Description:** 100 OLD SLIP RESTORATION & SYSTEMS REPLACEMENT

**Ten-Year Plan Category:** POLICE FACILITIES

**Community Boards Served:** 300

**Borough:** MANHATTAN

**Budget Lines:** PO-0079

**Original Budget:** \$19,124

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2021	2022	2023	2024	2025		
City	\$681	\$0	\$0	\$0	\$0	\$0	\$0	\$681
Non-City	\$2,076	\$0	\$2,316	\$0	\$0	\$0	\$0	\$4,392

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DESIGN	Sep 2019	Feb 2020	Sep 2019	Feb 2020
BID AWARD AND REGISTER CONTRCT CONSTRUCTION	Feb 2020	May 2020	Feb 2020	May 2020
PUNCHLIST COMPLETE, JOB CLOSED	May 2020	May 2021	May 2020	May 2021
	May 2021	Apr 2022	May 2021	Apr 2022

**Explanation for Delay:**

**Project Location:**

**Scope Summary:**

100 OLD SLIP RESTORATION

(\$ in 000's)

**Managing Agency:** 850 : DEPT OF DESIGN & CONSTRUCTION  
**Project Id:** SEN002152  
**Project Description:** COMBINE SEWERS IN WORTH ST

**Ten-Year Plan Category:** PROGRAMMATIC REPLACEMENT AND RECONSTRUCTION

**Community Boards Served:** 301 302

**Borough:** MANHATTAN

**Budget Lines:** WM-0006

**Original Budget:** \$8,443

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2021	2022	2023	2024	2025		
City	\$30,666	\$750	\$0	\$0	\$0	\$0	\$0	\$31,416
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DEVELOP SCOPE	Feb 2009	May 2009	Feb 2009	May 2009
PRELIMINARY DESIGN	May 2009	Sep 2009	May 2009	Sep 2009
FINAL DESIGN	Sep 2009	Mar 2010	Sep 2009	Mar 2010
BID AWARD AND REGISTER CONTRCT	Mar 2010	Jun 2010	Mar 2013	Jun 2013
CONSTRUCTION TO 25%	Jun 2010	Oct 2010	Jun 2013	Jun 2013
CONSTRUCTION TO 50%	Oct 2010	Feb 2011	Jun 2013	Jun 2013
CONSTRUCTION TO 75%	Feb 2011	Jun 2011	Jun 2013	Jun 2013
ORIGINAL EQUIP & FURNISHING	Jun 2011	Aug 2011	Jun 2013	Jun 2013
SUBSTANTIAL COMPLETION	Sep 2011	Oct 2011	Jun 2013	Jun 2013
PUNCHLIST COMPLETE, JOB CLOSED	Oct 2011	Nov 2011	Jun 2013	Jun 2021

**Explanation for Delay:**

PROJECT DELAYED DUE TO UNFORESEEN SITE/FIELD CONDITION

**Project Location:**

**Scope Summary:**

REPLACEMENT OF COMBINE SEWER IN WOTH STREET BETWEEN CENTRE ST AND MULBERRY ST, ETC.

(\$ in 000's)

**Managing Agency:** 850 : DEPT OF DESIGN & CONSTRUCTION  
**Project Id:** SEN002153  
**Project Description:** Water Main in Water St. (w/HWMWTCA7D)

**Ten-Year Plan Category:** REPLACEMENT OF CHRONICALLY FAILING COMPONENTS

**Community Boards Served:** 301

**Borough:** MANHATTAN

**Budget Lines:** WM-0001

**Original Budget:** \$565

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2021	2022	2023	2024	2025		
City	\$1,367	\$627	\$0	\$0	\$0	\$0	\$0	\$1,994
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DEVELOP SCOPE	Jan 2004	Apr 2004	Jan 2004	Apr 2004
PRELIMINARY DESIGN	Apr 2004	Aug 2004	Apr 2004	Aug 2004
FINAL DESIGN	Aug 2004	Feb 2005	Aug 2004	Feb 2005
BID AWARD AND REGISTER CONTRCT	Mar 2007	Jun 2007	Mar 2011	Jun 2011
CONSTRUCTION TO 25%	Jun 2007	Jun 2007	Jun 2011	Jun 2011
CONSTRUCTION TO 50%	Jun 2007	Jun 2007	Jun 2011	Jun 2011
CONSTRUCTION TO 75%	Jun 2007	Jun 2007	Jun 2011	Jun 2011
ORIGINAL EQUIP & FURNISHING	Jun 2007	Jun 2007	Jun 2011	Jun 2011
SUBSTANTIAL COMPLETION	Jun 2007	Jun 2007	Jun 2011	Jun 2011
PUNCHLIST COMPLETE, JOB CLOSED	Jun 2007	Jul 2007	Jun 2011	Jun 2022

**Explanation for Delay:**

PROJECT DELAYED DUE TO CHANGES IN SCOPE/DESIGN

**Project Location:**

**Scope Summary:**

WATER MAIN AND SEWER WORK IN WATER ST. BETW BEEKMAN ST. AND DOVER ST.

(\$ in 000's)

**Managing Agency:** 850 : DEPT OF DESIGN & CONSTRUCTION  
**Project Id:** SEN002157  
**Project Description:** Replacement of Combined Sewer in E. 26th Street, Manhattan

**Ten-Year Plan Category:** REPLACEMENT OF CHRONICALLY FAILING COMPONENTS

**Community Boards Served:** 306 312

**Borough:** MANHATTAN

**Budget Lines:** SE-0002M WM-0001 EP-0007

**Original Budget:** \$2,816

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2021	2022	2023	2024	2025		
City	\$19,417	\$1,263	\$0	\$0	\$0	\$0	\$0	\$20,680
Non-City	\$21	\$0	\$0	\$0	\$0	\$0	\$0	\$21

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DEVELOP SCOPE	Feb 2009	May 2009	Feb 2009	May 2009
PRELIMINARY DESIGN	May 2009	Sep 2009	May 2009	Sep 2009
FINAL DESIGN	Sep 2009	Mar 2010	Sep 2009	Mar 2010
BID AWARD AND REGISTER CONTRCT	Mar 2010	Jun 2010	May 2016	Jun 2016
CONSTRUCTION TO 25%	Jun 2010	Oct 2010	Jun 2016	Jun 2016
CONSTRUCTION TO 50%	Oct 2010	Feb 2011	Jun 2016	Jun 2016
CONSTRUCTION TO 75%	Feb 2011	Jun 2011	Jun 2016	Jun 2016
ORIGINAL EQUIP & FURNISHING	Jun 2011	Sep 2011	Jun 2016	Jun 2016
SUBSTANTIAL COMPLETION	Sep 2011	Nov 2011	Jun 2016	Jun 2016
PUNCHLIST COMPLETE, JOB CLOSED	Nov 2011	Dec 2011	Dec 2017	Oct 2020

**Explanation for Delay:**

PROJECT DELAYED DUE TO CHANGES IN SCOPE/DESIGN

**Project Location:**

**Scope Summary:**

REPLMT OF COMB SEWER IN E. 26 ST B/T 1ST AV & FDR

(\$ in 000's)

**Managing Agency:** 850 : DEPT OF DESIGN & CONSTRUCTION  
**Project Id:** SEN002161  
**Project Description:** Water main & Sewer work in Broadway b/t Leonard & Cortlandt

**Ten-Year Plan Category:** REPLACEMENT OF CHRONICALLY FAILING COMPONENTS

**Community Boards Served:** 301

**Borough:** MANHATTAN

**Budget Lines:** SE-0002M

**Original Budget:** \$489

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2021	2022	2023	2024	2025		
City	\$0	\$489	\$0	\$0	\$0	\$0	\$0	\$489
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DEVELOP SCOPE	Feb 2009	May 2009	Feb 2009	May 2009
PRELIMINARY DESIGN	May 2009	Sep 2009	May 2009	Sep 2009
FINAL DESIGN	Sep 2009	Mar 2010	Sep 2009	Mar 2010
BID AWARD AND REGISTER CONTRCT	Mar 2010	Jun 2010	Mar 2013	Jun 2013
CONSTRUCTION TO 25%	Jun 2010	Oct 2010	Jun 2013	Jun 2013
CONSTRUCTION TO 50%	Oct 2010	Feb 2011	Jun 2013	Jun 2013
CONSTRUCTION TO 75%	Feb 2011	Jun 2011	Jun 2013	Jun 2013
ORIGINAL EQUIP & FURNISHING	Jun 2011	Aug 2011	Jun 2013	Jun 2013
SUBSTANTIAL COMPLETION	Aug 2011	Oct 2011	Jun 2013	Jun 2013
PUNCHLIST COMPLETE, JOB CLOSED	Oct 2011	Nov 2011	Jun 2013	Jun 2021

**Explanation for Delay:**

PROJECT DELAYED DUE TO UNFORESEEN SITE/FIELD CONDITION

**Project Location:**

**Scope Summary:**

WATER MAIN & SEWER WORK IN BROADWAY B/T LEONARD & CORTLANDT STREET

(\$ in 000's)

**Managing Agency:** 850 : DEPT OF DESIGN & CONSTRUCTION  
**Project Id:** SEN002169  
**Project Description:** RECON OF COMBINED SEWER & WM IN YORK AVE

**Ten-Year Plan Category:** REPLACEMENT OR AUGMENTATION OF EXISTING SYSTEMS

**Community Boards Served:** 308

**Borough:** MANHATTAN

**Budget Lines:** SE-0002M WM-0001 HW-0200

**Original Budget:** \$1,220

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2021	2022	2023	2024	2025		
City	\$16,718	\$2,760	\$0	\$0	\$0	\$0	\$0	\$19,478
Non-City	\$36	\$0	\$0	\$0	\$0	\$0	\$0	\$36

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DEVELOP SCOPE	Jan 2011	Mar 2011	Jul 1913	Oct 1913
PRELIMINARY DESIGN	Apr 2011	Jul 2011	Oct 1913	Feb 1914
FINAL DESIGN	Jul 2011	Jan 2012	Feb 1914	Aug 1914
BID AWARD AND REGISTER CONTRCT	Jan 2012	Apr 2012	Mar 2022	Jun 2022
CONSTRUCTION TO 25%	Apr 2012	Aug 2012	Jun 2022	Jun 2022
CONSTRUCTION TO 50%	Aug 2012	Dec 2012	Jun 2022	Jun 2022
CONSTRUCTION TO 75%	Dec 2012	Apr 2013	Jun 2022	Jun 2022
ORIGINAL EQUIP & FURNISHING	Apr 2013	Jul 2013	Jun 2022	Jun 2022
SUBSTANTIAL COMPLETION	Jul 2013	Sep 2013	Jun 2022	Jun 2022
PUNCHLIST COMPLETE, JOB CLOSED	Sep 2013	Oct 2013	Jun 2023	Jul 2024

**Explanation for Delay:**

PROJECT DELAYED DUE TO BUDGETARY CONSTRAINTS

**Project Location:**

**Scope Summary:**

RECON OF COMB SWR & WM IN YORK AV B/T 61 & 63 STREET

(\$ in 000's)

**Managing Agency:** 850 : DEPT OF DESIGN & CONSTRUCTION  
**Project Id:** SEN002178  
**Project Description:** Replacement & guniting comb SE in W. Broadway

**Ten-Year Plan Category:** REPLACEMENT OR AUGMENTATION OF EXISTING SYSTEMS

**Community Boards Served:** 301

**Borough:** MANHATTAN

**Budget Lines:** SE-0002M TF-0502 EP-0007 SE-0944

**Original Budget:** \$1,069

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2021	2022	2023	2024	2025		
City	\$550	\$3,268	\$0	\$0	\$0	\$0	\$0	\$3,818
Non-City	\$0	\$174	\$0	\$0	\$0	\$0	\$0	\$174

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DEVELOP SCOPE	May 2018	Aug 2018	May 2018	Aug 2018
PRELIMINARY DESIGN	Aug 2018	Dec 2018	Aug 2018	Dec 2018
FINAL DESIGN	Dec 2018	Jun 2019	Dec 2018	Jun 2019
BID AWARD AND REGISTER CONTRCT	Jun 2019	Sep 2019	Jun 2019	Sep 2019
CONSTRUCTION TO 25%	Sep 2019	Dec 2019	Sep 2019	Dec 2019
CONSTRUCTION TO 50%	Dec 2019	Apr 2020	Dec 2019	Apr 2020
CONSTRUCTION TO 75%	Apr 2020	Aug 2020	Apr 2020	Aug 2020
ORIGINAL EQUIP & FURNISHING	Aug 2020	Nov 2020	Aug 2020	Nov 2020
SUBSTANTIAL COMPLETION	Nov 2020	Jan 2021	Nov 2020	Jan 2021
PUNCHLIST COMPLETE, JOB CLOSED	Jan 2021	Feb 2021	Jan 2021	Feb 2021

**Explanation for Delay:**

**Project Location:**

**Scope Summary:**

COMBINED SEWER REPLACEMENT AND GUNITING IN WEST BROADWAY BETWEEN THOMAS & LEONARD STREET

(\$ in 000's)

**Managing Agency:** 850 : DEPT OF DESIGN & CONSTRUCTION  
**Project Id:** TAVREH  
**Project Description:** Tavern on the Green Structure

**Ten-Year Plan Category:** MAJOR RECREATIONAL FACILITIES AND FACILITY RECONSTRUCTION

**Community Boards Served:**

**Borough:** MANHATTAN

**Budget Lines:** P-1018

**Original Budget:** \$10,894

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2021	2022	2023	2024	2025		
City	\$20,272	\$0	\$0	\$0	\$150	\$0	\$0	\$20,422
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
PROJECT START	Jun 2011	Jun 2011	Jun 2011	Jun 2011
DESIGN START	Sep 2011	Apr 2012	Sep 2011	Sep 2011
DESIGN COMPLETION	Apr 2012	Apr 2012	Sep 2011	May 2021
CONSTRUCTION START	Apr 2012	Apr 2012	Jun 2021	Aug 2021
CONSTRUCTION COMPLETION	Apr 2013	Apr 2013	Apr 2013	Jun 2024

**Explanation for Delay:**

PROJECT DELAYED DUE TO UNFORESEEN SITE/FIELD CONDITION

**Project Location:**

**Scope Summary:**

RENOVATION OF TAVERN ON THE GREEN STRUCTUE - LANDMARK BUILDING



(\$ in 000's)

**Managing Agency:** 850 : DEPT OF DESIGN & CONSTRUCTION  
**Project Id:** TF18-2007  
**Project Description:** DELANCEY AND ESSEX MUNICIPAL PARKING GARAGE,MANHATTAN

**Ten-Year Plan Category:** Parking Meters, Lots, and Garages

**Community Boards Served:** 300 303

**Borough:** MANHATTAN

**Budget Lines:** TF-0018

**Original Budget:** \$2,280

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2021	2022	2023	2024	2025		
City	\$8,769	\$219	\$0	\$0	\$0	\$0	\$0	\$8,988
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
BID AWARD AND REGISTER CONTRCT	Jun 2008	Jun 2008	Feb 2014	Feb 2014
CONSTRUCTION START	Jul 2008	Aug 2008	Feb 2014	Jun 2016
CONSTRUCTION COMPLETION	Aug 2008	Mar 2010	Jun 2016	Jul 2023

**Explanation for Delay:**

PROJECT DELAYED DUE TO CHANGES IN SCOPE/DESIGN

**Project Location:**

DELANCEY AND ESSEX MUNICIPAL PARKING GARAGE

**Scope Summary:**

DELANCEY AND ESSEX MUNICIPAL PARKING GARAGE

(\$ in 000's)

**Managing Agency:** 856 : DEPT OF CITYWIDE ADMIN SERVS  
**Project Id:** 70MULB1  
**Project Description:** 70 MULBERRY - DEMOLITION

**Ten-Year Plan Category:** REHABILITATION OF NON-WATERFRONT PROPERTIES

**Community Boards Served:** 301

**Borough:** MANHATTAN

**Budget Lines:** RE-0025

**Original Budget:** \$6,470

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2021	2022	2023	2024	2025		
City	\$5,609	\$561	\$0	\$0	\$0	\$0	\$0	\$6,170
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DEVELOP SCOPE	May 2020	Jul 2020	May 2020	Jul 2020
PRELIMINARY DESIGN	Jul 2020	Nov 2020	Jul 2020	Nov 2020
FINAL DESIGN	Nov 2020	May 2021	Nov 2020	May 2021
BID AWARD AND REGISTER CONTRCT	May 2021	Aug 2021	May 2021	Aug 2021
CONSTRUCTION TO 25%	Aug 2021	Dec 2021	Aug 2021	Dec 2021
CONSTRUCTION TO 50%	Dec 2021	Apr 2022	Dec 2021	Apr 2022
CONSTRUCTION TO 75%	Apr 2022	Aug 2022	Apr 2022	Aug 2022
ORIGINAL EQUIP & FURNISHING	Aug 2022	Nov 2022	Aug 2022	Nov 2022
SUBSTANTIAL COMPLETION	Nov 2022	Jan 2023	Nov 2022	Jan 2023
PUNCHLIST COMPLETE, JOB CLOSED	Jan 2023	Feb 2023	Jan 2023	Feb 2023

**Explanation for Delay:**

**Project Location:**

**Scope Summary:**

DEMOLITION

(\$ in 000's)

**Managing Agency:** 856 : DEPT OF CITYWIDE ADMIN SERVS  
**Project Id:** 70MULBREC  
**Project Description:** 70 MULBERRY STREET - RECONSTRUCTION

**Ten-Year Plan Category:** RENOVATION OF OTHER CITY-OWNED FACILITIES

**Community Boards Served:** 301

**Borough:** MANHATTAN

**Budget Lines:** PW-0077

**Original Budget:** \$80,000

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2021	2022	2023	2024	2025		
City	\$0	\$0	\$8,000	\$0	\$72,000	\$0	\$0	\$80,000
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DEVELOP SCOPE	Jun 2021	Aug 2021	Jun 2021	Aug 2021
PRELIMINARY DESIGN	Aug 2021	Dec 2021	Aug 2021	Dec 2021
FINAL DESIGN	Dec 2021	Jun 2022	Dec 2021	Jun 2022
BID AWARD AND REGISTER CONTRCT	Jun 2022	Sep 2022	Jun 2022	Sep 2022
CONSTRUCTION TO 25%	Sep 2022	Jan 2023	Sep 2022	Jan 2023
CONSTRUCTION TO 50%	Jan 2023	May 2023	Jan 2023	May 2023
CONSTRUCTION TO 75%	May 2023	Sep 2023	May 2023	Sep 2023
ORIGINAL EQUIP & FURNISHING	Sep 2023	Dec 2023	Sep 2023	Dec 2023
SUBSTANTIAL COMPLETION	Dec 2023	Feb 2024	Dec 2023	Feb 2024
PUNCHLIST COMPLETE, JOB CLOSED	Feb 2024	Mar 2024	Feb 2024	Mar 2024

**Explanation for Delay:**

**Project Location:**

**Scope Summary:**

RECONSTRUCTION OF 70 MULBERRY STREET, WHICH WAS DEMOLISHED AFTER A FIRE.

(\$ in 000's)

**Managing Agency:** 856 : DEPT OF CITYWIDE ADMIN SERVS  
**Project Id:** ACEDOE701  
**Project Description:** DOE - STEAM SYSTEM OPTIMIZATION

**Ten-Year Plan Category:** BUILDING CONSTRUCTION, RECONSTRUCTION OR RETROFIT

**Community Boards Served:** 301

**Borough:** MANHATTAN

**Budget Lines:** PU-0025

**Original Budget:** \$5,661

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2021	2022	2023	2024	2025		
City	\$0	\$0	\$5,661	\$0	\$0	\$0	\$0	\$5,661
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DEVELOP SCOPE	Jun 2020	Jun 2020	Jun 2020	Jun 2020
BID AWARD AND REGISTER CONTRCT	Jul 2020	Aug 2020	Jul 2020	Aug 2020
CONSTRUCTION TO 50%	Aug 2020	Feb 2021	Aug 2020	Feb 2021
CONSTRUCTION TO 75%	Feb 2021	May 2021	Feb 2021	May 2021
SUBSTANTIAL COMPLETION	May 2021	Jul 2021	May 2021	Jul 2021
PUNCHLIST COMPLETE, JOB CLOSED	Jul 2021	Aug 2021	Jul 2021	Aug 2021

**Explanation for Delay:**

**Project Location:**

**Scope Summary:**

DOE - STEAM SYSTEM OPTIMIZATION

(\$ in 000's)

**Managing Agency:** 856 : DEPT OF CITYWIDE ADMIN SERVS  
**Project Id:** AG1RAND  
**Project Description:** DFTA -108- ST RANDOLPH SC

**Ten-Year Plan Category:** DEPARTMENT FOR THE AGING BUILDING RECONSTRUCTION

**Community Boards Served:** 309

**Borough:** MANHATTAN

**Budget Lines:** AG-0001

**Original Budget:** \$2,530

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2021	2022	2023	2024	2025		
City	\$0	\$0	\$2,530	\$0	\$0	\$0	\$0	\$2,530
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DEVELOP SCOPE	Jun 2020	Aug 2020	Jun 2020	Aug 2020
PRELIMINARY DESIGN	Aug 2020	Dec 2020	Aug 2020	Dec 2020
FINAL DESIGN	Dec 2020	Jun 2021	Dec 2020	Jun 2021
BID AWARD AND REGISTER CONTRCT	Jun 2021	Sep 2021	Jun 2021	Sep 2021
CONSTRUCTION TO 25%	Sep 2021	Jan 2022	Sep 2021	Jan 2022
CONSTRUCTION TO 50%	Jan 2022	May 2022	Jan 2022	May 2022
CONSTRUCTION TO 75%	May 2022	Sep 2022	May 2022	Sep 2022
ORIGINAL EQUIP & FURNISHING	Sep 2022	Dec 2022	Sep 2022	Dec 2022
SUBSTANTIAL COMPLETION	Dec 2022	Feb 2023	Dec 2022	Feb 2023
PUNCHLIST COMPLETE, JOB CLOSED	Feb 2023	Mar 2023	Feb 2023	Mar 2023

**Explanation for Delay:**

**Project Location:**

**Scope Summary:**

DYFTA -108- ST RANDOLPH SC

(\$ in 000's)

**Managing Agency:** 856 : DEPT OF CITYWIDE ADMIN SERVS  
**Project Id:** AGHVACRM  
**Project Description:** 2 Lafayette 9th floor DFTA IT room HVAC upgrade

**Ten-Year Plan Category:** DEPARTMENT FOR THE AGING BUILDING RECONSTRUCTION

**Community Boards Served:** 301

**Borough:** MANHATTAN

**Budget Lines:** AG-0001

**Original Budget:** \$607

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2021	2022	2023	2024	2025		
City	\$594	\$0	\$0	\$0	\$75	\$0	\$0	\$669
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DEVELOP SCOPE	Jun 2019	Aug 2019	Jun 2019	Aug 2019
PRELIMINARY DESIGN	Aug 2019	Dec 2019	Aug 2019	Dec 2019
FINAL DESIGN	Dec 2019	Jun 2020	Dec 2019	Jun 2020
BID AWARD AND REGISTER CONTRCT	Jun 2020	Sep 2020	Jun 2020	Sep 2020
CONSTRUCTION TO 25%	Sep 2020	Jan 2021	Sep 2020	Jan 2021
CONSTRUCTION TO 50%	Jan 2021	May 2021	Jan 2021	May 2021
CONSTRUCTION TO 75%	May 2021	Sep 2021	May 2021	Sep 2021
ORIGINAL EQUIP & FURNISHING	Sep 2021	Dec 2021	Sep 2021	Dec 2021
SUBSTANTIAL COMPLETION	Dec 2021	Feb 2022	Dec 2021	Feb 2022
PUNCHLIST COMPLETE, JOB CLOSED	Feb 2022	Mar 2022	Feb 2022	Jun 2025

**Explanation for Delay:**

PROJECT DELAYED DUE TO BUDGETARY CONSTRAINTS

**Project Location:**

**Scope Summary:**

2 LAFAYETTE 9TH FLOOR DFTA IT ROOM HVAC UPGRADE

(\$ in 000's)

**Managing Agency:** 856 : DEPT OF CITYWIDE ADMIN SERVS  
**Project Id:** CENTCELL  
**Project Description:** 100 CENTRE ST- FLRS 1-3,5 & 12 FOR DOC

**Ten-Year Plan Category:** BUILDING SYSTEMS AND INFRASTRUCTURE

**Community Boards Served:** 301

**Borough:** MANHATTAN

**Budget Lines:** C-0075

**Original Budget:** \$2,687

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2021	2022	2023	2024	2025		
City	\$3,604	\$0	\$132	\$0	\$0	\$0	\$0	\$3,736
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DEVELOP SCOPE	Jun 2004	Sep 2004	Jun 2004	Sep 2004
PRELIMINARY DESIGN	Sep 2004	Jan 2005	Sep 2004	Jan 2005
FINAL DESIGN	Jan 2005	Jul 2005	Jan 2005	Jul 2005
BID AWARD AND REGISTER CONTRCT	Jul 2005	Oct 2005	Jul 2005	Oct 2005
CONSTRUCTION TO 25%	Oct 2005	Feb 2006	Oct 2005	Jun 2008
CONSTRUCTION TO 50%	Feb 2006	Jun 2006	Jun 2008	Jan 2011
CONSTRUCTION TO 75%	Jun 2006	Oct 2006	Jan 2011	Jan 2013
ORIGINAL EQUIP & FURNISHING	Oct 2006	Jan 2007	Jan 2013	Apr 2013
SUBSTANTIAL COMPLETION	Jan 2007	Mar 2007	Apr 2013	Jun 2013
PUNCHLIST COMPLETE, JOB CLOSED	Mar 2007	Apr 2007	Jun 2013	Jun 2013

**Explanation for Delay:**

PROJECT DELAYED DUE TO CHANGES IN SCOPE/DESIGN

**Project Location:**

100 CENTRE ST. NY, NY 10013

**Scope Summary:**

DCAS WILL OVERSEE THE RENOVATION OF SPACE ON THE 1ST, 2ND, 3RD, 5TH & 12TH FLOORS THAT IS OCCUPIED BY DOC AND/OR BELLEVUE HOSPITAL. THIS RENOVATION INCLUDES HOLDING CELLS AND OFFICE SPACE.

(\$ in 000's)

**Managing Agency:** 856 : DEPT OF CITYWIDE ADMIN SERVS  
**Project Id:** CO283CTSP  
**Project Description:** 100 CENTRE ST- COOLING TOWERS TO REPLACE SPRAY PONDS

**Ten-Year Plan Category:** RECONSTRUCTION/RENOVATION OF COURT FACILITIES

**Community Boards Served:** 301

**Borough:** MANHATTAN

**Budget Lines:** CO-0283

**Original Budget:** \$9,716

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2021	2022	2023	2024	2025		
City	\$12,857	\$0	\$726	\$0	\$0	\$0	\$0	\$13,583
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DEVELOP SCOPE	Jun 2010	Aug 2010	Jun 2010	Aug 2010
PRELIMINARY DESIGN	Aug 2010	Dec 2010	Aug 2010	Dec 2010
FINAL DESIGN	Dec 2010	Jun 2011	Dec 2010	Jun 2011
BID AWARD AND REGISTER CONTRCT	Jun 2011	Sep 2011	Jun 2011	Sep 2011
CONSTRUCTION TO 25%	Sep 2011	Jan 2012	Sep 2011	Jan 2012
CONSTRUCTION TO 50%	Jan 2012	May 2012	Jan 2012	May 2012
CONSTRUCTION TO 75%	May 2012	Sep 2012	May 2012	Sep 2012
ORIGINAL EQUIP & FURNISHING	Sep 2012	Dec 2012	Sep 2012	Dec 2012
SUBSTANTIAL COMPLETION	Dec 2012	Feb 2013	Jun 2022	Aug 2022
PUNCHLIST COMPLETE, JOB CLOSED	Feb 2013	Mar 2013	Aug 2022	Sep 2022

**Explanation for Delay:**

PROJECT DELAYED DUE TO CHANGES IN SCOPE/DESIGN

**Project Location:**

**Scope Summary:**

100 CENTRE - TOWERING SYSTEM TO REPLACE SPRAY PONDS



(\$ in 000's)

<b>Managing Agency:</b> 856 : DEPT OF CITYWIDE ADMIN SERVS
<b>Project Id:</b> CO283FIRE
<b>Project Description:</b> 100 CENTRE ST.- FIRE SAFETY

**Ten-Year Plan Category:** RECONSTRUCTION/RENOVATION OF COURT FACILITIES

**Community Boards Served:** 301

**Borough:** MANHATTAN

**Budget Lines:** CO-0283

**Original Budget:** \$7,730

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2021	2022	2023	2024	2025		
City	\$8,818	\$283	\$1,500	\$0	\$0	\$0	\$0	\$10,601
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DEVELOP SCOPE	Nov 2009	Jan 2010	Nov 2009	Jan 2022
PRELIMINARY DESIGN	May 2005	Feb 2006	May 2005	Feb 2006
FINAL DESIGN	Mar 2006	May 2007	Mar 2006	May 2007
BID AWARD AND REGISTER CONTRCT	Jun 2007	Aug 2007	Jun 2007	Aug 2007
CONSTRUCTION TO 25%	Sep 2007	Nov 2007	Sep 2007	Nov 2007
CONSTRUCTION TO 50%	Dec 2007	Feb 2008	Dec 2007	Feb 2008
CONSTRUCTION TO 75%	Mar 2008	Mar 2008	Mar 2008	Mar 2008
ORIGINAL EQUIP & FURNISHING	Mar 2008	Mar 2008	Mar 2008	Mar 2008
SUBSTANTIAL COMPLETION	Jul 2008	Sep 2008	Jul 2008	Jun 2024
PUNCHLIST COMPLETE, JOB CLOSED	Oct 2008	Dec 2011	Jul 2024	Sep 2027

**Explanation for Delay:**

PROJECT DELAYED DUE TO BUDGETARY CONSTRAINTS

**Project Location:**

100 CENTRE ST MANHATTAN

**Scope Summary:**

MAKE FIRE SAFETY SYSTEM CODE COMPLIANT

(\$ in 000's)

**Managing Agency:** 856 : DEPT OF CITYWIDE ADMIN SERVS  
**Project Id:** CO283LL11  
**Project Description:** 100 CENTRE ST - FACADE RECONSTRUCTION

**Ten-Year Plan Category:** RECONSTRUCTION/RENOVATION OF COURT FACILITIES

**Community Boards Served:** 301

**Borough:** MANHATTAN

**Budget Lines:** CO-0283

**Original Budget:** \$5,578

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2021	2022	2023	2024	2025		
City	\$0	\$0	\$0	\$0	\$0	\$5,578	\$0	\$5,578
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DEVELOP SCOPE	Jun 2022	Aug 2022	Jun 2022	Aug 2022
PRELIMINARY DESIGN	Aug 2022	Dec 2022	Aug 2022	Dec 2022
FINAL DESIGN	Dec 2022	Jun 2023	Dec 2022	Jun 2023
BID AWARD AND REGISTER CONTRCT	Jun 2023	Sep 2023	Jun 2023	Sep 2023
CONSTRUCTION TO 25%	Sep 2023	Jan 2024	Sep 2023	Jan 2024
CONSTRUCTION TO 50%	Jan 2024	May 2024	Jan 2024	May 2024
CONSTRUCTION TO 75%	May 2024	Sep 2024	May 2024	Sep 2024
ORIGINAL EQUIP & FURNISHING	Sep 2024	Dec 2024	Sep 2024	Dec 2024
SUBSTANTIAL COMPLETION	Dec 2024	Feb 2025	Dec 2024	Feb 2025
PUNCHLIST COMPLETE, JOB CLOSED	Feb 2025	Mar 2025	Feb 2025	Mar 2025

**Explanation for Delay:**

**Project Location:**

**Scope Summary:**

100 CENTRE ST.- FAYÁDE REPAIRS LL 11

(\$ in 000's)

<b>Managing Agency:</b> 856 : DEPT OF CITYWIDE ADMIN SERVS
<b>Project Id:</b> CO283SG
<b>Project Description:</b> 100 CENTRE ST. - SAFETY GRATINGS

**Ten-Year Plan Category:** RECONSTRUCTION/RENOVATION OF COURT FACILITIES

**Community Boards Served:** 301

**Borough:** MANHATTAN

**Budget Lines:** CO-0283

**Original Budget:** \$190

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2021	2022	2023	2024	2025		
City	\$0	\$0	\$0	\$0	\$40	\$0	\$150	\$190
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DEVELOP SCOPE	Jun 2012	Aug 2012	Jun 2022	Aug 2022
PRELIMINARY DESIGN	Aug 2012	Dec 2012	Aug 2022	Dec 2022
FINAL DESIGN	Dec 2012	Jun 2013	Dec 2022	Jun 2023
BID AWARD AND REGISTER CONTRCT	Jun 2013	Sep 2013	Jun 2023	Sep 2023
CONSTRUCTION TO 25%	Sep 2013	Jan 2014	Sep 2023	Jan 2024
CONSTRUCTION TO 50%	Jan 2014	May 2014	Jan 2024	May 2024
CONSTRUCTION TO 75%	May 2014	Sep 2014	May 2024	Sep 2024
ORIGINAL EQUIP & FURNISHING	Sep 2014	Dec 2014	Sep 2024	Dec 2024
SUBSTANTIAL COMPLETION	Dec 2014	Feb 2015	Dec 2024	Feb 2025
PUNCHLIST COMPLETE, JOB CLOSED	Feb 2015	Mar 2015	Feb 2025	Mar 2025

**Explanation for Delay:**

PROJECT DELAYED DUE TO BUDGETARY CONSTRAINTS

**Project Location:**

**Scope Summary:**

100 CENTRE STREET SAFETY GRATINGS

(\$ in 000's)

**Managing Agency:** 856 : DEPT OF CITYWIDE ADMIN SERVS  
**Project Id:** CO304HEA2  
**Project Description:** 60 CENTRE STREET- SPRINKLERS

**Ten-Year Plan Category:** RECONSTRUCTION/RENOVATION OF COURT FACILITIES

**Community Boards Served:** 301

**Borough:** MANHATTAN

**Budget Lines:** CO-0304

**Original Budget:** \$20,210

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2021	2022	2023	2024	2025		
City	\$0	\$0	\$1,700	\$0	\$16,365	\$0	\$0	\$18,065
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DEVELOP SCOPE	Jun 2012	Sep 2012	Jun 2022	Aug 2022
PRELIMINARY DESIGN	Sep 2012	Jan 2013	Aug 2022	Dec 2022
FINAL DESIGN	Jan 2013	Jul 2013	Dec 2022	Jun 2023
BID AWARD AND REGISTER CONTRCT	Jul 2013	Oct 2013	Jun 2023	Sep 2023
CONSTRUCTION TO 25%	Oct 2013	Apr 2014	Sep 2023	Mar 2024
CONSTRUCTION TO 50%	Apr 2014	Oct 2014	Mar 2024	Sep 2024
CONSTRUCTION TO 75%	Oct 2014	Apr 2015	Sep 2024	Mar 2025
ORIGINAL EQUIP & FURNISHING	Apr 2015	May 2015	Mar 2025	Apr 2025
SUBSTANTIAL COMPLETION	May 2015	Jun 2015	Apr 2025	May 2025
PUNCHLIST COMPLETE, JOB CLOSED	Jun 2015	Jun 2015	May 2025	May 2025

**Explanation for Delay:**

PROJECT DELAYED DUE TO CHANGES IN SCOPE/DESIGN

**Project Location:**

**Scope Summary:**

60 CENTRE STREET - HEATING UPGRADE - SPRINKLERS

(\$ in 000's)

**Managing Agency:** 856 : DEPT OF CITYWIDE ADMIN SERVS  
**Project Id:** CO304HEA5  
**Project Description:** 60 CENTRE ST.- HEATING DISTRIBUTION SYSTEM

**Ten-Year Plan Category:** RECONSTRUCTION/RENOVATION OF COURT FACILITIES

**Community Boards Served:** 301

**Borough:** MANHATTAN

**Budget Lines:** CO-0304

**Original Budget:** \$31,293

**Project Plan**

	Prior Actuals	Plan						Total
		2021	2022	2023	2024	2025	RTC	
City	\$0	\$0	\$0	\$0	\$1,900	\$0	\$26,462	\$28,362
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DEVELOP SCOPE	Jan 2017	Mar 2017	Jun 2024	Aug 2024
PRELIMINARY DESIGN	Apr 2017	Jul 2017	Aug 2024	Dec 2024
FINAL DESIGN	Jul 2017	Jan 2018	Dec 2024	Jun 2025
BID AWARD AND REGISTER CONTRCT	Jan 2018	Apr 2018	Jun 2025	Sep 2025
CONSTRUCTION TO 25%	Apr 2018	Aug 2018	Sep 2025	Jan 2026
CONSTRUCTION TO 50%	Aug 2018	Dec 2018	Jan 2026	May 2026
CONSTRUCTION TO 75%	Dec 2018	Apr 2019	May 2026	Sep 2026
ORIGINAL EQUIP & FURNISHING	Apr 2019	Jul 2019	Sep 2026	Dec 2026
SUBSTANTIAL COMPLETION	Jul 2019	Sep 2019	Dec 2026	Feb 2027
PUNCHLIST COMPLETE, JOB CLOSED	Sep 2019	Oct 2019	Feb 2027	Mar 2027

**Explanation for Delay:**

PROJECT DELAYED DUE TO BUDGETARY CONSTRAINTS

**Project Location:**

**Scope Summary:**

60 CENTRE ST.- HEATING DISTRIBUTION SYSTEM

(\$ in 000's)

**Managing Agency:** 856 : DEPT OF CITYWIDE ADMIN SERVS  
**Project Id:** CO305REHB  
**Project Description:** 314 W. 54TH ST.- MIDTOWN COMM COURT EXPANSION

**Ten-Year Plan Category:** RECONSTRUCTION/RENOVATION OF COURT FACILITIES

**Community Boards Served:** 304

**Borough:** MANHATTAN

**Budget Lines:** CO-0264 CO-0305

**Original Budget:** \$17,830

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2021	2022	2023	2024	2025		
City	\$31,998	\$245	\$524	\$0	\$0	\$0	\$0	\$32,767
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DEVELOP SCOPE	May 2002	Aug 2002	Jan 2001	Mar 2001
PRELIMINARY DESIGN	Aug 2002	Dec 2002	Apr 2001	Jul 2001
FINAL DESIGN	Dec 2002	Jun 2003	Jul 2001	Jan 2002
BID AWARD AND REGISTER CONTRCT	Jun 2003	Sep 2003	Jun 2021	Aug 2021
CONSTRUCTION TO 25%	Sep 2003	Jan 2004	Aug 2021	Apr 2022
CONSTRUCTION TO 50%	Jan 2004	May 2004	Apr 2022	Oct 2022
CONSTRUCTION TO 75%	May 2004	Aug 2004	Oct 2022	Jun 2025
ORIGINAL EQUIP & FURNISHING	Sep 2004	Nov 2004	Jun 2025	Jan 2026
SUBSTANTIAL COMPLETION	Nov 2004	Jan 2005	Jan 2026	Jul 2026
PUNCHLIST COMPLETE, JOB CLOSED	Jan 2005	Feb 2005	Jul 2026	Nov 2030

**Explanation for Delay:**

PROJECT DELAYED DUE TO CHANGES IN SCOPE/DESIGN

**Project Location:**

314 W. 54TH ST. NY, NY 10019

**Scope Summary:**

ROOF REPLACEMENT; INSTALLATION OF FIRE SAFETY SYSTEM; ELECTRICAL & HVAC UPGRADE; FACADE RECONSTRUCTION; WINDOW & SKYLIGHT REPLACEMENT; ELEVATOR MODERNIZATION

(\$ in 000's)

**Managing Agency:** 856 : DEPT OF CITYWIDE ADMIN SERVS  
**Project Id:** CO306CEIL  
**Project Description:** 170 E 121 ST - HARLEM CT CEILING

**Ten-Year Plan Category:** RECONSTRUCTION/RENOVATION OF COURT FACILITIES

**Community Boards Served:** 301

**Borough:** MANHATTAN

**Budget Lines:** CO-0306

**Original Budget:** \$1,630

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2021	2022	2023	2024	2025		
City	\$130	\$1,352	\$0	\$0	\$0	\$0	\$0	\$1,482
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DEVELOP SCOPE	Jun 2020	Aug 2020	Jun 2020	Aug 2020
PRELIMINARY DESIGN	Aug 2020	Dec 2020	Aug 2020	Dec 2020
FINAL DESIGN	Dec 2020	Jun 2021	Dec 2020	Jun 2021
BID AWARD AND REGISTER CONTRCT	Jun 2021	Sep 2021	Jun 2021	Sep 2021
CONSTRUCTION TO 25%	Sep 2021	Jan 2022	Sep 2021	Jan 2022
CONSTRUCTION TO 50%	Jan 2022	May 2022	Jan 2022	May 2022
CONSTRUCTION TO 75%	May 2022	Sep 2022	May 2022	Sep 2022
ORIGINAL EQUIP & FURNISHING	Sep 2022	Dec 2022	Sep 2022	Dec 2022
SUBSTANTIAL COMPLETION	Dec 2022	Feb 2023	Dec 2022	Feb 2023
PUNCHLIST COMPLETE, JOB CLOSED	Feb 2023	Mar 2023	Feb 2023	Mar 2023

**Explanation for Delay:**

**Project Location:**

**Scope Summary:**

SQ/IA

(\$ in 000's)

<b>Managing Agency:</b> 856 : DEPT OF CITYWIDE ADMIN SERVS
<b>Project Id:</b> CO306MHCB
<b>Project Description:</b> 170 E. 121 ST. - HARLEM COURT BOILER

**Ten-Year Plan Category:** RECONSTRUCTION/RENOVATION OF COURT FACILITIES

**Community Boards Served:** 311

**Borough:** MANHATTAN

**Budget Lines:** CO-0306

**Original Budget:** \$770

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2021	2022	2023	2024	2025		
City	\$0	\$0	\$0	\$0	\$885	\$0	\$0	\$885
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DEVELOP SCOPE	Jan 2012	Mar 2012	Jun 2022	Aug 2022
PRELIMINARY DESIGN	Mar 2012	Jul 2012	Aug 2022	Dec 2022
FINAL DESIGN	Jul 2012	Jan 2013	Dec 2022	Jun 2023
BID AWARD AND REGISTER CONTRCT	Jan 2013	Apr 2013	Jun 2023	Sep 2023
CONSTRUCTION TO 25%	Apr 2013	Aug 2013	Sep 2023	Jan 2024
CONSTRUCTION TO 50%	Aug 2013	Dec 2013	Jan 2024	May 2024
CONSTRUCTION TO 75%	Dec 2013	Apr 2014	May 2024	Sep 2024
ORIGINAL EQUIP & FURNISHING	Apr 2014	Jul 2014	Sep 2024	Dec 2024
SUBSTANTIAL COMPLETION	Jul 2014	Sep 2014	Dec 2024	Feb 2025
PUNCHLIST COMPLETE, JOB CLOSED	Sep 2014	Oct 2014	Feb 2025	Mar 2025

**Explanation for Delay:**

PROJECT DELAYED DUE TO BUDGETARY CONSTRAINTS

**Project Location:**

**Scope Summary:**

BOILER REPLACEMENT



(\$ in 000's)

**Managing Agency:** 856 : DEPT OF CITYWIDE ADMIN SERVS  
**Project Id:** CO81ADA1  
**Project Description:** 31 CHAMBERS ST - ADA LIFT

**Ten-Year Plan Category:** RECONSTRUCTION/RENOVATION OF COURT FACILITIES

**Community Boards Served:** 301

**Borough:** MANHATTAN

**Budget Lines:** CO-0081

**Original Budget:** \$347

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2021	2022	2023	2024	2025		
City	\$0	\$347	\$0	\$0	\$0	\$0	\$0	\$347
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DEVELOP SCOPE	Jun 2021	Aug 2021	Jun 2021	Aug 2021
PRELIMINARY DESIGN	Aug 2021	Dec 2021	Aug 2021	Dec 2021
FINAL DESIGN	Dec 2021	Jun 2022	Dec 2021	Jun 2022
BID AWARD AND REGISTER CONTRCT	Jun 2022	Sep 2022	Jun 2022	Sep 2022
CONSTRUCTION TO 25%	Sep 2022	Jan 2023	Sep 2022	Jan 2023
CONSTRUCTION TO 50%	Jan 2023	May 2023	Jan 2023	May 2023
CONSTRUCTION TO 75%	May 2023	Sep 2023	May 2023	Sep 2023
ORIGINAL EQUIP & FURNISHING	Sep 2023	Dec 2023	Sep 2023	Dec 2023
SUBSTANTIAL COMPLETION	Dec 2023	Feb 2024	Dec 2023	Feb 2024
PUNCHLIST COMPLETE, JOB CLOSED	Feb 2024	Mar 2024	Feb 2024	Mar 2024

**Explanation for Delay:**

PROJECT DELAYED DUE TO CHANGES IN SCOPE/DESIGN

**Project Location:**

**Scope Summary:**

IA/SQ

(\$ in 000's)

**Managing Agency:** 856 : DEPT OF CITYWIDE ADMIN SERVS  
**Project Id:** E19-0009  
**Project Description:** NYPD - 20th Precinct

**Ten-Year Plan Category:** BUILDING CONSTRUCTION, RECONSTRUCTION OR RETROFIT

**Community Boards Served:** 301

**Borough:** MANHATTAN

**Budget Lines:** PU-0025 PO-0079

**Original Budget:** \$1,378

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2021	2022	2023	2024	2025		
City	\$0	\$1,731	\$0	\$0	\$0	\$0	\$0	\$1,731
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DEVELOP SCOPE	Jun 2019	Jun 2019	Jun 2019	Jun 2019
BID AWARD AND REGISTER CONTRCT	Jul 2019	Aug 2019	Jul 2019	Aug 2019
CONSTRUCTION TO 50%	Aug 2019	Feb 2020	Aug 2019	Feb 2020
CONSTRUCTION TO 75%	Feb 2020	May 2020	Feb 2020	May 2020
SUBSTANTIAL COMPLETION	May 2020	Jul 2020	May 2020	Jul 2020
PUNCHLIST COMPLETE, JOB CLOSED	Jul 2020	Aug 2020	Jul 2020	Aug 2020

**Explanation for Delay:**

**Project Location:**

**Scope Summary:**

NYPD - 20TH PRECINCT

(\$ in 000's)

**Managing Agency:** 856 : DEPT OF CITYWIDE ADMIN SERVS  
**Project Id:** EO26-0019  
**Project Description:** DCLA - Lincoln Center Campus: Plaza/Public Spaces/Garages

**Ten-Year Plan Category:** BUILDING CONSTRUCTION, RECONSTRUCTION OR RETROFIT

**Community Boards Served:** 301

**Borough:** MANHATTAN

**Budget Lines:** PU-0025

**Original Budget:** \$900

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2021	2022	2023	2024	2025		
City	\$2,324	\$0	\$175	\$0	\$0	\$0	\$0	\$2,499
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DEVELOP SCOPE	Jun 2020	Jun 2020	Jun 2020	Jun 2020
BID AWARD AND REGISTER CONTRCT	Jul 2020	Aug 2020	Jul 2020	Aug 2020
CONSTRUCTION TO 50%	Aug 2020	Feb 2021	Aug 2020	Feb 2021
CONSTRUCTION TO 75%	Feb 2021	May 2021	Feb 2021	May 2021
SUBSTANTIAL COMPLETION	May 2021	Jul 2021	May 2021	Jul 2021
PUNCHLIST COMPLETE, JOB CLOSED	Jul 2021	Aug 2021	Jul 2021	Aug 2021

**Explanation for Delay:**

**Project Location:**

**Scope Summary:**

DCLA - LINCOLN CENTER CAMPUS: PLAZA/PUBLIC SPACES/GARAGES

(\$ in 000's)

**Managing Agency:** 856 : DEPT OF CITYWIDE ADMIN SERVS  
**Project Id:** EO26-0026  
**Project Description:** NYPL - The Library for the Performing Arts

**Ten-Year Plan Category:** BUILDING CONSTRUCTION, RECONSTRUCTION OR RETROFIT

**Community Boards Served:** 301

**Borough:** MANHATTAN

**Budget Lines:** PU-0025

**Original Budget:** \$900

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2021	2022	2023	2024	2025		
City	\$0	\$0	\$1,000	\$0	\$0	\$0	\$0	\$1,000
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DEVELOP SCOPE	Jun 2020	Jun 2020	Jun 2020	Jun 2020
BID AWARD AND REGISTER CONTRCT	Jul 2020	Aug 2020	Jul 2020	Aug 2020
CONSTRUCTION TO 50%	Aug 2020	Feb 2021	Aug 2020	Feb 2021
CONSTRUCTION TO 75%	Feb 2021	May 2021	Feb 2021	May 2021
SUBSTANTIAL COMPLETION	May 2021	Jul 2021	May 2021	Jul 2021
PUNCHLIST COMPLETE, JOB CLOSED	Jul 2021	Aug 2021	Jul 2021	Aug 2021

**Explanation for Delay:**

**Project Location:**

**Scope Summary:**

NYPL - THE LIBRARY FOR THE PERFORMING ARTS

(\$ in 000's)

**Managing Agency:** 856 : DEPT OF CITYWIDE ADMIN SERVS  
**Project Id:** EO26-0034  
**Project Description:** DPR-Central Park Campus: Wollman Rink

**Ten-Year Plan Category:** BUILDING CONSTRUCTION, RECONSTRUCTION OR RETROFIT

**Community Boards Served:** 301

**Borough:** MANHATTAN

**Budget Lines:** PU-0025

**Original Budget:** \$250

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2021	2022	2023	2024	2025		
City	\$0	\$0	\$250	\$0	\$0	\$0	\$0	\$250
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DEVELOP SCOPE	Jun 2020	Jun 2020	Jun 2020	Jun 2020
BID AWARD AND REGISTER CONTRCT	Jul 2020	Aug 2020	Jul 2020	Aug 2020
CONSTRUCTION TO 50%	Aug 2020	Feb 2021	Aug 2020	Feb 2021
CONSTRUCTION TO 75%	Feb 2021	May 2021	Feb 2021	May 2021
SUBSTANTIAL COMPLETION	May 2021	Jul 2021	May 2021	Jul 2021
PUNCHLIST COMPLETE, JOB CLOSED	Jul 2021	Aug 2021	Jul 2021	Aug 2021

**Explanation for Delay:**

**Project Location:**

**Scope Summary:**

DPR-CENTRAL PARK CAMPUS: WOLLMAN RINK

(\$ in 000's)

**Managing Agency:** 856 : DEPT OF CITYWIDE ADMIN SERVS  
**Project Id:** EO26-0041  
**Project Description:** Manhattan Borough Repair Shop

**Ten-Year Plan Category:** BUILDING CONSTRUCTION, RECONSTRUCTION OR RETROFIT

**Community Boards Served:** 301

**Borough:** MANHATTAN

**Budget Lines:** PU-0025

**Original Budget:** \$700

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2021	2022	2023	2024	2025		
City	\$0	\$1,199	\$0	\$0	\$0	\$0	\$0	\$1,199
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DEVELOP SCOPE	Jun 2020	Jun 2020	Jun 2020	Jun 2020
BID AWARD AND REGISTER CONTRCT	Jul 2020	Aug 2020	Jul 2020	Aug 2020
CONSTRUCTION TO 50%	Aug 2020	Feb 2021	Aug 2020	Feb 2021
CONSTRUCTION TO 75%	Feb 2021	May 2021	Feb 2021	May 2021
SUBSTANTIAL COMPLETION	May 2021	Jul 2021	May 2021	Jul 2021
PUNCHLIST COMPLETE, JOB CLOSED	Jul 2021	Aug 2021	Jul 2021	Aug 2021

**Explanation for Delay:**

**Project Location:**

**Scope Summary:**

MANHATTAN BOROUGH REPAIR SHOP

(\$ in 000's)

**Managing Agency:** 856 : DEPT OF CITYWIDE ADMIN SERVS  
**Project Id:** EO26-0046  
**Project Description:** CUNY - BMCC Campus: Chambers St. Building (Main Campus)

**Ten-Year Plan Category:** BUILDING CONSTRUCTION, RECONSTRUCTION OR RETROFIT

**Community Boards Served:** 301

**Borough:** MANHATTAN

**Budget Lines:** PU-0025

**Original Budget:** \$900

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2021	2022	2023	2024	2025		
City	\$0	\$0	\$3,473	\$0	\$0	\$0	\$0	\$3,473
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DEVELOP SCOPE	Jun 2020	Jun 2020	Jun 2020	Jun 2020
BID AWARD AND REGISTER CONTRCT	Jul 2020	Aug 2020	Jul 2020	Aug 2020
CONSTRUCTION TO 50%	Aug 2020	Feb 2021	Aug 2020	Feb 2021
CONSTRUCTION TO 75%	Feb 2021	May 2021	Feb 2021	May 2021
SUBSTANTIAL COMPLETION	May 2021	Jul 2021	May 2021	Jul 2021
PUNCHLIST COMPLETE, JOB CLOSED	Jul 2021	Aug 2021	Jul 2021	Aug 2021

**Explanation for Delay:**

**Project Location:**

**Scope Summary:**

CUNY - BMCC CAMPUS: CHAMBERS ST. BUILDING (MAIN CAMPUS)

(\$ in 000's)

**Managing Agency:** 856 : DEPT OF CITYWIDE ADMIN SERVS  
**Project Id:** EO26-0054  
**Project Description:** CIG - David H. Koch Theater

**Ten-Year Plan Category:** BUILDING CONSTRUCTION, RECONSTRUCTION OR RETROFIT

**Community Boards Served:** 301

**Borough:** MANHATTAN

**Budget Lines:** PU-0025

**Original Budget:** \$1,000

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2021	2022	2023	2024	2025		
City	\$0	\$0	\$6,500	\$0	\$0	\$0	\$0	\$6,500
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DEVELOP SCOPE	May 2020	May 2020	May 2020	May 2020
BID AWARD AND REGISTER CONTRCT	May 2020	Jul 2020	May 2020	Jul 2020
CONSTRUCTION TO 50%	Jul 2020	Jan 2021	Jul 2020	Jan 2021
CONSTRUCTION TO 75%	Jan 2021	Apr 2021	Jan 2021	Apr 2021
SUBSTANTIAL COMPLETION	Apr 2021	Jun 2021	Apr 2021	Jun 2021
PUNCHLIST COMPLETE, JOB CLOSED	Jun 2021	Jul 2021	Jun 2021	Jul 2021

**Explanation for Delay:**

**Project Location:**

**Scope Summary:**

DAVID H. KOCH THEATER



(\$ in 000's)

**Managing Agency:** 856 : DEPT OF CITYWIDE ADMIN SERVS  
**Project Id:** EO26-0055  
**Project Description:** DCAS - Midtown Community Court

**Ten-Year Plan Category:** BUILDING CONSTRUCTION, RECONSTRUCTION OR RETROFIT

**Community Boards Served:** 301

**Borough:** MANHATTAN

**Budget Lines:** PU-0025

**Original Budget:** \$300

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2021	2022	2023	2024	2025		
City	\$0	\$0	\$248	\$0	\$0	\$0	\$0	\$248
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DEVELOP SCOPE	Feb 2020	Mar 2020	Jun 2022	Aug 2022
BID AWARD AND REGISTER CONTRCT	Mar 2020	Apr 2020	Aug 2022	Oct 2022
CONSTRUCTION TO 50%	May 2020	Oct 2020	Oct 2022	Apr 2023
CONSTRUCTION TO 75%	Oct 2020	Jan 2021	Apr 2023	Jul 2023
SUBSTANTIAL COMPLETION	Jan 2021	Mar 2021	Jul 2023	Sep 2023
PUNCHLIST COMPLETE, JOB CLOSED	Mar 2021	Apr 2021	Sep 2023	Oct 2023

**Explanation for Delay:**

PROJECT DELAYED DUE TO CHANGES IN SCOPE/DESIGN

**Project Location:**

**Scope Summary:**

MIDTOWN COMMUNITY COURT

(\$ in 000's)

**Managing Agency:** 856 : DEPT OF CITYWIDE ADMIN SERVS  
**Project Id:** EO26-0056  
**Project Description:** NYPD - 18th Precinct (Midtown North)

**Ten-Year Plan Category:** BUILDING CONSTRUCTION, RECONSTRUCTION OR RETROFIT

**Community Boards Served:** 301

**Borough:** MANHATTAN

**Budget Lines:** PU-0025

**Original Budget:** \$300

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2021	2022	2023	2024	2025		
City	\$0	\$0	\$151	\$0	\$0	\$0	\$0	\$151
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DEVELOP SCOPE	Feb 2020	Mar 2020	Jun 2022	Jun 2022
BID AWARD AND REGISTER CONTRCT	Mar 2020	Apr 2020	Jul 2022	Aug 2022
CONSTRUCTION TO 50%	May 2020	Oct 2020	Aug 2022	Feb 2023
CONSTRUCTION TO 75%	Oct 2020	Jan 2021	Feb 2023	May 2023
SUBSTANTIAL COMPLETION	Jan 2021	Mar 2021	May 2023	Jul 2023
PUNCHLIST COMPLETE, JOB CLOSED	Mar 2021	Apr 2021	Jul 2023	Aug 2023

**Explanation for Delay:**

PROJECT DELAYED DUE TO CHANGES IN SCOPE/DESIGN

**Project Location:**

**Scope Summary:**

18TH PRECINCT (MIDTOWN NORTH)

(\$ in 000's)

**Managing Agency:** 856 : DEPT OF CITYWIDE ADMIN SERVS  
**Project Id:** EO26-0065  
**Project Description:** NYPD - 10th Precinct

**Ten-Year Plan Category:** BUILDING CONSTRUCTION, RECONSTRUCTION OR RETROFIT

**Community Boards Served:** 301

**Borough:** MANHATTAN

**Budget Lines:** PU-0025

**Original Budget:** \$300

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2021	2022	2023	2024	2025		
City	\$0	\$0	\$92	\$0	\$0	\$0	\$0	\$92
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DEVELOP SCOPE	Mar 2020	Mar 2020	Jun 2022	Jun 2022
BID AWARD AND REGISTER CONTRCT	Mar 2020	May 2020	Jul 2022	Aug 2022
CONSTRUCTION TO 50%	May 2020	Nov 2020	Aug 2022	Feb 2023
CONSTRUCTION TO 75%	Nov 2020	Feb 2021	Feb 2023	May 2023
SUBSTANTIAL COMPLETION	Feb 2021	Apr 2021	May 2023	Jul 2023
PUNCHLIST COMPLETE, JOB CLOSED	Apr 2021	May 2021	Jul 2023	Aug 2023

**Explanation for Delay:**

PROJECT DELAYED DUE TO CHANGES IN SCOPE/DESIGN

**Project Location:**

**Scope Summary:**

10TH PRECINCT

(\$ in 000's)

**Managing Agency:** 856 : DEPT OF CITYWIDE ADMIN SERVS  
**Project Id:** EO26-0066  
**Project Description:** NYPD -Engine Co. 39, Ladder Co. 16 and 19th Precinct Campus

**Ten-Year Plan Category:** BUILDING CONSTRUCTION, RECONSTRUCTION OR RETROFIT

**Community Boards Served:** 301

**Borough:** MANHATTAN

**Budget Lines:** PU-0025

**Original Budget:** \$300

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2021	2022	2023	2024	2025		
City	\$0	\$0	\$244	\$0	\$0	\$0	\$0	\$244
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DEVELOP SCOPE	Feb 2020	Mar 2020	Jun 2022	Jun 2022
BID AWARD AND REGISTER CONTRCT	Mar 2020	Apr 2020	Jul 2022	Aug 2022
CONSTRUCTION TO 50%	May 2020	Oct 2020	Aug 2022	Feb 2023
CONSTRUCTION TO 75%	Oct 2020	Jan 2021	Feb 2023	May 2023
SUBSTANTIAL COMPLETION	Jan 2021	Mar 2021	May 2023	Jul 2023
PUNCHLIST COMPLETE, JOB CLOSED	Mar 2021	Apr 2021	Jul 2023	Aug 2023

**Explanation for Delay:**

PROJECT DELAYED DUE TO CHANGES IN SCOPE/DESIGN

**Project Location:**

**Scope Summary:**

19TH PRECINCT

(\$ in 000's)

**Managing Agency:** 856 : DEPT OF CITYWIDE ADMIN SERVS  
**Project Id:** EO26-0067  
**Project Description:** NYPD - 30th Precinct

**Ten-Year Plan Category:** BUILDING CONSTRUCTION, RECONSTRUCTION OR RETROFIT

**Community Boards Served:** 301

**Borough:** MANHATTAN

**Budget Lines:** PU-0025

**Original Budget:** \$300

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2021	2022	2023	2024	2025		
City	\$0	\$0	\$176	\$0	\$0	\$0	\$0	\$176
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DEVELOP SCOPE	Mar 2020	Apr 2020	Jun 2022	Jun 2022
BID AWARD AND REGISTER CONTRCT	Apr 2020	Jun 2020	Jul 2022	Aug 2022
CONSTRUCTION TO 50%	Jun 2020	Dec 2020	Aug 2022	Feb 2023
CONSTRUCTION TO 75%	Dec 2020	Mar 2021	Feb 2023	May 2023
SUBSTANTIAL COMPLETION	Mar 2021	May 2021	May 2023	Jul 2023
PUNCHLIST COMPLETE, JOB CLOSED	May 2021	Jun 2021	Jul 2023	Aug 2023

**Explanation for Delay:**

PROJECT DELAYED DUE TO CHANGES IN SCOPE/DESIGN

**Project Location:**

**Scope Summary:**

30TH PRECINCT

(\$ in 000's)

**Managing Agency:** 856 : DEPT OF CITYWIDE ADMIN SERVS  
**Project Id:** EO26-0068  
**Project Description:** NYPD - 32nd Precinct

**Ten-Year Plan Category:** BUILDING CONSTRUCTION, RECONSTRUCTION OR RETROFIT

**Community Boards Served:** 301

**Borough:** MANHATTAN

**Budget Lines:** PU-0025

**Original Budget:** \$300

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2021	2022	2023	2024	2025		
City	\$0	\$0	\$169	\$0	\$0	\$0	\$0	\$169
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DEVELOP SCOPE	Feb 2020	Mar 2020	Jun 2022	Jun 2022
BID AWARD AND REGISTER CONTRCT	Mar 2020	May 2020	Jul 2022	Aug 2022
CONSTRUCTION TO 50%	May 2020	Oct 2020	Aug 2022	Feb 2023
CONSTRUCTION TO 75%	Oct 2020	Jan 2021	Feb 2023	May 2023
SUBSTANTIAL COMPLETION	Jan 2021	Mar 2021	May 2023	Jul 2023
PUNCHLIST COMPLETE, JOB CLOSED	Mar 2021	Apr 2021	Jul 2023	Aug 2023

**Explanation for Delay:**

PROJECT DELAYED DUE TO CHANGES IN SCOPE/DESIGN

**Project Location:**

**Scope Summary:**

32ND PRECINCT

(\$ in 000's)

**Managing Agency:** 856 : DEPT OF CITYWIDE ADMIN SERVS  
**Project Id:** EO26-0078  
**Project Description:** DHS - MANHATTAN BOWERY SHELTER

**Ten-Year Plan Category:** BUILDING CONSTRUCTION, RECONSTRUCTION OR RETROFIT

**Community Boards Served:** 301

**Borough:** MANHATTAN

**Budget Lines:** PU-0025

**Original Budget:** \$500

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2021	2022	2023	2024	2025		
City	\$0	\$0	\$300	\$0	\$0	\$0	\$0	\$300
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DEVELOP SCOPE	Feb 2020	Mar 2020	Jun 2022	Jun 2022
BID AWARD AND REGISTER CONTRCT	Mar 2020	Apr 2020	Jul 2022	Aug 2022
CONSTRUCTION TO 50%	May 2020	Oct 2020	Aug 2022	Feb 2023
CONSTRUCTION TO 75%	Oct 2020	Jan 2021	Feb 2023	May 2023
SUBSTANTIAL COMPLETION	Jan 2021	Mar 2021	May 2023	Jul 2023
PUNCHLIST COMPLETE, JOB CLOSED	Mar 2021	Apr 2021	Jul 2023	Aug 2023

**Explanation for Delay:**

PROJECT DELAYED DUE TO CHANGES IN SCOPE/DESIGN

**Project Location:**

**Scope Summary:**

IA/SQ

(\$ in 000's)

**Managing Agency:** 856 : DEPT OF CITYWIDE ADMIN SERVS  
**Project Id:** EO26-0081  
**Project Description:** DHS - FORT WASHINGTON ARMORY - SHELTER (PROJECT RENEWAL)

**Ten-Year Plan Category:** BUILDING CONSTRUCTION, RECONSTRUCTION OR RETROFIT

**Community Boards Served:** 301

**Borough:** MANHATTAN

**Budget Lines:** PU-0025

**Original Budget:** \$500

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2021	2022	2023	2024	2025		
City	\$0	\$1,200	\$0	\$0	\$0	\$0	\$0	\$1,200
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DEVELOP SCOPE	Feb 2020	Mar 2020	Jun 2020	Jun 2020
BID AWARD AND REGISTER CONTRCT	Mar 2020	Apr 2020	Jul 2020	Aug 2020
CONSTRUCTION TO 50%	May 2020	Oct 2020	Jun 2022	Nov 2022
CONSTRUCTION TO 75%	Oct 2020	Jan 2021	Nov 2022	Feb 2023
SUBSTANTIAL COMPLETION	Jan 2021	Mar 2021	Feb 2023	Apr 2023
PUNCHLIST COMPLETE, JOB CLOSED	Mar 2021	Apr 2021	Apr 2023	May 2023

**Explanation for Delay:**

PROJECT DELAYED DUE TO BUDGETARY CONSTRAINTS

**Project Location:**

**Scope Summary:**

IA/SQ



(\$ in 000's)

<b>Managing Agency:</b> 856 : DEPT OF CITYWIDE ADMIN SERVS
<b>Project Id:</b> EO26-0092
<b>Project Description:</b> CIG - METROPOLITAN MUSEUM OF ART - GALLERIES

**Ten-Year Plan Category:** BUILDING CONSTRUCTION, RECONSTRUCTION OR RETROFIT

**Community Boards Served:** 301

**Borough:** MANHATTAN

**Budget Lines:** PU-0025

**Original Budget:** \$2,500

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2021	2022	2023	2024	2025		
City	\$0	\$16,575	\$0	\$0	\$0	\$0	\$0	\$16,575
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DEVELOP SCOPE	Mar 2021	Apr 2021	Mar 2021	Apr 2021
BID AWARD AND REGISTER CONTRCT	Apr 2021	Jun 2021	Apr 2021	Jun 2021
CONSTRUCTION TO 50%	Jun 2021	Dec 2021	Jun 2021	Dec 2021
CONSTRUCTION TO 75%	Dec 2021	Mar 2022	Dec 2021	Mar 2022
SUBSTANTIAL COMPLETION	Mar 2022	May 2022	Mar 2022	May 2022
PUNCHLIST COMPLETE, JOB CLOSED	May 2022	Jun 2022	May 2022	Jun 2022

**Explanation for Delay:**

**Project Location:**

**Scope Summary:**

IA/SQ

(\$ in 000's)

**Managing Agency:** 856 : DEPT OF CITYWIDE ADMIN SERVS  
**Project Id:** EO26-0093  
**Project Description:** CIG - METROPOLITAN MUSEUM OF ART - OFFICE SPACES

**Ten-Year Plan Category:** BUILDING CONSTRUCTION, RECONSTRUCTION OR RETROFIT

**Community Boards Served:** 301

**Borough:** MANHATTAN

**Budget Lines:** PU-0025

**Original Budget:** \$2,500

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2021	2022	2023	2024	2025		
City	\$0	\$0	\$2,500	\$0	\$0	\$0	\$0	\$2,500
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DEVELOP SCOPE	Mar 2021	Apr 2021	Mar 2021	Apr 2021
BID AWARD AND REGISTER CONTRCT	Apr 2021	Jun 2021	Apr 2021	Jun 2021
CONSTRUCTION TO 50%	Jun 2021	Dec 2021	Jun 2021	Dec 2021
CONSTRUCTION TO 75%	Dec 2021	Mar 2022	Dec 2021	Mar 2022
SUBSTANTIAL COMPLETION	Mar 2022	May 2022	Mar 2022	May 2022
PUNCHLIST COMPLETE, JOB CLOSED	May 2022	Jun 2022	May 2022	Jun 2022

**Explanation for Delay:**

**Project Location:**

**Scope Summary:**

IA/SQ

(\$ in 000's)

**Managing Agency:** 856 : DEPT OF CITYWIDE ADMIN SERVS  
**Project Id:** EO26-0094  
**Project Description:** NYPD - 13TH PRECINCT (OLD ACADEMY)

**Ten-Year Plan Category:** BUILDING CONSTRUCTION, RECONSTRUCTION OR RETROFIT

**Community Boards Served:** 301

**Borough:** MANHATTAN

**Budget Lines:** PU-0025

**Original Budget:** \$950

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2021	2022	2023	2024	2025		
City	\$0	\$0	\$950	\$0	\$0	\$0	\$0	\$950
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DEVELOP SCOPE	Feb 2021	Mar 2021	Feb 2021	Mar 2021
BID AWARD AND REGISTER CONTRCT	Mar 2021	May 2021	Mar 2021	May 2021
CONSTRUCTION TO 50%	May 2021	Nov 2021	May 2021	Nov 2021
CONSTRUCTION TO 75%	Nov 2021	Feb 2022	Nov 2021	Feb 2022
SUBSTANTIAL COMPLETION	Feb 2022	Apr 2022	Feb 2022	Apr 2022
PUNCHLIST COMPLETE, JOB CLOSED	Apr 2022	May 2022	Apr 2022	May 2022

**Explanation for Delay:**

**Project Location:**

**Scope Summary:**

IA/SQ

(\$ in 000's)

**Managing Agency:** 856 : DEPT OF CITYWIDE ADMIN SERVS  
**Project Id:** EO26-0095  
**Project Description:** DOH - PUBLIC HEALTH LAB - DEEP ENERGY RETROFIT

**Ten-Year Plan Category:** BUILDING CONSTRUCTION, RECONSTRUCTION OR RETROFIT

**Community Boards Served:** 301

**Borough:** MANHATTAN

**Budget Lines:** PU-0025

**Original Budget:** \$27,400

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2021	2022	2023	2024	2025		
City	\$0	\$0	\$26,000	\$0	\$0	\$0	\$0	\$26,000
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DEVELOP SCOPE	Jun 2021	Jun 2021	Jun 2021	Jun 2021
BID AWARD AND REGISTER CONTRCT	Jul 2021	Aug 2021	Jul 2021	Aug 2021
CONSTRUCTION TO 50%	Aug 2021	Feb 2022	Aug 2021	Feb 2022
CONSTRUCTION TO 75%	Feb 2022	May 2022	Feb 2022	May 2022
SUBSTANTIAL COMPLETION	May 2022	Jul 2022	May 2022	Jul 2022
PUNCHLIST COMPLETE, JOB CLOSED	Jul 2022	Aug 2022	Jul 2022	Aug 2022

**Explanation for Delay:**

PROJECT DELAYED DUE TO BUDGETARY CONSTRAINTS

**Project Location:**

**Scope Summary:**

IA/SQ

(\$ in 000's)

**Managing Agency:** 856 : DEPT OF CITYWIDE ADMIN SERVS  
**Project Id:** HR258AVEC  
**Project Description:** 400 8th Ave Construction

**Ten-Year Plan Category:** SOCIAL SERVICES BUILDINGS

**Community Boards Served:**

**Borough:** MANHATTAN

**Budget Lines:** HR-0025

**Original Budget:** \$8,500

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2021	2022	2023	2024	2025		
City	\$0	\$0	\$2,241	\$3,362	\$0	\$0	\$0	\$5,603
Non-City	\$0	\$0	\$1,158	\$1,738	\$0	\$0	\$0	\$2,896

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DESIGN	Jul 2020	Dec 2020	Jun 2021	Nov 2021
CONSTRUCTION	Dec 2020	Jun 2021	Nov 2021	May 2025

**Explanation for Delay:**

PROJECT DELAYED DUE TO CHANGES IN SCOPE/DESIGN

**Project Location:**

**Scope Summary:**

(\$ in 000's)

**Managing Agency:** 856 : DEPT OF CITYWIDE ADMIN SERVS  
**Project Id:** PO79-375P  
**Project Description:** NYPD - 375 Pearl Street Renovation

**Ten-Year Plan Category:** POLICE FACILITIES

**Community Boards Served:** 300

**Borough:** MANHATTAN

**Budget Lines:** PO-0079

**Original Budget:** \$11,356

**Project Plan**

	Prior Actuals	Plan						Total
		2021	2022	2023	2024	2025	RTC	
City	\$11,352	\$3,931	\$0	\$0	\$0	\$0	\$0	\$15,283
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DESIGN	Dec 2018	Jun 2019	Dec 2018	Jun 2019
BID AWARD AND REGISTER CONTRCT	Jun 2019	Sep 2019	Jun 2019	Sep 2019
CONSTRUCTION	Sep 2019	Sep 2020	Sep 2019	Sep 2020
PUNCHLIST COMPLETE, JOB CLOSED	Sep 2020	Mar 2021	Sep 2020	Mar 2021

**Explanation for Delay:**

**Project Location:**

**Scope Summary:**

COST ESTIMATE

(\$ in 000's)

<b>Managing Agency:</b> 856 : DEPT OF CITYWIDE ADMIN SERVS
<b>Project Id:</b> PW19325A
<b>Project Description:</b> 1 CENTRE ST.- 25TH FL BUILDOUT PH1 - SOUTH

**Ten-Year Plan Category:** REHABILITATION OF CITY-OWNED OFFICE SPACE

**Community Boards Served:** 301

**Borough:** MANHATTAN

**Budget Lines:** PW-0193

**Original Budget:** \$5,845

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2021	2022	2023	2024	2025		
City	\$1,160	\$0	\$3,575	\$396	\$0	\$0	\$0	\$5,131
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DEVELOP SCOPE	Jun 2020	Aug 2020	Jun 2020	Aug 2020
PRELIMINARY DESIGN	Aug 2020	Dec 2020	Aug 2020	Dec 2020
FINAL DESIGN	Dec 2020	Jun 2021	Dec 2020	Jun 2021
BID AWARD AND REGISTER CONTRCT	Jun 2021	Sep 2021	Jun 2021	Sep 2021
CONSTRUCTION TO 25%	Sep 2021	Jan 2022	Sep 2021	Jan 2022
CONSTRUCTION TO 50%	Jan 2022	May 2022	Jan 2022	May 2022
CONSTRUCTION TO 75%	May 2022	Sep 2022	May 2022	Sep 2022
ORIGINAL EQUIP & FURNISHING	Sep 2022	Dec 2022	Sep 2022	Dec 2022
SUBSTANTIAL COMPLETION	Dec 2022	Feb 2023	Dec 2022	Feb 2023
PUNCHLIST COMPLETE, JOB CLOSED	Feb 2023	Mar 2023	Feb 2023	Mar 2023

**Explanation for Delay:**

**Project Location:**

**Scope Summary:**

DQ FT

(\$ in 000's)

<b>Managing Agency:</b> 856 : DEPT OF CITYWIDE ADMIN SERVS
<b>Project Id:</b> PW19325B
<b>Project Description:</b> 1 CENTRE ST.- 25TH FL BUILDOUT PH 2 - NORTH

**Ten-Year Plan Category:** REHABILITATION OF CITY-OWNED OFFICE SPACE

**Community Boards Served:** 301

**Borough:** MANHATTAN

**Budget Lines:** PW-0193

**Original Budget:** \$9,535

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2021	2022	2023	2024	2025		
City	\$0	\$0	\$7,306	\$769	\$0	\$0	\$0	\$8,075
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DEVELOP SCOPE	Jun 2021	Aug 2021	Jun 2021	Aug 2021
PRELIMINARY DESIGN	Aug 2021	Dec 2021	Aug 2021	Dec 2021
FINAL DESIGN	Dec 2021	Jun 2022	Dec 2021	Jun 2022
BID AWARD AND REGISTER CONTRCT	Jun 2022	Sep 2022	Jun 2022	Sep 2022
CONSTRUCTION TO 25%	Sep 2022	Jan 2023	Sep 2022	Jan 2023
CONSTRUCTION TO 50%	Jan 2023	May 2023	Jan 2023	May 2023
CONSTRUCTION TO 75%	May 2023	Sep 2023	May 2023	Sep 2023
ORIGINAL EQUIP & FURNISHING	Sep 2023	Dec 2023	Sep 2023	Dec 2023
SUBSTANTIAL COMPLETION	Dec 2023	Feb 2024	Dec 2023	Feb 2024
PUNCHLIST COMPLETE, JOB CLOSED	Feb 2024	Mar 2024	Feb 2024	Mar 2024

**Explanation for Delay:**

**Project Location:**

**Scope Summary:**

SQ FT



(\$ in 000's)

**Managing Agency:** 856 : DEPT OF CITYWIDE ADMIN SERVS  
**Project Id:** PW193ALM  
**Project Description:** 1 CENTRE ST. - FIRE ALARM

**Ten-Year Plan Category:** REHABILITATION OF CITY-OWNED OFFICE SPACE

**Community Boards Served:** 301

**Borough:** MANHATTAN

**Budget Lines:** PW-0193

**Original Budget:** \$4,410

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2021	2022	2023	2024	2025		
City	\$8,010	\$0	\$200	\$0	\$0	\$0	\$0	\$8,210
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DEVELOP SCOPE	Nov 2006	Jan 2007	Jun 2005	Dec 2005
PRELIMINARY DESIGN	Jan 2007	Jan 2007	Dec 2005	Jun 2006
FINAL DESIGN	Feb 2007	Mar 2008	Jun 2006	Feb 2007
BID AWARD AND REGISTER CONTRCT	Apr 2008	Jun 2008	Feb 2007	Sep 2007
CONSTRUCTION TO 25%	Jul 2008	Sep 2008	Sep 2007	May 2009
CONSTRUCTION TO 50%	Oct 2008	Dec 2008	Jun 2022	Jan 2024
CONSTRUCTION TO 75%	Jan 2009	Mar 2009	Jan 2024	Aug 2025
ORIGINAL EQUIP & FURNISHING	Apr 2009	Mar 2009	Aug 2023	Aug 2023
SUBSTANTIAL COMPLETION	Apr 2009	May 2009	Aug 2023	Mar 2024
PUNCHLIST COMPLETE, JOB CLOSED	Jun 2009	Jun 2009	Mar 2024	Mar 2024

**Explanation for Delay:**

PROJECT DELAYED DUE TO CHANGES IN SCOPE/DESIGN

**Project Location:**

**Scope Summary:**

RECONSTRUCT FIRE ALARM SYSTEM

(\$ in 000's)

<b>Managing Agency:</b> 856 : DEPT OF CITYWIDE ADMIN SERVS
<b>Project Id:</b> PW193EV13
<b>Project Description:</b> 1 CENTRE ST - 13TH FL ELEVATOR REPAIR GROUP RELOCATION

**Ten-Year Plan Category:** REHABILITATION OF CITY-OWNED OFFICE SPACE

**Community Boards Served:** 301

**Borough:** MANHATTAN

**Budget Lines:** PW-0193

**Original Budget:** \$2,475

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2021	2022	2023	2024	2025		
City	\$0	\$2,475	\$0	\$0	\$0	\$0	\$0	\$2,475
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DEVELOP SCOPE	Jun 2020	Aug 2020	Jun 2020	Aug 2020
PRELIMINARY DESIGN	Aug 2020	Dec 2020	Aug 2020	Dec 2020
FINAL DESIGN	Dec 2020	Jun 2021	Dec 2020	Jun 2021
BID AWARD AND REGISTER CONTRCT	Jun 2021	Sep 2021	Jun 2021	Sep 2021
CONSTRUCTION TO 25%	Sep 2021	Jan 2022	Sep 2021	Jan 2022
CONSTRUCTION TO 50%	Jan 2022	May 2022	Jan 2022	May 2022
CONSTRUCTION TO 75%	May 2022	Sep 2022	May 2022	Sep 2022
ORIGINAL EQUIP & FURNISHING	Sep 2022	Dec 2022	Sep 2022	Dec 2022
SUBSTANTIAL COMPLETION	Dec 2022	Feb 2023	Dec 2022	Feb 2023
PUNCHLIST COMPLETE, JOB CLOSED	Feb 2023	Mar 2023	Feb 2023	Mar 2023

**Explanation for Delay:**

PROJECT DELAYED DUE TO CHANGES IN SCOPE/DESIGN

**Project Location:**

**Scope Summary:**

IA/SQ

(\$ in 000's)

**Managing Agency:** 856 : DEPT OF CITYWIDE ADMIN SERVS  
**Project Id:** PW193FANS  
**Project Description:** 1 CENTRE ST. - REPLACEMENT OF LOBBY FANS

**Ten-Year Plan Category:** REHABILITATION OF CITY-OWNED OFFICE SPACE

**Community Boards Served:** 301

**Borough:** MANHATTAN

**Budget Lines:** PW-0077

**Original Budget:** \$1,575

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2021	2022	2023	2024	2025		
City	\$155	\$0	\$0	\$0	\$0	\$1,291	\$0	\$1,446
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DEVELOP SCOPE	May 2008	Jul 2008	Oct 1996	Jan 1997
PRELIMINARY DESIGN	Jul 2008	Oct 2008	Jan 1997	Apr 1997
FINAL DESIGN	Oct 2008	Jan 2009	Apr 1997	Jul 1997
BID AWARD AND REGISTER CONTRCT	Jan 2009	Apr 2009	Jul 1997	Oct 1997
CONSTRUCTION TO 25%	Apr 2009	Apr 2010	Oct 1997	Oct 1998
CONSTRUCTION TO 50%	Apr 2010	Apr 2011	Oct 1998	Sep 1999
CONSTRUCTION TO 75%	Apr 2011	Apr 2012	Oct 1999	Sep 2000
ORIGINAL EQUIP & FURNISHING	Apr 2012	Apr 2013	Apr 2012	Apr 2013
SUBSTANTIAL COMPLETION	Apr 2013	Mar 2014	Apr 2013	Mar 2014
PUNCHLIST COMPLETE, JOB CLOSED	Mar 2014	Dec 2014	Mar 2014	Jun 2026

**Explanation for Delay:**

PROJECT DELAYED DUE TO BUDGETARY CONSTRAINTS

**Project Location:**

**Scope Summary:**

DEMOLITION OF FANS AND ASSOCIATED EQUIPMENT AND ACCESSORIES; FIELD ERECTION OF FANS, COMPLETE WITH STEAM HEATING COILS, DUCTWORK, PIPING, INSULATION, CONTROL, AND ASSOCIATED ELECTRICAL AND GC WORK.

(\$ in 000's)

**Managing Agency:** 856 : DEPT OF CITYWIDE ADMIN SERVS  
**Project Id:** PW193LB  
**Project Description:** 1 CENTRE ST. - HUMAN CAPITAL LONG BEACH

**Ten-Year Plan Category:** REHABILITATION OF CITY-OWNED OFFICE SPACE

**Community Boards Served:** 301

**Borough:** MANHATTAN

**Budget Lines:** PW-0077

**Original Budget:** \$4,027

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2021	2022	2023	2024	2025		
City	\$2,339	\$0	\$50	\$0	\$0	\$0	\$0	\$2,389
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DEVELOP SCOPE	Jun 2012	Aug 2012	Jun 2012	Aug 2012
PRELIMINARY DESIGN	Aug 2012	Dec 2012	Aug 2012	Dec 2012
FINAL DESIGN	Dec 2012	Jun 2013	Dec 2012	Jun 2013
BID AWARD AND REGISTER CONTRCT	Jun 2013	Sep 2013	Jun 2013	Sep 2013
CONSTRUCTION TO 25%	Sep 2013	Jan 2014	Sep 2013	Jan 2014
CONSTRUCTION TO 50%	Jan 2014	May 2014	Jun 2022	Sep 2022
CONSTRUCTION TO 75%	May 2014	Sep 2014	Sep 2022	Jan 2023
ORIGINAL EQUIP & FURNISHING	Sep 2014	Dec 2014	Jan 2023	Apr 2023
SUBSTANTIAL COMPLETION	Dec 2014	Feb 2015	Apr 2023	Jun 2023
PUNCHLIST COMPLETE, JOB CLOSED	Feb 2015	Mar 2015	Jun 2023	Jul 2023

**Explanation for Delay:**

PROJECT DELAYED DUE TO CHANGES IN SCOPE/DESIGN

**Project Location:**

**Scope Summary:**

1 CENTRE ST. 13/14 LONG BEACH

(\$ in 000's)

**Managing Agency:** 856 : DEPT OF CITYWIDE ADMIN SERVS  
**Project Id:** PW193MOME  
**Project Description:** 1 CENTRE ST - MOME - A/C AND ANCILLARY WORK

**Ten-Year Plan Category:** REHABILITATION OF CITY-OWNED OFFICE SPACE

**Community Boards Served:** 301

**Borough:** MANHATTAN

**Budget Lines:** PW-0193

**Original Budget:** \$600

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2021	2022	2023	2024	2025		
City	\$0	\$0	\$0	\$0	\$0	\$500	\$0	\$500
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DEVELOP SCOPE	Mar 2016	May 2016	Dec 2011	Feb 2012
PRELIMINARY DESIGN	May 2016	Sep 2016	Feb 2012	Jun 2012
FINAL DESIGN	Sep 2016	Mar 2017	Jun 2012	Dec 2012
BID AWARD AND REGISTER CONTRCT	Mar 2017	Jun 2017	Dec 2012	Mar 2013
CONSTRUCTION TO 25%	Jun 2017	Oct 2017	Mar 2013	Jul 2013
CONSTRUCTION TO 50%	Oct 2017	Feb 2018	Jul 2013	Nov 2013
CONSTRUCTION TO 75%	Feb 2018	Jun 2018	Nov 2013	Mar 2014
ORIGINAL EQUIP & FURNISHING	Jun 2018	Sep 2018	Jun 2018	Sep 2018
SUBSTANTIAL COMPLETION	Sep 2018	Nov 2018	Sep 2018	Nov 2018
PUNCHLIST COMPLETE, JOB CLOSED	Nov 2018	Dec 2018	Nov 2018	Jun 2027

**Explanation for Delay:**

PROJECT DELAYED DUE TO CHANGES IN SCOPE/DESIGN

**Project Location:**

**Scope Summary:**

SQ FT

(\$ in 000's)

<b>Managing Agency:</b> 856 : DEPT OF CITYWIDE ADMIN SERVS
<b>Project Id:</b> PW195ADA
<b>Project Description:</b> 80 CENTRE ST - ADA LIFT

**Ten-Year Plan Category:** REHABILITATION OF CITY-OWNED OFFICE SPACE

**Community Boards Served:** 301

**Borough:** MANHATTAN

**Budget Lines:** PW-0282

**Original Budget:** \$746

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2021	2022	2023	2024	2025		
City	\$0	\$746	\$0	\$0	\$0	\$0	\$0	\$746
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DEVELOP SCOPE	Jun 2021	Aug 2021	Jun 2021	Aug 2021
PRELIMINARY DESIGN	Aug 2021	Dec 2021	Aug 2021	Dec 2021
FINAL DESIGN	Dec 2021	Jun 2022	Dec 2021	Jun 2022
BID AWARD AND REGISTER CONTRCT	Jun 2022	Sep 2022	Jun 2022	Sep 2022
CONSTRUCTION TO 25%	Sep 2022	Jan 2023	Sep 2022	Jan 2023
CONSTRUCTION TO 50%	Jan 2023	May 2023	Jan 2023	May 2023
CONSTRUCTION TO 75%	May 2023	Sep 2023	May 2023	Sep 2023
ORIGINAL EQUIP & FURNISHING	Sep 2023	Dec 2023	Sep 2023	Dec 2023
SUBSTANTIAL COMPLETION	Dec 2023	Feb 2024	Dec 2023	Feb 2024
PUNCHLIST COMPLETE, JOB CLOSED	Feb 2024	Mar 2024	Feb 2024	Mar 2024

**Explanation for Delay:**

**Project Location:**

**Scope Summary:**

IA/SQ

(\$ in 000's)

<b>Managing Agency:</b> 856 : DEPT OF CITYWIDE ADMIN SERVS
<b>Project Id:</b> PW195RF
<b>Project Description:</b> 80 CENTRE ST.- ROOF REPLACEMENT

**Ten-Year Plan Category:** REHABILITATION OF CITY-OWNED OFFICE SPACE

**Community Boards Served:** 301

**Borough:** MANHATTAN

**Budget Lines:** PW-0195

**Original Budget:** \$4,925

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2021	2022	2023	2024	2025		
City	\$0	\$0	\$482	\$0	\$0	\$4,200	\$0	\$4,682
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DEVELOP SCOPE	Jun 2022	Aug 2022	Jun 2022	Aug 2022
PRELIMINARY DESIGN	Aug 2022	Dec 2022	Aug 2022	Dec 2022
FINAL DESIGN	Dec 2022	Jun 2023	Dec 2022	Jun 2023
BID AWARD AND REGISTER CONTRCT	Jun 2023	Sep 2023	Jun 2023	Sep 2023
CONSTRUCTION TO 25%	Sep 2023	Jan 2024	Sep 2023	Jan 2024
CONSTRUCTION TO 50%	Jan 2024	May 2024	Jan 2024	May 2024
CONSTRUCTION TO 75%	May 2024	Sep 2024	May 2024	Sep 2024
ORIGINAL EQUIP & FURNISHING	Sep 2024	Dec 2024	Sep 2024	Dec 2024
SUBSTANTIAL COMPLETION	Dec 2024	Feb 2025	Dec 2024	Feb 2025
PUNCHLIST COMPLETE, JOB CLOSED	Feb 2025	Mar 2026	Feb 2025	Mar 2026

**Explanation for Delay:**

**Project Location:**

**Scope Summary:**

SQ FT

(\$ in 000's)

<b>Managing Agency:</b> 856 : DEPT OF CITYWIDE ADMIN SERVS
<b>Project Id:</b> PW266TOIL
<b>Project Description:</b> 125 WORTH ST.- CODE COMPLIANT TOILET UPGRADES

**Ten-Year Plan Category:** REHABILITATION OF CITY-OWNED OFFICE SPACE

**Community Boards Served:** 301

**Borough:** MANHATTAN

**Budget Lines:** PW-0077

**Original Budget:** \$2,450

**Project Plan**

	Prior Actuals	Plan						Total
		2021	2022	2023	2024	2025	RTC	
City	\$0	\$0	\$0	\$0	\$250	\$0	\$2,200	\$2,450
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DEVELOP SCOPE	Jan 2016	Apr 2016	Jun 2021	Aug 2021
BID AWARD AND REGISTER CONTRCT	Apr 2016	Oct 2016	Aug 2021	Dec 2021
PUNCHLIST COMPLETE, JOB CLOSED	Oct 2016	Nov 2016	Dec 2021	Jun 2022
PUNCHLIST COMPLETE, JOB CLOSED	Dec 2016	Jan 2017	Jun 2022	Sep 2022
PUNCHLIST COMPLETE, JOB CLOSED	Nov 2016	Dec 2016	Sep 2022	Jan 2023
CONSTRUCTION TO 50%	Nov 2016	Dec 2016	Jan 2023	May 2023
CONSTRUCTION TO 75%	Nov 2016	Dec 2016	May 2023	Sep 2023
ORIGINAL EQUIP & FURNISHING	Nov 2016	Dec 2016	Sep 2023	Dec 2023
SUBSTANTIAL COMPLETION	Nov 2016	Dec 2016	Dec 2023	Feb 2024
PUNCHLIST COMPLETE, JOB CLOSED	Nov 2016	Dec 2016	Feb 2024	Mar 2024

**Explanation for Delay:**

PROJECT DELAYED DUE TO BUDGETARY CONSTRAINTS

**Project Location:**

**Scope Summary:**

CODE COMPLIANT TOILET UPGRADES



(\$ in 000's)

**Managing Agency:** 856 : DEPT OF CITYWIDE ADMIN SERVS  
**Project Id:** PW293125D  
**Project Description:** 125 WORTH STREET - FIRE ALARM -SPRINKLERS

**Ten-Year Plan Category:** LEGAL MANDATES AND CORRECTION OF UNSAFE CONDITIONS

**Community Boards Served:** 301

**Borough:** MANHATTAN

**Budget Lines:** PW-0293

**Original Budget:** \$49,479

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2021	2022	2023	2024	2025		
City	\$0	\$3,612	\$0	\$0	\$45,145	\$0	\$0	\$48,757
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DEVELOP SCOPE	Jun 2021	Aug 2021	Jun 2021	Aug 2021
PRELIMINARY DESIGN	Aug 2021	Dec 2021	Aug 2021	Dec 2021
FINAL DESIGN	Dec 2021	Jun 2022	Dec 2021	Jun 2022
BID AWARD AND REGISTER CONTRCT	Jun 2022	Sep 2022	Jun 2022	Sep 2022
CONSTRUCTION TO 25%	Sep 2022	Jan 2023	Sep 2022	Jan 2023
CONSTRUCTION TO 50%	Jan 2023	May 2023	Jan 2023	May 2023
CONSTRUCTION TO 75%	May 2023	Sep 2023	May 2023	Sep 2023
ORIGINAL EQUIP & FURNISHING	Sep 2023	Dec 2023	Sep 2023	Dec 2023
SUBSTANTIAL COMPLETION	Dec 2023	Feb 2024	Dec 2023	Feb 2024
PUNCHLIST COMPLETE, JOB CLOSED	Feb 2024	Mar 2024	Feb 2024	Mar 2024

**Explanation for Delay:**

**Project Location:**

**Scope Summary:**

125 WORTH STREET - FIRE ALARM DESIGN

(\$ in 000's)

<b>Managing Agency:</b> 856 : DEPT OF CITYWIDE ADMIN SERVS
<b>Project Id:</b> PW2931C
<b>Project Description:</b> 1 CENTRE STREET - FIRE SPRINKLERS

**Ten-Year Plan Category:** LEGAL MANDATES AND CORRECTION OF UNSAFE CONDITIONS

**Community Boards Served:** 301

**Borough:** MANHATTAN

**Budget Lines:** PW-0293

**Original Budget:** \$47,865

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2021	2022	2023	2024	2025		
City	\$86	\$4,280	\$0	\$0	\$42,786	\$0	\$0	\$47,152
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DEVELOP SCOPE	Jun 2019	Sep 2019	Jun 2019	Aug 2019
PRELIMINARY DESIGN	Sep 2019	Jan 2020	Aug 2019	Dec 2019
FINAL DESIGN	Jan 2020	Jul 2020	Dec 2019	Jun 2020
BID AWARD AND REGISTER CONTRCT	Jul 2020	Oct 2020	Jun 2024	Aug 2024
CONSTRUCTION TO 25%	Oct 2020	Feb 2021	Aug 2024	Dec 2024
CONSTRUCTION TO 50%	Feb 2021	Jun 2021	Dec 2024	Apr 2025
CONSTRUCTION TO 75%	Jun 2021	Oct 2021	Apr 2025	Aug 2025
ORIGINAL EQUIP & FURNISHING	Oct 2021	Jan 2022	Sep 2021	Dec 2021
SUBSTANTIAL COMPLETION	Jan 2022	Mar 2022	Dec 2021	Feb 2022
PUNCHLIST COMPLETE, JOB CLOSED	Mar 2022	Apr 2022	Feb 2022	Mar 2025

**Explanation for Delay:**

PROJECT DELAYED DUE TO BUDGETARY CONSTRAINTS

**Project Location:**

**Scope Summary:**

1 CENTRE STREET - FIRE SPRINKLERS

(\$ in 000's)

**Managing Agency:** 856 : DEPT OF CITYWIDE ADMIN SERVS  
**Project Id:** PW308PS1  
**Project Description:** MAYOR'S OFFICE - 100 GOLD ST - PRINTSHOP UPGRADE

**Ten-Year Plan Category:** EQUIPMENT AND INTERAGENCY SERVICES

**Community Boards Served:** 301

**Borough:** MANHATTAN

**Budget Lines:** PW-0308

**Original Budget:** \$704

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2021	2022	2023	2024	2025		
City	\$299	\$0	\$792	\$0	\$0	\$0	\$0	\$1,091
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DEVELOP SCOPE	Jun 2020	Aug 2020	Jun 2020	Aug 2020
PRELIMINARY DESIGN	Aug 2020	Dec 2020	Aug 2020	Dec 2020
FINAL DESIGN	Dec 2020	Jun 2021	Dec 2020	Jun 2021
BID AWARD AND REGISTER CONTRCT	Jun 2021	Sep 2021	Jun 2021	Sep 2021
CONSTRUCTION TO 25%	Sep 2021	Jan 2022	Sep 2021	Jan 2022
CONSTRUCTION TO 50%	Jan 2022	May 2022	Jan 2022	May 2022
CONSTRUCTION TO 75%	May 2022	Sep 2022	May 2022	Sep 2022
ORIGINAL EQUIP & FURNISHING	Sep 2022	Dec 2022	Sep 2022	Dec 2022
SUBSTANTIAL COMPLETION	Dec 2022	Feb 2023	Dec 2022	Feb 2023
PUNCHLIST COMPLETE, JOB CLOSED	Feb 2023	Mar 2023	Feb 2023	Mar 2023

**Explanation for Delay:**

**Project Location:**

**Scope Summary:**

(\$ in 000's)

**Managing Agency:** 856 : DEPT OF CITYWIDE ADMIN SERVS  
**Project Id:** PW310COOL  
**Project Description:** 31 CHAMBERS ST.- COLD STORAGE SYSTEM FOR DORIS

**Ten-Year Plan Category:** REHABILITATION OF CITY-OWNED OFFICE SPACE

**Community Boards Served:** 301

**Borough:** MANHATTAN

**Budget Lines:** PW-0310

**Original Budget:** \$775

**Project Plan**

	Prior Actuals	Plan						RTC	Total
		2021	2022	2023	2024	2025			
City	\$5	\$0	\$0	\$0	\$0	\$365	\$0	\$370	
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DEVELOP SCOPE	Jun 2006	Sep 2006	Jun 2016	Aug 2016
PRELIMINARY DESIGN	Sep 2006	Jan 2007	Aug 2016	Dec 2016
FINAL DESIGN	Jan 2007	Jul 2007	Dec 2016	Jun 2017
BID AWARD AND REGISTER CONTRCT	Jul 2007	Oct 2007	Jun 2017	Sep 2017
CONSTRUCTION TO 25%	Oct 2007	Feb 2008	Sep 2017	Jan 2018
CONSTRUCTION TO 50%	Feb 2008	Jun 2008	Jan 2018	May 2018
CONSTRUCTION TO 75%	Jun 2008	Oct 2008	May 2018	Sep 2018
ORIGINAL EQUIP & FURNISHING	Oct 2008	Jan 2009	Sep 2018	Dec 2018
SUBSTANTIAL COMPLETION	Jan 2009	Mar 2009	Dec 2018	Feb 2019
PUNCHLIST COMPLETE, JOB CLOSED	Mar 2009	Apr 2009	Feb 2019	Jun 2027

**Explanation for Delay:**

PROJECT DELAYED DUE TO BUDGETARY CONSTRAINTS

**Project Location:**

31 CHAMBERS ST. NY, NY 10007

**Scope Summary:**

REPLACEMENT OF 2 COOLING TOWERS; REPLACEMENT OF PUMPS, CONTROLS, & STEEL DUNNAGE

(\$ in 000's)

**Managing Agency:** 856 : DEPT OF CITYWIDE ADMIN SERVS  
**Project Id:** PW310FAN  
**Project Description:** 31 CHAMBERS ST. - REPLACEMENT OF FAN COIL UNITS ON FIRST FL.

**Ten-Year Plan Category:** REHABILITATION OF CITY-OWNED OFFICE SPACE

**Community Boards Served:** 301

**Borough:** MANHATTAN

**Budget Lines:** PW-0310

**Original Budget:** \$1,035

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2021	2022	2023	2024	2025		
City	\$284	\$0	\$0	\$0	\$0	\$1,122	\$0	\$1,406
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DEVELOP SCOPE	Jan 2007	Feb 2007	Jan 2007	Mar 2007
PRELIMINARY DESIGN	Mar 2007	May 2007	Apr 2007	Jul 2007
FINAL DESIGN	Jun 2007	May 2008	Jul 2007	Jan 2008
BID AWARD AND REGISTER CONTRCT	Jun 2008	Oct 2008	Jan 2008	Apr 2008
CONSTRUCTION TO 25%	Nov 2008	Dec 2008	Apr 2008	Dec 2010
CONSTRUCTION TO 50%	Jan 2009	Feb 2009	Dec 2010	Jul 2013
CONSTRUCTION TO 75%	Mar 2009	Mar 2009	Jul 2013	Mar 2016
ORIGINAL EQUIP & FURNISHING	Apr 2009	Mar 2009	Mar 2016	Sep 2016
SUBSTANTIAL COMPLETION	Apr 2009	May 2009	Sep 2016	Dec 2016
PUNCHLIST COMPLETE, JOB CLOSED	Jun 2009	Jun 2009	Dec 2016	Mar 2025

**Explanation for Delay:**

PROJECT DELAYED DUE TO CHANGES IN SCOPE/DESIGN

**Project Location:**

**Scope Summary:**

REPLACE EXISITNG 20 FAN COIL UNITS ON FIRST FLOOR, ASSOCIATED EQUIPMENT AND CONTROLS. EQUIPMENT HAS EXCEEDED ITS USEFUL LIFE SPAN. PERFORMALL RELATED MARBLE WORK.

(\$ in 000's)

**Managing Agency:** 856 : DEPT OF CITYWIDE ADMIN SERVS  
**Project Id:** PW324OMIS  
**Project Description:** DCAS IT LUMP SUM

**Ten-Year Plan Category:** EQUIPMENT AND INTERAGENCY SERVICES

**Community Boards Served:** 301

**Borough:** MANHATTAN

**Budget Lines:** PW-0324

**Original Budget:** \$22,998

**Project Plan**

	Prior Actuals	Plan						RTC	Total
		2021	2022	2023	2024	2025			
City	\$798	\$0	\$1,594	\$4,129	\$4,575	\$3,628	\$26,307	\$41,031	
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DEVELOP SCOPE	Jun 2004	Aug 2004	Jun 2004	Aug 2004
PRELIMINARY DESIGN	Aug 2004	Dec 2004	Aug 2004	Dec 2004
FINAL DESIGN	Dec 2004	Jun 2005	Dec 2004	Jun 2005
BID AWARD AND REGISTER CONTRCT	Jun 2005	Sep 2005	Jun 2005	Sep 2005
CONSTRUCTION TO 25%	Sep 2005	May 2008	Sep 2005	May 2008
CONSTRUCTION TO 50%	May 2008	Dec 2010	May 2008	Dec 2010
CONSTRUCTION TO 75%	Dec 2010	Aug 2013	Dec 2010	Aug 2013
ORIGINAL EQUIP & FURNISHING	Aug 2013	Mar 2016	Aug 2013	Mar 2016
SUBSTANTIAL COMPLETION	Mar 2016	Nov 2018	Mar 2016	Nov 2018
PUNCHLIST COMPLETE, JOB CLOSED	Nov 2018	Jul 2021	Nov 2018	Jul 2021

**Explanation for Delay:**

PROJECT DELAYED DUE TO CHANGES IN SCOPE/DESIGN

**Project Location:**

VARIOUS DCAS FACILITIES

**Scope Summary:**

(\$ in 000's)

**Managing Agency:** 856 : DEPT OF CITYWIDE ADMIN SERVS  
**Project Id:** PW32671T  
**Project Description:** OCA LEASE RENEWAL AT 151 WEST BROADWAY/71 THOMAS St

**Ten-Year Plan Category:** RENOVATION OF LEASED SPACE

**Community Boards Served:** 301

**Borough:** MANHATTAN

**Budget Lines:** PW-0326

**Original Budget:** \$1,518

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2021	2022	2023	2024	2025		
City	\$0	\$0	\$0	\$0	\$0	\$1,518	\$0	\$1,518
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DEVELOP SCOPE	Jan 2015	Mar 2015	Jun 2025	Aug 2025
PRELIMINARY DESIGN	Apr 2015	Jul 2015	Aug 2025	Dec 2025
FINAL DESIGN	Jul 2015	Jan 2016	Dec 2025	Jun 2026
BID AWARD AND REGISTER CONTRCT	Jan 2016	Apr 2016	Jun 2026	Sep 2026
CONSTRUCTION TO 25%	Apr 2016	Aug 2016	Sep 2026	Jan 2027
CONSTRUCTION TO 50%	Aug 2016	Dec 2016	Jan 2027	May 2027
CONSTRUCTION TO 75%	Dec 2016	Apr 2017	May 2027	Sep 2027
ORIGINAL EQUIP & FURNISHING	Apr 2017	Jul 2017	Sep 2027	Dec 2027
SUBSTANTIAL COMPLETION	Jul 2017	Sep 2017	Dec 2027	Feb 2028
PUNCHLIST COMPLETE, JOB CLOSED	Sep 2017	Oct 2017	Feb 2028	Mar 2028

**Explanation for Delay:**

PROJECT DELAYED DUE TO BUDGETARY CONSTRAINTS

**Project Location:**

**Scope Summary:**

OCA LEASE RENEWAL AT 151 WEST BROADWAY/71 THOMAS ST

(\$ in 000's)

**Managing Agency:** 856 : DEPT OF CITYWIDE ADMIN SERVS  
**Project Id:** PW326NYCC  
**Project Description:** CITY COUNCIL - 250 BROADWAY, FLS 14-18, 30 RENO & EXPANSION

**Ten-Year Plan Category:** RENOVATION OF LEASED SPACE

**Community Boards Served:** 301

**Borough:** MANHATTAN

**Budget Lines:** PW-D005

**Original Budget:** \$24,633

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2021	2022	2023	2024	2025		
City	\$0	\$0	\$0	\$0	\$10,000	\$0	\$0	\$10,000
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DEVELOP SCOPE	Jun 2020	Aug 2020	Jun 2026	Aug 2026
PRELIMINARY DESIGN	Aug 2020	Dec 2020	Aug 2026	Dec 2026
FINAL DESIGN	Dec 2020	Jun 2021	Dec 2026	Jun 2027
BID AWARD AND REGISTER CONTRCT	Jun 2021	Sep 2021	Jun 2027	Sep 2027
CONSTRUCTION TO 25%	Sep 2021	Jan 2022	Sep 2027	Jan 2028
CONSTRUCTION TO 50%	Jan 2022	May 2022	Jan 2028	May 2028
CONSTRUCTION TO 75%	May 2022	Sep 2022	May 2028	Sep 2028
ORIGINAL EQUIP & FURNISHING	Sep 2022	Dec 2022	Sep 2028	Dec 2028
SUBSTANTIAL COMPLETION	Dec 2022	Feb 2023	Dec 2028	Feb 2029
PUNCHLIST COMPLETE, JOB CLOSED	Feb 2023	Mar 2023	Feb 2029	Mar 2029

**Explanation for Delay:**

PROJECT DELAYED DUE TO CHANGES IN SCOPE/DESIGN

**Project Location:**

**Scope Summary:**

SQ/IA



(\$ in 000's)

**Managing Agency:** 856 : DEPT OF CITYWIDE ADMIN SERVS  
**Project Id:** PW326OMBP  
**Project Description:** OMB Pantry at 255 Greenwich

**Ten-Year Plan Category:** RENOVATION OF LEASED SPACE

**Community Boards Served:** 301

**Borough:** MANHATTAN

**Budget Lines:** PW-0326

**Original Budget:** \$187

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2021	2022	2023	2024	2025		
City	\$226	\$0	\$140	\$0	\$0	\$0	\$0	\$366
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DEVELOP SCOPE	Jun 2020	Sep 2020	Jun 2020	Aug 2020
BID AWARD AND REGISTER CONTRCT	Sep 2020	Mar 2021	Aug 2020	Dec 2020
PUNCHLIST COMPLETE, JOB CLOSED	Mar 2021	Apr 2021	Dec 2020	Jun 2021
PUNCHLIST COMPLETE, JOB CLOSED	May 2021	Jun 2021	Jun 2021	Sep 2021
PUNCHLIST COMPLETE, JOB CLOSED	Apr 2021	May 2021	Sep 2021	Jan 2022
CONSTRUCTION TO 50%	Apr 2021	May 2021	Jan 2022	May 2022
CONSTRUCTION TO 75%	Apr 2021	May 2021	May 2022	Sep 2022
ORIGINAL EQUIP & FURNISHING	Apr 2021	May 2021	Sep 2022	Dec 2022
SUBSTANTIAL COMPLETION	Apr 2021	May 2021	Dec 2022	Feb 2023
PUNCHLIST COMPLETE, JOB CLOSED	Apr 2021	May 2021	Feb 2023	Mar 2023

**Explanation for Delay:**

PROJECT DELAYED DUE TO CHANGES IN SCOPE/DESIGN

**Project Location:**

**Scope Summary:**

LEASED SPACE - RENOVATION OF OMB PANTRY AT 255 GREENWICH

(\$ in 000's)

**Managing Agency:** 856 : DEPT OF CITYWIDE ADMIN SERVS  
**Project Id:** PW326RAM  
**Project Description:** LAW DEPT - RAISE THE AGE - MANHATTAN

**Ten-Year Plan Category:** RENOVATION OF LEASED SPACE

**Community Boards Served:** 301

**Borough:** MANHATTAN

**Budget Lines:** PW-0326

**Original Budget:** \$4,682

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2021	2022	2023	2024	2025		
City	\$0	\$3,881	\$801	\$0	\$0	\$0	\$0	\$4,682
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DEVELOP SCOPE	Jun 2020	Aug 2020	Jun 2020	Aug 2020
PRELIMINARY DESIGN	Aug 2020	Dec 2020	Aug 2020	Dec 2020
FINAL DESIGN	Dec 2020	Jun 2021	Dec 2020	Jun 2021
BID AWARD AND REGISTER CONTRCT	Jun 2021	Sep 2021	Jun 2021	Sep 2021
CONSTRUCTION TO 25%	Sep 2021	Jan 2022	Sep 2021	Jan 2022
CONSTRUCTION TO 50%	Jan 2022	May 2022	Jan 2022	May 2022
CONSTRUCTION TO 75%	May 2022	Sep 2022	May 2022	Sep 2022
ORIGINAL EQUIP & FURNISHING	Sep 2022	Dec 2022	Sep 2022	Dec 2022
SUBSTANTIAL COMPLETION	Dec 2022	Feb 2023	Dec 2022	Feb 2023
PUNCHLIST COMPLETE, JOB CLOSED	Feb 2023	Mar 2023	Feb 2023	Mar 2023

**Explanation for Delay:**

**Project Location:**

**Scope Summary:**

LAW DEPT - RAISE THE AGE - MANHATTAN

(\$ in 000's)

**Managing Agency:** 856 : DEPT OF CITYWIDE ADMIN SERVS  
**Project Id:** PW326RE40  
**Project Description:** 100 GOLD ST.- TENANT RELOCATION FROM 40 RECTOR

**Ten-Year Plan Category:** RENOVATION OF LEASED SPACE

**Community Boards Served:** 301

**Borough:** MANHATTAN

**Budget Lines:** PW-0077

**Original Budget:** \$23,070

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2021	2022	2023	2024	2025		
City	\$10,260	\$0	\$195	\$0	\$0	\$0	\$0	\$10,455
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DEVELOP SCOPE	Sep 2010	Dec 2010	Sep 2010	Dec 2010
PRELIMINARY DESIGN	Dec 2010	Apr 2011	Dec 2010	Apr 2011
FINAL DESIGN	Apr 2011	Oct 2011	Apr 2011	Oct 2011
BID AWARD AND REGISTER CONTRCT	Oct 2011	Jan 2012	Oct 2011	Jan 2012
CONSTRUCTION TO 25%	Jan 2012	May 2012	Jan 2012	May 2012
CONSTRUCTION TO 50%	May 2012	Sep 2012	Jun 2022	Sep 2022
CONSTRUCTION TO 75%	Sep 2012	Jan 2013	Sep 2022	Jan 2023
ORIGINAL EQUIP & FURNISHING	Jan 2013	Apr 2013	Jan 2023	Apr 2023
SUBSTANTIAL COMPLETION	Apr 2013	May 2013	Apr 2023	Jun 2023
PUNCHLIST COMPLETE, JOB CLOSED	Jun 2013	Jun 2013	Jun 2023	Jul 2023

**Explanation for Delay:**

PROJECT DELAYED DUE TO CHANGES IN SCOPE/DESIGN

**Project Location:**

**Scope Summary:**

DCAS - RELOCATION FROM 40 RECTOR STREET

(\$ in 000's)

**Managing Agency:** 856 : DEPT OF CITYWIDE ADMIN SERVS  
**Project Id:** PW326ZM03  
**Project Description:** CBMN - RELOCATE COMM BD 3 FROM 59 E. 4TH STREET

**Ten-Year Plan Category:** RENOVATION OF LEASED SPACE

**Community Boards Served:** 301

**Borough:** MANHATTAN

**Budget Lines:** PW-0326

**Original Budget:** \$226

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2021	2022	2023	2024	2025		
City	\$0	\$0	\$0	\$0	\$0	\$0	\$226	\$226
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DEVELOP SCOPE	Sep 2014	Nov 2014	Jun 2026	Aug 2026
PRELIMINARY DESIGN	Nov 2014	Mar 2015	Aug 2026	Dec 2026
FINAL DESIGN	Mar 2015	Sep 2015	Dec 2026	Jun 2027
BID AWARD AND REGISTER CONTRCT	Sep 2015	Dec 2015	Jun 2027	Sep 2027
CONSTRUCTION TO 25%	Dec 2015	Apr 2016	Sep 2027	Jan 2028
CONSTRUCTION TO 50%	Apr 2016	Aug 2016	Jan 2028	May 2028
CONSTRUCTION TO 75%	Aug 2016	Dec 2016	May 2028	Sep 2028
ORIGINAL EQUIP & FURNISHING	Dec 2016	Mar 2017	Sep 2028	Dec 2028
SUBSTANTIAL COMPLETION	Mar 2017	May 2017	Dec 2028	Feb 2029
PUNCHLIST COMPLETE, JOB CLOSED	May 2017	Jun 2017	Feb 2029	Mar 2029

**Explanation for Delay:**

PROJECT DELAYED DUE TO BUDGETARY CONSTRAINTS

**Project Location:**

**Scope Summary:**

MANHATTAN COMMUNITY BOARD 3 - RELOCATION FROM 59 EAST 4TH STREET

(\$ in 000's)

<b>Managing Agency:</b> 856 : DEPT OF CITYWIDE ADMIN SERVS
<b>Project Id:</b> PW326ZM09
<b>Project Description:</b> CBMN - MANHATTAN COMMUNITY BOARD 9

**Ten-Year Plan Category:** RENOVATION OF LEASED SPACE

**Community Boards Served:** 301

**Borough:** MANHATTAN

**Budget Lines:** PW-0326

**Original Budget:** \$271

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2021	2022	2023	2024	2025		
City	\$0	\$607	\$0	\$0	\$0	\$0	\$0	\$607
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DEVELOP SCOPE	Sep 2014	Nov 2014	Jun 2020	Aug 2020
PRELIMINARY DESIGN	Nov 2014	Mar 2015	Aug 2020	Dec 2020
FINAL DESIGN	Mar 2015	Sep 2015	Dec 2020	Jun 2021
BID AWARD AND REGISTER CONTRCT	Sep 2015	Dec 2015	Jun 2021	Sep 2021
CONSTRUCTION TO 25%	Dec 2015	Apr 2016	Sep 2021	Jan 2022
CONSTRUCTION TO 50%	Apr 2016	Aug 2016	Jan 2022	May 2022
CONSTRUCTION TO 75%	Aug 2016	Dec 2016	May 2022	Sep 2022
ORIGINAL EQUIP & FURNISHING	Dec 2016	Mar 2017	Jun 2020	Aug 2020
SUBSTANTIAL COMPLETION	Mar 2017	May 2017	Aug 2020	Oct 2020
PUNCHLIST COMPLETE, JOB CLOSED	May 2017	Jun 2017	Oct 2020	Nov 2020

**Explanation for Delay:**

PROJECT DELAYED DUE TO CHANGES IN SCOPE/DESIGN

**Project Location:**

**Scope Summary:**

MANHATTAN COMMUNITY BOARD 9

(\$ in 000's)

**Managing Agency:** 856 : DEPT OF CITYWIDE ADMIN SERVS  
**Project Id:** PW327PLZ2  
**Project Description:** 1 CENTRE STREET PLAZA REHABILITATION

**Ten-Year Plan Category:** REHABILITATION OF CITY-OWNED OFFICE SPACE

**Community Boards Served:** 301

**Borough:** MANHATTAN

**Budget Lines:** PW-0077

**Original Budget:** \$11,555

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2021	2022	2023	2024	2025		
City	\$869	\$1	\$0	\$0	\$0	\$10,424	\$0	\$11,294
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DEVELOP SCOPE	Jun 2020	Aug 2020	Jun 2020	Aug 2020
PRELIMINARY DESIGN	Aug 2020	Dec 2020	Aug 2020	Dec 2020
FINAL DESIGN	Dec 2020	Jun 2021	Dec 2020	Jun 2021
BID AWARD AND REGISTER CONTRCT	Jun 2021	Sep 2021	Jun 2021	Sep 2021
CONSTRUCTION TO 25%	Sep 2021	Jan 2022	Jun 2024	Sep 2024
CONSTRUCTION TO 50%	Jan 2022	May 2022	Sep 2024	Jan 2025
CONSTRUCTION TO 75%	May 2022	Sep 2022	Jan 2025	May 2025
ORIGINAL EQUIP & FURNISHING	Sep 2022	Dec 2022	May 2025	Aug 2025
SUBSTANTIAL COMPLETION	Dec 2022	Feb 2023	Aug 2025	Oct 2025
PUNCHLIST COMPLETE, JOB CLOSED	Feb 2023	Mar 2023	Oct 2025	Nov 2025

**Explanation for Delay:**

PROJECT DELAYED DUE TO BUDGETARY CONSTRAINTS

**Project Location:**

**Scope Summary:**

1 CENTRE STREET PLAZA REHABILITATION

(\$ in 000's)

**Managing Agency:** 856 : DEPT OF CITYWIDE ADMIN SERVS  
**Project Id:** PW340FIP2  
**Project Description:** BOE- FACILITIES IMPROVEMENT PROJECT

**Ten-Year Plan Category:** BOARD OF ELECTIONS MODERNIZATION

**Community Boards Served:** 301

**Borough:** MANHATTAN

**Budget Lines:** PW-0340

**Original Budget:** \$394

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2021	2022	2023	2024	2025		
City	\$0	\$0	\$394	\$0	\$0	\$0	\$0	\$394
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DEVELOP SCOPE	Jun 2020	Aug 2020	Jun 2020	Aug 2020
PRELIMINARY DESIGN	Aug 2020	Dec 2020	Aug 2020	Dec 2020
FINAL DESIGN	Dec 2020	Jun 2021	Dec 2020	Jun 2021
BID AWARD AND REGISTER CONTRCT	Jun 2021	Sep 2021	Jun 2021	Sep 2021
CONSTRUCTION TO 25%	Sep 2021	Jan 2022	Sep 2021	Jan 2022
CONSTRUCTION TO 50%	Jan 2022	May 2022	Jan 2022	May 2022
CONSTRUCTION TO 75%	May 2022	Sep 2022	May 2022	Sep 2022
ORIGINAL EQUIP & FURNISHING	Sep 2022	Dec 2022	Sep 2022	Dec 2022
SUBSTANTIAL COMPLETION	Dec 2022	Feb 2023	Dec 2022	Feb 2023
PUNCHLIST COMPLETE, JOB CLOSED	Feb 2023	Mar 2023	Feb 2023	Mar 2023

**Explanation for Delay:**

**Project Location:**

**Scope Summary:**

FACILITIES IMPROVEMENT PROJECT

(\$ in 000's)

**Managing Agency:** 856 : DEPT OF CITYWIDE ADMIN SERVS  
**Project Id:** PW357ELC2  
**Project Description:** 253 BROADWAY- ELECTRICAL UPGRADES PHASE 2

**Ten-Year Plan Category:** REHABILITATION OF CITY-OWNED OFFICE SPACE

**Community Boards Served:** 301

**Borough:** MANHATTAN

**Budget Lines:** PW-0357

**Original Budget:** \$5,200

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2021	2022	2023	2024	2025		
City	\$0	\$0	\$960	\$4,720	\$6,800	\$0	\$0	\$12,480
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DEVELOP SCOPE	May 2016	Jul 2016	Jun 2020	Aug 2020
PRELIMINARY DESIGN	Jul 2016	Nov 2016	Jun 2020	Sep 2020
FINAL DESIGN	Nov 2016	May 2017	Sep 2020	Mar 2021
BID AWARD AND REGISTER CONTRCT	May 2017	Aug 2017	Mar 2021	Jun 2021
CONSTRUCTION TO 25%	Aug 2017	Dec 2017	Jun 2021	Oct 2021
CONSTRUCTION TO 50%	Dec 2017	Apr 2018	Oct 2021	Feb 2022
CONSTRUCTION TO 75%	Apr 2018	Aug 2018	Feb 2022	Jun 2023
ORIGINAL EQUIP & FURNISHING	Aug 2018	Nov 2018	Jun 2023	Sep 2023
SUBSTANTIAL COMPLETION	Nov 2018	Jan 2019	Sep 2023	Nov 2023
PUNCHLIST COMPLETE, JOB CLOSED	Jan 2019	Feb 2019	Nov 2023	Dec 2023

**Explanation for Delay:**

PROJECT DELAYED DUE TO BUDGETARY CONSTRAINTS

**Project Location:**

**Scope Summary:**

253 BROADWAY- ELECTRICAL UPGRADES



(\$ in 000's)

**Managing Agency:** 856 : DEPT OF CITYWIDE ADMIN SERVS  
**Project Id:** PW357EXTR  
**Project Description:** 253 BROADWAY- EXTERIOR AND ROOF

**Ten-Year Plan Category:** REHABILITATION OF CITY-OWNED OFFICE SPACE

**Community Boards Served:** 301

**Borough:** MANHATTAN

**Budget Lines:** PW-0077 PW-0357

**Original Budget:** \$13,208

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2021	2022	2023	2024	2025		
City	\$32,421	\$16	\$0	\$142	\$0	\$0	\$0	\$32,579
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DEVELOP SCOPE	Jun 2003	Sep 2003	Jun 2003	Aug 2003
PRELIMINARY DESIGN	Sep 2003	Jan 2004	Aug 2003	Dec 2003
FINAL DESIGN	Jan 2004	Jul 2004	Dec 2003	Jun 2004
BID AWARD AND REGISTER CONTRCT	Oct 2006	Jan 2007	Jun 2004	Sep 2004
CONSTRUCTION TO 25%	Feb 2007	May 2007	Sep 2004	May 2007
CONSTRUCTION TO 50%	Jun 2007	Sep 2007	May 2007	Dec 2009
CONSTRUCTION TO 75%	Oct 2007	Jan 2008	Dec 2009	Aug 2012
ORIGINAL EQUIP & FURNISHING	Feb 2008	Feb 2008	Aug 2012	Mar 2015
SUBSTANTIAL COMPLETION	Mar 2008	Apr 2008	Mar 2015	Mar 2016
PUNCHLIST COMPLETE, JOB CLOSED	May 2008	May 2008	Mar 2016	Jun 2025

**Explanation for Delay:**

PROJECT DELAYED DUE TO CHANGES IN SCOPE/DESIGN

**Project Location:**

253 BROADWAY, MANHATTAN

**Scope Summary:**

RECONSTRUCT ROOF AND EXTERIOR/FACADE

(\$ in 000's)

**Managing Agency:** 856 : DEPT OF CITYWIDE ADMIN SERVS  
**Project Id:** PW357SA  
**Project Description:** 253 AND 256 BROADWAY- SAFE ACCESS CATWALK

**Ten-Year Plan Category:** REHABILITATION OF CITY-OWNED OFFICE SPACE

**Community Boards Served:** 301

**Borough:** MANHATTAN

**Budget Lines:** PW-0357

**Original Budget:** \$188

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2021	2022	2023	2024	2025		
City	\$0	\$0	\$0	\$167	\$0	\$0	\$0	\$167
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DEVELOP SCOPE	Jun 2014	Aug 2014	Jun 2023	Aug 2023
PRELIMINARY DESIGN	Aug 2014	Dec 2014	Aug 2023	Dec 2023
FINAL DESIGN	Dec 2014	Jun 2015	Dec 2023	Jun 2024
BID AWARD AND REGISTER CONTRCT	Jun 2015	Sep 2015	Jun 2023	Sep 2023
CONSTRUCTION TO 25%	Sep 2015	Jan 2016	Sep 2023	Jan 2024
CONSTRUCTION TO 50%	Jan 2016	May 2016	Jan 2024	May 2024
CONSTRUCTION TO 75%	May 2016	Sep 2016	May 2024	Sep 2024
ORIGINAL EQUIP & FURNISHING	Sep 2016	Dec 2016	Sep 2024	Dec 2024
SUBSTANTIAL COMPLETION	Dec 2016	Feb 2017	Dec 2024	Feb 2025
PUNCHLIST COMPLETE, JOB CLOSED	Feb 2017	Mar 2017	Feb 2025	Mar 2025

**Explanation for Delay:**

PROJECT DELAYED DUE TO BUDGETARY CONSTRAINTS

**Project Location:**

**Scope Summary:**

253 AND 256 BROADWAY - SAFE ACCESS CATWALK

(\$ in 000's)

<b>Managing Agency:</b> 856 : DEPT OF CITYWIDE ADMIN SERVS
<b>Project Id:</b> PW357STM2
<b>Project Description:</b> 253 BROADWAY - RECONSTRUCT STEAM STATION

**Ten-Year Plan Category:** REHABILITATION OF CITY-OWNED OFFICE SPACE

**Community Boards Served:** 301

**Borough:** MANHATTAN

**Budget Lines:** PW-0357

**Original Budget:** \$2,364

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2021	2022	2023	2024	2025		
City	\$0	\$200	\$0	\$2,164	\$0	\$0	\$0	\$2,364
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DEVELOP SCOPE	Jan 2017	Mar 2017	Jun 2021	Aug 2021
PRELIMINARY DESIGN	Apr 2017	Jul 2017	Jun 2020	Sep 2020
FINAL DESIGN	Jul 2017	Jan 2018	Sep 2020	Mar 2021
BID AWARD AND REGISTER CONTRCT	Jan 2018	Apr 2018	Mar 2021	Jun 2021
CONSTRUCTION TO 25%	Apr 2018	Aug 2018	Jun 2023	Sep 2023
CONSTRUCTION TO 50%	Aug 2018	Dec 2018	Sep 2023	Jan 2024
CONSTRUCTION TO 75%	Dec 2018	Apr 2019	Jan 2024	May 2024
ORIGINAL EQUIP & FURNISHING	Apr 2019	Jul 2019	May 2024	Aug 2024
SUBSTANTIAL COMPLETION	Jul 2019	Sep 2019	Aug 2024	Oct 2024
PUNCHLIST COMPLETE, JOB CLOSED	Sep 2019	Oct 2019	Oct 2024	Jun 2027

**Explanation for Delay:**

PROJECT DELAYED DUE TO BUDGETARY CONSTRAINTS

**Project Location:**

**Scope Summary:**

RECONSTRUCT STEAM STATION AT 253 BROADWAY

(\$ in 000's)

**Managing Agency:** 856 : DEPT OF CITYWIDE ADMIN SERVS  
**Project Id:** PW357VAUL  
**Project Description:** 253 BROADWAY - VAULT RECONSTRUCTION

**Ten-Year Plan Category:** REHABILITATION OF CITY-OWNED OFFICE SPACE

**Community Boards Served:** 301

**Borough:** MANHATTAN

**Budget Lines:** PW-0357

**Original Budget:** \$10,678

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2021	2022	2023	2024	2025		
City	\$0	\$0	\$0	\$777	\$8,930	\$0	\$0	\$9,707
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DEVELOP SCOPE	Jun 2020	Aug 2020	Jun 2020	Aug 2020
PRELIMINARY DESIGN	Aug 2020	Dec 2020	Aug 2020	Dec 2020
FINAL DESIGN	Dec 2020	Jun 2021	Dec 2020	Jun 2021
BID AWARD AND REGISTER CONTRCT	Jun 2021	Sep 2021	Jun 2021	Sep 2021
CONSTRUCTION TO 25%	Sep 2021	Jan 2022	Sep 2021	Jan 2022
CONSTRUCTION TO 50%	Jan 2022	May 2022	Jan 2022	May 2022
CONSTRUCTION TO 75%	May 2022	Sep 2022	May 2022	Sep 2022
ORIGINAL EQUIP & FURNISHING	Sep 2022	Dec 2022	Sep 2022	Dec 2022
SUBSTANTIAL COMPLETION	Dec 2022	Feb 2023	Dec 2022	Feb 2023
PUNCHLIST COMPLETE, JOB CLOSED	Feb 2023	Mar 2024	Feb 2023	Mar 2024

**Explanation for Delay:**

**Project Location:**

**Scope Summary:**

SQ/IA

(\$ in 000's)

<b>Managing Agency:</b> 856 : DEPT OF CITYWIDE ADMIN SERVS
<b>Project Id:</b> PW77115CH
<b>Project Description:</b> 115 CHRYSTIE ST. - INTERIOR RENOVATIONS

**Ten-Year Plan Category:** REHABILITATION OF CITY-OWNED OFFICE SPACE

**Community Boards Served:** 301

**Borough:** MANHATTAN

**Budget Lines:** PW-0077

**Original Budget:** \$4,262

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2021	2022	2023	2024	2025		
City	\$0	\$0	\$0	\$0	\$0	\$3,362	\$0	\$3,362
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DEVELOP SCOPE	Jun 2012	Aug 2012	Jun 2022	Aug 2022
PRELIMINARY DESIGN	Aug 2012	Dec 2012	Aug 2022	Dec 2022
FINAL DESIGN	Dec 2012	Jun 2013	Dec 2022	Jun 2023
BID AWARD AND REGISTER CONTRCT	Jun 2013	Sep 2013	Jun 2023	Sep 2023
CONSTRUCTION TO 25%	Sep 2013	Jan 2014	Sep 2023	Jan 2024
CONSTRUCTION TO 50%	Jan 2014	May 2014	Jan 2024	May 2024
CONSTRUCTION TO 75%	May 2014	Sep 2014	May 2024	Sep 2024
ORIGINAL EQUIP & FURNISHING	Sep 2014	Dec 2014	Sep 2024	Dec 2024
SUBSTANTIAL COMPLETION	Dec 2014	Feb 2015	Dec 2024	Feb 2025
PUNCHLIST COMPLETE, JOB CLOSED	Feb 2015	Mar 2015	Feb 2025	Mar 2025

**Explanation for Delay:**

PROJECT DELAYED DUE TO BUDGETARY CONSTRAINTS

**Project Location:**

**Scope Summary:**

INTERIOR RENOVATIONS

(\$ in 000's)

**Managing Agency:** 856 : DEPT OF CITYWIDE ADMIN SERVS  
**Project Id:** PW77117SA  
**Project Description:** 137 CENTRE ST. - SAFE ACCESS

**Ten-Year Plan Category:** REHABILITATION OF CITY-OWNED OFFICE SPACE

**Community Boards Served:** 301

**Borough:** MANHATTAN

**Budget Lines:** PW-0077

**Original Budget:** \$402

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2021	2022	2023	2024	2025		
City	\$0	\$0	\$0	\$0	\$0	\$40	\$308	\$348
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DEVELOP SCOPE	Jun 2014	Aug 2014	Jun 2022	Aug 2022
PRELIMINARY DESIGN	Aug 2014	Dec 2014	Aug 2022	Dec 2022
FINAL DESIGN	Dec 2014	Jun 2015	Dec 2022	Jun 2023
BID AWARD AND REGISTER CONTRCT	Jun 2015	Sep 2015	Jun 2023	Sep 2023
CONSTRUCTION TO 25%	Sep 2015	Jan 2016	Sep 2023	Jan 2024
CONSTRUCTION TO 50%	Jan 2016	May 2016	Jan 2024	May 2024
CONSTRUCTION TO 75%	May 2016	Sep 2016	May 2024	Sep 2024
ORIGINAL EQUIP & FURNISHING	Sep 2016	Dec 2016	Jun 2022	Aug 2022
SUBSTANTIAL COMPLETION	Dec 2016	Feb 2017	Aug 2022	Oct 2022
PUNCHLIST COMPLETE, JOB CLOSED	Feb 2017	Mar 2017	Oct 2022	Jun 2024

**Explanation for Delay:**

PROJECT DELAYED DUE TO BUDGETARY CONSTRAINTS

**Project Location:**

**Scope Summary:**

137 CENTRE STREET SAFETY GRATINGS

(\$ in 000's)

**Managing Agency:** 856 : DEPT OF CITYWIDE ADMIN SERVS  
**Project Id:** PW77136A  
**Project Description:** 60 LAFAYETTE ST, 2nd 4th FL - DOP

**Ten-Year Plan Category:** REHABILITATION OF CITY-OWNED OFFICE SPACE

**Community Boards Served:** 301

**Borough:** MANHATTAN

**Budget Lines:** PW-0077

**Original Budget:** \$3,985

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2021	2022	2023	2024	2025		
City	\$361	\$0	\$7,882	\$0	\$0	\$0	\$0	\$8,243
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DEVELOP SCOPE	Jun 2020	Aug 2020	Jun 2020	Aug 2020
PRELIMINARY DESIGN	Aug 2020	Dec 2020	Aug 2020	Dec 2020
FINAL DESIGN	Dec 2020	Jun 2021	Dec 2020	Jun 2021
BID AWARD AND REGISTER CONTRCT	Jun 2021	Sep 2021	Jun 2021	Sep 2021
CONSTRUCTION TO 25%	Sep 2021	Jan 2022	Sep 2021	Jan 2022
CONSTRUCTION TO 50%	Jan 2022	May 2022	Jan 2022	May 2022
CONSTRUCTION TO 75%	May 2022	Sep 2022	May 2022	Sep 2022
ORIGINAL EQUIP & FURNISHING	Sep 2022	Dec 2022	Sep 2022	Dec 2022
SUBSTANTIAL COMPLETION	Dec 2022	Feb 2023	Dec 2022	Feb 2023
PUNCHLIST COMPLETE, JOB CLOSED	Feb 2023	Mar 2023	Feb 2023	Mar 2023

**Explanation for Delay:**

**Project Location:**

**Scope Summary:**

SQ/IA

(\$ in 000's)

<b>Managing Agency:</b> 856 : DEPT OF CITYWIDE ADMIN SERVS
<b>Project Id:</b> PW77137C
<b>Project Description:</b> 137 CENTRE ST. Renovation

**Ten-Year Plan Category:** REHABILITATION OF CITY-OWNED OFFICE SPACE

**Community Boards Served:** 301

**Borough:** MANHATTAN

**Budget Lines:** PW-0077

**Original Budget:** \$45,000

**Project Plan**

	Prior Actuals	Plan						Total
		2021	2022	2023	2024	2025	RTC	
City	\$0	\$0	\$0	\$0	\$0	\$0	\$45,000	\$45,000
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DEVELOP SCOPE	Jun 2023	Aug 2023	Jun 2023	Aug 2023
PRELIMINARY DESIGN	Aug 2023	Dec 2023	Aug 2023	Dec 2023
FINAL DESIGN	Dec 2023	Jun 2024	Dec 2023	Jun 2024
BID AWARD AND REGISTER CONTRCT	Jun 2024	Sep 2024	Jun 2024	Sep 2024
CONSTRUCTION TO 25%	Sep 2024	Jan 2025	Sep 2024	Jan 2025
CONSTRUCTION TO 50%	Jan 2025	May 2025	Jan 2025	May 2025
CONSTRUCTION TO 75%	May 2025	Sep 2025	May 2025	Sep 2025
ORIGINAL EQUIP & FURNISHING	Sep 2025	Dec 2025	Sep 2025	Dec 2025
SUBSTANTIAL COMPLETION	Dec 2025	Feb 2026	Dec 2025	Feb 2026
PUNCHLIST COMPLETE, JOB CLOSED	Feb 2026	Mar 2026	Feb 2026	Mar 2026

**Explanation for Delay:**

PROJECT DELAYED PENDING APPROVAL OF NECESSARY PERMITS

**Project Location:**

**Scope Summary:**

137 CENTRE ST. RENOVATION



(\$ in 000's)

<b>Managing Agency:</b> 856 : DEPT OF CITYWIDE ADMIN SERVS
<b>Project Id:</b> PW771C09
<b>Project Description:</b> 1 CENTRE ST. - 9th Floor Renovation

**Ten-Year Plan Category:** REHABILITATION OF CITY-OWNED OFFICE SPACE

**Community Boards Served:** 301

**Borough:** MANHATTAN

**Budget Lines:** PW-0077

**Original Budget:** \$20,000

**Project Plan**

	Prior Actuals	Plan						RTC	Total
		2021	2022	2023	2024	2025			
City	\$0	\$0	\$0	\$0	\$0	\$0	\$20,000	\$20,000	
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DEVELOP SCOPE	Jun 2021	Aug 2021	Jun 2025	Aug 2025
PRELIMINARY DESIGN	Aug 2021	Dec 2021	Aug 2025	Dec 2025
FINAL DESIGN	Dec 2021	Jun 2022	Dec 2025	Jun 2026
BID AWARD AND REGISTER CONTRCT	Jun 2022	Sep 2022	Jun 2026	Sep 2026
CONSTRUCTION TO 25%	Sep 2022	Jan 2023	Sep 2026	Jan 2027
CONSTRUCTION TO 50%	Jan 2023	May 2023	Jan 2027	May 2027
CONSTRUCTION TO 75%	May 2023	Sep 2023	May 2027	Sep 2027
ORIGINAL EQUIP & FURNISHING	Sep 2023	Dec 2023	Sep 2027	Dec 2027
SUBSTANTIAL COMPLETION	Dec 2023	Feb 2024	Dec 2027	Feb 2028
PUNCHLIST COMPLETE, JOB CLOSED	Feb 2024	Mar 2024	Feb 2028	Mar 2028

**Explanation for Delay:**

PROJECT DELAYED DUE TO BUDGETARY CONSTRAINTS

**Project Location:**

**Scope Summary:**

1 CENTRE ST. - 9TH FLOOR RENOVATION

(\$ in 000's)

<b>Managing Agency:</b> 856 : DEPT OF CITYWIDE ADMIN SERVS
<b>Project Id:</b> PW771C21
<b>Project Description:</b> 1 CENTRE ST. - 21st Floor Renovation

**Ten-Year Plan Category:** REHABILITATION OF CITY-OWNED OFFICE SPACE

**Community Boards Served:** 301

**Borough:** MANHATTAN

**Budget Lines:** PW-0077

**Original Budget:** \$20,000

**Project Plan**

	Prior Actuals	Plan						RTC	Total
		2021	2022	2023	2024	2025			
City	\$0	\$0	\$0	\$0	\$0	\$0	\$20,000	\$20,000	
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DEVELOP SCOPE	Jun 2021	Aug 2021	Jun 2025	Aug 2025
PRELIMINARY DESIGN	Aug 2021	Dec 2021	Aug 2025	Dec 2025
FINAL DESIGN	Dec 2021	Jun 2022	Dec 2025	Jun 2026
BID AWARD AND REGISTER CONTRCT	Jun 2022	Sep 2022	Jun 2026	Sep 2026
CONSTRUCTION TO 25%	Sep 2022	Jan 2023	Sep 2026	Jan 2027
CONSTRUCTION TO 50%	Jan 2023	May 2023	Jan 2027	May 2027
CONSTRUCTION TO 75%	May 2023	Sep 2023	May 2027	Sep 2027
ORIGINAL EQUIP & FURNISHING	Sep 2023	Dec 2023	Sep 2027	Dec 2027
SUBSTANTIAL COMPLETION	Dec 2023	Feb 2024	Dec 2027	Feb 2028
PUNCHLIST COMPLETE, JOB CLOSED	Feb 2024	Mar 2024	Feb 2028	Mar 2028

**Explanation for Delay:**

PROJECT DELAYED DUE TO BUDGETARY CONSTRAINTS

**Project Location:**

**Scope Summary:**

1 CENTRE ST. - 21ST FLOOR RENOVATION

(\$ in 000's)

**Managing Agency:** 856 : DEPT OF CITYWIDE ADMIN SERVS  
**Project Id:** PW7722R5  
**Project Description:** 22 READE ST.- 5th AND 6th FLOOR BUILDOUT

**Ten-Year Plan Category:** REHABILITATION OF CITY-OWNED OFFICE SPACE

**Community Boards Served:** 301

**Borough:** MANHATTAN

**Budget Lines:** PW-0077

**Original Budget:** \$9,930

**Project Plan**

	Prior Actuals	Plan						RTC	Total
		2021	2022	2023	2024	2025			
City	\$0	\$0	\$0	\$0	\$0	\$820	\$8,208	\$9,028	
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DEVELOP SCOPE	Jun 2020	Aug 2020	Jun 2020	Aug 2020
PRELIMINARY DESIGN	Aug 2020	Dec 2020	Aug 2020	Dec 2020
FINAL DESIGN	Dec 2020	Jun 2021	Dec 2020	Jun 2021
BID AWARD AND REGISTER CONTRCT	Jun 2021	Sep 2021	Jun 2021	Sep 2021
CONSTRUCTION TO 25%	Sep 2022	May 2023	Sep 2022	May 2023
CONSTRUCTION TO 50%	May 2023	Sep 2023	May 2023	Sep 2023
CONSTRUCTION TO 75%	Sep 2023	Jan 2024	Sep 2023	Jan 2024
ORIGINAL EQUIP & FURNISHING	Jan 2024	Apr 2024	Jan 2024	Apr 2024
SUBSTANTIAL COMPLETION	Apr 2024	Jun 2024	Apr 2024	Jun 2024
PUNCHLIST COMPLETE, JOB CLOSED	Jun 2024	Jul 2024	Jun 2024	Jul 2024

**Explanation for Delay:**

**Project Location:**

**Scope Summary:**

\$390 PER SQ FT

(\$ in 000's)

**Managing Agency:** 856 : DEPT OF CITYWIDE ADMIN SERVS  
**Project Id:** PW7722REV  
**Project Description:** 22 READE ST.- ELEVATOR MODERNIZATION

**Ten-Year Plan Category:** REHABILITATION OF CITY-OWNED OFFICE SPACE

**Community Boards Served:** 301

**Borough:** MANHATTAN

**Budget Lines:** PW-0077

**Original Budget:** \$2,976

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2021	2022	2023	2024	2025		
City	\$2,519	\$287	\$0	\$0	\$0	\$0	\$0	\$2,806
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DEVELOP SCOPE	Jun 2019	Aug 2019	Jun 2019	Aug 2019
PRELIMINARY DESIGN	Aug 2019	Dec 2019	Aug 2019	Dec 2019
FINAL DESIGN	Dec 2019	Jun 2020	Dec 2019	Jun 2020
BID AWARD AND REGISTER CONTRCT	Jun 2020	Sep 2020	Jun 2020	Sep 2020
CONSTRUCTION TO 25%	Sep 2020	Jan 2021	Sep 2020	Jan 2021
CONSTRUCTION TO 50%	Jan 2021	May 2021	Jan 2021	May 2021
CONSTRUCTION TO 75%	May 2021	Sep 2021	May 2021	Sep 2021
ORIGINAL EQUIP & FURNISHING	Sep 2021	Dec 2021	Sep 2021	Dec 2021
SUBSTANTIAL COMPLETION	Dec 2021	Feb 2022	Dec 2021	Feb 2022
PUNCHLIST COMPLETE, JOB CLOSED	Feb 2022	Mar 2022	Feb 2022	Mar 2022

**Explanation for Delay:**

**Project Location:**

**Scope Summary:**

DCAS - 22 READE STREET ELEVATOR MODERNIZATION

(\$ in 000's)

<b>Managing Agency:</b> 856 : DEPT OF CITYWIDE ADMIN SERVS
<b>Project Id:</b> PW7725RF
<b>Project Description:</b> 1 CENTER ST ROOF - 25th FLOOR

**Ten-Year Plan Category:** REHABILITATION OF CITY-OWNED OFFICE SPACE

**Community Boards Served:** 301

**Borough:** MANHATTAN

**Budget Lines:** PW-0077

**Original Budget:** \$6,428

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2021	2022	2023	2024	2025		
City	\$0	\$0	\$5,898	\$0	\$0	\$0	\$0	\$5,898
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DEVELOP SCOPE	Jun 2020	Aug 2020	Jun 2020	Aug 2020
PRELIMINARY DESIGN	Aug 2020	Dec 2020	Aug 2020	Dec 2020
FINAL DESIGN	Dec 2020	Jun 2021	Dec 2020	Jun 2021
BID AWARD AND REGISTER CONTRCT	Jun 2021	Sep 2021	Jun 2021	Sep 2021
CONSTRUCTION TO 25%	Sep 2021	Jan 2022	Sep 2021	Jan 2022
CONSTRUCTION TO 50%	Jan 2022	May 2022	Jan 2022	May 2022
CONSTRUCTION TO 75%	May 2022	Sep 2022	May 2022	Sep 2022
ORIGINAL EQUIP & FURNISHING	Sep 2022	Dec 2022	Sep 2022	Dec 2022
SUBSTANTIAL COMPLETION	Dec 2022	Feb 2023	Dec 2022	Feb 2023
PUNCHLIST COMPLETE, JOB CLOSED	Feb 2023	Mar 2023	Feb 2023	Mar 2023

**Explanation for Delay:**

**Project Location:**

**Scope Summary:**

IA/SQ

(\$ in 000's)

**Managing Agency:** 856 : DEPT OF CITYWIDE ADMIN SERVS  
**Project Id:** PW7726RF  
**Project Description:** 1 CENTRE ST - 26TH FLOOR ROOF REPLACEMENT

**Ten-Year Plan Category:** REHABILITATION OF CITY-OWNED OFFICE SPACE

**Community Boards Served:** 301

**Borough:** MANHATTAN

**Budget Lines:** PW-0077

**Original Budget:** \$1,071

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2021	2022	2023	2024	2025		
City	\$0	\$0	\$973	\$0	\$0	\$0	\$0	\$973
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DEVELOP SCOPE	Jun 2020	Aug 2020	Jun 2020	Aug 2020
PRELIMINARY DESIGN	Aug 2020	Dec 2020	Aug 2020	Dec 2020
FINAL DESIGN	Dec 2020	Jun 2021	Dec 2020	Jun 2021
BID AWARD AND REGISTER CONTRCT	Jun 2021	Sep 2021	Jun 2021	Sep 2021
CONSTRUCTION TO 25%	Sep 2021	Jan 2022	Sep 2021	Jan 2022
CONSTRUCTION TO 50%	Jan 2022	May 2022	Jan 2022	May 2022
CONSTRUCTION TO 75%	May 2022	Sep 2022	May 2022	Sep 2022
ORIGINAL EQUIP & FURNISHING	Sep 2022	Dec 2022	Sep 2022	Dec 2022
SUBSTANTIAL COMPLETION	Dec 2022	Feb 2023	Dec 2022	Feb 2023
PUNCHLIST COMPLETE, JOB CLOSED	Feb 2023	Mar 2023	Feb 2023	Mar 2023

**Explanation for Delay:**

**Project Location:**

**Scope Summary:**

IA/SQ

(\$ in 000's)

**Managing Agency:** 856 : DEPT OF CITYWIDE ADMIN SERVS  
**Project Id:** PW7780FAC  
**Project Description:** 80 CENTRE ST.- EXTERIOR REHABILITATION

**Ten-Year Plan Category:** REHABILITATION OF CITY-OWNED OFFICE SPACE

**Community Boards Served:** 301

**Borough:** MANHATTAN

**Budget Lines:** PW-0077

**Original Budget:** \$2,679

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2021	2022	2023	2024	2025		
City	\$2,856	\$0	\$77	\$0	\$0	\$0	\$0	\$2,933
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DEVELOP SCOPE	May 2001	Jul 2001	May 2001	Jul 2001
PRELIMINARY DESIGN	Sep 2002	Jan 2003	Jul 2001	Nov 2001
FINAL DESIGN	Jan 2003	Jul 2003	Nov 2001	May 2002
BID AWARD AND REGISTER CONTRCT	Jul 2003	Dec 2006	Jun 2022	Aug 2022
CONSTRUCTION TO 25%	Jan 2007	Dec 2006	Jun 2022	Sep 2023
CONSTRUCTION TO 50%	Jan 2007	Dec 2006	Sep 2023	Dec 2024
CONSTRUCTION TO 75%	Jan 2007	Dec 2006	Dec 2024	Mar 2025
ORIGINAL EQUIP & FURNISHING	Jan 2007	Dec 2006	Mar 2025	Jun 2025
SUBSTANTIAL COMPLETION	Jan 2007	Dec 2006	Jun 2025	Sep 2026
PUNCHLIST COMPLETE, JOB CLOSED	Jan 2007	Jan 2007	Sep 2026	May 2029

**Explanation for Delay:**

PROJECT DELAYED DUE TO CHANGES IN SCOPE/DESIGN

**Project Location:**

80 CENTRE ST MANHATTAN

**Scope Summary:**

RECONSTRUCT BUILDING FACADE

(\$ in 000's)

**Managing Agency:** 856 : DEPT OF CITYWIDE ADMIN SERVS  
**Project Id:** PW77BOC  
**Project Description:** 2 LAFAYETTE St. - 12th Fl. BOC Renovation

**Ten-Year Plan Category:** REHABILITATION OF CITY-OWNED OFFICE SPACE

**Community Boards Served:** 301

**Borough:** MANHATTAN

**Budget Lines:** PW-0077

**Original Budget:** \$1,807

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2021	2022	2023	2024	2025		
City	\$1,934	\$167	\$0	\$0	\$0	\$0	\$0	\$2,101
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DEVELOP SCOPE	Jun 2020	Aug 2020	Jun 2020	Aug 2020
PRELIMINARY DESIGN	Aug 2020	Dec 2020	Aug 2020	Dec 2020
FINAL DESIGN	Dec 2020	Jun 2021	Dec 2020	Jun 2021
BID AWARD AND REGISTER CONTRCT	Jun 2020	Sep 2020	Jun 2020	Sep 2020
CONSTRUCTION TO 25%	Sep 2020	Jan 2021	Sep 2020	Jan 2021
CONSTRUCTION TO 50%	Jan 2021	May 2021	Jan 2021	May 2021
CONSTRUCTION TO 75%	May 2021	Sep 2021	May 2021	Sep 2021
ORIGINAL EQUIP & FURNISHING	Sep 2021	Dec 2021	Sep 2021	Dec 2021
SUBSTANTIAL COMPLETION	Dec 2021	Feb 2022	Dec 2021	Feb 2022
PUNCHLIST COMPLETE, JOB CLOSED	Feb 2022	Mar 2022	Feb 2022	Mar 2022

**Explanation for Delay:**

**Project Location:**

**Scope Summary:**

BOARD OF CORRECTIONS INTERIOR RENOVATION AT 2 LAFAYETTE STREET, 12TH FLOOR.



(\$ in 000's)

**Managing Agency:** 856 : DEPT OF CITYWIDE ADMIN SERVS  
**Project Id:** PW77DAK01  
**Project Description:** NY COUNTY DA'S OFFICE FIRE UPGRADES

**Ten-Year Plan Category:** REHABILITATION OF CITY-OWNED OFFICE SPACE

**Community Boards Served:** 301

**Borough:** MANHATTAN

**Budget Lines:** PW-0077 PW-0293

**Original Budget:** \$308

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2021	2022	2023	2024	2025		
City	\$324	\$0	\$120	\$0	\$0	\$0	\$0	\$444
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DEVELOP SCOPE	Sep 2012	Nov 2012	Sep 2012	Nov 2012
PRELIMINARY DESIGN	Nov 2012	Mar 2013	Nov 2012	Mar 2013
FINAL DESIGN	Apr 2013	Sep 2013	Apr 2013	Sep 2013
BID AWARD AND REGISTER CONTRCT	Sep 2013	Dec 2013	Sep 2013	Dec 2013
CONSTRUCTION TO 25%	Dec 2013	Apr 2014	Dec 2013	Apr 2014
CONSTRUCTION TO 50%	Apr 2014	Aug 2014	Apr 2014	Aug 2014
CONSTRUCTION TO 75%	Aug 2014	Dec 2014	Aug 2014	Dec 2014
ORIGINAL EQUIP & FURNISHING	Dec 2014	Mar 2015	Dec 2014	Mar 2015
SUBSTANTIAL COMPLETION	Mar 2015	May 2015	Mar 2015	May 2015
PUNCHLIST COMPLETE, JOB CLOSED	May 2015	Jun 2015	May 2015	Jun 2022

**Explanation for Delay:**

PROJECT DELAYED DUE TO CHANGES IN SCOPE/DESIGN

**Project Location:**

**Scope Summary:**

NY COUNTY DA'S OFFICE - FIRE ALARM SYSTEM UPGRADES AT 80 CENTRE AND 100 CENTRE STREET

(\$ in 000's)

**Managing Agency:** 856 : DEPT OF CITYWIDE ADMIN SERVS  
**Project Id:** PW77DATU  
**Project Description:** DA MANHATTAN - ADA BATHROOM UPGRADE

**Ten-Year Plan Category:** LEGAL MANDATES AND CORRECTION OF UNSAFE CONDITIONS

**Community Boards Served:** 301

**Borough:** MANHATTAN

**Budget Lines:** PW-0077

**Original Budget:** \$2,739

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2021	2022	2023	2024	2025		
City	\$0	\$0	\$283	\$0	\$2,000	\$0	\$0	\$2,283
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DEVELOP SCOPE	Jun 2021	Aug 2021	Jun 2021	Aug 2021
PRELIMINARY DESIGN	Aug 2021	Dec 2021	Aug 2021	Dec 2021
FINAL DESIGN	Dec 2021	Jun 2022	Dec 2021	Jun 2022
BID AWARD AND REGISTER CONTRCT	Jun 2022	Sep 2022	Jun 2022	Sep 2022
CONSTRUCTION TO 25%	Sep 2022	Jan 2023	Sep 2022	Jan 2023
CONSTRUCTION TO 50%	Jan 2023	May 2023	Jan 2023	May 2023
CONSTRUCTION TO 75%	May 2023	Sep 2023	May 2023	Sep 2023
ORIGINAL EQUIP & FURNISHING	Sep 2023	Dec 2023	Sep 2023	Dec 2023
SUBSTANTIAL COMPLETION	Dec 2023	Feb 2024	Dec 2023	Feb 2024
PUNCHLIST COMPLETE, JOB CLOSED	Feb 2024	Mar 2024	Feb 2024	Mar 2024

**Explanation for Delay:**

**Project Location:**

**Scope Summary:**

ADA AT 100 CENTRE ST

(\$ in 000's)

**Managing Agency:** 856 : DEPT OF CITYWIDE ADMIN SERVS  
**Project Id:** PW77GLD2F  
**Project Description:** 100 GOLD STREET 2 FLOOR - MOCs

**Ten-Year Plan Category:** REHABILITATION OF CITY-OWNED OFFICE SPACE

**Community Boards Served:** 301

**Borough:** MANHATTAN

**Budget Lines:** PW-0077 PU-0025

**Original Budget:** \$11,681

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2021	2022	2023	2024	2025		
City	\$765	\$9,381	\$3,071	\$0	\$0	\$0	\$0	\$13,217
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DEVELOP SCOPE	Jun 2019	Aug 2019	Jun 2019	Aug 2019
PRELIMINARY DESIGN	Aug 2019	Dec 2019	Aug 2019	Dec 2019
FINAL DESIGN	Dec 2019	Jun 2020	Dec 2019	Jun 2020
BID AWARD AND REGISTER CONTRCT	Jun 2020	Sep 2020	Jun 2020	Sep 2020
CONSTRUCTION TO 25%	Sep 2020	Jan 2021	Sep 2020	Jan 2021
CONSTRUCTION TO 50%	Jan 2021	May 2021	Jan 2021	May 2021
CONSTRUCTION TO 75%	May 2021	Sep 2021	May 2021	Sep 2021
ORIGINAL EQUIP & FURNISHING	Sep 2021	Dec 2021	Sep 2021	Dec 2021
SUBSTANTIAL COMPLETION	Dec 2021	Feb 2022	Dec 2021	Feb 2022
PUNCHLIST COMPLETE, JOB CLOSED	Feb 2022	Mar 2022	Feb 2022	Mar 2022

**Explanation for Delay:**

**Project Location:**

**Scope Summary:**

100 GOLD STREET 2 FLOOR - MOCS

(\$ in 000's)

**Managing Agency:** 856 : DEPT OF CITYWIDE ADMIN SERVS  
**Project Id:** PW77GLDBR  
**Project Description:** 100 GOLD ST - BATHROOM RENOVATION

**Ten-Year Plan Category:** REHABILITATION OF CITY-OWNED OFFICE SPACE

**Community Boards Served:** 301

**Borough:** MANHATTAN

**Budget Lines:** PW-0077

**Original Budget:** \$7,306

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2021	2022	2023	2024	2025		
City	\$0	\$0	\$0	\$0	\$6,617	\$0	\$0	\$6,617
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DEVELOP SCOPE	Jun 2022	Aug 2022	Jun 2022	Aug 2022
PRELIMINARY DESIGN	Aug 2022	Dec 2022	Aug 2022	Dec 2022
FINAL DESIGN	Dec 2022	Jun 2023	Dec 2022	Jun 2023
BID AWARD AND REGISTER CONTRCT	Jun 2023	Sep 2023	Jun 2023	Sep 2023
CONSTRUCTION TO 25%	Sep 2023	Jan 2024	Sep 2023	Jan 2024
CONSTRUCTION TO 50%	Jan 2024	May 2024	Jan 2024	May 2024
CONSTRUCTION TO 75%	May 2024	Sep 2024	May 2024	Sep 2024
ORIGINAL EQUIP & FURNISHING	Sep 2024	Dec 2024	Sep 2024	Dec 2024
SUBSTANTIAL COMPLETION	Dec 2024	Feb 2025	Dec 2024	Feb 2025
PUNCHLIST COMPLETE, JOB CLOSED	Feb 2025	Mar 2025	Feb 2025	Mar 2025

**Explanation for Delay:**

**Project Location:**

**Scope Summary:**

100 GOLD ST - BATHROOM RENOVATION

(\$ in 000's)

**Managing Agency:** 856 : DEPT OF CITYWIDE ADMIN SERVS  
**Project Id:** PW77GLDFA  
**Project Description:** 100 GOLD ST - FIRE ALARM

**Ten-Year Plan Category:** REHABILITATION OF CITY-OWNED OFFICE SPACE

**Community Boards Served:** 300

**Borough:** MANHATTAN

**Budget Lines:** PW-0077

**Original Budget:** \$17,160

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2021	2022	2023	2024	2025		
City	\$1,069	\$0	\$14,581	\$0	\$0	\$0	\$0	\$15,650
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DEVELOP SCOPE	Jun 2020	Aug 2020	Jun 2020	Aug 2020
PRELIMINARY DESIGN	Aug 2020	Dec 2020	Aug 2020	Dec 2020
FINAL DESIGN	Dec 2020	Jun 2021	Dec 2020	Jun 2021
BID AWARD AND REGISTER CONTRCT	Jun 2021	Sep 2021	Jun 2021	Sep 2021
CONSTRUCTION TO 25%	Sep 2021	Jan 2022	Sep 2021	Jan 2022
CONSTRUCTION TO 50%	Jan 2022	May 2022	Jan 2022	May 2022
CONSTRUCTION TO 75%	May 2022	Sep 2023	May 2022	Sep 2023
ORIGINAL EQUIP & FURNISHING	Sep 2023	Dec 2023	Sep 2023	Dec 2023
SUBSTANTIAL COMPLETION	Dec 2023	Feb 2024	Dec 2023	Feb 2024
PUNCHLIST COMPLETE, JOB CLOSED	Feb 2024	Mar 2024	Feb 2024	Mar 2024

**Explanation for Delay:**

**Project Location:**

**Scope Summary:**

100 GOLD ST - FIRE ALARM

(\$ in 000's)

**Managing Agency:** 856 : DEPT OF CITYWIDE ADMIN SERVS  
**Project Id:** PW77GLDSA  
**Project Description:** 100 GOLD ST. - SAFE ACCESS/CATWALK

**Ten-Year Plan Category:** REHABILITATION OF CITY-OWNED OFFICE SPACE

**Community Boards Served:** 301

**Borough:** MANHATTAN

**Budget Lines:** PW-0077

**Original Budget:** \$67

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2021	2022	2023	2024	2025		
City	\$0	\$0	\$0	\$0	\$0	\$45	\$0	\$45
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DEVELOP SCOPE	Jun 2012	Sep 2012	Jun 2023	Aug 2023
PRELIMINARY DESIGN	Sep 2012	Jan 2013	Aug 2023	Dec 2023
FINAL DESIGN	Jan 2013	Jul 2013	Dec 2023	Jun 2024
BID AWARD AND REGISTER CONTRCT	Jul 2013	Oct 2013	Jun 2024	Sep 2024
CONSTRUCTION TO 25%	Oct 2013	Feb 2014	Sep 2024	Jan 2025
CONSTRUCTION TO 50%	Feb 2014	Jun 2014	Jan 2025	May 2025
CONSTRUCTION TO 75%	Jun 2014	Oct 2014	May 2025	Sep 2025
ORIGINAL EQUIP & FURNISHING	Oct 2014	Jan 2015	Jun 2023	Aug 2023
SUBSTANTIAL COMPLETION	Jan 2015	Mar 2015	Aug 2023	Oct 2023
PUNCHLIST COMPLETE, JOB CLOSED	Mar 2015	Apr 2015	Oct 2023	Nov 2023

**Explanation for Delay:**

PROJECT DELAYED DUE TO BUDGETARY CONSTRAINTS

**Project Location:**

**Scope Summary:**

100 GOLD ST.- SAFE ACCESS/CATWALK

(\$ in 000's)

<b>Managing Agency:</b> 856 : DEPT OF CITYWIDE ADMIN SERVS
<b>Project Id:</b> PW77MU8EL
<b>Project Description:</b> 1 CENTRE ST.- 8TH FL. COMPTROLLERS OFFICE RENOVATIONS

**Ten-Year Plan Category:** REHABILITATION OF CITY-OWNED OFFICE SPACE

**Community Boards Served:** 301

**Borough:** MANHATTAN

**Budget Lines:** PW-0077

**Original Budget:** \$15,094

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2021	2022	2023	2024	2025		
City	\$14,171	\$0	\$626	\$0	\$0	\$0	\$0	\$14,797
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DEVELOP SCOPE	Jun 2011	Aug 2011	Jun 2011	Aug 2011
PRELIMINARY DESIGN	Aug 2011	Dec 2011	Aug 2011	Dec 2011
FINAL DESIGN	Dec 2011	Jun 2012	Dec 2011	Jun 2012
BID AWARD AND REGISTER CONTRCT	Jun 2012	Sep 2012	Jun 2012	Sep 2012
CONSTRUCTION TO 25%	Sep 2012	Jan 2013	Sep 2012	Jan 2013
CONSTRUCTION TO 50%	Jan 2013	May 2013	Jan 2013	May 2013
CONSTRUCTION TO 75%	May 2013	Sep 2013	May 2013	Sep 2013
ORIGINAL EQUIP & FURNISHING	Sep 2013	Dec 2013	Sep 2013	Dec 2013
SUBSTANTIAL COMPLETION	Dec 2013	Feb 2014	Dec 2013	Feb 2014
PUNCHLIST COMPLETE, JOB CLOSED	Feb 2014	Mar 2014	Feb 2014	Jun 2022

**Explanation for Delay:**

PROJECT DELAYED DUE TO CHANGES IN SCOPE/DESIGN

**Project Location:**

**Scope Summary:**

1 CENTRE STREET 8TH FLOOR ELECTRICAL AND LIGHTING UPGRADE

(\$ in 000's)

<b>Managing Agency:</b> 856 : DEPT OF CITYWIDE ADMIN SERVS
<b>Project Id:</b> PW77SC14
<b>Project Description:</b> 1 CENTRE ST.- 14 FL SECURITY CAMERAS

**Ten-Year Plan Category:** REHABILITATION OF CITY-OWNED OFFICE SPACE

**Community Boards Served:** 301

**Borough:** MANHATTAN

**Budget Lines:** PW-0077

**Original Budget:** \$445

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2021	2022	2023	2024	2025		
City	\$45	\$0	\$355	\$0	\$0	\$0	\$0	\$400
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DEVELOP SCOPE	Jun 2020	Aug 2020	Jun 2020	Aug 2020
PRELIMINARY DESIGN	Aug 2020	Dec 2020	Aug 2020	Dec 2020
FINAL DESIGN	Dec 2020	Jun 2021	Dec 2020	Jun 2021
BID AWARD AND REGISTER CONTRCT	Jun 2021	Sep 2021	Jun 2021	Sep 2021
CONSTRUCTION TO 25%	Sep 2021	Jan 2022	Sep 2021	Jan 2022
CONSTRUCTION TO 50%	Jan 2022	May 2022	Jan 2022	May 2022
CONSTRUCTION TO 75%	May 2022	Sep 2022	May 2022	Sep 2022
ORIGINAL EQUIP & FURNISHING	Sep 2022	Dec 2022	Sep 2022	Dec 2022
SUBSTANTIAL COMPLETION	Dec 2022	Feb 2023	Dec 2022	Feb 2023
PUNCHLIST COMPLETE, JOB CLOSED	Feb 2023	Mar 2023	Feb 2023	Mar 2023

**Explanation for Delay:**

**Project Location:**

**Scope Summary:**

CAMERA CONSTRUCTION



(\$ in 000's)

<b>Managing Agency:</b> 856 : DEPT OF CITYWIDE ADMIN SERVS
<b>Project Id:</b> PW77SC1C
<b>Project Description:</b> 1 CENTRE ST - DCAS POLICE CCTV SYSTEM UPGRADE

**Ten-Year Plan Category:** REHABILITATION OF CITY-OWNED OFFICE SPACE

**Community Boards Served:** 301

**Borough:** MANHATTAN

**Budget Lines:** PW-0077

**Original Budget:** \$1,985

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2021	2022	2023	2024	2025		
City	\$158	\$1,628	\$0	\$0	\$0	\$0	\$0	\$1,786
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DEVELOP SCOPE	Jun 2020	Aug 2020	Jun 2020	Aug 2020
PRELIMINARY DESIGN	Aug 2020	Dec 2020	Aug 2020	Dec 2020
FINAL DESIGN	Dec 2020	Jun 2021	Dec 2020	Jun 2021
BID AWARD AND REGISTER CONTRCT	Jun 2021	Sep 2021	Jun 2021	Sep 2021
CONSTRUCTION TO 25%	Sep 2021	Jan 2022	Sep 2021	Jan 2022
CONSTRUCTION TO 50%	Jan 2022	May 2022	Jan 2022	May 2022
CONSTRUCTION TO 75%	May 2022	Sep 2022	May 2022	Sep 2022
ORIGINAL EQUIP & FURNISHING	Sep 2022	Dec 2022	Sep 2022	Dec 2022
SUBSTANTIAL COMPLETION	Dec 2022	Feb 2023	Dec 2022	Feb 2023
PUNCHLIST COMPLETE, JOB CLOSED	Feb 2023	Mar 2023	Feb 2023	Mar 2023

**Explanation for Delay:**

**Project Location:**

**Scope Summary:**

SQ/IA

(\$ in 000's)

**Managing Agency:** 856 : DEPT OF CITYWIDE ADMIN SERVS  
**Project Id:** PW77SC22R  
**Project Description:** 22 READE ST - DCAS POLICE CCTV SYSTEM

**Ten-Year Plan Category:** REHABILITATION OF CITY-OWNED OFFICE SPACE

**Community Boards Served:** 301

**Borough:** MANHATTAN

**Budget Lines:** PW-0077

**Original Budget:** \$814

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2021	2022	2023	2024	2025		
City	\$73	\$0	\$742	\$0	\$0	\$0	\$0	\$815
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DEVELOP SCOPE	Jun 2020	Aug 2020	Jun 2020	Aug 2020
PRELIMINARY DESIGN	Aug 2020	Dec 2020	Aug 2020	Dec 2020
FINAL DESIGN	Dec 2020	Jun 2021	Dec 2020	Jun 2021
BID AWARD AND REGISTER CONTRCT	Jun 2021	Sep 2021	Jun 2021	Sep 2021
CONSTRUCTION TO 25%	Sep 2021	Jan 2022	Sep 2021	Jan 2022
CONSTRUCTION TO 50%	Jan 2022	May 2022	Jan 2022	May 2022
CONSTRUCTION TO 75%	May 2022	Sep 2022	May 2022	Sep 2022
ORIGINAL EQUIP & FURNISHING	Sep 2022	Dec 2022	Sep 2022	Dec 2022
SUBSTANTIAL COMPLETION	Dec 2022	Feb 2023	Dec 2022	Feb 2023
PUNCHLIST COMPLETE, JOB CLOSED	Feb 2023	Mar 2023	Feb 2023	Mar 2023

**Explanation for Delay:**

**Project Location:**

**Scope Summary:**

SQ/IA

(\$ in 000's)

**Managing Agency:** 856 : DEPT OF CITYWIDE ADMIN SERVS  
**Project Id:** PW77SC280  
**Project Description:** 280 BROADWAY - DCAS POLICE CCTV SYSTEM

**Ten-Year Plan Category:** REHABILITATION OF CITY-OWNED OFFICE SPACE

**Community Boards Served:** 301

**Borough:** MANHATTAN

**Budget Lines:** PW-0077

**Original Budget:** \$814

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2021	2022	2023	2024	2025		
City	\$73	\$0	\$742	\$0	\$0	\$0	\$0	\$815
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DEVELOP SCOPE	Jun 2020	Aug 2020	Jun 2020	Aug 2020
PRELIMINARY DESIGN	Aug 2020	Dec 2020	Aug 2020	Dec 2020
FINAL DESIGN	Dec 2020	Jun 2021	Dec 2020	Jun 2021
BID AWARD AND REGISTER CONTRCT	Jun 2021	Sep 2021	Jun 2021	Sep 2021
CONSTRUCTION TO 25%	Sep 2021	Jan 2022	Sep 2021	Jan 2022
CONSTRUCTION TO 50%	Jan 2022	May 2022	Jan 2022	May 2022
CONSTRUCTION TO 75%	May 2022	Sep 2022	May 2022	Sep 2022
ORIGINAL EQUIP & FURNISHING	Sep 2022	Dec 2022	Sep 2022	Dec 2022
SUBSTANTIAL COMPLETION	Dec 2022	Feb 2023	Dec 2022	Feb 2023
PUNCHLIST COMPLETE, JOB CLOSED	Feb 2023	Mar 2023	Feb 2023	Mar 2023

**Explanation for Delay:**

**Project Location:**

**Scope Summary:**

SQ/IA

(\$ in 000's)

**Managing Agency:** 856 : DEPT OF CITYWIDE ADMIN SERVS  
**Project Id:** PW77SC2C  
**Project Description:** 2 LAFAYETTE ST - DCAS POLICE CCTV SYSTEM

**Ten-Year Plan Category:** REHABILITATION OF CITY-OWNED OFFICE SPACE

**Community Boards Served:** 301

**Borough:** MANHATTAN

**Budget Lines:** PW-0077

**Original Budget:** \$894

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2021	2022	2023	2024	2025		
City	\$80	\$0	\$815	\$0	\$0	\$0	\$0	\$895
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DEVELOP SCOPE	Jun 2020	Aug 2020	Jun 2020	Aug 2020
PRELIMINARY DESIGN	Aug 2020	Dec 2020	Aug 2020	Dec 2020
FINAL DESIGN	Dec 2020	Jun 2021	Dec 2020	Jun 2021
BID AWARD AND REGISTER CONTRCT	Jun 2021	Sep 2021	Jun 2021	Sep 2021
CONSTRUCTION TO 25%	Sep 2021	Jan 2022	Sep 2021	Jan 2022
CONSTRUCTION TO 50%	Jan 2022	May 2022	Jan 2022	May 2022
CONSTRUCTION TO 75%	May 2022	Sep 2022	May 2022	Sep 2022
ORIGINAL EQUIP & FURNISHING	Sep 2022	Dec 2022	Sep 2022	Dec 2022
SUBSTANTIAL COMPLETION	Dec 2022	Feb 2023	Dec 2022	Feb 2023
PUNCHLIST COMPLETE, JOB CLOSED	Feb 2023	Mar 2023	Feb 2023	Mar 2023

**Explanation for Delay:**

**Project Location:**

**Scope Summary:**

SQ/IA

(\$ in 000's)

**Managing Agency:** 856 : DEPT OF CITYWIDE ADMIN SERVS  
**Project Id:** PW77TAX  
**Project Description:** 1 CENTRE ST.- 11TH FL. TAX COMMISSION REHAB

**Ten-Year Plan Category:** REHABILITATION OF CITY-OWNED OFFICE SPACE

**Community Boards Served:** 301

**Borough:** MANHATTAN

**Budget Lines:** PW-0077

**Original Budget:** \$907

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2021	2022	2023	2024	2025		
City	\$1,116	\$0	\$0	\$0	\$0	\$0	\$95	\$1,211
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DEVELOP SCOPE	Jun 2012	Aug 2012	Jun 2024	Aug 2024
PRELIMINARY DESIGN	Aug 2012	Dec 2012	Aug 2024	Dec 2024
FINAL DESIGN	Dec 2012	Jun 2013	Dec 2024	Jun 2025
BID AWARD AND REGISTER CONTRCT	Jun 2013	Sep 2013	Jun 2025	Sep 2025
CONSTRUCTION TO 25%	Sep 2013	Jan 2014	Sep 2025	Jan 2026
CONSTRUCTION TO 50%	Jan 2014	May 2014	Jan 2026	May 2026
CONSTRUCTION TO 75%	May 2014	Sep 2014	May 2026	Sep 2026
ORIGINAL EQUIP & FURNISHING	Sep 2014	Dec 2014	Sep 2026	Dec 2026
SUBSTANTIAL COMPLETION	Dec 2014	Feb 2015	Dec 2026	Feb 2027
PUNCHLIST COMPLETE, JOB CLOSED	Feb 2015	Mar 2015	Feb 2027	Mar 2027

**Explanation for Delay:**

PROJECT DELAYED DUE TO CHANGES IN SCOPE/DESIGN

**Project Location:**

**Scope Summary:**

1 CENTRE ST.- TAX COMMISSION 11TH FLOOR REHAB

(\$ in 000's)

<b>Managing Agency:</b> 856 : DEPT OF CITYWIDE ADMIN SERVS
<b>Project Id:</b> PW80CT1
<b>Project Description:</b> 2 LAFAYETTE ST.- COOLING TOWER

**Ten-Year Plan Category:** REHABILITATION OF CITY-OWNED OFFICE SPACE

**Community Boards Served:** 301

**Borough:** MANHATTAN

**Budget Lines:** PW-0080

**Original Budget:** \$599

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2021	2022	2023	2024	2025		
City	\$0	\$0	\$58	\$500	\$0	\$0	\$0	\$558
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DEVELOP SCOPE	Jun 2021	Aug 2021	Jun 2021	Aug 2021
PRELIMINARY DESIGN	Aug 2021	Dec 2021	Aug 2021	Dec 2021
FINAL DESIGN	Dec 2021	Jun 2022	Dec 2021	Jun 2022
BID AWARD AND REGISTER CONTRCT	Jun 2022	Sep 2022	Jun 2022	Sep 2022
CONSTRUCTION TO 25%	Sep 2022	Jan 2023	Sep 2022	Jan 2023
CONSTRUCTION TO 50%	Jan 2023	May 2023	Jan 2023	May 2023
CONSTRUCTION TO 75%	May 2023	Sep 2023	May 2023	Sep 2023
ORIGINAL EQUIP & FURNISHING	Sep 2023	Dec 2023	Sep 2023	Dec 2023
SUBSTANTIAL COMPLETION	Dec 2023	Feb 2024	Dec 2023	Feb 2024
PUNCHLIST COMPLETE, JOB CLOSED	Feb 2024	Mar 2024	Feb 2024	Mar 2024

**Explanation for Delay:**

**Project Location:**

**Scope Summary:**

UNIT

(\$ in 000's)

**Managing Agency:** 856 : DEPT OF CITYWIDE ADMIN SERVS  
**Project Id:** PW80ELEC  
**Project Description:** 2 LAFAYETTE STREET ELECTRICAL UPGRADE

**Ten-Year Plan Category:** REHABILITATION OF CITY-OWNED OFFICE SPACE

**Community Boards Served:** 301

**Borough:** MANHATTAN

**Budget Lines:** PW-0080

**Original Budget:** \$13,000

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2021	2022	2023	2024	2025		
City	\$0	\$0	\$1,000	\$0	\$0	\$12,000	\$0	\$13,000
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DEVELOP SCOPE	Jan 2017	Mar 2017	Jun 2021	Aug 2021
PRELIMINARY DESIGN	Apr 2017	Jul 2017	Aug 2021	Dec 2021
FINAL DESIGN	Jul 2017	Jan 2018	Dec 2021	Jun 2022
BID AWARD AND REGISTER CONTRCT	Jan 2018	Apr 2018	Jun 2023	Aug 2023
CONSTRUCTION TO 25%	Apr 2018	Aug 2018	Aug 2023	Dec 2023
CONSTRUCTION TO 50%	Aug 2018	Dec 2018	Dec 2023	Apr 2024
CONSTRUCTION TO 75%	Dec 2018	Apr 2019	Apr 2024	Aug 2024
ORIGINAL EQUIP & FURNISHING	Apr 2019	Jul 2019	Aug 2024	Nov 2024
SUBSTANTIAL COMPLETION	Jul 2019	Sep 2019	Nov 2024	Jan 2025
PUNCHLIST COMPLETE, JOB CLOSED	Sep 2019	Oct 2019	Jan 2025	Nov 2025

**Explanation for Delay:**

PROJECT DELAYED DUE TO BUDGETARY CONSTRAINTS

**Project Location:**

**Scope Summary:**

2 LAFAYETTE STREET ELECTRICAL UPGRADE PHASE 2

(\$ in 000's)

**Managing Agency:** 856 : DEPT OF CITYWIDE ADMIN SERVS  
**Project Id:** PWCN001  
**Project Description:** Sixth Street compost project

**Ten-Year Plan Category:** MISCELLANEOUS CONSTRUCTION

**Community Boards Served:** 300 303

**Borough:** MANHATTAN

**Budget Lines:** PW-D077

**Original Budget:** \$68

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2021	2022	2023	2024	2025		
City	\$0	\$0	\$0	\$0	\$68	\$0	\$0	\$68
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DEVELOP SCOPE	Jul 2015	Sep 2015	Jun 2024	Aug 2024
PRELIMINARY DESIGN	Sep 2015	Jan 2016	Aug 2024	Dec 2024
FINAL DESIGN	Jan 2016	Jul 2016	Dec 2024	Jun 2025
BID AWARD AND REGISTER CONTRCT	Jul 2016	Oct 2016	Jun 2025	Sep 2025
CONSTRUCTION TO 25%	Oct 2016	Feb 2017	Sep 2025	Jan 2026
CONSTRUCTION TO 50%	Feb 2017	Jun 2017	Jan 2026	May 2026
CONSTRUCTION TO 75%	Jun 2017	Oct 2017	May 2026	Sep 2026
ORIGINAL EQUIP & FURNISHING	Oct 2017	Jan 2018	Sep 2026	Dec 2026
SUBSTANTIAL COMPLETION	Jan 2018	Mar 2018	Dec 2026	Feb 2027
PUNCHLIST COMPLETE, JOB CLOSED	Mar 2018	Apr 2018	Feb 2027	Mar 2027

**Explanation for Delay:**

PROJECT DELAYED DUE TO BUDGETARY CONSTRAINTS

**Project Location:**

**Scope Summary:**

SIXTH STREET COMPOST PROJECT



(\$ in 000's)

**Managing Agency:** 856 : DEPT OF CITYWIDE ADMIN SERVS  
**Project Id:** PWD05CYBR  
**Project Description:** 80 CENTRE ST. - NY COUNTY DA CYBERCRIME AND IDENTITY THEFT

**Ten-Year Plan Category:** REHABILITATION OF CITY-OWNED OFFICE SPACE

**Community Boards Served:** 301

**Borough:** MANHATTAN

**Budget Lines:** PW-D005

**Original Budget:** \$5,240

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2021	2022	2023	2024	2025		
City	\$3,630	\$92	\$0	\$0	\$0	\$0	\$0	\$3,722
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DEVELOP SCOPE	Feb 2012	May 2012	Mar 2017	Jun 2017
PRELIMINARY DESIGN	May 2012	Sep 2012	Jun 2017	Oct 2017
FINAL DESIGN	Sep 2012	Mar 2013	Oct 2017	Apr 2018
BID AWARD AND REGISTER CONTRCT	Mar 2013	Jun 2013	Apr 2018	Jul 2018
CONSTRUCTION TO 25%	Jun 2013	Oct 2013	Jul 2018	Nov 2018
CONSTRUCTION TO 50%	Oct 2013	Jan 2014	Nov 2018	Mar 2019
CONSTRUCTION TO 75%	Feb 2014	May 2014	Mar 2019	Jul 2025
ORIGINAL EQUIP & FURNISHING	Jun 2014	Aug 2014	Jul 2020	Sep 2020
SUBSTANTIAL COMPLETION	Aug 2014	Oct 2014	Sep 2020	Nov 2020
PUNCHLIST COMPLETE, JOB CLOSED	Oct 2014	Nov 2014	Nov 2020	Jun 2022

**Explanation for Delay:**

PROJECT DELAYED DUE TO CHANGES IN SCOPE/DESIGN

**Project Location:**

**Scope Summary:**

NY COUNTY DA'S OFFICE CYBERCRIME AND ID THEFT - CONSTRUCTION/OUTFITTING OF 11,307 SQ FT SPACE

(\$ in 000's)

<b>Managing Agency:</b> 856 : DEPT OF CITYWIDE ADMIN SERVS
<b>Project Id:</b> PWD05DAHV
<b>Project Description:</b> 80 CENTRE ST. - NY COUNTY DA HVAC UPGRADE SERVER ROOM

**Ten-Year Plan Category:** REHABILITATION OF CITY-OWNED OFFICE SPACE

**Community Boards Served:** 301

**Borough:** MANHATTAN

**Budget Lines:** PW-D005

**Original Budget:** \$479

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2021	2022	2023	2024	2025		
City	\$0	\$479	\$0	\$0	\$0	\$0	\$0	\$479
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DEVELOP SCOPE	Jun 2020	Aug 2020	Jun 2020	Aug 2020
PRELIMINARY DESIGN	Aug 2020	Dec 2020	Aug 2020	Dec 2020
FINAL DESIGN	Dec 2020	Jun 2021	Dec 2020	Jun 2021
BID AWARD AND REGISTER CONTRCT	Jun 2021	Sep 2021	Jun 2021	Sep 2021
CONSTRUCTION TO 25%	Sep 2021	Jan 2022	Sep 2021	Jan 2022
CONSTRUCTION TO 50%	Jan 2022	May 2022	Jan 2022	May 2022
CONSTRUCTION TO 75%	May 2022	Sep 2022	May 2022	Sep 2022
ORIGINAL EQUIP & FURNISHING	Sep 2022	Dec 2022	Sep 2022	Dec 2022
SUBSTANTIAL COMPLETION	Dec 2022	Feb 2023	Dec 2022	Feb 2023
PUNCHLIST COMPLETE, JOB CLOSED	Feb 2023	Mar 2023	Feb 2023	Mar 2023

**Explanation for Delay:**

**Project Location:**

**Scope Summary:**

NEW YORK COUNTY DISTRICT ATTORNEY'S OFFICE -REPLACING THE HVAC SYSTEM IN THREE IT NETWORK ROOMS

(\$ in 000's)

<b>Managing Agency:</b> 856 : DEPT OF CITYWIDE ADMIN SERVS
<b>Project Id:</b> PWD5BAG
<b>Project Description:</b> 1 CENTRE ST.- BIG APPLE GREETER

**Ten-Year Plan Category:** REHABILITATION OF CITY-OWNED OFFICE SPACE

**Community Boards Served:** 301

**Borough:** MANHATTAN

**Budget Lines:** PW-D005

**Original Budget:** \$917

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2021	2022	2023	2024	2025		
City	\$214	\$0	\$0	\$0	\$0	\$0	\$200	\$414
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DEVELOP SCOPE	Jul 2005	Sep 2005	Jul 2005	Sep 2005
PRELIMINARY DESIGN	Sep 2005	Jan 2006	Sep 2005	Jan 2006
FINAL DESIGN	Jan 2006	Jul 2006	Jan 2006	Jul 2006
BID AWARD AND REGISTER CONTRCT	Jul 2006	Oct 2006	Jul 2006	Oct 2006
CONSTRUCTION TO 25%	Oct 2006	Oct 2007	Jun 2024	Jan 2027
CONSTRUCTION TO 50%	Oct 2007	Oct 2008	Jan 2027	Sep 2029
CONSTRUCTION TO 75%	Oct 2008	Oct 2009	Sep 2029	Aug 2030
ORIGINAL EQUIP & FURNISHING	Oct 2009	Oct 2010	Aug 2030	Oct 2030
SUBSTANTIAL COMPLETION	Oct 2010	Sep 2011	Oct 2030	Nov 2030
PUNCHLIST COMPLETE, JOB CLOSED	Sep 2011	Dec 2011	Nov 2030	Nov 2030

**Explanation for Delay:**

PROJECT DELAYED DUE TO CHANGES IN SCOPE/DESIGN

**Project Location:**

**Scope Summary:**

BIG APPLE GREETER AT 1 CENTRE ST.

(\$ in 000's)

**Managing Agency:** 856 : DEPT OF CITYWIDE ADMIN SERVS  
**Project Id:** PWDNTEW  
**Project Description:** NONTRADITIONAL EMPLOYMENT FOR WOMEN 243 W 20th St

**Ten-Year Plan Category:** MISCELLANEOUS CONSTRUCTION

**Community Boards Served:**

**Borough:** MANHATTAN

**Budget Lines:** PW-D005

**Original Budget:** \$800

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2021	2022	2023	2024	2025		
City	\$0	\$0	\$0	\$0	\$800	\$0	\$0	\$800
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DEVELOP SCOPE	Jun 2020	Aug 2020	Jun 2023	Aug 2023
PRELIMINARY DESIGN	Aug 2020	Dec 2020	Aug 2023	Dec 2023
FINAL DESIGN	Dec 2020	Jun 2021	Dec 2023	Jun 2024
BID AWARD AND REGISTER CONTRCT	Jun 2021	Sep 2021	Jun 2024	Sep 2024
CONSTRUCTION TO 25%	Sep 2021	Jan 2022	Sep 2024	Jan 2025
CONSTRUCTION TO 50%	Jan 2022	May 2022	Jan 2025	May 2025
CONSTRUCTION TO 75%	May 2022	Sep 2022	May 2025	Sep 2025
ORIGINAL EQUIP & FURNISHING	Sep 2022	Dec 2022	Sep 2025	Dec 2025
SUBSTANTIAL COMPLETION	Dec 2022	Feb 2023	Dec 2025	Feb 2026
PUNCHLIST COMPLETE, JOB CLOSED	Feb 2023	Mar 2023	Feb 2026	Mar 2026

**Explanation for Delay:**

PROJECT DELAYED DUE TO BUDGETARY CONSTRAINTS

**Project Location:**

**Scope Summary:**

NON-TRADITIONAL EMPLOYMENT FOR WOMEN -- BUILDING RENOVATION OF 243 W 20TH ST

(\$ in 000's)

**Managing Agency:** 856 : DEPT OF CITYWIDE ADMIN SERVS  
**Project Id:** PWMOCSIT1  
**Project Description:** MOCS IT NETWORK INFRASTRUCTURE 100 GOLD STREET 2ND FL

**Ten-Year Plan Category:** REHABILITATION OF CITY-OWNED OFFICE SPACE

**Community Boards Served:** 301

**Borough:** MANHATTAN

**Budget Lines:** PW-0077

**Original Budget:** \$684

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2021	2022	2023	2024	2025		
City	\$0	\$0	\$622	\$0	\$0	\$0	\$0	\$622
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DEVELOP SCOPE	Jun 2021	Aug 2021	Jun 2021	Aug 2021
PRELIMINARY DESIGN	Aug 2021	Dec 2021	Aug 2021	Dec 2021
FINAL DESIGN	Dec 2021	Jun 2022	Dec 2021	Jun 2022
BID AWARD AND REGISTER CONTRCT	Jun 2022	Sep 2022	Jun 2022	Sep 2022
CONSTRUCTION TO 25%	Sep 2022	Jan 2023	Sep 2022	Jan 2023
CONSTRUCTION TO 50%	Jan 2023	May 2023	Jan 2023	May 2023
CONSTRUCTION TO 75%	May 2023	Sep 2023	May 2023	Sep 2023
ORIGINAL EQUIP & FURNISHING	Sep 2023	Dec 2023	Sep 2023	Dec 2023
SUBSTANTIAL COMPLETION	Dec 2023	Feb 2024	Dec 2023	Feb 2024
PUNCHLIST COMPLETE, JOB CLOSED	Feb 2024	Mar 2024	Feb 2024	Mar 2024

**Explanation for Delay:**

**Project Location:**

**Scope Summary:**

MOCS IT NETWORK INFRASTRUCTURE 100 GOLD STREET 2ND FL

(\$ in 000's)

**Managing Agency:** 856 : DEPT OF CITYWIDE ADMIN SERVS  
**Project Id:** SCACIP06  
**Project Description:** M140 - SYSTEM REPLACEMENT

**Ten-Year Plan Category:** BUILDING CONSTRUCTION, RECONSTRUCTION OR RETROFIT

**Community Boards Served:** 301

**Borough:** MANHATTAN

**Budget Lines:** PU-0025

**Original Budget:** \$500

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2021	2022	2023	2024	2025		
City	\$0	\$0	\$500	\$0	\$0	\$0	\$0	\$500
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DEVELOP SCOPE	Jun 2020	Jun 2020	Jun 2020	Jun 2020
BID AWARD AND REGISTER CONTRCT	Jul 2020	Aug 2020	Jul 2020	Aug 2020
CONSTRUCTION TO 50%	Aug 2020	Feb 2021	Aug 2020	Feb 2021
CONSTRUCTION TO 75%	Feb 2021	May 2021	Feb 2021	May 2021
SUBSTANTIAL COMPLETION	May 2021	Jul 2021	May 2021	Jul 2021
PUNCHLIST COMPLETE, JOB CLOSED	Jul 2021	Aug 2021	Jul 2021	Aug 2021

**Explanation for Delay:**

**Project Location:**

**Scope Summary:**

M140 - SYSTEM REPLACEMENT