

Report to the City Council pursuant to LL 18 of 2012

Reporting Period: FY19 Q2 (10/1/2018 to 12/31/2018)

From: Mayor's Office of Contract Services

Please find in "Section B" information on contracts required to be reported under Section B of LL 18 per the following criteria:

- * Contracts registered with a maximum contract value of more than \$10M,
- * Connected with the capital budget,
- * Having a contract modification registered in the reporting period,
- * Current maximum contract value exceeds the maximum value from the time of registration by 20% or more.

Section B

AGENCY	CONTRACT ID	DESCRIPTION	VENDOR NAME	START DATE	END DATE	REG. DATE	ORIG. START DATE	ORIG. END DATE	ORIG. VALUE	MAX CONTRACT AMOUNT	PERCENTAGE INCREASE	Why did the maximum contract value increase more than 20% from the original value?	How many bidders submitted bids for the original contract?
DDC	CT18S020151406362	Combined Sewer in Penelope Avenue, Queens	CAC INDUSTRIES INC	4/4/2016	5/21/2019	3/17/2015	11/3/2014	11/2/2016	\$22,131,637.56	\$28,421,223.38	28%	The most significant changes are due to contaminated soil found throughout 74th Street and Penelope Avenue, Additional Curbs, Sidewalks and Binder Mix needed on the project that could not have been anticipated when contract was solicited.	4
DDC	CT18S020151420282	Refurbishment of the West 59th Street Marine Transfer Statin	C&L CONTRACTING CORP	5/20/2015	11/5/2019	5/1/2015	4/10/2015	4/10/2017	\$46,035,715.00	\$55,648,505.22	20%	Due to the field conditions and client requests the contract value increased more than 20% for projects including Sewage Ejector Pit Replacement, Removal of Arsenic Impacted Wood (AIW), Additional Inshore Conc Pedestal Repairs, Supplemental Generator Receptacle and Transfer Switch, Fire Protection Revisions, and Sewer Site Connection Revisions.	2