
Report to the City Council pursuant to LL 18 of 2012

Reporting Period: FY13 Q2 (10/1/2012 to 12/31/2012)
From: Mayor's Office of Contract Services

* Contracts registered with a maximum contract value of more than $10M,
* Connected with the capital budget,
* Having a contract modification registered in the reporting period,

* Contracts registered with a maximum contract value of more than $10M,
* Connected with the capital budget,
* Maximum contract value exceeded the original by 20% or more as of the end of the last reporting period,
* Having a contract modification registered in the reporting period,
* Current maximum contract value exceeds the last reported value by 10% or more.

Please find in "Section B" information on contracts required to be reported under 
Section B of LL 18 per the following criteria:

Please find in "Section C" information on contracts required to be reported under 
Section C of LL 18 per the following criteria:

* Current maximum contract value exceeds the maximum value from the time of 
registration by 20% or more.



Section B

DOF CT183620121402540
MAINTENANCE AND OPERATION 

OF STARS
CGI TECHNOLOGIES AND 

SOLUTIONS INC
1‐Nov‐10 31‐Oct‐13 16‐Aug‐11 1‐Nov‐10 31‐Oct‐13 $31,785,717.00 $38,256,764.00 20%

The contract required additional funds to pay for various software upgrades, collection services, the STAR System 
data center migration services to DOITT, and OCA services and CACS Redesign Project.

DOC CT107220121436575
Fire & Smoke Alarm System 

Installation.
SIMPLEX GRINNELL LP 21‐May‐12 20‐May‐15 18‐May‐12 1‐Apr‐12 31‐Mar‐15 $15,716,530.41 $30,181,578.06 92%

The agreement is a requirement contract for $69,000,000 but in order to register the contract DOC & the
Comptroller agreed that each task order would be registered individually and the first task order submitted with 
the registration package was for $15,716,530.41

DOHMH CT181620070030740
ELECTRONIC HEALTH RECORD 

SYSTEM
ECLINICALWORKS, LLC 1‐Jan‐07 31‐Dec‐10 16‐Mar‐07 1‐Jan‐07 31‐Dec‐10 $19,770,752.00 $27,217,333.00 37%

Additional funding provided by HEAL1 and HEAL V grants as well as DOHMH capital funds for the purchase of 
additional licenses from ECW and for the development of additional interfaces. The contract was also increased 
to upgrade agreed upon metrics.

DOITT CT185820121429705
Systems Integrator Services for 

HHS Accelerator Initiative
Accenture Federal 

Services, LLC
24‐Feb‐12 23‐Feb‐15 24‐Feb‐12 24‐Feb‐12 23‐Feb‐15 $13,035,773.00 $20,836,351.00 59%

The contract amount was increased by $7,800,578 to incorporate the scope for Release 3 of HHS Accelerator.  
The original contract amount included the costs associated with Release 1 and Release 2 and contemplated that 
the funding for Release 3 would be finalized during the implementation of the initial phases and added as a 
change order to the agreement. 

DEP CT182620010020915
Manufacture & Provision of 24 

Centrifuge Thickeners
BAKER PROCESS, INC. BIRD 

MACHINE COMPANY
29‐Jun‐01 30‐Jun‐12 4‐Jun‐01 2‐Jul‐01 17‐Nov‐05 $23,421,596.00 $32,663,329.48 39%

Contract NC‐31C included the furnishing of 24 centrifuges, later installed by another contractor under Contract NC
31G in the new Solids Handling Facilities at the Newtown Creek Wastewater Treatment Plant.  Additional 
centrifuge storage costs for 2 years were added after Contract NC‐31G fell behind schedule and didn’t have the 
facility ready for installation. Also added were increased service/repairs resulting from the extensive dormant 
period.  Additional types of polymers were tested to configure the best polymer and dosage rate during the 
centrifuge performance testing.  Also added was a centrifuge automation pilot to minimize the need for operator 
supervision, while improving centrifuge performance.

DEP CT182620020005413
Interim Plant Upgrade, Electrical 

Work
TERRAFERMA ELECTRICAL 
CONSTRUCTION CO INC

1‐Feb‐02 31‐Mar‐10 19‐Nov‐01 12‐Jan‐02 11‐Jan‐05 $26,166,430.00 $37,900,824.36 44%

Under Contract HP‐1E, the contractor provided required electrical work to support Phase 1 of the Hunts Point 
WWTP Plant Upgrade.  During the course of the project, there were 62 registered change orders that increased 
the contract value from the bid price of $26,166,430 to the current value of $37,927,397.

Of the 62 change orders, three were above $ 1 million and nine were above $250,000.  The 2nd largest change 
order ($1.6 million) was required due to a value engineering recommendation for the subsequent HP‐2 contract.  
The majority of the larger change orders resulted from design omissions related to the designer’s failure to 
accurately include the appropriate quantities of cable and conduit to provide power to equipment installed by the 
other prime contractors. The Department is currently assessing the quality of the designer’s work on Hunts Point 
and will take appropriate action when completed.  Steps that are already being taken are the assessment of the 
designer’s contribution to the contractor’s delay claims and initiation of the recovery of the construction cost 
associated with several construction change orders.

DEP CT182620040009879
Reconstruct Delaware Aqueduct 
Shaft 9,10,17 Electrical Work

WEST‐FAIR ELECTRIC 
CONTRACTORS INC

28‐Nov‐03 31‐Dec‐11 6‐Nov‐03 29‐Nov‐03 10‐Feb‐10 $15,498,666.00 $19,697,420.07 27%

The major Change Orders that affected the final contract amount to exceed the original Contract price by 27% 
are:

#28: This Change Order involved change from the Contract Specified Gaseous Chlorine System to the Sodium 
Hypo chloride system. This change also involved installing , wiring and testing a Temporary Sodium Hypo Chloride 
System. 

#37. This Change Order required additional equipment , conduit, wiring, rock excavation, concrete and testing and 
was requested by the Bureau of Water Supply Site Security Engineering.

#’s 44,45 & 46 . These change orders were required for additional equipment, conduit, wiring and testing 
associated with the Main System Control Panel, Back up generators and Automatic Temperature Control System.  

DEP CT182620050019219
Reconstruction Kensico Dam, 
Muscoot Dam, Kensico Spillway 

Bridge
ECCO ENTERPRISES INC 13‐Jun‐05 31‐Dec‐11 11‐Jan‐05 30‐Jan‐05 22‐Aug‐06 $31,400,000.00 $51,051,994.74 62%

Of the 62 change orders, three were above $ 1 million and nine were above $250,000.  The 2nd largest change
order ($1.6 million) was required due to a value engineering recommendation for the subsequent HP‐2 contract.  
The majority of the larger change orders resulted from design omissions related to the designer’s failure to 
accurately include the appropriate quantities of cable and conduit to provide power to equipment installed by the 
other prime contractors. 
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Section B
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DEP CT182620050034853
Emergency Replacement Main 

Pumping System
SKANSKA MECHANICAL 
AND STRUCTURAL INC

28‐Mar‐05 29‐Sep‐08 27‐Jun‐05 28‐Mar‐05 29‐Mar‐06 $19,477,000.00 $27,927,287.00 43%

Of the nine change orders registered for the TI‐2 contract, C.O. #8 was the largest, with a registered cost of 
$5,671,963.00.  In order to eliminate the need for obtaining a waiver from NYSDEC to lower the Plant's maximum 
pumping capacity from 160 MGD (as required under the SPDES permit) to 120 MGD during construction‐related 
temporary pump around periods.  Contract TI‐2 called for the Contractor to furnish, install, startup, test and 
operate a two‐stage Emergency Pumping System. The Stage I pumping system was designed to provide sufficient 
pumping capacity for the facility to pump the average dry‐weather flow (66 MGD) in case of a complete main 
sewage pump failure. Upon completion of installing the Stage I pumping system, the Contractor installed the 
Stage II pumping system which was designed to provide a dry‐weather and wet‐weather pumping capacity of 120 
MGD. The original Contract design for a 120 MGD capacity pumping system (Stage II pumps) was based on a 
waiver that NYCDEP previously obtained from NYSDEC that allowed limiting the Plant's maximum capacity to 120 
MGD during construction‐related temporary pump around periods instead of the 160 MGD requirement called for
in the SPDES permit.  However, following the award of the Emergency Contract, NYCDEP decided to evaluate the 
option of using Stage I pumps together with the Stage II pumps as a means of obtaining the maximum plant flow 
rate of 160 MGD, thereby eliminating the need for obtaining a permit waiver for plant flow limited to 120 MGD.

DEP CT182620070040570
Tunnel Shaft Rehabilitation 

Project Rondout West Branch 
Tunnel

SCHIAVONE/PICONE/FRON
TIER‐ KEMPER JOINT 

VENTURE
30‐Jul‐07 9‐Dec‐13 16‐Jul‐07 25‐Jul‐07 25‐Jul‐12 $239,508,150.00 $287,759,339.03 20%

The bulk of the cost increases is related to dive work.  Divers will not enter the water if significant pressure 
differential exists between the work at the bottom of Shaft 6 and an active Rondout‐West Branch Tunnel on the 
other side. Therefore the tunnel must be shut down and pressure blown off for the divers to perform work. 
Contract Document permits tunnel shutdown between Oct 15 to June 1.  However after the project started, 
Operations Bureau policy change reduced the duration of potential shutdown window (Oct 15 to January), thus 
requiring the work to be re‐planned and  performed in multiple shorter segments, resulting in several diver 
mobilization / demobilization costs.  In addition several diving seasons were cancelled due to water quality issues 
in the Catskill watershed (algae bloom, turbidity), which precluded this tunnel from being shut down.  Dive related 
change orders amounted to $35 million.
The only existing pressure boundary between Shaft 6 and the Rondout‐West Branch Tunnel is a bronze door at 
the bottom of the shaft.  An item of contract work is to assist the Engineer in the investigation of the condition of 
this bronze door.  As data from the investigation was unable to confirm the continued good condition of the 
existing bronze door into the future, it was decided to install a bulkhead to back up the bronze door.  The 
procurement of the bulkhead amounted to $3½ million.

DEP CT182620080019042
INSTALLATION OF SCADA 

SYSTEM OF 38 REGULATORS
T. MORIARTY & SON INC. 30‐Nov‐07 28‐Dec‐10 27‐Nov‐07 15‐Nov‐07 29‐Mar‐09 $15,721,000.00 $19,031,197.43 21%

Total of 15 CO's were identified and approved by DEP due to various reasons such as: changed field conditions, 
design omissions, administrative changes, permit requirements and fees/force accounts by various city and 
private agencies, additional requests by Parks Department  in order to issue permits, schedule acceleration to 
meet NYSDEC consent C order, etc. Of the 15 CO’s, CO #9 (over $1M) most significantly affected the final contract 
amount. This CO was required to accelerate project completion in order to meet the consent order date.  In 
addition, major portion of CO #14 ($120K) provided for replacement of the Siemens ultrasonic level sensors with 
intrinsically safe Hawk level sensors in order to meet NEC (National Electrical Code) requirements.

DEP CT182620080020242
CROTON WATER TRATMENT 
PLANT PLUMING CONTRACT

PICONE‐WDF JV 31‐Dec‐07 31‐Mar‐13 28‐Dec‐07 20‐Jan‐08 20‐Sep‐12 $58,475,000.00 $73,200,902.24 25%

The CRO‐312P original contract value was $58,475,000.  To date, approximately 98 change orders have been 
identified. These change orders fall into three major categories:
1. 8 change orders related to above grade architectural work valued at $2,349,724.89. These change orders were 
required as a result of the City’s decision to hire an Architect (Grimshaw) to design the architectural and 
landscaping on the surface of the plant after the CRO‐312P contract was bid.  2. 19 Fire Protection related change 
orders valued at $7,253,976.37.  These change orders were required to comply with the 2008 NYC Fire Code 
issued after the contract was bid. Also, requests by FDNY for full coverage of all areas required change orders. 
Additionally, design omissions including the fact that seismic joints were not specified in the base contract at the 
underground plant expansion joints required change orders.  3. 71 miscellaneous change orders valued at 
approximately $5,722,547.68. These changes orders included modifications to piping systems in the plant, drains, 
insulation, compressed air system, hot water system, natural gas system, sump pumps and panels.  
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DEP CT182620111437068
Gilboa dam reconstruction 

schoharie reservoir
Barnard ‐ DA Collins JV 13‐Jun‐11 13‐Jun‐16 2‐May‐11 13‐Jun‐11 17‐Jun‐16 $121,485,500.00 $147,061,344.27 21%

The costs have increased nearly $26,000,000 of which $18,000,000 was directly related to damages incurred from
Hurricane Irene on August 29, 2011.  The remaining $8,000,000 is largely attributed to Field changes.  There are 
presently 23 change Orders and 3 over runs registered for this Contract.

DEP CT182620111445496
Reconstruction of sewage plant 
outfall Coney Island wpc project

Caldwell Marine 
International LLC

30‐Jun‐11 30‐Jan‐13 6‐Jul‐11 30‐Jun‐11 30‐Jan‐13 $13,698,250.00 $16,961,520.00 23%

Non‐material scope changes added to the contract to provide additional marine mattresses, which are cement 
block protective structures that are laid across the outfall piping to prevent erosion near or damage to the pipe.  It
is more cost effective to perform this work now rather than to issue a new contract or allow further potential 
damage to the outfall piping to occur. The work will protect all uncovered outfall piping and rehabilitation of the 
roundhouse instead of demolition which serves to reduce additional maintenance and provide a permanent buoy 
in this location. 

DEP CT182620111447253
Advanced wastewater treatment 

program assistance
CH2M Hill/Hazen & 

Sawyer, a JV
30‐Jun‐11 30‐Jun‐17 7‐Jul‐11 30‐Jun‐11 30‐Jun‐17 $11,987,693.00 $14,519,860.40 21%

The AWTPA‐2 contract includes the planning, design, and construction support for the implementation of Carbon 
Addition facilities at the Wards Island, Tallman Island, Bowery Bay, 26th Ward and Tallman Island WWTPs.  The 
addition of a carbon source to these Upper East River and Jamaica Bay WWTPs will reduce nitrogen discharges 
into the receiving waters and improve water quality.

DEP CT18269568638
FINAL DESIGN COMBINED 

SEWER OVERFLOW ABATEMENT 
FACILITY

HAZEN & SAWYER 15‐Feb‐95 14‐Oct‐12 10‐Feb‐95 28‐Feb‐95 28‐Oct‐02 $19,058,354.00 $36,980,987.00 94%

Change orders were prepared to address field conditions encountered during construction  and to add additional 
CSO reduction projects to the contract to maintain consent decree compliance

Due to circumstances beyond the Department’s control, the final design and the project construction were 
delayed beyond the July 2001 consent order date. The Department renegotiated the Consent Order and the new 
construction completion milestone was set for August 2011, subsequently re‐negotiated to May 2011. Many 
factors contributed to this extraordinary time extension such as re‐bidding of Paerdegat Pumping Station contract 
PS‐159, 2‐year delay in award of construction contract CSO‐4A, default of  CSO‐4B contractor and subsequent 
construction delay to contract CSO‐5. The Consultant continued to provide engineering services throughout the 
entire time since inception of the project assisting DEP in addressing the above delays and in re‐negotiation of the 
consent order. The Department met the Consent Order date by putting CSO facility on line on March 29, 2011

DEP CT18269678971
HIGH DENSITY POLYETHYLENE 

GEOMEMBRANE CONSTRUCTION
BRECO 

MECHANICAL/AGAM CST
24‐Oct‐94 6‐Jul‐98 12‐Oct‐95 24‐Oct‐94 20‐Mar‐96 $10,014,198.97 $12,127,978.63 21%

After discussions with the New York State Department of Environmental Conservation, the inclusion of a carbon 
addition facility at the Jamaica WWTP was added as a consent order requirement.  DEP was able to cancel the 
ARP process in exchange saving capital and operational costs.  A change order to the AWTPA‐2 design contract 
was negotiated and registered for $2,532,167 to provide planning, design, and construction support for the new 
facility at Jamaica.

DDC CT185020010018158
THE SPECIAL PROJECTS 

PROGRAM UNIT

KREISLER BORG FLORMAN 
GEN ERAL CONSTRUCTION 

CO INC
16‐Mar‐01 16‐Mar‐04 6‐Apr‐01 16‐Mar‐01 16‐Mar‐04 $60,000,000.00 $86,658,300.76 44%

This is a requirements contract (if and when needed), which by its very nature allowed the agency to rightfully
extend its terms, and  increase the original amount to accommodate additional work in the form of task orders, 
not change orders. The requirement contract was in place for a 3‐year period and was used extensively for the 
total reconstruction of Fire and Police departments’ facilities including engine companies, ladder companies, EMS 
stations, and several police precincts.

DDC CT185020090034646
Installation of Water Mains and 
Appurtenances in Astor Place

JLJ IV ENTERPRISES INC. 3‐Aug‐09 31‐Jan‐13 26‐Jun‐09 15‐Jun‐09 14‐Jun‐11 $10,784,669.00 $13,011,447.24 20% Redesign of trunk water main geometry due to subway interference, Client agency request to add work for new 
3rd Water Tunnel Shaft operation, extensive utility delays, associated delay costs.

DDC CT185020101415379
RECONSTRUCTION OF 
CHAMBERS STREET, 

MANHATTAN

JUDLAU CONTRACTING 
INC

14‐Jul‐10 27‐Jun‐13 14‐Jul‐10 7‐Jun‐10 21‐May‐13 $24,471,287.01 $29,997,805.97 22%

The increase was due mainly to:  1) Overrun #0001 (an overrun is an increase to original estimated quantities) for 
additional Traffic Enforcement Agents with a supplemental funding of $4.3 million.  The impact on traffic in the 
area was inevitable due to this development, combined with other major street reconstruction projects such as 
Church Street and Broadway. 2) For this reason, NYCDOT determined that this reconstruction project should use 
extended work hours both during the week and on weekends, and therefore Change Order #0002 was a necessity,
an allowance for extended work hours; 3) also, Change Order #0003 (ECS/Verizon) supplemental funding of $1 
million provided by private utility ECS for work performed during extended work hours.
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DDC CT185020111403481
CM/DESIGN/BUILD FOR 
REMOVAL/UPGRADE/ 

REPLACEMENT OF TANKS
LIRO ENGINEERS INC 12‐Oct‐10 10‐Oct‐13 12‐Oct‐10 7‐Sep‐10 5‐Sep‐13 $15,000,000.00 $18,938,822.00 26%

The contract covers city‐owned underground petroleum storage tanks. A 1994 NYS Consent Order obligates the 
City to bring all tanks into compliance with federal, state and local regulations.  The original contract amount of 
$15 million was based on a preliminary list of tanks, which was essentially an estimate based on an initial site 
investigation. As a result of tank tightness failure tests subsequently performed by client agencies, the city is 
obligated to decommission, upgrade or replace the leaking tank.  The preliminary list under the contract was 
therefore expanded, and as a result the contract was increased by $18 million to cover additional non‐compliant 
sites to the contract, thus changing the original scope of the contract.

DDC CT185020111429236
Reconstruction of Collapsed 

defected Storm, Sanitary Sewers,
DELANEY ASSOCIATES LP 1‐Apr‐11 5‐Aug‐12 17‐Mar‐11 7‐Mar‐11 6‐Mar‐12 $14,000,000.00 $34,290,706.15 144%

The increase is due to several factors, all resulting from collapsed sewers: the type of emergency that this 
contract is intended to address.  Most notably, a giant collapsed sewer and resultant 9‐foot sinkhole in Brooklyn 
happened near the end of the contract term, responsible for a cost increase of $9 million of the total cost 
increase.  Additionally, the successor contract was delayed by VENDEX issues, necessitating two separate time‐
extension to this contract.  All collapses that happened during those time periods were addressed by this 
contractor.

DDC CT185020121401667 OCEAN BREEZE PARK
FITZPATRICK & 
ASSOCIATES INC

30‐Aug‐10 30‐Apr‐13 3‐Oct‐11 30‐Aug‐10 28‐Aug‐12 $10,817,500.00 $13,664,723.00 26%

The Ocean Breeze contract for Phase II of construction (Fitzpatrick and Associates, contracted to erect the metal 
building shell) exceeds its estimated budget because DDC and consultants mutually decided to move the project’s 
non‐sequential steel scope items into sequence.  Sliver building steel erection was moved from Phase III (C&L 
Contracting Corp, contracted to fit out he building’s interior) to Phase II  (Fitzpatrick and Associates), resulting in 
there being one steel contractor (and one mobilization for steel construction) on the job instead of two. Due to 
this change, a) the schedule of project construction was expedited to meet its December 2013 completion 
deadline, and b) mobilization costs for the project as a whole were decreased.

DDC CT185020121401714
Manhattan Community Districts 

1/2/5 Garage
DEMATTEIS/DARCON, 

JOINT VENTURE
17‐Dec‐10 20‐Mar‐14 16‐Aug‐11 17‐Dec‐10 31‐Aug‐11 $133,639,000.00 $171,350,558.46 28%

This is not a change order.  It involved merely a 2‐part registration in the transfer of the contract.  This was merely 
a contract assigned to DDC from Sanitation. The increase was due to the timing in transferring the remaining 
portion of the money in two installments from the original contract with Sanitation.  The original contract was 
held by DSNY in the amount of 194.5M (approx). DSNY kicked off construction 12/17/10 and then in May 2011 the
project was transferred to DDC. First we received 133M(approx) in August 2011 and then we recently received 
36M(approx). DSNY processed approximately 24M in payments to the contractor.

DOT CT184120090026424
EMERGENCY RECON. W. 

ABUTTMENT & WINGWALLS OF 
BORDEN AVE BRIDGE

MARACAP 
CONST.INDUSTRIES 
HBCREPL94CRR

6‐Jan‐09 23‐May‐11 19‐Mar‐09 6‐Jan‐09 4‐Jul‐09 $37,371,880.20 $45,371,880.20 21%

The amount of this contract was increased through Change Order No. 2011‐0028, in the amount of $8,000,000.00.
 The reason for this change order was that during cofferdam excavation and dewatering operations, the 
contractor encountered contaminated soil and water.  NYS Dept. of Environmental Conservation (NYSDEC) 
suspended major contract operations from June 2009 through January 2010 while the contractor developed and 
incorporated measures to comply with NYSDEC regulations regarding water treatment and soil handling and 
disposal.  These measures required additional handling and pre‐treatment of contaminated soil prior to transfer 
and acceptance at a disposal facility; these measures significantly slowed the progression of work.  Upon the 
recommencement of excavation inside the cofferdam, poor subsurface soil conditions were encountered, 
creating a safety hazard inside the confines of the cofferdam.  This condition required additional redesign and 
shoring of the cofferdam walls to provide a safe working environment.  During the redesign and implementation 
of these safety measures, personnel were unable to enter the cofferdam to progress the work.  Furthermore, the 
NYSDEC stipulated that the northwest and southwest shorelines adjacent to the bridge be restored and stabilized 
and that additional mitigation be performed.
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VENDOR NAMEDESCRIPTIONCONTRACT IDAGENCY REG. DATEEND DATESTART DATE
ORIG. START 

DATE
Why did the maximum contract value increase more than 20% from the original value?

% INCREASE SINCE 
REGISTRATION

MAX CONTRACT 
AMOUNT

ORIG. VALUE
ORIG.  END 

DATE

DCAS CT185620070002908
ENERGY EFFICIENCY‐CLEAN 
ENERGY TECHNOLOGY 

PROGRAM

NEW YORK POWER 
AUTHORITY

18‐Mar‐05 31‐Dec‐17 4‐Aug‐06 18‐Mar‐05 31‐Dec‐17 $646,000,000.00 $1,064,805,000.00 64%

When the ENCORE II contract was being negotiated many legal mandates had not yet been enacted that require 
the City to reduce greenhouse gas emissions (GHG) from its operations and to implement building energy audits, 
retro‐commissioning, and retrofits. Executive Order 109 of 2007 requires that the City implement “energy‐
efficient practices designed to reduce the City government’s energy consumption and CO2e emissions by 30% 
from 2006 levels” in ten years. Local Law 22 of 2007 reiterated the 30% target mandate by stating that “There 
shall be, at minimum, a thirty percent reduction in city government emissions by calendar year 2017, relative to 
such emissions for the base year for city government emissions.” Since building‐related GHG emissions account 
for 64% of the City’s total, the audit and retrofit program implemented through the NYPA ENCORE II agreement is 
key piece to achieving this 30% reduction target. In addition, Local Law 87, a component of the Greener, Greater 
Buildings Plan legislation passed in 2009, states the following for City building compliance: “…reasonable capital 
improvements to the building’s base building systems that are recommended in the building’s energy audit shall 
be completed, including, at a minimum, all those improvements of the base building systems having a simple 
payback of not more than seven years or capital improvements that, when combined, would equal or exceed the 
overall reduction in energy consumption of such recommended capital improvements having a simple payback of 
not more than seven years.”Together with DCAS Energy Management’s (DEM) overall commitment to serving as 
the hub for energy management and reducing GHG emissions from City operations, these laws have required 
DEM to significantly ramp up its audit and retrofit program to meet the 30% reduction target by 2017. The original 
NYPA ENCORE II agreement did not factor in such a drastic increase in the number or scope of City audit and 
retrofit projects required by Executive Order 109 of 2007 and Local Law 22 of 2007. The requested contract 
increase request will allow the City to meet its aggressive GHG reduction goal. 

DCAS CT185620125401966
Requirements Construction 
GENERAL CONSTRUCTION

ASHNU INTERNATIONAL 
INC

26‐Mar‐12 25‐Mar‐13 5‐Mar‐12 26‐Mar‐12 25‐Mar‐13 $12,000,000.00 $24,000,000.00 100%

This is a general construction requirements contract. Subsequent to registration of the original contract, new 
needs arose that required DCAS’ prompt attention.  The increase was required to address the new needs and to 
complete critical DCAS projects in order to implement the initiative to relocate certain City agencies from leased 
space into City owned space.  The relocations represent a significant cost avoidance and could not be 
accomplished unless this increased capacity was put into place.
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Section C

DPR CT184620080041182
The reconstruction of two soccer 

fields in Calvert Vaux Park

WILLIAM A GROSS 
CONSTRUCTION 
ASSOCIATES INC.

09‐Feb‐09 27‐Oct‐12 09‐Jul‐08 23‐May‐08 17‐May‐09 $10,863,863.60 $15,023,694.02 $17,290,191.66 15%

During the construction phase, DEC wetland Division rejected DEP’s jurisdiction on soil issues and required a far more stringent 
Site Management Plan. This greatly increased the cost contaminated soil removals as well as water quality mitigation. Money 
from the phase 1 Calvert Vaux contract was used to rectify a consent order for an adjacent site (part of the overall Calvert Vaux 
Masterplan). It involved removal of contaminated soil and returning the topography to its previous state back in the 1970’s. 
There is also a further addition to the construction of Phase 1 for a parking lot proposed in the masterplan. The parking spaces 
will be for the users of the newly constructed soccer fields in the phase 1 contract.  

DSBS CTA180120100018543
Willets Point Infrastructure Rereg 

(19060045)

NEW YORK CITY 
ECONOMIC 

DEVELOPMENT 
CORPORATION

01‐Jul‐09 31‐Dec‐10 04‐Jan‐10 11‐Sep‐09 13‐Nov‐10 $10,636,800.00 $22,296,846.00 $57,906,846.00 159%

Typically on Construction Management contracts, NYCEDC does not register CM contracts with full project budget. We only 
register the general conditions which include CM's staff costs, insurance costs, reimbursable expenses and fees. The full project 
gets registered as each trade involved in the project is awarded. This project's full CP budget is for $67 Million. The Willets Point 
construction management contract was originally executed for pre‐construction costs in 2009.  In 2011 when funding for the 
construction of the sanitary and storm sewers became available, the original contract was amended for the construction 
managers general conditions, fee and insurance costs, as well as the subcontractors who would be performing the work.  The 
subcontractors who will be performing the construction work are competitively procured by the construction manager pursuant 
to the contract, then each subcontractors contract value is registered.   So far we have registered $57,906,846.00.  We have not 
exceeded the full projected budget for this project.

DDC CT185020050041890
RECONSTRUCTION OF COLUMBIA 

STREET AND AREA BROOKLN
TROCOM 

CONSTRUCTION CORP
24‐Oct‐05 31‐Dec‐12 18‐Jul‐05 20‐Jun‐05 20‐Jun‐07 $18,182,687.74 $25,235,298.60 $29,881,106.21 18%

The original scope for project HWK‐700A calls for the construction of new sewers, the installation of trunk and distribution 
water mains on Columbia Street and surrounding areas prior to the reconstruction of the roadways. During the execution of the 
contract two cases of unanticipated subsurface conditions were reported at the intersections of Van Brunt and President 
Streets respectfully. Intersection of President Street and Van Brunt Street ‐ After the test pits were dug for the 48 inch trunk 
main (as per contract) an undocumented reinforced concrete sewer chamber was discovered at this location. This chamber was 
noted to have a very high roof and thus interfered with the installation of the 48 inch trunk main as called for in the contract. 
After several meetings between the client agency NYC‐DEP and DDC, it was agreed for DDC to modify the existing chamber by 
lowering the roof to accommodate the 48 inch water main. This design modification compounded with poor soil conditions, and 
high groundwater table led to a substantial contract delay and significant cost increase to the contact. This additional work 
included the following: 1) Installation of a cofferdam around the sewer chamber. 2) The use of watertight Z‐Sheeting to 
maintain soil stability 3) The Installation piles for the new chamber base. 4) A dedicated crew working  24/7 for a six weeks 
duration to ensure the proper fluming of corresponding 72 inch, 36 inch & 12 inch sewers that were connected to the said 
chamber. 5) The breaking out of the existing chamber to build the new roof at a lower elevation. 6) Additional Engineering 
Services, for home inspection and vibration monitoring to ensure the stability of surrounding structures. Intersection of Union 
Street and Van Brunt Street ‐ It was discovered in the field that the existing 42 inch combined sewer at this intersection was 
installed at a higher elevation than shown in the contract drawings.  During investigation for the geometry of the proposed 48” 
trunk water main it was noted that the sewer was in direct interference with the installation of the water main. The option to 
offset above the sewer would result in a cover too shallow for the DEP specifications. The request to reduce the size of the main 
at the point of crossing was denied by DEP because of potential head loss. After much discussion between DDC and DEP it was 
decided to offset the 48” main below the sewer. This necessitated additional work for the contractor and significant change in 
cost to the contract. The additional work included the following: 1) The installation watertight Z‐sheeting at much greater depth 
as opposed to standard sheeting. 2) Compensate the contractor for T&M to place concrete slurry at the bottom of the 
excavation to maintain soil stability in the area. 3) Compensate the Contractor only for the additional time and material needed 
to go under the sewer as opposed to going over the sewer with a reducer .

DEP CT182620090034498
Facility planning and construction 
3rd Catskill Delaware aqueduct

HMM NY, INC & 
MALCOLM PIRNIE, INC ‐ 

A JOINT VENTURE
05‐Aug‐09 05‐Aug‐14 29‐Jul‐09 08‐Aug‐09 08‐Aug‐14 $30,452,193.00 $43,690,149.00 $48,883,305.00 11%

The contract has increased a further 10% to support investigations, permitting and Design for the Water For the Future Bypass 
Tunnel Shafts Contract BT‐1.  The additional costs were for the following specifics:  The as‐bid costs for Drilling bedrock wells 
were higher than anticipated, especially for borings in the Hudson River – these borings were needed to site the tunnel; Site 
Restoration was required following Hurricane Irene; Environmental Investigations were required to procure properties needed 
for the Shaft 5B site; Environmental Monitoring is needed for the Boring Program; coordination with local oversight government 
agencies required additional efforts and supporting studies to gain site‐plan approval; a water main extension from the local 
water supply to the site was designed to improve the site design; further cost estimated was needed; support for a force main 
to discharge ground water from the site to the Hudson River – including surveys, investigations, environmental support, and 
design; permitting support for NYSDOT, NYSDOH, NYSDEC to complete the site plans; and Design Services During Construction 
for the Shaft 4 to Catskill Interconnection portion of the work.

END DATEAGENCY CONTRACT ID DESCRIPTION VENDOR NAME START DATE % INCREASE Why did the maximum contract value increase by more than 10% in this quarter?REG. DATE
ORIG. START 

DATE
ORIG.  END 

DATE
ORIG. VALUE

AMOUNT AS OF 
LAST REPORT

CURRENT MAX 
CONTRACT AMOUNT
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END DATEAGENCY CONTRACT ID DESCRIPTION VENDOR NAME START DATE % INCREASE Why did the maximum contract value increase by more than 10% in this quarter?REG. DATE
ORIG. START 

DATE
ORIG.  END 

DATE
ORIG. VALUE

AMOUNT AS OF 
LAST REPORT

CURRENT MAX 
CONTRACT AMOUNT

DOT CT184120090018524 RED LIGHT CAMERA PROGRAM MULVIHILL ICS INC 15‐Dec‐08 31‐Dec‐13 09‐Dec‐08 15‐Dec‐08 14‐Dec‐11 $25,226,271.00 $64,528,125.43 $77,049,890.43 19%

The amount of the contract was increased from due to change orders/time extensions.  The new contract could not be 
registered before the current contract (84120090018534) expired on 12/14/12.  Funding was required for installation and 
operation of the Red Light Camera Sites.  For this project, there have been five change orders approved, which increased the 
total value from $25,226,271 to $77,049,890.43.The addition of the Red Light Cameras and the work related to ensure their 
operation was done to increase the safety of motorists and  pedestrians and to increase revenue for the City.  Below are some 
details for the change orders:
1) 2009‐0055 – for Additional 70 Red Light Camera Sites ($18,823,061.32); 
2) 2010‐0105 – To adapt the Red Light Camera System to Support the Operation of a Prototype Bus Lane Enforcement System 
($3,867,759)
3) 2010‐0184 – To furnish & install 20 additional Red Light Camera Systems and Operation & Maintenance ($4,214,284.55);
4) 2011‐0060 – for Additional Funding for the Operation of 170 Red Light Camera Sites for the Extension Period & Fortification o
Sites ($12,396,749.56)
5) 2012‐0149 – for Operation of 190 Red Light Camera Sites and 20 Bus Lane Enforcement Systems for the Extension Period and 
a Credit for the Upgrade to Wireless Data Retrieval ($12,521,765);

DSBS CTA180120127204981 Goldwater North

NEW YORK CITY 
ECONOMIC 

DEVELOPMENT 
CORPORATION

01‐Feb‐12 04‐Mar‐14 21‐Mar‐12 01‐Feb‐12 04‐Mar‐14 $42,398,047.06 $81,899,897.06 $150,618,590.26 83%

Typically on Construction Management contracts, NYCEDC does not register CM contracts with full project budget. We only 
register the general conditions which include CM's staff costs, insurance costs, reimbursable expenses and fees. The full project 
gets registered as each trade involved in the project is awarded. This project has total budget of $231 M. So far we have 
registered $191,689,050.05. The Goldwater North construction manager contract was originally executed for the construction 
managers general conditions, insurance costs, and fee, subsequent amendments to the base contract added the anticipated 
construction costs.  The subcontractors were then competitively procured and each subcontract value is independently 
registered as the work in the field progresses.

DDC CT185020080042552
CITYHALL2, CM/BUILD SERVICES FOR 
THE RENOVATION OF CITY HALL

HILL INTERNATIONAL 
INC

22‐Jul‐12 21‐Jul‐13 14‐Jul‐08 23‐Jul‐08 22‐Jul‐11 $57,609,380.00 $109,499,876.00 $133,099,636.00 21%
Unforeseen field conditions arose during construction pertaining to issues related to archaeological, structural, asbestos, 
artwork handling, electrical service, etc., which necessitated increases to the contract Construction Allowance. These in terms 
required commensurate increases to the Construction Manager contract for services and staffing costs. 

DEP CT182620010022403
NEWTOWN CREEK WATER 

POLLUTION CONTROL  FINAL
 DESIGN PLANT

GREELEY & HANSEN‐
HAZEN AND SAWYER ‐
MALCOLM PIRNIE, JV

23‐Jul‐01 30‐Jun‐15 18‐Jul‐01 13‐Aug‐01 13‐Aug‐11 $70,995,735.00 $177,923,343.00 $203,311,093.00 14%

When the contract was being negotiated the Enhanced Track 3 Facility Plan had not yet been approved by NYSDEC.  In 1998, 
NYCDEP submitted to NYSDEC a Track 3 Facility plan which was rejected.  Negotiations were then initiated between NYCDEP 
and NYSDEC to obtain approval of the Enhanced Track 3 Facility so that the program’s capital cost could be reduced by over $1 
billion.  Ultimately in 2004, the Enhanced Track 3 Facility Plan was approved.  In addition to reducing the capital cost of the 
program, the Track 3 plan allowed secondary treatment to be achieved two years earlier.   The original Engineering agreement 
did not factor in all of the elements of the finally approved Enhanced Track 3 Facility Plan or the work needed during the five 
year period it took to obtain NYSDEC approval.  
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