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1.0 Executive Summary 

The Combined Sewer Overflow Order on Consent (DEC Case # CO2-20000107-8) was entered 

into by the City of New York (City), the New York City Department of Environmental 

Protection (DEP) and the New York State Department of Environmental Conservation (DEC) on 

January 14, 2005.  This Order on Consent was modified on April 14, 2008, September 3, 2009, 

and March 8, 2011 (collectively, the “Order”).  Pursuant to the Order, the City shall submit 

quarterly status reports to DEC (Quarterly Reports).  The Quarterly Reports shall describe the 

actions that have been taken toward achieving compliance with this Order during the past three-

month period.  This Quarterly Report sets forth the status of and progress made by DEP in 

complying with the milestones set forth in the Order between October 1, 2013 and December 

31, 2013. 

 

Critical Events This Quarter 

The following critical events occurred this quarter: 

1. On November 18, 2013, DEP notified DEC that Keith Mahoney was the new CSO Program 

Manager as of November 15, 2013. 

2. On October 21, 2013 DEC provided comments on the Jamaica Tributaries Parallel 48-Inch 

Siphon/Interceptor. DEP responded to the DEC comments on December 5, 2013, and the 

design was accepted by DEC on December 9, 2013. 

3. DEC and DEP continued to discuss a resolution to the NOV issued on June 10, 2013 in 

connection with the milestone for final design of 26
th

 Ward Wet Weather Stabilization. 

4. DEP certified Final Design Completion of the Jamaica Tributaries Bending Weirs on 

November 22, 2013 in accordance with Milestone VI.I.2 of Appendix A of the Order. DEC 

acknowledged receipt on November 27, 2013.  

5. On November 4, 2013, DEP responded to DEC’s September 12, 2013 comments on the 

Alley Creek/Little Neck Bay LTCP and on November 8, 2013, requested an extension from 

November 12, 2013 to May 12, 2014.  The Alley Creek/Little Neck Bay LTCP was 

resubmitted to DEC on November 12, 2013. On December 12, 2013 DEC disapproved the 

LTCP and the extension request. 

6. DEC provided a draft dredging permit for Flushing Bay on October 21, 2013. A revised 

permit was provided on November 18, 2013. A final permit has not been issued. DEP issued 

a negative declaration for Environmental Dredging of Flushing Bay on December 18, 2013.  

7. DEC approved the modification request of December 31, 2014 for Final Design Completion 

of Divert Low Lying Sewers and Raise Weir at Flushing Bay on December 18, 2013. 

8. DEP conducted sediment sampling in Gowanus Canal in order to complete the 

Environmental Determination under CEQR for Environmental Dredging.  
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9. On December 18, 2013, DEC acknowledged and requested additional information on DEP’s 

Notice of Force Majeure for the Gowanus Canal Flushing Tunnel Modernization and Pump 

Station Reconstruction projects submitted July 26, 2013. 

10. On October 10, 2013, DEP responded to DEC’s August 26, 2013 comments on the Newtown 

Creek Bending Weir / Floatables Control design (Milestone VIII.K.2).  

11. DEP submitted a Modification Request on December 11, 2013 that would switch the 

Milestone dates of the Coney Island Creek and Westchester Creek LTCPs so that 

Westchester Creek would be due June 2014 and Coney Island Creek would be due June 

2016.  

 

Major Actions This Quarter 

DEP continued to make progress in the planning, design and construction of its CSO facilities 

during this quarter, as documented in this report. As required by the Order, DEP and DEC held a 

Quarterly Progress Meeting on December 19, 2013 at Wards Island WWTP in Manhattan to 

discuss issues related to the Order and to review milestones met during the last quarter.  

Table 1 presents the milestones that occurred this quarter. For each milestone listed in Table 1 

below, either met or postponed, written notification was submitted by DEP to DEC.  Table 2 

presents milestones from the reporting quarter that are under consideration for potential 

modification. 

Major Actions Next Quarter 

The following major actions are expected to occur from January through March 2014: 

 

Hold the next Quarterly Progress Meeting between DEC and DEP on March 10, 2014 at DEP’s 

offices in Kingston, New York. 

 

 

Table 1 – Milestones Certified This Quarter (Oct – Dec 2013) 

 

LOCATION / 

PROJECT AREA 

ITEM 

DESCRIPTION 

MILESTONE 

DATE 

ACTION 

REQUIRED 
STATUS 

Jamaica 

Tributaries 

Parallel 48-Inch Siphon 

/ Interceptor 
Aug 2013 

Final Design 

Completion 
Acceptance 

Dec 9 2013 

Jamaica 

Tributaries 
Bending Weirs Dec 2013 

Final Design 

Completion 
Submitted 

Nov 22 2013 
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Table 2 – Milestones Under Consideration for Modification (Oct – Dec 2013) 

 

LOCATION / 

PROJECT AREA 

ITEM 

DESCRIPTION 

MILESTONE 

DATE 

ACTION 

REQUIRED 
STATUS 

Newtown Creek 
Enhanced Aeration 

LEK 
Mar 2013 

Construction 

Completion 

Modification from Dec 

to Mar requested on 

Oct 31 2013 was 

approved Dec 18 2013 

 

 

Table 3 – Milestones Next Quarter (Jan – Mar 2014) 

 
LOCATION / 

PROJECT 

AREA 

ITEM 

DESCRIPTION 

MILESTONE 

DATE 

ACTION 

REQUIRED 
STATUS 

Flushing 

Bay 
 Low Lying Sewers Jan 2014 

Final Design  

Completion 
On Schedule 

 

 

Table 4 – Outstanding Modification Requests and Force Majeure Notices from Previous 

Quarters 

 
LOCATION/ 

PROJECT 

AREA 

ITEM DESCRIPTION ACTION(S) 

REASON FOR 

ACTION(S) 
MILESTONE 

DATE 
STATUS 

Inner 
Harbor 

Gowanus Pumping 

Station and Flushing 

Tunnel 

Modernization 

Notice of 

Force 

Majeure 
Nov 19 2012 

Superstorm 
Sandy 

Construction 

Completion 
Sep 2014 

Update provided 

Apr 12 2013  

Flushing 
Bay  

Tallman Island 

WWTP 

Notice of 

Force 

Majeure 
Nov 19 2012 

Superstorm 
Sandy 

Construction 

Completion 
Jul 2015 

Under 

Consideration 

Flushing 

Bay 
Low Lying Sewers, 

Raise Weirs 

Modification 

Request 

May 1 2013 

Portion of 

project 

transferred to 

DDC 

Design 

Completion 

Jan 2014 

 

NTP 
Dec 2014 

Mod Request 

granted Dec 18 

2013 

Jamaica 
Bay 

26th Ward Wet Low 

Level MSPs 

Modification 
Request 

Mar 1 2013 

Design 

Procurement 
Multiple 

Milestones 

Requested 

information 

provided Sep 21 

2013  

Changes from the previous reporting period are shown in bold 
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2.0 Construction Contracts 

The 2012 CSO Consent Order contains milestones and schedules governing the planning, design 

and construction of DEP’s Citywide CSO Program. Numerous CSO related facilities will be 

constructed to reduce combined sewage discharges to the receiving waters surrounding the City. 

The table below provides a list of construction contracts, identified in Appendix A of the Order, 

necessary to fulfill the requirements of the Order. This table identifies, by percentage, the 

estimated amount of construction that has been completed. 

 

Table 5 – Construction Contracts and their Status 

WATERBODY ITEM DESCRIPTION 
NOTICE TO 
PROCEED 

CONSTRUCTION 
COMPLETION 

PROJECTED 
COMPLETION 

% OF 

TIME 

ELAPSED 

% OF 

CONSTRUCTION 

COMPLETED(1) 

Alley 

Creek 
CSO Retention Facility Dec 2006 Dec 2009 

Certified 

Mar 2011 

 

100% 100% 

Inner 

Harbor 

Gowanus Flushing Tunnel 

Modernization 
Feb 2010 Sep 2014 Sep 2014 85% 78% 

Gowanus Pumping Station 

Reconstruction 
Feb 2010 Sep 2014 Sep 2014 85% 78% 

Dredging of Gowanus Canal TBD
(2)

 TBD
(2)

 TBD
(2)

 - - 

Paerdegat 

Basin 

Structures and Equipment Sep 2005 May 2011 
Certified 

May 2011 
100% 100% 

Dredging of Paerdegat Basin Mar 2013 Mar 2015 Mar 2015 42% 25% 

Flushing 

Bay 

Tallman Island Whitestone 

Interceptor 
Dec 2011 Jul 2015 May 2015 58% 49% 

Tallman Island Flushing 

Interceptor 
TBD TBD - - - 

Divert Low-Lying Sewers  Dec 2014 Dec 2016 Dec 2016 - - 

Raise Weir BB-R02 Jun 2014 Dec 2016 Dec 2016 - - 

Regulator Modifications Dec 2015 Jun 2018 Jun 2018 - - 

Environmental Dredging of 

Flushing Bay 
TBD

(3) 
TBD

(3) 
TBD

(3) 
- - 

Jamaica 

Tributaries 

Destratification Facility Sep 2010 Mar 2012 
Certified 

Mar 2012 
100% 100% 

Parallel 48-Inch Siphon / 

Interceptor 
Aug 2014 Feb 2017 Feb 2017 - - 

Bending Weirs Dec 2014 Jun 2016 Jun 2016 - - 

Coney 

Island 

Creek 

Avenue V Pumping Station 

Upgrade 
Nov 2005 Jun 2012 

Certified 

Jun 2012 
100% 100% 

Avenue V Force Mains Jul 2007 Jun 2012 
Certified 

Jun 2012 
100% 100% 

Newtown 

Creek 

Enhanced Aeration 

Lower English Kills 
Apr 2013 Mar 2014 Jan 2014 82% 90% 

Enhanced Aeration East 

Branch, Upper Newtown Cr 
Jun 2015 Jun 2018 Jun 2018 - - 
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WATERBODY ITEM DESCRIPTION 
NOTICE TO 

PROCEED 

CONSTRUCTION 

COMPLETION 

PROJECTED 

COMPLETION 

% OF 

TIME 
ELAPSED 

% OF 

CONSTRUCTION 
COMPLETED(1) 

Enhanced Aeration Dutch 

Kills, Lower Newtown Cr 
Dec 2016 Dec 2019 Dec 2019 - - 

Bending Weirs / Floatables 

Control 
Dec 2014 Dec 2017 Dec 2017 - - 

GI Demonstration Oct 2012 May 2013 
Certified 

May 2013 
100% 100% 

Westchester 

Creek 

Modifications to CSO-29 and 

CSO-29A 
Dec 2015 Dec 2019 Dec 2019 - - 

Pugsley Creek Parallel 

Interceptor 
Jun 2016 Dec 2019 Dec 2019 - - 

Bronx  

River 
Floatables Control Jun 2009 Oct 18 2012 

Certified 

Oct 2012 
100% 100% 

Hutchinson 

River 
GI Demonstration Aug 2012 Apr 2013 

Certified 

Apr 2013 
100% 100% 

Jamaica 

Bay 

Hendrix Creek Dredging Feb 2010 Feb 2012 Oct 2011 100% 100% 

26
th

 Ward HLSS Phase 1 Mar 2016 Dec 2018 Dec 2018 - - 

26
th

 Ward HLSS Phase 2 Mar 2018 Dec 2020 Dec 2020 - - 

26
th

 Ward HLSS Phase 3 Mar 2020 Dec 2022 Dec 2022 - - 

GI Demonstration 26
th

 Ward Jun 2012 Dec 2012 
Certified 

Dec 2012 
100% 100% 

26
th

 Ward Low Level MSPs Sep 2012 Apr 2015 Jun 2014 52% 39% 

26
th

 Ward PST#5 and High 

Level MSPs 
Apr 2014 Dec 2017 Aug 2018 - - 

26
th

 Ward Stabilization of 

PSTs #1to 4 
Dec 2017 Jul 2019

(4)
 Nov2019 - - 

Rockaway WWTP 

Conveyance Improvements 
 Dec 2017 Dec 2017 - - 

Note: Changes from the previous reporting period are shown in bold 

(1) Percentage Construction Completion is tracked based on cost incurred.  

(2) Dredging NTP 3 years from effective date of permit (EDP) (DEC and USACE); completion within 5 years of EDP.  

(3) Dredging NTP 2 years from EDP; completion TBD per permits. 

(4) For escrow recovery; enforceable milestone is July 2019. 
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3.0 Detailed Description of Work Performed 

 

3.1. Alley Creek CSO 

The Alley Creek CSO Facilities Planning area is within the Tallman Island Wastewater 

Treatment Plant (WWTP) service area in Queens and included Consent Order projects 

constructed under contracts ER-AC1 and AC2. DEP certified Construction Completion of the 

Alley Creek CSO Facility on June 27, 2011. The facility was certified as being operational as of 

March 11, 2011 and the certification of Construction Completion was accepted by DEC on 

September 25, 2012. 

All projects under this planning area except the LTCP have been certified complete and 

accepted by DEC.  See Section 7 for further information about the LTCPs. 

 

Table 6 – Alley Creek CSO Projects 

 Phase I, Stage 2 

Contract ID ER – AC2 

Plan Elements Alley Creek CSO Abatement Facilities  

Location Northern Boulevard and Alley Park in Bayside, Queens 

Actions 

Construction of CSO abatement facilities, including modifications to the Old 

Douglaston Pumping Station; hydraulic control structures and facilities to activate 

the 5 MG CSO storage facility constructed under Phase I, Stage 1; and rehabilitation 

of the CSO Outfall TI-008 structure. 

Cost $35,629,594 

Status Certification accepted Sep 25 2012 

Other Issues None – all projects in this planning area have been certified and accepted 
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3.2. Inner Harbor CSO 

The Inner Harbor CSO Facility Planning area consists of the drainage areas of the North River, 

Newtown Creek, and Red Hook WWTPs and their associated sewers and pumping stations. The 

receiving waters of the study area include the Lower East River, Hudson River, Upper New York 

Bay, and Gowanus Canal and Bay. The Consent Order projects are constructed under contracts 

CSO-DRDG/DRG, Gl, and CSO-GCER, which include the following items: 

 Environmental dredging in approximately 825 feet of the head end of Gowanus Canal to 

a final water depth of 3.0 feet below mean lower low water 

 Gowanus  Pumping Station reconstruction to improve operational reliability and to 

redirect flow directly to the Columbia Street Interceptor via a new force main to be 

constructed within the Flushing Tunnel. 

 Rehabilitation of the Gowanus Canal Flushing Tunnel System to eliminate shutdowns 

during low tide and many maintenance operations with the installation of a new pumping 

system with redundant, interchangeable pumps.  

 On December 18, 2013, DEC acknowledged and requested additional information on 

DEP’s Notice of Force Majeure for the Gowanus Canal Flushing Tunnel Modernization 

and Pump Station Reconstruction projects submitted July 26, 2013. 

Gowanus Canal was added to the US EPA Superfund National Priorities List (NPL) on March 2, 

2010.  On September 27, 2013, EPA issued the Record of Decision, which describes the factual 

and legal basis for the selected remedy for the contaminated sediments and source controls at the 

site. 

 

Design Work Performed During This Quarter 

 DEP is incorporating design modifications to address flood adaptation, which will be a 

combination of dyke walls, raising of control rooms / equipment, flood gates and door 

bulkheads. 

- Environmental Dredging 

- In a July 12, 2013 letter, DEP committed to completion of the City 

Environmental Quality Review (CEQR) process by November 15, 2013. In an 

October 22, 2013 letter, DEC granted an extension for completion of the 

sampling for CEQR by January 15, 2014. 

 The revised Sediment and Water Quality Sampling Work Plan and 

Quality Assurance Project Plan (QAPP) (Version 3) Field 

Modification No. 6 were submitted to EPA and DEC for review on 

October 17, 2013. 

 DEC and EPA authorized DEP to proceed with sampling on October 

22, 2013 and October 25, 2013, respectively.   
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 DEP completed sample collection on December 5, 2013, including 

collection of samples requested by DEC.  

Anticipated Design Activities for Next Quarter 

- Environmental Dredging 

- Complete Environmental Determination under CEQR.  

 

Construction Work Performed During This Quarter 

- Gowanus Canal – Rehabilitation of Flushing Tunnel (FT) System and Reconstruction of 

Gowanus Pumping Station.  

- Interim Oxygen Transfer System (OTS) - The operation of the system was maintained 

during this period.  

- The Interim Wastewater Pumping Station (IWWPS) was put back on to Con Edison 

Interim power on February 21, 2013. Currently, the Rudox Generator is on standby 

service should the Con Edison power fail. The Contractor continues with weekly testing 

of the generator. 

- Flushing Tunnel: The Contractor placed the Tunnel back into service on December 18, 

2013 via the activation of one FT Pump. The Contractor rehabilitated and repaired the 

three (3) stainless steel bar screens at the Flushing Tunnel intake at Buttermilk Channel 

and installed new piles and supports. The concrete bulkhead was removed, along with the 

old pump propeller and shaft. 

- Flushing Tunnel Building: The Contractor lowered a FT Pump into the pump tube and 

subsequently into service. The ultrasonic level sensor was installed on the intake side of 

the pump and programmed to operate based on the intake tidal level. The FT pump was 

placed into service on December 18, 2013 and has operated continuously since December 

27, 2013. The Electrical Contractor continued the installation of conduit for the Flushing 

Tunnel Pumps. Contractor mounted local control panels, pullboxes and pulled wire for 

the FT Pumps. Masonry work continued in the southwest corner of the building for the 

restrooms. 

- Force Main: Installation of all piping was completed and the final hydrostatic test of the 

force main was successful. Contractor completed the installation of all the air release 

valves and appurtenances. 

- Wastewater Pumping Station (WWPS): The Contractor placed two (2) permanent Main 

Sewage Pumps in Wet Well Number 2. Contractor completed waterproofing membrane 

along WWPS walls. Reinforcing steel and forms for concrete pipe supports of the force 

main at the elevation 2.00 level were installed. The installation of stainless steel roof 

coping steel and banding was continued and the installation of stainless steel paneling on 

the exterior walls begun. The Plumbing Contractor continued insulation of installed 

piping. The Electrical Contractor continued installation of electrical conduit and racks at 

the WWPS 10.75 level and underside of roof. 
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- Service Building: The Electrical Contractor completed the installation of the Con Edison 

Network Protection equipment. The E Contractor also completed working inside the 

transformer vault in preparation for Con Edison permanent power. Con Edison energized 

one (1) out of the three (3) primary 27kV feeders on December 16, 2013. Installation of 

anchors, racks and conduit on the 1
st
 and 2

nd
 floors continued. The HVAC Contractor 

furnished, installed and tested the local control panel for the Con Edison Vault 

Ventilation System. H Contractor also ran conduit, pulled, tested and terminated power 

and control cable, started-up and tested supply and exhaust ventilation systems located on 

the roof of the Service Building. HVAC balancing of the vault was completed and the 

balancing report was submitted to Con Edison. 

- CSO Screening Area – Contractor completed construction of the CSO extension. The 

stainless steel tipping buckets, bending weirs and screens were delivered and the 

installation of one Tide Gate was completed. 

Anticipated Construction Activities for Next Quarter 

 Gowanus Canal – Rehabilitation of Flushing Tunnel (FT) System and Reconstruction of 

Gowanus Pumping Station 

- The Interim Wastewater Pumping System will continue operation.  

- The Oxygen Transfer System will be disassembled and removed. 

- Flushing Tunnel: continue operation of the Tunnel via one FT Pump. 

- Flushing Tunnel Building: continue masonry restoration along the interior of the building 

and complete the restroom wall construction. Continue installation of Main System 

Control Panel and associated conduits. Begin pulling wire. Installation of HVAC 

equipment and ductwork. Complete the replacement and repairs to the slate shingle roof. 

- Wastewater Pumping Station: Continue installation of electrical conduit, support racks 

and panels. Complete installation and testing of slide gates. Installation of stainless steel 

wall panels and louvers. Start pulling control and power wire. Continue installation of 

local control panels and conduit. 

- Service Building: Continue with the installation of conduit, piping and ductwork at the 

first and second floors. Installation of stainless steel wall panels and louvers. Start pulling 

power and control wire. Installation of the Emergency Generator and associated 

equipment, piping and appurtenances. Complete the installation of stainless steel 

architectural roofing and limestone pilaster masonry work.  

- CSO Area: Installation of second Tide Gate. Continue installation and construction of 

CSO extension bending weirs, tipping bucket and screens. 
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Table 7 – Inner Harbor CSO Projects 

 Dredging of Gowanus Canal 
Gowanus Canal Pumping Station  

and Flushing Tunnel 
Contract ID CSO-DRDG/DRG-GC CSO-GC 
Plan 
Elements 

Dredging Gowanus Canal Head End 
Rehabilitation of Pumping Station and 

Flushing Tunnel 

Location Gowanus Canal 
Gowanus Pumping Station Property 

Brooklyn 

Actions Design on hold 
Wastewater Pumping Station and Flushing 

Tunnel Pumping System upgrades 
Construction 
Cost 

$13,100,000 (based on concept design) $156,881.161 

Status In Design  In Construction 

Other 
Issues 

DEC extended the date for completion 

of the Environmental Determination 

under CEQR to January 15, 2014. 

 

Changes from the previous reporting period are shown in bold 
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3.3. Paerdegat Basin CSO 

The Paerdegat Basin CSO Facility Planning area includes the portion of the Coney Island 

WWTP service area, associated sewers, and pumping stations that discharges to Paerdegat Basin 

in Brooklyn. The Consent Order projects are constructed under contracts CSO-5 and CSO-

DRDG, which include the following items: 

 The Paerdegat Basin CSO Retention Facility was completed in 2012.  Environmental 

dredging in the head end of Paerdegat Basin to a final water depth of 3.0 feet below mean 

lower low water. 

Design Work Performed During This Quarter 

 Environmental Dredging 

- The design is complete; design services during construction (DSDC) continued in this 

quarter. 

- DEP is in receipt of the sampling and analytical results completed by National Grid in 

response to the oil spill. In these data there were two sediment samples collected 

within the DRG-PB dredge area that were found to be above the PCB concentration 

level of 2 PPM.  These data may not be representative of the complete DRG-PB 

dredge area. In order to verify the accuracy of these results, the Contractor is required 

by Contract to perform sediment sampling throughout the dredge area. The 

Contractor’s Field Sampling program was completed and based on preliminary 

numbers no PCBs where found above 2 PPM level. The contractor started submitting 

various plans and shop drawing for the start of dredging and the plans are under 

review. 

Construction Work Performed During This Quarter 

 Environmental Dredging 

- Start-up of the construction management and construction contracts continued in 

this quarter.  

Anticipated Design Activities for Next Quarter 

 Design services during construction for environmental dredging will continue. 

Anticipated Construction Activities for Next Quarter 

- CM and construction activities for environmental dredging will continue with project 

start-up activities which include preparation of regulatory and construction management 

plans. The contractor has set up the field offices and started mobilizing his equipment to 

his main yard. During the next quarter the contractor will mobilize to the site, set up his 

environmental controls, and start dredging at the mouth end of the Basin. This should 

allow him to start his demolition of the bridge piles (CO #01). 

-  
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Table 8 – Paerdegat Basin CSO Projects 

 Phase III Dredging 

Contract ID CSO - 5 DRG-PB 

Plan  
Elements 

Structures and Equipment Environmental Dredging 

Location West Shore of Paerdegat Basin Head end of Paerdegat Basin 

Actions Minor items and documentation 
Dredge bottom sediments to finish depth 

of three ft below MLLW 
Construction 
Cost 

$ 207,324,114 $8,884,940 

Status 
DEC formally accepted construction 

completion on Aug 24 2012. 
Construction NTP issued on Mar 18 2013 

Other 
Issues 

 
National Grid oil spill (Sep 28 2012) 

(Notice of FM submitted Oct 18 2013 

and closed by DEC on Sept 11 2013) 
Changes from the previous reporting period are shown in bold 
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3.4. Flushing Bay CSO 

The Flushing Bay CSO Facility Planning area includes the portions of the Tallman Island 

WWTP and the High Level Interceptor of the Bowery Bay WWTP drainage areas, associated 

sewers, and pumping stations that discharge to Flushing Bay and Flushing Creek in Queens. The 

Consent Order projects are constructed under contracts TI–WW-1, EE-DSGN-4, CS-FB-LLD, 

CS-FB-BWR, and CSO-DRDG, which respectively include the following items: 

 Tallman Island Whitestone Interceptor 

 Tallman Island Flushing Interceptor 

 Diversion of low-lying sewers and raising of the weir at BB-R02 

 Regulator Modifications 

 Environmental dredging of Flushing Bay 

Design Work Performed During This Quarter 

 Tallman Island Flushing Interceptor 

- Flow monitoring and the conceptual design have commenced.  The engineering 

consultant has been given authorization to proceed with the conceptual design, flow 

monitoring, and the testing of a technology to determine the structural integrity of the 

sewer invert.   

 Divert Low-Lying Sewers 

- Final Design has been completed. 

- Job is currently out for bids and the bid date is scheduled for Jan 7, 2014. 

- Modification Request was granted to change Final Design date from Jun 2013 to Jan 

2014 and Notice to Proceed date from Jun 2014 to Dec 2014.  

- DEC approved the modification request of December 31, 2014 for Final Design 

Completion of Divert Low Lying Sewers and Raise Weir at Flushing Bay on December 

18, 2013. 

 Regulator Modifications 

- 30% design approved 

- Value engineering session was conducted, implementation meeting is scheduled for 

January 2014. 

- Continued coordination with Port Authority, Con Edison, National Grid, FDNY, and 

cable companies. 

- Commenced CEQR review 

- Advanced 60% design work 

 Environmental Dredging 

- DEC provided a draft of the permit for Environmental Dredging on October 21, 2013. A 

teleconference for DEP and DEC to discuss the draft permit conditions was held on 
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November 6, 2013. A revised draft permit was provided on November 18, 2013 and 

issuance of the final permit is pending.  

- DEP issued a negative declaration for Environmental Dredging of Flushing Bay on 

December 18, 2013.  

Construction Work Performed During This Quarter 

 Tallman Island Whitestone Interceptor 

- Completed Construction of New Whitestone Interceptor in Powell’s Cove Park to 

Station 14+50 (approximately 70% complete). 

- Completed construction of new connection chamber in Tallman Island WWTP. 

- Activated permanent storm sewer flow diversion and started construction of the new 

interceptor diversion chamber at 11
th

 Ave and 131
st
 Street.  

- Continued operation of dewatering system. 

- Maintained erosion and sediment control measures in wetland and adjacent areas. 

- Flow monitoring and the conceptual design have commenced. 

Anticipated Design Activities for Next Quarter 

 Tallman Island Flushing Interceptor 

- The demonstration project for the structural assessment of the sewer invert will begin in 

the spring.  On January 31, 2014 a second vendor will be presenting their solution for 

performing a structural of the sewer invert. 

 Divert Low-Lying Sewers 

- DDC to advertising and accept bids for the sewer work in January 2014. 

 Regulator Modifications 

- Submit 60% design documents for DEP review 

- Attend value engineering implementation meeting 

- Continue coordination with Port Authority, NYCDOT, NYSDOT, NYC Transit, and 

DPR 

- Continue utility coordination 

- Advance CEQR review 

- Advance permitting activities 

 Environmental Dredging 

- Activity is pending issuance of the DEC permit for Environmental Dredging.  

Anticipated Construction Activities for Next Quarter 

 Tallman Island Whitestone Interceptor 
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- Continue construction of New Whitestone Interceptor in Powell’s Cove Park and north 

toward Tallman Island WWTP. 

- Complete construction of turning chambers # 4 and #5. 

- Continue construction of Diversion Chamber at 11
th

 Avenue.  

 

Table 9 – Flushing Bay CSO Projects 

 
Tallman Island 

Whitestone 

Interceptor 

Tallman Island 

Flushing 

Interceptor 

Divert Low-

Lying Sewers / 

Raise Weir BB-

R02 

Regulator 

Modifications 

Environmental 

Dredging of 

Flushing Bay 

Contract 

ID TI-WW-1 TBD CS-FB-LLD CS-FB-BWR 
CSO-DRDG 

DRG-FB 

Plan 

Elements 

New section of 

Whitestone 

Interceptor; 

Regulators 10, 

10A and 13 

Address 

Flushing 

Interceptor sag 

in Ulmer Street 

Divert Low 

Lying sewers in 

the vicinity of 

Bowery Bay 

WWTP. Raise 

the weir at 

regulator BB -

02 

Bowery Bay 

High Level 

Interceptor 

regulator 

modifications at 

10 regulators 

Environmental 

Dredging 

Location 

From existing 

junction 

chamber at 11
th
 

Ave / 130
th
 St 

to the WWTP, 

College Point, 

Queens 

From MH 45 at 

Whitestone 

Expressway to 

MH 29 at 

Ulmer Street 

and 25
th
 

Avenue 

Regulator BB-

02. Berrian 

Blvd and 19
th
 

Ave between 

43
rd

 St. and 45
th
 

St. 

Six of ten 

regulators along 

108
th
 street, 

Ditmars Blvd 

and the 

LaGuardia 

Airport site 

Proximate to  

CSO Outfalls 

BB006 and 

BB008 

Actions     

Dredge bottom 

sediments to 

final depth of 4 

ft below 

MLLW 

Cost $22,071,512 TBD $5,610,000 $41,400,000 
$38,100,000 

(based on 30% 

Design) 

Status 
Construction 

NTP Issued 

Dec 22 2011 

TOC (PW-088-

03) issued for 

potential  

design activities 

described above 

In Design In Design 

30% Design 

complete; 

USACE permit 

issued May 10 

2013; DEC 

permit pending 

Other 

Issues 

FM submitted 

Nov 19 2012 

(Superstorm 

Sandy) 

 

Mod request 

submitted 

May 1, 2013 

 None 

Changes from the previous reporting period are shown in bold 
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3.5. Jamaica Tributaries CSO 

The Jamaica Tributaries CSO Facility Planning area includes the drainage area of the Jamaica 

WWTP and its associated sewers and pumping stations. The receiving waters of the study area 

are Bergen, Thurston, Shellbank, and Hawtree Basins, which are located along the eastern shore 

of Jamaica Bay on either side of JFK International Airport. The Consent Order projects are 

constructed under contracts CSO-JT-SB, CS- JA-BBS, and CS-JA-BWR, which include the 

following items, respectively: 

 The Destratification Facility, a permanent diffused-air bubble mixing system at Shellbank 

Basin designed to eliminate temperature stratification during the summer season, which 

leads to poor water quality conditions in the basin, odors and marine life kills. 

 A Parallel 48–inch sewer under the Belt Parkway to complement the existing 36-inch 

double barrel Belt Parkway crossing in the West interceptor. 

 Bending Weirs at regulators J3 and J14 in the West Interceptor and J6 in the East 

Interceptor drainage area. 

DEP Certified Construction Completion of the Destratification Facility on March 20, 2012, and 

DEC accepted the certification on July 23, 2012. 

Design Work Performed During This Quarter 

 Parallel 48-inch Siphon/Interceptor 

- Responded to DEC Final Design Submittal review comments on December 5, 2013. 

- Received DEC Final Design approval on December 9, 2013. 

- Submitted contract documents for legal review. 

 Bending Weirs 

- Incorporated review comments from 90% design review. 

- Submitted Final Design Plans and Specifications to DEC on November 22, 2013, in 

advance of the milestone date of December 2013. 

- Received Negative Declaration for EAS. 

No Construction Work Performed During This Quarter 

Anticipated Design Activities for Next Quarter 

 Parallel 48-inch Siphon/Interceptor 

- Advertise construction project for bidding upon completion of legal review. 

 Bending Weirs 

- Submit contract documents for legal review and advertise construction project for 

bidding upon completion of legal review. 
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Table 10 – Jamaica Tributaries CSO Projects 

 

 Destratification Facility 
Parallel 48-inch Siphon / 

Interceptor 
Bending Weirs 

Contract ID CSO-JT-SB CS-JA-BBS CS-JA-BWR 
Plan 
Elements 

Destratification Parallel 48-inch Sewer Bending Weirs 

Location 
Shellbank Basin 

Queens 

Belt Parkway 

Queens 

Regulator J6 on the East 

Interceptor and regulators 

J3 and J14 on the West 

Interceptor 

Actions 
Construct Permanent 

Facility 

Design and construct 

system upgrades 

Design and construct 

system upgrades 

Construction 
Cost 

$2,776,054 $31,200,000 $7,256,000 

Status Complete Design Design 

Other 
Issues 

Certification Accepted Jul 

23 2012 
Final Design accepted 

by DEC on Dec 9 2013  

Final Design Submitted 

to DEC on Nov 22 2013 

Changes from the previous reporting period are shown in bold 
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3.6. Coney Island Creek CSO 

The Coney Island Creek CSO Facility Planning area is within the Owls Head WWTP service 

area in Brooklyn and includes Consent Order projects constructed under contracts PS-79 F, G, H, 

P, and E. DEP certified Construction Completion of the Avenue V Pumping Station and Force 

Mains on June 29, 2012. The certification was accepted by DEC on October 23, 2012. 

All projects in this planning area except the LTCP have been certified complete and 

accepted by DEC.  See Section 7 for further information about the LTCPs. 

 

Table 11 – Coney Island Creek CSO Projects 

 

 
Avenue V Pumping Station Upgrade 

 
Avenue V Force Mains 

 

Contract ID PS-79G, H, P, E PS-79F 
Plan 
Elements 

Upgrade Pumping Station 42-inch and 48-inch force mains 

Location 
Avenue V and West 11th Street 

Brooklyn 

Shore Parkway  
to Regulator 9A 

Brooklyn 

Actions 
Increase capacity to 80 MGD; Lower wet 

well operating level; Improve station 

reliability; Architectural restoration 

New force mains to convey dry and wet 

weather flow 

Construction 
Cost 

$80,213,297 $116,818,080 

Status Certification Accepted Oct 23 2012 Certification Accepted Oct 23 2012 
Other 
Issues 

  

Changes from the previous reporting period are shown in bold 
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3.7. Newtown Creek CSO 

The Newtown Creek CSO Facility Planning area includes the portions of the Newtown Creek 

WWTP and the Low Level Interceptor of the Bowery Bay WWTP drainage areas that discharge 

to Newtown Creek, English Kills, Dutch Kills, Whale Creek, Maspeth Creek and the East 

Branch along the Brooklyn-Queens border. The Consent Order projects are constructed under 

contracts CSO-NC-2, CSO-NC-3, CSO-NC-4, CS-NC-REG & FLO, GBNC15-05, which                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                

include the following items: 

 Enhanced Aeration in the Lower English Kills 

 Enhanced Aeration in East Branch and Upper Newtown Creek 

 Enhanced Aeration in Dutch Kills and Lower Newtown Creek 

 Bending Weirs / Floatables Control 

 Green Infrastructure Demonstration project in the Newtown Creek drainage area  

o Updates on the GI Demonstration Project are discussed in the Green 

Infrastructure Section of this report. 

Newtown Creek was added to the EPA Superfund National Priorities List (NPL) on September 

29, 2010.  According to EPA, placing Newtown Creek on the list allows the Agency to further 

investigate contamination at the site and develop an approach to address the contamination.  

Design Work Performed During This Quarter 

 Enhanced Aeration 

- Contractor started construction activities and completed installation of the new blower 

and aeration piping. Testing of the new aeration system is expected to be completed in 

early January. DEP submitted and DEC approved a request to modify the completion date 

from December 2013 (NC-2) to March 2014. 

- Continued the 60% design for the Enhanced Aeration in East Branch and Portions of 

Newtown Creek Enhanced Aeration project. Finalized the design of a public waterfront 

access required by use group 6D designation of the NC-3 site and submitted to the Public 

Design Commission for review and approval.  

- The Basis of Design Report (BODR) for NC-4 was approved in December 2013. Initiated 

the 30% design of the project.  

  Bending Weirs and Floatables Control 

- Responded to DEC comments on Final Design of Bending Weirs and Floatables Control 

Facilities on October 10, 2013.  DEC emailed additional comments on December 18, 

2013.   

- Submitted construction documents for legal review in preparation of advertising and 

bidding of the project. 

Anticipated Design Activities for Next Quarter 

 Enhanced Aeration 
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-  Enhanced Aeration in Lower English Kills project is expected to be complete in January 

2014. 

- Complete 60% design for the Enhanced Aeration in East Branch and Portions of 

Newtown Creek project (NC-3) and initiate the 90% design of the project. 

- Continue preliminary design (30%) of the Enhanced Aeration in Dutch Kills and Portions 

of Newtown Creek project (NC-4). 

 Bending Weirs and Floatables Control 

- Respond to DEC’s December 18, 2013 email.  DEP agreed to have a technical meeting to 

review calculations and assumptions made in projecting floatables removal efficiencies 

and address DEC’s concerns.  

- Prepare for procurement phase following acceptance of design by DEC. 

Anticipated Construction Activities for Next Quarter 

 DEP submitted a Modification Request on the Milestone Date for Construction Completion 

of the Newtown Creek Enhanced Aeration in the Lower English Kills. On December 18, 

2013 DEC approved the Milestone extension from December 31, 2013 to March 31, 2014. 

 

 

Table 12 – Newtown Creek CSO Projects 

 

 
Enhanced 
Aeration 1 

Enhanced 
Aeration 2 

Enhanced 
Aeration 3 

Bending Weirs / 

Floatables Control 

Contract 
ID 

CSO-NC-2 CSO-NC-3 CSO-NC-4 CS-NC-REG & FLO 

Plan 
Elements 

Enhanced 
Aeration 

Enhanced Aeration Enhanced Aeration 
Floatables Controls 

and Overflow 

Reduction 

Location 
Lower English 

Kills 

East Branch and 

Upper Newtown 

Creek 

Dutch Kills and 

Lower Newtown 

Creek 

Dutch Kills, Maspeth 

Creek, English Kills 

and East Branch 

Actions 

NTP Issued 
 Apr 2, 2013 in 

accordance 

with modified 

milestone date 

The design of the 

blower building and 

aeration system 

continues. 

The design of the 

blower building and 

aeration system 

continues 

Design of bending 

weirs and baffles, to 

reduce 

overflows/floatables 

Construction 
Cost 

$1,769,000 $18,730,791 $26,147,164 $35.4 Million  

Status Construction  Design Design 
Prepare for 

Procurement Phase 

Other 
Issues 

    

Changes from the previous reporting period are shown in bold 
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3.8. Westchester Creek CSO 

The Westchester Creek CSO Facility Planning area includes the portion of the Hunts Point 

WWTP drainage area, its associated sewers, and pumping stations that discharges to Westchester 

Creek and Pugsley Creek in the Bronx. The Consent Order projects are constructed under 

contracts CS-ER-WCM and CS-ER-WCP, which respectively include the following items: 

 Modifications to CSO-29 and CSO-29A to increase conveyance to the WWTP and 

reduce discharges from Outfall HP-014 

 Pugsley Creek Parallel Interceptor to increase conveyance to the WWTP and reduce 

discharges from Outfall HP-013 

Design Work Performed During This Quarter 

 Modifications to CSO-29 and 29A 

- Continued with 60% Design Activities 

- Met with community stakeholder representatives to review project and potential local 

impacts during construction. 

 Pugsley Creek Parallel Interceptor 

- Survey and borings have been received. 

- Preliminary Design is approximately 20% complete. 

Anticipated Design Activities for Next Quarter 

 Modifications to CSO-29 and 29A 

- Complete 60% Design activities 

- Continue coordination with local stakeholders to review project and potential impacts 

during construction. 

- Initiate and complete additional fieldwork to include topographic survey, ground 

penetrating radar survey at project sites and testing of existing relief structure concrete at 

CSO-29 and CSO-29A. 

 Pugsley Creek Parallel Interceptor 

- Preparation of design drawings to continue 
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Table 13 – Westchester Creek CSO Project 

 Modifications to CSO-29 and CSO-29A 
Pugsley Creek Parallel Interceptor 

start from CSO-24 
Contract ID CS-ER-WCM CS-ER-WCP 

Plan Elements 
Improve flow control structures in sewers 

to convey more flow to the Hunts Point 

WWTP 

Add capacity to convey more flow to 

the Hunts Point WWTP 

Location Eastchester Road, Bronx Classon Point, Bronx 

Actions Continue Design Continue Design at DDC 

Construction Cost $13.6 Million $65.8 Million (Estimated) 

Status 60% Design currently under review 
Preparation of design drawings to 

commence 

Other Issues   

Changes from the previous reporting period are shown in bold 
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3.9. Bronx River CSO 

The Bronx River CSO Facility Planning area includes the portion of the Hunts Point WWTP 

service area, the associated sewers, and pumping stations that discharge to the Bronx River in the 

Bronx. The Consent Order project is constructed under contract ER-BR-1which includes the 

following items: 

 Floatables Control at the Bronx Zoo site (CSO-27) 

 Floatables Control at the Bronx Park Avenue site (CSO-27A)  

 Floatables Control at the Soundview Park site (CSO-13) 

 Floatables Control at the West Farm Road site (CSO-28) 

 Green Infrastructure Demonstration project in the Bronx River watershed 

o The Green Infrastructure Demonstration project originally intended for the Bronx 

River CSO drainage area has been modified to take place in the Hutchinson River 

drainage area due to a lack of viable sites in the originally planned area. Updates 

on the GI Demonstration Project are discussed in the Green Infrastructure Section 

of this report. 

 

All projects under this planning area except the LTCP have been certified complete and 

accepted by DEC. 

 

 

 

Table 14 – Bronx River CSO Project 

 Floatables Control 

Contract ID ER – BR - 1 
Plan Elements Floatables Control Facilities at CSO Outfalls HP-004, HP-007 and HP-009 
Location West Farms Road, Bronx Park Avenue, Bronx Zoo, Soundview Park 

Actions 
Design and construction of floatables control facilities for CSO Outfalls HP-

004, HP-007 and HP-009 
Construction Cost $29,025,336 
Status Certified Completion on Oct 18 2012 

Other Issues  

Changes from the previous reporting period are shown in bold 
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3.10. Hutchinson River CSO 

The Hutchinson River CSO Facility Planning area includes the portion of the Hunts Point 

WWTP drainage area, its associated sewers, and pumping stations that discharges to the 

Hutchinson River in the Bronx. The Consent Order projects  include the following items: 

 Waste Load Allocation Field Sampling 

 Green Infrastructure Demonstration- The project that had originally been planned for the 

Bronx River drainage area has been changed to the Hutchinson River drainage area 

within subcatchment HP-024, per approved Modification Request submitted by DEP to 

DEC on Mar 30, 2012.  Updates on the GI Demonstration Project are discussed in the 

Green Infrastructure Section of this report. 

All projects under this planning area except the LTCP have been certified complete and 

accepted by DEC.  See Section 7 for further information about the LTCPs. 

 

Table 15 – Hutchinson River CSO Project 

 
Waste Load Allocation 

Field Sampling 
Contract ID LTCP1 
Plan 
Elements 

Surface water and discharge outfall water quality sampling and characterization to 

develop Waste Load Allocation (WLA) for the Hutchinson River 
Location Hutchinson River 

Actions  

Construction 
Cost 

n/a 

Status Completed 
Other 
Issues 

 

Changes from the previous reporting period are shown in bold 
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3.11. Jamaica Bay CSO 

The Jamaica Bay CSO Facility Planning area includes the drainage areas of the 26
th

 Ward, 

Coney Island, and Rockaway WWTPs and their associated sewers and pumping stations. The 

receiving waters of the study area include Fresh Creek, Hendrix Creek, Spring Creek, and the 

open waters of Jamaica Bay.  The Consent Order projects are constructed under contracts CSO-

DRG and CSO-GCER, which include the following items: 

 Interim dredging of the head-end of Hendrix Creek 

 Improving conveyance to the Rockaway WWTP 

 26th Ward High Level Sewer Separation (HLSS) 

 26th Ward Wet Weather Stabilization 

In addition, the 26
th

 Ward Green Infrastructure Demonstration Project is being performed under 

a separate contract. Updates on the GI Demonstration Project are discussed in the Green 

Infrastructure Section of this report. 

Design Work Performed During This Quarter 

 26
th

 Ward High Level Sewer Separation 

- Survey has been received and preparation of design drawings has started for Phases 1a 

and 1b (SE-851, SE-852), which include sewer work in the vicinity of East 108th Street 

between Flatlands Avenue and the outfall at Avenue K, and on Vandalia Avenue from 

Pennsylvania Avenue to the outfall west of Louisiana Avenue. An EAS has been 

requested. 

- DDC is awaiting survey for Phases 2a and 2b (SE-853, SE-855) which include sewer 

work on Louisiana Avenue between Stanley and Flatlands Avenue, and on Farragut Road 

between East 102nd and East 108th Street. EAS has been requested. 

- DDC is awaiting survey for Phases 3a and 3b (SE-856, SE-857) which includes sewer 

work on Flatlands Avenue between Georgia and Van Siclen Avenues, and on Foster 

Avenue between Rockaway Parkway and Bank Street. An EAS has been requested. 

 26
th

 Ward Wet Weather Stabilization 

- DEC requested information pertaining to DEP’s certification of Design Initiation in a 

letter dated July 31, 2013.  DEP submitted the requested information on September 20, 

2013.   

- Negotiation of modified dates and resolution of NOV are ongoing. 

- 26
th

 Ward Wet Weather Stabilization (26W-20/21) Draft Revised BODR for HLMSP 

(26W-21) and PST work (26W-20) were submitted to DEP on September 5, 2013, and 

are under review. 

- Currently utilizing approximately 65% of existing 26W-20 design in the design effort. 
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Construction Work Performed During This Quarter 

 Hendrix Street Canal Dredging 

- Completed benthic survey 

 26
th

 Ward Wet Weather Stabilization (LL MSPs) 

- Continued with the replacement of Pump #4. 

- Installed all three resistor drives. 

Anticipated Design Activities for Next Quarter 

 26
th

 Ward Wet Weather Stabilization (26W-20/21) 

- Finalize BODRs and continue working through detailed design. 

 26
th

 Ward High Level Sewer Separation 

- Preparation of design plans for Phases 1a and 1b to continue. 

Anticipated Construction Activities for Next Quarter 

 Hendrix Street Canal Dredging 

- Prepare the third Post Dredge Monitoring Report. 

 26
th

 Ward Wet Weather Stabilization (LL MSPs) 

- Complete startup and testing of Pump #4. 

- Start demolition of Pump #5. 

 

Table 16 – Jamaica Bay CSO Projects 

 
Hendrix 
Creek 

Dredging 

Rockaway WWTP 

Conveyance 

Improvements 
26

th
 Ward HLSS 

26
th
 Ward Wet 

Weather Stabilization 

Contract 
ID 

CSO-HC 
Project not yet 

initiated 
CS-FB-SEW 

26W-12 (CO 128) 
26W-20 

Plan 
Elements 

Removal of CSO 

sediment mounds 

from the head end 

of the Hendrix 

Street Canal 

Improve collection 

system and WWTP 

capacity to achieve 

2DDWF 

 

Low Level MSPs 
High Level MSPs 

PST#5 
PST1-4 Stabilization 

Location 
Hendrix Creek, 

Brooklyn 
Rockaway WWTP, 

Queens 
Fresh Creek, 

Brooklyn 
26

th
 Ward WWTP, 

Brooklyn 
Actions None None None - 

Construction 
Cost 

$13.2 million TBD 

$50 million for 

Phases 1a and 

1b (estimated) 
$51 million for 

Phases 2a and 

2b (estimated). 

$7.6 million 
$126.4 million 
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$63 million for 

Phases 3a and 

3b (estimated) 

Status 
Construction 

Complete 
Project not yet 

initiated 

CPIs for all 3 

phases have 

been sent to 

DDC. 

In Construction 

(LLMSPs) 
In Design 

(26W-20/21) 

Other Issues    

New design contract 

necessitates a 

modification to the 

design completion 

date. 
Changes from the previous reporting period are shown in bold 
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3.12. Environmental Benefits Projects 

These projects were undertaken in connection with the settlement of an enforcement action taken 

by New York State and DEC for violations of New York State law and DEC regulations. The 

Environmental Benefit Projects (EBPs) are funded by DEP and are designed to abate CSOs 

and/or address wet weather water quality impacts from CSOs and to benefit the waters in and 

around New York City.  In addition to the EBPs discussed below, the 2012 Order requires that 

$2 million in EBP funding be allocated toward the Hutchinson River and Newtown Creek 

Neighborhood Demonstration Areas, which are described in more detail under the Green 

Infrastructure Program in Section 3.13. 

2008 CSO EBP Grants  

The 2008 Modification to the CSO Consent Order requires not less than $4 million worth of 

DEP-funded Environmental Benefit Projects (EBPs) designed to abate CSOs and/or address wet 

weather water quality impacts from CSOs and to benefit the waters in and around New York 

City. 

 Manhattan College 

The installation of approximately 14,666 sq. ft. of a modular green roof project on New 

York Hospital in Queens has been designed to control runoff from a 1 to 1.5-inch rainfall. 

Alive Structures began removing the ballast from the roofs in late October 2012.  They 

completed installation in late November 2012 of the vegetated modular trays on three out 

of the planned four roofs within the hospital complex.  Further analysis of the solar 

irradiance of the roof indicated that too little light would fall on the fourth green roof 

section.  Therefore, it was decided to eliminate this section of the roof and begin full-time 

monitoring of the previously installed green roof sections.  A credit for the fourth roof 

will be taken and funds will be used for additional monitoring.  Monitoring equipment 

was tested over winter and complete installation of monitoring equipment will be 

completed by late spring. The total project value is $660,440; $357,917has been invoiced 

through July 2013. 

 NYC Audubon Society 

A Greenstreets stormwater capture system in Rego Park that will retrofit an impervious 

surface and replace it with permeable pavement and vegetation to capture runoff from a 

three acre-watershed60% designs have been reviewed by DEP BWSO and DOT.  DOT 

comments have been addressed and revised into drawings.  Additional comments and 

design changes from BWSO are expected as subsurface soil infiltration rates have been 

determined to be low and an alternative drainage conveyance back to the sewer system is 

required.  A topographical survey of the site was conducted. The total project value is 

$448,803; $75,000 has been invoiced to date. 

 Regional Plan Association 

Two Sponge Park™ bioretention basins have been constructed under the Long Island 

Expressway near the Van Wyck Expressway.  Dawson Corporation began construction 

on October 25, 2012. One of three proposed bioretention basins was removed from the 

design due to conflicting underground infrastructure.  The remaining two bioretention 

basins have been excavated, framed, and plumbing installed.  In spring 2013 the soil was 
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placed and the bioretention areas were planted.  Monitoring equipment were installed and 

data collection began in summer 2013.  Construction started October 25, 2012 and major 

construction and installation was completed by June 25, 2013. The total project value is 

$600,000; $271,116 has been invoiced through January 2013. 

 Gowanus Canal Conservancy 

The 6th Street Green Corridor Project will build a series of curbside swales ranging from 

400 square feet to 1,200 square feet along 6th Street and 2nd Avenue in Brooklyn. 100% 

designs being developed.  The bid documents were released in December 2013, with 

construction to start in early Spring 2014. Additional comments by NYCDOT required 

modification to the original design. The total project value is $583,470 ($873,470 

including EPA Grant); $264,694 through July 2013. 

 Unisphere, Inc. 

Treatment wetland and rain garden for treating stormwater entering Meadow Lake. This 

project will receive runoff from approximately 3.26 acres consisting of portions from a 

parking area at the southwestern edge of Meadow Lake in Flushing Meadows Corona 

Park.  Edesign Dynamics entered into a contract agreement with ExcavServices.  

Construction began on May 20, 2013. The total project value is $506,551; $208,589 has 

been invoiced through September 2013. 

 Drexel University 

Design, construct, monitor, evaluate, report on and maintain a variety of green 

infrastructure stormwater capture technologies that also promote ecosystem services in 

the Bronx River watershed.  Schematic design of a detention system has been reviewed 

by BWSO and OGI for feasibility within the right of way. As with the NYC Audubon 

projects, subsurface borings have indicated low infiltrating soil.  Additional comments 

and design changes from BWSO and OGI are expected as subsurface soil infiltration 

rates have been determined to be low and an alternative drainage conveyance back to the 

sewer system is required.  The total project value is $893,493; $75,000 has been invoiced 

to date. 
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Table 17 – 2008 Modified CSO Consent Order Environmental Benefits Projects 

Plan 

Elements: 
Bronx  
River 

Flushing Bay and 

Creek 
Gowanus 

Canal 

DEC 
US Forestry  

Service Grant 

Location: 
HP-009 service 

area 
Multiple areas 

6th St / 2nd Ave,  

Brooklyn 

Bronx River and 

Newtown Creek 

CSO Areas 

Description: 
Stormwater BMP 

evaluations 

Manhattan College 

New York Hospital 

Green roof 

($660,440); RPA 

bioretention basins 

under the LIE 

($600,000); 

Unisphere treatment 

wetlands and rain 

gardens for Meadow 

Lake ($386,551); 

Columbia University 

Rego Park Green 

Streets ($389,187); 

Gowanus Canal 

Conservancy 6th 

Street Green 

Corridor Project 
 

Enhanced tree pit 

evaluation in HP-

009 service area; 

Green infrastructure 

installation in 

Newtown Creek 

CSO shed; Open 

source access for 

Drexel University’s 

LIDRA model; 

Education and 

stewardship 

activities in the HP-

009 area. 

Cost: 

Budget: $850,000 
JTD : $75,000 
This Qtr: $0 
Next Qtr: $0 

Budget: $2,036,178 
JTD: $698,489 
This Qtr: $19,589 
Next Qtr: $100,000 

Budget: $583,470 
JTD: $253,280 
This Qtr: $16,625 
Next Qtr: $100,000 

Budget: $250,000 
JTD: $223,244 
This Q: $0 
Next Qtr:  

Status: In Design 

Manhattan College, 

Unisphere, and RPA 

completed design. 

NYC Audubon at 

60% design 

In design  
Contracts expire Jun 

30 2013. 

Other 

Issues: 
Subsurface 

Drainage 
None None 

Working with 

Riverkeeper to 

close out their 

contract. 
Changes from the previous reporting period are shown in bold 

 

2012 Order - EBP Green Infrastructure Grant Program Projects 

The 2012 Order requires the extension of DEP’s existing Green Infrastructure Grant Program 

and a commitment to use no less than $3 million of EBP funds to expand the GI Grant Program 

over a three year period from 2012-2014. DEP identifies how it will commit the total funds in $1 

million increments by the end of each calendar year as part of the EBP Grant Plan. DEP 

committed a total of $2,013,548 under the Environmental Benefits Program (EBP) to five 

grantees of the Green Infrastructure Grant Program by December 31, 2013.  

2012 Projects: 

 Albert Einstein College of Medicine 
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The College will construct a 12,589 square foot green roof on campus, located in the 

Westchester Creek watershed. The roof is designed to manage 0.47 acres of impervious 

area, and its 1” volume capacity is 2,830 cubic feet.  

 New School University 

The 13,542 square foot green roof at The New School’s Manhattan campus has been 

completed.  The building is located in the East River/Open Waters watershed. The roof is 

designed to manage 0.26 acres of impervious area. The roof’s 1” volume capacity is 

1,917 cubic feet.  

 St. Luke and St. Matthew Church 

The rain garden and porous pavement project, located in the East River/Open Waters 

watershed, is at the 90% design mark. The project will manage 0.21 acres of impervious 

area, and the project’s 1” volume capacity is 1,749 cubic feet.  

2013 Projects:  

 Pratt Institute 

The green roof and bioinfiltration project, located in the East River/Open Waters 

watershed, has completed designs. The project manages 0.62 acres of impervious area, 

and has a 1” volume capacity of 9,483 cubic feet.  

 

 Banana Kelly Community Improvement Association 

The green roof and rain garden project, located in the East River/Open Waters watershed, 

has completed designs. The project manages 0.3 acres of impervious area, and has a 1” 

volume capacity of 4,653 cubic feet.  
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Table 18 – 2012 Order - EBP Green Infrastructure Grant Program Projects 

  
 2012 Projects 2013 Projects  

Project 

Name: 

Albert 

Einstein 

College of 

Medicine 

New School 

University 

St. Luke and 

St. Matthew 

Church 

Pratt 

Institute 

Banana 

Kelly 

Community 

Improvement 

Association 

Location: 

1300 Morris 

Park Avenue, 

Bronx NY 

65 5
th
 

Avenue, New 

York, NY 

520 Clinton 

Avenue, 

Brooklyn, 

NY 

200 

Willoughby 

Avenue 

Brooklyn, 

NY 

916 -928 

Kelly Street, 

Bronx, NY 

Description: Green Roof Green Roof  

Rain Garden 

and Porous 

Pavement 

Green Roof 

and Rain 

Garden 

Green Roof 

and Rain 

Garden 

Cost: $503,470  $325,000  $290,273  $658,497  $236,308  

Status: 
Design 

Complete 

Construction 

Complete 

90% Design 

under 

review  

90% Design 

Complete 

Design 

Complete 

Other 

Issues: 
None None None None None 

Total:  
2012 2013 

$1,118,743  $894,805  

 
Changes from the previous reporting period are shown in bold  
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3.13. Green Infrastructure Program Implementation 

This section of the quarterly report provides the status of Green Infrastructure Program 

implementation required under the 2012 CSO Consent Order. The Order sets forth financial 

requirements including the requirement to spend no less than $2M of EBP funds on the 

implementation of two Green Infrastructure Demonstration areas.  The Order also sets forth 

schedule and stormwater capture targets, and other requirements for the program to reduce runoff 

and CSO through the use of green infrastructure. Additionally, Appendix A of the 2012 CSO 

Consent Order contains completion milestones for three Green Infrastructure Demonstration 

projects: 

 Newtown Creek Green Infrastructure Demonstration Project (EBP Funded) 

- Right of way (ROW) construction completion certified May 10, 2013 

- Onsite construction completed September 16, 2013 

- Ongoing monitoring of Demonstration Area projects 

- PCM Report due August 2014 

 Hutchinson River Green Infrastructure Demonstration Project (EBP Funded) 

- ROW construction completion certified April 30, 2013 

- Ongoing monitoring of Demonstration Area projects 

- PCM Report due August 2014 

 Jamaica Bay Green Infrastructure Demonstration Project in 26th Ward Sewershed 

- ROW construction completion certified December 31, 2012 

- Onsite construction completed September 16, 2013 

- Ongoing monitoring of Demonstration Area projects 

- PCM Report due August 2014 

This information is presented in addition to and complementary with the Environmental Benefits 

Projects described in the previous section.  Quarterly expenses for ongoing monitoring are 

approximately $40,000 for all three Demonstration Areas. 
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Table 19 – Green Infrastructure Neighborhood Demonstration Project Status 

Neighborhood 

Demonstration 

Area 

CSO 

Tributary 

Area 
Waterbody 

Construction 

Status 
EBP Cost* Other Issues 

Area 1- ROW HP-024 Hutchinson 

River 
Post-construction 

monitoring 
EBP $545,534 None 

Area 2 - ROW 26W-003 Jamaica 

Bay 
Post-construction 

monitoring  
NA $871,000 None 

Area 2- Onsite 26W-003 Jamaica 

Bay 
Post-construction 

monitoring 
NA $463,584 None 

Area 3 - ROW NCB-015 Newtown 

Creek 
Post-construction 

monitoring 
EBP $519,925 None 

Area 3- Onsite NCB-015 Newtown 

Creek 
Post-construction 

monitoring  
EBP $927,508 None 

Changes from the previous reporting period are shown in bold. * Design and construction costs. 

During the Fourth Quarter of 2013, design and construction work continued in three Green 

Infrastructure Program areas. Green Infrastructure design and construction work is focused in the 

following Priority Waterbodies:  Bowery Bay, Bronx River, Flushing Bay, Flushing Creek, 

Gowanus Canal, Hutchinson River, Jamaica Bay, Newtown Creek, and Westchester Creek.  

Design and Construction Work Performed During This Quarter 

 Right-of-way Green Infrastructure Contracts: 

- Continued design in 17 Priority CSO Tributary Areas. 

- Continued construction in three Priority CSO Tributary Areas. 

 Public Onsite Retrofit Program: 

- Continued design of four onsite projects. 

- Completed design of three onsite projects. 

- Continued identification of onsite projects with NYCDPR, NYCHA, DOE/SCA and 

Trust for Public Land, and NYCHHC. 

 Green Infrastructure Grant Program: 

- Completed design of two grant projects.   

- Continued construction of one grant project.  

- Completed construction of one grant project. 

- Continued funding agreement and design review for the remaining 2011, 2012, and 2013 

grant recipients.  
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Anticipated Design and Construction Activities for Next Quarter 

 Right-of-way Area-wide Contracts: 

- Begin design in two Priority CSO Tributary Areas. 

- Continue design in 17 Priority CSO Tributary Areas.  

- Continue construction in three Priority CSO Tributary Areas. 

 Public Onsite Retrofit Program: 

- Begin design of four onsite projects 

- Continue design of two onsite projects. 

- Complete design of two onsite projects. 

- Begin construction of three onsite projects. 

- Continue identification of onsite projects with NYCDPR, NYCHA, DOE/SCA and Trust 

for Public Land, and NYCHHC. 

 Green Infrastructure Grant Program: 

- Continue construction of one grant project.  

Continue funding agreement and design review for the remaining 2011, 2012 and 2013 

grant recipients. 
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4.0 Community Relations 

DEP’s public participation plan was released to the public on June 26, 2012 and describes the 

multipronged tools and activities DEP will utilize to inform and involve diverse stakeholders and 

the broader public throughout the LTCP process.  

The purpose of the public participation plan is to create a framework for communicating with 

and soliciting input from interested stakeholders and the broader public on water quality and the 

challenges and opportunities for CSO controls. The public participation plan is designed to keep 

important stakeholder issues associated with the LTCP program before the public and ratepayers 

throughout the life of the program.   

DEP will report quarterly to DEC on completed public participation activities outlined in the 

public participation plan as part of this and all future CSO Quarterly Reports. All updates to the 

Public Participation Plan implemented as a result of public comments received and quarterly 

reviews of public participation activities by DEC will be posted annually to DEP’s website.  

During the Fourth Quarter of 2013, DEP completed several community relations-related tasks 

and provided several LTCP-related updates and education materials to the public. All tasks, 

efforts and updates are described in this Quarterly Report. 

LTCP and Green Infrastructure Meetings 

 October 11, 2013: Queens Community Board Budget Consultation Meeting (25 

attendees) 

 October 23, 2013: Green Infrastructure tour presentation at Queens College (70 

attendees) 

 November 6, 2013: S.W.I.M. public meeting (15 attendees) 

 November 7, 2013: Presentation to Ridgewood Property Owners and Civic Association 

(20 attendees) 

 November 7, 2013: Queens Community Board 10 meeting 

 November 7, 2013: Federated Blocks of Laurelton meeting 

 November 12, 2013: Queens Community Board 4 meeting (40 attendees) 

 November 13, 2013: Queens Community Board 6 meeting (40 attendees) 

 November 19, 2013: Green Infrastructure Steering Committee Meeting (30 attendees) 

 November 19, 2013: Meeting with Riverkeeper and NRDC (2 attendees) 

 December 10, 2013: Columbia University Capstone Presentation 15 attendees) 

 December 17, 2013: Sustainability meeting with LaGuardia Community College (10 

attendees) 

 

LTCP Education and Outreach Activities 

- There were no planned LTCP Education and Outreach Activities conducted in the fourth 

quarter of 2013. 

 

. Planned Activities Not Conducted During This Quarter 

 DEP conducted all planned activities this quarter. 
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Summary of Comments Received 

No written comments were submitted in the fourth quarter of 2013. 
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5.0 Key Personnel Changes 

On November 18, 2013, DEP notified DEC that Keith Mahoney was the new CSO Program 

Manager as of November 15, 2013. The table below provides key personnel as of the Fourth 

Quarter of 2013. 

 

Table 20– Key DEP Personnel for Contracts Subject to the CSO Consent Order 

Planning Area Project 
DEP Responsible Personnel 

Bureau Chief APM 

Alley Creek All projects complete - - - 

Outer Harbor All Projects Complete - - - 

Inner Harbor 
CSO-DRDG: Gowanus Dredging 
CSO-GC: Flushing Tunnel 
CSO-GC: Gowanus PS 

BEDC 
BEDC 
BEDC 

Tysvaer 
Clarke 
Clarke 

Chao 
Joseph 
Joseph 

Paerdegat 
Basin 

CSO-5: Storage Facility (Complete) 
CSO-DRDG: Dredging 

- 
BEDC 

- 
Tysvaer 

- 
Nayan Shah 

Flushing 
Bay 

CSO-DRDG: Dredging 
PW-088 Assn. 2B: Flushing Interceptor 
CS-FB-LLD: Low-Lying Sewers 
CS-FB-LLD R2 Weir  
CS-FB-BWR: Regulators 
TI-WW-1: Whitestone Interceptor 

BEDC 
BWT 

BWSO 
BEDC 
BEDC 
BEDC 

Tysvaer 
Lochan 
Barbaro 

Tbd 
Tysvaer 

Solimando 

Chao 
Goldin 

Gordon/Shah 
Tbd 

Szeto 
Sadat 

Jamaica 
Tributaries 

CS-JA-BWR: Bending Weirs 
CS-JA-BBS: 48-Inch Sewer 
CSO-JT-SB: Destratification (Complete) 

BEDC 
BEDC 

- 

Tysvaer 
Tysvaer 

- 

Szeto 
Szeto 

- 
Coney Island 

Creek 
PS-79F: Ave V Force Main (Complete) 
PS-79: Ave V Pump Station (Complete) 

- 
- 

- 
- 

- 
- 

Newtown 
Creek 

CSO-NC-4: Dutch Kills, Lower Newtown 
CSO-NC-3: East Branch,  Upper Newtown 
CSO-NC-2: Enhanced Aeration Lower English Kills 
CS-NC-REG&FLO: Regulators / Floatables Control 

BEDC 
BEDC 
BEDC 
BEDC 

Tysvaer 
Tysvaer 
Tysvaer 
Tysvaer 

Meshkati 
Meshkati 

Adabi 
Chao 

Westchester 
Creek 

CS-ER-WCM: Modifications to CSO-29 / 29A 
CS-ER-WCP: Pugsley Creek Parallel Interceptor 

BEDC 
BWSO 

Tysvaer 
Barbaro 

Chao 
Gordon/Shah 

Bronx River All projects complete - - - 

Hutchinson 

River 
LTCP1: Waste Load Allocation BWT Mahoney Lee 

Jamaica 
Bay 

CSO-HC: Hendrix Creek Dredging 
CS-FB-SEW: 26th Ward / Fresh Creek HLSS 
CO 26W-128: Low Level Main Sewage Pumps 
26W-20: 26th Ward Wet Weather Stabilization 

BEDC 
BWSO 
BEDC 
BEDC 

Tysvaer 
Barbaro 

Solimando 
Solimando 

Nayan Shah 
Gordon/Shah 

Radulescu 
D’Attile 

G.I. 
Demonstrations 

All projects complete - - - 

Changes from the previous reporting period are shown in bold 
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6.0 Other Issues 

Action Items generated during the December 19, 2013 CSO Quarterly Meeting are summarized 

below. 

Table 21– Action Items from Quarterly Progress Meeting 

Planning 

Area 
Responsible 

Party 
Required Action 

Status 

Inner 
Harbor 

DEP 

 

 

DEP 

- Provide updates on force majeure for Hurricane Sandy 

and ConEd equipment deliveries for Gowanus Canal 

flushing tunnel and pump station 

- Provide CEQR decision on Gowanus Canal dredging 

by Jan 15 2014 

 

In Progress 

 

In Progress 

Flushing 
Bay 

DEP 

 

DEP 

- Provide latest survey data on movement of Flushing 

interceptor 

- Notify DEC in advance of field inspections of Flushing 

interceptor 

Completed 

 

In Progress 

Newtown 

Creek 
DEP - Respond to DEC follow-up comments on floatables 

control final design 

In Progress 

Hutchinson 

River 
DEP 

DEP 

DEC 

- Address DEC comments on waste load allocation 

- Develop detailed schedule for completion of LTCP 

- Follow on MS4 audit and IDDE with Mt. Vernon 

In Progress 

In Progress 

Completed 

Alley Creek DEP, DEC - Conduct regular technical meetings to resolve 

outstanding issues 

In Progress 

Coney Island DEC - Respond to request for modification for Coney Island 

and Westchester Creek LTCPs 

Completed 

Green 

Infrastructure 

and EBPs 

DEP, DEC 

 

DEP, DEC 

- Conduct dedicated progress meeting for green 

infrastructure 

- Confirm use of remaining funds for Newtown Creek 

EBP 

In Progress 

General DEP 

 

 

DEP, DEC 

- Provide BODRs for Newtown Creek enhanced aeration 

and Westchester Creek regulator modifications, as well 

as any other BODR that is available 

- Hold joint legal and technical meeting to resolve 

interpretation issues on LTCPs 

In Progress 

 

 

In Progress 
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7.0 Status of LTCP Development 

 The status of all Long-Term Control Plan development is described below. Where only the 

planning area and a date are shown, work has not yet been initiated as of the reporting 

quarter. 

- The Alley Creek LTCP was submitted on July 2, 2013 in accordance with the 

requirements of the Order. DEC provided comments on September 12, 2013. DEP 

responded to DEC’s comments on November 8, 2013 and requested an extension 

from November 12, 2013 to May 12, 2014.  On December 12, 2013 DEC rejected the 

LTCP and the extension request. 

- Work on the Coney Island Creek LTCP has commenced. The report is due June 2014. 

The Coney Island Creek LTCP may be delayed. Therefore, DEP submitted a 

Modification Request on December 11, 2013 that would switch this Milestone date 

with the Westchester Creek LTCP date of June 2016. 

- Work on the Hutchinson River LTCP has commenced. The report is due September 

2014. 

- Work on the Flushing Creek LTCP has commenced. The report is due December 2014. 

- Bronx River: June 2015 

- Gowanus Canal: June 2015 

- Jamaica Tributaries and Bay: June 2016 

- Work on the Westchester Creek LTCP has commenced in anticipation of switching 

this Milestone date with the Coney Island Creek LTCP date per the December 11, 

2013 Modification Request such that Westchester would be due June 2014.  

- Newtown Creek: June 2017 

- Citywide: December 2017 

 All Waterbody/Watershed Facility Plans (WWFPs) have been approved. 

 

 


