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FY 2019 AUTHORIZED COMMITMENT PLAN PAGE: 857
WITH FY 2019 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

BUDGET LINE: P-C018 FMS #: 846 C18 MISCELLANEOUS PARKS, PARKWAYS, PLAYGROUNDS AND STRUCTURES: MANHATTAN
AVAILABLE BALANCE AS OF: 07/31/18 $518,327.62 (CITY) $.32 (NON-CITY)
CONTRACT LIABILITY: $1,212,236.50 (CITY) $3,787.55 (NON-CITY)
ITD EXPENDITURES: $58,634,266.26 (CITY) $1,433,852.64 (NON-CITY)

* FY 19 * FY 20 * FY 21 * FY 22 * * FY 19 * FY 20 * FY 21 * FY 22 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* * * * * (C)* 340 * * * *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2019

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 19____________________________________________________________________________________________________________________________________
PLAN (C)* * * * * * * * * * * * 340 * 340
FORCST(C)* * * * * * * * * * * * 340 * 340
ACTUAL(C)* * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

801 HARLESPL Harlem River Esplanade DSGN 05/11 09/12
CONS 008 CONSTRUCTION 245 0 06/19

801 HARLMPIER Harlem Area Piers & Bulkhead Stabilization DSGN 01/12 10/13
DSGN 030 DESIGN 95 0 06/19

------------------------------------------------------------------------------------------------------------------------------------

BUDGET LINE: P-C021 FMS #: 846 C21 MISC PARKS, PARKWAYS, PLAYGROUNDS AND STRUCTURES: BRONX
AVAILABLE BALANCE AS OF: 07/31/18 $106,950.98 (CITY) $.94 (NON-CITY)
CONTRACT LIABILITY: $611,472.04 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $67,458,312.65 (CITY) $546,205.06 (NON-CITY)

* FY 19 * FY 20 * FY 21 * FY 22 * * FY 19 * FY 20 * FY 21 * FY 22 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* * * * * (C)* 73 * 20 * * *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2019

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 19____________________________________________________________________________________________________________________________________
PLAN (C)* * * * * * * * * * * * 73 * 73
FORCST(C)* * * * * * * * * * * * 73 * 73
ACTUAL(C)* * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

846 P-1FERRYA Ferry Point Park Golf Course - Consultant Svcs X126-308M
SVCS 580 SERVICES 73 0 06/19

846 P-1FERRY4 Ferry Point Park-Community & Waterfront Pk-design X126-207M
DSGN 111 DESIGN 1 0 06/20
DSGN 120 DESIGN 18 0 06/20

CO#: 02 DSGN 130 DESIGN 1 0 06/20

------------------------------------------------------------------------------------------------------------------------------------

SOLIMAR SOLASC JL132 NONE

X::PDF(F)
PX(S)
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FY 2019 AUTHORIZED COMMITMENT PLAN PAGE: 858
WITH FY 2019 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

BUDGET LINE: P-C412 FMS #: 846 C64 CONSTRUCT/RECONSTRUCT PROSPECT PARK, BROOKLYN
AVAILABLE BALANCE AS OF: 07/31/18 $8,850.48 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $158,894.64 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $10,371,773.49 (CITY) $.00 (NON-CITY)

* FY 19 * FY 20 * FY 21 * FY 22 * * FY 19 * FY 20 * FY 21 * FY 22 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* * * * * (C)* 6 * * * *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2019

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 19____________________________________________________________________________________________________________________________________
PLAN (C)* * * * * * * * * * * * 6 * 6
FORCST(C)* * * * * * * * * * * * 6 * 6
ACTUAL(C)* * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

846 P-200PATH PPA - New Drainage on Prospect Park Path (B073-116M) DEVSCOPE 07/15 09/15
CONS GE 360 CONSTRUCTION GENERAL 6 0 06/19

------------------------------------------------------------------------------------------------------------------------------------

BUDGET LINE: P-DN510 FMS #: 846 A02 NEW YORK RESTORATION PROJECT (NYRP)
AVAILABLE BALANCE AS OF: 07/31/18 $2,609,247.00 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $487,333.00 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $64,120.00 (CITY) $.00 (NON-CITY)

* FY 19 * FY 20 * FY 21 * FY 22 * * FY 19 * FY 20 * FY 21 * FY 22 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* * * * * (C)* 2,148 * 228 * 528 * 5 *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2019

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 19____________________________________________________________________________________________________________________________________
PLAN (C)* * * * * * * * * * * * 2,148 * 2,148
FORCST(C)* * * * * * * * * * * * 2,148 * 2,148
ACTUAL(C)* * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

801 P-3RODGRD NYRP- Rodale Pleassant Park Community Garden, Manhattan DEVSCOPE 07/17 12/17
CONS 310 CONSTRUCTION 513 0 06/19

801 P-3SHCRPL New York Restoration Project-Sherman Creek Plaza, Manhattan
CONS 300 CONSTRUCTION 1,435 0 06/19
CONS 350 CONSTRUCTION 200 0 06/19

801 PJSHARP FA - NYRP - Peter Jay Sharp Boathouse Renovation
CONS 002 CONSTRUCTION 85 0 06/20

SOLIMAR SOLASC JL132 NONE

X::PDF(F)
PX(S)
MT(MAIN)




FY 2019 AUTHORIZED COMMITMENT PLAN PAGE: 859
WITH FY 2019 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

846 P-100CACG NYRP- Clay Avenue Community Garden Restoration, Bronx DEVSCOPE 07/17 12/17
CONS 300 CONSTRUCTION 528 0 06/21

846 P-3NYSWIN NYRP - SWINDLER COVE & SHERMAN CREEK SECURITY & WIFI DEVSCOPE 07/09 09/09
EQFN CT 300 EQUIPMENT AND FURNITURE MAINTENANCE EQUIPMENT 140 0 06/20

846 P-3ROOF9A FY09 Roof Req Thomas Jeff Rec Ctr (MG-709M) WO#10 DEVSCOPE 07/09 09/09
CONS 452 CONSTRUCTION 3 0 06/20

850 P-3CCVE16 New York Restoration Project - Vehicle Purchase DEVSCOPE 07/15 09/15
EQFN 300 EQUIPMENT AND FURNITURE 3 0 06/22

850 PDN15NYRP New York Restoration Project - 2 CLEAN ENERGY TRUKCS
EQVH 100 EQUIPMENT - VEHICLES 2 0 06/22

------------------------------------------------------------------------------------------------------------------------------------

BUDGET LINE: P-DN665 FMS #: 846 A11 CITY PARKS FOUNDATION
AVAILABLE BALANCE AS OF: 07/31/18 $2,864,000.00 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $.00 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $.00 (CITY) $.00 (NON-CITY)

* FY 19 * FY 20 * FY 21 * FY 22 * * FY 19 * FY 20 * FY 21 * FY 22 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* * * * * (C)* 2,864 * * * *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2019

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 19____________________________________________________________________________________________________________________________________
PLAN (C)* * * * * * * * * * * * 2,864 * 2,864
FORCST(C)* * * * * * * * * * * * 2,864 * 2,864
ACTUAL(C)* * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

846 P-301SUMM CITY PARKS FOUND-SUMMERSTAGE RENOVATION M005 DEVSCOPE 08/16 01/17
CONS GE 300 CONSTRUCTION GENERAL 2,376 0 06/19
CONS 400 CONSTRUCTION 238 0 06/19

846 P-4CPKSTB CITY PARKS FOUNDATION-TENNIS BUBBLE DEVSCOPE 07/10 09/10
CONS GE 300 CONSTRUCTION GENERAL 227 0 06/19
CONS 400 CONSTRUCTION 23 0 06/19

------------------------------------------------------------------------------------------------------------------------------------

SOLIMAR SOLASC JL132 NONE

X::PDF(F)
PX(S)
MT(MAIN)




FY 2019 AUTHORIZED COMMITMENT PLAN PAGE: 860
WITH FY 2019 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

BUDGET LINE: P-D017 FMS #: 846 D17 MISCELLANEOUS PARKS, PARKWAYS, PLAYGROUNDS, AND STRUCTURES: BKLYN
AVAILABLE BALANCE AS OF: 07/31/18 $137,705,444.33 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $65,620,886.68 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $238,650,569.46 (CITY) $.00 (NON-CITY)

* FY 19 * FY 20 * FY 21 * FY 22 * * FY 19 * FY 20 * FY 21 * FY 22 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* 36,100 * * * * (C)* 35,599 * 56,197 * 47,448 * 5,931 *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2019

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 19____________________________________________________________________________________________________________________________________
PLAN (C)* 822 * 1 * * * * * * * * * * 34,776 * 35,599
FORCST(C)* 572 * 45 * * * * * * * * * * 34,732 * 35,349
ACTUAL(C)* 821 * * * * * * * * * * * * 821

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

801 BUSHTPARK Bush Terminal Park DSGN 01/16 06/18
CONS GE 002 CONSTRUCTION GENERAL 375 0 06/19

CO#: A6 CONS GE 002 CONSTRUCTION GENERAL 99 0 07/18
CONS 003 CONSTRUCTION 400 0 06/19

801 PARACHUT2 Coney Island - Parachute Jump Lighting 2 DSGN 01/08 06/17
CONS 004 CONSTRUCTION 2 0 06/19
CONS 007 CONSTRUCTION 3 0 06/19

801 PROSPPLC Prospect Park Lakeside Center DSGN 09/09 07/10
CONS 015 CONSTRUCTION 6 0 06/22

801 SUNSETPAR Sunset Park Waterfront Redevelopment DSGN 07/00 06/07
CONS 033 CONSTRUCTION 135 0 06/19

826 CSO-GC-SP CONSTRUCTION OF GOWANUS CANAL PILOT SPONGE PARK DEVSCOPE 10/14 12/14
CO#: A CONS 007 CONSTRUCTION 30 0 06/19

CONS 008 CONSTRUCTION 86 0 06/19

826 GKRH34-03 ON-SITE CONS OF GI PRACTICES WYCKOFF GDNS,BOREUM & CARROLL P DEVSCOPE 07/15 09/15
CONS 002 CONSTRUCTION 250 0 07/18

846 P-2BQGRN BQ GREEN DEVSCOPE 07/17 12/17
CONS 300 CONSTRUCTION 5,000 0 06/22

846 P-2BRIGHM Brigham Park - plgd & passive area B057-212M/512M DEVSCOPE 07/09 09/09
CONS 225 CONSTRUCTION 1 0 06/19

846 P-2BWCC02 Bklyn multi-site -Bayview Hse plgd, Linden hdball(BG-610M) DEVSCOPE 07/10 09/10
CO#: RR CONS GE 100 CONSTRUCTION GENERAL 31 0 06/21
CO#: RR CONS 201 CONSTRUCTION 53 0 06/21
CO#: RR CONS 260 CONSTRUCTION 57 0 06/21
CO#: RR DSGN CD 301 DESIGN COMPLETE DESIGN 6 0 06/21

SOLIMAR SOLASC JL132 NONE

X::PDF(F)
PX(S)
MT(MAIN)




FY 2019 AUTHORIZED COMMITMENT PLAN PAGE: 861
WITH FY 2019 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

846 P-2BWCC04 BKLYN MULTISITE CMFT STA.- TILDEN & BANNEKER BG-111M DEVSCOPE 07/10 09/10
CONS GE 100 CONSTRUCTION GENERAL 505 0 06/20
CONS GE 150 CONSTRUCTION GENERAL 462 0 06/20
CONS GE 155 CONSTRUCTION GENERAL 186 0 06/20
CONS 200 CONSTRUCTION 15 0 06/20
CONS 260 CONSTRUCTION 7 0 06/20

846 P-2BWCC09 RECON - MPPA HARRY MAZE PLAY. & HICKMAN PLAY. BG-313M DEVSCOPE 02/13 05/13
CONS GE 126 CONSTRUCTION GENERAL 118 0 06/21
CONS 205 CONSTRUCTION 117 0 06/21
CONS 210 CONSTRUCTION 15 0 06/21

846 P-2CPIJOP CPI Ph1- RC of Jesse Owens Play. B269-116M DEVSCOPE 07/16 12/16
CONS 410 CONSTRUCTION 225 0 06/19

846 P-2ERSPK1 E RIVER STATE PARK PARKHOUSE
CONS GE 350 CONSTRUCTION GENERAL 500 0 06/19

846 P-2GSLAFY Lafayette Ave. Greenstreets DEVSCOPE 07/12 09/12
CO#: RR CONS GE 300 CONSTRUCTION GENERAL 11 0 06/20

846 P-2GTGRDN RPZ installation at various sites in Brooklyn DEVSCOPE 07/17 12/17
CONS 310 CONSTRUCTION 19 0 06/21
CONS 320 CONSTRUCTION 4 0 06/19
CONS 330 CONSTRUCTION 92 0 06/21

846 P-2HOOPER Hooper Street Grove - Install Perimeter Fence
CONS GE 300 CONSTRUCTION GENERAL 180 0 06/19
CONS 400 CONSTRUCTION 20 0 06/19

846 P-2LITCHF Litchfield Villa - Renovations DEVSCOPE 07/17 12/17
DSGN 300 DESIGN 20 0 06/21
CONS 310 CONSTRUCTION 180 0 06/21

846 P-2PEDPLZ Public Place -Pedestrian Plaza-Eldert & liberty DEVSCOPE 07/16 12/16
CONS GE 310 CONSTRUCTION GENERAL 225 0 06/19
CONS 400 CONSTRUCTION 100 0 06/19

846 P-2PGRD11 MULTISITE- PAVEMTS,TENNIS CTS, BB CTS, FENCING (BG-711M) DEVSCOPE 01/12 03/12
CONS GE 205 CONSTRUCTION GENERAL 3 0 06/21
CONS GE 310 CONSTRUCTION GENERAL 25 0 06/21
CONS 350 CONSTRUCTION 90 0 06/21
CONS GE 405 CONSTRUCTION GENERAL 87 0 06/21
CONS GE 430 CONSTRUCTION GENERAL 1 0 06/21
CONS GE 445 CONSTRUCTION GENERAL 350 0 06/21
DSGN CD 500 DESIGN COMPLETE DESIGN 75 0 06/21

846 P-2PLG14C SEBA Debris Abatement - B054-415M DEVSCOPE 07/14 09/14
CONS GE 300 CONSTRUCTION GENERAL 137 0 06/21
CONS GE 400 CONSTRUCTION GENERAL 12 0 06/21

846 P-2PNYC05 PlaNYC - Calvert Vaux CS/M&O bldg (B125-112M) DEVSCOPE 03/12 05/12
CONS GE 090 CONSTRUCTION GENERAL 750 0 06/19

SOLIMAR SOLASC JL132 NONE

X::PDF(F)
PX(S)
MT(MAIN)




FY 2019 AUTHORIZED COMMITMENT PLAN PAGE: 862
WITH FY 2019 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

846 P-2PWBFTG PWOB- Fort Greene DEVSCOPE 07/16 12/16
DSGN 310 DESIGN 200 0 06/20
CONS GE 340 CONSTRUCTION GENERAL 130 0 06/20
CONS GE 350 CONSTRUCTION GENERAL 163 0 06/20
CONS GE 360 CONSTRUCTION GENERAL 562 0 06/20
CONS GE 380 CONSTRUCTION GENERAL 500 0 06/20

846 P-2SEAGTE SEAGATE SHORELINE REMEDIATION DEVSCOPE 07/11 09/11
CONS GE 100 CONSTRUCTION GENERAL 462 0 06/21
CONS 200 CONSTRUCTION 46 0 06/21
CONS 210 CONSTRUCTION 92 0 06/21

846 P-2SUCSGN Success Garden - Park Renovation
CONS GE 300 CONSTRUCTION GENERAL 85 0 06/20
CONS 400 CONSTRUCTION 1,615 0 06/21

846 P-200CRSL PPA- Recon. Carousel DEVSCOPE 07/16 12/16
DSGN 200 DESIGN 50 0 06/19
CONS GE 300 CONSTRUCTION GENERAL 200 0 06/20
CONS GE 400 CONSTRUCTION GENERAL 250 0 06/20

846 P-200FITS PPA- Prospect Park Fitness Playground/Equipment
CONS GE 300 CONSTRUCTION GENERAL 69 0 06/19
CONS 400 CONSTRUCTION 831 0 06/21

846 P-200HPPP PPA - Harmony Playground Improvements B073
CONS GE 300 CONSTRUCTION GENERAL 35 0 06/19
CONS GE 310 CONSTRUCTION GENERAL 415 0 06/21

846 P-200LFHH PPA- Restor. Lefferts Historic House DEVSCOPE 07/16 12/16
DSGN CD 100 DESIGN COMPLETE DESIGN 213 0 06/20
CNSP SU 200 CONSTRUCTION SUPERVISION CONSULTANT SUPERVISION OF 136 0 06/20
CONS GE 300 CONSTRUCTION GENERAL 1,901 0 06/20
CONS GE 350 CONSTRUCTION GENERAL 55 0 06/20
CONS 400 CONSTRUCTION 195 0 06/20

846 P-200LMBF PPA Long Meadow Ballfields restoration 34 acre ballfield DEVSCOPE 07/17 12/17
DSGN 300 DESIGN 75 0 06/19
CONS 309 CONSTRUCTION 300 0 06/20
CONS 310 CONSTRUCTION 375 0 06/21

846 P-200LONG PPA - LONG MEADOW BALLFIELDS RENOV, B073-214M DEVSCOPE 07/13 09/13
CONS 210 CONSTRUCTION 168 0 06/20
CNSP SU 455 CONSTRUCTION SUPERVISION CONSULTANT SUPERVISION OF 42 0 06/20

846 P-200PPBF PROSP. PK. BASEBALL FIELDS-LONG MEADOWS (B073-211M) DEVSCOPE 07/10 09/10
CONS 230 CONSTRUCTION 32 0 06/20

846 P-200PPBL PPA- Long Meadow Ballfields 4-5 (B073-215M) DEVSCOPE 07/16 12/16
DSGN CD 150 DESIGN COMPLETE DESIGN 139 0 06/19
CNSP SU 250 CONSTRUCTION SUPERVISION CONSULTANT SUPERVISION OF 55 0 06/19
CONS GE 300 CONSTRUCTION GENERAL 556 0 06/19
CONS GE 310 CONSTRUCTION GENERAL 125 0 06/19

SOLIMAR SOLASC JL132 NONE

X::PDF(F)
PX(S)
MT(MAIN)




FY 2019 AUTHORIZED COMMITMENT PLAN PAGE: 863
WITH FY 2019 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

CONS GE 350 CONSTRUCTION GENERAL 375 0 06/19

846 P-200PPFB PPA - Flatbush Avenue Park Perimeter B073-315M DEVSCOPE 07/15 09/15
CONS GE 311 CONSTRUCTION GENERAL 1 0 06/19

846 P-200PPMB PPA-Building Reconstruction DEVSCOPE 07/17 12/17
DSGN 100 DESIGN 420 0 06/19
DSGN 110 DESIGN 350 0 06/19
CONS 320 CONSTRUCTION 1,730 0 06/21

846 P-200PPMO PPA- New M&O Facility & Compound in Prospect Park B073-415M DEVSCOPE 07/15 09/15
CONS GE 300 CONSTRUCTION GENERAL 1,540 0 06/20
CONS GE 305 CONSTRUCTION GENERAL 250 0 06/20
CONS GE 350 CONSTRUCTION GENERAL 525 0 06/20
CONS 400 CONSTRUCTION 103 0 06/20
CONS 450 CONSTRUCTION 102 0 06/20

846 P-200PPOC PROSPECT PARK ALLIANCE: RESTORATION TO OCEAN AVE PERIMETER DEVSCOPE 07/16 12/16
DSGN 350 DESIGN 75 0 06/19
CONS GE 360 CONSTRUCTION GENERAL 675 0 06/21

846 P-200PPOP PPA - Prospect Park Oriental Pavilion B073-416M DEVSCOPE 07/15 09/15
CONS GE 300 CONSTRUCTION GENERAL 1,800 0 06/19
CONS GE 400 CONSTRUCTION GENERAL 41 0 06/19

846 P-200PPXR PPA- Creation of a Par Course (Parade Grounds) B068-115M DEVSCOPE 07/15 09/15
CONS 410 CONSTRUCTION 5 0 06/19

846 P-200PRRP PP - Repair and Resurface Pathways (B073-115M) DEVSCOPE 07/15 09/15
CONS 400 CONSTRUCTION 1 0 08/18

846 P-200PRUN PPA- Multiside, Drinking Fountain, BBQ Pits, Running Land DEVSCOPE 07/16 12/16
DSGN CD 300 DESIGN COMPLETE DESIGN 44 0 06/19
CONS GE 310 CONSTRUCTION GENERAL 252 0 06/19
CNSP SU 400 CONSTRUCTION SUPERVISION CONSULTANT SUPERVISION OF 33 0 06/19
CONS 500 CONSTRUCTION 26 0 06/19

846 P-200ROSE PPA- Prospect Park Rose Garden
CONS GE 300 CONSTRUCTION GENERAL 75 0 06/20
CONS 400 CONSTRUCTION 925 0 06/22

846 P-200STFP PPA - Parade Ground replace turf field 9 DEVSCOPE 07/17 12/17
DSGN 300 DESIGN 110 0 06/19
CONS 310 CONSTRUCTION 426 0 06/20
CONS 400 CONSTRUCTION 198 0 06/20

846 P-200WCST PPA-WELLHOUSE COMFORT STATION RENOVATION - (B073-209M) DEVSCOPE 07/08 09/08
CONS 165 CONSTRUCTION 65 0 06/19
CONS 170 CONSTRUCTION 31 0 06/19

846 P-200ZO10 Prospect Park Zoo - Renovation of Discovery Trail DEVSCOPE 07/09 09/10
CONS GE 100 CONSTRUCTION GENERAL 337 0 06/19
CONS GE 110 CONSTRUCTION GENERAL 93 0 06/19

SOLIMAR SOLASC JL132 NONE

X::PDF(F)
PX(S)
MT(MAIN)




FY 2019 AUTHORIZED COMMITMENT PLAN PAGE: 864
WITH FY 2019 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

846 P-200884L Prospect Park Zoo - Amur Leopard exhibit DEVSCOPE 07/06 09/06
CONS GE 150 CONSTRUCTION GENERAL 33 0 06/20

846 P-201COOP COOPER PARK PLAYGROUND PHASE II B025-112M DEVSCOPE 07/10 09/10
CO#: RR CONS GE 200 CONSTRUCTION GENERAL 78 0 06/21
CO#: RR CONS 217 CONSTRUCTION 3 0 06/21

846 P-201D17C ROBERTO CLEMENTE BALLFIELD (FY08 FUNDS)
CONS GE 120 CONSTRUCTION GENERAL 290 0 06/21

846 P-201EYCK TEN EYCK PLAZA - RENOVATION OF THE PLAZA DEVSCOPE 07/17 12/17
DSGN 200 DESIGN 50 0 06/21
CONS 300 CONSTRUCTION 450 0 06/21
CONS 350 CONSTRUCTION 682 0 06/21
CONS 400 CONSTRUCTION 68 0 06/19

846 P-201MCGK McGolrick Park - Sidewalk Replacement DEVSCOPE 07/16 12/16
CONS GE 300 CONSTRUCTION GENERAL 500 0 06/19
CONS 310 CONSTRUCTION 868 0 06/19
CONS 320 CONSTRUCTION 487 0 06/19

846 P-201STRN Sternberg Park Upgrades B055-117M
CONS GE 305 CONSTRUCTION GENERAL 2,332 0 06/20
CONS GE 410 CONSTRUCTION GENERAL 465 0 06/20
SVCS 415 SERVICES 24 0 06/20
CONS 420 CONSTRUCTION 279 0 06/20

846 P-202BARY COMMODORE BARRY PARK REHAB (B021-110M) CLOSE 05/10 05/21
CO#: RR CONS GE 100 CONSTRUCTION GENERAL 104 0 06/21

846 P-202BWAR BROOKLYN WAR MEMORIAL RC B113 DEVSCOPE 07/16 12/16
CONS GE 300 CONSTRUCTION GENERAL 450 0 06/20
CONS 400 CONSTRUCTION 50 0 06/20

846 P-202CBPK COMMODORE BARRY PARK DEVSCOPE 07/12 12/12
DSGN 100 DESIGN 350 0 07/18

846 P-202CHAP CHAPIN PLAYGROUND -RECON. SPRINKLER BG-311M DEVSCOPE 07/12 09/12
CO#: RR CONS GE 100 CONSTRUCTION GENERAL 50 0 06/19

846 P-202COMM Commodore Barry Park-- RC of Paths & Sidewalks B021
CONS GE 350 CONSTRUCTION GENERAL 350 0 06/19
CONS GE 360 CONSTRUCTION GENERAL 200 0 06/21
CONS 450 CONSTRUCTION 1,650 0 06/21

846 P-202CRIS CRISPUS ATTUCKS PLGD PH 2 CTS FENC & LGHTS (B102-112M) DEVSCOPE 07/11 09/11
CONS GE 115 CONSTRUCTION GENERAL 246 0 06/20
CONS 200 CONSTRUCTION 154 0 06/20
CONS 210 CONSTRUCTION 250 0 06/20
CONS 225 CONSTRUCTION 9 0 06/20
CONS 240 CONSTRUCTION 247 0 06/20
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846 P-202D17C CADMAN PLAZA (BK CIVIC CNTR) INCL MSTRPL&PRTL RCNS B113-105M DEVSCOPE 07/06 09/06
CO#: RR CONS GE 110 CONSTRUCTION GENERAL 51 0 06/21
CO#: RR CONS GE 130 CONSTRUCTION GENERAL 42 0 06/21

846 P-202FROG THOMAS CUITE PARK - WATER FOUNTAIN IN PLAYGROUND DEVSCOPE 07/17 12/17
CONS 400 CONSTRUCTION 150 0 06/19

846 P-202FTGP FT. GREENE PK- PATHS,ENTRANCE RC & DRAINAGE B032-116M) DEVSCOPE 02/15 05/15
CONS GE 300 CONSTRUCTION GENERAL 450 0 06/19
CONS GE 305 CONSTRUCTION GENERAL 1,200 0 06/19
CONS GE 310 CONSTRUCTION GENERAL 865 0 06/19
CONS 400 CONSTRUCTION 50 0 06/19
CONS 405 CONSTRUCTION 300 0 06/19

846 P-202WPDR Washington Park Dog Run DEVSCOPE 07/17 12/17
CONS 300 CONSTRUCTION 40 0 06/20
CONS 310 CONSTRUCTION 360 0 06/20

846 P-202018A Brooklyn Bridge Park DEVSCOPE 10/03 01/04
CONS 780 CONSTRUCTION 1,500 0 06/19

846 P-203C17L BREVOORT PLAYGROUND RECONSTRUCTION, B258-107M
CO#: RR CONS 161 CONSTRUCTION 59 0 06/21

846 P-203C17P VON KING PK CULTURAL ARTS CENTER PH 1 RCNSTR; B088-104M-404M DEVSCOPE 10/03 01/04
CO#: RR CONS HV 116 CONSTRUCTION HVAC 5 0 06/21

846 P-203D017 VON KING CULTURAL ARTS CNTR PH2 B088-105M-405M DEVSCOPE 07/06 09/06
CO#: RR CONS GE 100 CONSTRUCTION GENERAL 114 0 06/21

846 P-203FULT FULTON PARK - RESTORATION OF COMFORT STATION B038-116M DEVSCOPE 07/13 10/15
CONS 100 CONSTRUCTION 229 0 06/20
CONS 210 CONSTRUCTION 779 0 06/20

846 P-203SRTG Saratoga Park - Repave Paths & Plaza area - B079
CONS GE 300 CONSTRUCTION GENERAL 95 0 06/20
CONS 400 CONSTRUCTION 1,805 0 06/21

846 P-204GRCK Green Central Knoll - Comfort Station B395-115M DEVSCOPE 07/15 09/15
CONS 450 CONSTRUCTION 1 0 06/19

846 P-204HECK Heckscher Playground (B139-115M) DEVSCOPE 07/14 09/14
CO#: RR CONS GE 350 CONSTRUCTION GENERAL 48 0 06/21

CONS 450 CONSTRUCTION 125 0 06/21
CONS 455 CONSTRUCTION 273 0 06/21

846 P-204RUDD Rudd Play. - Con. Skate Park & Bask. ball cts DEVSCOPE 07/16 12/16
CONS GE 320 CONSTRUCTION GENERAL 500 0 06/19
CONS GE 325 CONSTRUCTION GENERAL 150 0 06/19
CONS 330 CONSTRUCTION 71 0 06/19
CONS 335 CONSTRUCTION 419 0 06/19
CONS 340 CONSTRUCTION 90 0 06/19
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846 P-205CYPS Cypress Park - Renovation of Cypress Park B103-116M DEVSCOPE 07/14 09/14
CONS 521 CONSTRUCTION 1 0 06/20

846 P-205GRPG Grace Playground Park Renovation Phase I B078
DSGN 100 DESIGN 150 0 06/20
CNSP 200 CONSTRUCTION SUPERVISION 150 0 06/21
CONS GE 300 CONSTRUCTION GENERAL 1,500 0 06/21
CONS 400 CONSTRUCTION 150 0 06/21

846 P-205SBRO Sperandeo Brothers playground B163-110M DEVSCOPE 07/09 09/09
CO#: RR CONS GE 113 CONSTRUCTION GENERAL 5 0 06/20
CO#: RR CONS GE 114 CONSTRUCTION GENERAL 4 0 06/20

CONS 115 CONSTRUCTION 96 0 06/20

846 P-205SHNK Schenk Playground - B261 DEVSCOPE 07/15 09/15
CONS GE 300 CONSTRUCTION GENERAL 1,945 0 06/21
CONS 400 CONSTRUCTION 194 0 06/19

846 P-206D17A RED HOOK WATERFRONT PARK DEVSCOPE 07/06 09/06
CONS GE 100 CONSTRUCTION GENERAL 94 0 06/21
CONS 175 CONSTRUCTION 52 0 06/21

846 P-206D17C SLOPE PARK RENOVATIONS (B288-110M) DEVSCOPE 07/09 09/09
CO#: RR CONS GE 121 CONSTRUCTION GENERAL 29 0 06/21

CONS 123 CONSTRUCTION 12 0 06/21
CONS 124 CONSTRUCTION 9 0 06/21

846 P-206ICKE HAROLD ICKES PLGRD PH 1 DEVSCOPE 07/17 12/17
CONS 400 CONSTRUCTION 2,100 0 06/20

846 P-206JBRN JJ BYRNEPHASE I -REDESIGN PARK SPACE (B111-109M)
CO#: R1 CONS 130 CONSTRUCTION 33 0 06/21
CO#: RR CONS 131 CONSTRUCTION 2 0 06/21

846 P-206MARY St. Mary's Plgd. Play Equip. Recon. Safety Surf. B118-115M DEVSCOPE 07/14 09/14
SVCS 250 SERVICES 53 0 06/19
CONS 455 CONSTRUCTION 21 0 06/19

846 P-206REDH RC - PATHS AND BBQ AREA IN COFFEY PARK B077-112M DEVSCOPE 07/10 09/10
CO#: RR CONS GE 120 CONSTRUCTION GENERAL 3 0 06/20

CONS 215 CONSTRUCTION 204 0 06/20

846 P-207D017 SUNSET PARK WATERFRONT PARK DEVSCOPE 07/03 09/03
CONS 175 CONSTRUCTION 76 0 06/21

846 P-207D17E SUNSET PARK WADING POOL - B087-111M DEVSCOPE 07/10 09/10
CO#: RR CONS GE 110 CONSTRUCTION GENERAL 23 0 06/20
CO#: RR CONS 135 CONSTRUCTION 69 0 06/20
CO#: RR CONS 136 CONSTRUCTION 1 0 06/20

846 P-207JAPN JOHN ALLEN PAYNE PLAYGROUND (B210-115M) DEVSCOPE 07/12 09/12
CONS 200 CONSTRUCTION 100 0 06/19
CONS GE 210 CONSTRUCTION GENERAL 121 0 07/18
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CONS 215 CONSTRUCTION 280 0 06/19

846 P-207OPML Ocean Parkway Malls - RC B065
DSGN DD 100 DESIGN DESIGN DURING CONSTRUCTIO 115 0 06/21
CNSP SU 200 CONSTRUCTION SUPERVISION CONSULTANT SUPERVISION OF 115 0 06/21
CONS GE 300 CONSTRUCTION GENERAL 1,155 0 06/21
CONS 400 CONSTRUCTION 115 0 06/19

846 P-207RAIN Rainbow Playground - Playground Update B265
CONS GE 300 CONSTRUCTION GENERAL 450 0 06/21
CONS 400 CONSTRUCTION 50 0 06/20

846 P-207SPHD HANDBALL COURT RENOVATIONS AT SUNSET PARK DEVSCOPE 07/17 12/17
DSGN 300 DESIGN 50 0 06/20
CONS 310 CONSTRUCTION 450 0 06/20

846 P-207SSAF Sunset Park - Adult Fitness DEVSCOPE 07/15 09/15
CONS 400 CONSTRUCTION 34 0 06/19
CONS 410 CONSTRUCTION 126 0 06/19

846 P-207SSPK Sunset Park - Renovation - B087-117MA DEVSCOPE 07/16 12/16
CONS GE 300 CONSTRUCTION GENERAL 500 0 06/20

846 P-207245J SUNSET PARK RCNST SE PRTN INCL PATHS 6TH-7TH AVES; B087-107M
CO#: RR CONS GE 200 CONSTRUCTION GENERAL 77 0 06/21

846 P-208BROW Brower Park - Reconstruction of basketball courts DEVSCOPE 07/16 12/16
CONS GE 300 CONSTRUCTION GENERAL 600 0 06/19

846 P-208D17A ST. JOHNS RECR CNTR BSKTBL & HNDBL CTS RCNSTR; B245-106M DEVSCOPE 07/06 09/06
CO#: RR CONS 186 CONSTRUCTION 6 0 06/21

846 P-208K11D ST. JOHN'S RECREATION CENTER RECONSTR; B245-104M-404M DEVSCOPE 07/03 12/03
CO#: RR CONS GE 101 CONSTRUCTION GENERAL 11 0 06/21

846 P-208K11E St. John's Recreation Center - comfort station (B245-111M) DEVSCOPE 07/09 09/09
CONS 126 CONSTRUCTION 110 0 06/19
CONS 135 CONSTRUCTION 2 0 07/18
CONS 137 CONSTRUCTION 63 0 06/19

846 P-208LINC Lincoln Terrace Park - phase I B054-211M DEVSCOPE 07/10 09/10
CO#: RR CONS GE 100 CONSTRUCTION GENERAL 221 0 06/21
CO#: RR CONS 210 CONSTRUCTION 3 0 06/21

846 P-208LTCS Lincoln Terrace- Comfort Station B054-115M DEVSCOPE 07/15 09/15
SVCS 107 SERVICES 1 0 06/20
CONS GE 300 CONSTRUCTION GENERAL 1,392 0 06/20
CONS 400 CONSTRUCTION 143 0 06/20
CONS 450 CONSTRUCTION 182 0 06/20

846 P-208SJRC St. John's Recreation Center - sitting area B245-112MA DEVSCOPE 07/10 09/10
CONS GE 107 CONSTRUCTION GENERAL 78 0 06/20
CONS 205 CONSTRUCTION 7 0 06/20
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846 P-208STFE ST. JOHNS REC CENTER - OUTDOOR FITNESS EQUIPMENT DEVSCOPE 07/17 12/17
DSGN 300 DESIGN 50 0 06/20
CONS 310 CONSTRUCTION 450 0 06/20

846 P-209D017 PARKSIDE (P.S. 92) PLAYGROUND (B267-109M) CLOSE 02/11 09/20
CO#: RR CONS GE 200 CONSTRUCTION GENERAL 45 0 06/21

846 P-209WNGE Wingate Park - Basketball Courts DEVSCOPE 07/16 12/16
CONS GE 300 CONSTRUCTION GENERAL 5 0 06/19
CONS GE 310 CONSTRUCTION GENERAL 245 0 06/19

846 P-210DBCS Leif Erickson (Dust Bowl) - comfort station B052-111M CLOSE 01/13 01/14
CONS 117 CONSTRUCTION 6 0 06/19
CONS 119 CONSTRUCTION 338 0 06/19

846 P-210DBSF Dyker Beach Park- Soccer Field B028-116M DEVSCOPE 07/15 09/15
DSGN CD 055 DESIGN COMPLETE DESIGN 1 0 06/19
CONS 400 CONSTRUCTION 227 0 06/19
CNSP 500 CONSTRUCTION SUPERVISION 170 0 06/19
CONS 600 CONSTRUCTION 168 0 06/19
CONS 610 CONSTRUCTION 106 0 06/19

846 P-210D17T SHORE ROAD PATHWAY BICYCLE PATH DEVSCOPE 07/10 09/10
CONS GE 100 CONSTRUCTION GENERAL 100 0 06/20
CONS GE 150 CONSTRUCTION GENERAL 1,100 0 06/21

846 P-210SHRD Shore Road Pk- Rehab C/S -Field House B082-116M DEVSCOPE 07/15 09/15
CONS GE 110 CONSTRUCTION GENERAL 46 0 06/19
CONS 201 CONSTRUCTION 251 0 06/19
CONS GE 300 CONSTRUCTION GENERAL 1,020 0 06/19
CONS GE 310 CONSTRUCTION GENERAL 2,019 0 06/19
CONS 400 CONSTRUCTION 403 0 06/19

846 P-211BBCH BATH BEACH PARK - PH2 and PH3 DEVSCOPE 07/17 12/17
CONS 300 CONSTRUCTION 2,090 0 06/21
DSGN 310 DESIGN 410 0 06/20
CONS 400 CONSTRUCTION 1,600 0 06/21
CONS 500 CONSTRUCTION 1,300 0 06/21

846 P-211BNHT Bensonhurst Park - B007-118M DEVSCOPE 07/15 09/15
CONS GE 300 CONSTRUCTION GENERAL 637 0 06/20
CONS GE 320 CONSTRUCTION GENERAL 200 0 06/20
CONS GE 325 CONSTRUCTION GENERAL 1,996 0 06/20
CONS GE 330 CONSTRUCTION GENERAL 1,637 0 06/20
CONS 400 CONSTRUCTION 496 0 06/20

846 P-211SGBG Samuel Goldberg Triangle - B231 DEVSCOPE 07/15 09/15
CONS GE 305 CONSTRUCTION GENERAL 27 0 06/20

846 P-212ALBE Albemarle Playground - Resurface Soccer Field B297
CONS GE 300 CONSTRUCTION GENERAL 400 0 06/20
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846 P-212CLDM Colonel David Marcus playground - CS B128-115M DEVSCOPE 07/13 09/13
CNSP SU 295 CONSTRUCTION SUPERVISION CONSULTANT SUPERVISION OF 80 0 06/19
CONS GE 301 CONSTRUCTION GENERAL 265 0 06/19
CONS 400 CONSTRUCTION 84 0 06/19

846 P-212DOME Dome Playground - phase I (B151-112M) DEVSCOPE 07/10 09/10
CONS GE 145 CONSTRUCTION GENERAL 377 0 06/20
CONS 200 CONSTRUCTION 100 0 06/20
CONS 220 CONSTRUCTION 99 0 06/20

846 P-212D17B GRAVESEND PARK TODDLER PLAY AREA CONSTR; B042-104M
CO#: RR CONS 100 CONSTRUCTION 100 0 06/21

846 P-212D17H FRIENDS FIELD PARK TENNIS COURTS RECONSTR B372-106M DEVSCOPE 07/06 09/06
CO#: RR CONS GE 100 CONSTRUCTION GENERAL 15 0 06/21

846 P-212D17J FRIENDS FIELD -PORTION OF FIELDHSE (B372-108M/408M) CLOSE 05/11 05/21
CO#: RR CONS GE 200 CONSTRUCTION GENERAL 76 0 06/21

846 P-212D17M OCEAN PKWY MALLS - AVE X TO NIXON COURT (B065-110M) CLOSE 08/11 08/20
CO#: RR CONS GE 200 CONSTRUCTION GENERAL 100 0 06/21
CO#: RR CONS 251 CONSTRUCTION 94 0 06/21

846 P-212OPML RECON. OCEAN PKY MALLS & COL. MARCUS DAVID BG- 212M DEVSCOPE 07/11 09/11
CO#: RR CONS GE 100 CONSTRUCTION GENERAL 29 0 06/20

CONS GE 131 CONSTRUCTION GENERAL 104 0 06/21
CONS 221 CONSTRUCTION 11 0 06/21

CO#: RR CONS GE 400 CONSTRUCTION GENERAL 146 0 06/20
CNSP SU 450 CONSTRUCTION SUPERVISION CONSULTANT SUPERVISION OF 40 0 06/21

846 P-213ABES Abe Stark skating rink - purchase zamboni DEVSCOPE 07/13 09/13
EQFN 100 EQUIPMENT AND FURNITURE 250 0 06/20

846 P-213ALAE Asser Levy Park - Adult Exercise Equipment DEVSCOPE 07/17 12/17
CONS GE 300 CONSTRUCTION GENERAL 67 0 06/20
CONS GE 310 CONSTRUCTION GENERAL 603 0 06/20

846 P-213ALVY Asser Levy Park - B080 DEVSCOPE 07/15 09/15
CONS 310 CONSTRUCTION 13 0 06/19
CONS 320 CONSTRUCTION 352 0 06/19
CONS 325 CONSTRUCTION 271 0 06/20

846 P-213ASRL Asser Levy Park -Flag Pole B080-115M DEVSCOPE 07/14 09/14
SVCS 051 SERVICES 1 0 06/20

846 P-213BABI BABI YAR Triangle - Reconstruction DEVSCOPE 07/17 12/17
CONS 300 CONSTRUCTION 120 0 06/20
CONS GE 310 CONSTRUCTION GENERAL 1,080 0 06/20

846 P-213BOIL ABE STARK BOILERS AND CHILLERS (B169-111M) DEVSCOPE 07/10 09/10
CO#: RR CONS GE 200 CONSTRUCTION GENERAL 47 0 06/19
CO#: RR CONS GE 210 CONSTRUCTION GENERAL 250 0 06/19

CONS GE 211 CONSTRUCTION GENERAL 816 0 06/19
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CO#: RR CONS 221 CONSTRUCTION 17 0 06/19

CONS 226 CONSTRUCTION 101 0 06/19
CO#: RR CONS 505 CONSTRUCTION 84 0 06/19

CONS 506 CONSTRUCTION 141 0 06/19
CONS 507 CONSTRUCTION 128 0 06/19

846 P-213MBRO MARLBORO PLAYGROUND - LIGHTS B272-115MA DEVSCOPE 01/14 03/14
CONS GE 300 CONSTRUCTION GENERAL 10 0 06/20
CONS GE 350 CONSTRUCTION GENERAL 101 0 06/20

846 P-213SNPK PARKS - SCARANGELLA PARK RENOVATION PARKS - SCARANGEll DEVSCOPE 07/17 12/17
CONS 300 CONSTRUCTION 1,000 0 06/21
CONS 350 CONSTRUCTION 2,045 0 06/21
CONS 450 CONSTRUCTION 205 0 06/21

846 P-213SURF SURF PLAYGROUND - PLAYGROUND RENOVATION (B315-118M) DEVSCOPE 07/17 12/17
SVCS 150 SERVICES 106 0 06/19
CONS 300 CONSTRUCTION 2,700 0 06/20
CONS 310 CONSTRUCTION 194 0 06/20

846 P-213WEST West Playground DEVSCOPE 07/14 09/14
CONS GE 110 CONSTRUCTION GENERAL 5 0 06/20
CONS 201 CONSTRUCTION 98 0 06/20
CONS 202 CONSTRUCTION 1 0 06/20
CONS GE 300 CONSTRUCTION GENERAL 1,286 0 06/20
CONS 400 CONSTRUCTION 129 0 06/20

846 P-214KNDR PPA-Kensington Dog Run in the Parade Grounds (B068-) DEVSCOPE 07/16 12/16
CONS 300 CONSTRUCTION 100 0 06/19
CONS GE 310 CONSTRUCTION GENERAL 70 0 06/19

846 P-214KOLB KOLBERT PLAYGROUND - RC (B150-115M) DEVSCOPE 07/13 09/13
CONS 200 CONSTRUCTION 484 0 06/19
CONS 205 CONSTRUCTION 150 0 06/19

846 P-214KPKP Kolbert Park RC Perimeter B150
CONS GE 300 CONSTRUCTION GENERAL 400 0 06/21

846 P-214LTFN Lt. Federico Navaez Tot Lot- RC B397-117M DEVSCOPE 07/16 12/16
CONS GE 300 CONSTRUCTION GENERAL 500 0 06/19

846 P-214RIDE PPA - GALLOPNYC- RIDING RING IN PROSP. PK DEVSCOPE 07/13 09/13
CONS GE 100 CONSTRUCTION GENERAL 2,000 0 06/21
CONS GE 105 CONSTRUCTION GENERAL 40 0 06/21
CONS 200 CONSTRUCTION 200 0 06/21
CONS 210 CONSTRUCTION 400 0 06/19
DSGN CD 350 DESIGN COMPLETE DESIGN 200 0 06/19
CNSP SU 450 CONSTRUCTION SUPERVISION CONSULTANT SUPERVISION OF 200 0 06/19

846 P-215BBPG BILL BROWN PLAYGROUND FLDHSE CMFT ST. FY'10 B109-112M DEVSCOPE 07/09 09/09
CONS 154 CONSTRUCTION 1 0 06/19
CONS 155 CONSTRUCTION 1 0 06/19
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846 P-215C17N NORTON PLGD COMF STAT -B208-110M CLOSE 04/12 05/13
CONS 150 CONSTRUCTION 21 0 06/21

846 P-215HCPL HOMECREST PLAYGROUND: RECONSTRUCT/EXPAND PLAYGROUND DEVSCOPE 07/16 12/16
CONS GE 350 CONSTRUCTION GENERAL 1,530 0 06/20
CONS 400 CONSTRUCTION 170 0 06/20

846 P-215KLLY Kelly Playground - Renovate
CONS GE 300 CONSTRUCTION GENERAL 375 0 06/19
CONS 400 CONSTRUCTION 2,125 0 06/21

846 P-215MBGD MANHATTAN BCH. COMM. GARDEN & DOG RUN DEVSCOPE 07/12 09/12
CONS GE 100 CONSTRUCTION GENERAL 50 0 06/19
CONS GE 110 CONSTRUCTION GENERAL 15 0 06/19
CONS GE 120 CONSTRUCTION GENERAL 135 0 06/19
CONS GE 150 CONSTRUCTION GENERAL 450 0 06/19

846 P-215MCDD McDonald Playground - RC Play Equipment Area B244-118M DEVSCOPE 07/15 09/15
CONS GE 302 CONSTRUCTION GENERAL 32 0 06/20
CONS GE 310 CONSTRUCTION GENERAL 1,000 0 06/20
CONS GE 400 CONSTRUCTION GENERAL 1,162 0 06/20

846 P-215MELL MELLET PLAYGROUND--COMPLETELY RECONSTRUCT PLAYGROUND MELLET DEVSCOPE 07/17 12/17
CONS 300 CONSTRUCTION 1,800 0 06/20
DSGN 310 DESIGN 200 0 06/20

846 P-215MHAT Manhattan Beach Park B251-115M DEVSCOPE 07/14 09/14
CONS 400 CONSTRUCTION 68 0 06/19

846 P-215MHBP Manhattan Beach promenade DEVSCOPE 07/16 12/16
CONS GE 300 CONSTRUCTION GENERAL 1,800 0 06/19
CONS GE 350 CONSTRUCTION GENERAL 125 0 06/20
CONS 400 CONSTRUCTION 200 0 06/19

846 P-216BHFF Betsy Head - Football Field B008 DEVSCOPE 07/15 09/15
CONS GE 300 CONSTRUCTION GENERAL 1,800 0 06/20
CONS 400 CONSTRUCTION 200 0 06/20

846 P-216BHIP BETSY HEAD - IMAGINATION PLGD CS B008 DEVSCOPE 07/16 12/16
CONS GE 300 CONSTRUCTION GENERAL 1,800 0 06/20
CONS 400 CONSTRUCTION 200 0 06/20

846 P-216OSBN Osborn Playground - Park Renovation
CONS GE 300 CONSTRUCTION GENERAL 2,636 0 06/21
CONS 400 CONSTRUCTION 264 0 06/21

846 P-217D017 WYCKOFF HOUSE PARK CULT. EDUC. COMPLX B376-113M CLOSE 07/05 07/13
CONS GE 167 CONSTRUCTION GENERAL 100 0 06/20
CONS GE 170 CONSTRUCTION GENERAL 3,024 0 06/20
CONS GE 175 CONSTRUCTION GENERAL 600 0 06/20
CONS GE 176 CONSTRUCTION GENERAL 250 0 06/20
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846 P-217NOST Nostrand Playground - B250-117M DEVSCOPE 07/16 12/16
CONS GE 315 CONSTRUCTION GENERAL 436 0 06/19
CONS 410 CONSTRUCTION 182 0 06/19

846 P-217PAER PAERDEGAT PK- RECON. BSKT BALL, SIDEWALKS, LIGHTS, B218-112M DEVSCOPE 07/10 09/10
CONS 214 CONSTRUCTION 68 0 06/19

846 P-217PBYC Paerdegat Basin Yacht Club DEVSCOPE 07/16 12/16
CONS GE 305 CONSTRUCTION GENERAL 7 0 06/19

846 P-217TILD TILDEN PLAYGROUND-SHIRLEY CHISHOLM COMM CTR B234 DEVSCOPE 07/16 12/16
DSGN DD 100 DESIGN DESIGN DURING CONSTRUCTIO 1 0 06/19
DSGN DD 102 DESIGN DESIGN DURING CONSTRUCTIO 3,349 0 06/20
DSGN DD 104 DESIGN DESIGN DURING CONSTRUCTIO 302 0 06/20
CONS 301 CONSTRUCTION 197 0 06/21
CONS GE 350 CONSTRUCTION GENERAL 500 0 06/21
CONS GE 360 CONSTRUCTION GENERAL 5,000 0 06/21

846 P-218BILD Bildersee Playground -B335 DEVSCOPE 07/14 09/14
DSGN CD 055 DESIGN COMPLETE DESIGN 1 0 06/19

846 P-218BPLG Bildersee plgd-new plgd and ph2 DEVSCOPE 07/17 12/17
CONS 400 CONSTRUCTION 1,000 0 06/20

846 P-218BRGM Shore Pkwy Bike Path -Plumb Beach-BG-613M DEVSCOPE 07/13 09/13
CONS GE 105 CONSTRUCTION GENERAL 130 0 06/20
CONS 200 CONSTRUCTION 45 0 06/20

846 P-218CANR CONSTRUCTION OF PLAYGROUND IN CANARSIE PARK B018-111M DEVSCOPE 07/10 09/10
CO#: RR CONS 225 CONSTRUCTION 174 0 06/20

846 P-218CCMF CANARSIE PARK PHASE V- COMFORT STATION B018-214M DEVSCOPE 07/12 01/15
CONS GE 100 CONSTRUCTION GENERAL 654 0 06/19
CONS GE 101 CONSTRUCTION GENERAL 173 0 06/19
CONS GE 105 CONSTRUCTION GENERAL 100 0 06/19
CONS 200 CONSTRUCTION 66 0 06/19
CONS 210 CONSTRUCTION 130 0 06/19
CONS 215 CONSTRUCTION 400 0 06/19

846 P-218D17F SEBA PLGD COMF STAT CONSTR (SEASONAL) B057-108M-408M
CO#: RR CONS 160 CONSTRUCTION 1 0 06/21

CONS 175 CONSTRUCTION 275 0 06/21
CONS 176 CONSTRUCTION 90 0 06/21

846 P-218D17S DR. JOHN'S PLAYGROUND- MARINE PK (B057-114M) DEVSCOPE 07/13 09/13
CONS 200 CONSTRUCTION 100 0 06/19
CONS 210 CONSTRUCTION 11 0 06/19

846 P-218GERT Marine Park - Gerritsen Ave. Ped. Path PH 2 (B057-117M) DEVSCOPE 07/16 12/16
CONS GE 400 CONSTRUCTION GENERAL 20 0 06/19
CONS GE 410 CONSTRUCTION GENERAL 52 0 06/19
CONS GE 420 CONSTRUCTION GENERAL 28 0 06/19
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WITH FY 2019 PLAN AND FORECAST AND ACTUALS
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MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

846 P-218GLEN Glenwood Playground - recon. multi-purpose area B236-114M DEVSCOPE 07/12 09/12
CONS GE 110 CONSTRUCTION GENERAL 391 0 06/21
CONS 200 CONSTRUCTION 108 0 06/21
CONS 205 CONSTRUCTION 50 0 06/21
CONS 210 CONSTRUCTION 230 0 06/21

846 P-218GOLF BK Golf Alliance - Marine Pk. Golf Course - B057-415M DEVSCOPE 07/13 09/13
CONS GE 150 CONSTRUCTION GENERAL 619 0 06/21
CONS 250 CONSTRUCTION 131 0 06/21

846 P-218JCOB Jacob Joffe Playground - B324 DEVSCOPE 07/15 09/15
CONS 400 CONSTRUCTION 1 0 06/19
CONS 405 CONSTRUCTION 95 0 06/19

846 P-218JFEE Jacob Joffe Playground- Park Renovations DEVSCOPE 07/16 12/16
CONS GE 300 CONSTRUCTION GENERAL 1,080 0 06/19
CONS 400 CONSTRUCTION 120 0 06/19

846 P-218LOTT HENDRICK LOTT HOUSE - PHASE 3 DEVSCOPE 12/14 03/15
CONS GE 100 CONSTRUCTION GENERAL 400 0 06/19
CONS GE 105 CONSTRUCTION GENERAL 978 0 06/20
CONS GE 150 CONSTRUCTION GENERAL 750 0 06/20
CONS 205 CONSTRUCTION 100 0 06/20
CONS 210 CONSTRUCTION 122 0 06/20

846 P-218MPRK MARINE PARK- RC - Bocce Cts, Sports Cts & LandscapeB057-112M DEVSCOPE 07/12 09/12
CONS 260 CONSTRUCTION 19 0 06/20

846 P-218MPVT Marine Park- Veterans Memorial (B057-) DEVSCOPE 07/16 12/16
CONS 315 CONSTRUCTION 1 0 06/20

846 P-218PWMP Power-Memorial- Seating Area ( B291-) DEVSCOPE 07/16 12/16
CONS GE 300 CONSTRUCTION GENERAL 250 0 06/21
CONS GE 301 CONSTRUCTION GENERAL 100 0 06/21
CONS GE 350 CONSTRUCTION GENERAL 68 0 06/20
CONS GE 360 CONSTRUCTION GENERAL 932 0 06/21

846 P-218SUNN Sunners Playground - Renovate Playground
CONS GE 300 CONSTRUCTION GENERAL 900 0 06/21
CONS 400 CONSTRUCTION 100 0 06/21

846 P-6SWK12A FY12 Sidewalks Damaged by Trees (CNYG-2111M) DSGN 07/11 12/11
CO#: RR CONS GE 450 CONSTRUCTION GENERAL 8 0 06/20

------------------------------------------------------------------------------------------------------------------------------------
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FY 2019 AUTHORIZED COMMITMENT PLAN PAGE: 874
WITH FY 2019 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

BUDGET LINE: P-D018 FMS #: 846 D18 MISCELLANEOUS PARKS, PARKWAYS, PLAYGROUNDS AND STRUCTURES: MANHATTAN
AVAILABLE BALANCE AS OF: 07/31/18 $103,902,064.93 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $30,509,411.23 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $184,895,106.12 (CITY) $.00 (NON-CITY)

* FY 19 * FY 20 * FY 21 * FY 22 * * FY 19 * FY 20 * FY 21 * FY 22 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* 12,658 * * * * (C)* 26,412 * 44,557 * 28,657 * *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2019

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 19____________________________________________________________________________________________________________________________________
PLAN (C)* 18 * 850 * * * * * * * * * * 25,544 * 26,412
FORCST(C)* 18 * 850 * * * * * * * * * * 25,544 * 26,412
ACTUAL(C)* 18 * * * * * * * * * * * * 18

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

801 HIGHLINE High Line DSGN 07/06 07/06
CONS 812 CONSTRUCTION 107 0 06/20

801 P-3E103CG FA - East 103rd street community garden DEVSCOPE 07/03 09/03
CONS GE 300 CONSTRUCTION GENERAL 150 0 06/19

801 P-3HIGHLL FRIENDS OF THE HIGH LINE-LIFE SAFETY UPGRADES & CIRCULATION DEVSCOPE 07/17 12/17
CONS 300 CONSTRUCTION 617 0 06/19

801 P-3HILIN3 Highline Phase 3 DSGN 01/16 06/18
CONS 004 CONSTRUCTION 223 0 06/19

801 WHARLMPK West Harlem Piers Park DSGN 07/18 07/18
CONS 002 CONSTRUCTION 300 0 06/19

806 P-3WAGNER Wagner Playground, Manhattan DEVSCOPE 07/16 12/16
CONS 300 CONSTRUCTION 500 0 06/19

846 P-3ANCH01 Highbridge Anchor Park Improvment- Manhattan DEVSCOPE 07/16 12/16
DSGN 330 DESIGN 250 0 06/20

846 P-3ANNEPG ANNE LOFTUS PLAYGROUND//WATER PARK, Mahattan DEVSCOPE 07/17 12/17
CONS 300 CONSTRUCTION 418 0 06/20
CONS 305 CONSTRUCTION 3,763 0 06/20

846 P-3BBGARD BATTERY PARK SEAGLASS CAROUSEL M005-208M CLOSE 07/14 06/16
CONS 250 CONSTRUCTION 1 0 06/19

846 P-3BELLVU BELLEVUE PARK SOUTH, Mahattan DEVSCOPE 07/17 12/17
CONS 300 CONSTRUCTION 150 0 06/20
CONS 400 CONSTRUCTION 800 0 06/20

846 P-3BOOKTW BOOKER T WASHINGTON Plg Synthetic Turf Rpl, Mahattan DEVSCOPE 07/17 12/17
CONS 300 CONSTRUCTION 100 0 06/20
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FY 2019 AUTHORIZED COMMITMENT PLAN PAGE: 875
WITH FY 2019 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

846 P-3BWWATE RPZ - WATER SERVICE INSTALLATION DEVSCOPE 07/17 12/17
CONS GE 400 CONSTRUCTION GENERAL 70 0 06/20

846 P-3CATHE1 LOCKER ROOM RENOVATION 80 CATHERINE ST. DEVSCOPE 07/16 12/16
CONS GE 300 CONSTRUCTION GENERAL 100 0 06/21

846 P-3COLUMB COLUMBUS PARK - Entrance Renovation, Manhattan DEVSCOPE 07/16 12/16
CONS 300 CONSTRUCTION 219 0 06/19

846 P-3DAGHAM Dag Hammarskjold Plaza, Manhattan DEVSCOPE 07/16 12/16
CONS 300 CONSTRUCTION 675 0 06/20
CONS 310 CONSTRUCTION 355 0 06/20

846 P-3DELURY Delury Square Renovation- Manhattan DEVSCOPE 07/16 12/16
CONS 300 CONSTRUCTION 77 0 06/20
CONS 310 CONSTRUCTION 125 0 06/20

846 P-3EASTIR East River Irrigation Esplanade, Manhattan DEVSCOPE 07/17 12/17
CONS 300 CONSTRUCTION 500 0 06/21
CONS 310 CONSTRUCTION 500 0 06/21

846 P-3ESSTAT ELIZABETH CADY STANTON AND SUSAN B. ANTHONY STATUE FUND INC DEVSCOPE 07/17 12/17
CONS 300 CONSTRUCTION 35 0 06/20

846 P-3FFAGAN FATHER FAGAN PK LANDSCAPE RECON, MG-512M DEVSCOPE 07/11 09/11
CONS 410 CONSTRUCTION 37 0 06/19
CONS 430 CONSTRUCTION 300 0 06/19

846 P-3FTTRYN FT. TRYON PARK--UPDATES TO DOG RUN, Manhattan DEVSCOPE 07/17 12/17
CONS 300 CONSTRUCTION 127 0 06/21

846 P-3HBCGRD Highbridge Community Garden DEVSCOPE 07/15 09/15
CONS GE 300 CONSTRUCTION GENERAL 30 0 06/21
CONS GE 305 CONSTRUCTION GENERAL 170 0 06/21

846 P-3HBRECR Highbridge Recreation Ctr HVAC System RC DEVSCOPE 07/15 09/15
CONS GE 300 CONSTRUCTION GENERAL 200 0 06/21

846 P-3HELIP2 Heliport(Andrew Haswell) Park - phase 2 M108-109M
CONS 627 CONSTRUCTION 101 0 06/19

846 P-3HELLKT DEP Shaft Site - Hell's Kitchen Park Construction DEVSCOPE 07/17 12/17
CONS 300 CONSTRUCTION 200 0 06/21
CONS 310 CONSTRUCTION 1,100 0 06/21

846 P-3HIGHL3 FRIENDS OF THE HIGH LINE- Western Rail Yards, Manhattan
CONS 300 CONSTRUCTION 2,000 0 06/20
CONS 310 CONSTRUCTION 300 0 06/20
CONS 320 CONSTRUCTION 400 0 06/20

846 P-3HRCAMR HRPT- CAMERAS DEVSCOPE 07/17 12/17
CONS 300 CONSTRUCTION 174 0 06/19
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FY 2019 AUTHORIZED COMMITMENT PLAN PAGE: 876
WITH FY 2019 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

846 P-3HRLGBT HRPT - Christopher St. LGBTQ Memorial, Manhattan DEVSCOPE 07/17 12/17
CONS 300 CONSTRUCTION 230 0 06/19
CONS 310 CONSTRUCTION 130 0 06/19
CONS 320 CONSTRUCTION 65 0 06/19
CONS 330 CONSTRUCTION 1 0 06/19

846 P-3HRPCCV HRPT-Clinton Cove Sculpture/Landscaping DEVSCOPE 07/16 12/16
CONS GE 300 CONSTRUCTION GENERAL 65 0 06/19
CONS GE 400 CONSTRUCTION GENERAL 400 0 06/19

846 P-3HRPCWP HRP - Chelsea Waterside Park Restore Safety Surface DEVSCOPE 07/16 12/16
CONS GE 300 CONSTRUCTION GENERAL 1,000 0 06/19

846 P-3HRPLGS HRPT- Pier 51 Playground Safety Surface DEVSCOPE 07/17 12/17
CONS 300 CONSTRUCTION 100 0 06/19
CONS 400 CONSTRUCTION 770 0 06/19

846 P-3HRPP45 HRP TRUST - PIER 45: HEX PAVER RESTORATION PROJECT DEVSCOPE 07/17 12/17
CONS 300 CONSTRUCTION 655 0 06/19

846 P-3HRPTHS Hudson River Park Trust - Pier 25 Playground DEVSCOPE 07/16 12/16
CONS GE 300 CONSTRUCTION GENERAL 76 0 06/19
CONS GE 350 CONSTRUCTION GENERAL 14 0 06/19
CONS GE 360 CONSTRUCTION GENERAL 250 0 06/19

846 P-3INHILL Inwood Hill Park - baseball field, Manhattan DEVSCOPE 07/17 12/17
CONS 300 CONSTRUCTION 150 0 06/20
CONS 310 CONSTRUCTION 1,025 0 06/21

846 P-3INHIL2 INWOOD HILL PARK- Soccer Field, Manhattan DEVSCOPE 07/17 12/17
CONS 300 CONSTRUCTION 222 0 06/21

846 P-3INHIL3 INWOOD HILL PARK- Dog run, Manhattan DEVSCOPE 07/17 12/17
CONS 300 CONSTRUCTION 127 0 06/21

846 P-3LGGRDN LAGUARDIA CORNER GARDEN FENCE, Mahattan DEVSCOPE 07/17 12/17
CONS 300 CONSTRUCTION 250 0 06/20
CONS 310 CONSTRUCTION 65 0 06/21
CONS 320 CONSTRUCTION 35 0 06/20

846 P-3LPLZCG La Plaza Cultural Community Garden: Fence Renovation DEVSCOPE 07/15 09/15
CONS 002 CONSTRUCTION 68 0 06/19
CONS 300 CONSTRUCTION 52 0 06/19
CONS 305 CONSTRUCTION 32 0 06/19
CONS 310 CONSTRUCTION 40 0 06/19

846 P-3MARGPK Marcus Garvey Park , Manhattan DEVSCOPE 07/16 12/16
CONS 300 CONSTRUCTION 500 0 06/21

846 P-3NYPARK NY RESTORATION PROJ (SHERMAN CREEK BOATHOUSE) M300-106MA BID/REG 03/15 06/15
CONS GE 300 CONSTRUCTION GENERAL 40 0 06/21
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WITH FY 2019 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

846 P-3PBGHD7 Public Greenhouse for District 7, Manhattan DEVSCOPE 07/15 09/15
CONS GE 305 CONSTRUCTION GENERAL 7 0 06/19

846 P-3PDHBRC Hansborough Rec Ctr M131-115M DEVSCOPE 07/14 09/14
CONS 425 CONSTRUCTION 200 0 06/19

846 P-3PGRGYM Parks Green Gym DEVSCOPE 07/15 09/15
CONS GE 320 CONSTRUCTION GENERAL 36 0 06/19

846 P-3PIN181 PINEHURST AV/181ST - STAIRCASE/GARDEN UPGRADES DEVSCOPE 07/17 12/17
CONS 200 CONSTRUCTION 175 0 06/20

846 P-3PLG10A FY10 Playground Requirements (MG-110M)
CONS GE 305 CONSTRUCTION GENERAL 100 0 06/21

846 P-3PLG13B Reconstruction of plgr, Borough of Manhattan MG-213M
CONS GE 315 CONSTRUCTION GENERAL 679 0 06/21
CONS GE 400 CONSTRUCTION GENERAL 170 0 06/21

846 P-3PLG14A FY14 Manhattan Playground Requirements (MG-314M)
CONS 130 CONSTRUCTION 375 0 06/21

846 P-3PLG14B R/C OF Playgrounds multisites FY14 Manhattan (MG-914MA) DEVSCOPE 07/14 09/14
CONS GE 450 CONSTRUCTION GENERAL 300 0 06/19

846 P-3PL12A4 Gertrude Kelly Pk RC (MG-112M) WO#7 DEVSCOPE 07/12 09/12
CONS GE 105 CONSTRUCTION GENERAL 7 0 06/21

846 P-3PL14A6 Ruppert Park-Install New Irrig.System MG-314M WO6 DEVSCOPE 07/16 12/16
CONS 300 CONSTRUCTION 100 0 06/21

846 P-3POORRD POOR RICHARD'S PLAYGROUND RENOVATIONS, Mahattan DEVSCOPE 07/17 12/17
DSGN 300 DESIGN 202 0 06/20
CONS 302 CONSTRUCTION 490 0 06/20
CONS 305 CONSTRUCTION 1,623 0 06/20

846 P-3PS155M PS155M Playground , Manhattan DEVSCOPE 07/16 12/16
CONS 300 CONSTRUCTION 100 0 06/21
CONS 350 CONSTRUCTION 845 0 06/21
CONS 400 CONSTRUCTION 900 0 06/21

846 P-3QNSOVL MultiPurpose Fld Queensboro Oval, Manhattan DEVSCOPE 07/17 12/17
CONS 300 CONSTRUCTION 1,000 0 06/21

846 P-3RIVJOA Riverside Park - Joan of Arc Island, Manhattan ( MG-318M) DEVSCOPE 07/16 12/16
CONS 300 CONSTRUCTION 100 0 06/20
CONS 400 CONSTRUCTION 375 0 06/20
CONS 410 CONSTRUCTION 250 0 06/20

846 P-3RIVSTP RIVERBANK STATE PARK - Culttural & Auditorium
CONS 310 CONSTRUCTION 375 0 06/19

SOLIMAR SOLASC JL132 NONE

X::PDF(F)
PX(S)
MT(MAIN)




FY 2019 AUTHORIZED COMMITMENT PLAN PAGE: 878
WITH FY 2019 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

846 P-3RIVSTR RIVERSIDE PARK--102nd ST Staircase, Manhattan DEVSCOPE 07/17 12/17
CONS 300 CONSTRUCTION 600 0 06/20
CONS 320 CONSTRUCTION 200 0 06/20

846 P-3RSVCLE RIVERSIDE PARK VEHICLE PURCHASE DEVSCOPE 08/16 01/17
EQFN 300 EQUIPMENT AND FURNITURE 6 0 06/20

846 P-3RVSP91 Riverside Pk-Sidewalk 91-96 Str DEVSCOPE 07/14 09/14
CONS 205 CONSTRUCTION 30 0 06/20
CONS 307 CONSTRUCTION 60 0 06/20
CONS 310 CONSTRUCTION 80 0 06/20

846 P-3RVSSCA Riverside Pk-Skate park at 109 St. DEVSCOPE 07/14 09/14
CONS 200 CONSTRUCTION 268 0 06/19
CONS 255 CONSTRUCTION 267 0 06/19
CONS 260 CONSTRUCTION 800 0 06/19

846 P-3SEWARD SEWARD PARK- RESTORATION OF SCHIFF FOUNTAIN DEVSCOPE 07/17 12/17
CONS 300 CONSTRUCTION 200 0 06/21

846 P-3SUTTON ONE SUTTON PLACE PARK CONSTRUCTION (M108-111M) CLOSE 03/18 06/19
CONS GE 310 CONSTRUCTION GENERAL 118 0 06/19
CONS 405 CONSTRUCTION 35 0 06/19

846 P-3SUTTPK SUTTON PLACE PARK.- Fountain & Spray Shower, Mahattan DEVSCOPE 07/17 12/17
DSGN 300 DESIGN 95 0 06/20
CONS 310 CONSTRUCTION 755 0 06/20

846 P-3TOMJPK Thomas Jefferson Park Plg Reconst. Mahattan (M047-118M) DEVSCOPE 07/17 12/17
DSGN 300 DESIGN 60 0 06/19
DSGN 303 DESIGN 176 0 06/20
CONS 305 CONSTRUCTION 1,904 0 06/20

846 P-300ZO20 Central Park Zoo - Tractor and attachments DEVSCOPE 07/17 12/17
CONS 150 CONSTRUCTION 43 0 06/19

846 P-301BPOC Battery Park Office convert to Comfort station M005 DEVSCOPE 07/12 09/12
CONS GE 300 CONSTRUCTION GENERAL 450 0 06/19
CONS 400 CONSTRUCTION 50 0 06/19
CONS 450 CONSTRUCTION 250 0 06/19
CONS 460 CONSTRUCTION 2,750 0 06/21

846 P-301EPPK Elizabeth H. Berger Plaza, Manhattan DEVSCOPE 07/11 09/11
CNSP GE 300 CONSTRUCTION SUPERVISION GENERAL 339 0 06/19
CONS GE 305 CONSTRUCTION GENERAL 631 0 06/19
CONS GE 310 CONSTRUCTION GENERAL 1,600 0 06/19
CONS GE 315 CONSTRUCTION GENERAL 280 0 06/20

846 P-302AIDM NYC AIDS Memorial -- Capital Refurbishment to Memorial
CONS 300 CONSTRUCTION 150 0 06/21

846 P-302BLEK BLEECKER PLAYGROUND COMFORT STATION M251-108M DEVSCOPE 07/07 03/11
CO#: RR CONS GE 300 CONSTRUCTION GENERAL 117 0 06/20
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MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________
CO#: RR CONS 400 CONSTRUCTION 3 0 06/20

846 P-302CJSC CORPORAL JOHN A SERAVALLI PLGD CS RC M237-116M DEVSCOPE 07/12 10/14
CONS 331 CONSTRUCTION 250 0 06/19
CONS 395 CONSTRUCTION 416 0 06/20

846 P-302DPCA DESALVIO PLGD RECON - ADULT USE & KID PLAY AREAS M218 DEVSCOPE 07/11 10/13
CONS GE 350 CONSTRUCTION GENERAL 108 0 06/19
CONS 400 CONSTRUCTION 62 0 06/19

846 P-302GLAF DEP Shaft Site -- Grand & Lafayette Streets DEVSCOPE 07/13 09/13
CONS GE 300 CONSTRUCTION GENERAL 225 0 06/20
CONS GE 310 CONSTRUCTION GENERAL 25 0 06/20
CONS GE 320 CONSTRUCTION GENERAL 52 0 06/20
CONS GE 330 CONSTRUCTION GENERAL 324 0 06/20

846 P-302JSER CORP. JOHN A SERAVALLI PLGD RECON M237-108M
CO#: RR CONS GE 310 CONSTRUCTION GENERAL 8 0 06/21
CO#: RR CONS 340 CONSTRUCTION 77 0 06/21

846 P-302MHSA DEP Shaft Site 31B at Bowery and East 4th Street DEVSCOPE 07/17 12/17
CONS 300 CONSTRUCTION 200 0 06/20

846 P-302MINN MINETTA PLAYGROUND RECON M125-108M
CONS 400 CONSTRUCTION 6 0 06/21

846 P-302SSQP STUYVESANT SQUARE PARK SAFETY IMPROVEMENTS M086-111M
CONS GE 440 CONSTRUCTION GENERAL 27 0 06/20
CONS GE 450 CONSTRUCTION GENERAL 46 0 06/20
CNSP SU 500 CONSTRUCTION SUPERVISION CONSULTANT SUPERVISION OF 300 0 06/20

846 P-303ALEN LMDC -PIKE - ALLEN STREET MALLS M004-108M
CONS 420 CONSTRUCTION 90 0 06/21
CONS 425 CONSTRUCTION 82 0 06/21

846 P-303ASGL Alfred E Smith Rec Center - Upgrade Gym Lighting DEVSCOPE 07/13 09/18
CONS GE 300 CONSTRUCTION GENERAL 45 0 06/21
CONS GE 310 CONSTRUCTION GENERAL 5 0 06/21

846 P-303ASRC Al Smith Rec Cntr-replace a/c & new windows DEVSCOPE 07/14 09/14
CONS 320 CONSTRUCTION 100 0 06/21

846 P-303CRHP Corlear's Hook Park- Dod Run, M017-118M DEVSCOPE 07/15 09/15
CONS 300 CONSTRUCTION 27 0 06/19
CONS 302 CONSTRUCTION 223 0 06/20
CONS 305 CONSTRUCTION 300 0 06/20

846 P-303DOPG Downing Playground-renovation plgr &W. Churchill Garden DEVSCOPE 07/14 09/14
CONS 200 CONSTRUCTION 140 0 06/21

846 P-303ERES EAST RIVER ESPLANADE R/C M289 DEVSCOPE 07/16 12/16
CONS GE 300 CONSTRUCTION GENERAL 300 0 06/21
CONS 400 CONSTRUCTION 2,700 0 06/21
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AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

846 P-303ERFB EAST RIVER PK - FIRE BOATHOUSE RENOVATION M144-114MA DEVSCOPE 07/12 09/14
CNSP SU 215 CONSTRUCTION SUPERVISION CONSULTANT SUPERVISION OF 71 0 06/20
CONS GE 300 CONSTRUCTION GENERAL 295 0 06/20
CONS 420 CONSTRUCTION 39 0 06/20

846 P-303ERSF ERP - E 6TH ST SOCCER FLD NEW TURF M144-214m DEVSCOPE 07/11 09/11
CNSP GE 415 CONSTRUCTION SUPERVISION GENERAL 85 0 06/19
CONS GE 416 CONSTRUCTION GENERAL 10 0 06/19
CONS GE 426 CONSTRUCTION GENERAL 1 0 06/19

846 P-303ERWE East River Park Composting Facility & Wetland R/C M144-116M DEVSCOPE 09/10 12/10
DSGN 102 DESIGN 34 0 06/20
CONS 315 CONSTRUCTION 265 0 06/20
CONS 320 CONSTRUCTION 300 0 06/19

846 P-303HFRC Hamilton Fish Rec.Ctr-replace roof & alarm system DEVSCOPE 07/14 09/14
CONS 200 CONSTRUCTION 300 0 06/21

846 P-303KLSQ Kim Lau Square DEVSCOPE 07/15 09/15
CONS 300 CONSTRUCTION 211 0 06/21

846 P-303LGPK CPI PH1 - LUTHER GULICK PARK - RECON WEST PORTION DEVSCOPE 07/09 09/09
CONS GE 300 CONSTRUCTION GENERAL 1,179 0 06/19
CONS 400 CONSTRUCTION 131 0 06/19
CONS GE 410 CONSTRUCTION GENERAL 500 0 06/19

846 P-303MCKY McKinley Playground renovation DEVSCOPE 07/16 12/16
CONS 305 CONSTRUCTION 565 0 06/20
CONS 310 CONSTRUCTION 1,055 0 06/20
CONS 360 CONSTRUCTION 100 0 06/20
CONS 380 CONSTRUCTION 250 0 06/20
CONS 390 CONSTRUCTION 416 0 06/20

846 P-303P188 PS 188M (LILLIAN WALD PLGD) RECON M201-109M CLOSE 07/11 07/12
CO#: R1 CONS GE 300 CONSTRUCTION GENERAL 11 0 06/21

846 P-303SDRB Sara D. Roosevelt PK Store room convert to bathroom M105 DEVSCOPE 07/12 06/16
CONS GE 301 CONSTRUCTION GENERAL 433 0 06/19
CONS GE 400 CONSTRUCTION GENERAL 50 0 06/19
CONS GE 450 CONSTRUCTION GENERAL 250 0 06/19

846 P-303SDRP Sara D. Roosevelt Park - Pathways, sidewalks, exterior walls DEVSCOPE 07/15 12/15
CONS 300 CONSTRUCTION 100 0 06/21
CONS 305 CONSTRUCTION 126 0 06/21

846 P-304CBBC Chelsea Basketball Court Renovation, Manhattan
CONS 300 CONSTRUCTION 375 0 06/21
CONS 400 CONSTRUCTION 100 0 06/21

846 P-304DWIT De Witt Clinton Park DEVSCOPE 07/16 12/16
CONS 305 CONSTRUCTION 245 0 06/20
CONS 310 CONSTRUCTION 450 0 06/20
CONS 350 CONSTRUCTION 74 0 06/20
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846 P-304LRSQ Little Red Square CON 01/18 01/19
CONS GE 300 CONSTRUCTION GENERAL 850 0 08/18
CONS GE 305 CONSTRUCTION GENERAL 5 0 06/19
CONS GE 310 CONSTRUCTION GENERAL 95 0 06/19

846 P-304MPPR Mathews-Palmer Plgr-R/C North Side of Pk (M154-114M) DEVSCOPE 07/12 09/12
CONS GE 520 CONSTRUCTION GENERAL 90 0 06/19
CONS GE 521 CONSTRUCTION GENERAL 2 0 06/19

846 P-304TECU TECUMSEH PLGD BASKETBALL CTS & LANDSCAPE RECON M219-111M DEVSCOPE 07/10 09/10
CO#: RR CONS GE 300 CONSTRUCTION GENERAL 127 0 06/21

846 P-30420S2 West 20th St. Park Construction DEVSCOPE 07/16 12/16
CONS 408 CONSTRUCTION 294 0 06/20
CONS 410 CONSTRUCTION 350 0 06/20

846 P-305MSEL Madison Square Park Improvments, Manhattan DEVSCOPE 07/17 12/17
CONS 200 CONSTRUCTION 500 0 06/21
CONS 300 CONSTRUCTION 275 0 06/21
CONS 400 CONSTRUCTION 25 0 06/21
CONS 420 CONSTRUCTION 100 0 06/21
CONS 430 CONSTRUCTION 100 0 06/21

846 P-306ALNP ASSER LEVY PLACE CONVERT TO PUBLIC PARK M164-113M
CO#: R1 CONS 300 CONSTRUCTION 131 0 06/21

CONS GE 330 CONSTRUCTION GENERAL 49 0 06/21
CONS GE 335 CONSTRUCTION GENERAL 200 0 06/20

846 P-306APMU Albano Playground Handball Court Multi-use Conve M265-117M DEVSCOPE 07/13 09/13
CONS GE 300 CONSTRUCTION GENERAL 800 0 06/19

846 P-306ASLE ASSER LEVY POOLS & PAVEMENT RECON M164-104M CLOSE 06/05 06/06
CO#: RR CONS GE 310 CONSTRUCTION GENERAL 15 0 06/20

846 P-306ASLV Asser Levy Recreation Center DEVSCOPE 07/15 09/15
SVCS 210 SERVICES 16 0 06/21
CONS 300 CONSTRUCTION 284 0 06/21
CONS 305 CONSTRUCTION 300 0 06/21

846 P-306MARY Mary O'Conner Playground - Manhattan
CONS 310 CONSTRUCTION 250 0 06/21

846 P-306R54R 54TH STREET RECREATION CENTER ROOFDECK RESURFACE M130 DEVSCOPE 07/08 09/08
CONS GE 310 CONSTRUCTION GENERAL 150 0 06/20

846 P-306TRPL Tramway Plaza Irrigation CLOSE 05/18 12/20
CONS GE 300 CONSTRUCTION GENERAL 45 0 06/21
CONS GE 310 CONSTRUCTION GENERAL 5 0 06/21

846 P-306TUDO Tudor Grove Playground - Manhattan
CONS 310 CONSTRUCTION 250 0 06/21
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846 P-307AMNH AMNH SIDEWALKS PERIMETER STONE REPLACEMENT M053-107M DEVSCOPE 07/06 09/06
CO#: R1 CONS GE 300 CONSTRUCTION GENERAL 5 0 06/21

846 P-307ANEX WEST 59TH ST REC CTR (ANNEX) M063-104M/404M
CO#: RR CONS EL 366 CONSTRUCTION ELECTRICAL 1 0 06/21

CONS 400 CONSTRUCTION 1 0 06/21

846 P-307BMAP BROADWAY MALLS - RECON & UPGRADE BROADWAY MALLS DEVSCOPE 07/12 09/12
CONS 420 CONSTRUCTION 100 0 06/19

846 P-307RPKP RIVERSIDE PARK - KAYAKING PROJECT: RESTORE KAYAK DOCK DEVSCOPE 07/17 12/17
CONS 300 CONSTRUCTION 210 0 06/21

846 P-307RPPI RVSD PK SOUTH-SHADE STRUCTURES, SOCCER FIELD, REC AREA M071 DEVSCOPE 07/12 09/12
CO#: 01 DSGN CD 110 DESIGN COMPLETE DESIGN 75 0 06/20

CONS 300 CONSTRUCTION 3,884 0 06/20
CONS 305 CONSTRUCTION 389 0 06/20
CONS 400 CONSTRUCTION 277 0 06/20
CONS 410 CONSTRUCTION 1,200 0 06/20

846 P-307RPSS RIVERSIDE PK SOLDIERS & SAILORS MONUMENT PLAZA M071-107M DEVSCOPE 07/06 09/06
CO#: RR CONS 320 CONSTRUCTION 3 0 06/21

846 P-307RPTH Riverside Park RC Pathways 91st-95th Streets DEVSCOPE 07/15 09/15
CONS 295 CONSTRUCTION 65 0 06/19
CONS 311 CONSTRUCTION 201 0 06/19

846 P-307SAPO MATTHEW P. SAPOLIN PARK PLAYGROUND: PLAYGROUND EQUIPMENT DEVSCOPE 07/17 12/17
CONS 300 CONSTRUCTION 350 0 06/21
CONS 310 CONSTRUCTION 400 0 06/21

846 P-307STGR St. Gregory's Park Reconstruction (M301-114M) DEVSCOPE 07/13 09/13
CONS GE 316 CONSTRUCTION GENERAL 1 0 06/19

846 P-307TRDR Theodore Roosevelt Park Dog Run Renovation DEVSCOPE 07/13 09/13
CONS GE 320 CONSTRUCTION GENERAL 61 0 06/20
CONS GE 330 CONSTRUCTION GENERAL 290 0 06/20

846 P-308AGEE Asphalt Green- Energy Efficiency, Manhattan
CONS 300 CONSTRUCTION 738 0 06/20

846 P-308AGFB ASPHALT GREEN BOILER M286-114M
CONS GE 302 CONSTRUCTION GENERAL 54 0 06/20
CONS 305 CONSTRUCTION 26 0 06/20

846 P-308AGMC ASPHALT GREEN- MURPHY CENTER ELEVATION RESTORATION DEVSCOPE 07/13 09/13
CONS GE 311 CONSTRUCTION GENERAL 1 0 06/19
CONS GE 315 CONSTRUCTION GENERAL 7 0 06/19

846 P-308AGPF Asphalt Green Pool Filtration DEVSCOPE 07/14 09/14
CONS 200 CONSTRUCTION 108 0 06/19
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846 P-308AG02 Asphalt Green- Pool Filter Upgrades DEVSCOPE 07/15 09/15
CONS GE 300 CONSTRUCTION GENERAL 713 0 06/19

846 P-308AG03 ASPHALT GREEN LOBBY EXPANSION & LOCKER UPGRADES DEVSCOPE 07/16 12/16
CONS GE 300 CONSTRUCTION GENERAL 1,515 0 06/20
CONS GE 350 CONSTRUCTION GENERAL 150 0 06/20

846 P-308CARL CARL SHURZ PARK LANDSCAPE & PATHS RECON M081-104M CLOSE 06/05 06/06
CO#: RR CONS 410 CONSTRUCTION 20 0 06/21

846 P-308CSPG Carl Schurz Playground Reconstruction DEVSCOPE 07/16 12/16
CONS GE 300 CONSTRUCTION GENERAL 1,462 0 06/20
CONS GE 408 CONSTRUCTION GENERAL 475 0 06/20
CONS GE 410 CONSTRUCTION GENERAL 450 0 06/20
CONS GE 420 CONSTRUCTION GENERAL 108 0 06/20

846 P-308CSPK CARL SCHURZ PARK RECONSTRUCTION M081-204MA
CO#: RR CONS 300 CONSTRUCTION 1 0 06/21

846 P-308CSPR CARL SCHURZ PARKHOUSE RECONSTRUCTION M081-107M/407M
CO#: RR CONS GE 310 CONSTRUCTION GENERAL 6 0 06/20

846 P-308CTHN ST. CATHERINE'S PARK RECONSTRUCTION M079-104M CLOSE 11/04 11/05
CO#: RR CONS GE 300 CONSTRUCTION GENERAL 66 0 06/21

846 P-308EREI East River Esplanade Improvements DEVSCOPE 07/16 12/16
CONS 300 CONSTRUCTION 150 0 06/19
CONS 350 CONSTRUCTION 1,000 0 06/19
CONS 360 CONSTRUCTION 159 0 06/19
CONS 400 CONSTRUCTION 141 0 06/19

846 P-308FFHM ROOSEVELT ISL- 4 FREEDOMS HOPE DISABILITY MG-41250 DEVSCOPE 07/12 09/12
CONS GE 300 CONSTRUCTION GENERAL 150 0 06/19

846 P-308JJAY JOHN JAY PARK TOT LOT M045-104M DEVSCOPE 07/03 09/03
CO#: RR CONS GE 210 CONSTRUCTION GENERAL 12 0 06/21
CO#: RR CONS GE 420 CONSTRUCTION GENERAL 19 0 06/21
CO#: RR CONS GE 430 CONSTRUCTION GENERAL 2 0 06/21

846 P-308JJPK John Jay Green Space Improvements DEVSCOPE 07/15 09/15
CONS 300 CONSTRUCTION 50 0 06/20
CONS 350 CONSTRUCTION 350 0 06/20

846 P-308JJPP JOHN JAY PARK PLAYGROUND RECON M045-109M
CO#: RR CONS 310 CONSTRUCTION 2 0 06/21

846 P-308MHMR MERCHANT HOUSE MUSEUM RESTORATION M318-109M DEVSCOPE 07/06 06/10
CONS 400 CONSTRUCTION 45 0 06/19

846 P-308MHM2 MERCHANT HOUSE MUSEUM- EAST FACADE & SHUTTER RESTO M318 DEVSCOPE 07/11 09/11
CONS GE 300 CONSTRUCTION GENERAL 300 0 06/20
CONS GE 320 CONSTRUCTION GENERAL 190 0 06/20
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846 P-308SPCS 24 Sycamores Park C/S Renovation M108-116M DEVSCOPE 07/13 09/13
CONS 211 CONSTRUCTION 1 0 06/20
CNSP SU 215 CONSTRUCTION SUPERVISION CONSULTANT SUPERVISION OF 95 0 06/20
CONS GE 306 CONSTRUCTION GENERAL 1,133 0 06/20
CONS 307 CONSTRUCTION 1 0 06/19
CONS GE 310 CONSTRUCTION GENERAL 114 0 06/20
CONS GE 320 CONSTRUCTION GENERAL 174 0 06/20

846 P-308STCP St. Catherine's Park -- sportscoating iin the children's p
CONS 300 CONSTRUCTION 60 0 06/20
CONS 310 CONSTRUCTION 400 0 06/21

846 P-309B125 PS 125 Playground Synthetic Turf Installation DEVSCOPE 07/15 09/15
CONS GE 300 CONSTRUCTION GENERAL 500 0 06/21
CONS GE 302 CONSTRUCTION GENERAL 500 0 06/21
CONS GE 304 CONSTRUCTION GENERAL 500 0 06/21

846 P-309CARM CPI - Carmansville Playground M018-114M DEVSCOPE 07/13 09/13
CONS GE 015 CONSTRUCTION GENERAL 1 0 06/19

846 P-309JSPL Jacob Schiff Playground Reconstruction DEVSCOPE 07/15 09/15
CONS 300 CONSTRUCTION 300 0 06/19
CONS 305 CONSTRUCTION 81 0 06/19
CONS 308 CONSTRUCTION 300 0 06/19
CONS 310 CONSTRUCTION 219 0 06/19

846 P-309MOR2 Morninside Pk- R/C of Plgr Phase 2 M056-116m DEVSCOPE 07/12 09/12
CONS 371 CONSTRUCTION 1 0 06/19
CONS 400 CONSTRUCTION 264 0 06/19
CONS 450 CONSTRUCTION 371 0 06/20

846 P-309MPMP Morningside Park: Renovation of Middle Playground DEVSCOPE 07/16 12/16
CONS 450 CONSTRUCTION 400 0 06/20
CONS 455 CONSTRUCTION 250 0 06/20
CONS 460 CONSTRUCTION 284 0 06/20
CONS 465 CONSTRUCTION 352 0 06/20
CONS 470 CONSTRUCTION 20 0 06/20
CONS 475 CONSTRUCTION 104 0 06/20
CONS 480 CONSTRUCTION 33 0 06/20
CONS 485 CONSTRUCTION 10 0 06/20

846 P-309MPSC Morningside Park Security Cameras DEVSCOPE 07/13 09/13
CONS GE 340 CONSTRUCTION GENERAL 1 0 06/20
CONS GE 410 CONSTRUCTION GENERAL 31 0 06/20

846 P-309M123 MORNINGSIDE PARK 116TH STREET PLGD RECON M056-106M
CO#: R3 CONS GE 300 CONSTRUCTION GENERAL 53 0 06/20

846 P-309SKRP Sakura Park - Reconstruction of the Staircase DEVSCOPE 07/16 12/16
CONS 400 CONSTRUCTION 50 0 06/20
CONS 450 CONSTRUCTION 375 0 06/20
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846 P-309STNC ST NICHOLAS NORTH COMFORT STATION M211-110MA2 DEVSCOPE 07/06 08/11
CONS 415 CONSTRUCTION 123 0 06/19

846 P-310CCPG Courtney Callendar Playground-handball court DEVSCOPE 07/14 09/14
CONS 200 CONSTRUCTION 100 0 06/19
CONS 210 CONSTRUCTION 210 0 06/19

846 P-310CCYB COLONEL CHARLES YOUNG PK - BASEBALL FLDS RENOVATION M186 DEVSCOPE 07/10 09/10
CONS GE 310 CONSTRUCTION GENERAL 575 0 06/21
CONS 400 CONSTRUCTION 176 0 06/21

846 P-310HRFT HANSBORO RC CTR REFURB GYM FL & TRACK SURFACE M131-114M DEVSCOPE 07/12 09/12
CONS 211 CONSTRUCTION 14 0 06/19

CO#: RR CONS GE 300 CONSTRUCTION GENERAL 19 0 06/19
CONS GE 411 CONSTRUCTION GENERAL 1 0 06/19
CONS 420 CONSTRUCTION 30 0 06/19

846 P-310HRLL HANSBOROUGH RECR CTR - MEN & LADIES LOCKER RM PH 1 M131-110M DEVSCOPE 01/11 03/11
CONS 407 CONSTRUCTION 334 0 06/20

846 P-311HWTR HIGHBRIDGE AQUEDUCT WATER TOWER RESTORATION M037-113M DEVSCOPE 02/12 05/12
SVCS 250 SERVICES 84 0 06/19
CONS GE 300 CONSTRUCTION GENERAL 1,047 0 06/19
CONS 311 CONSTRUCTION 47 0 06/19
SVCS 312 SERVICES 14 0 06/19
CONS 315 CONSTRUCTION 1 0 06/19

846 P-311MGMP PELHAM FRITZ REC CTR BANDSHELL & AMPHITHEATER M058-109/209M
CO#: RR CONS 402 CONSTRUCTION 12 0 06/20

CONS 406 CONSTRUCTION 10 0 06/20

846 P-311PFRI MARCUS GARVEY PK - PELHAM FRITZ RECREATION CTR CONS M058 DEVSCOPE 07/16 12/16
CONS GE 300 CONSTRUCTION GENERAL 750 0 06/20

846 P-311PRPL Poor Richard's Playground Renovations DEVSCOPE 07/15 09/15
CONS 300 CONSTRUCTION 43 0 06/19

846 P-311TJPK Thomas Jefferson Park Renovations DEVSCOPE 07/15 09/15
CONS 300 CONSTRUCTION 350 0 06/20

846 P-312DFAR DYCKMAN FARMHOUSE : ADA RAMP AND BATHROOM RENOVATION DEVSCOPE 07/16 12/16
DSGN DD 100 DESIGN DESIGN DURING CONSTRUCTIO 111 0 06/19
CONS GE 310 CONSTRUCTION GENERAL 364 0 06/19

846 P-312DMAR DYCKMAN MARINA ECO DOCK RC M028 DEVSCOPE 07/12 09/12
CONS GE 310 CONSTRUCTION GENERAL 315 0 06/21
CONS GE 320 CONSTRUCTION GENERAL 35 0 06/21

846 P-312DYC2 DYCKMAN FARMHOUSE RC DEVSCOPE 07/17 12/17
CONS GE 300 CONSTRUCTION GENERAL 900 0 06/19
CONS GE 310 CONSTRUCTION GENERAL 4,100 0 06/21
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846 P-312IHLL INWOOD HILL PARK LITTLE LEAGUE BASEBALL FIELD LIGHTING M042 DEVSCOPE 06/17 03/18
CONS GE 300 CONSTRUCTION GENERAL 200 0 06/21

846 P-312IHPB INWOOD HILL PK SANITARY SEWER FOR NATURE CTR M042-115M DEVSCOPE 07/12 02/15
CO#: 02 CONS GE 306 CONSTRUCTION GENERAL 18 0 06/19

CONS 335 CONSTRUCTION 13 0 06/19

846 P-312INNC Inwood Hill Nature Center M042 -116M DEVSCOPE 07/15 09/15
CONS 300 CONSTRUCTION 69 0 06/19
SVCS 305 SERVICES 18 0 07/18
CONS 306 CONSTRUCTION 1 0 06/19
CONS 310 CONSTRUCTION 500 0 06/19

846 P-312ISA2 ISHAM PARK IRRIGATION & DRINK FOUNTAINS M043 M43112 DEVSCOPE 07/11 09/11
CONS 420 CONSTRUCTION 60 0 06/19

846 P-312ITRY INWOOD HILL & FT TRYON PARKS M029-210M
CONS GE 310 CONSTRUCTION GENERAL 128 0 06/21
CONS GE 320 CONSTRUCTION GENERAL 24 0 06/21

846 P-312JHHV J HOOD WRIGHT PARK REC CTR HVAC & WINDOWS M099-210M CLOSE 08/12 08/14
CONS 510 CONSTRUCTION 195 0 06/21

846 P-312JHRW J HOOD WRIGHT PARK REC CTR WINDOWS M099 DEVSCOPE 07/12 09/12
CONS GE 300 CONSTRUCTION GENERAL 175 0 06/21

846 P-312JJPG Jacob Javits Plgr-renovation DEVSCOPE 07/14 09/14
CONS 352 CONSTRUCTION 284 0 06/19

846 P-312MJME Morris Jumel Mansion - exterior renovation M073-108M
CONS GE 330 CONSTRUCTION GENERAL 7 0 06/20
CONS 400 CONSTRUCTION 185 0 06/20

846 P-312MJMR Morris Jumel mansion - exterior renovation DEVSCOPE 07/14 09/14
CONS 300 CONSTRUCTION 700 0 06/20

846 P-312MJOR MORRIS JUMEL HHT - OCTAGON RM RENOVATION M073-114M DEVSCOPE 07/10 09/10
CONS 311 CONSTRUCTION 2 0 06/19
CONS GE 315 CONSTRUCTION GENERAL 10 0 06/19

846 P-312SWIN NYRP - SWINDLER COVE PARK(Sherman Creek)M300-106MA
CONS 410 CONSTRUCTION 6 0 06/19

846 P-313CPSW Central Park - Swedish Cottage M010-116M DEVSCOPE 07/08 09/08
CONS GE 300 CONSTRUCTION GENERAL 109 0 06/20
CONS 400 CONSTRUCTION 11 0 06/20

846 P-6BLDG9B FY10 Building Requirements (CNYG-309M) DEVSCOPE 09/12 12/12
CO#: RR CONS GE 210 CONSTRUCTION GENERAL 44 0 06/20

846 P-6CWBORE FY12 Subsurface Investigations
CONS 360 CONSTRUCTION 18 0 06/19
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846 P-6NCRC15 FY15 Citywide Nature & Rec Ctr CNYG-1215MA DEVSCOPE 07/15 12/15
CONS GE 311 CONSTRUCTION GENERAL 150 0 06/19
CONS GE 312 CONSTRUCTION GENERAL 220 0 06/19
CONS GE 313 CONSTRUCTION GENERAL 50 0 06/19

846 P-6RETWA2 FY10 RC of Retaining Walls (CNYG-1209M) DEVSCOPE 07/10 09/10
CONS GE 321 CONSTRUCTION GENERAL 227 0 06/21

846 P-6RETW11 FY11-Reconstr & stabilization of retaining walls CNYG-1511M DEVSCOPE 07/11 09/11
CO#: RR CONS GE 140 CONSTRUCTION GENERAL 571 0 06/20

846 P-6RETW14 Retaining Wall R/C (CNYG-514M) DEVSCOPE 07/13 09/13
CO#: 4 CONS GE 480 CONSTRUCTION GENERAL 250 0 06/19
CO#: 5 CONS GE 480 CONSTRUCTION GENERAL 808 0 06/20

846 P-6TREESB TREES - CITYWIDE DEVSCOPE 07/18 12/18
CONS 125 CONSTRUCTION 61 0 06/20

850 P-NYPARKS NY RESTORATION PROJ (SHERMAN CREEK BOATHOUSE)
CO#: BA EQFN 001 EQUIPMENT AND FURNITURE 57 0 06/20

------------------------------------------------------------------------------------------------------------------------------------

BUDGET LINE: P-D019 FMS #: 846 D19 MISCELLANEOUS PARKS, PARKWAYS, PLAYGROUNDS AND STRUCTURES: QUEENS
AVAILABLE BALANCE AS OF: 07/31/18 $136,024,291.82 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $35,083,113.24 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $141,648,625.76 (CITY) $.00 (NON-CITY)

* FY 19 * FY 20 * FY 21 * FY 22 * * FY 19 * FY 20 * FY 21 * FY 22 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* 29,369 * * * * (C)* 16,946 * 71,522 * 50,863 * *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2019

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 19____________________________________________________________________________________________________________________________________
PLAN (C)* 391-* * 210 * 63 * * * * * * * * 17,064 * 16,946
FORCST(C)* 391-* * 210 * 63 * * * * * * * * 17,064 * 16,946
ACTUAL(C)* 392-* * * * * * * * * * * * 392-

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

801 QWESTB Queens West/Hunter's Point South DSGN 01/12 01/13
CONS 008 CONSTRUCTION 95 0 06/20

846 P-205HPSB Highland Park Stone Bridge DEVSCOPE 07/17 12/17
DSGN 300 DESIGN 369 0 06/21
CONS 310 CONSTRUCTION 3,691 0 06/21

846 P-4ANCH01 Anchor Park Site - Astoria Park (DESIGN ONLY - ALL PHASES)
CONS 330 CONSTRUCTION 300 0 06/20

SOLIMAR SOLASC JL132 NONE
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846 P-4ANCH02 Anchor Pk - Astoria Park PH1: Synthetic Turf Track Q004-218M DEVSCOPE 07/17 12/17
CONS GE 320 CONSTRUCTION GENERAL 150 0 06/19

846 P-4ANCH03 Anchor Pk - Astoria Park PH2A: Charybdis Plgd R/C Q004-318M DEVSCOPE 07/17 12/17
CONS GE 320 CONSTRUCTION GENERAL 3,030 0 06/20

846 P-4BC94ST Rockaway Beach Shorefront Flagpole Construction Q163-116M
CONS 350 CONSTRUCTION 90 0 06/19

846 P-4BIGBSH Big Bush Park Playground R/C Q205A-115M DEVSCOPE 07/14 09/14
CONS 332 CONSTRUCTION 29 0 06/19

846 P-4BLSPTH Black Spectrum Theatre -Interior renovations
CONS 300 CONSTRUCTION 500 0 06/21

846 P-4BRNKHF Brinkerhoff Cemetery Acquisition DEVSCOPE 07/15 09/15
CONS 300 CONSTRUCTION 300 0 06/20

846 P-4BSHIST Ft. Totten Bayside Historical Society Officers ClubQ458-116M DEVSCOPE 07/13 09/13
CONS 305 CONSTRUCTION 39 0 06/19
CONS GE 311 CONSTRUCTION GENERAL 1 0 06/19
CONS 400 CONSTRUCTION 191 0 06/19

846 P-4BWALK1 FY12 Queens Boardwalks (FEMA Funded) Q162-212M DEVSCOPE 07/12 09/12
CO#: RR CONS GE 300 CONSTRUCTION GENERAL 149 0 06/21

846 P-4BWIDEF QUEENS - MULTI SITE QG-210M DEVSCOPE 07/10 09/10
CO#: RR CONS 300 CONSTRUCTION 23 0 06/21
CO#: RR CONS 360 CONSTRUCTION 86 0 06/21

846 P-4BWIDEH QUEENS - COUNCIL & BP MULTI SITE QG-711M DEVSCOPE 07/11 09/11
CONS 420 CONSTRUCTION 49 0 06/21

846 P-4BWIDEJ QUEENS - COUNCIL & BP MULTI SITE QG-811M DEVSCOPE 07/11 09/11
CONS 400 CONSTRUCTION 10 0 06/21
CONS 430 CONSTRUCTION 24 0 06/21

846 P-4BWIDEK QUEENS - COUNCIL & BP MULTI SITE (QG-1011M) DEVSCOPE 07/11 09/11
CONS 480 CONSTRUCTION 53 0 06/20

846 P-4BWIDEL QUEENS - COUNCIL & MAYORAL MULTI SITE QG-1116M DEVSCOPE 07/16 12/16
CONS 400 CONSTRUCTION 8 0 06/19
CONS 420 CONSTRUCTION 8 0 06/19
CONS 431 CONSTRUCTION 33 0 06/19
CONS 432 CONSTRUCTION 11 0 06/20
CONS 440 CONSTRUCTION 64 0 06/20

846 P-4BWIDEM QUEENS - MULTI SITE QG-1216M DEVSCOPE 07/16 01/17
CONS 400 CONSTRUCTION 115 0 06/19

846 P-4BWIDEN QUEENS - COUNCIL & BP MULTI SITE QG-1316M DEVSCOPE 07/16 12/16
CO#: RR CONS GE 300 CONSTRUCTION GENERAL 7 0 07/18

CONS 350 CONSTRUCTION 5 0 06/19
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CONS 420 CONSTRUCTION 26 0 06/19
CONS 430 CONSTRUCTION 4 0 06/19

846 P-4BWIDEP QUEENS - COUNCIL MULTI SITE DEVSCOPE 07/16 12/16
CONS GE 300 CONSTRUCTION GENERAL 477 0 06/19
CONS GE 310 CONSTRUCTION GENERAL 500 0 06/19
CONS GE 320 CONSTRUCTION GENERAL 455 0 06/19
CONS GE 330 CONSTRUCTION GENERAL 228 0 06/19
CONS 400 CONSTRUCTION 48 0 06/19
CONS 410 CONSTRUCTION 50 0 06/19
CONS 420 CONSTRUCTION 45 0 06/19
CONS 430 CONSTRUCTION 22 0 06/19

846 P-4BWIDEQ Roy Wilkins Southern Qns Pk Performance Area R/C Q448-118M DEVSCOPE 07/17 12/17
CONS GE 310 CONSTRUCTION GENERAL 450 0 06/19

846 P-4BWIDER QUEENS - COUNCIL MULTISITE QG-618M
CONS GE 310 CONSTRUCTION GENERAL 367 0 06/20
CONS GE 320 CONSTRUCTION GENERAL 458 0 06/20
CONS 410 CONSTRUCTION 33 0 06/20
CONS 420 CONSTRUCTION 42 0 06/20

846 P-4BWIDES QUEENS - COUNCIL MULTISITE QG-818M DEVSCOPE 07/17 12/17
CONS GE 300 CONSTRUCTION GENERAL 386 0 06/20
CONS GE 310 CONSTRUCTION GENERAL 364 0 06/20
CONS 400 CONSTRUCTION 39 0 06/20
CONS 410 CONSTRUCTION 36 0 06/20

846 P-4BWTURF MULTI-SITE CONTRACT QG-1005M DEVSCOPE 07/06 09/06
CONS 420 CONSTRUCTION 333 0 06/21

846 P-4CROCLL Crocheron Park Little League Field Upgrades Q012-117M DEVSCOPE 07/15 09/15
CONS GE 002 CONSTRUCTION GENERAL 712 0 06/20
CONS 005 CONSTRUCTION 138 0 06/20

846 P-4FMMAUR FMCP Mauro Playground Upgrades Q099-917M DEVSCOPE 07/15 09/15
CONS 300 CONSTRUCTION 345 0 06/20
CONS 350 CONSTRUCTION 455 0 06/20

846 P-4FTTOTC FT. TOTTEN ELEVATORS Q458 DEVSCOPE 08/16 01/17
CONS GE 300 CONSTRUCTION GENERAL 350 0 06/20

846 P-4HCOVPG Hallets Cove Playground R/C Q226-117M DEVSCOPE 07/15 09/15
CONS GE 002 CONSTRUCTION GENERAL 210 0 09/18

846 P-4HCOVP2 Hallet's Cove Playground New MPPA DEVSCOPE 07/17 12/17
DSGN 300 DESIGN 227 0 07/18
DSGN 301 DESIGN 24 0 06/19
CONS 310 CONSTRUCTION 2,727 0 06/21
CONS 320 CONSTRUCTION 22 0 06/19

846 P-4HKRINK Roller Hockey Rinks Multi-Site QG-416M DEVSCOPE 07/16 12/16
CONS 450 CONSTRUCTION 50 0 06/19
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846 P-4LINDE2 Park of the Americas - Plygrd & Synthetic Turf R/C Q026-118M DEVSCOPE 07/14 09/14
CONS GE 300 CONSTRUCTION GENERAL 345 0 06/20
CONS GE 310 CONSTRUCTION GENERAL 1,300 0 06/20
CONS GE 320 CONSTRUCTION GENERAL 300 0 06/20
CONS 340 CONSTRUCTION 231 0 06/20
DSGN 401 DESIGN 13 0 06/20
DSGN 410 DESIGN 27 0 10/18

846 P-4LTLBSH Nathan Weidenbaum Park Playground R/C Q205B-118M DEVSCOPE 07/16 12/16
DSGN 300 DESIGN 90 0 06/19
DSGN 301 DESIGN 9 0 06/19
CONS GE 310 CONSTRUCTION GENERAL 2,000 0 06/20
CONS GE 320 CONSTRUCTION GENERAL 174 0 06/20
CONS 400 CONSTRUCTION 227 0 06/20
CONS 410 CONSTRUCTION 500 0 06/20

846 P-4PDLBRC Lost Battalion Rec Ctr RC Q401-115M DEVSCOPE 07/14 09/17
CONS GE 440 CONSTRUCTION GENERAL 175 0 06/20
CONS GE 450 CONSTRUCTION GENERAL 325 0 06/20

846 P-4PLG12B FY12 Reconstruction of plgr Queens QG-212M DEVSCOPE 07/11 09/11
CONS 090 CONSTRUCTION 190 0 06/20

846 P-4PLG13D FY13 Queens Plgrd Multisite QG-513M DEVSCOPE 07/12 09/12
CONS 150 CONSTRUCTION 35 0 06/20

846 P-4PLG13F FY13 Queens Plgrd Multisite QG-1313M DEVSCOPE 07/13 09/13
CONS 460 CONSTRUCTION 250 0 06/20

846 P-4PLG13H FY13 Queens Plgrd Multisite QG-514MA DEVSCOPE 07/13 09/13
CONS 511 CONSTRUCTION 70 0 06/20

846 P-4PLG13J FY13 Queens Plgrd Multisite QG-614MA DEVSCOPE 07/13 09/13
CONS 310 CONSTRUCTION 31 0 06/20

846 P-4PLG13K Dunningham Triangle/Playground 90 (P.S. 148Q) RC QG-1713MA DEVSCOPE 07/13 09/13
CONS 306 CONSTRUCTION 15 0 06/20

846 P-4PLG13L College Point Pk/Plaut Triangle RC QG-1813M DEVSCOPE 07/13 09/13
CONS 310 CONSTRUCTION 50 0 06/20

846 P-4PLG13M FY13 Queens Plgrd Multisite QG-1913M DEVSCOPE 07/13 09/13
CO#: RR CONS 300 CONSTRUCTION 220 0 06/19
CO#: DR CONS GE 300 CONSTRUCTION GENERAL 645- 0 07/18

CONS 310 CONSTRUCTION 21 0 06/19
CONS 404 CONSTRUCTION 54 0 06/19

846 P-4PS183P P.S. 183 PLAYGROUND RC Q403-111M DEVSCOPE 07/10 09/10
CONS 430 CONSTRUCTION 15 0 06/21

846 P-4QERIVE QUEENS EAST RIVER NORTH SHORE GREENWAY QG-907M DEVSCOPE 07/06 09/06
CONS 440 CONSTRUCTION 53 0 06/21
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846 P-4QMULT2 QUEENS MULTISITE DEVSCOPE 07/05 09/05
CONS GE 300 CONSTRUCTION GENERAL 174 0 06/21
CONS GE 305 CONSTRUCTION GENERAL 17 0 06/21
CONS 410 CONSTRUCTION 34 0 06/21

846 P-4RAINE2 Rainey Park DEVSCOPE 07/15 09/15
CONS 300 CONSTRUCTION 2,850 0 06/21
CONS 310 CONSTRUCTION 150 0 06/20

846 P-4RDGEWD Rosemary's Plgd R/C Q398-117M DEVSCOPE 07/15 09/15
CONS 300 CONSTRUCTION 250 0 06/19
CONS 400 CONSTRUCTION 250 0 06/19

846 P-4SHREAC Shorefront Parkway Adventure Course DEVSCOPE 07/17 12/17
CONS 400 CONSTRUCTION 175 0 06/20

846 P-4SUNRSE Sunrise Stables Acquisition
CONS GE 300 CONSTRUCTION GENERAL 455 0 06/20
CONS 400 CONSTRUCTION 45 0 06/20

846 P-4TRSD19 QueensTree-Damaged Sidewalk R/C CB 1-7,9,10 DEVSCOPE 07/18 12/18
CONS 305 CONSTRUCTION 400 0 06/19

846 P-4VANDOH VON DOHLEN PK C/S & PLAYGROUND Q105-108MA DEVSCOPE 07/06 09/06
CONS 394 CONSTRUCTION 12 0 06/19

846 P-4VIETNA VIETNAM VETERAN MEMORIAL - ELMHURST PARK Q492-117M DEVSCOPE 07/06 09/06
CONS GE 300 CONSTRUCTION GENERAL 45 0 06/19
CONS 400 CONSTRUCTION 16 0 06/19
CONS 410 CONSTRUCTION 84 0 06/19
CONS GE 500 CONSTRUCTION GENERAL 401 0 06/19

846 P-400LNCP Challenge Playground R/C Q346-118M DEVSCOPE 07/17 12/17
CONS 300 CONSTRUCTION 75 0 06/20

846 P-400MEAD FMCP - MEADOW LAKE Q099-511M DEVSCOPE 07/04 09/04
CONS 420 CONSTRUCTION 1 0 06/20

846 P-400SFR1 FMCP - SOCCER FIELDS 1 Q099-112M DEVSCOPE 07/11 09/11
CO#: RR CONS GE 300 CONSTRUCTION GENERAL 37 0 06/21

CONS 400 CONSTRUCTION 230 0 06/21

846 P-400SFR2 FMCP - SOCCER FIELDS 2, 3, 5 - SYNTHETIC TURF, Q099-111M DEVSCOPE 07/08 09/08
CO#: RR CONS GE 300 CONSTRUCTION GENERAL 34 0 06/21

846 P-400ZOO8 Queens Zoo - Education Classroom initiative DEVSCOPE 07/13 09/13
CONS GE 200 CONSTRUCTION GENERAL 4,000 0 06/20
CONS GE 201 CONSTRUCTION GENERAL 91 0 06/20

846 P-400ZO17 Queens Zoo - Aviary Mesh Replacement DEVSCOPE 07/15 09/15
CONS 300 CONSTRUCTION 400 0 06/21
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846 P-400ZO18 Wildlife Conservation Society Farm Fence DEVSCOPE 07/15 09/15
CONS 305 CONSTRUCTION 2 0 06/20

846 P-401ASQP ATHENS SQUARE PK RC OF PLGDS IN PS17 Q436-107M DEVSCOPE 07/06 09/06
CO#: RR CONS GE 300 CONSTRUCTION GENERAL 80 0 06/21

846 P-401BSNS ASTORIA PK- DRAINAGE AT THE TENNIS COURT Q004-102MA1 CLOSE 08/04 07/20
CO#: D1 CONS GE 195 CONSTRUCTION GENERAL 13 0 06/21
CO#: RR CONS GE 210 CONSTRUCTION GENERAL 76 0 06/21

846 P-401DKLL Dutch Kills Playground R/C Q218-116M DEVSCOPE 07/16 12/16
CONS 420 CONSTRUCTION 290 0 06/19

846 P-401QBHB Queensbridge Baby Park Handball Courts
CONS GE 300 CONSTRUCTION GENERAL 56 0 06/20
CONS GE 310 CONSTRUCTION GENERAL 425 0 06/21
CONS 400 CONSTRUCTION 637 0 06/21

846 P-401RAV2 Ravenswood Playground R/C Q333-118M DEVSCOPE 07/16 12/16
CONS GE 300 CONSTRUCTION GENERAL 419 0 06/20
CONS 330 CONSTRUCTION 3,000 0 06/20
CONS 400 CONSTRUCTION 41 0 06/20
CONS 430 CONSTRUCTION 530 0 06/20

846 P-401SOC2 Socrates Sculpture Park Building Expansion DEVSCOPE 07/15 09/15
CONS 350 CONSTRUCTION 108 0 06/20
CONS 360 CONSTRUCTION 12 0 06/20
CONS 370 CONSTRUCTION 76 0 06/20
CONS 380 CONSTRUCTION 360 0 06/20
CONS 390 CONSTRUCTION 1,693 0 06/20
CONS 400 CONSTRUCTION 375 0 06/20

846 P-401TBDR Triborough Bridge Plgd C Dog Run & Bball Court Q066-116M DEVSCOPE 07/15 09/15
CONS 400 CONSTRUCTION 50 0 06/19
CONS 410 CONSTRUCTION 42 0 06/20

846 P-401WFF1 WHITEY FORD FIELD: R/C OF BASEBALL FIELD Q215-118M DEVSCOPE 07/17 12/17
CONS 300 CONSTRUCTION 290 0 06/20
CONS 400 CONSTRUCTION 210 0 06/20

846 P-402BUSH BUSH PARK - SYNTHETIC TURF BALLFIELDS Q205A-108M DEVSCOPE 07/06 09/06
CO#: RR CONS GE 300 CONSTRUCTION GENERAL 16 0 06/21

846 P-402DBOY Doughboy Plaza Renovation DEVSCOPE 07/17 12/17
DSGN 300 DESIGN 136 0 06/20
CONS 310 CONSTRUCTION 1,364 0 06/20

846 P-402DBPZ Doughboy Plaza Dog Run Access R/C
CONS GE 300 CONSTRUCTION GENERAL 109 0 06/19
CONS 400 CONSTRUCTION 11 0 06/19

846 P-402HART HART PLGD PLAY EQUIPMENT AND SPRAY SHOWER DEVSCOPE 07/13 09/13
CONS GE 300 CONSTRUCTION GENERAL 119 0 06/20
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CONS GE 310 CONSTRUCTION GENERAL 1,116 0 06/20
CONS 400 CONSTRUCTION 45 0 06/20

846 P-402LLDR LOU LODATI PLAYGROUND-DOG RUN, BB CTS AND V/B CTS Q340-111M DEVSCOPE 07/10 09/10
CO#: RR CONS GE 310 CONSTRUCTION GENERAL 83 0 06/21

846 P-402NOON NOONAN PLAYGROUND SPRAY SHOWER AND PLDG Q044-112M DEVSCOPE 07/10 09/10
CONS 400 CONSTRUCTION 385 0 06/20

846 P-402OLDH OLD HICKORY PARK RC QG-3800-106MA DEVSCOPE 07/06 09/06
CO#: RR CONS GE 400 CONSTRUCTION GENERAL 10 0 06/21

846 P-402WIND WINDMULLER PARK RC Q031-104M CLOSE 07/06 12/21
CO#: RR CONS GE 095 CONSTRUCTION GENERAL 46 0 06/21

846 P-403CHIL THOMAS J. TRAVERS PARK PLAYGROUND RC Q303-103M CLOSE 04/05 04/06
CO#: RR CONS GE 400 CONSTRUCTION GENERAL 13 0 06/21

846 P-403HIN3 HINTON PK Q410-114M DEVSCOPE 07/13 03/14
CO#: RR CONS 300 CONSTRUCTION 1 0 06/20

CONS 400 CONSTRUCTION 742 0 06/20

846 P-403LAND LANDING LIGHTS BALLFIELD Q393-110M DEVSCOPE 07/10 09/10
CO#: RR CONS GE 400 CONSTRUCTION GENERAL 58 0 06/21

846 P-403NORT Northern Playground Synthetic Field Upgrade DEVSCOPE 07/17 12/17
DSGN 300 DESIGN 159 0 06/20
CONS 310 CONSTRUCTION 1,591 0 06/20

846 P-403TPPG TRAVERS PARK PLAYGROUND UPGRADE Q303-107M DEVSCOPE 06/98 09/98
CO#: RR CONS GE 300 CONSTRUCTION GENERAL 114 0 06/21

846 P-403127Q P.S. 127Q PLGD RC (EAST ELMHURST) Q373-109M DEVSCOPE 07/08 09/08
CO#: RR CONS GE 300 CONSTRUCTION GENERAL 28 0 06/21

846 P-4031272 P. S. 127 EAST ELMHURST PLGD PHASE II Q373-112MA DEVSCOPE 07/11 09/11
CONS 310 CONSTRUCTION 1,085 0 06/19
CONS 400 CONSTRUCTION 204 0 06/19

846 P-404CCPS Moore Homestead Playground R/C Q361-115M DEVSCOPE 07/13 09/13
CONS GE 310 CONSTRUCTION GENERAL 30 0 06/19
CONS 320 CONSTRUCTION 270 0 06/19

846 P-404CGSD Corona Golf Playground Sidewalks R/C
CONS GE 300 CONSTRUCTION GENERAL 145 0 06/20
CONS 400 CONSTRUCTION 15 0 06/20

846 P-404CROW Crowley Playground R/C DEVSCOPE 07/15 09/15
CONS 400 CONSTRUCTION 500 0 06/21

846 P-404LPBF LINDEN PARK BALLFIELD Q026-103M CLOSE 09/05 08/06
CO#: RR CONS GE 400 CONSTRUCTION GENERAL 17 0 06/21
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846 P-404NTPG Newtown Playground Paths & Plantings R/C Q041-116M DEVSCOPE 07/15 09/15
CONS 401 CONSTRUCTION 85 0 06/19

846 P-404PATF Park of the Americas Renovation
CONS GE 300 CONSTRUCTION GENERAL 60 0 06/20
CONS 400 CONSTRUCTION 1,140 0 06/21

846 P-404PKAM PARK OF THE AMERICAS BATHROOM IMPROVEMENTS RC Q026 DEVSCOPE 07/16 12/16
CONS GE 300 CONSTRUCTION GENERAL 455 0 06/21
CONS 400 CONSTRUCTION 45 0 06/21

846 P-404VTPG VETERANS GROVE PLAYGROUND Q013-113M DEVSCOPE 07/13 09/13
CO#: RR CONS GE 300 CONSTRUCTION GENERAL 135 0 06/21

846 P-404WFMP William F. Moore Park Renovation
CONS GE 300 CONSTRUCTION GENERAL 75 0 06/20
CONS 400 CONSTRUCTION 625 0 06/21

846 P-405EGPK EVERGREEN PARK (TOT PLGD RC) Q302-112M DEVSCOPE 07/11 09/11
CONS 400 CONSTRUCTION 62 0 06/20

846 P-405EVE2 Evergreen Park R/C Phase II DEVSCOPE 07/17 12/17
CONS GE 300 CONSTRUCTION GENERAL 1,455 0 06/21
CONS 400 CONSTRUCTION 145 0 06/21

846 P-405FPCS FRONTERA PK C/S Q360-104MA2/404M
CO#: RR CONS GE 400 CONSTRUCTION GENERAL 46 0 06/21
CO#: RR CONS GE 500 CONSTRUCTION GENERAL 39 0 06/21

846 P-405JPTK JUNIPER VALLEY PARK TRACK DEVSCOPE 07/14 09/14
DSGN 300 DESIGN 419 0 06/20
CONS GE 310 CONSTRUCTION GENERAL 1,244 0 06/20
CONS GE 320 CONSTRUCTION GENERAL 1,300 0 06/20
CONS 400 CONSTRUCTION 227 0 06/20
CONS 410 CONSTRUCTION 1,419 0 06/20

846 P-405JP75 JUNIPER PARK - 75TH STREET PLGD Q102-108M DEVSCOPE 07/07 09/07
CO#: RR CONS GE 300 CONSTRUCTION GENERAL 36 0 06/21

846 P-405JVBB Juniper Valley Park Baseball Fields
CONS GE 300 CONSTRUCTION GENERAL 113 0 06/20
CONS 400 CONSTRUCTION 2,137 0 06/21

846 P-405JVBC JUNIPER BOCCI COURT Q102-111M DEVSCOPE 07/10 09/10
CONS 305 CONSTRUCTION 27 0 06/20

846 P-405MPST Frank Principe Park (Maurice Pk) Synthetic Fields Q131-115M DEVSCOPE 07/06 09/06
CNSP 350 CONSTRUCTION SUPERVISION 465 0 06/19
CONS 400 CONSTRUCTION 200 0 06/19
CONS 410 CONSTRUCTION 1,000 0 06/20

846 P-405STRR Starr Playground MPPA R/C Q291-118M DEVSCOPE 07/16 12/16
CONS GE 300 CONSTRUCTION GENERAL 500 0 06/20
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846 P-405STR2 Starr Playground R/C Phase II DEVSCOPE 07/17 12/17
CONS GE 300 CONSTRUCTION GENERAL 909 0 06/21
CONS 400 CONSTRUCTION 91 0 06/21

846 P-406PG62 Playground Sixty Two R/C DEVSCOPE 07/15 09/15
CONS 300 CONSTRUCTION 420 0 06/21
CONS 310 CONSTRUCTION 500 0 06/21

846 P-406YPFN Yellowstone Park Fencing R/C DEVSCOPE 07/18 12/18
CONS GE 300 CONSTRUCTION GENERAL 500 0 06/20
CONS 400 CONSTRUCTION 50 0 06/20

846 P-407BHKS BOWNE HOUSE KITCHEN AND SHED WING DEVSCOPE 07/13 09/17
CONS GE 300 CONSTRUCTION GENERAL 109 0 06/19
CONS 400 CONSTRUCTION 11 0 06/19

846 P-407BHV2 ARCHAEOLOGICAL SVCS. BOWNE HOUSE & VISITORS CENTER Q022-310M DEVSCOPE 07/11 09/11
SVCS 210 SERVICES 11 0 06/20

846 P-407BLND Bland Playground Lighting DEVSCOPE 07/17 12/17
CONS GE 300 CONSTRUCTION GENERAL 455 0 06/21
CONS 400 CONSTRUCTION 45 0 06/21

846 P-407BOWH BOWNE HOUSE REHAB DEVSCOPE 07/03 09/03
CONS GE 210 CONSTRUCTION GENERAL 412 0 06/20
CONS 300 CONSTRUCTION 40 0 06/20

846 P-407BOWN BOWNE HOUSE HISTORICAL SOCIETY DEVSCOPE 07/01 09/01
CONS GE 410 CONSTRUCTION GENERAL 154 0 06/20
CONS 490 CONSTRUCTION 8 0 06/20
CONS 500 CONSTRUCTION 14 0 06/20

846 P-407BPFF BOWNE PK POND R/C Q006-215MA DEVSCOPE 07/14 09/14
CONS GE 400 CONSTRUCTION GENERAL 1,119 0 06/20
CONS 410 CONSTRUCTION 111 0 06/20

846 P-407BTOT Bowne Park Tot Lot and Play Area - Q006-115M DEVSCOPE 07/14 09/14
CONS GE 451 CONSTRUCTION GENERAL 3 0 10/18
CONS 452 CONSTRUCTION 62 0 06/20

846 P-407BTPL Bay Terrace Playground R/C Q399-118M DEVSCOPE 07/16 12/16
CONS 310 CONSTRUCTION 375 0 06/20
CONS 410 CONSTRUCTION 325 0 06/20

846 P-407BWPK Bowne Park Upgrades
CONS GE 300 CONSTRUCTION GENERAL 50 0 06/20
CONS 400 CONSTRUCTION 950 0 06/21

846 P-407CPSC COLLEGE POINT SPORTS COMPLEX PHASE III Q476-117M DEVSCOPE 07/10 09/10
CONS GE 310 CONSTRUCTION GENERAL 4,000 0 06/20
DSGN 400 DESIGN 36 0 06/20
CONS 410 CONSTRUCTION 667 0 06/20
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846 P-407FGP2 Frank Golden Pk - R/C of Athletic Fields Phase II Q445-118M DEVSCOPE 07/14 09/14
CONS GE 300 CONSTRUCTION GENERAL 1,995 0 06/20

846 P-407FLB2 Francis Lewis Park Bocce Court Renovations DEVSCOPE 07/16 12/16
CONS GE 300 CONSTRUCTION GENERAL 59 0 06/21
CONS 400 CONSTRUCTION 6 0 06/21

846 P-407HARV Harvey Park DEVSCOPE 07/15 09/15
CONS 300 CONSTRUCTION 50 0 06/21

846 P-407LBSF LITTLE BAY PARK SOCCER FIELD R/C Q010-114M DEVSCOPE 07/10 09/10
CONS 400 CONSTRUCTION 141 0 06/20

846 P-407MAPL Maple Playground R/C DEVSCOPE 07/15 09/15
CONS 300 CONSTRUCTION 60 0 06/21
CONS 310 CONSTRUCTION 540 0 06/21
CONS 400 CONSTRUCTION 400 0 06/21
CONS 410 CONSTRUCTION 175 0 06/20
CONS 420 CONSTRUCTION 2,325 0 06/21

846 P-407MCNS MacNeil Park Steps Construction
CONS GE 300 CONSTRUCTION GENERAL 182 0 06/21
CONS 400 CONSTRUCTION 18 0 06/21

846 P-407MFL2 Old Town of Flushing Burial Ground Monument Cons. DEVSCOPE 07/10 09/10
CONS 400 CONSTRUCTION 29 0 06/20
CONS 410 CONSTRUCTION 500 0 06/20

846 P-407VELO KISENNA VALLEY PK RC VELODROME DEVSCOPE 07/14 09/14
CONS GE 300 CONSTRUCTION GENERAL 455 0 06/21
CONS 400 CONSTRUCTION 45 0 06/21

846 P-408HOV2 Hoover Playground DEVSCOPE 07/15 09/15
CONS 300 CONSTRUCTION 800 0 06/21

846 P-408MANT Hoover-Manton Playgrounds Renovation DEVSCOPE 07/17 12/17
CONS GE 300 CONSTRUCTION GENERAL 636 0 06/21
CONS 400 CONSTRUCTION 64 0 06/21

846 P-408TILL CAPTAIN TILLEY PK-RENOVATIONS OF LANDSCAPE Q052-112M DEVSCOPE 07/07 09/07
CONS 410 CONSTRUCTION 246 0 06/20

846 P-408TIL2 CAPTAIN TILLEY PK PHASE II Q052-114MA DEVSCOPE 07/13 09/13
CONS 401 CONSTRUCTION 88 0 06/20

846 P-408VAND Vanderbilt Motor Parkway Repaving QG-718M DEVSCOPE 04/17 10/17
CONS 300 CONSTRUCTION 125 0 06/20
CONS 310 CONSTRUCTION 1,125 0 06/20

846 P-409EQTY Equity Park Playground Upgrades DEVSCOPE 07/17 12/17
CONS GE 300 CONSTRUCTION GENERAL 455 0 06/21
CONS 400 CONSTRUCTION 45 0 06/21
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846 P-409FPG3 FOREST PARK GREENHOUSES Q015-215M DEVSCOPE 12/12 02/13
CONS GE 320 CONSTRUCTION GENERAL 451 0 06/19

846 P-409MARD Glendale Entrance to Forest Park Q015-217M DEVSCOPE 07/15 09/15
CONS 300 CONSTRUCTION 250 0 06/20
CONS 310 CONSTRUCTION 250 0 06/20
CONS 400 CONSTRUCTION 1,390 0 06/20

846 P-409SOB2 SOBELSOHN C/S DEVSCOPE 07/14 09/17
CONS 400 CONSTRUCTION 50 0 06/19

846 P-410ALST Al Stabile Playground Renovation
CONS GE 300 CONSTRUCTION GENERAL 1,662 0 06/21
CONS 400 CONSTRUCTION 88 0 06/20

846 P-410FJPG FREDERICK JUDGE PLAYGROUND AND BB CTS. DEVSCOPE 07/10 09/10
CONS GE 310 CONSTRUCTION GENERAL 200 0 06/21
CONS GE 320 CONSTRUCTION GENERAL 900 0 06/21

846 P-410SCN2 Harold Schneiderman Playground Upgrades DEVSCOPE 07/17 12/17
CONS GE 300 CONSTRUCTION GENERAL 682 0 06/21
CONS GE 310 CONSTRUCTION GENERAL 1,500 0 06/21
CONS 400 CONSTRUCTION 68 0 06/21

846 P-411APE2 ALLEY POND ENVIRONMENTAL CENTER & CONS. OF ANNEX Q001-110M CLOSE 05/18 05/19
SVCS 100 SERVICES 5 0 06/20
CONS GE 300 CONSTRUCTION GENERAL 2,181 0 06/20
CONS 800 CONSTRUCTION 718 0 06/20
CONS 810 CONSTRUCTION 387 0 06/20
CONS 910 CONSTRUCTION 296 0 06/20
CONS 930 CONSTRUCTION 6,000 0 06/20

846 P-411AURO AURORA POND - RESTORATION Q452-100MA DEVSCOPE 07/00 09/00
CO#: RR CONS 115 CONSTRUCTION 100 0 06/20
CO#: RR CONS 120 CONSTRUCTION 100 0 06/20

846 P-411SWP2 Saul Weprin Playground R/C DEVSCOPE 07/16 12/16
CONS GE 300 CONSTRUCTION GENERAL 909 0 06/19
CONS 400 CONSTRUCTION 91 0 06/19

846 P-412BPP3 BAISLEY POND PARK PHASE III Q005-113M DEVSCOPE 07/10 09/10
CONS 410 CONSTRUCTION 610 0 06/20

846 P-412BPP4 Athletic Courts Multi-Site QG-216M DEVSCOPE 07/15 09/15
CONS 311 CONSTRUCTION 149 0 06/19
CONS 400 CONSTRUCTION 60 0 06/19
CONS 401 CONSTRUCTION 440 0 06/20

846 P-412DOP2 DANIEL O'CONNELL PLAYGD. C/S Q106-113M DEVSCOPE 07/08 09/08
CO#: RR CONS GE 300 CONSTRUCTION GENERAL 709 0 06/19

CONS 400 CONSTRUCTION 25 0 06/19
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846 P-412NAUT Nautilus Playground R/C DEVSCOPE 07/15 09/15
CONS 300 CONSTRUCTION 500 0 06/21
CONS 305 CONSTRUCTION 240 0 06/20
CONS 320 CONSTRUCTION 1,460 0 06/21
CONS 400 CONSTRUCTION 208 0 06/21
CONS 420 CONSTRUCTION 400 0 06/19

846 P-412RKGZ RUFUS KING PARK GAZEBO RC Q023-112M DEVSCOPE 07/10 10/11
CONS 402 CONSTRUCTION 1 0 06/20

846 P-412RKM2 RUFUS KING MANOR MUSEUM -HVAC Q23-116M DEVSCOPE 07/13 09/13
CONS 320 CONSTRUCTION 385 0 06/19

846 P-412RK01 Rufus King Park Cons. of Entrance & R/C of Fence Q023-216M DEVSCOPE 07/15 09/15
CONS GE 300 CONSTRUCTION GENERAL 1,545 0 06/19
CONS 310 CONSTRUCTION 155 0 06/19

846 P-412RWP3 ROY WILKINS PARK RECREATION CTR RC Q448-115M DEVSCOPE 07/13 01/16
CONS GE 310 CONSTRUCTION GENERAL 1,074 0 06/20

846 P-412RWP5 Roy Wilkins Fitness Room Upgrades DEVSCOPE 07/17 12/17
CONS GE 300 CONSTRUCTION GENERAL 1,000 0 06/21
CONS GE 350 CONSTRUCTION GENERAL 915 0 06/21

846 P-412RWTT Roy Wilkins Park Turf and Track Upgrades Q448-116M DEVSCOPE 07/15 09/15
CONS 401 CONSTRUCTION 198 0 06/19
CONS 402 CONSTRUCTION 950 0 06/20

846 P-413BPTC BROOKVILLE PARK ENHANCEMENTS Q008-115M DEVSCOPE 07/12 09/12
CONS GE 400 CONSTRUCTION GENERAL 20 0 07/18
CONS 401 CONSTRUCTION 675 0 06/19
CONS 402 CONSTRUCTION 25 0 06/20

846 P-413BRO3 Brookville Park Entrance R/C Q008-117M DEVSCOPE 07/16 12/16
CONS GE 310 CONSTRUCTION GENERAL 21 0 06/20
CONS GE 320 CONSTRUCTION GENERAL 1,723 0 06/20
CONS 400 CONSTRUCTION 174 0 06/20

846 P-413BRO4 Brookville Park Dog Run DEVSCOPE 07/17 12/17
CONS GE 300 CONSTRUCTION GENERAL 918 0 06/20
CONS 400 CONSTRUCTION 182 0 06/20

846 P-413BRSY Brookville Park Synthetic Turf Field R/C
CONS GE 300 CONSTRUCTION GENERAL 200 0 06/20
CONS 400 CONSTRUCTION 2,815 0 06/21

846 P-413CAST Castlewood Plg - Reconstruction of the MPPA DEVSCOPE 07/17 12/17
CONS 400 CONSTRUCTION 600 0 06/21

846 P-413SPBD Springfield Park Basketball Courts and BBQ
CONS GE 300 CONSTRUCTION GENERAL 1,100 0 06/21
CONS GE 310 CONSTRUCTION GENERAL 200 0 06/20
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846 P-413WGPF WILLIAM GUNN PLAYGROUND EXPANSION DEVSCOPE 07/13 09/13
CONS GE 300 CONSTRUCTION GENERAL 455 0 06/21
CONS 400 CONSTRUCTION 45 0 06/21

846 P-414LABY Shorefront Labyrinth and Seating Area DEVSCOPE 07/17 12/17
CONS 300 CONSTRUCTION 23 0 06/20
CONS 310 CONSTRUCTION 227 0 06/20

846 P-414ODON O'Donohue Park Picnic Grove Construction
CONS GE 300 CONSTRUCTION GENERAL 291 0 06/21
CONS 400 CONSTRUCTION 29 0 06/21

846 P-414RBHD Rockaway Beach Shorefront Pkwy Handball Courts Q163-315M DEVSCOPE 07/13 09/13
CONS 400 CONSTRUCTION 30 0 06/19
CNSP GE 410 CONSTRUCTION SUPERVISION GENERAL 23 0 10/18
CNSP 411 CONSTRUCTION SUPERVISION 12 0 06/19
CONS GE 420 CONSTRUCTION GENERAL 10 0 10/18

846 P-414RBRR ROCKAWAY BEACH 108 ST ROLLER RINK Q163-114M DEVSCOPE 07/11 09/11
SVCS 211 SERVICES 1 0 06/20

CO#: RR CONS GE 301 CONSTRUCTION GENERAL 202 0 06/20

846 P-414RB59 Beach 59th Street Playground R/C Q162E-118M DEVSCOPE 07/14 09/14
CONS GE 300 CONSTRUCTION GENERAL 200 0 06/21
CONS GE 310 CONSTRUCTION GENERAL 360 0 06/21
CONS GE 400 CONSTRUCTION GENERAL 500 0 06/21
CONS GE 420 CONSTRUCTION GENERAL 1,000 0 06/21

846 P-41417PG BROAD CHANNEL 17TH STREET PLAYGROUND Q460-118M DEVSCOPE 07/17 12/17
CONS GE 300 CONSTRUCTION GENERAL 83 0 06/20
CONS 400 CONSTRUCTION 200 0 06/20
CONS 410 CONSTRUCTION 827 0 06/20

846 P-415CAND FMCP - Reconstruction of Candelas DEVSCOPE 07/18 12/18
CONS GE 300 CONSTRUCTION GENERAL 909 0 06/21
CONS 400 CONSTRUCTION 91 0 06/21

846 P-415FMWS FMCP - Adult Fitness Equipment Installation DEVSCOPE 07/17 12/17
DSGN 300 DESIGN 18 0 06/20
CONS GE 310 CONSTRUCTION GENERAL 182 0 06/20

846 P-415MEA2 FMCP - MEADOW LAKE- PATHS Q099-215M DEVSCOPE 07/13 09/13
CONS GE 310 CONSTRUCTION GENERAL 1,000 0 06/21
CONS 410 CONSTRUCTION 100 0 06/21

846 P-415PAVI FMCP - NYS PAVILION RC Q099-116M DEVSCOPE 07/07 09/15
CONS GE 301 CONSTRUCTION GENERAL 700 0 06/19

846 P-415PEDA FMCP Pedestrian Access to Marina DEVSCOPE 07/15 09/15
CO#: RR DSGN 300 DESIGN 159 0 06/19

CONS 310 CONSTRUCTION 1,274 0 06/21
DSGN 400 DESIGN 19 0 06/19
CONS 410 CONSTRUCTION 127 0 06/21

SOLIMAR SOLASC JL132 NONE
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FY 2019 AUTHORIZED COMMITMENT PLAN PAGE: 900
WITH FY 2019 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

846 P-415WLNC WILLOW LAKE NATURE CENTER Q348 DEVSCOPE 07/14 09/17
CONS GE 300 CONSTRUCTION GENERAL 375 0 06/19
CONS GE 305 CONSTRUCTION GENERAL 125 0 06/19
CONS 400 CONSTRUCTION 1,183 0 06/21

846 P-6BLD14B FY14 BUILDINGS-RC OF C/S & FACILTIES AT VAR PKS & RECR LOC DEVSCOPE 07/13 09/13
CONS GE 303 CONSTRUCTION GENERAL 1 0 06/19

846 P-6BLGC15 FY15 Citywide buildings (gen construction) CNYG-1615MA DEVSCOPE 07/17 12/17
CONS GE 303 CONSTRUCTION GENERAL 36 0 06/19

846 P-6ELBR15 FY15 Recon electric system in bldg & pool CW CNYG-1315MA DEVSCOPE 07/17 12/17
CONS 316 CONSTRUCTION 1 0 06/19

846 P-6FOREST Forest Restoration-Citywide DEVSCOPE 07/17 12/17
CONS 101 CONSTRUCTION 100 0 06/20

846 P-6SWK12C FY12 Sidewalks Damaged by Trees CNYG-712M DEVSCOPE 07/11 09/11
CO#: RR CONS 300 CONSTRUCTION 16 0 06/20

850 P-407BHI3 BOWNE HOUSE INTERIOR RESTORATIONS PROJSTRT 09/15 09/15
CONS 351 CONSTRUCTION 30 0 06/19
CONS 352 CONSTRUCTION 1,706 0 06/19

850 P-407BHV4 BOWNE HOUSE VISITORS CENTER Q022
CONS GE 300 CONSTRUCTION GENERAL 429 0 06/20
CONS GE 301 CONSTRUCTION GENERAL 54 0 06/20

850 P-407KIN2 Kingsland Homestead Roof/Floor Renovations DEVSCOPE 03/16 09/16
CONS 400 CONSTRUCTION 100 0 06/19

850 PWD99WNY1 CENTER FOR THE WOMEN OF NEW YORK PROJSTRT 11/07 11/07
CONS 002 CONSTRUCTION 121 0 06/19
CONS 101 CONSTRUCTION 6 0 06/19

------------------------------------------------------------------------------------------------------------------------------------

SOLIMAR SOLASC JL132 NONE
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FY 2019 AUTHORIZED COMMITMENT PLAN PAGE: 901
WITH FY 2019 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

BUDGET LINE: P-D020 FMS #: 846 D20 MISC PARKS, PARKWAYS, PLAYGROUNDS AND STRUCTURES: STATEN ISLAND
AVAILABLE BALANCE AS OF: 07/31/18 $20,841,364.40 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $7,756,309.34 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $26,536,469.21 (CITY) $.00 (NON-CITY)

* FY 19 * FY 20 * FY 21 * FY 22 * * FY 19 * FY 20 * FY 21 * FY 22 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* 5,950 * * * * (C)* 9,043 * 7,032 * 7,796 * *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2019

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 19____________________________________________________________________________________________________________________________________
PLAN (C)* 320 * * * * * * * * * * * 8,723 * 9,043
FORCST(C)* 320 * * * * * * * * * * * 8,723 * 9,043
ACTUAL(C)* 320 * * * * * * * * * * * * 320

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

846 P-5BBPAV Multisite SI-Basketball Cours paving R DEVSCOPE 07/17 12/17
CONS 300 CONSTRUCTION 50 0 06/20
CONS 305 CONSTRUCTION 205 0 06/20
CONS 310 CONSTRUCTION 300 0 06/20

846 P-5BEDFGR Bedford Green-Passive landscape DEVSCOPE 07/16 12/16
CONS 300 CONSTRUCTION 200 0 06/21

846 P-5BLOOJF Bloomingdale Park Junior Fields Installation DEVSCOPE 07/15 09/15
CONS 310 CONSTRUCTION 320 0 07/18
CONS 320 CONSTRUCTION 949 0 06/19
CONS 400 CONSTRUCTION 2,000 0 06/19

846 P-5CARLPK Carlton Park & Ida Court--Basketball Courts and Field DEVSCOPE 07/15 09/15
CO#: A CONS 320 CONSTRUCTION 168 0 06/19

846 P-5CHARCS Fairview Park - Cons. Comfort Station DEVSCOPE 07/17 12/17
CONS 300 CONSTRUCTION 700 0 06/19

846 P-5CHARLS Fairview Park Landscape Construction DEVSCOPE 07/17 12/17
CONS 315 CONSTRUCTION 1,325 0 06/19

846 P-5CLAWS RENOVATION OF CLAWSON PLAYGROUND DEVSCOPE 07/16 12/16
CONS 315 CONSTRUCTION 50 0 06/19
CONS 320 CONSTRUCTION 450 0 06/19

846 P-5CLAYGE Clay Pit Pond Pk-Gericke Farm Greenhouse
CONS 300 CONSTRUCTION 250 0 06/19

846 P-5CPIMH CPI PH2 - Mariner's Harbor Playground-reconstruction R DEVSCOPE 07/17 12/17
CONS 410 CONSTRUCTION 468 0 06/20

846 P-5CPISTP CPI PH2 - Stapleton Playground-reconstruction R DEVSCOPE 07/16 12/16
CONS GE 337 CONSTRUCTION GENERAL 500 0 06/19

SOLIMAR SOLASC JL132 NONE
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FY 2019 AUTHORIZED COMMITMENT PLAN PAGE: 902
WITH FY 2019 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

846 P-5FABBAS Faber Park -Remove Equipment & Install Basketball Court DEVSCOPE 07/18 12/18
CONS 300 CONSTRUCTION 700 0 06/21

846 P-5FRMAPE Fr. Magris Pk-Play Equipment DEVSCOPE 07/17 12/17
CONS 300 CONSTRUCTION 50 0 06/21

846 P-5LILOPL Luiz LopezPlgr- Play Equipment DEVSCOPE 07/17 12/17
CONS 300 CONSTRUCTION 240 0 06/20
CONS 310 CONSTRUCTION 2,160 0 06/20

846 P-5MAPLWD Maple Woods-Passive landscape DEVSCOPE 07/16 12/16
CONS 300 CONSTRUCTION 200 0 06/21

846 P-5MCARPK Gen. MacArthur Park Baseball Field Renovation DEVSCOPE 07/15 09/15
CONS 300 CONSTRUCTION 50 0 06/19
CONS 315 CONSTRUCTION 450 0 06/19

846 P-5OAKBRM Oakwood Beach Berm R016-312M DEVSCOPE 07/11 10/11
CONS 305 CONSTRUCTION 115 0 06/19

846 P-5PLG13B FY13 SI Plgrd Req Basketball & Hockey Rink RC (RG-1013M) DEVSCOPE 07/13 09/13
CONS GE 314 CONSTRUCTION GENERAL 175 0 06/21

846 P-5PRESPL Prescott Plgr-Creation of Sencory plgr R DEVSCOPE 07/17 12/17
CONS 305 CONSTRUCTION 100 0 06/20

846 P-5TOMPPK TOMPKINSVILLE PARK RC R024-106M DEVSCOPE 07/07 09/07
CO#: RR CONS GE 300 CONSTRUCTION GENERAL 74 0 06/21
CO#: RR CONS GE 400 CONSTRUCTION GENERAL 82 0 06/21

846 P-501ALAS Alice Austen House-Landscape & Site Impr. R117- DEVSCOPE 07/15 09/15
CONS 300 CONSTRUCTION 195 0 06/19
CONS 305 CONSTRUCTION 555 0 06/20

846 P-501BRE1 MCFARLANE-BREDT HOUSE R117-110MA DEVSCOPE 07/07 09/07
CO#: R1 CONS GE 300 CONSTRUCTION GENERAL 7 0 06/20

846 P-501CLEX Clove Lakes Pk-Adult Exercise Equipment DEVSCOPE 07/17 12/17
CONS 300 CONSTRUCTION 500 0 06/20

846 P-501DAVI DAVIS PLAYGROUND AT P.S. 31 R086-105MA
CO#: RR CONS 110 CONSTRUCTION 9 0 06/21
CO#: RR CONS GE 300 CONSTRUCTION GENERAL 8 0 06/21
CO#: RR CONS GE 420 CONSTRUCTION GENERAL 32 0 06/21
CO#: RR CONS 430 CONSTRUCTION 77 0 06/21
CO#: RR CONS 431 CONSTRUCTION 7 0 06/21
CO#: RR CONS 432 CONSTRUCTION 90 0 06/21

846 P-501MAR2 MARINERS MARSH DEVSCOPE 07/10 09/10
CONS GE 100 CONSTRUCTION GENERAL 200 0 06/21

846 P-501NAPL Naple Plgr-Netting DEVSCOPE 07/17 12/17
CONS 300 CONSTRUCTION 2,883 0 06/21

SOLIMAR SOLASC JL132 NONE
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FY 2019 AUTHORIZED COMMITMENT PLAN PAGE: 903
WITH FY 2019 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

CONS 305 CONSTRUCTION 152 0 06/20

846 P-501TAPP TAPPAN PARK RC R028-106M DEVSCOPE 07/06 09/06
CO#: RR CONS GE 300 CONSTRUCTION GENERAL 5 0 06/21

846 P-501WEPE WesterleighPk-Play Equipment DEVSCOPE 07/17 12/17
CONS 300 CONSTRUCTION 50 0 06/21

846 P-501WEST Westerleigh Pk-Renovation, Erosion R029-111M DEVSCOPE 07/10 09/10
CO#: 02 CONS GE 150 CONSTRUCTION GENERAL 61 0 06/21

CONS GE 155 CONSTRUCTION GENERAL 92 0 06/21
CONS GE 156 CONSTRUCTION GENERAL 5 0 06/21
CONS 200 CONSTRUCTION 109 0 06/21

846 P-501WPFE Walker Pk-Fence Repair/ReplacementRP DEVSCOPE 07/17 12/17
CONS 300 CONSTRUCTION 17 0 06/21
CONS 310 CONSTRUCTION 149 0 06/21

846 P-502NDPK New Dorp Center Kitchen Recon. (R016-214MA) DEVSCOPE 07/17 12/17
CONS GE 301 CONSTRUCTION GENERAL 1 0 06/19
CONS GE 306 CONSTRUCTION GENERAL 30 0 06/19
CONS 307 CONSTRUCTION 1 0 06/19
CONS GE 310 CONSTRUCTION GENERAL 94 0 06/19

846 P-503BFDS Ballfields in Dugan & Schmul parks DEVSCOPE 07/14 09/14
CONS 201 CONSTRUCTION 65 0 06/19
CONS 302 CONSTRUCTION 12 0 06/19

846 P-503CHPV Conference House Park Pavilion DEVSCOPE 07/12 09/12
CONS 302 CONSTRUCTION 104 0 06/21

846 P-503CRBP CONSTR OF CRESCENT BEACH PARK DEVSCOPE 07/08 06/11
CONS 401 CONSTRUCTION 3 0 06/19

846 P-503DNPG DOUBLE NICKEL PARK REHAB-PLAYGROUND R090-110M DEVSCOPE 07/09 09/09
CO#: R1 CONS GE 300 CONSTRUCTION GENERAL 3 0 06/21

846 P-503DUPL DUGAN PLAYGROUND R/C R026- DEVSCOPE 07/18 12/18
CONS 305 CONSTRUCTION 1,000 0 06/21
CONS 310 CONSTRUCTION 500 0 06/21
CONS 315 CONSTRUCTION 732 0 06/21

846 P-503GCPL Greencroft Plgr- R/C of Comfort Station R089-115M DEVSCOPE 07/13 05/15
CONS GE 100 CONSTRUCTION GENERAL 2,295 0 06/20
CONS GE 115 CONSTRUCTION GENERAL 198 0 06/19

846 P-503HUG HUGEUNOT PONDS PARK EXPANSION DEVSCOPE 07/09 09/09
CONS GE 300 CONSTRUCTION GENERAL 100 0 06/21
CONS 410 CONSTRUCTION 53 0 06/21

846 P-503SNCS Seaside Nature Pk CS construction DEVSCOPE 07/13 09/17
CONS GE 100 CONSTRUCTION GENERAL 865 0 06/19

SOLIMAR SOLASC JL132 NONE
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FY 2019 AUTHORIZED COMMITMENT PLAN PAGE: 904
WITH FY 2019 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

846 P-503TLCH Conference House Tot Lot (Lenape plgr) RG-212M WO5 DEVSCOPE 07/14 09/14
CONS GE 215 CONSTRUCTION GENERAL 29 0 06/21

850 PWD5SOUTH SOUTH SHORE LITTLE LEAGUE
CONS 005 CONSTRUCTION 159 0 06/19
DSGN 010 DESIGN 93 0 06/19

------------------------------------------------------------------------------------------------------------------------------------

BUDGET LINE: P-D021 FMS #: 846 D21 MISC PARKS, PARKWAYS, PLAYGROUNDS AND STRUCTURES: BRONX
AVAILABLE BALANCE AS OF: 07/31/18 $65,220,643.58 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $22,651,888.22 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $63,717,196.31 (CITY) $.00 (NON-CITY)

* FY 19 * FY 20 * FY 21 * FY 22 * * FY 19 * FY 20 * FY 21 * FY 22 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* 18,086 * * * * (C)* 14,384 * 38,930 * 19,073 * *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2019

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 19____________________________________________________________________________________________________________________________________
PLAN (C)* 1,551 * 452 * * * * * * * * * * 12,381 * 14,384
FORCST(C)* 1,551 * 601 * * * * * * * * * * 12,216 * 14,368
ACTUAL(C)* 1,550 * * * * * * * * * * * * 1,550

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

056 P-103CCAM Crotona Park - Security Cameras DEVSCOPE 07/14 09/14
CO#: A CONS 100 CONSTRUCTION 16 0 06/19

801 P-1ORCHPA Orchard Beach Pavillion & Ancillary Reconstruction DEVSCOPE 07/16 12/16
CONS 303 CONSTRUCTION 10,000 0 06/20

846 HIF-1FSPB Franz Sigel Park Ballfields-Install BallField Lighting
CONS 300 CONSTRUCTION 250 0 06/20
CONS 310 CONSTRUCTION 2,250 0 06/21

846 NDF-BRPLG NDF-Bridge Playground DEVSCOPE 07/17 12/17
CONS 310 CONSTRUCTION 500 0 06/20

846 P-1BRAVEH Bronx River Alliance Capital Improvements DEVSCOPE 08/16 01/17
CONS 400 CONSTRUCTION 3 0 06/20

846 P-1BWBXP1 Reconstruction of plgrs, Borough of Bronx (XG-508M) DEVSCOPE 07/11 09/11
CO#: RR CONS GE 200 CONSTRUCTION GENERAL 7 0 06/20
CO#: RR CONS GE 400 CONSTRUCTION GENERAL 3 0 06/20
CO#: RR CONS 500 CONSTRUCTION 5 0 06/20
CO#: RR CONS 510 CONSTRUCTION 72 0 06/20

SOLIMAR SOLASC JL132 NONE
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FY 2019 AUTHORIZED COMMITMENT PLAN PAGE: 905
WITH FY 2019 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

846 P-1BXPFIT Bronx Park - Adult Fitness Equipment Construction- X002-117M DEVSCOPE 07/16 12/16
CONS 305 CONSTRUCTION 200 0 06/19

846 P-1BXRAFR Bronx River Alliance - classroom furnishings X147-207M
EQFN CT 101 EQUIPMENT AND FURNITURE MAINTENANCE EQUIPMENT 5 0 08/18
EQFN CT 102 EQUIPMENT AND FURNITURE MAINTENANCE EQUIPMENT 103 0 06/19

846 P-1CMNDST Park Enforcement Mobile Command Station at Crotona Park
EQFN 100 EQUIPMENT AND FURNITURE 205 0 06/19

846 P-1CPIGAR CPI PH2 - Garrison Playground (X106-117M) DEVSCOPE 07/16 12/16
CONS 320 CONSTRUCTION 1,350 0 07/18
CONS 330 CONSTRUCTION 75 0 07/18
CONS 331 CONSTRUCTION 75 0 07/18

846 P-1CRNAPK Crotona Park RC of the Nature Center X010-114M
CONS 301 CONSTRUCTION 1 0 06/19

846 P-1EWENPK Ewen Park - construct playground X019-112M DEVSCOPE 07/09 09/09
CONS GE 305 CONSTRUCTION GENERAL 1 0 06/20
CONS 405 CONSTRUCTION 33 0 06/20
CONS 415 CONSTRUCTION 1 0 06/20
CONS 500 CONSTRUCTION 100 0 06/20

846 P-1GRAUER Conrad Grauer field - demo & const of 20 ft fence X150-113M DEVSCOPE 07/09 09/09
CONS 500 CONSTRUCTION 36 0 06/20

846 P-1JARDIN PS 61(Fountain of Youth)plgd - perim fence &garden X233-111M DEVSCOPE 07/06 09/06
CONS GE 311 CONSTRUCTION GENERAL 144 0 06/21

846 P-1JGRDEN Jackson Forest Community Garden X319-109M DEVSCOPE 07/07 09/07
CO#: 01 CONS 130 CONSTRUCTION 9 0 06/21
CO#: RR CONS 131 CONSTRUCTION 1 0 06/21

846 P-1JGRDN2 Jackson Forest Garden 2 (X319-115M) DEVSCOPE 07/08 09/09
CONS GE 301 CONSTRUCTION GENERAL 1 0 06/19
CONS 400 CONSTRUCTION 53 0 06/19

846 P-1LTLELG Co-op City north ballfield - recreation lighting X251-109M DEVSCOPE 03/08 06/08
CONS GE 320 CONSTRUCTION GENERAL 1 0 06/20

846 P-1ORCHMO Orchard Beach Pavilion & Ancillary Reconstruction DEVSCOPE 10/16 04/17
CONS 410 CONSTRUCTION 5,000 0 06/20

846 P-1OWENDO Owen Dolen Park (Westchester Square) X016-109MA DEVSCOPE 07/08 09/08
CO#: RR CONS GE 300 CONSTRUCTION GENERAL 62 0 06/20

CONS GE 452 CONSTRUCTION GENERAL 208 0 06/20

846 P-1OWEND1 OWEN DOLEN PK RC DAMAGED CHIMNEY X016-214M
CONS 310 CONSTRUCTION 3 0 06/20
CONS 320 CONSTRUCTION 1 0 06/20

SOLIMAR SOLASC JL132 NONE
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FY 2019 AUTHORIZED COMMITMENT PLAN PAGE: 906
WITH FY 2019 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

846 P-1OWEND2 OWEN F. DOLEN PK GOLDEN AGE CTR X016-114M DEVSCOPE 07/13 09/13
CONS GE 400 CONSTRUCTION GENERAL 1,565 0 06/19

846 P-1OWEND3 OWEN DOLEN RECREATION CENTER - X016-118M DEVSCOPE 07/17 12/17
CONS GE 305 CONSTRUCTION GENERAL 100 0 06/20
CONS GE 306 CONSTRUCTION GENERAL 250 0 06/20

846 P-1PELBRV Pelham parkway -connection to Bronx river greenwayX002-211M DEVSCOPE 07/08 09/11
CONS GE 300 CONSTRUCTION GENERAL 223 0 06/19
CONS 400 CONSTRUCTION 22 0 06/19

846 P-1PLG10A FY10 Playgrounds (XG-310M) DEVSCOPE 07/10 09/10
CO#: RR CONS 405 CONSTRUCTION 2 0 06/21

846 P-1PLG10B FY10 Playground Requirements (XG-410M) DEVSCOPE 07/10 09/10
CONS 400 CONSTRUCTION 93 0 06/21

846 P-1PLG11B FY11 Playground Requirements (XG-415M) DEVSCOPE 07/10 12/10
CONS GE 605 CONSTRUCTION GENERAL 10 0 06/19
CONS GE 665 CONSTRUCTION GENERAL 5 0 06/19
CONS GE 960 CONSTRUCTION GENERAL 69 0 06/19

846 P-1PL12A3 St James Park - Recon two basketball courts XG-112M DEVSCOPE 07/11 09/11
CONS GE 301 CONSTRUCTION GENERAL 28 0 06/19

846 P-1PNYFL5 PlaNYC- Coop City ballfield - Irrigation Install X251-116M DEVSCOPE 07/13 09/13
CONS GE 250 CONSTRUCTION GENERAL 142 0 06/20
CONS GE 251 CONSTRUCTION GENERAL 4 0 07/18
CONS GE 252 CONSTRUCTION GENERAL 4 0 06/20
CONS GE 300 CONSTRUCTION GENERAL 273 0 06/20
CONS 400 CONSTRUCTION 27 0 06/20
CONS 505 CONSTRUCTION 40 0 06/20
CONS 510 CONSTRUCTION 82 0 06/20
CONS 515 CONSTRUCTION 1 0 06/20

846 P-1PTSNPK Patterson Park (X155- DEVSCOPE 07/15 09/15
CONS GE 300 CONSTRUCTION GENERAL 2,000 0 06/19
CONS GE 310 CONSTRUCTION GENERAL 200 0 06/19

846 P-1RCPARK Roberto Clemente State Park Reconstruction DEVSCOPE 07/15 09/15
CONS 110 CONSTRUCTION 250 0 06/19

846 P-1SHOEPK Shoelace Park Entrance Restoration X004-108M DEVSCOPE 07/07 09/07
CONS GE 610 CONSTRUCTION GENERAL 30 0 06/21

846 P-1TRAILX West Farms Park - Construction Continuation X288-114M DEVSCOPE 01/14 04/14
CONS GE 335 CONSTRUCTION GENERAL 45 0 06/19

846 P-1WDLNSS Woodlawn Playground - Spray Shower X092-118M DEVSCOPE 07/17 12/17
CONS 400 CONSTRUCTION 145 0 06/21
CONS 405 CONSTRUCTION 305 0 06/21

SOLIMAR SOLASC JL132 NONE
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FY 2019 AUTHORIZED COMMITMENT PLAN PAGE: 907
WITH FY 2019 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

846 P-100PBSG Pelham Bay Park Sensory Garden DEVSCOPE 07/17 12/17
CONS GE 300 CONSTRUCTION GENERAL 550 0 06/20

846 P-101BPAR Brook Park - sitting area & comfort station DEVSCOPE 07/06 09/06
CONS GE 100 CONSTRUCTION GENERAL 142 0 06/21
CONS GE 150 CONSTRUCTION GENERAL 142 0 06/21
CONS 310 CONSTRUCTION 520 0 06/21

846 P-101MAR2 St. Mary's Plgd West - ADA CS (X045-118M) DEVSCOPE 07/16 12/16
CONS GE 310 CONSTRUCTION GENERAL 1,500 0 06/20

846 P-101MBRO Millbrook Plgd- basketball & handball courts- X182-115M DEVSCOPE 07/13 09/13
CONS 315 CONSTRUCTION 29 0 06/19
CONS 320 CONSTRUCTION 1 0 06/19

846 P-101PULP Pulaski Park Reconstruction- X041-118M
CONS 320 CONSTRUCTION 276 0 06/20
CONS 325 CONSTRUCTION 1,210 0 06/20

846 P-101WLSP Willis Plgd Renov. New Equipment, Safety Surfacing &Fountain DEVSCOPE 07/17 12/17
DSGN 205 DESIGN 47 0 07/18
DSGN 210 DESIGN 5 0 06/20
CONS 300 CONSTRUCTION 198 0 06/20
CONS 305 CONSTRUCTION 2,250 0 06/20

846 P-102BRPP Bill Rainey Park--Lights For Baseball Field & Score Board DEVSCOPE 07/17 12/17
CONS 300 CONSTRUCTION 900 0 06/20
CONS 310 CONSTRUCTION 100 0 06/20

846 P-102DRAK Drake Park Reconstuction DEVSCOPE 07/16 12/16
CONS 300 CONSTRUCTION 100 0 06/21

846 P-102HNT2 Hunts Point - Riverside Park - Dock Repair DEVSCOPE 07/10 09/10
CONS 410 CONSTRUCTION 18 0 06/20
CONS 420 CONSTRUCTION 150 0 06/21
CONS 430 CONSTRUCTION 82 0 06/21
CONS 440 CONSTRUCTION 100 0 06/21

846 P-102HTRC Hunts Point Rec Center - Construction of fitness room DEVSCOPE 07/18 12/18
CONS 300 CONSTRUCTION 100 0 06/20

846 P-102MNDA Manida Park-Lighting & Scoreboard Renovation DEVSCOPE 07/17 12/17
CONS 300 CONSTRUCTION 334 0 06/21

846 P-102PL52 CPI PH1 - Playground 52 - Reconstruct Kelly Plgd X179-112M DEVSCOPE 07/10 09/10
CONS GE 304 CONSTRUCTION GENERAL 1 0 08/18

846 P-103CGJF CS-134-Fence and Water Supply- (X340-116MA) DEVSCOPE 07/13 09/13
CONS 300 CONSTRUCTION 9 0 06/20
CONS 310 CONSTRUCTION 757 0 06/20

846 P-103CPEW CROTONA PARK GREENWAY - X010-105M DEVSCOPE 07/04 08/04
CO#: RR CONS GE 420 CONSTRUCTION GENERAL 27 0 06/21

SOLIMAR SOLASC JL132 NONE
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FY 2019 AUTHORIZED COMMITMENT PLAN PAGE: 908
WITH FY 2019 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________
CO#: RR CONS GE 425 CONSTRUCTION GENERAL 75 0 06/21

846 P-103CRCS CROTONA PK COMFORT STATION X010-214M DEVSCOPE 07/10 09/10
CONS GE 211 CONSTRUCTION GENERAL 45 0 06/19
CONS GE 310 CONSTRUCTION GENERAL 606 0 06/19
CONS 400 CONSTRUCTION 55 0 06/19
CONS 401 CONSTRUCTION 7 0 06/19

846 P-103RRP2 Rock and Roots Park - Estella Diggs Park Phase II X243-111M DEVSCOPE 07/10 09/10
CONS 450 CONSTRUCTION 68 0 06/20

846 P-103WPBC Waring Plgd Basketball Courts Recon (X002-118M) DEVSCOPE 07/15 09/15
DSGN 110 DESIGN 46 0 08/18
DSGN 120 DESIGN 5 0 06/20
DSGN 125 DESIGN 9 0 06/20
CONS GE 400 CONSTRUCTION GENERAL 390 0 06/20

846 P-104AMEN Amendola Plaza XG-32100-111M
CONS 210 CONSTRUCTION 12 0 06/19
CONS 211 CONSTRUCTION 8 0 06/19

846 P-104CAGS Mullaly Park Recr Center- bronze doors X034-108MA OMBP DEVSCOPE 07/09 12/12
CONS GE 305 CONSTRUCTION GENERAL 123 0 06/19

846 P-104DRUN Nelson Plgd. SW Lot Acq for Dog Run
SITE 300 SITE 265 0 06/20

846 P-104GBLE Goble Playground- new BBall equip., swings, handball court
CONS 300 CONSTRUCTION 100 0 06/20
CONS 310 CONSTRUCTION 1,900 0 06/21

846 P-104HGBG Highbridge Park - step streets/park ldscape X120-110M DEVSCOPE 07/07 09/07
CONS GE 300 CONSTRUCTION GENERAL 435 0 06/20
CONS 405 CONSTRUCTION 3 0 06/19
CONS 406 CONSTRUCTION 6 0 06/20

846 P-104HPRM Bridge Park-Highbridge Greenway promenade DEVSCOPE 07/13 09/13
CONS GE 300 CONSTRUCTION GENERAL 455 0 06/21
CONS 400 CONSTRUCTION 45 0 06/21

846 P-104JKIL Joyce Kilmer Park - Fencing (X028-114M) DEVSCOPE 07/13 09/13
CONS GE 311 CONSTRUCTION GENERAL 1 0 06/19
CONS GE 345 CONSTRUCTION GENERAL 16 0 06/20

846 P-104JRME Jerome Playground S- Handball courts renovation
CONS 300 CONSTRUCTION 90 0 06/20
CONS 310 CONSTRUCTION 1,710 0 06/21

846 P-104NELP Nelson Bleacher Reconstruction DEVSCOPE 07/16 12/16
CONS 301 CONSTRUCTION 1 0 06/19
CONS 305 CONSTRUCTION 145 0 06/19

846 P-105DAVD Davidson Playground renovation DEVSCOPE 07/13 09/13
CONS GE 300 CONSTRUCTION GENERAL 509 0 06/21

SOLIMAR SOLASC JL132 NONE
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FY 2019 AUTHORIZED COMMITMENT PLAN PAGE: 909
WITH FY 2019 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

CONS 400 CONSTRUCTION 91 0 06/21

846 P-105GALO Galileo Playground - bring surface area to grade
CONS 300 CONSTRUCTION 55 0 06/20
CONS 305 CONSTRUCTION 1,045 0 06/21

846 P-105GAPL Grand Avenue playground - reconstruct garden X244-111M DEVSCOPE 07/06 09/06
CONS GE 225 CONSTRUCTION GENERAL 100 0 06/19
CONS 310 CONSTRUCTION 240 0 06/20

846 P-106WCAM INSTALL SECURITY CAMERAS & ASSOC HARDWARE - WCS
EQFN 210 EQUIPMENT AND FURNITURE 1 0 06/20

846 P-107CPFE Classic Plgd in Van Cortlandt Park-Install Fitness Equipment DEVSCOPE 07/17 12/17
CONS 300 CONSTRUCTION 200 0 06/21
CONS GE 350 CONSTRUCTION GENERAL 250 0 06/21

846 P-107DPDR Devoe Park-Dog Run At St James Park And Devoe Park X013-218M DEVSCOPE 07/17 12/17
CONS 300 CONSTRUCTION 60 0 06/20
CONS 310 CONSTRUCTION 540 0 06/20

846 P-107KOSS Kossuth Playground Recon (X033- DEVSCOPE 07/15 09/15
DSGN 110 DESIGN 63 0 06/20
DSGN 120 DESIGN 6 0 06/20
CONS GE 300 CONSTRUCTION GENERAL 346 0 06/20
CONS GE 305 CONSTRUCTION GENERAL 545 0 06/20
CONS 315 CONSTRUCTION 500 0 06/20

846 P-107PPV1 Poe Park - Poe Cottage - ADA ramp DEVSCOPE 07/14 09/14
CONS GE 255 CONSTRUCTION GENERAL 78 0 06/19
CONS GE 306 CONSTRUCTION GENERAL 31 0 06/19
CONS GE 315 CONSTRUCTION GENERAL 198 0 06/19

846 P-107SJDR St. James Park--Dog Run- X044-118M DEVSCOPE 07/17 12/17
CONS 300 CONSTRUCTION 65 0 06/20
CONS 305 CONSTRUCTION 585 0 06/20

846 P-108EWNP Ewen Park Installation of adult fitness equipment DEVSCOPE 07/18 12/18
CONS 300 CONSTRUCTION 40 0 06/20
CONS 310 CONSTRUCTION 761 0 06/21

846 P-108FTFR Washington's Walk Fort Four Plgd comfort station- X038-118M DEVSCOPE 07/14 09/17
CONS GE 310 CONSTRUCTION GENERAL 1,520 0 06/20

846 P-108HHPK Henry Hudson Park basketball court renovation (X080-115M) DEVSCOPE 07/14 09/14
DSGN 255 DESIGN 1 0 06/19
DSGN 260 DESIGN 25 0 06/19
CONS GE 300 CONSTRUCTION GENERAL 149 0 06/19
CONS GE 305 CONSTRUCTION GENERAL 99 0 06/19
CONS GE 320 CONSTRUCTION GENERAL 400 0 08/18
CONS GE 330 CONSTRUCTION GENERAL 80 0 06/19

846 P-108SETN Seton Park soccer & ball field X201-113M DEVSCOPE 07/11 09/11
SVCS 300 SERVICES 23 0 06/19

SOLIMAR SOLASC JL132 NONE
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FY 2019 AUTHORIZED COMMITMENT PLAN PAGE: 910
WITH FY 2019 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

SVCS 301 SERVICES 3 0 06/19
CONS GE 303 CONSTRUCTION GENERAL 174 0 06/19
CONS 400 CONSTRUCTION 82 0 06/19

846 P-108SKTE Van Cortlandt Park - Skate park & Basketballl cou(X092-114M) DEVSCOPE 07/13 09/13
CO#: RR CONS GE 300 CONSTRUCTION GENERAL 900 0 06/19
CO#: RR CONS 400 CONSTRUCTION 13 0 06/19

CONS GE 500 CONSTRUCTION GENERAL 9 0 06/19

846 P-108SPBC Seton Park Basketball Court Recon (X201- DEVSCOPE 07/15 12/15
CONS 410 CONSTRUCTION 410 0 06/21

846 P-108SPDU Spuyten Duyvil Park - pond restoration- X171-116M DEVSCOPE 07/06 09/06
CONS 301 CONSTRUCTION 145 0 06/19

846 P-108VCBD Van Cortlandt Pk. Tot Lot Recon (X092-115M) DEVSCOPE 07/15 09/15
CONS GE 300 CONSTRUCTION GENERAL 200 0 06/19
CONS GE 400 CONSTRUCTION GENERAL 1,059 0 06/19

846 P-108VCIW Van Cortlandt Park renovate Indian Fields (X092-215M) DEVSCOPE 07/14 09/14
DSGN 305 DESIGN 1 0 06/19
DSGN 310 DESIGN 25 0 06/19
CONS GE 400 CONSTRUCTION GENERAL 1,235 0 06/19

846 P-108WWST Strong Street Plg Reconstruction DEVSCOPE 07/18 12/18
CONS 310 CONSTRUCTION 50 0 06/20
CONS 320 CONSTRUCTION 450 0 06/21

846 P-109NBLE Noble Playground - RC Comfort Station X123 DEVSCOPE 04/14 07/17
CONS GE 310 CONSTRUCTION GENERAL 900 0 06/20

846 P-109NOBE Noble Playground Reconstruction DEVSCOPE 07/18 12/18
CONS 300 CONSTRUCTION 125 0 06/20
CONS 310 CONSTRUCTION 2,375 0 06/21

846 P-109PCPT Pugsley Creek Park Trail
CONS 300 CONSTRUCTION 122 0 06/20

846 P-109SVGL Soundview Park- Great Lawn with Cricket Fields
CONS 300 CONSTRUCTION 154 0 06/19
CONS 310 CONSTRUCTION 1,846 0 06/21

846 P-110CCBP Co-op City- Lighting for a Bike Path
CONS 300 CONSTRUCTION 198 0 06/21

846 P-110CIDR City Island Dog Run DEVSCOPE 07/17 12/17
CONS GE 300 CONSTRUCTION GENERAL 600 0 06/21

846 P-110CLPK Colucci Park - Reconstruction (X122-114M) DEVSCOPE 07/11 12/12
CONS 390 CONSTRUCTION 73 0 06/20
CONS 400 CONSTRUCTION 34 0 06/20

846 P-111BFIT Bronx Park East - fitness area (X002-114M) DEVSCOPE 07/13 09/13
CONS GE 302 CONSTRUCTION GENERAL 5 0 06/20

SOLIMAR SOLASC JL132 NONE
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FY 2019 AUTHORIZED COMMITMENT PLAN PAGE: 911
WITH FY 2019 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

CONS 400 CONSTRUCTION 18 0 06/20

846 P-111LPFE Cons. of Adult Fitness Equip in Colucci Pk. (X122- DEVSCOPE 07/16 12/16
CONS 300 CONSTRUCTION 400 0 06/19
CONS 310 CONSTRUCTION 200 0 06/19
CONS 320 CONSTRUCTION 335 0 06/19
CONS 350 CONSTRUCTION 20 0 06/19

846 P-111RVC1 River Avenue Park comfort station
CONS GE 320 CONSTRUCTION GENERAL 456 0 06/21
CONS 420 CONSTRUCTION 46 0 06/21

846 P-111ZIMP Zimmerman Playground Basketball Court Recon. DEVSCOPE 07/16 12/16
CONS 300 CONSTRUCTION 160 0 06/20
CONS 305 CONSTRUCTION 340 0 06/20
CONS 400 CONSTRUCTION 1,100 0 06/20

846 P-112DRUN Van Cortlandt Park - Woodlawn dog run X092-113M DEVSCOPE 07/10 09/10
CONS GE 406 CONSTRUCTION GENERAL 1 0 06/19

846 P-112HAFP Haffen Park Upgrade/Renovation-Renovate/Upgrade Parks Space DEVSCOPE 07/17 12/17
CONS 300 CONSTRUCTION 500 0 06/21

846 P-112SETW Seton Falls Park Walkways Renovations
CONS 300 CONSTRUCTION 25 0 06/20
CONS 310 CONSTRUCTION 475 0 06/21

846 P-112WKFD Wakefield Park Reconstruction (X188-116M) DEVSCOPE 07/15 09/15
CONS GE 300 CONSTRUCTION GENERAL 23 0 06/20
CONS GE 320 CONSTRUCTION GENERAL 7 0 06/20
CONS GE 400 CONSTRUCTION GENERAL 170 0 06/20
CONS GE 600 CONSTRUCTION GENERAL 750 0 06/20

846 P-113LLSF Resurfacing of little league fields and sports field in CD13
CONS 300 CONSTRUCTION 100 0 06/21

846 P-117CPBM Crotona Park- Install Bluelight Monitors in CD17
CONS 300 CONSTRUCTION 500 0 06/20

846 P-118FOXP FOX PLAYGROUND C/S X247-118M DEVSCOPE 07/17 12/17
CONS 100 CONSTRUCTION 142 0 06/20
CONS 101 CONSTRUCTION 176 0 06/20
CONS GE 300 CONSTRUCTION GENERAL 3,182 0 06/20

850 P1CROT16A BRONX RIVER GRWAY RIVER HOUSE IN STARLIGHT PK X147-107M/407M PROJSTRT 01/11 01/11
IFSP SU 016 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 500 0 06/19

850 P1YANK15A Bronx Children's Museum PROJSTRT 07/12 07/12
CO#: 01 CONS 003 CONSTRUCTION 149 0 06/19

850 P109STARA STARLIGHT PARK COMFORT STATION X147-111M PROJSTRT 02/12 03/13
CONS 002 CONSTRUCTION 460 0 06/19

------------------------------------------------------------------------------------------------------------------------------------
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FY 2019 AUTHORIZED COMMITMENT PLAN PAGE: 912
WITH FY 2019 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

BUDGET LINE: P-D056 FMS #: 846 D56 ACQUISITION OF PROPERTY FOR PLAYGROUNDS AND PARKS, CITYWIDE
AVAILABLE BALANCE AS OF: 07/31/18 $4,278,073.03 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $27,210.37 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $12,498,716.60 (CITY) $.00 (NON-CITY)

* FY 19 * FY 20 * FY 21 * FY 22 * * FY 19 * FY 20 * FY 21 * FY 22 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* 544 * * * * (C)* 3,950 * 454 * * *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2019

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 19____________________________________________________________________________________________________________________________________
PLAN (C)* * * * * * * * * * * * 3,950 * 3,950
FORCST(C)* * * * * * * * * * * * 3,950 * 3,950
ACTUAL(C)* * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

846 P-2COMMGR Acquisition of property for community garden
SITE 300 SITE 250 0 06/20

846 P-209MAST MAPLE STREET GARDEN ACQUISITION: PURCHASE OF COMMUNITY GARD DEVSCOPE 07/16 12/16
SITE 310 SITE 496 0 06/19
SVCS 320 SERVICES 4 0 06/19

846 P-3GTACQM Land Acuisition: Green Thumb on 143rd ST, Manhattan DEVSCOPE 07/17 12/17
CONS 300 CONSTRUCTION 300 0 06/19
CONS 310 CONSTRUCTION 150 0 06/19

846 P-4SUNGAR Sunnyside Garden Pk- Acquisition
SITE AQ 300 SITE ACQUISITION 3,000 0 06/19

846 P-411C567 Udall's Cove Land Acquisition DEVSCOPE 07/03 09/03
SITE 420 SITE 60 0 06/20
SITE 430 SITE 144 0 06/20

------------------------------------------------------------------------------------------------------------------------------------

SOLIMAR SOLASC JL132 NONE
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FY 2019 AUTHORIZED COMMITMENT PLAN PAGE: 913
WITH FY 2019 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

BUDGET LINE: P-D171 FMS #: 846 D55 CONSTRUCTION OF MALLS, TRIANGLES AND PARK ENVIRONMENTS, CITYWIDE
AVAILABLE BALANCE AS OF: 07/31/18 $604,529.63 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $736,683.73 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $13,845,661.38 (CITY) $.00 (NON-CITY)

* FY 19 * FY 20 * FY 21 * FY 22 * * FY 19 * FY 20 * FY 21 * FY 22 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* * * * * (C)* 133 * 69 * 73 * *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2019

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 19____________________________________________________________________________________________________________________________________
PLAN (C)* * * * * * * * * * * * 133 * 133
FORCST(C)* * * * * * * * * * * * 133 * 133
ACTUAL(C)* * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

846 P-3FACPJB SEVENTH AVE CENTER PLOTS (POWELL MALLS) RECON M096-106M DEVSCOPE 07/06 09/06
CO#: RR CONS GE 300 CONSTRUCTION GENERAL 15 0 06/21

846 P-4BWIDEF QUEENS - MULTI SITE QG-210M DEVSCOPE 07/10 09/10
CO#: RR CONS 370 CONSTRUCTION 58 0 06/21

846 P-6DTREE7 Trees - FY07 Spring Trees (CNYG-407M) DEVSCOPE 07/07 09/07
CO#: RR CONS GE 100 CONSTRUCTION GENERAL 69 0 06/20

846 P-6GRST16 FY16 Greenstreets - CITYWIDE DEVSCOPE 07/16 09/16
CONS 360 CONSTRUCTION 60 0 06/19

846 P-6PNYG05 PlaNYC - FY09 Spring Greenstreets (CNYG-2109M) DEVSCOPE 07/16 12/16
CO#: RR CONS GE 110 CONSTRUCTION GENERAL 73 0 06/19

------------------------------------------------------------------------------------------------------------------------------------

SOLIMAR SOLASC JL132 NONE
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FY 2019 AUTHORIZED COMMITMENT PLAN PAGE: 914
WITH FY 2019 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

BUDGET LINE: P-D721 FMS #: 846 D72 PELHAM BAY PARK, BRONX
AVAILABLE BALANCE AS OF: 07/31/18 $176,000.00 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $.00 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $.00 (CITY) $.00 (NON-CITY)

* FY 19 * FY 20 * FY 21 * FY 22 * * FY 19 * FY 20 * FY 21 * FY 22 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* * * * * (C)* * 16 * * *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2019

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 19____________________________________________________________________________________________________________________________________
PLAN (C)* * * * * * * * * * * * *
FORCST(C)* * * * * * * * * * * * *
ACTUAL(C)* * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

846 P-1BWBXP1 Reconstruction of plgrs, Borough of Bronx (XG-508M) DEVSCOPE 07/11 09/11
CO#: RR CONS 520 CONSTRUCTION 16 0 06/20

------------------------------------------------------------------------------------------------------------------------------------

BUDGET LINE: P-D822 FMS #: 846 D22 STREET AND PARK TREE PLANTING, CITYWIDE
AVAILABLE BALANCE AS OF: 07/31/18 $3,647,242.15 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $1,160,433.85 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $10,601,840.93 (CITY) $.00 (NON-CITY)

* FY 19 * FY 20 * FY 21 * FY 22 * * FY 19 * FY 20 * FY 21 * FY 22 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* 1,882 * * * * (C)* 932 * 3,163 * * *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2019

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 19____________________________________________________________________________________________________________________________________
PLAN (C)* * * * * * * * * * * * 932 * 932
FORCST(C)* * 61 * * * * * * * * * * 871 * 932
ACTUAL(C)* * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

846 P-2TRE17C FY17 Street Tree Brooklyn1,11,13,15 BG- DEVSCOPE 07/16 12/16
CONS 321 CONSTRUCTION 336 0 06/19

846 P-3TRE17A FY 17 Street Tree Mnht CB 1-12, MG- DEVSCOPE 07/16 12/16
CONS 308 CONSTRUCTION 61 0 06/19

846 P-6GRST16 FY16 Greenstreets - CITYWIDE DEVSCOPE 07/16 09/16
CONS GE 300 CONSTRUCTION GENERAL 150 0 06/19
CONS GE 305 CONSTRUCTION GENERAL 28 0 06/19

SOLIMAR SOLASC JL132 NONE
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FY 2019 AUTHORIZED COMMITMENT PLAN PAGE: 915
WITH FY 2019 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

CONS GE 307 CONSTRUCTION GENERAL 7 0 06/19
CONS GE 310 CONSTRUCTION GENERAL 200 0 06/19
CONS GE 320 CONSTRUCTION GENERAL 50 0 06/19
CONS GE 330 CONSTRUCTION GENERAL 100 0 06/19

846 P-6TREESB TREES - CITYWIDE DEVSCOPE 07/18 12/18
CONS 122 CONSTRUCTION 1,281 0 06/20
CONS 137 CONSTRUCTION 1,882 0 06/20

------------------------------------------------------------------------------------------------------------------------------------

BUDGET LINE: P-D933 FMS #: 846 D93 PURCHASE OF EQUIPMENT FOR USE BY THE DEPT. OF PARKS AND RECREATION
AVAILABLE BALANCE AS OF: 07/31/18 $1,515,968.90 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $320,540.25 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $4,987,451.36 (CITY) $.00 (NON-CITY)

* FY 19 * FY 20 * FY 21 * FY 22 * * FY 19 * FY 20 * FY 21 * FY 22 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* 877 * * * * (C)* 1,331 * 111 * * 5 *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2019

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 19____________________________________________________________________________________________________________________________________
PLAN (C)* * * * * * * * * * * * 1,331 * 1,331
FORCST(C)* * * * * * * * * * * * 1,331 * 1,331
ACTUAL(C)* * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

801 P-2CYCLON Cyclone Stadium - stadium upgrades DEVSCOPE 07/13 09/13
CONS GE 200 CONSTRUCTION GENERAL 5 0 06/22

846 P-1CABTRK Purchase of a Double Cab Pick Up Truck
EQFN 100 EQUIPMENT AND FURNITURE 55 0 06/19

846 P-1GATOR NYC Parks - Vehicle Purchase -- Gator Purchase(s)
EQFN 100 EQUIPMENT AND FURNITURE 58 0 06/19

846 P-1PICKUP Funding for a pick-up vehicle with plow for snow removal
EQFN 100 EQUIPMENT AND FURNITURE 47 0 06/19

846 P-1STAGE1 NYC PARKS - STAGE & TROTTER -- Stage & Totter Purchase
EQFN 100 EQUIPMENT AND FURNITURE 215 0 06/19

846 P-1VCVCLE Van Cortlandt Park Conservancy -- Vehicle Purchase DEVSCOPE 08/16 01/17
EQFN 105 EQUIPMENT AND FURNITURE 1 0 06/20

846 P-2BKEQP1 BROOKLYN PARKS EQUIP DEVSCOPE 07/17 12/17
EQFN 100 EQUIPMENT AND FURNITURE 50 0 06/19

SOLIMAR SOLASC JL132 NONE
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FY 2019 AUTHORIZED COMMITMENT PLAN PAGE: 916
WITH FY 2019 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

846 P-2BKEQP2 LOG LOADER, BUCKET TRUCK BKLYN HQ UPGRADES DEVSCOPE 07/17 12/17
EQFN 100 EQUIPMENT AND FURNITURE 150 0 06/19

846 P-2HRVSTR PROSPECT PARK - AQUATIC WEED HARVESTER
EQFN 200 EQUIPMENT AND FURNITURE 35 0 06/20

846 P-2PACKER NYC Parks Vehicles & Equipment- Bklyn Operations -- Packer
EQFN 100 EQUIPMENT AND FURNITURE 330 0 06/19

846 P-3DPRVCL PARKS DEPT - VEHICLES -- VEHICLE PURCHASES
EQFN 110 EQUIPMENT AND FURNITURE 8 0 06/20

846 P-3EQPMTS Equipment - snow tools, a repair van, and a pick-up truck. DEVSCOPE 06/16 11/16
EQFN 400 EQUIPMENT AND FURNITURE 2 0 06/20

846 P-3EQPMT3 Manhattan - Toolcat (snowplowing, salt spreading)
EQVH 110 EQUIPMENT - VEHICLES 2 0 06/20

846 P-4DUMPTK Purchase a Ford F450 3-4 Cubic Yard Dump Truck
EQFN 100 EQUIPMENT AND FURNITURE 66 0 06/19

846 P-4GATOR Purchase gators for maintenance needs at CD24 parks
EQFN 100 EQUIPMENT AND FURNITURE 36 0 06/19

846 P-4QEQIP1 MULTIPLE VEHICLES NE QUEENS PARKS DIST 19 DEVSCOPE 07/17 12/17
EQFN 100 EQUIPMENT AND FURNITURE 104 0 06/19

846 P-4QEQIP2 WENGER WAGON DEVSCOPE 07/17 12/17
CO#: 1 EQFN 100 EQUIPMENT AND FURNITURE 16 0 06/20

846 P-4TRACTR Purchase of Tractor with attachments
EQFN 100 EQUIPMENT AND FURNITURE 70 0 06/19

846 P-5D93316 NYCDPR-Front End Loader Vehicle DEVSCOPE 07/15 09/15
CO#: 01 EQFN 100 EQUIPMENT AND FURNITURE 40 0 06/20

846 P-6CW933C PURCHASE OF VEHICLES & EQUIPMENT FOR USE BY DPR DEVSCOPE 07/06 09/06
EQFN CT 912 EQUIPMENT AND FURNITURE MAINTENANCE EQUIPMENT 150 0 06/19

846 P-6D93315 FY15 CC funded equipment DEVSCOPE 07/14 09/14
CO#: 02 EQFN 100 EQUIPMENT AND FURNITURE 7 0 06/20

------------------------------------------------------------------------------------------------------------------------------------

SOLIMAR SOLASC JL132 NONE
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FY 2019 AUTHORIZED COMMITMENT PLAN PAGE: 917
WITH FY 2019 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

BUDGET LINE: P-I001 FMS #: 846 I01 ARCH, ENGINEERING, ADMIN. EXPENSES, ETC.
AVAILABLE BALANCE AS OF: 07/31/18 $51,476,725.40 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $38,824,548.21 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $289,226,074.39 (CITY) $.00 (NON-CITY)

* FY 19 * FY 20 * FY 21 * FY 22 * * FY 19 * FY 20 * FY 21 * FY 22 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* * * * * (C)* * * * *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2019

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 19____________________________________________________________________________________________________________________________________
PLAN (C)* * * * * * * * * * * * *
FORCST(C)* * * * * * * * * * * * *
ACTUAL(C)* * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

846 GXBXGI-01 Bronx Parkland Green Infrastructure Retrofits DEVSCOPE 07/16 12/16
CO#: 02 IFDS DD 100 IFA DESIGN DESIGN DURING CONSTRUCTIO 124 0 06/19

IFSP SU 200 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 12 0 06/19
CO#: 01 IFSP SU 200 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 12 0 06/19
CO#: 02 IFSP SU 200 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 225 0 06/19

846 NDF-CPFSP NDF-CORPORAL FISCHER PLAYGROUND ( X269) DEVSCOPE 07/17 12/17
CO#: 01 IFDS DD 150 IFA DESIGN DESIGN DURING CONSTRUCTIO 60 0 05/19

846 NDF-GRANT NDF-Grant Park DEVSCOPE 07/17 12/17
IFDS DD 150 IFA DESIGN DESIGN DURING CONSTRUCTIO 316 0 06/19

846 NDF-HLDN5 NDF - Highland Park Pedestrian Improvements
CO#: 01 IFDS DD 100 IFA DESIGN DESIGN DURING CONSTRUCTIO 160 0 06/19

846 P-1BXPFIT Bronx Park - Adult Fitness Equipment Construction- X002-117M DEVSCOPE 07/16 12/16
IFSP SU 200 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 54 0 06/19

846 P-1CPILCM CPI Phase 1- Little Claremont Pk X299-116M DEVSCOPE 07/16 12/16
IFDS 100 IFA DESIGN 100 0 06/19

846 P-1CRNAPK Crotona Park RC of the Nature Center X010-114M DEVSCOPE 07/09 09/09
CO#: 01 IFSP SU 200 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 279 0 06/19
CO#: 02 IFSP SU 200 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 242 0 06/19

846 P-1CRPOHS Crotona Park - pool towers X010-210MA3 DEVSCOPE 07/09 11/10
CO#: 02 IFSP SU 250 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 284 0 06/19
CO#: 03 IFSP SU 250 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 254 0 06/19

846 P-1ECHOPK Echo Park Playground and Sports Fields- X017-117M DEVSCOPE 07/16 12/16
IFSP SU 200 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 363 0 06/19

CO#: 01 IFSP SU 200 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 363 0 06/19

846 P-1EDENPG Edenwald PLGD - basketball & handball crts (X165-116MA) DEVSCOPE 07/13 09/13
IFSP SU 020 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 191 0 06/19
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CO#: 01 IFSP SU 020 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 190 0 06/19

846 P-1FERRY4 Ferry Point Park-Community & Waterfront Pk-design X126-207M
CO#: 01 IFDS DD 010 IFA DESIGN DESIGN DURING CONSTRUCTIO 215 0 06/19

846 P-1GRNTPK Grant Park Roadbed to Pathway Conversion DEVSCOPE 07/15 09/15
CO#: 01 IFDS DD 100 IFA DESIGN DESIGN DURING CONSTRUCTIO 136 0 06/19

IFSP SU 200 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 136 0 06/19
CO#: 01 IFSP SU 200 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 136 0 06/19

846 P-1OWEND3 OWEN DOLEN RECREATION CENTER - X016-118M DEVSCOPE 07/17 12/17
CO#: 01 IFDS DD 100 IFA DESIGN DESIGN DURING CONSTRUCTIO 91 0 06/19

IFSP SU 200 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 91 0 06/19
CO#: 01 IFSP SU 200 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 91 0 06/19

846 P-1PELDOG Pelham Parkway Dog Run (X002- DEVSCOPE 07/15 09/15
CO#: 05 IFDS DD 100 IFA DESIGN DESIGN DURING CONSTRUCTIO 5 0 06/19

IFSP SU 200 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 41 0 06/19
CO#: 01 IFSP SU 200 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 98 0 06/19

846 P-1PLG13A Multi-site Requirements Bronx Playgrounds (XG-315M) DEVSCOPE 04/14 06/14
CO#: 05 IFSP SU 020 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 35 0 06/19

846 P-1PL12A3 St James Park - Recon two basketball courts XG-112M
IFSP SU 200 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 20 0 06/19

CO#: 01 IFSP SU 200 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 20 0 06/19

846 P-1PNYFL5 PlaNYC- Coop City ballfield - Irrigation Install X251-116M DEVSCOPE 07/13 09/13
CO#: 04 IFDS DD 100 IFA DESIGN DESIGN DURING CONSTRUCTIO 45 0 06/19

IFSP SU 200 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 59 0 06/19
CO#: 01 IFSP SU 200 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 58 0 06/19

846 P-1PTSNPK Patterson Park (X155- DEVSCOPE 07/15 09/15
CO#: 04 IFDS DD 100 IFA DESIGN DESIGN DURING CONSTRUCTIO 163 0 06/19

IFSP SU 200 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 364 0 06/19
CO#: 01 IFSP SU 200 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 364 0 06/19

846 P-1RCESPL Roberto Clemente State Park - Upper Esplanade - Pass-Thru DEVSCOPE 07/16 12/16
IFSP SU 200 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 100 0 06/19

CO#: 01 IFSP SU 200 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 100 0 06/19

846 P-1RCPARK Roberto Clemente State Park Reconstruction DEVSCOPE 07/15 09/15
IFDS DD 150 IFA DESIGN DESIGN DURING CONSTRUCTIO 227 0 06/19
IFSP SU 250 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 227 0 06/19

846 P-1VNFPOL Van Nest Flag Pole X093-116M DEVSCOPE 07/15 09/15
CO#: 04 IFDS DD 100 IFA DESIGN DESIGN DURING CONSTRUCTIO 15 0 06/19

846 P-1WDLNSS Woodlawn Playground - Spray Shower X092-118M DEVSCOPE 07/17 12/17
CO#: 01 IFDS DD 100 IFA DESIGN DESIGN DURING CONSTRUCTIO 17 0 06/19

IFSP SU 200 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 173 0 06/19

846 P-100CACG NYRP- Clay Avenue Community Garden Restoration, Bronx DEVSCOPE 07/17 12/17
IFSP SU 200 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 96 0 06/19
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846 P-100CDAR Cedar Playground - RC C/S X111-114M DEVSCOPE 07/13 09/13
IFSP SU 200 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 11 0 06/19

846 P-100PBSG Pelham Bay Park Sensory Garden DEVSCOPE 07/17 12/17
CO#: 01 IFDS DD 100 IFA DESIGN DESIGN DURING CONSTRUCTIO 110 0 06/19

IFSP SU 200 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 110 0 06/19

846 P-101BPAR Brook Park - sitting area & comfort station DEVSCOPE 07/06 09/06
IFSP SU 020 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 89 0 06/19

CO#: 01 IFSP SU 020 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 89 0 06/19

846 P-101MAR2 St. Mary's Plgd West - ADA CS (X045-118M) DEVSCOPE 07/16 12/16
CO#: 01 IFDS DD 100 IFA DESIGN DESIGN DURING CONSTRUCTIO 136 0 06/19

IFSP SU 200 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 136 0 06/19
CO#: 01 IFSP SU 200 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 136 0 06/19

846 P-101PULP Pulaski Park Reconstruction- X041-118M DEVSCOPE 07/16 12/16
IFSP SU 200 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 452 0 06/19

846 P-101STMR St Mary's plgd (w) ph1 recon w/equip, landscape-X045-215MA DEVSCOPE 07/14 09/14
IFSP SU 020 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 25 0 06/19

CO#: 01 IFSP SU 020 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 583 0 06/19

846 P-101WLSP Willis Plgd Renov. New Equipment, Safety Surfacing &Fountain DEVSCOPE 07/17 12/17
CO#: 01 IFDS DD 100 IFA DESIGN DESIGN DURING CONSTRUCTIO 227 0 06/19

IFSP SU 200 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 455 0 06/19

846 P-102BRPP Bill Rainey Park--Lights For Baseball Field & Score Board DEVSCOPE 07/17 12/17
IFDS DD 100 IFA DESIGN DESIGN DURING CONSTRUCTIO 182 0 06/19
IFSP SU 200 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 182 0 06/19

846 P-102DRAK Drake Park Reconstuction DEVSCOPE 07/16 12/16
IFSP SU 200 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 18 0 06/19

846 P-102MNDA Manida Park-Lighting & Scoreboard Renovation DEVSCOPE 07/17 12/17
IFDS DD 100 IFA DESIGN DESIGN DURING CONSTRUCTIO 24 0 06/19
IFSP SU 200 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 24 0 06/21

846 P-103CGJF CS-134-Fence and Water Supply- (X340-116MA) DEVSCOPE 07/13 09/13
CO#: 01 IFSP 200 IFA CONSTRUCTION SUPERVIS 141 0 06/19

846 P-103CPB5 Crotona Park - ballfield #5 * X010-115M DEVSCOPE 07/12 09/12
CO#: 03 IFDS DD 100 IFA DESIGN DESIGN DURING CONSTRUCTIO 11 0 06/19

IFSP SU 200 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 628 0 06/19

846 P-103CRCS CROTONA PK COMFORT STATION X010-214M DEVSCOPE 07/10 09/10
IFSP SU 200 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 67 0 06/19

CO#: 01 IFSP SU 200 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 66 0 06/19
CO#: 02 IFSP SU 200 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 135 0 06/19

846 P-103WPBC Waring Plgd Basketball Courts Recon (X002-118M) DEVSCOPE 07/15 09/15
IFSP SU 200 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 87 0 06/19

CO#: 01 IFSP SU 200 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 87 0 06/19
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CO#: 02 IFSP SU 200 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 87 0 06/20

846 P-104GPPV Grant Avenue Park - Reconst of playground ( X271-115M) DEVSCOPE 07/06 09/06
CO#: 01 IFSP SU 110 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 50 0 06/19

846 P-104NELP Nelson Bleacher Reconstruction DEVSCOPE 07/16 12/16
IFSP SU 200 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 91 0 06/19

846 P-105HOPE Mount Hope Garden (X274-113M) DEVSCOPE 07/12 09/12
CO#: 02 IFSP SU 115 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 337 0 06/19

846 P-107CPFE Classic Plgd in Van Cortlandt Park-Install Fitness Equipment DEVSCOPE 07/17 12/17
IFSP SU 200 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 36 0 06/19

846 P-107DPDR Devoe Park-Dog Run At St James Park And Devoe Park X013-218M DEVSCOPE 07/17 12/17
IFSP SU 200 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 120 0 06/19

846 P-107KOSS Kossuth Playground Recon (X033- DEVSCOPE 07/15 09/15
CO#: 02 IFDS DD 100 IFA DESIGN DESIGN DURING CONSTRUCTIO 300 0 06/19

IFSP SU 200 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 300 0 06/19
CO#: 01 IFSP SU 200 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 300 0 06/19

846 P-107PPV1 Poe Park - Poe Cottage - ADA ramp DEVSCOPE 07/14 09/14
IFSP SU 200 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 67 0 06/19

CO#: 01 IFSP SU 200 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 13 0 06/19

846 P-107SJDR St. James Park--Dog Run- X044-118M DEVSCOPE 07/17 12/17
IFSP SU 200 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 126 0 06/20

846 P-108EWNP Ewen Park Installation of adult fitness equipment DEVSCOPE 07/18 12/18
IFDS DD 100 IFA DESIGN DESIGN DURING CONSTRUCTIO 109 0 06/19

846 P-108FTFR Washington's Walk Fort Four Plgd comfort station- X038-118M DEVSCOPE 07/14 09/17
CO#: 02 IFDS DD 100 IFA DESIGN DESIGN DURING CONSTRUCTIO 329 0 06/19
CO#: 03 IFDS DD 100 IFA DESIGN DESIGN DURING CONSTRUCTIO 239 0 06/19

IFSP SU 200 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 45 0 06/19
CO#: 01 IFSP SU 200 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 284 0 06/19
CO#: 02 IFSP SU 200 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 329 0 06/19

846 P-108HHPK Henry Hudson Park basketball court renovation (X080-115M) DEVSCOPE 07/14 09/14
IFSP SU 200 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 202 0 06/19

CO#: 01 IFSP SU 200 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 202 0 06/19

846 P-108SETN Seton Park soccer & ball field X201-113M DEVSCOPE 07/11 09/11
CO#: 01 IFSP SU 210 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 35 0 06/19

846 P-108SKTE Van Cortlandt Park - Skate park & Basketballl cou(X092-114M) DEVSCOPE 07/13 09/13
CO#: 03 IFDS DD 100 IFA DESIGN DESIGN DURING CONSTRUCTIO 17 0 06/19
CO#: 02 IFSP SU 200 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 2 0 06/19

846 P-108SPBC Seton Park Basketball Court Recon (X201- DEVSCOPE 07/15 12/15
IFSP SU 200 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 145 0 06/19
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846 P-108SPDU Spuyten Duyvil Park - pond restoration- X171-116M DEVSCOPE 07/06 09/06
IFSP SU 170 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 218 0 06/19

846 P-108VCBD Van Cortlandt Pk. Tot Lot Recon (X092-115M) DEVSCOPE 07/15 09/15
IFSP SU 200 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 232 0 06/19

CO#: 01 IFSP SU 200 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 232 0 06/19

846 P-108VCIW Van Cortlandt Park renovate Indian Fields (X092-215M) DEVSCOPE 07/14 09/14
IFSP SU 200 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 300 0 06/19

846 P-108WWST Strong Street Plg Reconstruction DEVSCOPE 07/18 12/18
IFDS 100 IFA DESIGN 200 0 06/19

846 P-109NBLE Noble Playground - RC Comfort Station X123 DEVSCOPE 04/14 07/17
IFSP SU 200 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 128 0 06/19

CO#: 01 IFSP SU 200 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 127 0 06/19

846 P-109NOBE Noble Playground Reconstruction DEVSCOPE 07/18 12/18
IFDS DD 100 IFA DESIGN DESIGN DURING CONSTRUCTIO 500 0 06/19

846 P-110CIDR City Island Dog Run DEVSCOPE 07/17 12/17
IFSP SU 200 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 120 0 06/19

846 P-111LRTO Loreto Park - Recon Soccer field Asphalt to Turf (X163-118M DEVSCOPE 07/15 09/15
IFSP SU 200 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 136 0 06/19

CO#: 01 IFSP SU 200 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 136 0 06/19

846 P-111RVC1 River Avenue Park comfort station
IFDS DD 100 IFA DESIGN DESIGN DURING CONSTRUCTIO 46 0 06/19

CO#: 01 IFDS DD 100 IFA DESIGN DESIGN DURING CONSTRUCTIO 46 0 06/19
IFSP SU 200 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 46 0 06/21

CO#: 01 IFSP SU 200 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 46 0 06/21

846 P-111ZIMP Zimmerman Playground Basketball Court Recon. DEVSCOPE 07/16 12/16
CO#: 01 IFDS DD 100 IFA DESIGN DESIGN DURING CONSTRUCTIO 146 0 06/19

IFSP SU 200 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 292 0 06/19

846 P-112AGNS Agnes Haywood Park - basketball court & park house X169-114M DEVSCOPE 07/10 09/10
CO#: 03 IFSP SU 220 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 280 0 06/19

846 P-112HAFP Haffen Park Upgrade/Renovation-Renovate/Upgrade Parks Space DEVSCOPE 07/17 12/17
IFDS DD 100 IFA DESIGN DESIGN DURING CONSTRUCTIO 91 0 06/19
IFSP SU 200 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 91 0 06/19

846 P-112LACE BX River Shoelace Pk- Recon of Paths & Entrance (X004-117M) DEVSCOPE 10/15 03/16
CO#: 01 IFDS DD 100 IFA DESIGN DESIGN DURING CONSTRUCTIO 286 0 06/19

IFSP SU 200 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 227 0 06/19
CO#: 01 IFSP SU 200 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 227 0 06/19

846 P-118FOXP FOX PLAYGROUND C/S X247-118M DEVSCOPE 07/17 12/17
IFSP SU 200 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 290 0 06/19

CO#: 01 IFSP SU 200 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 290 0 06/19
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846 P-2BQGRN BQ GREEN DEVSCOPE 07/17 12/17
CO#: 02 IFDS 100 IFA DESIGN 1,218 0 06/19

IFSP 200 IFA CONSTRUCTION SUPERVIS 1,818 0 06/19

846 P-2BRIGHM Brigham Park - plgd & passive area B057-212M/512M DEVSCOPE 07/09 09/09
CO#: 01 IFSP SU 400 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 350 0 06/19

846 P-2GTGRDN RPZ installation at various sites in Brooklyn DEVSCOPE 07/17 12/17
IFDS 100 IFA DESIGN 21 0 06/19

846 P-2LINDTF Linden Park Synthetic Turf Field and Track (B214-117M) DEVSCOPE 07/16 12/16
CO#: 04 IFDS DD 200 IFA DESIGN DESIGN DURING CONSTRUCTIO 184 0 06/19

IFSP SU 300 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 409 0 06/19
CO#: 01 IFSP SU 300 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 409 0 06/19

846 P-2LITCHF Litchfield Villa - Renovations DEVSCOPE 07/17 12/17
CO#: 01 IFDS DD 100 IFA DESIGN DESIGN DURING CONSTRUCTIO 33 0 06/19

IFSP SU 200 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 36 0 06/19

846 P-2PEDPLZ Public Place -Pedestrian Plaza-Eldert & liberty DEVSCOPE 07/16 12/16
IFSP SU 200 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 91 0 06/19

CO#: 01 IFSP SU 200 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 91 0 06/19

846 P-2PPRPER PROSPECT PARK: PARKSIDE AVE. PERIMETER RESTORATION. DEVSCOPE 07/17 12/17
IFSP SU 200 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 182 0 06/19

846 P-2STRAND Brooklyn Strand Project DEVSCOPE 07/15 09/15
IFDS DD 200 IFA DESIGN DESIGN DURING CONSTRUCTIO 45 0 06/19

CO#: 01 IFDS DD 200 IFA DESIGN DESIGN DURING CONSTRUCTIO 45 0 06/19
IFSP SU 300 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 45 0 06/19

CO#: 01 IFSP SU 300 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 45 0 06/19

846 P-2SUCSGN Success Garden - Park Renovation
IFDS 100 IFA DESIGN 309 0 06/19

846 P-2WINGTF WINGATE TRACK AND FIELD: UPGRADES TO WINGATE PARK'S TRACK A DEVSCOPE 07/17 12/17
CO#: 01 IFDS 100 IFA DESIGN 46 0 06/19

IFSP 200 IFA CONSTRUCTION SUPERVIS 91 0 06/19

846 P-200BAND PPA- RC Prospect Park Bandshell - equipment Purch. DEVSCOPE 04/14 07/14
CO#: 02 IFDS DD 100 IFA DESIGN DESIGN DURING CONSTRUCTIO 217 0 06/19

IFSP SU 200 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 325 0 06/19
CO#: 01 IFSP SU 200 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 325 0 06/19

846 P-200BNDC PPA- RC Prospect Park Bandshell Building Construction
IFDS 100 IFA DESIGN 475 0 06/19
IFSP 200 IFA CONSTRUCTION SUPERVIS 475 0 06/19

846 P-200HPPP PPA - Harmony Playground Improvements B073
IFDS 100 IFA DESIGN 82 0 06/19

846 P-200LFHH PPA- Restor. Lefferts Historic House DEVSCOPE 07/16 12/16
CO#: 02 IFDS DD 150 IFA DESIGN DESIGN DURING CONSTRUCTIO 3 0 06/19
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IFSP SU 250 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 29 0 06/19

846 P-200LMBF PPA Long Meadow Ballfields restoration 34 acre ballfield DEVSCOPE 07/17 12/17
IFDS DD 100 IFA DESIGN DESIGN DURING CONSTRUCTIO 136 0 06/19
IFSP SU 200 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 136 0 06/19

846 P-200PATH PPA - New Drainage on Prospect Park Path (B073-116M) DEVSCOPE 07/15 09/15
IFSP SU 200 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 2 0 06/19

846 P-200PPBL PPA- Long Meadow Ballfields 4-5 (B073-215M) DEVSCOPE 07/16 12/16
CO#: 01 IFDS DD 100 IFA DESIGN DESIGN DURING CONSTRUCTIO 44 0 06/19

IFSP SU 200 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 9 0 06/19

846 P-200PPFB PPA - Flatbush Avenue Park Perimeter B073-315M DEVSCOPE 07/15 09/15
CO#: 01 IFSP SU 200 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 220 0 06/19

846 P-200PPMO PPA- New M&O Facility & Compound in Prospect Park B073-415M DEVSCOPE 07/15 09/15
IFSP SU 250 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 23 0 06/19

846 P-200PPOC PROSPECT PARK ALLIANCE: RESTORATION TO OCEAN AVE PERIMETER DEVSCOPE 07/16 12/16
IFSP SU 200 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 318 0 06/19

846 P-200PPOP PPA - Prospect Park Oriental Pavilion B073-416M DEVSCOPE 07/15 09/15
CO#: 01 IFDS DD 100 IFA DESIGN DESIGN DURING CONSTRUCTIO 181 0 06/19

IFSP SU 200 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 181 0 06/19
CO#: 01 IFSP SU 200 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 181 0 06/19

846 P-200PRUN PPA- Multiside, Drinking Fountain, BBQ Pits, Running Land DEVSCOPE 07/16 12/16
IFSP SU 200 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 9 0 06/19

CO#: 01 IFSP SU 200 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 9 0 06/19

846 P-200ROSE PPA- Prospect Park Rose Garden
IFDS 100 IFA DESIGN 182 0 06/19

846 P-200STFP PPA - Parade Ground replace turf field 9 DEVSCOPE 07/17 12/17
IFDS DD 100 IFA DESIGN DESIGN DURING CONSTRUCTIO 133 0 06/19
IFSP SU 200 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 133 0 06/19

846 P-201EYCK TEN EYCK PLAZA - RENOVATION OF THE PLAZA DEVSCOPE 07/17 12/17
IFSP SU 250 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 82 0 06/19

846 P-201JAME Jaime Campiz Playground DEVSCOPE 07/14 09/14
IFSP SU 200 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 21 0 06/19

CO#: 01 IFSP SU 200 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 21 0 06/19

846 P-201MCGK McGolrick Park - Sidewalk Replacement DEVSCOPE 07/16 12/16
CO#: 03 IFDS DD 100 IFA DESIGN DESIGN DURING CONSTRUCTIO 128 0 06/19

IFSP SU 200 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 46 0 06/19
CO#: 01 IFSP SU 200 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 46 0 06/19

846 P-201MGRK McGolrick Playground - Reconstruction (B114-115M) DEVSCOPE 07/14 09/14
CO#: 02 IFSP SU 200 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 232 0 06/19
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846 P-201REIN RIDGEWOOD BUSHW.- BEAVER NOLL PARK BG38500-113M DEVSCOPE 07/12 09/12
CO#: 01 IFSP SU 410 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 154 0 06/19

846 P-201STRN Sternberg Park Upgrades B055-117M DEVSCOPE 07/16 12/16
IFSP SU 200 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 472 0 06/19

846 P-202BAR2 COMMODORE BARRY PARK: RECONSTRUCT TURF, RENOVATE PLAYGROUND DEVSCOPE 07/18 12/18
IFDS DD 100 IFA DESIGN DESIGN DURING CONSTRUCTIO 91 0 06/19

846 P-202CBPK COMMODORE BARRY PARK
IFSP SU 250 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 509 0 06/19

CO#: 01 IFSP SU 250 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 509 0 06/19

846 P-202FROG THOMAS CUITE PARK - WATER FOUNTAIN IN PLAYGROUND DEVSCOPE 07/17 12/17
IFSP SU 200 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 45 0 06/19

846 P-202FTGP FT. GREENE PK- PATHS,ENTRANCE RC & DRAINAGE B032-116M) DEVSCOPE 02/15 05/15
IFSP SU 210 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 546 0 06/19

846 P-202WPDR Washington Park Dog Run DEVSCOPE 07/17 12/17
CO#: 01 IFDS 100 IFA DESIGN 7 0 06/19

IFSP 200 IFA CONSTRUCTION SUPERVIS 73 0 06/19

846 P-203FULT FULTON PARK - RESTORATION OF COMFORT STATION B038-116M DEVSCOPE 07/13 10/15
IFSP 150 IFA CONSTRUCTION SUPERVIS 100 0 06/19

CO#: 02 IFSP SU 400 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 363 0 06/19

846 P-203SRTG Saratoga Park - Repave Paths & Plaza area - B079
IFDS 100 IFA DESIGN 345 0 06/19

846 P-203SUMN Sumner (PS 59) playground (B263-114M) DEVSCOPE 07/13 09/13
CO#: 01 IFSP SU 200 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 379 0 06/19

846 P-204GRCK Green Central Knoll - Comfort Station B395-115M DEVSCOPE 07/15 09/15
CO#: 02 IFSP SU 200 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 297 0 06/19

846 P-205CYPS Cypress Park - Renovation of Cypress Park B103-116M DEVSCOPE 07/14 09/14
IFSP SU 250 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 502 0 06/19

CO#: 01 IFSP SU 250 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 502 0 06/19

846 P-205GRPG Grace Playground Park Renovation Phase I B078
IFDS 150 IFA DESIGN 23 0 06/19

846 P-205HLND Highland Park Basketball Courts R/C Q020-116MA DEVSCOPE 07/15 09/15
CO#: 03 IFDS DD 100 IFA DESIGN DESIGN DURING CONSTRUCTIO 15 0 06/19

846 P-205HPSB Highland Park Stone Bridge DEVSCOPE 07/17 12/17
CO#: 01 IFDS DD 100 IFA DESIGN DESIGN DURING CONSTRUCTIO 336 0 06/19
CO#: 02 IFDS DD 100 IFA DESIGN DESIGN DURING CONSTRUCTIO 281 0 06/19
CO#: 01 IFSP SU 200 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 336 0 06/19

846 P-205SHNK Schenk Playground - B261 DEVSCOPE 07/15 09/15
IFSP SU 200 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 194 0 06/19
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CO#: 01 IFSP SU 200 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 194 0 06/19

846 P-206ENIS Ennis Playground - B095-116M DEVSCOPE 07/15 09/15
IFSP SU 210 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 227 0 06/19

CO#: 01 IFSP SU 210 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 227 0 06/19
CO#: 02 IFSP SU 210 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 89 0 06/19

846 P-206ICKE HAROLD ICKES PLGRD PH 1 DEVSCOPE 07/17 12/17
IFSP SU 200 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 564 0 06/19

846 P-207BTFY Butterfly Garden - B255G DEVSCOPE 07/15 09/15
CO#: 04 IFSP SU 210 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 12 0 06/19

846 P-207JAPN JOHN ALLEN PAYNE PLAYGROUND (B210-115M) DEVSCOPE 07/12 09/12
CO#: 01 IFSP SU 450 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 273 0 06/19

846 P-207OPML Ocean Parkway Malls - RC B065
IFDS 150 IFA DESIGN 18 0 06/19

846 P-207RAIN Rainbow Playground - Playground Update B265
IFDS 100 IFA DESIGN 91 0 06/19

846 P-207SPHD HANDBALL COURT RENOVATIONS AT SUNSET PARK DEVSCOPE 07/17 12/17
CO#: 02 IFDS DD 100 IFA DESIGN DESIGN DURING CONSTRUCTIO 46 0 06/19

IFSP SU 200 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 91 0 06/19

846 P-207SSAF Sunset Park - Adult Fitness DEVSCOPE 07/15 09/15
CO#: 01 IFDS DD 110 IFA DESIGN DESIGN DURING CONSTRUCTIO 45 0 06/19
CO#: 02 IFDS DD 110 IFA DESIGN DESIGN DURING CONSTRUCTIO 9 0 06/19
CO#: 01 IFSP SU 210 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 32 0 06/19

846 P-207SSPK Sunset Park - Renovation - B087-117MA DEVSCOPE 07/16 12/16
CO#: 03 IFDS DD 100 IFA DESIGN DESIGN DURING CONSTRUCTIO 6 0 06/19

IFSP SU 200 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 45 0 06/19
CO#: 01 IFSP SU 200 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 45 0 06/19

846 P-208BROW Brower Park - Reconstruction of basketball courts DEVSCOPE 07/16 12/16
CO#: 02 IFDS DD 100 IFA DESIGN DESIGN DURING CONSTRUCTIO 14 0 06/19

IFSP SU 200 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 63 0 06/19
CO#: 01 IFSP SU 200 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 63 0 06/19

846 P-208LTCS Lincoln Terrace- Comfort Station B054-115M DEVSCOPE 07/15 09/15
IFSP SU 200 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 354 0 06/19

CO#: 01 IFSP SU 200 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 353 0 06/19

846 P-208STFE ST. JOHNS REC CENTER - OUTDOOR FITNESS EQUIPMENT DEVSCOPE 07/17 12/17
CO#: 01 IFDS DD 100 IFA DESIGN DESIGN DURING CONSTRUCTIO 81 0 06/19

IFSP SU 200 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 91 0 06/19

846 P-209WNGE Wingate Park - Basketball Courts DEVSCOPE 07/16 12/16
IFSP SU 200 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 23 0 06/19

CO#: 01 IFSP SU 200 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 23 0 06/19
CO#: 02 IFSP SU 200 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 355 0 06/19
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846 P-210DBSF Dyker Beach Park- Soccer Field B028-116M DEVSCOPE 07/15 09/15
CO#: 02 IFSP SU 200 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 292 0 06/19

846 P-210SHRD Shore Road Pk- Rehab C/S -Field House B082-116M DEVSCOPE 07/15 09/15
IFSP SU 250 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 345 0 06/19

CO#: 01 IFSP SU 250 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 345 0 06/19

846 P-211BBCH BATH BEACH PARK - PH2 and PH3 DEVSCOPE 07/17 12/17
CO#: 01 IFDS DD 100 IFA DESIGN DESIGN DURING CONSTRUCTIO 664 0 06/19

IFSP SU 200 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 373 0 06/19
CO#: 01 IFSP SU 200 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 373 0 06/19

846 P-211BNHT Bensonhurst Park - B007-118M DEVSCOPE 07/15 09/15
CO#: 01 IFDS DD 100 IFA DESIGN DESIGN DURING CONSTRUCTIO 72 0 06/19

IFSP SU 200 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 72 0 06/19
CO#: 01 IFSP SU 200 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 72 0 06/19

846 P-212ALBE Albemarle Playground - Resurface Soccer Field B297
IFDS 100 IFA DESIGN 91 0 06/19

846 P-212CLDM Colonel David Marcus playground - CS B128-115M DEVSCOPE 07/13 09/13
IFSP SU 200 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 13 0 06/19

846 P-213ALAE Asser Levy Park - Adult Exercise Equipment DEVSCOPE 07/17 12/17
IFSP SU 200 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 122 0 06/19

846 P-213ALVY Asser Levy Park - B080 DEVSCOPE 07/15 09/15
CO#: 03 IFSP SU 200 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 415 0 06/19

846 P-213BABI BABI YAR Triangle - Reconstruction DEVSCOPE 07/17 12/17
CO#: 02 IFDS DD 100 IFA DESIGN DESIGN DURING CONSTRUCTIO 118 0 06/19

IFSP SU 200 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 218 0 06/19

846 P-213SNPK PARKS - SCARANGELLA PARK RENOVATION PARKS - SCARANGEll DEVSCOPE 07/17 12/17
IFSP 200 IFA CONSTRUCTION SUPERVIS 182 0 06/19

846 P-213SURF SURF PLAYGROUND - PLAYGROUND RENOVATION (B315-118M) DEVSCOPE 07/17 12/17
IFSP SU 200 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 273 0 06/19

CO#: 01 IFSP SU 200 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 273 0 06/19

846 P-213WEST West Playground DEVSCOPE 07/14 09/14
IFSP SU 250 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 143 0 06/19

CO#: 01 IFSP SU 250 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 144 0 06/19

846 P-214DIGI DIGILIO PLAYGROUND DEVSCOPE 07/12 09/12
CO#: 01 IFSP SU 600 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 307 0 06/19

846 P-214KNDR PPA-Kensington Dog Run in the Parade Grounds (B068-) DEVSCOPE 07/16 12/16
IFSP SU 200 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 28 0 06/19

CO#: 01 IFSP SU 200 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 28 0 06/19

846 P-214KOLB KOLBERT PLAYGROUND - RC (B150-115M) DEVSCOPE 07/13 09/13
CO#: 04 IFDS DD 300 IFA DESIGN DESIGN DURING CONSTRUCTIO 364 0 06/19
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CO#: 01 IFSP SU 400 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 364 0 06/19

846 P-214KPKP Kolbert Park RC Perimeter B150
IFDS 100 IFA DESIGN 73 0 06/19

846 P-214LTFN Lt. Federico Navaez Tot Lot- RC B397-117M DEVSCOPE 07/16 12/16
IFSP 200 IFA CONSTRUCTION SUPERVIS 173 0 06/19

846 P-214UMMA Umma Park & Plg Reconstruction DEVSCOPE 07/18 12/18
IFDS DD 100 IFA DESIGN DESIGN DURING CONSTRUCTIO 45 0 06/19

846 P-215HCPL HOMECREST PLAYGROUND: RECONSTRUCT/EXPAND PLAYGROUND DEVSCOPE 07/16 12/16
IFSP SU 200 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 390 0 06/19

846 P-215MCDD McDonald Playground - RC Play Equipment Area B244-118M DEVSCOPE 07/15 09/15
IFSP SU 200 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 92 0 06/19

CO#: 01 IFSP SU 200 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 92 0 06/19

846 P-215MELL MELLET PLAYGROUND--COMPLETELY RECONSTRUCT PLAYGROUND MELLET DEVSCOPE 07/17 12/17
CO#: 01 IFDS 100 IFA DESIGN 334 0 06/19

IFSP SU 200 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 364 0 06/19

846 P-215MHAT Manhattan Beach Park B251-115M DEVSCOPE 07/14 09/14
IFSP SU 250 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 17 0 06/19

CO#: 01 IFSP SU 250 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 274 0 06/19

846 P-215MHBP Manhattan Beach promenade DEVSCOPE 07/16 12/16
CO#: 04 IFDS DD 100 IFA DESIGN DESIGN DURING CONSTRUCTIO 36 0 06/19
CO#: 05 IFDS DD 100 IFA DESIGN DESIGN DURING CONSTRUCTIO 82 0 06/19
CO#: 06 IFDS DD 100 IFA DESIGN DESIGN DURING CONSTRUCTIO 35 0 06/19

IFSP SU 200 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 364 0 06/19

846 P-216BHFF Betsy Head - Football Field B008 DEVSCOPE 07/15 09/15
CO#: 01 IFDS DD 100 IFA DESIGN DESIGN DURING CONSTRUCTIO 182 0 06/19

IFSP SU 200 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 182 0 06/19
CO#: 01 IFSP SU 200 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 182 0 06/19

846 P-216BHIP BETSY HEAD - IMAGINATION PLGD CS B008 DEVSCOPE 07/16 12/16
IFSP SU 200 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 360 0 06/19

846 P-216OSBN Osborn Playground - Park Renovation
IFDS 100 IFA DESIGN 527 0 06/19

846 P-217NOST Nostrand Playground - B250-117M DEVSCOPE 07/16 12/16
IFSP SU 200 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 213 0 06/19

CO#: 01 IFSP SU 200 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 213 0 06/19

846 P-217PBYC Paerdegat Basin Yacht Club DEVSCOPE 07/16 12/16
IFSP SU 200 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 30 0 06/19

846 P-217PPFR Paerdegat Park - Field Renovation DEVSCOPE 07/17 12/17
IFSP 200 IFA CONSTRUCTION SUPERVIS 45 0 06/19
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846 P-218BILD Bildersee Playground -B335 DEVSCOPE 07/14 09/14
CO#: 01 IFDS DD 100 IFA DESIGN DESIGN DURING CONSTRUCTIO 136 0 06/19
CO#: 02 IFDS DD 100 IFA DESIGN DESIGN DURING CONSTRUCTIO 302 0 06/19

IFSP SU 200 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 302 0 06/19
CO#: 01 IFSP SU 200 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 302 0 06/19

846 P-218BPLG Bildersee plgd-new plgd and ph2 DEVSCOPE 07/17 12/17
CO#: 01 IFDS 100 IFA DESIGN 394 0 06/19

IFSP SU 200 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 430 0 06/19

846 P-218CCMF CANARSIE PARK PHASE V- COMFORT STATION B018-214M DEVSCOPE 07/12 01/15
IFSP SU 400 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 273 0 06/19

CO#: 01 IFSP SU 400 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 273 0 06/19

846 P-218D17S DR. JOHN'S PLAYGROUND- MARINE PK (B057-114M) DEVSCOPE 07/13 09/13
CO#: 04 IFDS DD 300 IFA DESIGN DESIGN DURING CONSTRUCTIO 84 0 06/19

846 P-218GOLF BK Golf Alliance - Marine Pk. Golf Course - B057-415M DEVSCOPE 07/13 09/13
IFSP SU 400 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 131 0 06/19

CO#: 01 IFSP SU 400 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 131 0 06/19

846 P-218JCOB Jacob Joffe Playground - B324 DEVSCOPE 07/15 09/15
CO#: 02 IFSP SU 200 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 131 0 06/19

846 P-218JFEE Jacob Joffe Playground- Park Renovations DEVSCOPE 07/16 12/16
IFSP SU 200 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 200 0 06/19

CO#: 01 IFSP SU 200 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 200 0 06/19

846 P-218PWMP Power-Memorial- Seating Area ( B291-) DEVSCOPE 07/16 12/16
IFSP 200 IFA CONSTRUCTION SUPERVIS 45 0 06/19

846 P-218SUNN Sunners Playground - Renovate Playground
IFDS 100 IFA DESIGN 182 0 06/19

846 P-3ANNEPG ANNE LOFTUS PLAYGROUND//WATER PARK, Mahattan DEVSCOPE 07/17 12/17
CO#: 01 IFDS DD 100 IFA DESIGN DESIGN DURING CONSTRUCTIO 305 0 06/19
CO#: 02 IFDS DD 100 IFA DESIGN DESIGN DURING CONSTRUCTIO 225 0 06/19

IFSP SU 200 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 455 0 06/21
CO#: 01 IFSP SU 200 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 305 0 06/21

846 P-3BELLVU BELLEVUE PARK SOUTH, Mahattan DEVSCOPE 07/17 12/17
CO#: 01 IFDS DD 100 IFA DESIGN DESIGN DURING CONSTRUCTIO 100 0 06/19

IFSP SU 200 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 200 0 06/19

846 P-3COLUMB COLUMBUS PARK - Entrance Renovation, Manhattan DEVSCOPE 07/16 12/16
IFSP SU 200 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 40 0 06/19

846 P-3DAGHAM Dag Hammarskjold Plaza, Manhattan DEVSCOPE 07/16 12/16
CO#: 03 IFDS DD 100 IFA DESIGN DESIGN DURING CONSTRUCTIO 96 0 06/19

IFSP SU 200 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 122 0 06/19

846 P-3DELURY Delury Square Renovation- Manhattan DEVSCOPE 07/16 12/16
IFSP 200 IFA CONSTRUCTION SUPERVIS 37 0 06/20
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846 P-3EASTIR East River Irrigation Esplanade, Manhattan DEVSCOPE 07/17 12/17
IFSP SU 200 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 91 0 06/19

846 P-3ERFBHS East River Fire Boat House Renovation DEVSCOPE 07/15 09/15
IFDS DD 100 IFA DESIGN DESIGN DURING CONSTRUCTIO 14 0 06/19

CO#: 01 IFDS DD 100 IFA DESIGN DESIGN DURING CONSTRUCTIO 14 0 06/19
IFSP SU 200 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 14 0 06/19

CO#: 01 IFSP SU 200 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 14 0 06/19

846 P-3FDRFFP FDR Four Freedoms Park Lighting Project DEVSCOPE 07/15 09/15
IFSP SU 200 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 32 0 06/19

CO#: 01 IFSP SU 200 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 32 0 06/19

846 P-3FTTRYN FT. TRYON PARK--UPDATES TO DOG RUN, Manhattan DEVSCOPE 07/17 12/17
IFDS DD 100 IFA DESIGN DESIGN DURING CONSTRUCTIO 23 0 06/19
IFSP SU 200 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 23 0 06/19

846 P-3HBCGRD Highbridge Community Garden DEVSCOPE 07/15 09/15
IFDS DD 100 IFA DESIGN DESIGN DURING CONSTRUCTIO 36 0 06/19

846 P-3HELLKT DEP Shaft Site - Hell's Kitchen Park Construction DEVSCOPE 07/17 12/17
IFDS DD 100 IFA DESIGN DESIGN DURING CONSTRUCTIO 37 0 06/19
IFSP SU 200 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 37 0 06/19

846 P-3HRCAMR HRPT- CAMERAS DEVSCOPE 07/17 12/17
IFSP SU 200 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 32 0 06/19

846 P-3HRCAM1 HRPT- Installation of Security Cameras in Tribeca, Manhattan DEVSCOPE 07/17 12/17
IFDS DD 100 IFA DESIGN DESIGN DURING CONSTRUCTIO 20 0 06/19
IFSP SU 200 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 20 0 06/19

846 P-3HUDRPT HRP: Chelsea Waterside Park RC DEVSCOPE 07/16 12/16
IFDS DD 100 IFA DESIGN DESIGN DURING CONSTRUCTIO 59 0 06/19

CO#: 01 IFDS DD 100 IFA DESIGN DESIGN DURING CONSTRUCTIO 60 0 06/19

846 P-3INHILL Inwood Hill Park - baseball field, Manhattan DEVSCOPE 07/17 12/17
IFDS DD 100 IFA DESIGN DESIGN DURING CONSTRUCTIO 91 0 06/19
IFSP SU 200 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 91 0 06/19

846 P-3INHIL2 INWOOD HILL PARK- Soccer Field, Manhattan DEVSCOPE 07/17 12/17
IFDS DD 100 IFA DESIGN DESIGN DURING CONSTRUCTIO 40 0 06/19
IFSP SU 200 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 40 0 06/19

846 P-3INHIL3 INWOOD HILL PARK- Dog run, Manhattan DEVSCOPE 07/17 12/17
IFDS DD 100 IFA DESIGN DESIGN DURING CONSTRUCTIO 23 0 06/19
IFSP SU 200 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 23 0 06/19

846 P-3JHOODW J. Hood Wright Park - Exer. Equip. Manhattan. DEVSCOPE 07/16 12/16
IFSP SU 200 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 66 0 06/19

846 P-3LGGRDN LAGUARDIA CORNER GARDEN FENCE, Mahattan DEVSCOPE 07/17 12/17
IFSP SU 200 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 45 0 06/19
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846 P-3LPLZCG La Plaza Cultural Community Garden: Fence Renovation DEVSCOPE 07/15 09/15
IFSP SU 200 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 13 0 06/19

CO#: 01 IFSP SU 200 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 13 0 06/19

846 P-3MARGPK Marcus Garvey Park , Manhattan DEVSCOPE 07/16 12/16
IFDS DD 100 IFA DESIGN DESIGN DURING CONSTRUCTIO 91 0 06/19
IFSP SU 200 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 91 0 06/21

846 P-3PBGHD7 Public Greenhouse for District 7, Manhattan DEVSCOPE 07/15 09/15
IFDS DD 100 IFA DESIGN DESIGN DURING CONSTRUCTIO 10 0 06/19
IFSP SU 200 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 10 0 06/19

846 P-3PGRGYM Parks Green Gym DEVSCOPE 07/15 09/15
IFSP SU 200 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 72 0 06/19

846 P-3PIN181 PINEHURST AV/181ST - STAIRCASE/GARDEN UPGRADES DEVSCOPE 07/17 12/17
IFDS DD 010 IFA DESIGN DESIGN DURING CONSTRUCTIO 114 0 06/20
IFSP SU 020 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 114 0 06/20

846 P-3PLG15B Playground Requirements MG-714M DEVSCOPE 07/14 09/14
CO#: 01 IFSP 020 IFA CONSTRUCTION SUPERVIS 50 0 06/19

846 P-3PLG15C Manhattan Playground Requirements MG-615M DEVSCOPE 07/14 09/14
CO#: 01 IFSP SU 200 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 210 0 06/19

846 P-3PL14A3 Reconstruction of Playground 89 (MG-314M) DEVSCOPE 07/15 09/15
IFDS DD 110 IFA DESIGN DESIGN DURING CONSTRUCTIO 100 0 06/19

846 P-3PL14A6 Ruppert Park-Install New Irrig.System MG-314M WO6 DEVSCOPE 07/16 12/16
IFDS 100 IFA DESIGN 10 0 06/19

846 P-3POORRD POOR RICHARD'S PLAYGROUND RENOVATIONS, Mahattan DEVSCOPE 07/17 12/17
CO#: 01 IFDS DD 100 IFA DESIGN DESIGN DURING CONSTRUCTIO 300 0 06/19

IFSP SU 200 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 332 0 06/19

846 P-3P42EPK Pier 42-construct a new 8 acre park, M369-115M DEVSCOPE 07/14 09/14
IFSP SU 200 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 50 0 06/19

846 P-3QNSOVL MultiPurpose Fld Queensboro Oval, Manhattan DEVSCOPE 07/17 12/17
IFDS DD 100 IFA DESIGN DESIGN DURING CONSTRUCTIO 182 0 06/19
IFSP SU 200 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 182 0 06/19

846 P-3RAVEWD RENOVATION OF RAVENSWOOD PLAYGROUND, Manhattan DEVSCOPE 07/17 12/17
IFDS DD 100 IFA DESIGN DESIGN DURING CONSTRUCTIO 41 0 06/20

846 P-3RIVJOA Riverside Park - Joan of Arc Island, Manhattan ( MG-318M) DEVSCOPE 07/16 12/16
IFSP SU 200 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 10 0 06/19

846 P-3RIVSTR RIVERSIDE PARK--102nd ST Staircase, Manhattan DEVSCOPE 07/17 12/17
IFDS DD 100 IFA DESIGN DESIGN DURING CONSTRUCTIO 109 0 06/19
IFSP SU 200 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 109 0 06/19
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846 P-3RVSSCA Riverside Pk-Skate park at 109 St. DEVSCOPE 07/14 09/14
CO#: 05 IFDS DD 010 IFA DESIGN DESIGN DURING CONSTRUCTIO 3 0 06/19
CO#: 01 IFSP SU 020 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 146 0 06/19
CO#: 02 IFSP SU 020 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 146 0 06/19

846 P-3SEWARD SEWARD PARK- RESTORATION OF SCHIFF FOUNTAIN DEVSCOPE 07/17 12/17
IFSP SU 200 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 36 0 06/19

846 P-3SUTTPK SUTTON PLACE PARK.- Fountain & Spray Shower, Mahattan DEVSCOPE 07/17 12/17
IFSP SU 200 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 137 0 06/20

846 P-3TOMJPK Thomas Jefferson Park Plg Reconst. Mahattan (M047-118M) DEVSCOPE 07/17 12/17
CO#: 01 IFDS DD 100 IFA DESIGN DESIGN DURING CONSTRUCTIO 355 0 06/19
CO#: 03 IFDS DD 100 IFA DESIGN DESIGN DURING CONSTRUCTIO 211 0 06/19

IFSP SU 200 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 195 0 06/20
CO#: 01 IFSP SU 200 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 195 0 06/20

846 P-300FDCG Frederick Douglass Boulevard Community Garden Restoration DEVSCOPE 07/17 12/17
IFDS 010 IFA DESIGN 22 0 06/20
IFSP 020 IFA CONSTRUCTION SUPERVIS 22 0 06/20

846 P-301EPPK Elizabeth H. Berger Plaza, Manhattan DEVSCOPE 07/11 09/11
CO#: 05 IFDS DD 100 IFA DESIGN DESIGN DURING CONSTRUCTIO 378 0 06/19
CO#: 02 IFSP SU 200 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 51 0 06/19

846 P-301PECK LMDC-PECK SLIP RECONSTRUCTION M167-106M
CO#: 12 IFDS DD 120 IFA DESIGN DESIGN DURING CONSTRUCTIO 150 0 06/19

846 P-301SUMM CITY PARKS FOUND-SUMMERSTAGE RENOVATION M005 DEVSCOPE 08/16 01/17
IFDS DD 100 IFA DESIGN DESIGN DURING CONSTRUCTIO 264 0 06/19

CO#: 01 IFDS DD 100 IFA DESIGN DESIGN DURING CONSTRUCTIO 263 0 06/19
IFSP SU 200 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 264 0 06/19

CO#: 01 IFSP SU 200 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 263 0 06/19

846 P-302CJSC CORPORAL JOHN A SERAVALLI PLGD CS RC M237-116M DEVSCOPE 07/12 10/14
CO#: 02 IFSP SU 200 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 96 0 06/19

846 P-302DPCA DESALVIO PLGD RECON - ADULT USE & KID PLAY AREAS M218 DEVSCOPE 07/11 10/13
CO#: 02 IFDS DD 010 IFA DESIGN DESIGN DURING CONSTRUCTIO 167 0 06/19

846 P-302GLAF DEP Shaft Site -- Grand & Lafayette Streets DEVSCOPE 07/13 09/13
CO#: 01 IFDS DD 100 IFA DESIGN DESIGN DURING CONSTRUCTIO 156 0 06/19

IFSP SU 200 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 148 0 06/19
CO#: 01 IFSP SU 200 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 148 0 06/20

846 P-302JSGF Jane Street Garden - Fence Replacement DEVSCOPE 07/14 09/14
IFSP SU 020 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 17 0 06/19

846 P-303ASGL Alfred E Smith Rec Center - Upgrade Gym Lighting DEVSCOPE 07/13 09/18
IFDS DD 100 IFA DESIGN DESIGN DURING CONSTRUCTIO 9 0 06/21
IFSP SU 200 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 9 0 06/21
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846 P-303ASRC Al Smith Rec Cntr-replace a/c & new windows DEVSCOPE 07/14 09/14
IFDS DD 100 IFA DESIGN DESIGN DURING CONSTRUCTIO 60 0 06/21
IFSP SU 200 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 60 0 06/21

846 P-303BPCS Baruch Playground C/S Renovations M165A-116M DEVSCOPE 07/13 12/15
IFSP SU 200 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 157 0 06/19

CO#: 01 IFSP SU 200 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 158 0 06/19

846 P-303CRHP Corlear's Hook Park- Dod Run, M017-118M DEVSCOPE 07/15 09/15
CO#: 04 IFDS DD 100 IFA DESIGN DESIGN DURING CONSTRUCTIO 166 0 06/19

IFSP SU 200 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 4 0 06/20

846 P-303DOPG Downing Playground-renovation plgr &W. Churchill Garden DEVSCOPE 07/14 09/14
CO#: 01 IFDS DD 010 IFA DESIGN DESIGN DURING CONSTRUCTIO 106 0 06/19

IFSP SU 020 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 106 0 06/19
CO#: 01 IFSP SU 020 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 106 0 06/19

846 P-303ERES EAST RIVER ESPLANADE R/C M289 DEVSCOPE 07/16 12/16
IFDS DD 100 IFA DESIGN DESIGN DURING CONSTRUCTIO 300 0 06/19

CO#: 01 IFDS DD 100 IFA DESIGN DESIGN DURING CONSTRUCTIO 300 0 06/19
IFSP SU 200 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 27 0 06/21

846 P-303ERWE East River Park Composting Facility & Wetland R/C M144-116M DEVSCOPE 09/10 12/10
CO#: 04 IFDS DD 100 IFA DESIGN DESIGN DURING CONSTRUCTIO 77 0 06/19

IFSP SU 200 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 40 0 06/19

846 P-303HFRC Hamilton Fish Rec.Ctr-replace roof & alarm system DEVSCOPE 07/14 09/14
CO#: 01 IFDS DD 100 IFA DESIGN DESIGN DURING CONSTRUCTIO 27 0 06/19

IFSP SU 150 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 27 0 06/19
CO#: 01 IFSP SU 150 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 27 0 06/19

846 P-303JACK Jackie Robinson Rec Center Facades M014-114M DEVSCOPE 07/13 09/13
CO#: 02 IFDS DD 110 IFA DESIGN DESIGN DURING CONSTRUCTIO 50 0 06/19

IFSP SU 210 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 50 0 06/19
CO#: 01 IFSP SU 210 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 200 0 06/19
CO#: 02 IFSP SU 210 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 250 0 06/19

846 P-303KLSQ Kim Lau Square DEVSCOPE 07/15 09/15
IFSP SU 200 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 60 0 06/19

CO#: 01 IFSP SU 200 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 60 0 06/19

846 P-303LGPK CPI PH1 - LUTHER GULICK PARK - RECON WEST PORTION DEVSCOPE 07/09 09/09
CO#: 07 IFDS DD 110 IFA DESIGN DESIGN DURING CONSTRUCTIO 13 0 06/19

IFSP SU 115 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 84 0 06/19

846 P-303MCKY McKinley Playground renovation DEVSCOPE 07/16 12/16
IFSP SU 200 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 245 0 06/19

846 P-303SDRB Sara D. Roosevelt PK Store room convert to bathroom M105 DEVSCOPE 07/12 06/16
IFSP SU 250 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 142 0 06/19

CO#: 01 IFSP SU 250 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 142 0 06/19
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846 P-303SDRP Sara D. Roosevelt Park - Pathways, sidewalks, exterior walls DEVSCOPE 07/15 12/15
IFSP SU 200 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 91 0 06/19

CO#: 01 IFSP SU 200 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 91 0 06/19

846 P-303TSPL Tompkins Square Plgr-R/c at Ave B/E7 CON 03/18 03/19
IFSP SU 020 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 25 0 06/19

CO#: 01 IFSP SU 020 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 25 0 06/19
CO#: 02 IFSP SU 020 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 192 0 06/19
CO#: 03 IFSP SU 020 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 192 0 06/19

846 P-304CCMP Clement Clarke Moore Pk R/c of sitting area DEVSCOPE 07/14 07/15
CO#: 03 IFDS 010 IFA DESIGN 70 0 06/19
CO#: 01 IFSP 020 IFA CONSTRUCTION SUPERVIS 133 0 06/19

846 P-304CRLB CHELSEA REC CTR ROOF DECK, LOCKER RM & BTHRM M260-114M DEVSCOPE 07/10 10/14
IFSP SU 200 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 33 0 06/19

846 P-304DWIT De Witt Clinton Park DEVSCOPE 07/16 12/16
IFSP SU 200 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 170 0 06/19

846 P-305MSEL Madison Square Park Improvments, Manhattan DEVSCOPE 07/17 12/17
CO#: 01 IFDS DD 150 IFA DESIGN DESIGN DURING CONSTRUCTIO 330 0 06/19

IFSP SU 250 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 355 0 03/19

846 P-306ALRR Asser Levy Rec Ctr-new ramp DEVSCOPE 09/10 12/10
IFSP SU 200 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 18 0 06/19

CO#: 01 IFSP SU 200 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 18 0 06/19

846 P-306APMU Albano Playground Handball Court Multi-use Conve M265-117M DEVSCOPE 07/13 09/13
IFSP SU 200 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 91 0 06/19

CO#: 01 IFSP SU 200 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 91 0 06/19

846 P-306ASLV Asser Levy Recreation Center DEVSCOPE 07/15 09/15
IFDS DD 100 IFA DESIGN DESIGN DURING CONSTRUCTIO 27 0 06/19

CO#: 01 IFDS DD 100 IFA DESIGN DESIGN DURING CONSTRUCTIO 27 0 06/19
IFSP SU 200 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 27 0 06/21

CO#: 01 IFSP SU 200 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 27 0 06/21

846 P-307BENN Bennerson Playground Renovation (M184-114M) DEVSCOPE 07/13 09/13
CO#: 03 IFDS DD 100 IFA DESIGN DESIGN DURING CONSTRUCTIO 90 0 06/19

846 P-307BLOO CPI PH2 - Bloomingdale Plg & Comfort Station (DESIGN) DEVSCOPE 07/12 09/12
CO#: 03 IFDS DD 100 IFA DESIGN DESIGN DURING CONSTRUCTIO 125 0 06/19

IFSP SU 200 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 125 0 06/19

846 P-307BMAP BROADWAY MALLS - RECON & UPGRADE BROADWAY MALLS DEVSCOPE 07/12 09/12
IFSP SU 200 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 215 0 06/19

846 P-307RPTH Riverside Park RC Pathways 91st-95th Streets DEVSCOPE 07/15 09/15
CO#: 02 IFSP SU 200 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 170 0 06/19

846 P-307SAPO MATTHEW P. SAPOLIN PARK PLAYGROUND: PLAYGROUND EQUIPMENT DEVSCOPE 07/17 12/17
IFDS DD 010 IFA DESIGN DESIGN DURING CONSTRUCTIO 159 0 06/19
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IFSP SU 020 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 159 0 06/19

846 P-307STGR St. Gregory's Park Reconstruction (M301-114M) DEVSCOPE 07/13 09/13
IFSP SU 200 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 200 0 06/19

846 P-307TRDR Theodore Roosevelt Park Dog Run Renovation DEVSCOPE 07/13 09/13
CO#: 04 IFDS DD 100 IFA DESIGN DESIGN DURING CONSTRUCTIO 63 0 06/19

IFSP SU 200 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 80 0 06/19

846 P-307TUNN LINCOLN CTR N. & S. TUNNEL UPGRADES-SUBWAY ENTRANCE M232 DEVSCOPE 07/06 09/06
IFDS DD 100 IFA DESIGN DESIGN DURING CONSTRUCTIO 10 0 06/20
IFSP SU 200 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 10 0 06/20

846 P-307WSCG WEST SIDE COMMUNITY GARDEN DEVSCOPE 07/06 09/06
IFDS DD 010 IFA DESIGN DESIGN DURING CONSTRUCTIO 8 0 06/20
IFSP SU 020 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 8 0 06/20

846 P-308AGDO Ashphalt Green: Exterior Pedestrian Corridor, Manhattan DEVSCOPE 07/17 12/17
IFDS DD 100 IFA DESIGN DESIGN DURING CONSTRUCTIO 36 0 06/19
IFSP SU 200 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 36 0 06/19

846 P-308AG02 Asphalt Green- Pool Filter Upgrades DEVSCOPE 07/15 09/15
IFDS DD 100 IFA DESIGN DESIGN DURING CONSTRUCTIO 130 0 06/19
IFSP SU 200 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 130 0 06/19

846 P-308CSPG Carl Schurz Playground Reconstruction DEVSCOPE 07/16 12/16
CO#: 03 IFDS DD 100 IFA DESIGN DESIGN DURING CONSTRUCTIO 171 0 06/19

IFSP SU 200 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 41 0 06/19

846 P-308EREI East River Esplanade Improvements DEVSCOPE 07/16 12/16
IFSP SU 200 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 264 0 06/19

846 P-308JJPK John Jay Green Space Improvements DEVSCOPE 07/15 09/15
IFDS DD 100 IFA DESIGN DESIGN DURING CONSTRUCTIO 4 0 06/19

CO#: 01 IFDS DD 100 IFA DESIGN DESIGN DURING CONSTRUCTIO 4 0 06/19
IFSP SU 200 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 4 0 06/19

CO#: 01 IFSP SU 200 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 4 0 06/19

846 P-308MHMR MERCHANT HOUSE MUSEUM RESTORATION M318-109M DEVSCOPE 07/06 06/10
CO#: 10 IFSP SU 220 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 55 0 06/19

846 P-308MHM2 MERCHANT HOUSE MUSEUM- EAST FACADE & SHUTTER RESTO M318 DEVSCOPE 07/11 09/11
CO#: 01 IFDS DD 100 IFA DESIGN DESIGN DURING CONSTRUCTIO 27 0 06/19

IFSP SU 200 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 27 0 06/19
CO#: 01 IFSP SU 200 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 27 0 06/19

846 P-308SPCS 24 Sycamores Park C/S Renovation M108-116M DEVSCOPE 07/13 09/13
IFSP SU 200 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 17 0 06/19

846 P-309B125 PS 125 Playground Synthetic Turf Installation DEVSCOPE 07/15 09/15
CO#: 01 IFDS DD 100 IFA DESIGN DESIGN DURING CONSTRUCTIO 50 0 06/19

IFSP SU 200 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 100 0 06/19
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846 P-309JSPL Jacob Schiff Playground Reconstruction DEVSCOPE 07/15 09/15
IFSP SU 200 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 82 0 06/19

CO#: 01 IFSP SU 200 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 82 0 06/19

846 P-309MOR2 Morninside Pk- R/C of Plgr Phase 2 M056-116m DEVSCOPE 07/12 09/12
CO#: 04 IFDS DD 010 IFA DESIGN DESIGN DURING CONSTRUCTIO 109 0 06/19
CO#: 02 IFSP SU 020 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 368 0 06/19

846 P-309MPMP Morningside Park: Renovation of Middle Playground DEVSCOPE 07/16 12/16
CO#: 01 IFDS DD 100 IFA DESIGN DESIGN DURING CONSTRUCTIO 60 0 06/19

IFSP SU 200 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 168 0 06/19
CO#: 01 IFSP SU 200 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 168 0 06/19

846 P-309SKRP Sakura Park - Reconstruction of the Staircase DEVSCOPE 07/16 12/16
CO#: 01 IFDS DD 100 IFA DESIGN DESIGN DURING CONSTRUCTIO 73 0 06/19

IFSP SU 200 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 75 0 06/19
CO#: 01 IFSP SU 200 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 73 0 06/19

846 P-309STNC ST NICHOLAS NORTH COMFORT STATION M211-110MA2 DEVSCOPE 07/06 08/11
CO#: 13 IFDS DD 110 IFA DESIGN DESIGN DURING CONSTRUCTIO 9 0 06/19

846 P-310CCPG Courtney Callendar Playground-handball court DEVSCOPE 07/14 09/14
CO#: 01 IFDS DD 100 IFA DESIGN DESIGN DURING CONSTRUCTIO 28 0 06/19

IFSP SU 150 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 28 0 06/19
CO#: 01 IFSP SU 150 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 28 0 06/19

846 P-310CCYB COLONEL CHARLES YOUNG PK - BASEBALL FLDS RENOVATION M186 DEVSCOPE 07/10 09/10
CO#: 01 IFDS DD 010 IFA DESIGN DESIGN DURING CONSTRUCTIO 75 0 06/19

IFSP SU 020 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 75 0 06/19
CO#: 01 IFSP SU 020 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 75 0 06/19

846 P-310JRGY Jackie Robinson Rec Ctr-replace gym floor DEVSCOPE 07/14 09/14
CO#: 01 IFDS DD 100 IFA DESIGN DESIGN DURING CONSTRUCTIO 15 0 06/19

IFSP SU 200 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 15 0 06/21
CO#: 01 IFSP SU 200 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 15 0 06/21

846 P-3107STP 107TH Street Pier Renovation M108-216M DEVSCOPE 07/15 09/15
IFSP SU 200 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 9 0 06/19

846 P-311MGFI MARCUS GARVEY PK FIRE WATCHTOWER RESTORATION M058-115M DEVSCOPE 07/14 09/14
IFDS DD 110 IFA DESIGN DESIGN DURING CONSTRUCTIO 50 0 06/19

846 P-311PFRI MARCUS GARVEY PK - PELHAM FRITZ RECREATION CTR CONS M058 DEVSCOPE 07/16 12/16
IFSP SU 200 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 68 0 06/19

CO#: 01 IFSP SU 200 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 68 0 06/20

846 P-311PRPL Poor Richard's Playground Renovations DEVSCOPE 07/15 09/15
CO#: 05 IFDS DD 100 IFA DESIGN DESIGN DURING CONSTRUCTIO 41 0 06/19

IFSP SU 200 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 86 0 06/19
CO#: 01 IFSP SU 200 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 15 0 06/19

846 P-311TJPK Thomas Jefferson Park Renovations DEVSCOPE 07/15 09/15
IFSP SU 200 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 31 0 06/19
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CO#: 01 IFSP SU 200 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 31 0 06/19

846 P-311WITE CPI - White Plgd Reconstruction M148-111M
CO#: 03 IFSP SU 120 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 15 0 06/19

846 P-312DMAR DYCKMAN MARINA ECO DOCK RC M028 DEVSCOPE 07/12 09/12
IFSP SU 020 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 63 0 06/19

CO#: 01 IFSP SU 020 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 63 0 06/19

846 P-312IHLL INWOOD HILL PARK LITTLE LEAGUE BASEBALL FIELD LIGHTING M042 DEVSCOPE 06/17 03/18
IFSP SU 200 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 40 0 06/19

846 P-312IHPB INWOOD HILL PK SANITARY SEWER FOR NATURE CTR M042-115M DEVSCOPE 07/12 02/15
CO#: 04 IFSP SU 210 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 22 0 06/19

846 P-312INNG RIVERSIDE-INWOOD NEIGHBORHOOD GARDENS, INC. DEVSCOPE 07/17 12/17
IFDS DD 100 IFA DESIGN DESIGN DURING CONSTRUCTIO 10 0 06/20
IFSP SU 200 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 10 0 06/20

846 P-312JHRW J HOOD WRIGHT PARK REC CTR WINDOWS M099 DEVSCOPE 07/12 09/12
CO#: 01 IFDS DD 100 IFA DESIGN DESIGN DURING CONSTRUCTIO 16 0 06/19

IFSP SU 200 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 16 0 06/21
CO#: 01 IFSP SU 200 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 16 0 06/21

846 P-312JJPG Jacob Javits Plgr-renovation DEVSCOPE 07/14 09/14
IFSP SU 200 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 62 0 06/19

846 P-312MJMR Morris Jumel mansion - exterior renovation DEVSCOPE 07/14 09/14
CO#: 01 IFDS DD 100 IFA DESIGN DESIGN DURING CONSTRUCTIO 113 0 06/19

IFSP SU 150 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 113 0 06/19
CO#: 01 IFSP SU 150 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 113 0 06/19

846 P-4BC94ST Rockaway Beach Shorefront Flagpole Construction Q163-116M DEVSCOPE 07/15 09/15
IFSP 201 IFA CONSTRUCTION SUPERVIS 54 0 06/19

846 P-4BIGBSH Big Bush Park Playground R/C Q205A-115M DEVSCOPE 07/14 09/14
CO#: 03 IFSP SU 200 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 66 0 06/19

846 P-4BSHIST Ft. Totten Bayside Historical Society Officers ClubQ458-116M DEVSCOPE 07/13 09/13
CO#: 02 IFSP SU 200 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 25 0 06/19
CO#: 03 IFSP SU 200 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 32 0 06/19

846 P-4BWALK1 FY12 Queens Boardwalks (FEMA Funded) Q162-212M DEVSCOPE 07/12 09/12
CO#: 02 IFSP 200 IFA CONSTRUCTION SUPERVIS 182 0 06/19

846 P-4BWIDEN QUEENS - COUNCIL & BP MULTI SITE QG-1316M DEVSCOPE 07/16 12/16
IFSP SU 200 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 312 0 06/19

846 P-4BWIDEP QUEENS - COUNCIL MULTI SITE DEVSCOPE 07/16 12/16
IFSP SU 200 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 159 0 06/19

CO#: 01 IFSP SU 200 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 332 0 06/19

846 P-4BWIDEQ Roy Wilkins Southern Qns Pk Performance Area R/C Q448-118M DEVSCOPE 07/17 12/17
IFSP 200 IFA CONSTRUCTION SUPERVIS 99 0 06/19
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846 P-4BWIDER QUEENS - COUNCIL MULTISITE QG-618M DEVSCOPE 07/17 12/17
IFSP SU 200 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 186 0 06/19

846 P-4BWIDES QUEENS - COUNCIL MULTISITE QG-818M DEVSCOPE 07/17 12/17
IFSP SU 200 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 75 0 06/19

CO#: 01 IFSP SU 200 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 75 0 06/19

846 P-4CARSON Silent Spring Playground R/C Q300-116M DEVSCOPE 07/14 09/14
CO#: 02 IFDS DD 100 IFA DESIGN DESIGN DURING CONSTRUCTIO 154 0 06/19
CO#: 02 IFSP SU 200 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 154 0 06/19

846 P-4CPIAST CPI PH1- Astoria Heights Playground R/C Q014-115M DEVSCOPE 07/14 12/14
CO#: 01 IFSP SU 200 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 485 0 06/19
CO#: 03 IFSP SU 200 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 350 0 06/19

846 P-4CROCLL Crocheron Park Little League Field Upgrades Q012-117M DEVSCOPE 07/15 09/15
CO#: 01 IFSP SU 200 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 138 0 06/19
CO#: 02 IFSP SU 200 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 138 0 06/19

846 P-4GLNOAK Tenney Park (Glen Oaks Oval) Bball Ct. & Play Equipment R/C DEVSCOPE 07/15 09/15
CO#: 01 IFDS DD 100 IFA DESIGN DESIGN DURING CONSTRUCTIO 68 0 06/19

IFSP SU 200 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 136 0 06/20

846 P-4HCOVPG Hallets Cove Playground R/C Q226-117M DEVSCOPE 07/15 09/15
IFSP SU 200 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 28 0 06/19

846 P-4HCOVP2 Hallet's Cove Playground New MPPA DEVSCOPE 07/17 12/17
IFSP SU 200 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 496 0 06/19

846 P-4LTLBSH Nathan Weidenbaum Park Playground R/C Q205B-118M DEVSCOPE 07/16 12/16
IFSP SU 200 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 41 0 06/19

846 P-4NRBDML Northern Blvd Mall Enhancement and Tree Planting DEVSCOPE 07/15 09/15
IFDS DD 100 IFA DESIGN DESIGN DURING CONSTRUCTIO 27 0 06/19

CO#: 01 IFDS DD 100 IFA DESIGN DESIGN DURING CONSTRUCTIO 27 0 06/19
IFSP SU 200 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 27 0 06/19

CO#: 01 IFSP SU 200 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 27 0 06/19

846 P-4OLMST4 OLMSTED CTR RC (BUILDING) Q099-808MA DEVSCOPE 07/10 09/10
CO#: 01 IFSP SU 020 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 398 0 06/19

846 P-4PLG13L College Point Pk/Plaut Triangle RC QG-1813M DEVSCOPE 07/13 09/13
CO#: 04 IFSP SU 200 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 30 0 06/19

846 P-4RAINE2 Rainey Park DEVSCOPE 07/15 09/15
IFDS DD 100 IFA DESIGN DESIGN DURING CONSTRUCTIO 109 0 06/21

CO#: 01 IFDS DD 100 IFA DESIGN DESIGN DURING CONSTRUCTIO 109 0 06/21
IFSP SU 200 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 109 0 06/21

CO#: 01 IFSP SU 200 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 109 0 06/21

846 P-4RDGEWD Rosemary's Plgd R/C Q398-117M DEVSCOPE 07/15 09/15
IFSP 205 IFA CONSTRUCTION SUPERVIS 291 0 06/19

CO#: 01 IFSP 205 IFA CONSTRUCTION SUPERVIS 291 0 06/19
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846 P-4TRE17A FY17 Street Tree Queens 6,9,10 QG- DEVSCOPE 07/16 12/16
CO#: 01 IFSP SU 200 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 150 0 06/19

846 P-4TRE17B FY17 Street Tree Queens 12,13,14 QG- DEVSCOPE 07/16 12/16
CO#: 01 IFSP SU 200 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 135 0 06/19

846 P-4USTA2 USTA - REIMBURSEMENT FOR DESIGN COSTS
IFSP SU 020 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 73 0 06/19

CO#: 01 IFSP SU 020 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 73 0 06/19

846 P-400LNCP Challenge Playground R/C Q346-118M DEVSCOPE 07/17 12/17
CO#: 01 IFDS DD 100 IFA DESIGN DESIGN DURING CONSTRUCTIO 500 0 06/19

IFSP SU 200 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 545 0 06/19

846 P-401JOEM Joe Michael's Mile Path and Lighting Q135-214M DEVSCOPE 07/13 09/13
IFSP SU 200 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 325 0 06/19

846 P-401QSE2 QUEENSBRIDGE PARK FIELDHOUSE CONS. Q104-114M DEVSCOPE 07/13 09/13
IFSP SU 200 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 42 0 06/19

846 P-401RAV2 Ravenswood Playground R/C Q333-118M DEVSCOPE 07/16 12/16
CO#: 01 IFDS DD 100 IFA DESIGN DESIGN DURING CONSTRUCTIO 150 0 06/19

846 P-401SOC2 Socrates Sculpture Park Building Expansion DEVSCOPE 07/15 09/15
IFSP SU 200 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 311 0 06/19

CO#: 01 IFSP SU 200 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 311 0 06/19

846 P-401WFF1 WHITEY FORD FIELD: R/C OF BASEBALL FIELD Q215-118M DEVSCOPE 07/17 12/17
CO#: 02 IFDS DD 100 IFA DESIGN DESIGN DURING CONSTRUCTIO 364 0 06/19

IFSP SU 200 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 364 0 06/19

846 P-402DBOY Doughboy Plaza Renovation DEVSCOPE 07/17 12/17
CO#: 02 IFDS DD 100 IFA DESIGN DESIGN DURING CONSTRUCTIO 48 0 06/19

IFSP SU 200 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 248 0 06/20

846 P-402HART HART PLGD PLAY EQUIPMENT AND SPRAY SHOWER DEVSCOPE 07/13 09/13
IFSP SU 200 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 50 0 06/19

846 P-403MOS2 BULOVA/MOSER PK BOCCE CT, PE AND SPRAY SHOWER Q366-116M DEVSCOPE 07/14 09/14
CO#: 01 IFSP SU 200 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 89 0 06/19

846 P-403NORT Northern Playground Synthetic Field Upgrade DEVSCOPE 07/17 12/17
CO#: 01 IFDS DD 100 IFA DESIGN DESIGN DURING CONSTRUCTIO 265 0 06/19

IFSP SU 200 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 289 0 06/19

846 P-403TPP4 Travers Park and Staunton Play Field R/C QG-714M DEVSCOPE 07/13 09/13
CO#: 01 IFSP SU 200 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 644 0 06/19

846 P-4031272 P. S. 127 EAST ELMHURST PLGD PHASE II Q373-112MA DEVSCOPE 07/11 09/11
CO#: 01 IFSP SU 201 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 86 0 06/19

846 P-404CCPS Moore Homestead Playground R/C Q361-115M DEVSCOPE 07/13 09/13
IFSP SU 200 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 60 0 06/19
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846 P-404NTPG Newtown Playground Paths & Plantings R/C Q041-116M DEVSCOPE 07/15 09/15
CO#: 03 IFDS DD 100 IFA DESIGN DESIGN DURING CONSTRUCTIO 15 0 06/19

IFSP SU 200 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 130 0 06/19
CO#: 01 IFSP SU 200 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 125 0 06/19

846 P-405EVER Evergreen Park - R/C of Playground Q302-116M DEVSCOPE 07/14 09/14
CO#: 01 IFSP SU 200 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 390 0 06/19

846 P-405JPSS Juniper Valley Park Spray Shower R/C Q102-117M DEVSCOPE 07/16 12/16
IFSP 200 IFA CONSTRUCTION SUPERVIS 364 0 06/19

846 P-405STRR Starr Playground MPPA R/C Q291-118M DEVSCOPE 07/16 12/16
IFSP 200 IFA CONSTRUCTION SUPERVIS 204 0 06/20

CO#: 01 IFSP 200 IFA CONSTRUCTION SUPERVIS 204 0 06/20

846 P-406LBA2 LOST BATTALION HALL GYM FLOOR Q401 DEVSCOPE 07/13 09/17
IFDS DD 100 IFA DESIGN DESIGN DURING CONSTRUCTIO 77 0 06/19

CO#: 01 IFDS DD 100 IFA DESIGN DESIGN DURING CONSTRUCTIO 77 0 06/19
IFSP SU 200 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 77 0 06/20

CO#: 01 IFSP SU 200 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 77 0 06/20

846 P-407BHKS BOWNE HOUSE KITCHEN AND SHED WING DEVSCOPE 07/13 09/17
CO#: 01 IFDS DD 100 IFA DESIGN DESIGN DURING CONSTRUCTIO 11 0 06/19

IFSP SU 200 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 11 0 06/19
CO#: 01 IFSP SU 200 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 11 0 06/19

846 P-407BLND Bland Playground Lighting DEVSCOPE 07/17 12/17
IFDS DD 100 IFA DESIGN DESIGN DURING CONSTRUCTIO 91 0 06/19
IFSP SU 200 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 91 0 06/19

846 P-407BPFF BOWNE PK POND R/C Q006-215MA DEVSCOPE 07/14 09/14
IFSP SU 200 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 112 0 06/19

CO#: 01 IFSP SU 200 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 112 0 06/19

846 P-407BTPL Bay Terrace Playground R/C Q399-118M DEVSCOPE 07/16 12/16
CO#: 01 IFDS DD 100 IFA DESIGN DESIGN DURING CONSTRUCTIO 35 0 06/19

IFSP SU 200 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 79 0 06/19

846 P-407CPSC COLLEGE POINT SPORTS COMPLEX PHASE III Q476-117M DEVSCOPE 07/10 09/10
IFSP SU 200 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 300 0 06/19

846 P-407FGP2 Frank Golden Pk - R/C of Athletic Fields Phase II Q445-118M DEVSCOPE 07/14 09/14
CO#: 02 IFSP SU 200 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 747 0 06/19

846 P-407FLB2 Francis Lewis Park Bocce Court Renovations DEVSCOPE 07/16 12/16
IFDS DD 100 IFA DESIGN DESIGN DURING CONSTRUCTIO 6 0 06/21

CO#: 01 IFDS DD 100 IFA DESIGN DESIGN DURING CONSTRUCTIO 6 0 06/21
IFSP SU 200 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 6 0 06/21

CO#: 01 IFSP SU 200 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 6 0 06/21

846 P-407HARV Harvey Park DEVSCOPE 07/15 09/15
IFDS 100 IFA DESIGN 5 0 06/21
IFSP 200 IFA CONSTRUCTION SUPERVIS 5 0 06/21
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846 P-407MAPL Maple Playground R/C DEVSCOPE 07/15 09/15
IFSP SU 200 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 109 0 06/21

CO#: 01 IFSP SU 200 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 109 0 06/21

846 P-407MFL2 Old Town of Flushing Burial Ground Monument Cons. DEVSCOPE 07/10 09/10
CO#: 02 IFDS DD 010 IFA DESIGN DESIGN DURING CONSTRUCTIO 128 0 06/19

IFSP SU 020 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 296 0 06/19

846 P-408BRIA Briarwood Plgd and Phil Rizzuto Park R/C QG-116MA DEVSCOPE 07/14 09/14
CO#: 01 IFSP SU 200 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 152 0 06/19

846 P-408CPPA Cunningham Park Picnic Area RC Q021-115M DEVSCOPE 07/13 09/13
CO#: 04 IFSP SU 200 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 250 0 06/19

846 P-408TIL2 CAPTAIN TILLEY PK PHASE II Q052-114MA DEVSCOPE 07/13 09/13
CO#: 02 IFSP SU 200 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 4 0 06/19

846 P-408VAND Vanderbilt Motor Parkway Repaving QG-718M DEVSCOPE 04/17 10/17
IFSP SU 200 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 207 0 06/19

846 P-409EQTY Equity Park Playground Upgrades DEVSCOPE 07/17 12/17
IFDS DD 100 IFA DESIGN DESIGN DURING CONSTRUCTIO 91 0 06/19
IFSP SU 200 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 91 0 06/19

846 P-409FPG3 FOREST PARK GREENHOUSES Q015-215M DEVSCOPE 12/12 02/13
IFSP SU 200 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 136 0 06/19

CO#: 01 IFSP SU 200 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 136 0 06/19

846 P-410BYRN Edward Byrne Park Playground C/S DEVSCOPE 07/17 12/17
CO#: 02 IFDS DD 010 IFA DESIGN DESIGN DURING CONSTRUCTIO 217 0 06/19
CO#: 03 IFDS DD 010 IFA DESIGN DESIGN DURING CONSTRUCTIO 273 0 06/19

IFSP SU 020 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 273 0 06/19
CO#: 01 IFSP SU 020 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 273 0 06/19

846 P-410SCN2 Harold Schneiderman Playground Upgrades DEVSCOPE 07/17 12/17
IFDS DD 100 IFA DESIGN DESIGN DURING CONSTRUCTIO 136 0 06/19
IFSP SU 200 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 136 0 06/19

846 P-411APE2 ALLEY POND ENVIRONMENTAL CENTER & CONS. OF ANNEX Q001-110M CLOSE 05/18 05/19
IFSP SU 200 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 223 0 06/19

846 P-411SWP2 Saul Weprin Playground R/C DEVSCOPE 07/16 12/16
IFSP SU 200 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 91 0 06/19

CO#: 01 IFSP SU 200 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 91 0 06/19

846 P-412BPP4 Athletic Courts Multi-Site QG-216M DEVSCOPE 07/15 09/15
CO#: 01 IFSP SU 201 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 410 0 06/19

IFSP SU 210 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 100 0 06/19

846 P-412NORI Norelli-Hargreaves Playground R/C Q220-116M DEVSCOPE 07/15 09/15
IFSP SU 200 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 250 0 06/19

CO#: 01 IFSP SU 200 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 250 0 06/19
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846 P-412NOR2 Norelli Hargreaves Playground BB Cts & MPPA Renovation DEVSCOPE 07/17 12/17
IFSP SU 200 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 413 0 06/20

846 P-412RKM2 RUFUS KING MANOR MUSEUM -HVAC Q23-116M DEVSCOPE 07/13 09/13
IFSP SU 210 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 36 0 06/19

CO#: 01 IFSP SU 210 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 36 0 06/19

846 P-412RK01 Rufus King Park Cons. of Entrance & R/C of Fence Q023-216M DEVSCOPE 07/15 09/15
IFSP SU 020 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 155 0 06/19

CO#: 01 IFSP SU 020 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 155 0 06/19

846 P-412RWIL ROY WILKINS REC CTR ROOF & SITE Q448-112M DEVSCOPE 07/11 09/11
CO#: 01 IFSP SU 200 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 212 0 06/19
CO#: 02 IFSP SU 200 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 424 0 06/19

846 P-412RWP2 ROY WILKINS PARK CONS. OF C/S Q448-113M DEVSCOPE 07/10 09/10
IFSP SU 200 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 31 0 06/19

846 P-412RWP3 ROY WILKINS PARK RECREATION CTR RC Q448-115M DEVSCOPE 07/13 01/16
IFSP SU 200 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 232 0 06/19

CO#: 01 IFSP SU 200 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 232 0 06/19

846 P-412RWTT Roy Wilkins Park Turf and Track Upgrades Q448-116M DEVSCOPE 07/15 09/15
CO#: 01 IFSP SU 205 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 151 0 06/19

846 P-413BPTC BROOKVILLE PARK ENHANCEMENTS Q008-115M DEVSCOPE 07/12 09/12
IFSP 110 IFA CONSTRUCTION SUPERVIS 208 0 06/19

CO#: 01 IFSP SU 200 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 200 0 06/19

846 P-413BRO3 Brookville Park Entrance R/C Q008-117M DEVSCOPE 07/16 12/16
CO#: 02 IFDS DD 100 IFA DESIGN DESIGN DURING CONSTRUCTIO 23 0 06/19
CO#: 01 IFSP SU 200 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 77 0 06/19

846 P-413IDL2 IDLEWILD PK SITE B Q392-110M DEVSCOPE 07/09 09/09
IFSP SU 020 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 9 0 06/20

846 P-413LPL3 Laurelton Plgd and Bayswater Park Skate Elements QG-316M DEVSCOPE 07/13 09/13
CO#: 02 IFDS DD 100 IFA DESIGN DESIGN DURING CONSTRUCTIO 133 0 06/19
CO#: 02 IFSP SU 200 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 73 0 06/19

846 P-414LABY Shorefront Labyrinth and Seating Area DEVSCOPE 07/17 12/17
IFDS DD 100 IFA DESIGN DESIGN DURING CONSTRUCTIO 41 0 06/19
IFSP SU 200 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 41 0 06/19

846 P-414LAN2 LANNETT PLAYGROUND DEVSCOPE 07/14 09/14
IFSP SU 200 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 223 0 06/20

846 P-414RB59 Beach 59th Street Playground R/C Q162E-118M DEVSCOPE 07/14 09/14
CO#: 01 IFDS 100 IFA DESIGN 56 0 06/20

846 P-41417PG BROAD CHANNEL 17TH STREET PLAYGROUND Q460-118M DEVSCOPE 07/17 12/17
IFSP SU 200 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 209 0 06/19
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846 P-415FMC2 FMCP - Meadow Lake Promenade R/C Q099-113M DEVSCOPE 07/13 09/13
CO#: 02 IFSP SU 020 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 168 0 06/19

846 P-415FMWS FMCP - Adult Fitness Equipment Installation DEVSCOPE 07/17 12/17
IFSP SU 200 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 33 0 06/19

846 P-415MEA2 FMCP - MEADOW LAKE- PATHS Q099-215M DEVSCOPE 07/13 09/13
IFSP SU 200 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 168 0 06/19

CO#: 01 IFSP SU 200 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 168 0 06/19

846 P-415PAVI FMCP - NYS PAVILION RC Q099-116M DEVSCOPE 07/07 09/15
IFSP SU 200 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 151 0 06/19

846 P-415PEDA FMCP Pedestrian Access to Marina DEVSCOPE 07/15 09/15
IFSP 200 IFA CONSTRUCTION SUPERVIS 75 0 06/19

846 P-5BBPAV Multisite SI-Basketball Cours paving R DEVSCOPE 07/17 12/17
CO#: 01 IFDS DD 100 IFA DESIGN DESIGN DURING CONSTRUCTIO 160 0 06/19
CO#: 02 IFDS DD 100 IFA DESIGN DESIGN DURING CONSTRUCTIO 160 0 06/19

IFSP SU 200 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 332 0 06/19

846 P-5BEDFGR Bedford Green-Passive landscape DEVSCOPE 07/16 12/16
IFDS DD 100 IFA DESIGN DESIGN DURING CONSTRUCTIO 35 0 06/19
IFSP SU 200 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 35 0 06/21

846 P-5BLOOJF Bloomingdale Park Junior Fields Installation DEVSCOPE 07/15 09/15
IFSP SU 200 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 66 0 06/19

846 P-5CLAWS RENOVATION OF CLAWSON PLAYGROUND DEVSCOPE 07/16 12/16
IFSP SU 200 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 19 0 06/19

846 P-5FRMAPE Fr. Magris Pk-Play Equipment DEVSCOPE 07/17 12/17
IFSP SU 200 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 10 0 06/19

846 P-5LILOPL Luiz LopezPlgr- Play Equipment DEVSCOPE 07/17 12/17
IFSP SU 200 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 480 0 06/19

846 P-5MAPLWD Maple Woods-Passive landscape DEVSCOPE 07/16 12/16
IFSP SU 200 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 18 0 06/21

CO#: 01 IFSP SU 200 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 18 0 06/21

846 P-5MCARPK Gen. MacArthur Park Baseball Field Renovation DEVSCOPE 07/15 09/15
IFSP SU 200 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 186 0 06/19

CO#: 01 IFSP SU 200 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 186 0 06/19

846 P-5PLG15B R/C of parks & plgr in Staten Island RG-315M DEVSCOPE 07/16 12/16
CO#: 02 IFDS DD 100 IFA DESIGN DESIGN DURING CONSTRUCTIO 2 0 06/19

846 P-5PL15A2 $1Contract-R/C of rain garden at Mahoney Plgr WO2 RG-215M
CO#: 01 IFSP SU 200 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 17 0 06/19

846 P-5PRESPL Prescott Plgr-Creation of Sencory plgr R DEVSCOPE 07/17 12/17
IFSP SU 200 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 364 0 06/19
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CO#: 01 IFSP SU 200 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 364 0 06/19

846 P-500ARPG CPI PH1- Arrochar Upper Plgrd Reconstruction DEVSCOPE 07/14 09/14
CO#: 04 IFSP SU 200 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 122 0 06/19

846 P-501ALAS Alice Austen House-Landscape & Site Impr. R117- DEVSCOPE 07/15 09/15
IFSP SU 200 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 75 0 06/19

CO#: 01 IFSP SU 200 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 75 0 06/19

846 P-501CLEX Clove Lakes Pk-Adult Exercise Equipment DEVSCOPE 07/17 12/17
IFSP SU 200 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 100 0 06/19

846 P-501CLRT Clove Lakes Pk-5K cross country trail R005-115M DEVSCOPE 07/14 09/14
CO#: 02 IFDS DD 100 IFA DESIGN DESIGN DURING CONSTRUCTIO 75 0 06/19

846 P-501NAPL Naple Plgr-Netting DEVSCOPE 07/17 12/17
IFSP SU 200 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 7 0 06/19

846 P-501WEPE WesterleighPk-Play Equipment DEVSCOPE 07/17 12/17
IFSP SU 200 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 10 0 06/19

846 P-501WPFE Walker Pk-Fence Repair/ReplacementRP DEVSCOPE 07/17 12/17
IFSP SU 200 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 33 0 06/19

846 P-502GRBP Greenbelt Rec.Cntr-Constr. of additional parking R129- DEVSCOPE 07/15 09/15
CO#: 01 IFSP 200 IFA CONSTRUCTION SUPERVIS 100 0 06/19

846 P-503CRBP CONSTR OF CRESCENT BEACH PARK DEVSCOPE 07/08 06/11
CO#: 03 IFSP SU 060 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 118 0 06/19

846 P-503GCPL Greencroft Plgr- R/C of Comfort Station R089-115M DEVSCOPE 07/13 05/15
IFSP SU 300 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 38 0 06/19

846 P-503SNCS Seaside Nature Pk CS construction DEVSCOPE 07/13 09/17
CO#: 01 IFDS DD 200 IFA DESIGN DESIGN DURING CONSTRUCTIO 67 0 06/19

IFSP SU 300 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 79 0 06/21
CO#: 01 IFSP SU 300 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 79 0 06/21

846 P-6BLDG13 RC OF C/S & FACILITIES AT VARIOUS PKS QG-1413M DEVSCOPE 07/13 09/13
CO#: 04 IFSP SU 200 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 22 0 06/19
CO#: 05 IFSP SU 200 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 13 0 06/19
CO#: 06 IFSP SU 200 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 44 0 06/19
CO#: 07 IFSP SU 200 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 25 0 06/19

846 P-6BLD14A FY14 BUILDINGS-RC OF C/S & FACILTIES VAR PKS LOC QG-1613MA DEVSCOPE 07/13 09/13
CO#: 04 IFSP SU 200 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 139 0 06/19

846 P-6ELBR15 FY15 Recon electric system in bldg & pool CW CNYG-1315MA DEVSCOPE 07/17 12/17
CO#: 01 IFSP SU 200 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 24 0 06/19

846 P-6GRST16 FY16 Greenstreets - CITYWIDE DEVSCOPE 07/16 09/16
CO#: 01 IFSP SU 200 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 295 0 06/19

SOLIMAR SOLASC JL132 NONE
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FY 2019 AUTHORIZED COMMITMENT PLAN PAGE: 944
WITH FY 2019 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

846 P-6PBBP15 FY15 Recon plumbing system in bldg & pool CW CNYG-1415M DEVSCOPE 08/17 01/18
CO#: 01 IFSP SU 200 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 94 0 06/19

846 P-6PNYR35 PlaNYC - Reforestation Bx,Mnt & Que FY17-25 (CNYG-3716M) DEVSCOPE 07/16 12/16
IFSP SU 200 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 45 0 06/19

CO#: 01 IFSP SU 200 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 46 0 06/19

846 P-6TRSD19 Bronx & Mnht- R/C Sidewalks Damaged by Trees DEVSCOPE 07/18 12/18
IFDS 100 IFA DESIGN 194 0 06/19

846 SANDY4-21 SANDY-FOREST PARK GREENHOUSE BROKEN GLASS REPLACEMENT DEVSCOPE 07/16 12/16
IFSP 200 IFA CONSTRUCTION SUPERVIS 25 0 06/19

846 SANDY5-28 Sandy-FDR bdwk & Midland Plgr-R/C of tthe pavements,etc DEVSCOPE 07/14 09/14
CO#: 01 IFDS 100 IFA DESIGN 50 0 06/19

850 HWK476B NASSAU AVENUE DEVSCOPE 05/04 08/04
IFDS DS 900 IFA DESIGN DESIGN 25 0 06/19

850 P-407BHV4 BOWNE HOUSE VISITORS CENTER Q022
IFSP 311 IFA CONSTRUCTION SUPERVIS 120 0 06/19

------------------------------------------------------------------------------------------------------------------------------------

BUDGET LINE: P-KN510 FMS #: 846 K51 NEW YORK RESTORATION PROJECT (NYRP)
AVAILABLE BALANCE AS OF: 07/31/18 $250,000.00 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $.00 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $.00 (CITY) $.00 (NON-CITY)

* FY 19 * FY 20 * FY 21 * FY 22 * * FY 19 * FY 20 * FY 21 * FY 22 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* * * * * (C)* * * 250 * *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2019

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 19____________________________________________________________________________________________________________________________________
PLAN (C)* * * * * * * * * * * * *
FORCST(C)* * * * * * * * * * * * *
ACTUAL(C)* * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

846 P-202COMM Commodore Barry Park-- RC of Paths & Sidewalks B021
CONS 475 CONSTRUCTION 250 0 06/21

------------------------------------------------------------------------------------------------------------------------------------

SOLIMAR SOLASC JL132 NONE
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FY 2019 AUTHORIZED COMMITMENT PLAN PAGE: 945
WITH FY 2019 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

BUDGET LINE: P-K001 FMS #: 846 K01 PROSPECT PARK, IMPROVEMENTS, BROOKLYN
AVAILABLE BALANCE AS OF: 07/31/18 $2,573,190.36 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $796,071.48 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $46,465,519.74 (CITY) $250,000.00 (NON-CITY)

* FY 19 * FY 20 * FY 21 * FY 22 * * FY 19 * FY 20 * FY 21 * FY 22 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* * * * * (C)* 65 * 942 * 1,016 * 500 *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2019

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 19____________________________________________________________________________________________________________________________________
PLAN (C)* * 20 * * * * * * * * * * 45 * 65
FORCST(C)* * 20 * * * * * * * * * * 45 * 65
ACTUAL(C)* * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

846 P-2PPRPER PROSPECT PARK: PARKSIDE AVE. PERIMETER RESTORATION. DEVSCOPE 07/17 12/17
CONS 001 CONSTRUCTION 150 0 06/21
CONS 002 CONSTRUCTION 850 0 06/21

846 P-200BNDC PPA- RC Prospect Park Bandshell Building Construction
CONS 310 CONSTRUCTION 85 0 06/20

846 P-200K001 PROSP PK BANDSHELL&LDSCPE RECONSTR;B073-495,595
CO#: RR CONS 010 CONSTRUCTION 6 0 06/21

846 P-200K01Q PROSP PK BANDSHELL & LNDSCPE B073-598/898 & EQMPT OMBP 305M DEVSCOPE 07/06 09/06
CO#: RR CONS 042 CONSTRUCTION 5 0 06/21

846 P-200K01T PROSPECT PARK PK CIRCLE ENTR ENSMB&SURR LNDS RCNS B073-500M DEVSCOPE 07/06 09/06
CO#: RR DSGN CD 080 DESIGN COMPLETE DESIGN 1 0 06/21

846 P-200PPFB PPA - Flatbush Avenue Park Perimeter B073-315M DEVSCOPE 07/15 09/15
CONS GE 355 CONSTRUCTION GENERAL 45 0 06/19

846 P-200PPMO PPA- New M&O Facility & Compound in Prospect Park B073-415M DEVSCOPE 07/15 09/15
CONS 455 CONSTRUCTION 457 0 06/20

846 P-200PPPH PPA- PROSPECT PARK PICNIC HOUSE RENOVATION B073-114M DEVSCOPE 07/13 09/13
CONS GE 200 CONSTRUCTION GENERAL 313 0 06/20
CONS 250 CONSTRUCTION 87 0 06/20

846 P-200PRRP PP - Repair and Resurface Pathways (B073-115M) DEVSCOPE 07/15 09/15
CONS 420 CONSTRUCTION 20 0 08/18

846 P-214K01A PARADE GNDS BLFLDS PRTPH3 PARKSI,PARAD,CATON,CI AV;B068-102M
CO#: RR DSGN CD 050 DESIGN COMPLETE DESIGN 4 0 06/21

846 P-214RIDE PPA - GALLOPNYC- RIDING RING IN PROSP. PK DEVSCOPE 07/13 09/13
CONS GE 140 CONSTRUCTION GENERAL 500 0 06/22

------------------------------------------------------------------------------------------------------------------------------------

SOLIMAR SOLASC JL132 NONE
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FY 2019 AUTHORIZED COMMITMENT PLAN PAGE: 946
WITH FY 2019 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

BUDGET LINE: P-K011 FMS #: 846 K11 MISCELLANEOUS PARKS, PLAYGROUNDS, CONSTRUCTION, RECONSTRUCTION, BRKLYN
AVAILABLE BALANCE AS OF: 07/31/18 $20,563,141.67 (CITY) $1.23 (NON-CITY)
CONTRACT LIABILITY: $28,176,692.32 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $107,760,948.68 (CITY) $548,024.19 (NON-CITY)

* FY 19 * FY 20 * FY 21 * FY 22 * * FY 19 * FY 20 * FY 21 * FY 22 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* 4,100 * * * * (C)* 8,266 * 5,806 * 6,410 * *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2019

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 19____________________________________________________________________________________________________________________________________
PLAN (C)* * * * * * * * * * * * 8,266 * 8,266
FORCST(C)* * * * * * * * * * * * 8,266 * 8,266
ACTUAL(C)* * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

801 P-213CONS FA-Seaside Park&Community Arts Center (CI Amphthtr)Dsgn&Cons DSGN 06/15 06/17
DSGN 001 DESIGN 101 0 06/19

801 P-213EQUP FA-Seaside Park&Community Arts Center (CI Amphitheater) Equp DSGN 06/15 07/15
DSGN 001 DESIGN 1 0 06/19

846 P-2BWCC07 MULTISITE SYNTHETIC TURF - Mckinley & Seth Low (BG-213MA) DEVSCOPE 12/12 02/13
CONS 270 CONSTRUCTION 253 0 06/21
CONS 296 CONSTRUCTION 249 0 06/21
CONS 299 CONSTRUCTION 74 0 06/21

846 P-2OPKBIK OCEAN PKWY MALL BIKE PATH: Ave R to Ave X
CONS 300 CONSTRUCTION 500 0 06/19

846 P-2PLG13A RECON. FENCING & GEN. SITEWORK-RAPPAPORT HOCKEY RINK-BG311M DEVSCOPE 02/13 05/13
CONS 200 CONSTRUCTION 22 0 06/21
CONS 210 CONSTRUCTION 21 0 06/21

846 P-2PLRQ12 MULTISITE-BK REQUIREMENTS (BG-512M) DEVSCOPE 07/11 09/11
CONS GE 201 CONSTRUCTION GENERAL 80 0 06/21

846 P-2PWBFTG PWOB- Fort Greene DEVSCOPE 07/16 12/16
CONS 330 CONSTRUCTION 67 0 06/20
SVCS 370 SERVICES 46 0 06/20
DSGN 371 DESIGN 954 0 06/20

846 P-2STRAND Brooklyn Strand Project DEVSCOPE 07/15 09/15
CONS GE 100 CONSTRUCTION GENERAL 150 0 06/20
CONS GE 101 CONSTRUCTION GENERAL 300 0 06/20
DSGN 110 DESIGN 50 0 06/20

846 P-200PPFB PPA - Flatbush Avenue Park Perimeter B073-315M DEVSCOPE 07/15 09/15
CONS 450 CONSTRUCTION 238 0 06/19

SOLIMAR SOLASC JL132 NONE
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FY 2019 AUTHORIZED COMMITMENT PLAN PAGE: 947
WITH FY 2019 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

846 P-200PPOC PROSPECT PARK ALLIANCE: RESTORATION TO OCEAN AVE PERIMETER DEVSCOPE 07/16 12/16
DSGN 300 DESIGN 100 0 06/21
CONS 310 CONSTRUCTION 900 0 06/21

846 P-200ZO15 Prospect Park Zoo - Building C roof DEVSCOPE 07/12 09/12
CONS 300 CONSTRUCTION 175 0 06/19

846 P-202BAR2 COMMODORE BARRY PARK: RECONSTRUCT TURF, RENOVATE PLAYGROUND DEVSCOPE 07/18 12/18
CONS 300 CONSTRUCTION 500 0 06/21

846 P-202CADM CADMAN PLAZA (RC L/S SURROND BKLN WAR MEM. BLDG ACCESS) DEVSCOPE 07/11 09/11
CONS GE 410 CONSTRUCTION GENERAL 684 0 06/19
CONS 411 CONSTRUCTION 316 0 06/19

846 P-202COMM Commodore Barry Park-- RC of Paths & Sidewalks B021
CONS 460 CONSTRUCTION 50 0 06/21

846 P-202FROG THOMAS CUITE PARK - WATER FOUNTAIN IN PLAYGROUND DEVSCOPE 07/17 12/17
CONS 300 CONSTRUCTION 100 0 06/19

846 P-202FTGP FT. GREENE PK- PATHS,ENTRANCE RC & DRAINAGE B032-116M) DEVSCOPE 02/15 05/15
CONS 500 CONSTRUCTION 529 0 06/20
CONS 505 CONSTRUCTION 471 0 06/20

846 P-202018A Brooklyn Bridge Park DEVSCOPE 10/03 01/04
CONS 650 CONSTRUCTION 1,500 0 06/19

846 P-205CYPS Cypress Park - Renovation of Cypress Park B103-116M DEVSCOPE 07/14 09/14
CONS 510 CONSTRUCTION 71 0 06/20
CONS 520 CONSTRUCTION 74 0 06/20

846 P-205SHNK Schenk Playground - B261 DEVSCOPE 07/15 09/15
CONS 500 CONSTRUCTION 500 0 06/19
CONS 510 CONSTRUCTION 437 0 06/21

846 P-206DGPK THOMAS GREENE PLAYGROUND RENOVATION B145-111M
CO#: RR CONS GE 090 CONSTRUCTION GENERAL 24 0 06/21

846 P-206ICKE HAROLD ICKES PLGRD PH 1 DEVSCOPE 07/17 12/17
CONS 300 CONSTRUCTION 690 0 06/20
CONS 315 CONSTRUCTION 224 0 06/20

846 P-206VLTN VALENTINO PARK, PIER & COMFT. STA. B418-113M DEVSCOPE 07/11 09/11
CONS GE 160 CONSTRUCTION GENERAL 250 0 06/21

846 P-207SNST Sunset Park - Benches -B087-116M DEVSCOPE 07/15 09/15
CONS 330 CONSTRUCTION 1 0 06/19
CONS 410 CONSTRUCTION 45 0 06/19
CONS 420 CONSTRUCTION 86 0 06/19

846 P-208BROW Brower Park - Reconstruction of basketball courts DEVSCOPE 07/16 12/16
CONS 400 CONSTRUCTION 37 0 06/19
CONS 450 CONSTRUCTION 63 0 06/19

SOLIMAR SOLASC JL132 NONE
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FY 2019 AUTHORIZED COMMITMENT PLAN PAGE: 948
WITH FY 2019 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

846 P-209MAST MAPLE STREET GARDEN ACQUISITION: PURCHASE OF COMMUNITY GARD DEVSCOPE 07/16 12/16
SITE 300 SITE 750 0 06/19

846 P-209WNGE Wingate Park - Basketball Courts DEVSCOPE 07/16 12/16
CONS 320 CONSTRUCTION 453 0 06/19

846 P-210D17T SHORE ROAD PATHWAY BICYCLE PATH DEVSCOPE 07/10 09/10
CONS GE 400 CONSTRUCTION GENERAL 500 0 06/21

846 P-212ALBE Albemarle Playground - Resurface Soccer Field B297
CONS 400 CONSTRUCTION 100 0 06/20

846 P-213SNPK PARKS - SCARANGELLA PARK RENOVATION PARKS - SCARANGEll DEVSCOPE 07/17 12/17
CONS 400 CONSTRUCTION 250 0 06/20

846 P-214KNDR PPA-Kensington Dog Run in the Parade Grounds (B068-) DEVSCOPE 07/16 12/16
CONS GE 350 CONSTRUCTION GENERAL 136 0 06/19
CONS 455 CONSTRUCTION 31 0 06/19

846 P-214KOLB KOLBERT PLAYGROUND - RC (B150-115M) DEVSCOPE 07/13 09/13
CONS 210 CONSTRUCTION 500 0 06/19

846 P-214UMMA Umma Park & Plg Reconstruction DEVSCOPE 07/18 12/18
CONS 300 CONSTRUCTION 250 0 06/19

846 P-215HCPL HOMECREST PLAYGROUND: RECONSTRUCT/EXPAND PLAYGROUND DEVSCOPE 07/16 12/16
CONS 300 CONSTRUCTION 239 0 06/20

846 P-215KELL KELLY PARK DEVSCOPE 07/17 12/17
CONS 400 CONSTRUCTION 500 0 06/21

846 P-215MCDD McDonald Playground - RC Play Equipment Area B244-118M DEVSCOPE 07/15 09/15
CONS GE 330 CONSTRUCTION GENERAL 100 0 06/20

846 P-215MHBP Manhattan Beach promenade DEVSCOPE 07/16 12/16
CONS GE 500 CONSTRUCTION GENERAL 500 0 06/21

846 P-216K11C RC HVAC SYSTEM IN POOL AREA - BRWNSVILLE REC. B270-111M DEVSCOPE 07/10 09/10
CONS 111 CONSTRUCTION 1 0 06/20

846 P-217D017 WYCKOFF HOUSE PARK CULT. EDUC. COMPLX B376-113M CLOSE 07/05 07/13
CONS GE 171 CONSTRUCTION GENERAL 175 0 06/20
CONS GE 185 CONSTRUCTION GENERAL 315 0 06/20

846 P-217PPFR Paerdegat Park - Field Renovation DEVSCOPE 07/17 12/17
CONS 300 CONSTRUCTION 250 0 06/21

846 P-217TILD TILDEN PLAYGROUND-SHIRLEY CHISHOLM COMM CTR B234 DEVSCOPE 07/16 12/16
CONS GE 320 CONSTRUCTION GENERAL 1,000 0 06/21

846 P-218BPLG Bildersee plgd-new plgd and ph2 DEVSCOPE 07/17 12/17
CONS 300 CONSTRUCTION 763 0 06/20
DSGN 310 DESIGN 237 0 06/20

SOLIMAR SOLASC JL132 NONE
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FY 2019 AUTHORIZED COMMITMENT PLAN PAGE: 949
WITH FY 2019 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

846 P-218CCMF CANARSIE PARK PHASE V- COMFORT STATION B018-214M DEVSCOPE 07/12 01/15
CONS GE 110 CONSTRUCTION GENERAL 730 0 06/19
CONS 206 CONSTRUCTION 69 0 06/19

846 P-218GOLF BK Golf Alliance - Marine Pk. Golf Course - B057-415M DEVSCOPE 07/13 09/13
CONS GE 100 CONSTRUCTION GENERAL 591 0 06/21
CONS 200 CONSTRUCTION 109 0 06/21

846 P-218JFEE Jacob Joffe Playground- Park Renovations DEVSCOPE 07/16 12/16
CONS GE 350 CONSTRUCTION GENERAL 900 0 06/19
CONS 450 CONSTRUCTION 100 0 06/19

------------------------------------------------------------------------------------------------------------------------------------

BUDGET LINE: P-K822 FMS #: 846 K33 STREET AND PARK TREE PLANTING, BROOKLYN
AVAILABLE BALANCE AS OF: 07/31/18 $175,707.94 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $193,642.60 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $18,882,763.65 (CITY) $.00 (NON-CITY)

* FY 19 * FY 20 * FY 21 * FY 22 * * FY 19 * FY 20 * FY 21 * FY 22 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* * * * * (C)* * 159 * * *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2019

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 19____________________________________________________________________________________________________________________________________
PLAN (C)* * * * * * * * * * * * *
FORCST(C)* * * * * * * * * * * * *
ACTUAL(C)* * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

846 P-2TREEGD Tree Guards - Brooklyn DEVSCOPE 07/09 09/09
CO#: RR CONS 100 CONSTRUCTION 8 0 06/20

846 P-2TREE03 Installation of Tree Guards - Brooklyn BG-810M DEVSCOPE 07/10 09/10
CO#: 01 CONS 400 CONSTRUCTION 1 0 06/20

846 P-6TREESB TREES - CITYWIDE DEVSCOPE 07/18 12/18
CONS 123 CONSTRUCTION 100 0 06/20

846 P-6TRE15A FY15 - Consultant Supervision - Street Tree Planting DEVSCOPE 07/14 09/14
CONS GE 310 CONSTRUCTION GENERAL 50 0 06/20

------------------------------------------------------------------------------------------------------------------------------------

SOLIMAR SOLASC JL132 NONE
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FY 2019 AUTHORIZED COMMITMENT PLAN PAGE: 950
WITH FY 2019 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

BUDGET LINE: P-MN510 FMS #: 846 A01 NEW YORK RESTORATION PROJECT (NYRP)
AVAILABLE BALANCE AS OF: 07/31/18 $382,000.00 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $.00 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $100,000.00 (CITY) $.00 (NON-CITY)

* FY 19 * FY 20 * FY 21 * FY 22 * * FY 19 * FY 20 * FY 21 * FY 22 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* 90 * * * * (C)* 382 * * * *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2019

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 19____________________________________________________________________________________________________________________________________
PLAN (C)* * * * * * * * * * * * 382 * 382
FORCST(C)* * * * * * * * * * * * 382 * 382
ACTUAL(C)* * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

801 P-3RODGRD NYRP- Rodale Pleassant Park Community Garden, Manhattan DEVSCOPE 07/17 12/17
CONS 300 CONSTRUCTION 292 0 06/19

850 P-3NYRPMV NYRP - Purchase of Maintenance Vehicle
EQFN 001 EQUIPMENT AND FURNITURE 90 0 06/19

------------------------------------------------------------------------------------------------------------------------------------

BUDGET LINE: P-MN534 FMS #: 846 A05 FRANKLIN AND ELEANOR ROOSEVELT INSTITUTE
AVAILABLE BALANCE AS OF: 07/31/18 $50,000.00 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $.00 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $975,000.00 (CITY) $.00 (NON-CITY)

* FY 19 * FY 20 * FY 21 * FY 22 * * FY 19 * FY 20 * FY 21 * FY 22 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* * * * * (C)* 50 * * * *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2019

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 19____________________________________________________________________________________________________________________________________
PLAN (C)* * * * * * * * * * * * 50 * 50
FORCST(C)* * * * * * * * * * * * 50 * 50
ACTUAL(C)* * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

846 P-3FDRFFP FDR Four Freedoms Park Lighting Project DEVSCOPE 07/15 09/15
CONS 310 CONSTRUCTION 50 0 06/19

------------------------------------------------------------------------------------------------------------------------------------

SOLIMAR SOLASC JL132 NONE
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FY 2019 AUTHORIZED COMMITMENT PLAN PAGE: 951
WITH FY 2019 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

BUDGET LINE: P-MN665 FMS #: 846 A09 CITY PARKS FOUNDATION
AVAILABLE BALANCE AS OF: 07/31/18 $150,000.00 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $.00 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $.00 (CITY) $.00 (NON-CITY)

* FY 19 * FY 20 * FY 21 * FY 22 * * FY 19 * FY 20 * FY 21 * FY 22 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* * * * * (C)* 150 * * * *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2019

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 19____________________________________________________________________________________________________________________________________
PLAN (C)* * * * * * * * * * * * 150 * 150
FORCST(C)* * * * * * * * * * * * 150 * 150
ACTUAL(C)* * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

846 P-301SUMM CITY PARKS FOUND-SUMMERSTAGE RENOVATION M005 DEVSCOPE 08/16 01/17
CONS 405 CONSTRUCTION 150 0 06/19

------------------------------------------------------------------------------------------------------------------------------------

BUDGET LINE: P-M056 FMS #: 846 M56 ACQUISITION OF PROPERTY FOR PLAYGROUNDS AND PARKS, MANHATTAN
AVAILABLE BALANCE AS OF: 07/31/18 $1,500,000.52 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $.00 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $181,964.48 (CITY) $.00 (NON-CITY)

* FY 19 * FY 20 * FY 21 * FY 22 * * FY 19 * FY 20 * FY 21 * FY 22 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* 1,200 * * * * (C)* 1,500 * * * *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2019

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 19____________________________________________________________________________________________________________________________________
PLAN (C)* * * * * * * * * * * * 1,500 * 1,500
FORCST(C)* * * * * * * * * * * * 1,500 * 1,500
ACTUAL(C)* * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

846 P-3CG143S Community Garden on 143 Street- Acquisition
SITE AQ 310 SITE ACQUISITION 200 0 06/19

846 P-3JDWACQ Land Acuisition: JD Wilson Garden Harlem, Manhattan
CONS 300 CONSTRUCTION 300 0 06/19
CONS 310 CONSTRUCTION 1,000 0 06/19

------------------------------------------------------------------------------------------------------------------------------------

SOLIMAR SOLASC JL132 NONE
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FY 2019 AUTHORIZED COMMITMENT PLAN PAGE: 952
WITH FY 2019 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

BUDGET LINE: P-M094 FMS #: 846 M94 RECONSTRUCT ROGER MORRIS PARK INCLUDING MORRIS JUMEL MANSION, MANHATTA
AVAILABLE BALANCE AS OF: 07/31/18 $71,125.05 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $.00 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $399,165.95 (CITY) $.00 (NON-CITY)

* FY 19 * FY 20 * FY 21 * FY 22 * * FY 19 * FY 20 * FY 21 * FY 22 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* * * * * (C)* 50 * * * *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2019

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 19____________________________________________________________________________________________________________________________________
PLAN (C)* * * * * * * * * * * * 50 * 50
FORCST(C)* * * * * * * * * * * * 50 * 50
ACTUAL(C)* * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

846 P-312MJMR Morris Jumel mansion - exterior renovation DEVSCOPE 07/14 09/14
CONS 400 CONSTRUCTION 50 0 06/19

------------------------------------------------------------------------------------------------------------------------------------

BUDGET LINE: P-M245 FMS #: 846 M45 MISCELLANEOUS PARKS, PLAYGROUNDS, CONSTRUCTION, RECONSTRUCTION, MAN.
AVAILABLE BALANCE AS OF: 07/31/18 $14,663,327.93 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $7,363,885.75 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $42,149,071.36 (CITY) $.00 (NON-CITY)

* FY 19 * FY 20 * FY 21 * FY 22 * * FY 19 * FY 20 * FY 21 * FY 22 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* 1,190 * 5,400 * * * (C)* 4,749 * 8,475 * 7,159 * *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2019

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 19____________________________________________________________________________________________________________________________________
PLAN (C)* * * * * * * * * * * * 4,749 * 4,749
FORCST(C)* * * * * * * * * * * * 4,630 * 4,630
ACTUAL(C)* * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

801 P-3HILIN3 Highline Phase 3 DSGN 01/16 06/18
CONS 008 CONSTRUCTION 100 0 06/19

846 P-3BELLVU BELLEVUE PARK SOUTH, Mahattan DEVSCOPE 07/17 12/17
CONS 410 CONSTRUCTION 150 0 06/20

846 P-3BPPLGD BATTERY PARK PLAYGROUND (SOUTH FERRY-MTA) M005 DEVSCOPE 07/06 09/06
CONS GE 220 CONSTRUCTION GENERAL 350 0 06/20

SOLIMAR SOLASC JL132 NONE
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FY 2019 AUTHORIZED COMMITMENT PLAN PAGE: 953
WITH FY 2019 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

846 P-3BWWATE RPZ - WATER SERVICE INSTALLATION DEVSCOPE 07/17 12/17
CONS GE 305 CONSTRUCTION GENERAL 59 0 06/20
CONS GE 310 CONSTRUCTION GENERAL 53 0 06/20
CONS GE 315 CONSTRUCTION GENERAL 43 0 06/20

846 P-3CG143S Community Garden on 143 Street- Acquisition
SITE AQ 305 SITE ACQUISITION 300 0 06/20

846 P-3ESSTAT ELIZABETH CADY STANTON AND SUSAN B. ANTHONY STATUE FUND INC DEVSCOPE 07/17 12/17
CONS 001 CONSTRUCTION 100 0 06/20
CONS 002 CONSTRUCTION 500 0 06/20

846 P-3HRPP45 HRP TRUST - PIER 45: HEX PAVER RESTORATION PROJECT DEVSCOPE 07/17 12/17
CONS 001 CONSTRUCTION 230 0 06/19

846 P-3HRPTHS Hudson River Park Trust - Pier 25 Playground DEVSCOPE 07/16 12/16
CONS GE 370 CONSTRUCTION GENERAL 250 0 06/19

846 P-3LAGPLG FRIENDS OF LAGUARDIA PLACE GARDEN MG-41200-109M
CO#: RR CONS 500 CONSTRUCTION 14 0 06/21

846 P-3LPLZCG La Plaza Cultural Community Garden: Fence Renovation DEVSCOPE 07/15 09/15
CONS 001 CONSTRUCTION 70 0 06/19

846 P-3PIN181 PINEHURST AV/181ST - STAIRCASE/GARDEN UPGRADES DEVSCOPE 07/17 12/17
CONS 100 CONSTRUCTION 225 0 06/20

846 P-3P42EPK Pier 42-construct a new 8 acre park, M369-115M DEVSCOPE 07/14 09/14
CONS 300 CONSTRUCTION 250 0 06/20

846 P-3RIVSTP RIVERBANK STATE PARK - Culttural & Auditorium
CONS 300 CONSTRUCTION 375 0 06/19

846 P-3RIVSTR RIVERSIDE PARK--102nd ST Staircase, Manhattan DEVSCOPE 07/17 12/17
CONS 310 CONSTRUCTION 1,250 0 06/20

846 P-3RVSSCA Riverside Pk-Skate park at 109 St. DEVSCOPE 07/14 09/14
CONS 300 CONSTRUCTION 300 0 06/19

846 P-3SEWARD SEWARD PARK- RESTORATION OF SCHIFF FOUNTAIN DEVSCOPE 07/17 12/17
CONS 305 CONSTRUCTION 200 0 06/21

846 P-300FDCG Frederick Douglass Boulevard Community Garden Restoration DEVSCOPE 07/17 12/17
CONS 100 CONSTRUCTION 119 0 06/19

846 P-301BPOC Battery Park Office convert to Comfort station M005 DEVSCOPE 07/12 09/12
CONS 500 CONSTRUCTION 500 0 06/21

846 P-301EPPK Elizabeth H. Berger Plaza, Manhattan DEVSCOPE 07/11 09/11
CONS GE 320 CONSTRUCTION GENERAL 300 0 06/19

846 P-301SUMM CITY PARKS FOUND-SUMMERSTAGE RENOVATION M005 DEVSCOPE 08/16 01/17
EQFN 415 EQUIPMENT AND FURNITURE 50 0 06/19

SOLIMAR SOLASC JL132 NONE
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FY 2019 AUTHORIZED COMMITMENT PLAN PAGE: 954
WITH FY 2019 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

846 P-302DPCA DESALVIO PLGD RECON - ADULT USE & KID PLAY AREAS M218 DEVSCOPE 07/11 10/13
SVCS 540 SERVICES 1 0 06/19

846 P-302GLAF DEP Shaft Site -- Grand & Lafayette Streets DEVSCOPE 07/13 09/13
CONS GE 335 CONSTRUCTION GENERAL 70 0 06/20

846 P-302MHSA DEP Shaft Site 31B at Bowery and East 4th Street DEVSCOPE 07/17 12/17
CONS 410 CONSTRUCTION 70 0 06/20

846 P-302M245 DOWNING & MINETTA PK/PLGD MG-798
CO#: RR CONS 006 CONSTRUCTION 3 0 06/21

846 P-303ALEN LMDC -PIKE - ALLEN STREET MALLS M004-108M
CO#: RR CONS GE 315 CONSTRUCTION GENERAL 1 0 06/21

846 P-303ASRC Al Smith Rec Cntr-replace a/c & new windows DEVSCOPE 07/14 09/14
CONS 300 CONSTRUCTION 200 0 06/21

846 P-303ERFB EAST RIVER PK - FIRE BOATHOUSE RENOVATION M144-114MA DEVSCOPE 07/12 09/14
CONS GE 310 CONSTRUCTION GENERAL 550 0 06/19
CONS GE 320 CONSTRUCTION GENERAL 150 0 06/20

846 P-303LGPK CPI PH1 - LUTHER GULICK PARK - RECON WEST PORTION DEVSCOPE 07/09 09/09
CONS GE 316 CONSTRUCTION GENERAL 225 0 06/19
CONS GE 317 CONSTRUCTION GENERAL 119 0 06/19

846 P-303MCKY McKinley Playground renovation DEVSCOPE 07/16 12/16
CONS 500 CONSTRUCTION 414 0 06/20

846 P-303SDRB Sara D. Roosevelt PK Store room convert to bathroom M105 DEVSCOPE 07/12 06/16
CONS GE 460 CONSTRUCTION GENERAL 159 0 06/19
CONS 465 CONSTRUCTION 91 0 06/19

846 P-303SDRP Sara D. Roosevelt Park - Pathways, sidewalks, exterior walls DEVSCOPE 07/15 12/15
CONS 310 CONSTRUCTION 200 0 06/21
CONS 400 CONSTRUCTION 300 0 06/21
CONS 410 CONSTRUCTION 200 0 06/21
CONS 420 CONSTRUCTION 574 0 06/21

846 P-304DWIT De Witt Clinton Park DEVSCOPE 07/16 12/16
CONS 360 CONSTRUCTION 500 0 06/20

846 P-304HR40 Hudson River Park - Pier 46 Athletic Fields DEVSCOPE 07/12 09/12
CONS GE 300 CONSTRUCTION GENERAL 90 0 06/19

846 P-305MSEL Madison Square Park Improvments, Manhattan DEVSCOPE 07/17 12/17
CONS 100 CONSTRUCTION 200 0 06/21
CONS 105 CONSTRUCTION 1,750 0 06/21
CONS 410 CONSTRUCTION 150 0 06/21

846 P-306ASLV Asser Levy Recreation Center DEVSCOPE 07/15 09/15
CONS 310 CONSTRUCTION 200 0 06/21

SOLIMAR SOLASC JL132 NONE
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FY 2019 AUTHORIZED COMMITMENT PLAN PAGE: 955
WITH FY 2019 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

846 P-306SUTT SUTTON PLACE PARK M108-199
CO#: R1 CONS 110 CONSTRUCTION 4 0 06/21

846 P-307BLOC CPI PH2 - Bloomingdale Comfort Station (CONS) DEVSCOPE 07/17 12/17
CONS 430 CONSTRUCTION 42 0 06/19

846 P-307CPTU CENTRAL PARK EAST - TECHNOLOGY UPGRADE
EQFN 300 EQUIPMENT AND FURNITURE 35 0 06/20

846 P-307RCAR RIVERSIDE PARK = STAIRS @ CARRERE M071-109M CLOSE 03/10 03/13
CO#: RR CONS 430 CONSTRUCTION 2 0 06/21

846 P-307RPKP RIVERSIDE PARK - KAYAKING PROJECT: RESTORE KAYAK DOCK DEVSCOPE 07/17 12/17
CONS 001 CONSTRUCTION 195 0 06/21
CONS 002 CONSTRUCTION 405 0 06/21

846 P-307SAPO MATTHEW P. SAPOLIN PARK PLAYGROUND: PLAYGROUND EQUIPMENT DEVSCOPE 07/17 12/17
CONS 100 CONSTRUCTION 50 0 06/21
CONS 105 CONSTRUCTION 820 0 06/21

846 P-307TRDR Theodore Roosevelt Park Dog Run Renovation DEVSCOPE 07/13 09/13
CONS GE 300 CONSTRUCTION GENERAL 45 0 06/20
CONS GE 310 CONSTRUCTION GENERAL 45 0 06/20
CONS GE 400 CONSTRUCTION GENERAL 100 0 06/21

846 P-308AGDO Ashphalt Green: Exterior Pedestrian Corridor, Manhattan DEVSCOPE 07/17 12/17
CONS 300 CONSTRUCTION 200 0 06/19

846 P-308CSPG Carl Schurz Playground Reconstruction DEVSCOPE 07/16 12/16
CONS GE 310 CONSTRUCTION GENERAL 435 0 06/20
CONS GE 400 CONSTRUCTION GENERAL 300 0 06/20
CONS GE 405 CONSTRUCTION GENERAL 40 0 06/20

846 P-308MHM2 MERCHANT HOUSE MUSEUM- EAST FACADE & SHUTTER RESTO M318 DEVSCOPE 07/11 09/11
CONS GE 310 CONSTRUCTION GENERAL 250 0 06/19

846 P-309B125 PS 125 Playground Synthetic Turf Installation DEVSCOPE 07/15 09/15
CONS GE 310 CONSTRUCTION GENERAL 500 0 06/21

846 P-309MPMP Morningside Park: Renovation of Middle Playground DEVSCOPE 07/16 12/16
DSGN 310 DESIGN 62 0 06/19
CONS 400 CONSTRUCTION 500 0 06/20
CONS 405 CONSTRUCTION 400 0 06/20
CONS 408 CONSTRUCTION 375 0 06/20
CONS 410 CONSTRUCTION 650 0 06/20
CONS 412 CONSTRUCTION 633 0 06/20
CONS 415 CONSTRUCTION 63 0 06/21

846 P-309RBUS RVSD DR -TIEMANN PL TO 97TH ST DEVSCOPE 12/05 03/06
CONS GE 310 CONSTRUCTION GENERAL 54 0 06/19

846 P-309SKRP Sakura Park - Reconstruction of the Staircase DEVSCOPE 07/16 12/16
CONS 305 CONSTRUCTION 14 0 06/19

SOLIMAR SOLASC JL132 NONE
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FY 2019 AUTHORIZED COMMITMENT PLAN PAGE: 956
WITH FY 2019 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

CONS 310 CONSTRUCTION 229 0 06/19

846 P-310FJTC FRED JOHNSON TENNIS COURTS RENOVATION M159-111M
CONS GE 300 CONSTRUCTION GENERAL 78 0 06/19

846 P-310HCOM HANSBOROUGH REC CTR COMPUTER PURCHASE M131 DEVSCOPE 07/06 09/06
CONS GE 300 CONSTRUCTION GENERAL 45 0 06/19

846 P-310JRGY Jackie Robinson Rec Ctr-replace gym floor DEVSCOPE 07/14 09/14
CONS 300 CONSTRUCTION 150 0 06/21

846 P-3107STP 107TH Street Pier Renovation M108-216M DEVSCOPE 07/15 09/15
CONS 311 CONSTRUCTION 237 0 06/20

846 P-312DFAR DYCKMAN FARMHOUSE : ADA RAMP AND BATHROOM RENOVATION DEVSCOPE 07/16 12/16
CONS 300 CONSTRUCTION 375 0 06/19

846 P-312DMAR DYCKMAN MARINA ECO DOCK RC M028 DEVSCOPE 07/12 09/12
CONS GE 300 CONSTRUCTION GENERAL 215 0 06/21
CONS 400 CONSTRUCTION 35 0 06/21

846 P-312FTSR FT TRYON PARK STAIRCASE M029-111M CLOSE 03/10 10/18
CONS 400 CONSTRUCTION 10 0 06/19
CONS GE 510 CONSTRUCTION GENERAL 246 0 06/20

846 P-312HBBS HIGHBRIDGE PARK BRUSH STAIR RECON M037-109M DEVSCOPE 07/09 09/09
CONS 430 CONSTRUCTION 1 0 06/19

846 P-312INNG RIVERSIDE-INWOOD NEIGHBORHOOD GARDENS, INC. DEVSCOPE 07/17 12/17
CONS 001 CONSTRUCTION 50 0 06/20

846 P-312MJMR Morris Jumel mansion - exterior renovation DEVSCOPE 07/14 09/14
CONS 405 CONSTRUCTION 128 0 06/21

846 P-6NCRC15 FY15 Citywide Nature & Rec Ctr CNYG-1215MA DEVSCOPE 07/15 12/15
CONS GE 314 CONSTRUCTION GENERAL 200 0 06/19

846 P-6PBBP15 FY15 Recon plumbing system in bldg & pool CW CNYG-1415M DEVSCOPE 08/17 01/18
CONS GE 313 CONSTRUCTION GENERAL 160 0 06/19

------------------------------------------------------------------------------------------------------------------------------------

SOLIMAR SOLASC JL132 NONE
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FY 2019 AUTHORIZED COMMITMENT PLAN PAGE: 957
WITH FY 2019 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

BUDGET LINE: P-M380 FMS #: 846 M05 RIVERSIDE PARK, MANHATTAN, GENERAL REHABILITATION.
AVAILABLE BALANCE AS OF: 07/31/18 $508,477.68 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $7,824.18 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $2,110,481.14 (CITY) $5,000.00 (NON-CITY)

* FY 19 * FY 20 * FY 21 * FY 22 * * FY 19 * FY 20 * FY 21 * FY 22 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* 500 * * * * (C)* 500 * * * *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2019

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 19____________________________________________________________________________________________________________________________________
PLAN (C)* * * * * * * * * * * * 500 * 500
FORCST(C)* * * * * * * * * * * * 500 * 500
ACTUAL(C)* * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

846 P-3RVSSCA Riverside Pk-Skate park at 109 St. DEVSCOPE 07/14 09/14
CONS 310 CONSTRUCTION 500 0 06/19

------------------------------------------------------------------------------------------------------------------------------------

BUDGET LINE: P-M822 FMS #: 846 M22 STREET AND PARK TREE PLANTING, MANHATTAN
AVAILABLE BALANCE AS OF: 07/31/18 $203,913.37 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $.00 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $1,669,792.30 (CITY) $.00 (NON-CITY)

* FY 19 * FY 20 * FY 21 * FY 22 * * FY 19 * FY 20 * FY 21 * FY 22 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* * * * * (C)* 44 * * * *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2019

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 19____________________________________________________________________________________________________________________________________
PLAN (C)* * * * * * * * * * * * 44 * 44
FORCST(C)* * * * * * * * * * * * 44 * 44
ACTUAL(C)* * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

846 P-3PLG14C R/C OF Playgrounds multisites FY14 Manhattan (MG-315MA1) DEVSCOPE 07/14 09/14
CONS 306 CONSTRUCTION 44 0 06/19

------------------------------------------------------------------------------------------------------------------------------------

SOLIMAR SOLASC JL132 NONE
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FY 2019 AUTHORIZED COMMITMENT PLAN PAGE: 958
WITH FY 2019 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

BUDGET LINE: P-QN534 FMS #: 846 A08 FRANKLIN AND ELEANOR ROOSEVELT INSTITUTE
AVAILABLE BALANCE AS OF: 07/31/18 $300,000.00 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $.00 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $.00 (CITY) $.00 (NON-CITY)

* FY 19 * FY 20 * FY 21 * FY 22 * * FY 19 * FY 20 * FY 21 * FY 22 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* * * * * (C)* * 300 * * *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2019

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 19____________________________________________________________________________________________________________________________________
PLAN (C)* * * * * * * * * * * * *
FORCST(C)* * * * * * * * * * * * *
ACTUAL(C)* * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

846 P-3FDRFFP FDR Four Freedoms Park Lighting Project DEVSCOPE 07/15 09/15
CONS 300 CONSTRUCTION 300 0 06/20

------------------------------------------------------------------------------------------------------------------------------------

BUDGET LINE: P-Q001 FMS #: 846 Q01 FLUSHING MEADOW PARK DEVELOPMENT
AVAILABLE BALANCE AS OF: 07/31/18 $10,250,750.93 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $191,031.40 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $38,437,647.33 (CITY) $65,000.00 (NON-CITY)

* FY 19 * FY 20 * FY 21 * FY 22 * * FY 19 * FY 20 * FY 21 * FY 22 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* * * * * (C)* 5,249 * 5,000 * * *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2019

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 19____________________________________________________________________________________________________________________________________
PLAN (C)* * * * * * * * * * * * 5,249 * 5,249
FORCST(C)* * * * * * * * * * * * 5,249 * 5,249
ACTUAL(C)* * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

846 P-415PAVI FMCP - NYS PAVILION RC Q099-116M DEVSCOPE 07/07 09/15
CONS GE 350 CONSTRUCTION GENERAL 5,249 0 06/19
CONS GE 355 CONSTRUCTION GENERAL 5,000 0 06/20

------------------------------------------------------------------------------------------------------------------------------------

SOLIMAR SOLASC JL132 NONE
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FY 2019 AUTHORIZED COMMITMENT PLAN PAGE: 959
WITH FY 2019 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

BUDGET LINE: P-Q002 FMS #: 846 Q02 ALLEY POND PARK
AVAILABLE BALANCE AS OF: 07/31/18 $4,832,328.89 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $141,475.00 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $1,511,472.11 (CITY) $326,177.00 (NON-CITY)

* FY 19 * FY 20 * FY 21 * FY 22 * * FY 19 * FY 20 * FY 21 * FY 22 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* * * * * (C)* * 4,828 * * *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2019

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 19____________________________________________________________________________________________________________________________________
PLAN (C)* * * * * * * * * * * * *
FORCST(C)* * * * * * * * * * * * *
ACTUAL(C)* * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

846 P-411APE2 ALLEY POND ENVIRONMENTAL CENTER & CONS. OF ANNEX Q001-110M CLOSE 05/18 05/19
CONS GE 297 CONSTRUCTION GENERAL 2,828 0 06/20
CONS 920 CONSTRUCTION 2,000 0 06/20

------------------------------------------------------------------------------------------------------------------------------------

BUDGET LINE: P-Q003 FMS #: 846 Q03 MISCELLANEOUS PARKS, PLAYGROUNDS AND STRUCTURES: QUEENS
AVAILABLE BALANCE AS OF: 07/31/18 $3,521,000.54 (CITY) $.52 (NON-CITY)
CONTRACT LIABILITY: $150,936.46 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $2,747,219.22 (CITY) $768,212.48 (NON-CITY)

* FY 19 * FY 20 * FY 21 * FY 22 * * FY 19 * FY 20 * FY 21 * FY 22 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* * * * * (C)* 204 * 3,318 * * *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2019

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 19____________________________________________________________________________________________________________________________________
PLAN (C)* * * * * * * * * * * * 204 * 204
FORCST(C)* * * * * * * * * * * * 204 * 204
ACTUAL(C)* * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

846 P-4BC94ST Rockaway Beach Shorefront Flagpole Construction Q163-116M DEVSCOPE 07/15 09/15
DSGN 002 DESIGN 7 0 06/19
CONS 400 CONSTRUCTION 84 0 06/19

846 P-4BWALK1 FY12 Queens Boardwalks (FEMA Funded) Q162-212M DEVSCOPE 07/12 09/12
CONS 315 CONSTRUCTION 1 0 06/20

SOLIMAR SOLASC JL132 NONE
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FY 2019 AUTHORIZED COMMITMENT PLAN PAGE: 960
WITH FY 2019 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

846 P-4SHREAC Shorefront Parkway Adventure Course DEVSCOPE 07/17 12/17
CONS GE 300 CONSTRUCTION GENERAL 62 0 06/20
CONS GE 310 CONSTRUCTION GENERAL 346 0 06/20

846 P-4SHREDP Shorefront Parkway Dog Park DEVSCOPE 07/17 12/17
CONS GE 300 CONSTRUCTION GENERAL 24 0 06/20
CONS GE 310 CONSTRUCTION GENERAL 130 0 06/20

846 P-4SHREPG Shorefront Tot Playground and Plaza Area Q163-318M DEVSCOPE 07/17 12/17
CONS GE 300 CONSTRUCTION GENERAL 97 0 06/20
CONS GE 310 CONSTRUCTION GENERAL 547 0 06/20

846 P-4SHRESA Shorefront Parkway Park Amenities DEVSCOPE 07/17 12/17
CONS GE 300 CONSTRUCTION GENERAL 54 0 06/19
CONS GE 305 CONSTRUCTION GENERAL 305 0 06/20

846 P-4SHRESF Shorefront Parkway Multi-Purpose Sports Field Cons. DEVSCOPE 07/17 12/17
DSGN 300 DESIGN 59 0 06/19
CONS 320 CONSTRUCTION 618 0 06/20

846 P-413COV2 Sunset Cove Pk Oyster Garden/Boardwalk Cons. Q498-117M DEVSCOPE 07/16 12/16
CONS GE 300 CONSTRUCTION GENERAL 909 0 06/20
CONS 400 CONSTRUCTION 91 0 06/20

846 P-414LABY Shorefront Labyrinth and Seating Area DEVSCOPE 07/17 12/17
DSGN 330 DESIGN 4 0 06/20
CONS 340 CONSTRUCTION 44 0 06/20
CONS 350 CONSTRUCTION 138 0 06/20

846 P-6CBPOOL ELEC. SYS. VAR. POOLS BKLYN, QNS, S.I. CNYG-1200M
CO#: RR CONS GE 205 CONSTRUCTION GENERAL 2 0 06/20

------------------------------------------------------------------------------------------------------------------------------------

SOLIMAR SOLASC JL132 NONE
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FY 2019 AUTHORIZED COMMITMENT PLAN PAGE: 961
WITH FY 2019 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

BUDGET LINE: P-Q010 FMS #: 846 Q10 QUEENS COUNTY FARM MUSEUM, IMPROVEMENTS
AVAILABLE BALANCE AS OF: 07/31/18 $383,422.75 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $62,480.80 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $1,541,813.68 (CITY) $.00 (NON-CITY)

* FY 19 * FY 20 * FY 21 * FY 22 * * FY 19 * FY 20 * FY 21 * FY 22 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* * * * * (C)* 375 * * * *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2019

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 19____________________________________________________________________________________________________________________________________
PLAN (C)* * * * * * * * * * * * 375 * 375
FORCST(C)* * * * * * * * * * * * 375 * 375
ACTUAL(C)* * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

850 P-413QCF1 QUEENS CTY FARM MUSEUM PHASE 2 FARMLAND RESTORATION PROJSTRT 04/16 05/16
CONS GE 300 CONSTRUCTION GENERAL 375 0 06/19

------------------------------------------------------------------------------------------------------------------------------------

BUDGET LINE: P-Q126 FMS #: 846 Q26 FRANK GOLDEN PARK, QUEENS
AVAILABLE BALANCE AS OF: 07/31/18 $2,113,277.69 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $221,199.82 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $164,608.49 (CITY) $.00 (NON-CITY)

* FY 19 * FY 20 * FY 21 * FY 22 * * FY 19 * FY 20 * FY 21 * FY 22 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* * * * * (C)* * 2,154 * * *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2019

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 19____________________________________________________________________________________________________________________________________
PLAN (C)* * * * * * * * * * * * *
FORCST(C)* * * * * * * * * * * * *
ACTUAL(C)* * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

846 P-407FGP2 Frank Golden Pk - R/C of Athletic Fields Phase II Q445-118M DEVSCOPE 07/14 09/14
CONS GE 320 CONSTRUCTION GENERAL 1,777 0 06/20
CONS 340 CONSTRUCTION 377 0 06/20

------------------------------------------------------------------------------------------------------------------------------------

SOLIMAR SOLASC JL132 NONE
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FY 2019 AUTHORIZED COMMITMENT PLAN PAGE: 962
WITH FY 2019 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

BUDGET LINE: P-Q245 FMS #: 846 Q45 MISCELLANEOUS PARKS, PLAYGROUNDS, CONSTRUCTION, RECONSTRUCTION, QUEENS
AVAILABLE BALANCE AS OF: 07/31/18 $82,216,671.85 (CITY) $.05 (NON-CITY)
CONTRACT LIABILITY: $34,131,895.63 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $104,172,971.76 (CITY) $82,238.47 (NON-CITY)

* FY 19 * FY 20 * FY 21 * FY 22 * * FY 19 * FY 20 * FY 21 * FY 22 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* 11,636 * 5,665 * 2,725 * * (C)* 26,957 * 48,292 * 18,593 * *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2019

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 19____________________________________________________________________________________________________________________________________
PLAN (C)* 3,244 * 128 * 1,355 * 757 * * * * * * * * 21,473 * 26,957
FORCST(C)* 3,244 * 128 * 1,355 * 757 * * * * * * * * 21,473 * 26,957
ACTUAL(C)* 3,244 * * * * * * * * * * * * 3,244

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

801 ECODOCKHC ECO-DOCK AT HALLETS COVE DSGN 01/16 06/18
CONS 003 CONSTRUCTION 3,000 0 06/19

846 P-4ANCH02 Anchor Pk - Astoria Park PH1: Synthetic Turf Track Q004-218M DEVSCOPE 07/17 12/17
CONS GE 310 CONSTRUCTION GENERAL 750 0 06/19

846 P-4BRNKHF Brinkerhoff Cemetery Acquisition DEVSCOPE 07/15 09/15
CONS 350 CONSTRUCTION 150 0 06/19

846 P-4BWALK1 FY12 Queens Boardwalks (FEMA Funded) Q162-212M DEVSCOPE 07/12 09/12
CO#: RR CONS 320 CONSTRUCTION 1,158 0 06/20

846 P-4BWIDEM QUEENS - MULTI SITE QG-1216M DEVSCOPE 07/16 01/17
CONS 410 CONSTRUCTION 107 0 06/19

846 P-4CROCLL Crocheron Park Little League Field Upgrades Q012-117M DEVSCOPE 07/15 09/15
CONS GE 003 CONSTRUCTION GENERAL 649 0 06/20
CONS GE 004 CONSTRUCTION GENERAL 18 0 06/20

846 P-4FMMAUR FMCP Mauro Playground Upgrades Q099-917M DEVSCOPE 07/15 09/15
DSGN 002 DESIGN 16 0 09/18
CONS 003 CONSTRUCTION 420 0 06/20
CONS 004 CONSTRUCTION 3,759 0 06/20

846 P-4GLNOAK Tenney Park (Glen Oaks Oval) Bball Ct. & Play Equipment R/C DEVSCOPE 07/15 09/15
DSGN 320 DESIGN 17 0 06/20
CONS 350 CONSTRUCTION 1,314 0 06/20

846 P-4HCOVPG Hallets Cove Playground R/C Q226-117M DEVSCOPE 07/15 09/15
CONS GE 001 CONSTRUCTION GENERAL 1,339 0 09/18

846 P-4IDLETB IDLEWILD PARK CONSTRUCTION OF NATURE TRAIL AND BOARDWALK DEVSCOPE 07/16 12/16
CONS 300 CONSTRUCTION 1,000 0 06/20

SOLIMAR SOLASC JL132 NONE
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FY 2019 AUTHORIZED COMMITMENT PLAN PAGE: 963
WITH FY 2019 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

846 P-4LATRUF RUFUS KING MANOR & LEWIS H LATIMER HOUSE ROOFS QG-411M DEVSCOPE 07/10 07/11
CONS 401 CONSTRUCTION 108 0 06/19
CONS 420 CONSTRUCTION 633 0 06/19

846 P-4PLG12B FY12 Reconstruction of plgr Queens QG-212M DEVSCOPE 07/11 09/11
CONS 140 CONSTRUCTION 57 0 06/20
CONS 150 CONSTRUCTION 124 0 06/20

846 P-4PLG13H FY13 Queens Plgrd Multisite QG-514MA DEVSCOPE 07/13 09/13
CONS 431 CONSTRUCTION 22 0 06/20

846 P-4QMULTI QUEENS MULTISITE QG-406M - CONSULTANT DESIGN DEVSCOPE 10/03 01/04
CONS 410 CONSTRUCTION 2 0 06/20

846 P-4QWCABR Queens Wildlife Center Marsh Bridge Repair DEVSCOPE 07/15 09/15
CONS 002 CONSTRUCTION 4 0 06/19
CONS 005 CONSTRUCTION 7 0 06/19

846 P-4QWCAMS Queens Wildlife Center Aviary Mesh Replacement DEVSCOPE 07/15 09/15
CONS 001 CONSTRUCTION 400 0 06/21

846 P-4RAINE2 Rainey Park
CONS 350 CONSTRUCTION 800 0 06/21

846 P-4RDGEWD Rosemary's Plgd R/C Q398-117M DEVSCOPE 07/15 09/15
CONS 320 CONSTRUCTION 2,430 0 06/19
CONS 410 CONSTRUCTION 265 0 06/19

846 P-4TRE18A FY18 Street Tree Queens CBs 1-5 QG- DEVSCOPE 07/17 12/17
CONS 310 CONSTRUCTION 500 0 06/19

846 P-4VANDOH VON DOHLEN PK C/S & PLAYGROUND Q105-108MA DEVSCOPE 07/06 09/06
CONS 405 CONSTRUCTION 1 0 06/19

846 P-4VIETNA VIETNAM VETERAN MEMORIAL - ELMHURST PARK Q492-117M DEVSCOPE 07/06 09/06
CONS 370 CONSTRUCTION 253 0 06/19

846 P-400LNCP Challenge Playground R/C Q346-118M DEVSCOPE 07/17 12/17
DSGN 001 DESIGN 84 0 10/18
CONS 002 CONSTRUCTION 2,488 0 06/20
DSGN 003 DESIGN 8 0 06/20
CONS 310 CONSTRUCTION 420 0 06/20

846 P-401JOEM Joe Michael's Mile Path and Lighting Q135-214M DEVSCOPE 07/13 09/13
CONS GE 301 CONSTRUCTION GENERAL 16 0 08/18
CONS 302 CONSTRUCTION 132 0 06/19
CONS 303 CONSTRUCTION 116 0 06/20
CONS 400 CONSTRUCTION 84 0 06/20

846 P-401RAV2 Ravenswood Playground R/C Q333-118M DEVSCOPE 07/16 12/16
DSGN 310 DESIGN 112 0 08/18
DSGN 315 DESIGN 10 0 06/19
DSGN 316 DESIGN 2 0 06/20

SOLIMAR SOLASC JL132 NONE
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FY 2019 AUTHORIZED COMMITMENT PLAN PAGE: 964
WITH FY 2019 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

CONS GE 320 CONSTRUCTION GENERAL 500 0 06/20
CONS 410 CONSTRUCTION 1,721 0 06/20
CONS 421 CONSTRUCTION 165 0 06/20

846 P-401SOC2 Socrates Sculpture Park Building Expansion DEVSCOPE 07/15 09/15
CONS 300 CONSTRUCTION 600 0 06/20
CONS 310 CONSTRUCTION 750 0 06/20
CONS 330 CONSTRUCTION 261 0 06/20

846 P-401SOC3 SOCRATES SCULPTURE PARK -REPAIR TO SEAWALL DEVSCOPE 07/17 12/17
CNSP SU 200 CONSTRUCTION SUPERVISION CONSULTANT SUPERVISION OF 62 0 06/19
CONS GE 300 CONSTRUCTION GENERAL 625 0 06/21
CONS 400 CONSTRUCTION 63 0 06/21

846 P-401WFF1 WHITEY FORD FIELD: R/C OF BASEBALL FIELD Q215-118M
CONS 003 CONSTRUCTION 1,273 0 06/20
DSGN 004 DESIGN 2 0 06/20
CONS 310 CONSTRUCTION 217 0 06/20

846 P-402HART HART PLGD PLAY EQUIPMENT AND SPRAY SHOWER DEVSCOPE 07/13 09/13
CONS GE 320 CONSTRUCTION GENERAL 1,138 0 06/20
CONS GE 330 CONSTRUCTION GENERAL 242 0 06/20

846 P-402JFPG JOHN F. MURRAY PLAYGROUND(east of ballfield) Q141-107M DEVSCOPE 07/06 09/06
CO#: RR CONS GE 300 CONSTRUCTION GENERAL 55 0 06/20

846 P-402JFP3 JOHN F MURRAY PLAYGROUND Q141-111M DEVSCOPE 07/11 09/11
CO#: R1 CONS GE 300 CONSTRUCTION GENERAL 69 0 06/20

846 P-403TPAQ Travers Park - Acquisition /Expansion QG-47350-111M DEVSCOPE 07/12 09/12
SITE AQ 301 SITE ACQUISITION 63 0 06/20

846 P-403TTOT Travers Park Tot Lot R/C Q303-117M DEVSCOPE 07/16 12/16
CONS GE 300 CONSTRUCTION GENERAL 200 0 06/20
CONS GE 310 CONSTRUCTION GENERAL 1,618 0 06/20
CONS 400 CONSTRUCTION 182 0 06/20

846 P-404CCPS Moore Homestead Playground R/C Q361-115M DEVSCOPE 07/13 09/13
CONS GE 350 CONSTRUCTION GENERAL 274 0 06/19
CONS 370 CONSTRUCTION 3,276 0 06/19
DSGN 400 DESIGN 4 0 06/19
DSGN 405 DESIGN 34 0 06/19
CNSP 410 CONSTRUCTION SUPERVISION 34 0 06/19
CNSP 420 CONSTRUCTION SUPERVISION 306 0 06/19

846 P-404CGPG CORONA GOLF PLAYGROUND RC & C/S Q450-105M
CO#: RR CONS GE 300 CONSTRUCTION GENERAL 8 0 06/20
CO#: RR CONS GE 390 CONSTRUCTION GENERAL 82 0 06/20

846 P-404CROW Crowley Playground R/C DEVSCOPE 07/15 09/15
CONS 300 CONSTRUCTION 1,000 0 06/21
CONS 305 CONSTRUCTION 500 0 06/21
CONS 310 CONSTRUCTION 1,000 0 06/20

SOLIMAR SOLASC JL132 NONE
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FY 2019 AUTHORIZED COMMITMENT PLAN PAGE: 965
WITH FY 2019 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

846 P-405JPSS Juniper Valley Park Spray Shower R/C Q102-117M DEVSCOPE 07/16 12/16
CONS GE 300 CONSTRUCTION GENERAL 1,244 0 07/18
CONS 310 CONSTRUCTION 550 0 06/19
CNSP GE 400 CONSTRUCTION SUPERVISION GENERAL 206 0 10/18

846 P-405JPUG Juniper Valley Playground RC Q102-110M CLOSE 03/10 03/13
CO#: RR CONS GE 050 CONSTRUCTION GENERAL 12 0 06/20

846 P-405STRR Starr Playground MPPA R/C Q291-118M DEVSCOPE 07/16 12/16
CONS GE 320 CONSTRUCTION GENERAL 1,000 0 06/20
CONS 340 CONSTRUCTION 738 0 06/20
DSGN 410 DESIGN 25 0 06/20

846 P-406LBA2 LOST BATTALION HALL GYM FLOOR Q401 DEVSCOPE 07/13 09/17
CONS GE 300 CONSTRUCTION GENERAL 773 0 06/20
CONS 400 CONSTRUCTION 77 0 06/20

846 P-406PG62 Playground Sixty Two R/C DEVSCOPE 07/15 09/15
CONS 400 CONSTRUCTION 595 0 06/21
CONS 410 CONSTRUCTION 500 0 06/21
CONS 420 CONSTRUCTION 685 0 06/21

846 P-407BHRE BOWNE HOUSE RESTORATION Q022-110M CLOSE 02/13 02/14
CONS 395 CONSTRUCTION 4 0 06/20

CO#: 4A CONS GE 395 CONSTRUCTION GENERAL 2 0 06/20
CONS GE 396 CONSTRUCTION GENERAL 175 0 06/20
CONS 400 CONSTRUCTION 297 0 06/20

846 P-407BTPL Bay Terrace Playground R/C Q399-118M DEVSCOPE 07/16 12/16
DSGN 305 DESIGN 30 0 06/20
CONS 400 CONSTRUCTION 2,179 0 06/20

846 P-407MAPL Maple Playground R/C DEVSCOPE 07/15 09/15
CONS 360 CONSTRUCTION 46 0 06/21
CONS 370 CONSTRUCTION 410 0 06/21
CONS 380 CONSTRUCTION 2,500 0 06/21
CONS 390 CONSTRUCTION 700 0 06/21
DSGN 450 DESIGN 1 0 06/21
DSGN 460 DESIGN 12 0 06/21

846 P-407MFL2 Old Town of Flushing Burial Ground Monument Cons. DEVSCOPE 07/10 09/10
CONS GE 300 CONSTRUCTION GENERAL 100 0 06/20
CONS GE 301 CONSTRUCTION GENERAL 1,500 0 06/20

846 P-407MPSW MACNEIL PARK SEAWALL Q009-114MA DEVSCOPE 07/13 09/13
CONS GE 315 CONSTRUCTION GENERAL 395 0 06/19
CONS GE 340 CONSTRUCTION GENERAL 220 0 06/20

846 P-408HOV2 Hoover Playground
CONS 310 CONSTRUCTION 1,105 0 06/21
CONS 400 CONSTRUCTION 1,195 0 06/20

SOLIMAR SOLASC JL132 NONE
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FY 2019 AUTHORIZED COMMITMENT PLAN PAGE: 966
WITH FY 2019 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

846 P-408MLDY Site for Mother Language Day in Captain Tilly Park DEVSCOPE 07/17 12/17
CONS GE 300 CONSTRUCTION GENERAL 500 0 06/21

846 P-409FPG3 FOREST PARK GREENHOUSES Q015-215M DEVSCOPE 12/12 02/13
CONS 311 CONSTRUCTION 1 0 06/19
CONS 400 CONSTRUCTION 1,223 0 06/19

846 P-410BYRN Edward Byrne Park Playground C/S DEVSCOPE 07/17 12/17
CONS 100 CONSTRUCTION 273 0 06/20
CONS GE 300 CONSTRUCTION GENERAL 2,727 0 06/20

846 P-410SCN2 Harold Schneiderman Playground Upgrades DEVSCOPE 07/17 12/17
CONS 320 CONSTRUCTION 2,250 0 06/20

846 P-411APE2 ALLEY POND ENVIRONMENTAL CENTER & CONS. OF ANNEX Q001-110M CLOSE 05/18 05/19
CONS GE 600 CONSTRUCTION GENERAL 1,000 0 06/20
CONS 900 CONSTRUCTION 1,000 0 06/20

846 P-411C567 Udall's Cove Land Acquisition DEVSCOPE 07/03 09/03
SITE 401 SITE 250 0 06/20

846 P-412BAI2 Baisley Pond Park - Queens
CONS 311 CONSTRUCTION 425 0 06/21

846 P-412HVDP HOWARD VON DOHLEN PLAYGROUND-RENOVATIONS Q105-112M DEVSCOPE 07/06 09/06
CONS 612 CONSTRUCTION 34 0 06/20

846 P-412NAUT Nautilus Playground R/C DEVSCOPE 07/15 09/15
CONS 310 CONSTRUCTION 2,000 0 06/21
CONS 410 CONSTRUCTION 1,000 0 06/20

846 P-412NORI Norelli-Hargreaves Playground R/C Q220-116M DEVSCOPE 07/15 09/15
CONS GE 300 CONSTRUCTION GENERAL 300 0 07/18
CONS GE 350 CONSTRUCTION GENERAL 1,700 0 07/18

846 P-412NOR2 Norelli Hargreaves Playground BB Cts & MPPA Renovation DEVSCOPE 07/17 12/17
DSGN 300 DESIGN 227 0 06/20
CONS 310 CONSTRUCTION 2,273 0 06/20

846 P-412RWIL ROY WILKINS REC CTR ROOF & SITE Q448-112M DEVSCOPE 07/11 09/11
CONS 926 CONSTRUCTION 422 0 06/19

846 P-412RWP3 ROY WILKINS PARK RECREATION CTR RC Q448-115M DEVSCOPE 07/13 01/16
CONS GE 300 CONSTRUCTION GENERAL 974 0 06/20
CNSP 311 CONSTRUCTION SUPERVISION 205 0 06/20
CONS 312 CONSTRUCTION 21 0 06/20

846 P-413CAST Castlewood Plg - Reconstruction of the MPPA DEVSCOPE 07/17 12/17
CONS 300 CONSTRUCTION 185 0 06/20
CONS 310 CONSTRUCTION 2,915 0 06/21

846 P-413JH72 VIC HANSON/JHS 72 PLGD RC Q352 DEVSCOPE 07/13 09/13
CONS GE 300 CONSTRUCTION GENERAL 318 0 06/20

SOLIMAR SOLASC JL132 NONE
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FY 2019 AUTHORIZED COMMITMENT PLAN PAGE: 967
WITH FY 2019 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

CONS 400 CONSTRUCTION 32 0 06/20

846 P-414LAN2 LANNETT PLAYGROUND DEVSCOPE 07/14 09/14
DSGN 310 DESIGN 135 0 06/20
CONS GE 320 CONSTRUCTION GENERAL 715 0 06/20
CONS 410 CONSTRUCTION 500 0 06/20

846 P-414RBHD Rockaway Beach Shorefront Pkwy Handball Courts Q163-315M DEVSCOPE 07/13 09/13
CONS GE 300 CONSTRUCTION GENERAL 350 0 10/18

846 P-414RB59 Beach 59th Street Playground R/C Q162E-118M DEVSCOPE 07/14 09/14
DSGN 320 DESIGN 117 0 10/18
DSGN 325 DESIGN 12 0 06/19
CONS GE 330 CONSTRUCTION GENERAL 2,304 0 06/21
CONS 340 CONSTRUCTION 507 0 06/21

846 P-41417PG BROAD CHANNEL 17TH STREET PLAYGROUND Q460-118M DEVSCOPE 07/17 12/17
DSGN 002 DESIGN 1 0 06/20
CONS 310 CONSTRUCTION 773 0 06/20
CONS 320 CONSTRUCTION 368 0 06/20

846 P-415MEA2 FMCP - MEADOW LAKE- PATHS Q099-215M DEVSCOPE 07/13 09/13
CONS GE 300 CONSTRUCTION GENERAL 350 0 06/20
CONS 400 CONSTRUCTION 400 0 06/20

846 P-415PAVI FMCP - NYS PAVILION RC Q099-116M DEVSCOPE 07/07 09/15
CONS GE 280 CONSTRUCTION GENERAL 398 0 06/19

846 P-415WRLD FMCP - World's Fair Playground Asphalt Field Q099-517M DEVSCOPE 07/15 09/15
CONS GE 410 CONSTRUCTION GENERAL 427 0 06/19

846 P-416DEVO Joe E. Devoy Plgd R/C Q015-115M DEVSCOPE 07/13 09/13
CONS 430 CONSTRUCTION 21 0 06/20

846 P-6BLD14B FY14 BUILDINGS-RC OF C/S & FACILTIES AT VAR PKS & RECR LOC DEVSCOPE 07/13 09/13
CONS 400 CONSTRUCTION 2 0 06/19

846 P-6GRST16 FY16 Greenstreets - CITYWIDE DEVSCOPE 07/16 09/16
CONS 335 CONSTRUCTION 350 0 06/19

846 P-6REC07D FY07 Recreation & Nature Centers (HVAC) - CNYG-2007MA2 DEVSCOPE 07/08 09/08
CONS GE 110 CONSTRUCTION GENERAL 200 0 06/20

846 P-6ROOF9A FY09 Roof Requirements QNS & BX (CNYG-3009M) DEVSCOPE 07/10 09/10
CONS 330 CONSTRUCTION 330 0 06/20

850 P-407BHI3 BOWNE HOUSE INTERIOR RESTORATIONS PROJSTRT 09/15 09/15
CONS GE 300 CONSTRUCTION GENERAL 1,250 0 06/19
DSGN 301 DESIGN 92 0 06/19
DSGN 302 DESIGN 283 0 06/19
CONS GE 350 CONSTRUCTION GENERAL 412 0 06/19
SVCS 353 SERVICES 82 0 06/19

CO#: 00 SVCS 353 SERVICES 54 0 06/19

SOLIMAR SOLASC JL132 NONE
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FY 2019 AUTHORIZED COMMITMENT PLAN PAGE: 968
WITH FY 2019 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

850 P-407BHV4 BOWNE HOUSE VISITORS CENTER Q022
CONS GE 310 CONSTRUCTION GENERAL 1,599 0 06/20

850 P-407KIN2 Kingsland Homestead Roof/Floor Renovations DEVSCOPE 03/16 09/16
CONS 300 CONSTRUCTION 365 0 06/19
CONS 301 CONSTRUCTION 35 0 06/19

850 P-413QCF1 QUEENS CTY FARM MUSEUM PHASE 2 FARMLAND RESTORATION
DSGN 291 DESIGN 92 0 06/19

CO#: 01 DSGN 291 DESIGN 30 0 06/19
SVCS 292 SERVICES 31 0 06/19
CONS GE 320 CONSTRUCTION GENERAL 1,372 0 06/19
CONS 400 CONSTRUCTION 335 0 06/19
CONS 410 CONSTRUCTION 500 0 06/19

850 PV655QCFM QCFM - Queen's County Farm Museum Greenhouse Restoration
CO#: A CONS 009 CONSTRUCTION 102 0 06/19

850 PWD99WNY1 CENTER FOR THE WOMEN OF NEW YORK PROJSTRT 11/07 11/07
CONS 003 CONSTRUCTION 117 0 06/19
SVCS 004 SERVICES 1 0 06/19
CONS 100 CONSTRUCTION 173 0 06/19
CONS 102 CONSTRUCTION 27 0 06/19

------------------------------------------------------------------------------------------------------------------------------------

BUDGET LINE: P-Q708 FMS #: 846 Q13 BAISLEY POND PARK, QUEENS
AVAILABLE BALANCE AS OF: 07/31/18 $482,184.20 (CITY) $1.00 (NON-CITY)
CONTRACT LIABILITY: $1,093,040.58 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $2,058,127.22 (CITY) $.00 (NON-CITY)

* FY 19 * FY 20 * FY 21 * FY 22 * * FY 19 * FY 20 * FY 21 * FY 22 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* * * * * (C)* 260 * * * *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2019

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 19____________________________________________________________________________________________________________________________________
PLAN (C)* * * * * * * * * * * * 260 * 260
FORCST(C)* * * * * * * * * * * * 260 * 260
ACTUAL(C)* * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

846 P-412BPP4 Athletic Courts Multi-Site QG-216M DEVSCOPE 07/15 09/15
DSGN 511 DESIGN 3 0 06/19
CONS 521 CONSTRUCTION 257 0 06/19

------------------------------------------------------------------------------------------------------------------------------------

SOLIMAR SOLASC JL132 NONE

X::PDF(F)
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FY 2019 AUTHORIZED COMMITMENT PLAN PAGE: 969
WITH FY 2019 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

BUDGET LINE: P-Q771 FMS #: 846 Q71 FOREST PARK RECONSTRUCTION, QUEENS
AVAILABLE BALANCE AS OF: 07/31/18 $242,919.12 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $212,978.32 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $4,805,557.56 (CITY) $.00 (NON-CITY)

* FY 19 * FY 20 * FY 21 * FY 22 * * FY 19 * FY 20 * FY 21 * FY 22 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* * * * * (C)* * 243 * * *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2019

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 19____________________________________________________________________________________________________________________________________
PLAN (C)* * * * * * * * * * * * *
FORCST(C)* * * * * * * * * * * * *
ACTUAL(C)* * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

846 P-409MARD Glendale Entrance to Forest Park Q015-217M DEVSCOPE 07/15 09/15
CONS 320 CONSTRUCTION 143 0 06/20
DSGN 450 DESIGN 100 0 06/20

------------------------------------------------------------------------------------------------------------------------------------

BUDGET LINE: P-Q822 FMS #: 846 Q11 STREET AND PARK TREE PLANTING, QUEENS
AVAILABLE BALANCE AS OF: 07/31/18 $61,493.70 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $.00 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $6,230,128.68 (CITY) $.00 (NON-CITY)

* FY 19 * FY 20 * FY 21 * FY 22 * * FY 19 * FY 20 * FY 21 * FY 22 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* 57 * * * * (C)* 57 * * * *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2019

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 19____________________________________________________________________________________________________________________________________
PLAN (C)* * * * * * * * * * * * 57 * 57
FORCST(C)* * * * * * * * * * * * 57 * 57
ACTUAL(C)* * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

846 P-6GRST16 FY16 Greenstreets - CITYWIDE DEVSCOPE 07/16 09/16
CONS 336 CONSTRUCTION 57 0 06/19

------------------------------------------------------------------------------------------------------------------------------------

SOLIMAR SOLASC JL132 NONE

X::PDF(F)
PX(S)
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FY 2019 AUTHORIZED COMMITMENT PLAN PAGE: 970
WITH FY 2019 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

BUDGET LINE: P-R056 FMS #: 846 R56 ACQUISITION OF PROPERTY FOR PLAYGROUNDS AND PARKS
AVAILABLE BALANCE AS OF: 07/31/18 $479,000.01 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $.00 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $3,002,999.99 (CITY) $.00 (NON-CITY)

* FY 19 * FY 20 * FY 21 * FY 22 * * FY 19 * FY 20 * FY 21 * FY 22 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* * * * * (C)* 479 * * * *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2019

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 19____________________________________________________________________________________________________________________________________
PLAN (C)* * * * * * * * * * * * 479 * 479
FORCST(C)* * * * * * * * * * * * *
ACTUAL(C)* * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

846 P-503BHPR Blue Heron Park - Acquisition DEVSCOPE 07/08 09/08
SITE AQ 120 SITE ACQUISITION 479 0 06/19

------------------------------------------------------------------------------------------------------------------------------------

BUDGET LINE: P-R245 FMS #: 846 R45 MISCELLANEOUS PARKS, PLAYGROUNDS, CONSTRUCTION, RECONSTRUCTION, S.I.
AVAILABLE BALANCE AS OF: 07/31/18 $34,823,327.24 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $5,587,916.37 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $67,345,815.08 (CITY) $1,000,000.00 (NON-CITY)

* FY 19 * FY 20 * FY 21 * FY 22 * * FY 19 * FY 20 * FY 21 * FY 22 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* 246 * * * * (C)* 34,161 * * * *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2019

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 19____________________________________________________________________________________________________________________________________
PLAN (C)* * * * * * * * * * * * 34,161 * 34,161
FORCST(C)* * * * * * * * * * * * 33,776 * 33,776
ACTUAL(C)* * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

846 P-5ARDTR Arden Heights Wood -Trails & Parking DEVSCOPE 07/16 12/16
CONS 301 CONSTRUCTION 1 0 06/19
CONS 305 CONSTRUCTION 1,196 0 06/19

846 P-5BBPAV Multisite SI-Basketball Cours paving R DEVSCOPE 07/17 12/17
CONS 301 CONSTRUCTION 1,970 0 06/19

846 P-5BDWK FDR BOARDWALK RC RAILINGS, BENCHES, MISC R046-105MA DEVSCOPE 07/06 09/06
CONS 415 CONSTRUCTION 41 0 06/19

SOLIMAR SOLASC JL132 NONE

X::PDF(F)
PX(S)
MT(MAIN)




FY 2019 AUTHORIZED COMMITMENT PLAN PAGE: 971
WITH FY 2019 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

CONS GE 450 CONSTRUCTION GENERAL 344 0 06/19

846 P-5BLOOJF Bloomingdale Park Junior Fields Installation DEVSCOPE 07/15 09/15
CONS 002 CONSTRUCTION 1,250 0 06/19
CONS 410 CONSTRUCTION 750 0 06/19

846 P-5CARLPK Carlton Park & Ida Court--Basketball Courts and Field DEVSCOPE 07/15 09/15
CONS 325 CONSTRUCTION 84 0 06/19

846 P-5CHARCS Fairview Park - Cons. Comfort Station DEVSCOPE 07/17 12/17
CONS 310 CONSTRUCTION 2,200 0 06/19

846 P-5CHARLS Fairview Park Landscape Construction DEVSCOPE 07/17 12/17
CONS 316 CONSTRUCTION 8,456 0 06/19

846 P-5CLAWS RENOVATION OF CLAWSON PLAYGROUND DEVSCOPE 07/16 12/16
CONS 300 CONSTRUCTION 125 0 06/19
CONS 310 CONSTRUCTION 875 0 06/19

846 P-5CLAYGE Clay Pit Pond Pk-Gericke Farm Greenhouse
CONS 305 CONSTRUCTION 246 0 06/19

846 P-5CTPK RECREATION BLDG AT MIDLAND BCH PROMENADE PLAZA R046-108M CLOSE 08/11 06/18
CONS 375 CONSTRUCTION 99 0 06/19
CONS 385 CONSTRUCTION 5 0 06/19

846 P-5GOODHU Goodhue Woods Park - Acquisition DEVSCOPE 07/06 09/06
SITE AQ 847 SITE ACQUISITION 6,000 0 06/19

846 P-5MCARPK Gen. MacArthur Park Baseball Field Renovation DEVSCOPE 07/15 09/15
DSGN 002 DESIGN 34 0 06/19
CONS 003 CONSTRUCTION 5,162 0 06/19

846 P-5PL15A4 $1Contract-Conference House Pk-ADA at Visitor Ct WO4 RG-215M
CONS 305 CONSTRUCTION 45 0 06/19

846 P-5PRESPL Prescott Plgr-Creation of Sencory plgr R DEVSCOPE 07/17 12/17
CONS 300 CONSTRUCTION 3,900 0 06/19

846 P-500TLOT Five handicap-accessible tot lots on SI- BW RG-609M DEVSCOPE 07/08 09/08
CO#: RR CONS GE 300 CONSTRUCTION GENERAL 271 0 06/19

846 P-502NDPK New Dorp Center Kitchen Recon. (R016-214MA) DEVSCOPE 07/17 12/17
CONS GE 350 CONSTRUCTION GENERAL 119 0 06/19
CONS GE 355 CONSTRUCTION GENERAL 131 0 06/19

846 P-503GCPL Greencroft Plgr- R/C of Comfort Station R089-115M DEVSCOPE 07/13 05/15
CONS 400 CONSTRUCTION 500 0 06/19

846 P-6FOREST Forest Restoration-Citywide DEVSCOPE 07/17 12/17
CONS 103 CONSTRUCTION 300 0 06/19

846 P-6PNYSD6 PlaNYC - Sidewalks Damaged by Trees (BK/SI) CNYG-5509M DEVSCOPE 07/09 07/09
CO#: RR CONS GE 310 CONSTRUCTION GENERAL 14 0 06/19

SOLIMAR SOLASC JL132 NONE

X::PDF(F)
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FY 2019 AUTHORIZED COMMITMENT PLAN PAGE: 972
WITH FY 2019 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

850 P-5PNYC06 PlaNYC-Ocean Breeze Athletic Fac-Building Fit-Out R149-108M PROJSTRT 10/10 10/10
CO#: 0 CONS 400 CONSTRUCTION 17 0 06/19
CO#: 01 CONS 400 CONSTRUCTION 15 0 06/19
CO#: 02 CONS 400 CONSTRUCTION 7 0 06/19
CO#: 03 CONS 400 CONSTRUCTION 2 0 06/19
CO#: 04 CONS 400 CONSTRUCTION 2 0 06/19

------------------------------------------------------------------------------------------------------------------------------------

BUDGET LINE: P-X003 FMS #: 846 X03 PURCHASE OF EQUIPMENT FOR THE DEPT. OF PARKS AND RECREATION, THE BRONX
AVAILABLE BALANCE AS OF: 07/31/18 $351,752.63 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $.00 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $775,625.37 (CITY) $.00 (NON-CITY)

* FY 19 * FY 20 * FY 21 * FY 22 * * FY 19 * FY 20 * FY 21 * FY 22 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* * * * * (C)* 321 * 32 * * *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2019

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 19____________________________________________________________________________________________________________________________________
PLAN (C)* * * * * * * * * * * * 321 * 321
FORCST(C)* * * * * * * * * * * * 321 * 321
ACTUAL(C)* * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

846 P-1CRACKA Cimline 110 Gallon Crack Sealer - BRONX DEVSCOPE 07/07 09/07
EQVH 110 EQUIPMENT - VEHICLES 4 0 06/20

846 P-1GRAFIT GRAFFITI REMOVAL TRUCK DEVSCOPE 07/06 09/06
CO#: RR EQFN CT 100 EQUIPMENT AND FURNITURE MAINTENANCE EQUIPMENT 109 0 06/19

846 P-1TOTER TOTERS FOR WENGER WAGONS DEVSCOPE 07/06 09/06
CO#: RR EQFN CT 100 EQUIPMENT AND FURNITURE MAINTENANCE EQUIPMENT 22 0 06/20

846 P-1WASTER Waste Line Router with Camera BRONX DEVSCOPE 07/07 09/07
EQVH 200 EQUIPMENT - VEHICLES 6 0 06/20

846 P-1WENGER WENGER WAGON - REPLACEMENT DEVSCOPE 07/06 09/06
CO#: RR EQFN CT 100 EQUIPMENT AND FURNITURE MAINTENANCE EQUIPMENT 106 0 06/19

846 P-1WENWAG WENGER WAGON
CO#: RR EQFN CT 100 EQUIPMENT AND FURNITURE MAINTENANCE EQUIPMENT 106 0 06/19

------------------------------------------------------------------------------------------------------------------------------------

SOLIMAR SOLASC JL132 NONE

X::PDF(F)
PX(S)
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FY 2019 AUTHORIZED COMMITMENT PLAN PAGE: 973
WITH FY 2019 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

BUDGET LINE: P-X245 FMS #: 846 X45 MISC PKS, PLAYGROUNDS, CONSTRUCTION, RECONSTRUCTION, THE BRONx
AVAILABLE BALANCE AS OF: 07/31/18 $33,261,478.64 (CITY) $2.72 (NON-CITY)
CONTRACT LIABILITY: $11,724,717.97 (CITY) $42,632.78 (NON-CITY)
ITD EXPENDITURES: $45,610,118.51 (CITY) $2,669,554.50 (NON-CITY)

* FY 19 * FY 20 * FY 21 * FY 22 * * FY 19 * FY 20 * FY 21 * FY 22 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* 2,330 * * * * (C)* 14,329 * 13,998 * 4,675 * *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2019

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 19____________________________________________________________________________________________________________________________________
PLAN (C)* 500 * * * * * * * * * * * 13,829 * 14,329
FORCST(C)* 500 * * * * * * * * * * * 13,829 * 14,329
ACTUAL(C)* 500 * * * * * * * * * * * * 500

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

801 P-1ORCHPA Orchard Beach Pavillion & Ancillary Reconstruction DEVSCOPE 07/16 12/16
DSGN 300 DESIGN 8,300 0 06/19
CONS 304 CONSTRUCTION 1,700 0 06/20

846 NDF-BRPLG NDF-Bridge Playground DEVSCOPE 07/17 12/17
CONS 305 CONSTRUCTION 500 0 06/20

846 P-1BELDEN Belden Point Pier and Boardwalk XG-31850-111M DEVSCOPE 07/06 09/06
CO#: R2 CONS GE 301 CONSTRUCTION GENERAL 1 0 06/20
CO#: RR CONS GE 310 CONSTRUCTION GENERAL 6 0 06/20

CONS 414 CONSTRUCTION 3 0 06/20

846 P-1BWBXP1 Reconstruction of plgrs, Borough of Bronx (XG-508M) DEVSCOPE 07/11 09/11
CO#: RR CONS 525 CONSTRUCTION 132 0 06/20

846 P-1CASHIL Castle Hill Park - reconstruction of pier X007-113M DEVSCOPE 07/06 09/06
CONS GE 200 CONSTRUCTION GENERAL 121 0 06/20
CONS 300 CONSTRUCTION 60 0 06/20

846 P-1CHARLG Charlton Garden - Phase II X086-108M DEVSCOPE 07/06 09/06
CONS GE 206 CONSTRUCTION GENERAL 133 0 06/21
CONS GE 208 CONSTRUCTION GENERAL 1 0 06/21
CONS 355 CONSTRUCTION 96 0 06/21

846 P-1CHARLT Charlton Garden - rehab - X086-106MT DEVSCOPE 07/06 09/06
CONS 455 CONSTRUCTION 254 0 06/19
CONS 456 CONSTRUCTION 1 0 06/19
CONS 457 CONSTRUCTION 1 0 06/19
CONS 458 CONSTRUCTION 1 0 06/19

846 P-1CPIGAR CPI PH2 - Garrison Playground (X106-117M) DEVSCOPE 07/16 12/16
CONS 350 CONSTRUCTION 500 0 07/18

846 P-1CROTOL Crotona Park Lake - X010-102M DEVSCOPE 07/03 12/03
CO#: A1 CONS 475 CONSTRUCTION 2 0 06/21

SOLIMAR SOLASC JL132 NONE

X::PDF(F)
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MT(MAIN)




FY 2019 AUTHORIZED COMMITMENT PLAN PAGE: 974
WITH FY 2019 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

846 P-1CWELEC FY04 Bronx Elected Official Multi-Site - XG-204M DEVSCOPE 07/06 09/06
CONS 200 CONSTRUCTION 72 0 06/21

846 P-1EDENPG Edenwald PLGD - basketball & handball crts (X165-116MA) DEVSCOPE 07/13 09/13
CONS GE 306 CONSTRUCTION GENERAL 471 0 06/20
CONS GE 400 CONSTRUCTION GENERAL 700 0 06/20
CONS GE 500 CONSTRUCTION GENERAL 500 0 06/20

846 P-1GRNTPK Grant Park Roadbed to Pathway Conversion DEVSCOPE 07/15 09/15
CONS 001 CONSTRUCTION 225 0 06/21
CONS 300 CONSTRUCTION 275 0 06/21

846 P-1KNGSBR Kingsbridge Heights Community Center X250-109MA1 DEVSCOPE 07/06 09/06
CONS 380 CONSTRUCTION 224 0 06/20

846 P-1OWEND2 OWEN F. DOLEN PK GOLDEN AGE CTR X016-114M DEVSCOPE 07/13 09/13
CO#: AA CONS 300 CONSTRUCTION 1 0 06/19

CONS GE 306 CONSTRUCTION GENERAL 115 0 06/19
CONS 500 CONSTRUCTION 169 0 06/19

846 P-1OWEND3 OWEN DOLEN RECREATION CENTER - X016-118M DEVSCOPE 07/17 12/17
CONS GE 300 CONSTRUCTION GENERAL 650 0 06/20

846 P-1PELBRV Pelham parkway -connection to Bronx river greenwayX002-211M DEVSCOPE 07/08 09/11
CONS 480 CONSTRUCTION 6 0 06/19

846 P-1PELDOG Pelham Parkway Dog Run (X002- DEVSCOPE 07/15 09/15
CONS 505 CONSTRUCTION 49 0 06/19

846 P-1PLG10A FY10 Playgrounds (XG-310M) DEVSCOPE 07/10 09/10
CO#: RR CONS 350 CONSTRUCTION 18 0 06/21

846 P-1PUGSLY PUGSLEY CREEK & SOUNDVIEW PARKS INSTALLATION OF BLUE LIGHT DEVSCOPE 07/17 12/17
CONS 300 CONSTRUCTION 90 0 06/20

846 P-1RCPARK Roberto Clemente State Park Reconstruction DEVSCOPE 07/15 09/15
CONS GE 100 CONSTRUCTION GENERAL 1,000 0 06/19

846 P-1VNFPOL Van Nest Flag Pole X093-116M DEVSCOPE 07/15 09/15
CONS GE 455 CONSTRUCTION GENERAL 7 0 06/19
CONS GE 460 CONSTRUCTION GENERAL 23 0 06/19

846 P-1WDLNSS Woodlawn Playground - Spray Shower X092-118M DEVSCOPE 07/17 12/17
CONS 001 CONSTRUCTION 300 0 06/21
CONS 300 CONSTRUCTION 200 0 06/21

846 P-100CDAR Cedar Playground - RC C/S X111-114M DEVSCOPE 07/13 09/13
CNSP SU 296 CONSTRUCTION SUPERVISION CONSULTANT SUPERVISION OF 64 0 06/19
CONS 301 CONSTRUCTION 4 0 06/19
CONS 400 CONSTRUCTION 73 0 06/19
CONS 410 CONSTRUCTION 9 0 06/19

SOLIMAR SOLASC JL132 NONE

X::PDF(F)
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FY 2019 AUTHORIZED COMMITMENT PLAN PAGE: 975
WITH FY 2019 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

846 P-101BPAR Brook Park - sitting area & comfort station DEVSCOPE 07/06 09/06
CONS 305 CONSTRUCTION 80 0 06/21

846 P-101MBRO Millbrook Plgd- basketball & handball courts- X182-115M DEVSCOPE 07/13 09/13
CONS 300 CONSTRUCTION 45 0 06/19

846 P-103RRP2 Rock and Roots Park - Estella Diggs Park Phase II X243-111M DEVSCOPE 07/10 09/10
CONS 400 CONSTRUCTION 140 0 06/19
CONS 470 CONSTRUCTION 82 0 06/20
CONS 476 CONSTRUCTION 1 0 06/20
CONS 481 CONSTRUCTION 1 0 06/20
CONS 485 CONSTRUCTION 50 0 06/20

846 P-103WPBC Waring Plgd Basketball Courts Recon (X002-118M) DEVSCOPE 07/15 09/15
CONS GE 450 CONSTRUCTION GENERAL 500 0 06/20
CONS GE 500 CONSTRUCTION GENERAL 575 0 06/20

846 P-104FIS2 Cons of Fish Passage Twin Dams DEVSCOPE 07/18 12/18
CONS 300 CONSTRUCTION 250 0 06/19

846 P-104HGBG Highbridge Park - step streets/park ldscape X120-110M DEVSCOPE 07/07 09/07
CONS GE 310 CONSTRUCTION GENERAL 320 0 06/20
CONS GE 320 CONSTRUCTION GENERAL 2,880 0 06/20

846 P-104HIGH Highbridge Recreation Center X261-193/493
CO#: RR CONS HV 014 CONSTRUCTION HVAC 1 0 06/21

846 P-104HPRM Bridge Park-Highbridge Greenway promenade DEVSCOPE 07/13 09/13
CONS 500 CONSTRUCTION 508 0 06/19
CONS 505 CONSTRUCTION 50 0 06/20
CONS 510 CONSTRUCTION 1,142 0 06/21

846 P-107KOSS Kossuth Playground Recon (X033- DEVSCOPE 07/15 09/15
CONS GE 320 CONSTRUCTION GENERAL 500 0 06/20
CONS GE 400 CONSTRUCTION GENERAL 500 0 06/20
CONS GE 500 CONSTRUCTION GENERAL 1,000 0 06/20

846 P-108FTFR Washington's Walk Fort Four Plgd comfort station- X038-118M DEVSCOPE 07/14 09/17
CONS GE 300 CONSTRUCTION GENERAL 500 0 06/20

846 P-108SPBC Seton Park Basketball Court Recon (X201- DEVSCOPE 07/15 12/15
CONS GE 400 CONSTRUCTION GENERAL 800 0 06/21
CONS 415 CONSTRUCTION 830 0 06/21

846 P-108WWST Strong Street Plg Reconstruction DEVSCOPE 07/18 12/18
CONS 300 CONSTRUCTION 500 0 06/21

846 P-109NBLE Noble Playground - RC Comfort Station X123 DEVSCOPE 04/14 07/17
CONS GE 300 CONSTRUCTION GENERAL 500 0 06/20

846 P-109PAR1 Parque de los Ninos Phase I Recon Playground X004A-113M
CONS 150 CONSTRUCTION 30 0 06/20

SOLIMAR SOLASC JL132 NONE
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FY 2019 AUTHORIZED COMMITMENT PLAN PAGE: 976
WITH FY 2019 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

846 P-110MANS PDF - BARTOW PELL MANSION - PORTIONS OF BUILDING X039-506M DEVSCOPE 07/06 09/06
CONS 470 CONSTRUCTION 500 0 06/19

846 P-111LRTO Loreto Park - Recon Soccer field Asphalt to Turf (X163-118M DEVSCOPE 07/15 09/15
CONS GE 300 CONSTRUCTION GENERAL 175 0 06/20
CONS GE 500 CONSTRUCTION GENERAL 325 0 06/20

846 P-112LACE BX River Shoelace Pk- Recon of Paths & Entrance (X004-117M) DEVSCOPE 10/15 03/16
CONS 300 CONSTRUCTION 278 0 06/20
CONS 510 CONSTRUCTION 278 0 06/20
CONS 520 CONSTRUCTION 263 0 06/20

846 P-112SETW Seton Falls Park Walkways Renovations
CONS 330 CONSTRUCTION 250 0 06/19

846 P-112WKFD Wakefield Park Reconstruction (X188-116M) DEVSCOPE 07/15 09/15
CONS 511 CONSTRUCTION 1 0 06/20
CONS 515 CONSTRUCTION 3 0 06/20

846 P-311HEL3 Phase 3 of Hell Gate Pathway, below Viaduct Randalls Island DEVSCOPE 07/16 12/16
CONS 410 CONSTRUCTION 140 0 06/19

850 P-1STARLP BRONX RIVER GREENWAY: STARLIGHT PARK PHASE II, STAGE 2, BX DEVSCOPE 07/15 09/15
CONS GE 300 CONSTRUCTION GENERAL 658 0 06/19
CONS GE 305 CONSTRUCTION GENERAL 1,000 0 06/19

850 P1YANK15A Bronx Children's Museum PROJSTRT 07/12 07/12
CO#: 02 CONS 001 CONSTRUCTION 28 0 06/20

850 P109STARA STARLIGHT PARK COMFORT STATION X147-111M PROJSTRT 02/12 03/13
CONS 205 CONSTRUCTION 206 0 06/19
SVCS 206 SERVICES 4 0 06/19
DSGN 207 DESIGN 51 0 06/19

------------------------------------------------------------------------------------------------------------------------------------

SOLIMAR SOLASC JL132 NONE

X::PDF(F)
PX(S)
MT(MAIN)




FY 2019 AUTHORIZED COMMITMENT PLAN PAGE: 977
WITH FY 2019 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

BUDGET LINE: P-X822 FMS #: 846 X22 STREET AND PARK TREE PLANTING, BRONX
AVAILABLE BALANCE AS OF: 07/31/18 $76,696.47 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $.00 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $3,905,309.06 (CITY) $.00 (NON-CITY)

* FY 19 * FY 20 * FY 21 * FY 22 * * FY 19 * FY 20 * FY 21 * FY 22 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* * * * * (C)* * 9 * * *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2019

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 19____________________________________________________________________________________________________________________________________
PLAN (C)* * * * * * * * * * * * *
FORCST(C)* * * * * * * * * * * * *
ACTUAL(C)* * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

846 P-1ATREE2 TREES - BRONX XG-600MR
CO#: 01 CONS GE 200 CONSTRUCTION GENERAL 3 0 06/20

846 P-1BWTROO STREET TREES FY00 XG-299R
CO#: 01 CONS GE 200 CONSTRUCTION GENERAL 3 0 06/20
CO#: 01 CONS GE 205 CONSTRUCTION GENERAL 3 0 06/20

------------------------------------------------------------------------------------------------------------------------------------

BUDGET LINE: P-7 FMS #: 846 100 CONEY ISLAND BOARDWALK IMPROVEMENTS
AVAILABLE BALANCE AS OF: 07/31/18 $1,600,001.70 (CITY) $.09 (NON-CITY)
CONTRACT LIABILITY: $19,437.62 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $27,257,342.95 (CITY) $1,407,340.91 (NON-CITY)

* FY 19 * FY 20 * FY 21 * FY 22 * * FY 19 * FY 20 * FY 21 * FY 22 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* 1,600 * * * * (C)* * 1,600 * * 6,400 *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * 2,560 * *____________________________________________________________________________________________________________________________________
FY 2019

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 19____________________________________________________________________________________________________________________________________
PLAN (C)* * * * * * * * * * * * *
FORCST(C)* * * * * * * * * * * * *
ACTUAL(C)* * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

846 P-2CIGNWY CONEY ISLAND GREENWAY PROPOSED SAFETEA GRANT DEVSCOPE 07/11 09/11
CONS GE 100 CONSTRUCTION GENERAL 0 2,304 06/21
CONS 200 CONSTRUCTION 0 256 06/21

SOLIMAR SOLASC JL132 NONE

X::PDF(F)
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FY 2019 AUTHORIZED COMMITMENT PLAN PAGE: 978
WITH FY 2019 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

846 P-2CIWALK RECONSTRUCTION OF VARIOUS SEGMENT OF CONEY ISL. BDWLK DEVSCOPE 07/13 09/13
CONS GE 300 CONSTRUCTION GENERAL 800 0 06/20
CONS GE 350 CONSTRUCTION GENERAL 800 0 06/20
CONS GE 351 CONSTRUCTION GENERAL 6,400 0 06/22

------------------------------------------------------------------------------------------------------------------------------------

BUDGET LINE: P-13 FMS #: 846 102 FLUSHING MEADOW PARK DEVELOPMENT
AVAILABLE BALANCE AS OF: 07/31/18 $22,172,440.33 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $13,465,915.55 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $59,134,225.04 (CITY) $1,023,029.26 (NON-CITY)

* FY 19 * FY 20 * FY 21 * FY 22 * * FY 19 * FY 20 * FY 21 * FY 22 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* 15,807 * * * * (C)* 3,301 * 13,364 * 30,049 * *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2019

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 19____________________________________________________________________________________________________________________________________
PLAN (C)* * * * * * * * * * * * 3,301 * 3,301
FORCST(C)* * * * * * * * * * * * 3,301 * 3,301
ACTUAL(C)* * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

846 P-4OLMST OLMSTED CTR RC AND ANNEX DESIGN FEE Q099-808M/1108M CLOSE 03/10 03/11
CO#: 05 DSGN CD 100 DESIGN COMPLETE DESIGN 8 0 06/19

846 P-4OLMST3 OLMSTED CTR FURNITURE Q099-808MA1 DEVSCOPE 07/09 09/09
CONS GE 100 CONSTRUCTION GENERAL 235 0 06/19

CO#: RR EQFN 100 EQUIPMENT AND FURNITURE 4 0 06/19
CONS GE 110 CONSTRUCTION GENERAL 400 0 06/19
CONS GE 120 CONSTRUCTION GENERAL 1,186 0 06/19

846 P-4OLMST4 OLMSTED CTR RC (BUILDING) Q099-808MA DEVSCOPE 07/10 09/10
CONS 903 CONSTRUCTION 6 0 06/19

CO#: RR CONS GE 910 CONSTRUCTION GENERAL 125 0 06/19
CONS 972 CONSTRUCTION 26 0 06/19
CONS 973 CONSTRUCTION 50 0 06/19
CONS 981 CONSTRUCTION 40 0 06/19
CONS 982 CONSTRUCTION 182 0 06/19
CONS 983 CONSTRUCTION 1 0 06/19
CONS 984 CONSTRUCTION 1 0 06/19
CONS GE 986 CONSTRUCTION GENERAL 1 0 06/19
CONS GE 987 CONSTRUCTION GENERAL 4 0 06/19
CONS 992 CONSTRUCTION 1,000 0 06/19
CONS 993 CONSTRUCTION 1 0 06/19
CONS 994 CONSTRUCTION 1 0 06/19

SOLIMAR SOLASC JL132 NONE

X::PDF(F)
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FY 2019 AUTHORIZED COMMITMENT PLAN PAGE: 979
WITH FY 2019 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

846 P-4PAVFMC RECONSTRUCTION OF THE NYS PAVILLION AT FLUSHING MEADOW PARK DEVSCOPE 07/18 12/18
CONS 300 CONSTRUCTION 2,000 0 06/21

846 P-415AQUA FMCP - Aquatic Center Roof Replacement DEVSCOPE 07/17 12/17
CONS 305 CONSTRUCTION 803 0 06/21
CONS 310 CONSTRUCTION 9,311 0 06/21
CONS 400 CONSTRUCTION 1,035 0 06/21

846 P-415FTF2 FMCP - Fourtain of the Fairs R/C Phase II DEVSCOPE 07/18 12/18
CONS GE 300 CONSTRUCTION GENERAL 331 0 06/20
CONS 310 CONSTRUCTION 30 0 06/19
CONS 400 CONSTRUCTION 33 0 06/20

846 P-415MEA2 FMCP - MEADOW LAKE- PATHS Q099-215M DEVSCOPE 07/13 09/13
CONS GE 320 CONSTRUCTION GENERAL 1,900 0 06/21

846 P-415SCHL Flushing Meadows Corona Park UPK DEVSCOPE 07/17 12/17
CONS GE 300 CONSTRUCTION GENERAL 13,000 0 06/20
CONS 400 CONSTRUCTION 15,000 0 06/21

------------------------------------------------------------------------------------------------------------------------------------

BUDGET LINE: P-56 FMS #: 846 103 ACQUISITION OF PROPERTY FOR PLAYGROUNDS AND PARKS
AVAILABLE BALANCE AS OF: 07/31/18 $22,026,000.14 (CITY) $5.84 (NON-CITY)
CONTRACT LIABILITY: $40.74 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $308,515,337.59 (CITY) $57,051,259.16 (NON-CITY)

* FY 19 * FY 20 * FY 21 * FY 22 * * FY 19 * FY 20 * FY 21 * FY 22 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* * 4,107 * 1,770 * 1,770 * (C)* 12,025 * 12,868 * 2,390 * 2,390 *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2019

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 19____________________________________________________________________________________________________________________________________
PLAN (C)* * * * * * * * * * * * 12,025 * 12,025
FORCST(C)* * * * * * * * * * * * 12,025 * 12,025
ACTUAL(C)* * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

801 P-500LEMO Lemon Creek Pk - St. Edwards Camp - Acquisition
SITE AQ 100 SITE ACQUISITION 6,000 0 06/20

846 P-1CROT05 Putnam Trail - Acquisition of Right-of-Way- XPUTNAM DEVSCOPE 07/07 09/07
CONS GE 350 CONSTRUCTION GENERAL 800 0 06/20
SITE 500 SITE 3,670 0 06/20

846 P-209MAST MAPLE STREET GARDEN ACQUISITION: PURCHASE OF COMMUNITY GARD DEVSCOPE 07/16 12/16
SITE 330 SITE 500 0 06/19
SITE 340 SITE 525 0 06/19

SOLIMAR SOLASC JL132 NONE

X::PDF(F)
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FY 2019 AUTHORIZED COMMITMENT PLAN PAGE: 980
WITH FY 2019 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

846 P-5GOODHU Goodhue Woods Park - Acquisition
SITE AQ 846 SITE ACQUISITION 11,000 0 06/19

846 P-6CWLAND Citywide - Land Acquisition
SITE AQ 002 SITE ACQUISITION 1,770 0 06/22
SITE AQ 003 SITE ACQUISITION 1,277 0 06/20
SITE AQ 004 SITE ACQUISITION 1,051 0 06/20
SITE AQ 010 SITE ACQUISITION 1,996 0 06/21
SITE AQ 101 SITE ACQUISITION 98 0 06/21
SITE AQ 901 SITE ACQUISITION 40 0 06/21
SITE AQ 902 SITE ACQUISITION 70 0 06/20
SITE AQ 903 SITE ACQUISITION 620 0 06/22
SITE AQ 904 SITE ACQUISITION 256 0 06/21

------------------------------------------------------------------------------------------------------------------------------------

BUDGET LINE: P-60 FMS #: 846 258 SOUNDVIEW PARK DEVELOPMENT
AVAILABLE BALANCE AS OF: 07/31/18 $794,000.14 (CITY) $.91 (NON-CITY)
CONTRACT LIABILITY: $824,129.67 (CITY) $19,583.31 (NON-CITY)
ITD EXPENDITURES: $20,237,611.90 (CITY) $2,254,319.78 (NON-CITY)

* FY 19 * FY 20 * FY 21 * FY 22 * * FY 19 * FY 20 * FY 21 * FY 22 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* 11 * * * * (C)* 397 * * 1 * *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2019

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 19____________________________________________________________________________________________________________________________________
PLAN (C)* * 1 * * * * * * * * * * 396 * 397
FORCST(C)* * 1 * * * * * * * * * * 396 * 397
ACTUAL(C)* * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

846 P-1PNYC02 PlaNYC-Soundview - Demo c/s &Reconst plgd & courts X118-411M DEVSCOPE 07/09 09/09
CONS 606 CONSTRUCTION 1 0 08/18
CONS 610 CONSTRUCTION 136 0 06/19
CONS 620 CONSTRUCTION 195 0 06/19
CONS 630 CONSTRUCTION 15 0 06/19

846 P-1PNYC03 PlaNYC - Soundview Pk C/S X118-511MA PlaNYC DEVSCOPE 07/10 09/10
CONS 317 CONSTRUCTION 50 0 06/19
CONS 330 CONSTRUCTION 1 0 06/21

------------------------------------------------------------------------------------------------------------------------------------

SOLIMAR SOLASC JL132 NONE

X::PDF(F)
PX(S)
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FY 2019 AUTHORIZED COMMITMENT PLAN PAGE: 981
WITH FY 2019 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

BUDGET LINE: P-77 FMS #: 846 104 REHABILITATION OF PARK BUILDING, MARINE PARK
AVAILABLE BALANCE AS OF: 07/31/18 $96,979.90 (CITY) $.39 (NON-CITY)
CONTRACT LIABILITY: $44,337.38 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $19,292,496.89 (CITY) $2,369,298.16 (NON-CITY)

* FY 19 * FY 20 * FY 21 * FY 22 * * FY 19 * FY 20 * FY 21 * FY 22 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* * * * * (C)* 92-* * * *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2019

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 19____________________________________________________________________________________________________________________________________
PLAN (C)* 92-* * * * * * * * * * * * 92-
FORCST(C)* 92-* * * * * * * * * * * * 92-
ACTUAL(C)* 92-* * * * * * * * * * * * 92-

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

846 P-218C17S MARINE PK WHITE ISL GRASSL RCNSTR&HERBICIDE APPLIC,B57-307M DEVSCOPE 07/07 09/07
CO#: DR CONS GE 300 CONSTRUCTION GENERAL 92- 0 07/18

------------------------------------------------------------------------------------------------------------------------------------

BUDGET LINE: P-87 FMS #: 846 276 DEVELOPMENT OF KISSENA CORRIDOR PARK
AVAILABLE BALANCE AS OF: 07/31/18 $90,000.11 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $.00 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $3,800,815.74 (CITY) $.00 (NON-CITY)

* FY 19 * FY 20 * FY 21 * FY 22 * * FY 19 * FY 20 * FY 21 * FY 22 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* 90 * * 450 * 60 * (C)* * * 540 * 60 *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2019

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 19____________________________________________________________________________________________________________________________________
PLAN (C)* * * * * * * * * * * * *
FORCST(C)* * * * * * * * * * * * *
ACTUAL(C)* * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

846 P-4KSCDRP Kissena Corridor Park DEVSCOPE 07/17 12/17
CONS 300 CONSTRUCTION 90 0 06/21
CONS 305 CONSTRUCTION 450 0 06/21
CONS 310 CONSTRUCTION 60 0 06/22

------------------------------------------------------------------------------------------------------------------------------------

SOLIMAR SOLASC JL132 NONE

X::PDF(F)
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FY 2019 AUTHORIZED COMMITMENT PLAN PAGE: 982
WITH FY 2019 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

BUDGET LINE: P-88 FMS #: 846 106 VAN CORTLANDT PARK, DEVELOPMENT
AVAILABLE BALANCE AS OF: 07/31/18 $4.18 (CITY) $1.25 (NON-CITY)
CONTRACT LIABILITY: $.00 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $9,183,642.88 (CITY) $1,185,598.75 (NON-CITY)

* FY 19 * FY 20 * FY 21 * FY 22 * * FY 19 * FY 20 * FY 21 * FY 22 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* * * * * (C)* * * * *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * 543 * * *____________________________________________________________________________________________________________________________________
FY 2019

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 19____________________________________________________________________________________________________________________________________
PLAN (C)* * * * * * * * * * * * *
FORCST(C)* * * * * * * * * * * * *
ACTUAL(C)* * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

846 P-108VCPT Van Cortlandt Park Trails Recon (X092- DEVSCOPE 07/15 09/15
CONS GE 300 CONSTRUCTION GENERAL 0 81 06/20
CONS GE 400 CONSTRUCTION GENERAL 0 462 06/20

------------------------------------------------------------------------------------------------------------------------------------

BUDGET LINE: P-245K FMS #: 846 114 MISCELLANEOUS PARKS, PLAYGROUNDS, CONSTRUCTION, RECONSTRUCTION, BRKLYN
AVAILABLE BALANCE AS OF: 07/31/18 $51,287,551.35 (CITY) $7,021,992.14 (NON-CITY)
CONTRACT LIABILITY: $20,090,149.63 (CITY) $2,149,180.18 (NON-CITY)
ITD EXPENDITURES: $164,800,752.84 (CITY) $20,586,561.91 (NON-CITY)

* FY 19 * FY 20 * FY 21 * FY 22 * * FY 19 * FY 20 * FY 21 * FY 22 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* 20,396 * 89,501 * 49,935 * 2,364 * (C)* 29,928 * 50,503 * 105,246 * 2,406 *
APPROPRIATIONS COMMITMENT PLAN

(N)* * 2,697 * * * (N)* 599 * 442 * 363 * *____________________________________________________________________________________________________________________________________
FY 2019

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 19____________________________________________________________________________________________________________________________________
PLAN (C)* 22 * * * * * * * * * * * 29,906 * 29,928
FORCST(C)* 22 * * * * * * * * * * * 33,206 * 33,228
ACTUAL(C)* 22 * * * * * * * * * * * * 22

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * 599 * 599
FORCST(N)* * * * * * * * * * * * 599 * 599
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

801 PROSPPLC Prospect Park Lakeside Center DSGN 09/09 07/10
CONS 007 CONSTRUCTION 42 0 06/22

846 P-2BRIGHM Brigham Park - plgd & passive area B057-212M/512M DEVSCOPE 07/09 09/09
CONS 270 CONSTRUCTION 382 0 06/19

846 P-2CIBWK2 Coney Island Boardwalk Street Ends (B169-210M) DEVSCOPE 07/10 09/10
CONS GE 108 CONSTRUCTION GENERAL 0 58 06/21

SOLIMAR SOLASC JL132 NONE

X::PDF(F)
PX(S)
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FY 2019 AUTHORIZED COMMITMENT PLAN PAGE: 983
WITH FY 2019 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

CONS GE 109 CONSTRUCTION GENERAL 0 58 06/21
CONS 200 CONSTRUCTION 0 246 06/21

CO#: 01 DSGN CD 350 DESIGN COMPLETE DESIGN 0 1 06/21

846 P-2CIBWLK CONEY ISLAND BOARDWALK (B169-110M) DEVSCOPE 07/10 09/10
CO#: RR CONS GE 205 CONSTRUCTION GENERAL 0 13 06/20

SVCS 251 SERVICES 0 124 06/20

846 P-2CPILAG CPI ph2. - LaGuardia Playground Ph 2. DEVSCOPE 07/18 12/18
CONS GE 300 CONSTRUCTION GENERAL 200 0 06/20
CONS 400 CONSTRUCTION 2,300 0 06/21

846 P-2GATE10 Gateway Estates-Multi-purpose ballfield B548-114M DEVSCOPE 07/17 12/17
CONS 305 CONSTRUCTION 232 0 06/21
CONS 310 CONSTRUCTION 6,697 0 06/21
CONS 320 CONSTRUCTION 322 0 06/21
DSGN 330 DESIGN 1 0 06/20

846 P-2PGRD11 MULTISITE- PAVEMTS,TENNIS CTS, BB CTS, FENCING (BG-711M) DEVSCOPE 01/12 03/12
CONS GE 451 CONSTRUCTION GENERAL 0 40 06/20

846 P-2PNYC05 PlaNYC - Calvert Vaux CS/M&O bldg (B125-112M) DEVSCOPE 03/12 05/12
CONS GE 100 CONSTRUCTION GENERAL 1,680 0 06/19
DSGN 106 DESIGN 1 0 06/19

846 P-2PPANEP Northeast Paths - Prospect Park Alliance DEVSCOPE 07/16 12/16
CONS 300 CONSTRUCTION 1,781 0 06/19
DSGN 310 DESIGN 219 0 06/19

846 P-2RHBALL Red Hook ball fields B126-116M DEVSCOPE 07/15 09/15
CONS 001 CONSTRUCTION 1,200 0 06/20
CONS 005 CONSTRUCTION 702 0 06/20
CONS 007 CONSTRUCTION 906 0 06/20
DSGN CD 070 DESIGN COMPLETE DESIGN 10 0 06/20

846 P-201MRCY Marcy Green Park - Brooklyn DEVSCOPE 07/18 12/18
CONS 300 CONSTRUCTION 750 0 06/19
CONS 310 CONSTRUCTION 200 0 06/20
CONS 320 CONSTRUCTION 4,250 0 06/21

846 P-201P245 GRAND FERRY PARK (PRIVATE $ CITYREQMTS) B401-104MA DEVSCOPE 07/06 09/06
CO#: RR CONS 200 CONSTRUCTION 0 17 06/20

846 P-201WILL William Sheridan - Brooklyn DEVSCOPE 07/18 12/18
CONS 300 CONSTRUCTION 400 0 06/20
CONS 310 CONSTRUCTION 6,920 0 06/21
CONS 320 CONSTRUCTION 680 0 06/22

846 P-202CAD2 Cadman Plaza Park - Brooklyn DEVSCOPE 07/18 12/18
CONS 300 CONSTRUCTION 960 0 06/19
CONS 310 CONSTRUCTION 4,896 0 06/21
CONS 320 CONSTRUCTION 544 0 06/22

SOLIMAR SOLASC JL132 NONE
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FY 2019 AUTHORIZED COMMITMENT PLAN PAGE: 984
WITH FY 2019 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

846 P-202CBPK COMMODORE BARRY PARK DEVSCOPE 07/12 12/12
DSGN 120 DESIGN 175 0 07/18
DSGN 131 DESIGN 54 0 06/19

846 P-202C974 FORT GREENE PK PRISONSH MARTYRS MONU&BR EAGL B32-103MA,203MA CLOSE 10/08 10/21
CO#: R1 CONS GE 243 CONSTRUCTION GENERAL 0 76 06/20

846 P-202WASH Washington Hall Playground basketball courts, Brooklyn DEVSCOPE 07/18 12/18
CONS 300 CONSTRUCTION 70 0 06/20
CONS 350 CONSTRUCTION 1,330 0 06/21

846 P-203CHRL Charlie's Place Reconstruction DEVSCOPE 07/18 12/18
CONS 310 CONSTRUCTION 50 0 06/20
CONS 320 CONSTRUCTION 950 0 06/21

846 P-205LION Lion's Pride Playground - Brooklyn DEVSCOPE 07/18 12/18
CONS 300 CONSTRUCTION 200 0 06/20
CONS 310 CONSTRUCTION 3,460 0 06/21
CONS 320 CONSTRUCTION 340 0 06/22

846 P-206RHBF Red Hook - Ball field 9/Soccer 2 (B126-117M) DEVSCOPE 07/16 12/16
CONS GE 300 CONSTRUCTION GENERAL 14,295 0 06/19
CONS GE 305 CONSTRUCTION GENERAL 1,705 0 06/19
CONS GE 310 CONSTRUCTION GENERAL 873 0 06/20
DSGN 320 DESIGN 900 0 06/19
DSGN 335 DESIGN 664 0 06/20

846 P-206RHBS Red Hook Track 1/Soccer 3 & Ballfields 1-4 DEVSCOPE 07/16 12/16
CONS 310 CONSTRUCTION 37,000 0 06/20
CONS 320 CONSTRUCTION 3,434 0 06/21

846 P-206RHO1 Red Hook- EPA Oversight 5-8 DEVSCOPE 07/16 12/16
CONS GE 300 CONSTRUCTION GENERAL 42 0 06/19
CONS GE 305 CONSTRUCTION GENERAL 1,608 0 06/19
CONS GE 310 CONSTRUCTION GENERAL 1,650 0 06/20

846 P-206RHSF Red Hook - Soccer 1 & 6 DEVSCOPE 07/16 12/16
DSGN CD 100 DESIGN COMPLETE DESIGN 166 0 06/19
CNSP 200 CONSTRUCTION SUPERVISION 2,155 0 06/19
CNSP 205 CONSTRUCTION SUPERVISION 1,000 0 06/20
CONS GE 300 CONSTRUCTION GENERAL 11,200 0 06/21
CONS GE 400 CONSTRUCTION GENERAL 6,675 0 06/21

846 P-206RH02 Red Hook - Oversight 9 DEVSCOPE 07/16 12/16
CONS GE 300 CONSTRUCTION GENERAL 28 0 06/19
CONS GE 305 CONSTRUCTION GENERAL 1,622 0 06/19
CONS GE 310 CONSTRUCTION GENERAL 1,650 0 06/20

846 P-207SSPK Sunset Park - Renovation - B087-117MA DEVSCOPE 07/16 12/16
CONS GE 350 CONSTRUCTION GENERAL 79 0 06/20

846 P-208LIN2 Lincoln Terrace Park - Brooklyn DEVSCOPE 07/18 12/18
CONS 300 CONSTRUCTION 200 0 06/20

SOLIMAR SOLASC JL132 NONE
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FY 2019 AUTHORIZED COMMITMENT PLAN PAGE: 985
WITH FY 2019 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

CONS 310 CONSTRUCTION 3,460 0 06/21
CONS 320 CONSTRUCTION 340 0 06/22

846 P-210FTHM Ft. Hamilton Courts - RC of Bsktball & Tennis Cts -B192A
CONS GE 300 CONSTRUCTION GENERAL 110 0 06/20
CONS 400 CONSTRUCTION 2,090 0 06/21

846 P-210SHOR SHORE ROAD PK - PERIMETER SIDEWALKS (B082A-110M) DEVSCOPE 07/10 09/10
CO#: R1 CONS GE 100 CONSTRUCTION GENERAL 0 122 06/20

846 P-210245A OWL'S HEAD PK - GREENWAY CONNECTOR B066-108M DEVSCOPE 07/07 09/07
CO#: RR CONS 100 CONSTRUCTION 0 44 06/20

846 P-213SCRN Scarangella Park C/S CONS B106-117M DEVSCOPE 07/15 09/15
CNSP 205 CONSTRUCTION SUPERVISION 187 0 06/20
CNSP 210 CONSTRUCTION SUPERVISION 12 0 06/20
CONS GE 300 CONSTRUCTION GENERAL 1,996 0 06/20
CONS 400 CONSTRUCTION 199 0 06/20

846 P-214CAVE CATON AVE PERIMSIDEW PAR PLACE-ARGYLE@PARGDS NYSMM B068-105M DEVSCOPE 07/06 09/06
CO#: RR CONS 220 CONSTRUCTION 0 6 06/20

846 P-214DIGI DIGILIO PLAYGROUND DEVSCOPE 07/12 09/12
CONS GE 140 CONSTRUCTION GENERAL 250 0 06/19

846 P-215MBGD MANHATTAN BCH. COMM. GARDEN & DOG RUN DEVSCOPE 07/12 09/12
CONS GE 130 CONSTRUCTION GENERAL 128 0 06/19

846 P-215MCDD McDonald Playground - RC Play Equipment Area B244-118M DEVSCOPE 07/15 09/15
CONS GE 350 CONSTRUCTION GENERAL 156 0 06/20
CONS 500 CONSTRUCTION 244 0 06/20

846 P-215MHAT Manhattan Beach Park B251-115M DEVSCOPE 07/14 09/14
CONS 310 CONSTRUCTION 100 0 06/19

846 P-216OCAN Ocean Hill Playground - Brooklyn DEVSCOPE 07/18 12/18
CONS 300 CONSTRUCTION 810 0 06/19
CONS 310 CONSTRUCTION 4,130 0 06/21
CONS 320 CONSTRUCTION 460 0 06/22

846 P-216PS25 PS 125 Playground - Brooklyn DEVSCOPE 07/18 12/18
CONS 300 CONSTRUCTION 800 0 06/21
CONS 310 CONSTRUCTION 100 0 06/21

846 P-217TILD TILDEN PLAYGROUND-SHIRLEY CHISHOLM COMM CTR B234 DEVSCOPE 07/16 12/16
CONS GE 330 CONSTRUCTION GENERAL 3,012 0 06/21
CONS GE 340 CONSTRUCTION GENERAL 38,988 0 06/21

846 P-217WYKF WYCKOFF FARMHOUSE - ROOF RESTORATION B376-111M DEVSCOPE 07/10 09/10
CONS 600 CONSTRUCTION 0 99 06/19

846 P-218BPLG Bildersee plgd-new plgd and ph2 DEVSCOPE 07/17 12/17
CONS 320 CONSTRUCTION 367 0 06/20

SOLIMAR SOLASC JL132 NONE
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WITH FY 2019 PLAN AND FORECAST AND ACTUALS
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MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

846 P-218GERI PEDESTRIAN PATH ON GERRITSEN AVE B057-415M DEVSCOPE 03/12 05/12
CONS GE 160 CONSTRUCTION GENERAL 31 0 06/20
CONS GE 180 CONSTRUCTION GENERAL 105 0 06/20
CONS GE 190 CONSTRUCTION GENERAL 41 0 06/20

846 P-218GERT Marine Park - Gerritsen Ave. Ped. Path PH 2 (B057-117M) DEVSCOPE 07/16 12/16
CONS GE 300 CONSTRUCTION GENERAL 0 500 06/19
CONS GE 350 CONSTRUCTION GENERAL 190 0 06/19

846 P-218PLUM Emerg stabiliz of Shore Pkwy bikeway @Plumb Bch B166-110M CLOSE 04/10 03/11
CO#: DR CONS GE 100 CONSTRUCTION GENERAL 153- 0 07/18

850 SANDSTPCP HURRICANE SANDY DAMAGE CONEY ISLAND STEEPLECHASE PIER PROJSTRT 12/12 12/12
CONS 002 CONSTRUCTION 79 0 06/19

CO#: 6C CONS 002 CONSTRUCTION 1 0 06/19

------------------------------------------------------------------------------------------------------------------------------------

BUDGET LINE: P-245M FMS #: 846 115 MISCELLANEOUS PARKS, PLAYGROUNDS, CONSTRUCTION, RECONSTRUCTION, MAN.
AVAILABLE BALANCE AS OF: 07/31/18 $22,788,646.72 (CITY) $44,638,479.97 (NON-CITY)
CONTRACT LIABILITY: $10,270,658.70 (CITY) $17,760,344.38 (NON-CITY)
ITD EXPENDITURES: $169,395,385.60 (CITY) $102,381,177.67 (NON-CITY)

* FY 19 * FY 20 * FY 21 * FY 22 * * FY 19 * FY 20 * FY 21 * FY 22 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* 5,716 * 711 * 7,889 * 716 * (C)* 7,262 * 13,314 * 7,844 * 877 *
APPROPRIATIONS COMMITMENT PLAN

(N)* 24,344 * * 500 * * (N)* 24,388 * 10,145 * 1,648 * *____________________________________________________________________________________________________________________________________
FY 2019

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 19____________________________________________________________________________________________________________________________________
PLAN (C)* 117-* * 85 * * * * * * * * * 7,294 * 7,262
FORCST(C)* 117-* * 85 * * * * * * * * * 6,737 * 6,705
ACTUAL(C)* 117-* * * * * * * * * * * * 117-

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * 24,388 * 24,388
FORCST(N)* * 11 * * * * * * * * * * 24,377 * 24,388
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

801 AHGREEN Andrew Haswell Green Park - Phase 2B DSGN 09/15 03/17
CONS 003 CONSTRUCTION 0 15,800 06/19
CONS 004 CONSTRUCTION 0 5,000 06/20

801 HIGHLINE High Line DSGN 07/06 07/06
CONS 807 CONSTRUCTION 0 261 06/20
CONS 814 CONSTRUCTION 0 422 06/20

801 HYDCBLVD HYDC - MID-BLOCK BLVD AND CROSS STREETS-HUDSON YARD VICINITY DSGN 06/13 07/13
CONS 004 CONSTRUCTION 0 318 06/19
CONS 006 CONSTRUCTION 0 577 06/19
CONS 007 CONSTRUCTION 0 767 06/20

SOLIMAR SOLASC JL132 NONE
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WITH FY 2019 PLAN AND FORECAST AND ACTUALS
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MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

846 P-3BDREQ6 REQUIREMENTS - MANHATTAN MG-106M DEVSCOPE 10/03 01/04
CONS GE 340 CONSTRUCTION GENERAL 0 29 06/21

846 P-3BELLVU BELLEVUE PARK SOUTH, Mahattan DEVSCOPE 07/17 12/17
CONS 420 CONSTRUCTION 525 0 06/20
CONS 430 CONSTRUCTION 2,675 0 06/21
CONS 440 CONSTRUCTION 300 0 06/22

846 P-3CPIHLP CPI PH2 - Harlem Lane Playground, M141-318M
CONS 300 CONSTRUCTION 0 950 06/19

846 P-3GMHVAC Gracie Mansion Improvements DEVSCOPE 07/17 12/17
CONS GE 310 CONSTRUCTION GENERAL 3,217 0 06/20

846 P-3HBWTR HIGHBRIDGE WATER TOWER RENOVATION
CONS 300 CONSTRUCTION 2,000 0 06/20

846 P-3JHOODW J. Hood Wright Park - Exer. Equip. Manhattan. DEVSCOPE 07/16 12/16
CONS 306 CONSTRUCTION 1 0 06/19
CONS 310 CONSTRUCTION 33 0 06/19

846 P-3LMDCCH LMDC - Corlear's Hook Comfort Station M017-216M DEVSCOPE 07/14 01/16
CONS GE 305 CONSTRUCTION GENERAL 0 1,790 06/19

846 P-3PLG14B R/C OF Playgrounds multisites FY14 Manhattan (MG-914MA) DEVSCOPE 07/14 09/14
CONS GE 428 CONSTRUCTION GENERAL 1 0 06/19
CONS GE 440 CONSTRUCTION GENERAL 219 0 06/19

846 P-3PL16A1 Reconstruction of Dekovats, Manhattan DEVSCOPE 05/18 11/18
CONS 300 CONSTRUCTION 232 0 06/19
CONS 305 CONSTRUCTION 23 0 06/19

846 P-3PL16A2 East River Esplanade Con Edison East 74th Street Reconstruct
CONS 300 CONSTRUCTION 77 0 06/19
CONS 305 CONSTRUCTION 119 0 06/19

846 P-3PNYC01 PlaNYC - Highbridge Reconstruction CLOSE 08/12 08/13
CO#: RR DSGN CD 061 DESIGN COMPLETE DESIGN 0 9 06/19

846 P-3PNYC05 PlaNYC- Ft Washington Pk- Amtrak Pedestrian Bridge M028-110M CLOSE 08/17 05/19
CONS 400 CONSTRUCTION 1,500 0 06/20
CONS 410 CONSTRUCTION 100 0 06/20
CONS 902 CONSTRUCTION 3,400 0 06/20

846 P-300LMDC LOWER MANHATTAN (BUNDLED) PROJECTS MG-703M
CONS 415 CONSTRUCTION 0 1,496 06/21

846 P-301BPBP BATTERY PARK BIKEWAY PERIMETER M005-111M (SUPERCEDES 308M)
CO#: RR CONS GE 324 CONSTRUCTION GENERAL 0 423 06/19

846 P-301PEAR PEARL ST PLGD MG-41000-107M
CO#: RR CONS GE 300 CONSTRUCTION GENERAL 0 232 06/20

SOLIMAR SOLASC JL132 NONE
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WITH FY 2019 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

846 P-301PECK LMDC-PECK SLIP RECONSTRUCTION M167-106M
CO#: RR DSGN CD 100 DESIGN COMPLETE DESIGN 0 44 06/20
CO#: R1 DSGN CD 200 DESIGN COMPLETE DESIGN 0 30 06/20
CO#: R2 DSGN SU 201 DESIGN DESIGN SUPERVISION 0 3 06/20

CONS GE 300 CONSTRUCTION GENERAL 0 2,800 06/20
CONS 405 CONSTRUCTION 0 73 06/20
CONS 410 CONSTRUCTION 0 197 06/20

846 P-302WSQ4 Washington Sq. Park SIDEWALK (M098-114M) DEVSCOPE 07/13 09/13
CONS GE 355 CONSTRUCTION GENERAL 235 0 06/19
CONS GE 405 CONSTRUCTION GENERAL 12 0 06/19

846 P-303LGPK CPI PH1 - LUTHER GULICK PARK - RECON WEST PORTION DEVSCOPE 07/09 09/09
CONS GE 320 CONSTRUCTION GENERAL 0 900 06/19
CONS GE 330 CONSTRUCTION GENERAL 0 2,500 06/19

846 P-303SARD S.D. Roosevelt Pk-plgd&restrooms(Bldg D) M105-107M,108M/208M
CO#: RR CONS GE 300 CONSTRUCTION GENERAL 0 316 06/20

846 P-303SDRB Sara D. Roosevelt PK Store room convert to bathroom M105 DEVSCOPE 07/12 06/16
CONS 470 CONSTRUCTION 557 0 06/19

846 P-306APMU Albano Playground Handball Court Multi-use Conve M265-117M DEVSCOPE 07/13 09/13
CONS GE 310 CONSTRUCTION GENERAL 199 0 06/19

846 P-306MARY Mary O'Conner Playground - Manhattan
CONS 300 CONSTRUCTION 250 0 06/21

846 P-306STVA St. Vartan Park - Manhattan
CONS 300 CONSTRUCTION 775 0 06/19
CONS 310 CONSTRUCTION 3,749 0 06/21
CONS 320 CONSTRUCTION 416 0 06/22

846 P-306TUDO Tudor Grove Playground - Manhattan
CONS 300 CONSTRUCTION 250 0 06/21

846 P-307RPKS RIVERSIDE PARK SOUTH - PHASE 5 M353-112M DEVSCOPE 09/12 03/13
CONS GE 312 CONSTRUCTION GENERAL 0 1 06/19
CONS 338 CONSTRUCTION 0 11 06/19
CONS 339 CONSTRUCTION 0 147 06/19

846 P-308GRA1 GRACIE MANSION CHILLER RC M081 DEVSCOPE 07/17 12/17
CONS GE 315 CONSTRUCTION GENERAL 66 0 06/19

846 P-308HNYL 14 HONEY LOCUSTS PARK, Manhattan
CONS 300 CONSTRUCTION 920 0 06/21

846 P-311HWTR HIGHBRIDGE AQUEDUCT WATER TOWER RESTORATION M037-113M DEVSCOPE 02/12 05/12
CONS 320 CONSTRUCTION 1,300 0 06/19
CONS 325 CONSTRUCTION 1,755 0 06/19

846 P-311PRPL Poor Richard's Playground Renovations DEVSCOPE 07/15 09/15
CONS 400 CONSTRUCTION 164 0 06/19

SOLIMAR SOLASC JL132 NONE
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WITH FY 2019 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

846 P-311RIFW RANDALL'S ISLAND FRESHWATER WETLANDS PATHWAY M104 M107 111M
CONS GE 300 CONSTRUCTION GENERAL 0 910 06/19
CONS GE 325 CONSTRUCTION GENERAL 0 47 06/19
CONS 330 CONSTRUCTION 0 5 06/19

846 P-311TJHV THOMAS JEFFERSON PARK REC CTR HVAC M047-109M
CONS 350 CONSTRUCTION 0 123 06/21

846 P-312DYC2 DYCKMAN FARMHOUSE RC DEVSCOPE 07/17 12/17
CONS GE 305 CONSTRUCTION GENERAL 616 0 06/19

846 P-312MJMR Morris Jumel mansion - exterior renovation DEVSCOPE 07/14 09/14
CONS 200 CONSTRUCTION 500 0 06/19

846 P-312TRYN FT TRYON ROCK STAB , EMERGY M029-599A
CO#: D2 CONS GE 04B CONSTRUCTION GENERAL 117- 0 07/18

846 P-6CWRWAL RETAINING WALLS - CITYWIDE DEVSCOPE 07/16 09/16
CONS 916 CONSTRUCTION 2,000 0 06/20

850 HBPED100M PED BRIDGE - E 81 ST (M) DEVSCOPE 05/13 08/13
CO#: J CONS HB 001 CONSTRUCTION HIGHWAY BRIDGES 280 0 06/20
CO#: K CONS HB 001 CONSTRUCTION HIGHWAY BRIDGES 4 0 06/20
CO#: E CNSP SU 002 CONSTRUCTION SUPERVISION CONSULTANT SUPERVISION OF 202 0 06/19
CO#: F CNSP SU 002 CONSTRUCTION SUPERVISION CONSULTANT SUPERVISION OF 153 0 06/19
CO#: A3 IFSP 602 IFA CONSTRUCTION SUPERVIS 25 0 06/19
CO#: A CONS HB 900 CONSTRUCTION HIGHWAY BRIDGES 288 0 06/20

850 HBPED100Q PED BRIDGE - 51 AVE (Q) DEVSCOPE 07/04 09/04
SVCS NV 024 SERVICES SPECIAL TECHNICAL INVESTI 161 0 06/22

850 HWMP116 RECON OF ASTOR PLACE AND COOPER SQUARE DEVSCOPE 05/03 07/06
CO#: B CONS 027 CONSTRUCTION 69 0 09/18
CO#: B CNSP SU 035 CONSTRUCTION SUPERVISION CONSULTANT SUPERVISION OF 16 0 09/18

CONS 090 CONSTRUCTION 55 0 06/19

------------------------------------------------------------------------------------------------------------------------------------

SOLIMAR SOLASC JL132 NONE
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FY 2019 AUTHORIZED COMMITMENT PLAN PAGE: 990
WITH FY 2019 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

BUDGET LINE: P-245Q FMS #: 846 116 MISCELLANEOUS PARKS, PLAYGROUNDS, CONSTRUCTION, RECONSTRUCTION, QUEENS
AVAILABLE BALANCE AS OF: 07/31/18 $59,042,811.42 (CITY) $90,006.65 (NON-CITY)
CONTRACT LIABILITY: $32,882,613.27 (CITY) $141,918.93 (NON-CITY)
ITD EXPENDITURES: $155,751,918.80 (CITY) $11,978,092.43 (NON-CITY)

* FY 19 * FY 20 * FY 21 * FY 22 * * FY 19 * FY 20 * FY 21 * FY 22 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* 25,524 * 14,813 * 187,795 * 1,656 * (C)* 21,915 * 17,480 * 83,168 * 107,825 *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* 500 * 90 * 2,000 * *____________________________________________________________________________________________________________________________________
FY 2019

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 19____________________________________________________________________________________________________________________________________
PLAN (C)* 121 * 823 * 303 * 166 * * * * * * * * 20,502 * 21,915
FORCST(C)* 121 * 823 * 303 * 166 * * * * * * * * 20,502 * 21,915
ACTUAL(C)* 121 * * * * * * * * * * * * 121

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * 500 * 500
FORCST(N)* * * * * * * * * * * * 500 * 500
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

846 P-4BWIDEF QUEENS - MULTI SITE QG-210M DEVSCOPE 07/10 09/10
CO#: RR CONS GE 330 CONSTRUCTION GENERAL 0 50 06/20
CO#: RR CONS GE 340 CONSTRUCTION GENERAL 0 2 06/20

846 P-4BWIDEN QUEENS - COUNCIL & BP MULTI SITE QG-1316M DEVSCOPE 07/16 12/16
CONS 440 CONSTRUCTION 119 0 06/19

846 P-4BWIDEQ Roy Wilkins Southern Qns Pk Performance Area R/C Q448-118M DEVSCOPE 07/17 12/17
CONS GE 320 CONSTRUCTION GENERAL 44 0 06/19
CONS 420 CONSTRUCTION 50 0 06/19

846 P-4DUTCH1 Dutch Kills Comfort Station Q218-216M DEVSCOPE 07/16 12/16
CO#: 01 CONS 090 CONSTRUCTION 6 0 06/20

CNSP SU 095 CONSTRUCTION SUPERVISION CONSULTANT SUPERVISION OF 109 0 06/19
CONS GE 101 CONSTRUCTION GENERAL 519 0 06/20
CONS 200 CONSTRUCTION 120 0 06/19

846 P-4FMGARG Flushing Meadows Corona Park Garage DEVSCOPE 07/15 12/15
CONS 001 CONSTRUCTION 1,090 0 06/20
CONS 002 CONSTRUCTION 3,800 0 06/20
CONS 003 CONSTRUCTION 2,975 0 06/20
CONS 004 CONSTRUCTION 78 0 06/20
CONS 008 CONSTRUCTION 25 0 06/20
CONS 009 CONSTRUCTION 1 0 06/20
SVCS 010 SERVICES 1 0 06/19
SVCS 011 SERVICES 1 0 06/20

846 P-4HCOVPG Hallets Cove Playground R/C Q226-117M DEVSCOPE 07/15 09/15
CONS GE 320 CONSTRUCTION GENERAL 303 0 09/18
CNSP GE 360 CONSTRUCTION SUPERVISION GENERAL 166 0 10/18
CNSP 361 CONSTRUCTION SUPERVISION 19 0 06/19
CONS 410 CONSTRUCTION 185 0 06/19

846 P-4LINDE2 Park of the Americas - Plygrd & Synthetic Turf R/C Q026-118M DEVSCOPE 07/14 09/14
CONS 330 CONSTRUCTION 2,000 0 06/20

SOLIMAR SOLASC JL132 NONE
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WITH FY 2019 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

846 P-4OVERLK Overlook Park R/C Q299-117M DEVSCOPE 07/16 12/16
CONS GE 300 CONSTRUCTION GENERAL 930 0 06/19
CNSP 350 CONSTRUCTION SUPERVISION 14 0 06/19
CONS 400 CONSTRUCTION 756 0 06/19

846 P-4PLG12A Reconstruction of plgr, Borough ofQueens (QG-112M) DEVSCOPE 07/11 09/11
CONS GE 200 CONSTRUCTION GENERAL 0 38 06/20

846 P-4WPJAMC Walk to Park NYCHA Pomonok Houses Construction DEVSCOPE 03/18 09/18
CONS GE 300 CONSTRUCTION GENERAL 150 0 06/20
CONS 400 CONSTRUCTION 2,850 0 06/21

846 P-4WPWSDE Walk to Park NYCHA Woodside Playground Construction DEVSCOPE 03/18 09/18
CONS GE 300 CONSTRUCTION GENERAL 60 0 06/20
CONS 400 CONSTRUCTION 1,140 0 06/21

846 P-401APPS ASTORIA PK POOL RC Q004-113MA DEVSCOPE 10/12 12/12
CONS 551 CONSTRUCTION 1 0 06/19
CONS 555 CONSTRUCTION 441 0 06/19

846 P-401DKLL Dutch Kills Playground R/C Q218-116M DEVSCOPE 07/16 12/16
CONS 310 CONSTRUCTION 16 0 06/19

846 P-401HCSW Hallets Cove Seawall DEVSCOPE 07/17 12/17
CONS 300 CONSTRUCTION 2,688 0 06/19
CONS 350 CONSTRUCTION 222 0 06/19
CONS 400 CONSTRUCTION 290 0 06/20

846 P-401QSE2 QUEENSBRIDGE PARK FIELDHOUSE CONS. Q104-114M DEVSCOPE 07/13 09/13
CONS GE 506 CONSTRUCTION GENERAL 1 0 06/19
CONS 511 CONSTRUCTION 248 0 06/19
CONS 514 CONSTRUCTION 1 0 06/19
CONS 516 CONSTRUCTION 636 0 06/20

846 P-401SEAN Sean's Place Pk - upgrades Q444-116M DEVSCOPE 07/13 09/13
CONS 522 CONSTRUCTION 84 0 06/20

846 P-4031272 P. S. 127 EAST ELMHURST PLGD PHASE II Q373-112MA DEVSCOPE 07/11 09/11
CONS 550 CONSTRUCTION 237 0 06/19
CONS 560 CONSTRUCTION 153 0 06/19
CONS 565 CONSTRUCTION 249 0 06/19

846 P-404NTPG Newtown Playground Paths & Plantings R/C Q041-116M DEVSCOPE 07/15 09/15
CONS 410 CONSTRUCTION 47 0 06/19

846 P-405EVER Evergreen Park - R/C of Playground Q302-116M DEVSCOPE 07/14 09/14
CONS 410 CONSTRUCTION 97 0 06/19
CONS 430 CONSTRUCTION 108 0 06/19

846 P-407CPSC COLLEGE POINT SPORTS COMPLEX PHASE III Q476-117M DEVSCOPE 07/10 09/10
CONS GE 320 CONSTRUCTION GENERAL 1,388 0 06/20
CONS 420 CONSTRUCTION 212 0 06/20
CONS 430 CONSTRUCTION 400 0 06/20

SOLIMAR SOLASC JL132 NONE
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WITH FY 2019 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

846 P-407MFL2 Old Town of Flushing Burial Ground Monument Cons. DEVSCOPE 07/10 09/10
CONS 420 CONSTRUCTION 500 0 06/20

846 P-408VAN2 Vanderbilt Motor Parkway Repaving Phase II DEVSCOPE 07/18 12/18
CONS GE 300 CONSTRUCTION GENERAL 200 0 06/20
CONS 350 CONSTRUCTION 3,460 0 06/21
CONS 400 CONSTRUCTION 340 0 06/22

846 P-410PEBP Police Officer Edward O'Byrne Park - Queens DEVSCOPE 07/17 12/17
CONS 300 CONSTRUCTION 133 0 06/20
CONS 310 CONSTRUCTION 2,292 0 06/21
CONS 320 CONSTRUCTION 225 0 06/21

846 P-412BAI2 Baisley Pond Park - Queens DEVSCOPE 07/17 12/17
CONS 300 CONSTRUCTION 900 0 06/19
CONS 303 CONSTRUCTION 500 0 06/20
CONS 310 CONSTRUCTION 7,610 0 06/21
CONS 320 CONSTRUCTION 840 0 06/22

846 P-412JMIC Jamaica Playground - Queens DEVSCOPE 07/18 12/18
CONS 300 CONSTRUCTION 233 0 06/20
CONS 310 CONSTRUCTION 4,022 0 06/21
CONS 320 CONSTRUCTION 395 0 06/22

846 P-412RKM2 RUFUS KING MANOR MUSEUM -HVAC Q23-116M DEVSCOPE 07/13 09/13
CONS 410 CONSTRUCTION 73 0 06/19
CONS 420 CONSTRUCTION 44 0 06/20

846 P-412RWIL ROY WILKINS REC CTR ROOF & SITE Q448-112M DEVSCOPE 07/11 09/11
CONS 911 CONSTRUCTION 433 0 06/19
CONS 912 CONSTRUCTION 267 0 06/20

846 P-413BPTC BROOKVILLE PARK ENHANCEMENTS Q008-115M DEVSCOPE 07/12 09/12
CONS GE 410 CONSTRUCTION GENERAL 71 0 07/18
CONS 411 CONSTRUCTION 108 0 06/19

846 P-413IDL2 IDLEWILD PK SITE B Q392-110M DEVSCOPE 07/09 09/09
CONS 300 CONSTRUCTION 202 0 06/21

846 P-413SPBD Springfield Park Basketball Courts and BBQ
CONS 400 CONSTRUCTION 2,000 0 06/21

846 P-415AQUA FMCP - Aquatic Center Roof Replacement DEVSCOPE 07/17 12/17
DSGN 300 DESIGN 823 0 08/18
DSGN 301 DESIGN 84 0 06/19

846 P-415CAND FMCP - Reconstruction of Candelas DEVSCOPE 07/18 12/18
CONS GE 350 CONSTRUCTION GENERAL 0 500 06/19
CONS GE 355 CONSTRUCTION GENERAL 0 2,000 06/21

846 P-415ENTR FMCP - ROOSEVELT AVENUE ENTRANCE RC - Q099-115M DEVSCOPE 07/14 09/14
CO#: RR CONS 300 CONSTRUCTION 1 0 06/20

CONS 402 CONSTRUCTION 135 0 06/20

SOLIMAR SOLASC JL132 NONE
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WITH FY 2019 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

CONS 420 CONSTRUCTION 100 0 06/20

846 P-415FMC2 FMCP - Meadow Lake Promenade R/C Q099-113M DEVSCOPE 07/13 09/13
CONS GE 411 CONSTRUCTION GENERAL 50 0 07/18
CONS 412 CONSTRUCTION 250 0 06/20
CONS 413 CONSTRUCTION 253 0 06/19

846 P-415FOTF FMCP - Fourtain of the Fairs R/C Q099-117M DEVSCOPE 07/16 12/16
CONS 320 CONSTRUCTION 4,161 0 06/19
DSGN 400 DESIGN 416 0 06/19
CONS 420 CONSTRUCTION 224 0 06/19
CONS 430 CONSTRUCTION 236 0 06/19

846 P-415LWCS FMCP - Lawrence Playground Comfort Station R/C Q099-817MA DEVSCOPE 07/17 12/17
CONS GE 300 CONSTRUCTION GENERAL 1,031 0 06/19
CONS 400 CONSTRUCTION 55 0 06/19

846 P-415PAVI FMCP - NYS PAVILION RC Q099-116M DEVSCOPE 07/07 09/15
CONS GE 290 CONSTRUCTION GENERAL 5,599 0 06/19
CONS GE 292 CONSTRUCTION GENERAL 1,401 0 06/20

850 HBPED700E EMERGENCY REPAIR CONTRACT - PASSERELLE BRIDGE DEVSCOPE 01/13 03/13
CO#: A SVCS 004 SERVICES 1 0 06/20

850 HBPED800Q PED BRIDGE - PORPOISE BRIDGE AND TIDE GATE DEVSCOPE 03/17 05/17
CO#: A DSGN TD 001 DESIGN TOTAL DESIGN 407 0 06/21

DSGN TD 002 DESIGN TOTAL DESIGN 1,070 0 06/21
CONS HB 003 CONSTRUCTION HIGHWAY BRIDGES 42,800 0 06/21
CNSP SU 004 CONSTRUCTION SUPERVISION CONSULTANT SUPERVISION OF 6,415 0 06/21

CO#: A IFDS FD 601 IFA DESIGN FINAL DESIGN 2,280 0 06/19
IFSP SU 602 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 4,280 0 06/20

850 P-4ASTRPL Astoria pool sanitary connection PROJSTRT 02/15 02/15
SVCS 005 SERVICES 1 0 06/19

850 P-415PAS3 FMCP-PASSERELLE BRIDGE - Q099 PROJSTRT 09/15 09/15
CONS GE 310 CONSTRUCTION GENERAL 106,250 0 06/22
DSGN 311 DESIGN 8,675 0 06/21
IFSP 601 IFA CONSTRUCTION SUPERVIS 1,000 0 06/19

850 SANDISLND HURRICANE SANDY DAMAGE ROCKAWAY BEACH ENTRY ISLANDS PROJSTRT 12/12 12/12
CONS 015 CONSTRUCTION 72 0 06/19
IFDS 102 IFA DESIGN 54 0 06/19

------------------------------------------------------------------------------------------------------------------------------------

SOLIMAR SOLASC JL132 NONE
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FY 2019 AUTHORIZED COMMITMENT PLAN PAGE: 994
WITH FY 2019 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

BUDGET LINE: P-245R FMS #: 846 117 MISCELLANEOUS PARKS, PLAYGROUNDS, CONSTRUCTION, RECONSTRUCTION, S.I.
AVAILABLE BALANCE AS OF: 07/31/18 $13,558,280.91 (CITY) $169,486.64 (NON-CITY)
CONTRACT LIABILITY: $4,355,711.63 (CITY) $52,820.47 (NON-CITY)
ITD EXPENDITURES: $45,708,247.72 (CITY) $3,438,183.65 (NON-CITY)

* FY 19 * FY 20 * FY 21 * FY 22 * * FY 19 * FY 20 * FY 21 * FY 22 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* 3,050 * * * * (C)* 2,319 * 1,182 * 1,500 * *
APPROPRIATIONS COMMITMENT PLAN

(N)* * 1 * * * (N)* 233 * 37 * 900 * *____________________________________________________________________________________________________________________________________
FY 2019

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 19____________________________________________________________________________________________________________________________________
PLAN (C)* * * * * * * * * * * * 2,319 * 2,319
FORCST(C)* * * * * * * * * * * * 2,319 * 2,319
ACTUAL(C)* * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * 233 * 233
FORCST(N)* * * * * * * * * * * * 233 * 233
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

806 DEMODPRRT Demolition of 1684 Richmond Terrace, Staten Island
SITE DE 002 SITE DEMOLITION 358 0 06/20

846 HWPLZ001R Van Name/Van Pelt Plaza DEVSCOPE 06/14 09/14
CONS 105 CONSTRUCTION 102 0 06/19
CONS 815 CONSTRUCTION 164 0 06/19

846 P-5BBPAV Multisite SI-Basketball Cours paving R DEVSCOPE 07/17 12/17
CONS 311 CONSTRUCTION 313 0 06/20

846 P-5CHARLS Fairview Park Landscape Construction DEVSCOPE 07/17 12/17
CONS 300 CONSTRUCTION 449 0 06/19
CONS 301 CONSTRUCTION 339 0 06/19
CONS 305 CONSTRUCTION 750 0 06/19

846 P-5PLG15A FY15 Playground Requirements ($1contract)
CONS 100 CONSTRUCTION 1 0 06/19

846 P-5WHITEP White Plgr-Hillside Slide Construction R012-
CONS 300 CONSTRUCTION 0 100 06/19
CONS 305 CONSTRUCTION 0 900 06/21

846 P-500BEAC STATEN ISLAND BIKEWAY & CULTURAL TRAIL & BIKEWAY/ RG-500M
CO#: RR CONS GE 003 CONSTRUCTION GENERAL 0 8 06/20

846 P-501BRE1 MCFARLANE-BREDT HOUSE R117-110MA DEVSCOPE 07/07 09/07
CO#: R1 CONS 450 CONSTRUCTION 0 29 06/20

846 P-501GREE S I GREENBELT/AMUNDSEN TRAIL BIKE PATHS / RG-898
CO#: RR CONS GE 006 CONSTRUCTION GENERAL 0 120 06/19
CO#: R1 CONS GE 007 CONSTRUCTION GENERAL 0 13 06/19

846 P-503CHP1 Conference House Park Pavilion R006-213M DEVSCOPE 07/12 09/12
CONS GE 117 CONSTRUCTION GENERAL 11 0 06/19
CONS GE 118 CONSTRUCTION GENERAL 385 0 06/19

SOLIMAR SOLASC JL132 NONE
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FY 2019 AUTHORIZED COMMITMENT PLAN PAGE: 995
WITH FY 2019 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

CONS GE 119 CONSTRUCTION GENERAL 511 0 06/20
CONS 255 CONSTRUCTION 4 0 06/19
CONS 256 CONSTRUCTION 114 0 06/19

846 P-503DUPL DUGAN PLAYGROUND R/C R026- DEVSCOPE 07/18 12/18
CONS 300 CONSTRUCTION 1,500 0 06/21

------------------------------------------------------------------------------------------------------------------------------------

BUDGET LINE: P-245X FMS #: 846 118 MISCELLANEOUS PARKS, PLAYGROUNDS, CONSTRUCTION, RECONSTRUCTION, BRONX
AVAILABLE BALANCE AS OF: 07/31/18 $20,772,169.39 (CITY) $1,309,001.32 (NON-CITY)
CONTRACT LIABILITY: $6,716,693.39 (CITY) $700,647.84 (NON-CITY)
ITD EXPENDITURES: $96,314,337.95 (CITY) $13,371,980.30 (NON-CITY)

* FY 19 * FY 20 * FY 21 * FY 22 * * FY 19 * FY 20 * FY 21 * FY 22 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* 4,555 * 9,650 * 21,881 * 234 * (C)* 7,876 * 9,305 * 29,541 * 234 *
APPROPRIATIONS COMMITMENT PLAN

(N)* 697 * * * * (N)* 432 * 1,377 * 210 * *____________________________________________________________________________________________________________________________________
FY 2019

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 19____________________________________________________________________________________________________________________________________
PLAN (C)* * * * * * * * * * * * 7,876 * 7,876
FORCST(C)* * * * * * * * * * * * 7,878 * 7,878
ACTUAL(C)* * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * 432 * 432
FORCST(N)* * * * * * * * * * * * 430 * 430
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

846 P-1BXPFIT Bronx Park - Adult Fitness Equipment Construction- X002-117M DEVSCOPE 07/16 12/16
CONS 310 CONSTRUCTION 66 0 06/19
CONS 311 CONSTRUCTION 26 0 06/19

846 P-1CROT13 VC PK- Recon Headhouse & Demolish Greenhouse X092-207M DEVSCOPE 07/06 09/06
CONS 600 CONSTRUCTION 455 0 06/20
CONS 700 CONSTRUCTION 3,235 0 06/20
CONS 701 CONSTRUCTION 365 0 06/20
CONS 900 CONSTRUCTION 325 0 06/20
CONS 910 CONSTRUCTION 1,000 0 06/20
CONS 920 CONSTRUCTION 175 0 06/20

846 P-1ECHOPK Echo Park Playground and Sports Fields- X017-117M DEVSCOPE 07/16 12/16
CONS 300 CONSTRUCTION 400 0 06/19
CONS 310 CONSTRUCTION 100 0 06/19
CONS 320 CONSTRUCTION 3,500 0 06/19

846 P-1MELRO Melrose Commons URA Site 62 Park Development DEVSCOPE 10/15 04/16
CONS 321 CONSTRUCTION 1 0 06/20
CONS 340 CONSTRUCTION 5,500 0 06/21
CONS 360 CONSTRUCTION 2,716 0 06/21
CONS 380 CONSTRUCTION 234 0 06/22

SOLIMAR SOLASC JL132 NONE
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FY 2019 AUTHORIZED COMMITMENT PLAN PAGE: 996
WITH FY 2019 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

846 P-1PELBRV Pelham parkway -connection to Bronx river greenwayX002-211M DEVSCOPE 07/08 09/11
CONS GE 454 CONSTRUCTION GENERAL 0 1 06/19
CONS GE 457 CONSTRUCTION GENERAL 0 1 06/19
CONS GE 458 CONSTRUCTION GENERAL 0 4 06/19
CONS GE 459 CONSTRUCTION GENERAL 0 1 06/19
CONS GE 465 CONSTRUCTION GENERAL 0 32 06/19
CONS GE 466 CONSTRUCTION GENERAL 0 167 06/19

846 P-1TRAILX West Farms Park - Construction Continuation X288-114M DEVSCOPE 01/14 04/14
CONS GE 100 CONSTRUCTION GENERAL 0 180 06/19
CONS 110 CONSTRUCTION 0 20 06/19

846 P-101LZDA Lozada Park Renovation- New play equip.,spray shower, swings
CONS 300 CONSTRUCTION 100 0 06/20
CONS 310 CONSTRUCTION 1,900 0 06/21

846 P-102MNDA Manida Park-Lighting & Scoreboard Renovation DEVSCOPE 07/17 12/17
CONS 305 CONSTRUCTION 1,750 0 06/21

846 P-103CRCS CROTONA PK COMFORT STATION X010-214M DEVSCOPE 07/10 09/10
CONS GE 300 CONSTRUCTION GENERAL 750 0 06/19

846 P-103DPLS Drew Playground Security Lighting DEVSCOPE 07/18 12/18
CONS 001 CONSTRUCTION 350 0 06/21

846 P-103WPBC Waring Plgd Basketball Courts Recon (X002-118M) DEVSCOPE 07/15 09/15
CONS GE 300 CONSTRUCTION GENERAL 0 500 06/20
CONS GE 600 CONSTRUCTION GENERAL 1,070 0 06/20
CONS GE 605 CONSTRUCTION GENERAL 505 0 06/20

846 P-104GPPV Grant Avenue Park - Reconst of playground ( X271-115M) DEVSCOPE 07/06 09/06
CONS 310 CONSTRUCTION 352 0 06/19

846 P-104HGBG Highbridge Park - step streets/park ldscape X120-110M DEVSCOPE 07/07 09/07
CONS 420 CONSTRUCTION 156 0 06/20
CONS 450 CONSTRUCTION 0 697 06/20
CONS 500 CONSTRUCTION 169 0 06/20
CONS 510 CONSTRUCTION 106 0 06/20
CONS 520 CONSTRUCTION 133 0 06/20
CONS 530 CONSTRUCTION 8 0 06/20
CONS 540 CONSTRUCTION 2 0 06/20

846 P-104JKIL Joyce Kilmer Park - Fencing (X028-114M) DEVSCOPE 07/13 09/13
CONS 520 CONSTRUCTION 0 22 06/19

846 P-106MAPE CPI Phase 2-Mapes Ballfield-X289-118M DEVSCOPE 07/17 12/17
CONS 300 CONSTRUCTION 193 0 06/21
CONS 305 CONSTRUCTION 1,732 0 06/21

846 P-106QUAR Quarry Ballfield - Bronx DEVSCOPE 07/18 12/18
CONS 300 CONSTRUCTION 900 0 06/19
CONS 310 CONSTRUCTION 5,780 0 06/21
CONS 320 CONSTRUCTION 620 0 06/21

SOLIMAR SOLASC JL132 NONE
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FY 2019 AUTHORIZED COMMITMENT PLAN PAGE: 997
WITH FY 2019 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

846 P-108RIVE RIVERDALE PARK-WETLANDS & SLOPES / X142-101M DEVSCOPE 07/16 12/16
CO#: RR CONS GE 005 CONSTRUCTION GENERAL 0 180 06/20

846 P-108SPBC Seton Park Basketball Court Recon (X201- DEVSCOPE 07/15 12/15
CONS GE 350 CONSTRUCTION GENERAL 0 210 06/21

846 P-110CCTY Co-Op City Park DEVSCOPE 07/17 12/17
CONS 300 CONSTRUCTION 1,500 0 06/20
CONS 400 CONSTRUCTION 9,000 0 06/21

846 P-111LPFE Cons. of Adult Fitness Equip in Colucci Pk. (X122- DEVSCOPE 07/16 12/16
CONS 355 CONSTRUCTION 144 0 06/19

850 P-1VCPDBR Vancortlandt Park pedestrian bridge DEVSCOPE 07/15 09/15
IFSP SU 603 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 200 0 06/19

850 P1CROT16A BRONX RIVER GRWAY RIVER HOUSE IN STARLIGHT PK X147-107M/407M PROJSTRT 01/11 01/11
CONS 003 CONSTRUCTION 0 2 06/19

CO#: A CONS 010 CONSTRUCTION 0 2 06/19
CO#: 1 DSGN 017 DESIGN 157 0 06/19
CO#: * SVCS 018 SERVICES 68 0 06/19
CO#: * CONS 019 CONSTRUCTION 350 0 06/19

SVCS 020 SERVICES 44 0 06/19
CONS 021 CONSTRUCTION 360 0 06/19

850 P109STARA STARLIGHT PARK COMFORT STATION X147-111M PROJSTRT 02/12 03/13
CONS 010 CONSTRUCTION 21 0 06/19
CONS 203 CONSTRUCTION 20 0 06/19
CONS 204 CONSTRUCTION 618 0 06/19

------------------------------------------------------------------------------------------------------------------------------------

SOLIMAR SOLASC JL132 NONE
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FY 2019 AUTHORIZED COMMITMENT PLAN PAGE: 998
WITH FY 2019 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

BUDGET LINE: P-379 FMS #: 846 123 ROCKAWAY BEACH, CONEY ISLAND, ETC. SHORE IMPROVEMENTS
AVAILABLE BALANCE AS OF: 07/31/18 $.80 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $.00 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $9,424,785.20 (CITY) $849,421.00 (NON-CITY)

* FY 19 * FY 20 * FY 21 * FY 22 * * FY 19 * FY 20 * FY 21 * FY 22 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* * * * * (C)* * * 2,000 * *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2019

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 19____________________________________________________________________________________________________________________________________
PLAN (C)* * * * * * * * * * * * *
FORCST(C)* * * * * * * * * * * * *
ACTUAL(C)* * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

846 P-2SEAGTE SEAGATE SHORELINE REMEDIATION DEVSCOPE 07/11 09/11
CONS GE 300 CONSTRUCTION GENERAL 415 0 06/21
CONS GE 330 CONSTRUCTION GENERAL 1,585 0 06/21

------------------------------------------------------------------------------------------------------------------------------------

BUDGET LINE: P-380 FMS #: 846 121 RIVERSIDE PARK, MANHATTAN, GENERAL REHABILITATION.
AVAILABLE BALANCE AS OF: 07/31/18 $4,528,700.82 (CITY) $5,680,001.42 (NON-CITY)
CONTRACT LIABILITY: $1,554,360.02 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $25,931,820.28 (CITY) $3,923,193.58 (NON-CITY)

* FY 19 * FY 20 * FY 21 * FY 22 * * FY 19 * FY 20 * FY 21 * FY 22 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* 1,656 * * * * (C)* 1,866 * 2,908 * * *
APPROPRIATIONS COMMITMENT PLAN

(N)* 5,680 * * * * (N)* 2,713 * 2,967 * * *____________________________________________________________________________________________________________________________________
FY 2019

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 19____________________________________________________________________________________________________________________________________
PLAN (C)* * * * * * * * * * * * 1,866 * 1,866
FORCST(C)* * * * * * * * * * * * 1,866 * 1,866
ACTUAL(C)* * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * 2,713 * 2,713
FORCST(N)* * * * * * * * * * * * 2,713 * 2,713
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

846 P-3RIVSTR RIVERSIDE PARK--102nd ST Staircase, Manhattan DEVSCOPE 07/17 12/17
CONS 330 CONSTRUCTION 700 0 06/20

846 P-3W69SB2 West 69th Street transverse bridge - phase 2 M353-212M CLOSE 03/18 08/20
DSGN CD 100 DESIGN COMPLETE DESIGN 87 0 06/20
CONS GE 300 CONSTRUCTION GENERAL 0 140 06/20
CONS GE 500 CONSTRUCTION GENERAL 0 2,800 06/20
CONS GE 506 CONSTRUCTION GENERAL 0 27 06/20

SOLIMAR SOLASC JL132 NONE
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FY 2019 AUTHORIZED COMMITMENT PLAN PAGE: 999
WITH FY 2019 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

CONS GE 510 CONSTRUCTION GENERAL 699 0 06/20

846 P-307RPKS RIVERSIDE PARK SOUTH - PHASE 5 M353-112M DEVSCOPE 09/12 03/13
CONS GE 335 CONSTRUCTION GENERAL 221 0 06/19
CONS GE 337 CONSTRUCTION GENERAL 48 0 06/19
CONS GE 341 CONSTRUCTION GENERAL 731 0 06/19
CONS GE 345 CONSTRUCTION GENERAL 1,165 0 06/20

846 P-307RPPI RVSD PK SOUTH-SHADE STRUCTURES, SOCCER FIELD, REC AREA M071 DEVSCOPE 07/12 09/12
CONS 310 CONSTRUCTION 257 0 06/20

846 P-307RPSB Riverside Park South Ph. 5 Building CLOSE 03/14 03/19
CONS GE 300 CONSTRUCTION GENERAL 0 2,280 06/19
CONS GE 400 CONSTRUCTION GENERAL 0 433 06/19

846 P-307RPTH Riverside Park RC Pathways 91st-95th Streets DEVSCOPE 07/15 09/15
CONS 315 CONSTRUCTION 170 0 06/19

846 P-307RVSD RIVERSIDE PK- CANTILEVER 83RD-91ST M071-297A
CO#: 04 DSGN CD 107 DESIGN COMPLETE DESIGN 42 0 06/19

CONS 420 CONSTRUCTION 1 0 06/19

846 P-309RBUS RVSD DR -TIEMANN PL TO 97TH ST DEVSCOPE 12/05 03/06
CONS GE 305 CONSTRUCTION GENERAL 620 0 06/19

CO#: 01 DSGN DD 320 DESIGN DESIGN DURING CONSTRUCTIO 1 0 06/19
DSGN DD 325 DESIGN DESIGN DURING CONSTRUCTIO 32 0 06/19

------------------------------------------------------------------------------------------------------------------------------------

BUDGET LINE: P-412 FMS #: 846 126 PROSPECT PARK, IMPROVEMENTS
AVAILABLE BALANCE AS OF: 07/31/18 $1,850,000.47 (CITY) $999.94 (NON-CITY)
CONTRACT LIABILITY: $66,748.32 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $33,582,710.55 (CITY) $1,707,383.06 (NON-CITY)

* FY 19 * FY 20 * FY 21 * FY 22 * * FY 19 * FY 20 * FY 21 * FY 22 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* 1,850 * * * * (C)* * 50 * 4,435 * *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* 1 * * * *____________________________________________________________________________________________________________________________________
FY 2019

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 19____________________________________________________________________________________________________________________________________
PLAN (C)* * * * * * * * * * * * *
FORCST(C)* * * * * * * * * * * * *
ACTUAL(C)* * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * 1 * 1
FORCST(N)* * * * * * * * * * * * 1 * 1
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

846 P-2PPRPER PROSPECT PARK: PARKSIDE AVE. PERIMETER RESTORATION. DEVSCOPE 07/17 12/17
CONS 004 CONSTRUCTION 1,000 0 06/21

SOLIMAR SOLASC JL132 NONE
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FY 2019 AUTHORIZED COMMITMENT PLAN PAGE: 1000
WITH FY 2019 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

846 P-200LMBF PPA Long Meadow Ballfields restoration 34 acre ballfield DEVSCOPE 07/17 12/17
CONS 320 CONSTRUCTION 800 0 06/21

846 P-200LONG PPA - LONG MEADOW BALLFIELDS RENOV, B073-214M DEVSCOPE 07/13 09/13
CONS 250 CONSTRUCTION 50 0 06/20

846 P-200NETH PROSPECT PARK NETHERMEAD PATHS BETW WELLH&CNTR DR; B073-205M DEVSCOPE 07/06 09/06
CO#: R1 CONS 241 CONSTRUCTION 0 1 06/19

846 P-200PPMB PPA-Building Reconstruction DEVSCOPE 07/17 12/17
CONS 300 CONSTRUCTION 2,635 0 06/21

------------------------------------------------------------------------------------------------------------------------------------

BUDGET LINE: P-415A FMS #: 846 269 HIGHBRIDGE PARK, MANHATTAN, RECONSTRUCTION
AVAILABLE BALANCE AS OF: 07/31/18 $22,450,283.46 (CITY) $500,000.01 (NON-CITY)
CONTRACT LIABILITY: $56,240.79 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $6,663,424.13 (CITY) $1,800,000.00 (NON-CITY)

* FY 19 * FY 20 * FY 21 * FY 22 * * FY 19 * FY 20 * FY 21 * FY 22 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* 22,450 * * * * (C)* 10,260 * 16,740 * * *
APPROPRIATIONS COMMITMENT PLAN

(N)* 500 * * * * (N)* 500 * * * *____________________________________________________________________________________________________________________________________
FY 2019

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 19____________________________________________________________________________________________________________________________________
PLAN (C)* * * * * * * * * * * * 10,260 * 10,260
FORCST(C)* * * * * * * * * * * * 10,260 * 10,260
ACTUAL(C)* * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * 500 * * 500
FORCST(N)* * * * * * * * * * * 500 * * 500
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

846 P-3ANCH02 Highbridge Anchor Park Phase II- Manhattan M037-118M DEVSCOPE 07/17 12/17
CONS 300 CONSTRUCTION 12,190 0 06/20
CNSP 305 CONSTRUCTION SUPERVISION 1,350 0 06/20
CONS 310 CONSTRUCTION 0 500 05/19

846 P-3ANCH03 Highbridge Anchor Park Phase III- COMFORT STATION, M037-118M DEVSCOPE 07/17 12/17
CONS 300 CONSTRUCTION 2,880 0 06/20
CONS 305 CONSTRUCTION 320 0 06/20

846 P-3ANCH04 Highbridge Anchor Park Reconstruction Phase I, Manhattan DEVSCOPE 07/17 12/17
CONS 300 CONSTRUCTION 10,260 0 06/19

------------------------------------------------------------------------------------------------------------------------------------

SOLIMAR SOLASC JL132 NONE
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FY 2019 AUTHORIZED COMMITMENT PLAN PAGE: 1001
WITH FY 2019 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

BUDGET LINE: P-475 FMS #: 846 136 EAST RIVER PARK, IMPROVEMENT
AVAILABLE BALANCE AS OF: 07/31/18 $2.61 (CITY) $13,000.84 (NON-CITY)
CONTRACT LIABILITY: $265,323.30 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $88,459,071.69 (CITY) $558,109.31 (NON-CITY)

* FY 19 * FY 20 * FY 21 * FY 22 * * FY 19 * FY 20 * FY 21 * FY 22 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* * * * * (C)* * * * *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* 13 * * * *____________________________________________________________________________________________________________________________________
FY 2019

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 19____________________________________________________________________________________________________________________________________
PLAN (C)* * * * * * * * * * * * *
FORCST(C)* * * * * * * * * * * * *
ACTUAL(C)* * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * 13 * 13
FORCST(N)* * * * * * * * * * * * 13 * 13
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

846 P-311MGLL MARCUS GARVEY CS LITTLE LEAGUE FACILTY M058-116M CLOSE 09/12 09/13
CO#: R CONS GE 300 CONSTRUCTION GENERAL 0 13 06/19

------------------------------------------------------------------------------------------------------------------------------------

BUDGET LINE: P-501 FMS #: 846 501 CITYWIDE WATERFRONT INFRASTRUCTURE PROGRAM
AVAILABLE BALANCE AS OF: 07/31/18 $11,219,000.00 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $.00 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $.00 (CITY) $.00 (NON-CITY)

* FY 19 * FY 20 * FY 21 * FY 22 * * FY 19 * FY 20 * FY 21 * FY 22 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* 11,219 * * * * (C)* 3,254 * 2,387 * 43,632 * *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2019

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 19____________________________________________________________________________________________________________________________________
PLAN (C)* * * * * * * * * * * * 3,254 * 3,254
FORCST(C)* * * * * * * * * * * * 3,254 * 3,254
ACTUAL(C)* * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

801 P-3HRP132 Harlem River Park 132-135 DEVSCOPE 07/17 12/17
CONS GE 400 CONSTRUCTION GENERAL 507 0 06/19
CONS GE 410 CONSTRUCTION GENERAL 4,041 0 06/21
CONS GE 420 CONSTRUCTION GENERAL 506 0 06/21

801 P-3HRP135 Harlem River Park 132-135 DEVSCOPE 07/17 12/17
CONS 400 CONSTRUCTION 340 0 06/19
CONS 410 CONSTRUCTION 3,850 0 06/21
CONS 420 CONSTRUCTION 362 0 06/21

SOLIMAR SOLASC JL132 NONE

X::PDF(F)
PX(S)
MT(MAIN)




FY 2019 AUTHORIZED COMMITMENT PLAN PAGE: 1002
WITH FY 2019 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

846 P-210SHRS Shore Parkway-South DEVSCOPE 07/17 12/17
CONS 330 CONSTRUCTION 154 0 06/19
CONS 340 CONSTRUCTION 1,246 0 06/21
CONS 350 CONSTRUCTION 137 0 06/21

846 P-215PIER SHEEPSHEAD BAY PIERS DEVSCOPE 07/17 12/17
CONS GE 300 CONSTRUCTION GENERAL 77 0 06/19
CONS GE 310 CONSTRUCTION GENERAL 866 0 06/21
CONS GE 320 CONSTRUCTION GENERAL 81 0 06/21

846 P-306GLIC Glick Park DEVSCOPE 07/17 12/17
CONS GE 400 CONSTRUCTION GENERAL 328 0 06/19
CONS GE 410 CONSTRUCTION GENERAL 2,817 0 06/21
CONS GE 420 CONSTRUCTION GENERAL 310 0 06/21

846 P-308EPOA POA East River Esplanade Improvements, Manhattan
CONS 300 CONSTRUCTION 15,000 0 06/21

846 P-308ERP3 EAST RIVER ESPLANADE PHASE 3+
CONS GE 330 CONSTRUCTION GENERAL 1,503 0 06/19
CONS GE 340 CONSTRUCTION GENERAL 13,527 0 06/21

846 P-312DSTP Dyckman St Piers and Docks- Manhattan
CONS 300 CONSTRUCTION 298 0 06/19
CONS 310 CONSTRUCTION 2,387 0 06/20
CONS 320 CONSTRUCTION 298 0 06/21

846 P-401WFF Whitey Ford Field DEVSCOPE 07/17 12/17
CONS 300 CONSTRUCTION 19 0 06/19
CONS 310 CONSTRUCTION 223 0 06/21
CONS 320 CONSTRUCTION 21 0 06/21

846 P-5FABRWF Faber Park Waterfront DEVSCOPE 07/17 12/17
CONS 400 CONSTRUCTION 28 0 06/19
CONS 410 CONSTRUCTION 318 0 06/21
CONS 420 CONSTRUCTION 29 0 06/21

------------------------------------------------------------------------------------------------------------------------------------

SOLIMAR SOLASC JL132 NONE

X::PDF(F)
PX(S)
MT(MAIN)




FY 2019 AUTHORIZED COMMITMENT PLAN PAGE: 1003
WITH FY 2019 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

BUDGET LINE: P-504 FMS #: 846 466 OCEAN BREEZE, RECONSTRUCTION, STATEN ISLAND
AVAILABLE BALANCE AS OF: 07/31/18 $252,092.96 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $197,650.01 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $76,718,333.04 (CITY) $.00 (NON-CITY)

* FY 19 * FY 20 * FY 21 * FY 22 * * FY 19 * FY 20 * FY 21 * FY 22 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* * * * * (C)* 242 * * * *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2019

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 19____________________________________________________________________________________________________________________________________
PLAN (C)* * * * * * * * * * * * 242 * 242
FORCST(C)* * * * * * * * * * * * 242 * 242
ACTUAL(C)* * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

850 P-5PNYC06 PlaNYC-Ocean Breeze Athletic Fac-Building Fit-Out R149-108M PROJSTRT 10/10 10/10
CO#: 17 CONS 002 CONSTRUCTION 16 0 06/19
CO#: 11 CONS 200 CONSTRUCTION 66 0 06/19
CO#: 15 CONS 200 CONSTRUCTION 160 0 06/19

------------------------------------------------------------------------------------------------------------------------------------

BUDGET LINE: P-505 FMS #: 846 505 COMFORT STATIONS AND BUILDINGS CITYWIDE
AVAILABLE BALANCE AS OF: 07/31/18 $10,003,000.00 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $.00 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $.00 (CITY) $.00 (NON-CITY)

* FY 19 * FY 20 * FY 21 * FY 22 * * FY 19 * FY 20 * FY 21 * FY 22 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* 10,003 * * * * (C)* 4,977 * 18,723 * 13,527 * 3,653 *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * 1,000 * *____________________________________________________________________________________________________________________________________
FY 2019

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 19____________________________________________________________________________________________________________________________________
PLAN (C)* * * * * * * * * * * * 4,977 * 4,977
FORCST(C)* * * * * * * * * * * * 4,977 * 4,977
ACTUAL(C)* * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

846 P-1GHPCSR Grove Hill Playground-Comfort Station Reconstruction DEVSCOPE 07/17 12/17
CONS 300 CONSTRUCTION 1,550 0 06/20

846 P-101MAR2 St. Mary's Plgd West - ADA CS (X045-118M) DEVSCOPE 07/16 12/16
CONS GE 315 CONSTRUCTION GENERAL 975 0 06/20
CONS GE 316 CONSTRUCTION GENERAL 225 0 06/20

SOLIMAR SOLASC JL132 NONE

X::PDF(F)
PX(S)
MT(MAIN)




FY 2019 AUTHORIZED COMMITMENT PLAN PAGE: 1004
WITH FY 2019 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

846 P-108FTFR Washington's Walk Fort Four Plgd comfort station- X038-118M DEVSCOPE 07/14 09/17
CONS GE 330 CONSTRUCTION GENERAL 1,600 0 06/20

846 P-110CCCS Co-Op City Park - Comfort Station DEVSCOPE 07/17 12/17
CONS 300 CONSTRUCTION 525 0 06/21
CONS 305 CONSTRUCTION 2,975 0 06/21

846 P-2COOPCS Cooper Park-Reconstruction of Comfort Station DEVSCOPE 07/17 12/17
CONS 300 CONSTRUCTION 165 0 06/20
CONS 301 CONSTRUCTION 1,480 0 06/20

846 P-216BHIP BETSY HEAD - IMAGINATION PLGD CS B008 DEVSCOPE 07/16 12/16
DSGN CD 100 DESIGN COMPLETE DESIGN 629 0 06/20
DSGN CD 110 DESIGN COMPLETE DESIGN 371 0 06/20
CONS 500 CONSTRUCTION 1,000 0 06/20

846 P-3QUISCS Quisqueya Playground-Reconstruction of Comfort Station DEVSCOPE 07/17 12/17
CONS 300 CONSTRUCTION 266 0 06/20
CONS 305 CONSTRUCTION 1,226 0 06/20
CONS 310 CONSTRUCTION 218 0 06/20

846 P-303ASCS ALLEN STREET COMFORT STATION LMDC DEVSCOPE 09/11 06/18
CONS GE 300 CONSTRUCTION GENERAL 0 1,000 06/21

846 P-4BASDCS Bayside Playground-Reconstruction of Comfort Station DEVSCOPE 07/17 12/17
CONS GE 300 CONSTRUCTION GENERAL 1,645 0 06/20

846 P-4NNANPG NOONAN PLAYGROUND
CONS 300 CONSTRUCTION 125 0 06/20
CONS 350 CONSTRUCTION 2,375 0 06/21

846 P-5PRALCS Prall Playground-Reconstruction of Comfort Station
CONS GE 300 CONSTRUCTION GENERAL 1,425 0 06/20
CONS GE 301 CONSTRUCTION GENERAL 150 0 06/20

846 P-503SNCS Seaside Nature Pk CS construction DEVSCOPE 07/13 09/17
CONS 400 CONSTRUCTION 590 0 06/21
CONS 410 CONSTRUCTION 5,310 0 06/21

846 P-6CADMAR Recon Marlboro & Cadman Plaza CS
CONS 300 CONSTRUCTION 250 0 06/19

846 P-6COMF18 Recon citywide Comfort Stations $1 contract
CONS 300 CONSTRUCTION 357 0 06/19
CONS 310 CONSTRUCTION 2,300 0 06/19

846 P-6CWBLDG Citywide - Building Requirement Contracts
CONS GE 209 CONSTRUCTION GENERAL 1,557 0 06/20
CONS GE 245 CONSTRUCTION GENERAL 670 0 06/19
CONS GE 250 CONSTRUCTION GENERAL 3,101 0 06/20
CONS GE 255 CONSTRUCTION GENERAL 1,304 0 06/21
CONS GE 260 CONSTRUCTION GENERAL 1,330 0 06/22
CONS GE 265 CONSTRUCTION GENERAL 1,357 0 06/23

SOLIMAR SOLASC JL132 NONE

X::PDF(F)
PX(S)
MT(MAIN)




FY 2019 AUTHORIZED COMMITMENT PLAN PAGE: 1005
WITH FY 2019 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

CONS GE 270 CONSTRUCTION GENERAL 1,402 0 06/24
CONS GE 275 CONSTRUCTION GENERAL 1,448 0 06/25
CONS GE 280 CONSTRUCTION GENERAL 1,493 0 06/26
CONS GE 285 CONSTRUCTION GENERAL 1,539 0 06/27

846 P-6CWCMFT Citwide- Comfort Stations DEVSCOPE 07/17 12/17
CONS 300 CONSTRUCTION 17 0 06/21
CONS 330 CONSTRUCTION 431 0 06/21
CONS 340 CONSTRUCTION 2,323 0 06/22
CONS 350 CONSTRUCTION 1,139 0 06/23
CONS 360 CONSTRUCTION 585 0 06/24
CONS 370 CONSTRUCTION 5,994 0 06/25
CONS 380 CONSTRUCTION 1,228 0 06/26
CONS 390 CONSTRUCTION 629 0 06/27

846 P-6STRUC1 Citywide structural stabilization - Multisite CNYG-1617M DEVSCOPE 07/16 12/16
CONS 400 CONSTRUCTION 1,015 0 06/20

846 P-6WPEBCS Recon War Mem bldg, Pierrepont & Elenor Roosevelt CS
CONS 300 CONSTRUCTION 1,400 0 06/19

------------------------------------------------------------------------------------------------------------------------------------

BUDGET LINE: P-506 FMS #: 846 506 RECREATION CENTER AND NATURE CENTERS CITYWIDE
AVAILABLE BALANCE AS OF: 07/31/18 $23,532,000.00 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $.00 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $.00 (CITY) $.00 (NON-CITY)

* FY 19 * FY 20 * FY 21 * FY 22 * * FY 19 * FY 20 * FY 21 * FY 22 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* 23,532 * * * * (C)* 5,400 * 36,978 * 26,436 * 19,408 *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2019

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 19____________________________________________________________________________________________________________________________________
PLAN (C)* * * * * * * * * * * * 5,400 * 5,400
FORCST(C)* * * * * * * * * * * * 5,400 * 5,400
ACTUAL(C)* * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

846 P-1OWEND3 OWEN DOLEN RECREATION CENTER - X016-118M DEVSCOPE 07/17 12/17
CONS GE 310 CONSTRUCTION GENERAL 345 0 06/20

846 P-2PDSSRC Sunset Pk Rec Ctr RC B087-115M DEVSCOPE 07/14 09/14
CNSP 200 CONSTRUCTION SUPERVISION 293 0 06/20
CNSP GE 205 CONSTRUCTION SUPERVISION GENERAL 72 0 06/20
CONS GE 302 CONSTRUCTION GENERAL 3,553 0 06/20
CONS GE 303 CONSTRUCTION GENERAL 1 0 06/20
CONS GE 304 CONSTRUCTION GENERAL 70 0 06/20
CONS 310 CONSTRUCTION 365 0 06/20

SOLIMAR SOLASC JL132 NONE

X::PDF(F)
PX(S)
MT(MAIN)




FY 2019 AUTHORIZED COMMITMENT PLAN PAGE: 1006
WITH FY 2019 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

846 P-218MPNC MARINE PARK- SALT MARSH CTR B057-115M DEVSCOPE 07/14 09/14
CONS GE 300 CONSTRUCTION GENERAL 500 0 06/20
CONS GE 350 CONSTRUCTION GENERAL 18 0 06/20
CONS GE 351 CONSTRUCTION GENERAL 1,248 0 06/20
CONS 400 CONSTRUCTION 50 0 06/20

846 P-3PDTDRC Tony Dapolito Rec Ctr RC M103-115M DEVSCOPE 07/14 09/14
SVCS 111 SERVICES 1 0 06/20
CNSP 200 CONSTRUCTION SUPERVISION 303 0 06/20
CONS GE 300 CONSTRUCTION GENERAL 2,894 0 06/20
CNSP 310 CONSTRUCTION SUPERVISION 163 0 06/20
CONS 400 CONSTRUCTION 266 0 06/20
CONS GE 405 CONSTRUCTION GENERAL 1,753 0 06/20
CONS GE 406 CONSTRUCTION GENERAL 537 0 06/20

846 P-3SAFTY1 Life Safety - Rec Ctr & Nature Ctr - Manhattan DEVSCOPE 07/16 12/16
DSGN 300 DESIGN 1,000 0 06/19
CONS 310 CONSTRUCTION 800 0 06/19
CONS 320 CONSTRUCTION 867 0 06/20

846 P-311PFRI MARCUS GARVEY PK - PELHAM FRITZ RECREATION CTR CONS M058 DEVSCOPE 07/16 12/16
CONS GE 350 CONSTRUCTION GENERAL 250 0 06/21

846 P-4PDLBRC Lost Battalion Rec Ctr RC Q401-115M DEVSCOPE 07/14 09/17
DSGN 111 DESIGN 101 0 06/20
CNSP 200 CONSTRUCTION SUPERVISION 287 0 06/20
CONS GE 300 CONSTRUCTION GENERAL 2,857 0 06/20
CONS 400 CONSTRUCTION 388 0 06/20
CONS GE 410 CONSTRUCTION GENERAL 257 0 06/20
CONS GE 420 CONSTRUCTION GENERAL 2,000 0 06/20
CONS GE 430 CONSTRUCTION GENERAL 6,038 0 06/20

846 P-412RWP3 ROY WILKINS PARK RECREATION CTR RC Q448-115M DEVSCOPE 07/13 01/16
CONS 401 CONSTRUCTION 185 0 06/20

846 P-415WLNC WILLOW LAKE NATURE CENTER Q348 DEVSCOPE 07/14 09/17
CONS GE 410 CONSTRUCTION GENERAL 123 0 06/21
CONS GE 420 CONSTRUCTION GENERAL 613 0 06/21
CONS GE 430 CONSTRUCTION GENERAL 81 0 06/22

846 P-5GRNBRC Partial Reconstruction of Greenbelt Recreation Center in SI DEVSCOPE 07/18 12/18
CONS 300 CONSTRUCTION 1,000 0 06/20

846 P-5RECSI Recon Greenbelt Rec Ctr in Staten Island DEVSCOPE 07/15 09/15
CONS GE 300 CONSTRUCTION GENERAL 194 0 06/20
CONS 400 CONSTRUCTION 736 0 06/20

846 P-6CWFALM NATURE CTRS AND REC CTRS-FIRE ALARMS AND LIFE SAFETY
CONS GE 311 CONSTRUCTION GENERAL 6,700 0 06/21
CONS GE 320 CONSTRUCTION GENERAL 18,750 0 06/21
CONS GE 330 CONSTRUCTION GENERAL 19,327 0 06/22

SOLIMAR SOLASC JL132 NONE

X::PDF(F)
PX(S)
MT(MAIN)




FY 2019 AUTHORIZED COMMITMENT PLAN PAGE: 1007
WITH FY 2019 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

846 P-6FLMMUL Fire Alarm - Rec Ctr & Nature Ctr Citywide DEVSCOPE 07/16 12/16
CONS 405 CONSTRUCTION 5,000 0 06/20
CONS 425 CONSTRUCTION 2,903 0 06/20

846 P-6SAFTY1 Life Safety - Rec Ctr & Nat Ctr - BK & SI DEVSCOPE 03/17 08/17
DSGN 300 DESIGN 1,000 0 06/19
CONS 310 CONSTRUCTION 800 0 06/19
CONS 320 CONSTRUCTION 867 0 06/20

846 P-6SAFTY2 Life Safety - Rec Ctr & Nat Ctr - BX & Q DEVSCOPE 07/16 12/16
DSGN 300 DESIGN 1,000 0 06/19
CONS 310 CONSTRUCTION 800 0 06/19
CONS 320 CONSTRUCTION 866 0 06/20

------------------------------------------------------------------------------------------------------------------------------------

BUDGET LINE: P-507 FMS #: 846 201 DREIER OFFERMAN PARK DEVELOPMENT
AVAILABLE BALANCE AS OF: 07/31/18 $23,898,552.79 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $1,080,370.75 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $14,203,427.00 (CITY) $522,000.00 (NON-CITY)

* FY 19 * FY 20 * FY 21 * FY 22 * * FY 19 * FY 20 * FY 21 * FY 22 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* 5,735 * * * * (C)* 3,834 * 20,365 * * *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2019

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 19____________________________________________________________________________________________________________________________________
PLAN (C)* * * * * * * * * * * * 3,834 * 3,834
FORCST(C)* * * * * * * * * * * * 24,199 * 24,199
ACTUAL(C)* * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

841 HBPK27K 27TH AVENUE PEDESTRIAN BRIDGE OVER BELT PARKWAY DEVSCOPE 06/12 05/13
SVCS 002 SERVICES 659 0 06/19
CNSP 004 CONSTRUCTION SUPERVISION 2,050 0 06/20
DSGN 006 DESIGN 146 0 06/19
CONS 009 CONSTRUCTION 18,315 0 06/20
DSGN 011 DESIGN 29 0 06/19

846 P-2PNYC05 PlaNYC - Calvert Vaux CS/M&O bldg (B125-112M) DEVSCOPE 03/12 05/12
CONS GE 120 CONSTRUCTION GENERAL 2,410 0 06/19
DSGN CD 310 DESIGN COMPLETE DESIGN 138 0 06/19
CNSP SU 410 CONSTRUCTION SUPERVISION CONSULTANT SUPERVISION OF 452 0 06/19

------------------------------------------------------------------------------------------------------------------------------------

SOLIMAR SOLASC JL132 NONE

X::PDF(F)
PX(S)
MT(MAIN)




FY 2019 AUTHORIZED COMMITMENT PLAN PAGE: 1008
WITH FY 2019 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

BUDGET LINE: P-508 FMS #: 846 508 DPR OWNED BRIDGES CITYWIDE
AVAILABLE BALANCE AS OF: 07/31/18 $17,699,000.00 (CITY) $4,000,000.00 (NON-CITY)
CONTRACT LIABILITY: $.00 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $.00 (CITY) $.00 (NON-CITY)

* FY 19 * FY 20 * FY 21 * FY 22 * * FY 19 * FY 20 * FY 21 * FY 22 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* 17,699 * * * * (C)* 8,682 * 177,450 * 162,882 * 76,655 *
APPROPRIATIONS COMMITMENT PLAN

(N)* 4,000 * * * * (N)* * 4,000 * * *____________________________________________________________________________________________________________________________________
FY 2019

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 19____________________________________________________________________________________________________________________________________
PLAN (C)* * * * * * * * * * * * 8,682 * 8,682
FORCST(C)* * * * * * * * * * * * 8,665 * 8,665
ACTUAL(C)* * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

841 HBBA24138 Pelham Bay Park Equestrian over Amtrak- CSX BIN 2241380 DEVSCOPE 06/17 06/18
CONS 001 CONSTRUCTION 22,400 0 06/22
CNSP 002 CONSTRUCTION SUPERVISION 3,360 0 06/21
DSGN 003 DESIGN 2,355 0 06/19

CO#: A DSGN 003 DESIGN 6 0 06/20
SVCS 004 SERVICES 1,120 0 06/21
CONS TR 005 CONSTRUCTION TRACKS AND RAILS 250 0 06/19
CONS TR 006 CONSTRUCTION TRACKS AND RAILS 11,838 0 06/21

841 HBKBQE Rehabilitation of BQE (I-278) from Sands St. to Atlantic Ave DEVSCOPE 06/14 06/15
CONS 013 CONSTRUCTION 124,004 0 06/21
CNSP 014 CONSTRUCTION SUPERVISION 18,601 0 06/21

841 HBK244120 HILL DR (TERRACE BR) OVER PROSPECT PARK LAKE BIN:2244120 DEVSCOPE 06/17 06/18
DSGN 001 DESIGN 2,136 0 06/19
SVCS 002 SERVICES 1,068 0 06/21
CONS 003 CONSTRUCTION 21,367 0 06/22
CNSP 004 CONSTRUCTION SUPERVISION 3,205 0 06/22

841 HBMA24613 East Dr (Willowdell Arch) over Ped Path Opp East 67th st DEVSCOPE 06/17 06/18
CONS 001 CONSTRUCTION 1,703 0 06/21
CNSP 002 CONSTRUCTION SUPERVISION 255 0 06/21
DSGN 003 DESIGN 645 0 06/19
SVCS 004 SERVICES 85 0 06/21

841 HBM1189 WEST 79TH STREET/ AMTRAK (7 BIN#'S) DEVSCOPE 07/13 06/14
DSGN 039 DESIGN 1,600 0 06/19
SVCS 041 SERVICES 7,348 0 06/20
CONS 042 CONSTRUCTION 143,006 0 06/20
CNSP 043 CONSTRUCTION SUPERVISION 21,010 0 06/20

841 HBM232029 CORLEARS PARK RD OVER FDR DRIVE BIN 2232029
DSGN 001 DESIGN 1,696 0 06/19
SVCS 002 SERVICES 848 0 06/21
CONS 003 CONSTRUCTION 16,964 0 06/22

SOLIMAR SOLASC JL132 NONE

X::PDF(F)
PX(S)
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FY 2019 AUTHORIZED COMMITMENT PLAN PAGE: 1009
WITH FY 2019 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

CNSP 004 CONSTRUCTION SUPERVISION 2,545 0 06/22

841 HBM246350 EAST DR OVER PED PATH OPP EAST 80TH ST BIN 2246350 DEVSCOPE 06/18 06/19
DSGN 001 DESIGN 500 0 06/20
SVCS 002 SERVICES 171 0 06/20
CONS 003 CONSTRUCTION 3,415 0 06/22
CNSP 004 CONSTRUCTION SUPERVISION 512 0 06/22

841 HBR249730 BR OVER DAM OVER NORTH END CLOVE LAKE BIN 2249730 DEVSCOPE 06/17 06/18
DSGN 001 DESIGN 543 0 06/20
SVCS 002 SERVICES 272 0 06/20
CONS 003 CONSTRUCTION 5,432 0 06/22
CNSP 004 CONSTRUCTION SUPERVISION 815 0 06/22

846 P-3PEDB81 Carl Schurz Park Recon. of ADA Ramp on 82nd &Cons. 83rd (M) DEVSCOPE 07/17 12/17
CONS 300 CONSTRUCTION 250 0 06/20

846 P-6BRIDGE Citywide Flag Repairs DEVSCOPE 07/13 09/13
CONS GE 901 CONSTRUCTION GENERAL 181 0 06/20
CONS GE 902 CONSTRUCTION GENERAL 1,000 0 06/20
CONS GE 903 CONSTRUCTION GENERAL 1,000 0 06/20

850 P-1VCPDBR Vancortlandt Park pedestrian bridge DEVSCOPE 07/15 09/15
CONS 002 CONSTRUCTION 2,163 0 06/20
CONS 005 CONSTRUCTION 0 3,000 06/20
CONS 006 CONSTRUCTION 0 1,000 06/20

------------------------------------------------------------------------------------------------------------------------------------

BUDGET LINE: P-510 FMS #: 846 510 SYNTHETIC TURF FIELDS, CITYWIDE
AVAILABLE BALANCE AS OF: 07/31/18 $10,205,000.00 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $.00 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $.00 (CITY) $.00 (NON-CITY)

* FY 19 * FY 20 * FY 21 * FY 22 * * FY 19 * FY 20 * FY 21 * FY 22 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* 10,205 * * * * (C)* 6,533 * 15,421 * 23,780 * *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * 1,050 * * *____________________________________________________________________________________________________________________________________
FY 2019

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 19____________________________________________________________________________________________________________________________________
PLAN (C)* * * * * * * * * * * * 6,533 * 6,533
FORCST(C)* * * * * * * * * * * * 6,533 * 6,533
ACTUAL(C)* * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

846 P-101PULP Pulaski Park Reconstruction- X041-118M DEVSCOPE 07/16 12/16
CONS 400 CONSTRUCTION 1,000 0 06/20

SOLIMAR SOLASC JL132 NONE
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FY 2019 AUTHORIZED COMMITMENT PLAN PAGE: 1010
WITH FY 2019 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

846 P-104MSTF Macombs Dam Park Synthetic Turf field Reconstruction
CONS 305 CONSTRUCTION 3,275 0 06/21

846 P-111LRTO Loreto Park - Recon Soccer field Asphalt to Turf (X163-118M DEVSCOPE 07/15 09/15
CONS GE 400 CONSTRUCTION GENERAL 0 1,000 06/20
CONS GE 405 CONSTRUCTION GENERAL 0 50 06/20
CONS GE 450 CONSTRUCTION GENERAL 200 0 06/20

846 P-2STFHM Hamilton-Metz Field Synthetic Turf Field Reconstruction DEVSCOPE 07/17 12/17
DSGN 210 DESIGN 23 0 06/20
CONS 300 CONSTRUCTION 1,867 0 06/20

846 P-2STFMH Maria Hernandez Park - Synthetic Turf Field (B016-118M) DEVSCOPE 07/17 12/17
CONS 300 CONSTRUCTION 511 0 06/20
CONS 310 CONSTRUCTION 2,893 0 06/20

846 P-210DSTF Dyker Beach Beach- Synthetic Turf
DSGN CD 100 DESIGN COMPLETE DESIGN 251 0 06/19
CONS GE 300 CONSTRUCTION GENERAL 1,079 0 06/21
CONS GE 350 CONSTRUCTION GENERAL 902 0 06/20
CONS 400 CONSTRUCTION 120 0 06/21

846 P-3BOOKTW BOOKER T WASHINGTON Plg Synthetic Turf Rpl, Mahattan DEVSCOPE 07/17 12/17
CONS 310 CONSTRUCTION 185 0 06/20
CONS 320 CONSTRUCTION 1,560 0 06/20

846 P-3STFWAG STF - Wagner Playground Synthetic turf field, Manhattan DEVSCOPE 07/16 12/16
DSGN 310 DESIGN 36 0 06/20
CONS 400 CONSTRUCTION 2,050 0 06/20

846 P-303ERSF ERP - E 6TH ST SOCCER FLD NEW TURF M144-214m DEVSCOPE 07/11 09/11
CONS GE 440 CONSTRUCTION GENERAL 99 0 06/19

846 P-311TURF Harlem River Park field ( at 128th st)- Synthetic Turf, Manh
CONS 300 CONSTRUCTION 630 0 06/19
CONS 310 CONSTRUCTION 5,670 0 06/21

846 P-4BWSTF1 Grover Cleveland Plgd & Pals Oval Synthetic Turf Field R/C
CONS GE 300 CONSTRUCTION GENERAL 3,427 0 06/20
CONS GE 310 CONSTRUCTION GENERAL 425 0 06/20
CONS 400 CONSTRUCTION 342 0 06/20

846 P-401SMST St. Michael's Playground Synthetic Turf Field R/C
CONS GE 300 CONSTRUCTION GENERAL 583 0 06/19
CONS 350 CONSTRUCTION 5,242 0 06/21

846 P-415FSTF FMCP - Synthetic Turf Field 5 R/C
CONS GE 300 CONSTRUCTION GENERAL 933 0 06/19
CONS 400 CONSTRUCTION 8,394 0 06/21

846 P-6STURF1 Reconstruction of Synthetic Turf Fields Citywide MG-718M DEVSCOPE 07/18 12/18
CONS GE 300 CONSTRUCTION GENERAL 100 0 06/19
CONS GE 310 CONSTRUCTION GENERAL 800 0 06/19
CONS GE 311 CONSTRUCTION GENERAL 3,137 0 06/19

------------------------------------------------------------------------------------------------------------------------------------

SOLIMAR SOLASC JL132 NONE
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FY 2019 AUTHORIZED COMMITMENT PLAN PAGE: 1011
WITH FY 2019 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

BUDGET LINE: P-568 FMS #: 846 142 SAINT MARY'S PARK, REHABILITATION
AVAILABLE BALANCE AS OF: 07/31/18 $26,450,000.15 (CITY) $.95 (NON-CITY)
CONTRACT LIABILITY: $.00 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $10,199,649.41 (CITY) $488,237.19 (NON-CITY)

* FY 19 * FY 20 * FY 21 * FY 22 * * FY 19 * FY 20 * FY 21 * FY 22 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* 26,450 * * * * (C)* 10,450 * 17,380 * * *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2019

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 19____________________________________________________________________________________________________________________________________
PLAN (C)* * * * * * * * * * * * 10,450 * 10,450
FORCST(C)* * * * * * * * * * * * 10,450 * 10,450
ACTUAL(C)* * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

846 P-1ANCH01 Anchor Pk St.Mary's Park Ballfields &Dog Run Recon X045-318M DEVSCOPE 07/17 12/17
CONS 300 CONSTRUCTION 359 0 06/19
CONS 305 CONSTRUCTION 728 0 06/19
CONS 310 CONSTRUCTION 7,774 0 06/19
CONS 315 CONSTRUCTION 1,589 0 06/19

846 P-1ANCH02 St. Mary's Anchor Pk Ph. 2-Amphi, Plaza &Pathways X045-218M DEVSCOPE 07/17 12/17
CNSP SU 250 CONSTRUCTION SUPERVISION CONSULTANT SUPERVISION OF 1,448 0 06/20
CONS 300 CONSTRUCTION 14,484 0 06/20
CONS 305 CONSTRUCTION 68 0 06/20
CONS 310 CONSTRUCTION 1,380 0 06/20

------------------------------------------------------------------------------------------------------------------------------------

SOLIMAR SOLASC JL132 NONE
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FY 2019 AUTHORIZED COMMITMENT PLAN PAGE: 1012
WITH FY 2019 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

BUDGET LINE: P-581 FMS #: 846 145 ROCKAWAY BEACH, BOARDWALK REDECKING
AVAILABLE BALANCE AS OF: 07/31/18 $103,081.71 (CITY) $300,003.03 (NON-CITY)
CONTRACT LIABILITY: $320,944.68 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $38,841,066.63 (CITY) $1,422,071.97 (NON-CITY)

* FY 19 * FY 20 * FY 21 * FY 22 * * FY 19 * FY 20 * FY 21 * FY 22 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* * * * * (C)* 103-* * * *
APPROPRIATIONS COMMITMENT PLAN

(N)* 300 * * * * (N)* 128 * 1,368 * * *____________________________________________________________________________________________________________________________________
FY 2019

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 19____________________________________________________________________________________________________________________________________
PLAN (C)* 103-* * * * * * * * * * * * 103-
FORCST(C)* 103-* * * * * * * * * * * * 103-
ACTUAL(C)* 103-* * * * * * * * * * * * 103-

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * 128 * 128
FORCST(N)* * * * * * * * * * * * 300 * 300
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

846 P-4PNYC01 PlaNYC - Rockaway Beach RC - Cityline to B31 St - Q162-108M DEVSCOPE 07/07 09/07
CO#: DR DSGN 100 DESIGN 103- 0 07/18

846 P-414B108 Beach 108th Esplanade Improvements DEVSCOPE 07/17 12/17
CONS 320 CONSTRUCTION 0 128 06/19
CONS 400 CONSTRUCTION 0 1,368 06/20

------------------------------------------------------------------------------------------------------------------------------------

BUDGET LINE: P-605 FMS #: 846 148 BETSY HEAD MEMORIAL PLAYGROUND.
AVAILABLE BALANCE AS OF: 07/31/18 $26,316,000.32 (CITY) $3.23 (NON-CITY)
CONTRACT LIABILITY: $.00 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $82,387.68 (CITY) $1,920,407.95 (NON-CITY)

* FY 19 * FY 20 * FY 21 * FY 22 * * FY 19 * FY 20 * FY 21 * FY 22 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* 26,316 * * * * (C)* 6,000 * 21,416 * * *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2019

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 19____________________________________________________________________________________________________________________________________
PLAN (C)* * * * * * * * * * * * 6,000 * 6,000
FORCST(C)* * * * * * * * * * * * 6,000 * 6,000
ACTUAL(C)* * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

846 P-2ANCH01 ANCHOR PARK- Betsy Head (B008-) DEVSCOPE 07/16 12/16
DSGN CD 150 DESIGN COMPLETE DESIGN 416 0 06/20

846 P-2ANCH02 Betsy Head Park Comfort Station Reconstruction DEVSCOPE 07/17 12/17
CONS 300 CONSTRUCTION 3,600 0 06/20

SOLIMAR SOLASC JL132 NONE
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FY 2019 AUTHORIZED COMMITMENT PLAN PAGE: 1013
WITH FY 2019 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

CONS 400 CONSTRUCTION 400 0 06/20

846 P-2ANCH03 Betsy Head Park Syn. Turf, Field, Track, Sport Crts Ft Ctr DEVSCOPE 07/17 12/17
CONS 300 CONSTRUCTION 15,300 0 06/20
CONS 400 CONSTRUCTION 1,700 0 06/20

846 P-2ANCH04 ANCHOR PARK- Betsy Head Multi-Purpose Play Area Reconst. DEVSCOPE 07/17 12/17
CONS 300 CONSTRUCTION 4,914 0 06/19
CNSP 400 CONSTRUCTION SUPERVISION 349 0 06/19
CONS 500 CONSTRUCTION 737 0 06/19

------------------------------------------------------------------------------------------------------------------------------------

BUDGET LINE: P-632 FMS #: 846 226 NEW SWIMMING POOL, STATEN ISLAND
AVAILABLE BALANCE AS OF: 07/31/18 $50,000,000.00 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $.00 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $.00 (CITY) $.00 (NON-CITY)

* FY 19 * FY 20 * FY 21 * FY 22 * * FY 19 * FY 20 * FY 21 * FY 22 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* * 50,000 * * * (C)* 20,000 * 80,000 * * *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2019

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 19____________________________________________________________________________________________________________________________________
PLAN (C)* * * * * * * * * * * * 20,000 * 20,000
FORCST(C)* * * * * * * * * * * * *
ACTUAL(C)* * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

846 P-5SIPOOL Staten Island Indoor Pool DEVSCOPE 08/16 01/17
CONS 001 CONSTRUCTION 20,000 0 06/19
CONS 002 CONSTRUCTION 80,000 0 06/20

------------------------------------------------------------------------------------------------------------------------------------

SOLIMAR SOLASC JL132 NONE
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FY 2019 AUTHORIZED COMMITMENT PLAN PAGE: 1014
WITH FY 2019 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

BUDGET LINE: P-697 FMS #: 846 157 CROTONA PARK, REHABILITATION
AVAILABLE BALANCE AS OF: 07/31/18 $7.29 (CITY) $80,180.51 (NON-CITY)
CONTRACT LIABILITY: $.00 (CITY) $44,193.16 (NON-CITY)
ITD EXPENDITURES: $5,591,849.91 (CITY) $3,294,948.16 (NON-CITY)

* FY 19 * FY 20 * FY 21 * FY 22 * * FY 19 * FY 20 * FY 21 * FY 22 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* * * * * (C)* * * * *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * 80 * * *____________________________________________________________________________________________________________________________________
FY 2019

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 19____________________________________________________________________________________________________________________________________
PLAN (C)* * * * * * * * * * * * *
FORCST(C)* * * * * * * * * * * * *
ACTUAL(C)* * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

846 P-103CPEW CROTONA PARK GREENWAY - X010-105M DEVSCOPE 07/04 08/04
CO#: RR CONS GE 410 CONSTRUCTION GENERAL 0 80 06/20

------------------------------------------------------------------------------------------------------------------------------------

BUDGET LINE: P-704 FMS #: 846 202 CONSTRUCTION AND RECONSTRUCTION OF DEPARTMENTAL FACILITIES
AVAILABLE BALANCE AS OF: 07/31/18 $4,643,002.21 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $.00 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $11,125,931.92 (CITY) $.00 (NON-CITY)

* FY 19 * FY 20 * FY 21 * FY 22 * * FY 19 * FY 20 * FY 21 * FY 22 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* 4,643 * 20,168 * 2,268 * * (C)* * 5,649 * 20,149 * 42,751 *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2019

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 19____________________________________________________________________________________________________________________________________
PLAN (C)* * * * * * * * * * * * *
FORCST(C)* * * * * * * * * * * * *
ACTUAL(C)* * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

846 P-2CIBOHQ Coney Island Beach Operations Headquarters at West 25th St DEVSCOPE 07/17 12/17
CONS GE 300 CONSTRUCTION GENERAL 4,588 0 06/20
CONS GE 305 CONSTRUCTION GENERAL 37,874 0 06/22
CONS GE 310 CONSTRUCTION GENERAL 4,877 0 06/22

846 P-408CPGA Cunningham Park Garage Space Conversion DEVSCOPE 07/16 12/16
CONS 315 CONSTRUCTION 1,061 0 06/20
CONS GE 320 CONSTRUCTION GENERAL 17,881 0 06/21
CONS GE 330 CONSTRUCTION GENERAL 2,268 0 06/21

------------------------------------------------------------------------------------------------------------------------------------

SOLIMAR SOLASC JL132 NONE
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FY 2019 AUTHORIZED COMMITMENT PLAN PAGE: 1015
WITH FY 2019 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

BUDGET LINE: P-705 FMS #: 846 467 CONSTRUCTION AND RECONSTRUCTION RELATED TO PLANYC
AVAILABLE BALANCE AS OF: 07/31/18 $1,061,457.48 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $733,795.48 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $41,988,156.43 (CITY) $.00 (NON-CITY)

* FY 19 * FY 20 * FY 21 * FY 22 * * FY 19 * FY 20 * FY 21 * FY 22 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* * * * * (C)* 789 * 152 * * 7 *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2019

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 19____________________________________________________________________________________________________________________________________
PLAN (C)* * * * * * * * * * * * 789 * 789
FORCST(C)* * * * * * * * * * * * 789 * 789
ACTUAL(C)* * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

801 RANDBXSHO Randall's Island - Bronx Shore Fields DSGN 12/11 01/14
CONS 004 CONSTRUCTION 7 0 06/22

841 TYPLREP TRAFFIC PARK & HIGHWAY DISTRIBUTION(TEN YEAR PLAN)
CONS LG 021 CONSTRUCTION STREET LIGHTING SYSTEMS 600 0 06/19

846 P-1PNYFL5 PlaNYC- Coop City ballfield - Irrigation Install X251-116M DEVSCOPE 07/13 09/13
CONS 530 CONSTRUCTION 10 0 06/20
CONS 540 CONSTRUCTION 58 0 06/20
SVCS 541 SERVICES 84 0 06/20

846 P-3PNYCA1 PlaNYC - Asphalt to Turf (Chelsea Pk) M011-109M DEVSCOPE 07/10 09/10
CO#: RR CONS 400 CONSTRUCTION 189 0 06/19

------------------------------------------------------------------------------------------------------------------------------------

SOLIMAR SOLASC JL132 NONE
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FY 2019 AUTHORIZED COMMITMENT PLAN PAGE: 1016
WITH FY 2019 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

BUDGET LINE: P-715 FMS #: 846 204 ORCHARD BEACH, EXPANSION
AVAILABLE BALANCE AS OF: 07/31/18 $15.25 (CITY) $.66 (NON-CITY)
CONTRACT LIABILITY: $.00 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $10,448,687.75 (CITY) $1,280,800.34 (NON-CITY)

* FY 19 * FY 20 * FY 21 * FY 22 * * FY 19 * FY 20 * FY 21 * FY 22 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* * 48,084 * 2,070 * * (C)* * 48,084 * 2,070 * *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2019

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 19____________________________________________________________________________________________________________________________________
PLAN (C)* * * * * * * * * * * * *
FORCST(C)* * * * * * * * * * * * *
ACTUAL(C)* * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

801 P-1ORCHPA Orchard Beach Pavillion & Ancillary Reconstruction DEVSCOPE 07/16 12/16
CONS 301 CONSTRUCTION 18,084 0 06/20
CONS 302 CONSTRUCTION 2,070 0 06/21

846 P-1ORCHMO Orchard Beach Pavilion & Ancillary Reconstruction
CONS 415 CONSTRUCTION 30,000 0 06/20

------------------------------------------------------------------------------------------------------------------------------------

BUDGET LINE: P-720 FMS #: 846 210 FERRY POINT PARK, DEVELOPMENT
AVAILABLE BALANCE AS OF: 07/31/18 $16,928,000.17 (CITY) $.48 (NON-CITY)
CONTRACT LIABILITY: $2,833,290.43 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $181,878,415.89 (CITY) $57,935.52 (NON-CITY)

* FY 19 * FY 20 * FY 21 * FY 22 * * FY 19 * FY 20 * FY 21 * FY 22 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* * * * * (C)* 109 * 13,788 * * *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2019

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 19____________________________________________________________________________________________________________________________________
PLAN (C)* * * * * * * * * * * * 109 * 109
FORCST(C)* * * * * * * * * * * * 109 * 109
ACTUAL(C)* * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

846 P-1FERRYA Ferry Point Park Golf Course - Consultant Svcs X126-308M
SVCS 590 SERVICES 109 0 06/19

846 P-1FERRY4 Ferry Point Park-Community & Waterfront Pk-design X126-207M
DSGN 138 DESIGN 120 0 06/20

SOLIMAR SOLASC JL132 NONE
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FY 2019 AUTHORIZED COMMITMENT PLAN PAGE: 1017
WITH FY 2019 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

846 P-1FERRY8 Ferry Point Park - Waterfront Park X126-116M DEVSCOPE 07/09 09/09
CONS GE 300 CONSTRUCTION GENERAL 2,780 0 06/20
CONS GE 305 CONSTRUCTION GENERAL 1,216 0 06/20
CONS GE 310 CONSTRUCTION GENERAL 1,750 0 06/20
CONS 500 CONSTRUCTION 311 0 06/20
CONS 501 CONSTRUCTION 5,692 0 06/20
CONS 502 CONSTRUCTION 1,919 0 06/20

------------------------------------------------------------------------------------------------------------------------------------

BUDGET LINE: P-721 FMS #: 846 205 PELHAM BAY PARK
AVAILABLE BALANCE AS OF: 07/31/18 $288,000.25 (CITY) $1.08 (NON-CITY)
CONTRACT LIABILITY: $390,992.80 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $8,587,764.27 (CITY) $193,295.74 (NON-CITY)

* FY 19 * FY 20 * FY 21 * FY 22 * * FY 19 * FY 20 * FY 21 * FY 22 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* 39 * * * * (C)* 288 * * * *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2019

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 19____________________________________________________________________________________________________________________________________
PLAN (C)* * * * * * * * * * * * 288 * 288
FORCST(C)* * * * * * * * * * * * 288 * 288
ACTUAL(C)* * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

846 P-1PNYFL6 PlaNYC - Pelham Bay ballfield lighting X039-114M DEVSCOPE 07/13 09/13
CONS GE 310 CONSTRUCTION GENERAL 22 0 06/19
CONS GE 320 CONSTRUCTION GENERAL 51 0 06/19
CONS GE 335 CONSTRUCTION GENERAL 130 0 06/19
CONS GE 340 CONSTRUCTION GENERAL 77 0 06/19
CONS GE 355 CONSTRUCTION GENERAL 8 0 06/19

------------------------------------------------------------------------------------------------------------------------------------

SOLIMAR SOLASC JL132 NONE
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FY 2019 AUTHORIZED COMMITMENT PLAN PAGE: 1018
WITH FY 2019 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

BUDGET LINE: P-742 FMS #: 846 169 BENSONHURST PARK, BROOKLYN, REHABILITATION.
AVAILABLE BALANCE AS OF: 07/31/18 $951,000.55 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $.00 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $1,547,235.23 (CITY) $.00 (NON-CITY)

* FY 19 * FY 20 * FY 21 * FY 22 * * FY 19 * FY 20 * FY 21 * FY 22 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* 951 * * * * (C)* * 951 * * *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2019

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 19____________________________________________________________________________________________________________________________________
PLAN (C)* * * * * * * * * * * * *
FORCST(C)* * * * * * * * * * * * *
ACTUAL(C)* * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

846 P-211BNHT Bensonhurst Park - B007-118M DEVSCOPE 07/15 09/15
CONS 440 CONSTRUCTION 537 0 06/20
CONS 450 CONSTRUCTION 414 0 06/20

------------------------------------------------------------------------------------------------------------------------------------

BUDGET LINE: P-801 FMS #: 846 206 CLAREMONT PARK REHABILITATION
AVAILABLE BALANCE AS OF: 07/31/18 $2,000,003.60 (CITY) $1.24 (NON-CITY)
CONTRACT LIABILITY: $.00 (CITY) $3,214.03 (NON-CITY)
ITD EXPENDITURES: $3,430,663.47 (CITY) $1,073,187.21 (NON-CITY)

* FY 19 * FY 20 * FY 21 * FY 22 * * FY 19 * FY 20 * FY 21 * FY 22 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* 2,000 * * * * (C)* * 100 * 1,900 * *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2019

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 19____________________________________________________________________________________________________________________________________
PLAN (C)* * * * * * * * * * * * *
FORCST(C)* * * * * * * * * * * * *
ACTUAL(C)* * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

846 P-104CLMT Claremont Park Improvements
CONS 300 CONSTRUCTION 100 0 06/20
CONS 310 CONSTRUCTION 1,900 0 06/21

------------------------------------------------------------------------------------------------------------------------------------

SOLIMAR SOLASC JL132 NONE

X::PDF(F)
PX(S)
MT(MAIN)




FY 2019 AUTHORIZED COMMITMENT PLAN PAGE: 1019
WITH FY 2019 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

BUDGET LINE: P-819 FMS #: 846 215 MCCARREN PARK, RENOVATION AND IMPROVEMENTS
AVAILABLE BALANCE AS OF: 07/31/18 $686,932.83 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $3,917,650.41 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $49,354,679.57 (CITY) $.00 (NON-CITY)

* FY 19 * FY 20 * FY 21 * FY 22 * * FY 19 * FY 20 * FY 21 * FY 22 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* 846 * 4,590 * 664 * * (C)* 879 * 300 * 5,700 * *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2019

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 19____________________________________________________________________________________________________________________________________
PLAN (C)* * * * * * * * * * * * 879 * 879
FORCST(C)* * * * * * * * * * * * 879 * 879
ACTUAL(C)* * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

846 P-201MCC2 McCarren Park - Brooklyn DEVSCOPE 07/18 12/18
CONS 300 CONSTRUCTION 900 0 06/21
CONS 310 CONSTRUCTION 300 0 06/20
CONS 320 CONSTRUCTION 4,800 0 06/21

846 P-201MCSF Mccarren Soccer Field Resurface B058-116M DEVSCOPE 07/15 09/15
CONS GE 305 CONSTRUCTION GENERAL 8 0 06/19
CONS GE 310 CONSTRUCTION GENERAL 200 0 06/19
CONS GE 320 CONSTRUCTION GENERAL 200 0 06/19
CONS GE 400 CONSTRUCTION GENERAL 11 0 06/19
CONS GE 410 CONSTRUCTION GENERAL 19 0 06/19
CONS 415 CONSTRUCTION 315 0 06/19
CONS 420 CONSTRUCTION 126 0 06/19

------------------------------------------------------------------------------------------------------------------------------------

SOLIMAR SOLASC JL132 NONE

X::PDF(F)
PX(S)
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FY 2019 AUTHORIZED COMMITMENT PLAN PAGE: 1020
WITH FY 2019 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

BUDGET LINE: P-822 FMS #: 846 178 STREET AND PARK TREE PLANTING, CITYWIDE
AVAILABLE BALANCE AS OF: 07/31/18 $69,033,127.73 (CITY) $1,192,001.35 (NON-CITY)
CONTRACT LIABILITY: $40,206,799.08 (CITY) $98,393.98 (NON-CITY)
ITD EXPENDITURES: $412,638,857.12 (CITY) $1,412,505.73 (NON-CITY)

* FY 19 * FY 20 * FY 21 * FY 22 * * FY 19 * FY 20 * FY 21 * FY 22 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* * 73,977 * 43,535 * 6,778 * (C)* 59,835 * 82,563 * 43,535 * 6,778 *
APPROPRIATIONS COMMITMENT PLAN

(N)* 236 * * * * (N)* 636 * 687 * * *____________________________________________________________________________________________________________________________________
FY 2019

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 19____________________________________________________________________________________________________________________________________
PLAN (C)* 1,068-* 242 * * * * * * * * * 46 * 60,615 * 59,835
FORCST(C)* 1,068-* 242 * * * * * * * * * 46 * 60,165 * 59,385
ACTUAL(C)* 1,069-* * * * * * * * * * * * 1,069-

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * 636 * 636
FORCST(N)* * * * * * * * * * * * 636 * 636
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

846 P-1GIGP01 FY13 Green Innovations Grant Program - BX XG-413M DEVSCOPE 07/12 09/12
SVCS 211 SERVICES 10 0 06/19

846 P-1PNYR07 PLANYC- BX PK CHANNEL RESTORATION X002-214M DEVSCOPE 07/14 09/14
CONS 299 CONSTRUCTION 956 0 06/20
CONS 300 CONSTRUCTION 1,000 0 06/20

846 P-1PNYT21 PlaNYC- FY17 Street Tree Bronx CB 9-12, XG- DEVSCOPE 07/16 12/16
CONS 315 CONSTRUCTION 61 0 06/19

846 P-1TRE18A FY 18 Street Trees Bronx CB's 1-8, XG- DEVSCOPE 07/17 12/17
CONS 300 CONSTRUCTION 1,565 0 06/19

846 P-1TRE18B FY 18 Street Trees Bronx CB's 9-12, XG- DEVSCOPE 07/17 12/17
CONS 300 CONSTRUCTION 200 0 06/19
CONS 310 CONSTRUCTION 822 0 06/19

846 P-1TRE19A FY 19 Street Trees Bronx CB's 1-8, XG-116MR DEVSCOPE 07/18 12/18
CONS 300 CONSTRUCTION 1,300 0 06/19

846 P-1TRE19B FY 19 Street Trees Bronx CB's 9-12, XG-216MR DEVSCOPE 07/18 12/18
CONS 300 CONSTRUCTION 990 0 06/19

846 P-2BELTPA Belt Pkwy Lndscp Restoration & Tree Planting Ph2 B166-113M DEVSCOPE 07/12 09/12
CONS 220 CONSTRUCTION 1,486 0 06/20
DSGN 302 DESIGN 1 0 06/20

CO#: RR CONS 401 CONSTRUCTION 65 0 08/18
CONS 402 CONSTRUCTION 111 0 06/20

846 P-2CONYGS CONEY ISLAND COASTAL RESIL. GREENSTREETS BG-515MA DEVSCOPE 07/14 09/14
CONS GE 300 CONSTRUCTION GENERAL 426 0 06/19

846 P-2PNYT06 PlaNYC - FY09 Tree Procurement (BG-1408M) CLOSE 03/10 03/11
CO#: RR CONS GE 100 CONSTRUCTION GENERAL 102 0 06/19

SOLIMAR SOLASC JL132 NONE

X::PDF(F)
PX(S)
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FY 2019 AUTHORIZED COMMITMENT PLAN PAGE: 1021
WITH FY 2019 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

846 P-2PNYT30 PlaNYC- FY 18 Street Tree Brooklyn 8,9,17 BG- DEVSCOPE 07/17 12/17
CONS 300 CONSTRUCTION 1,775 0 06/19

846 P-2PNYT31 PlaNYC- FY 18 Street Tree Brooklyn 11,13,15 DEVSCOPE 07/17 12/17
CONS 300 CONSTRUCTION 1,525 0 06/19

846 P-2SANDY Non FEMA Sandy: Coney Island Coastal Greenstreets, BG-515M DEVSCOPE 07/15 09/15
SVCS 225 SERVICES 0 17 06/19
CNSP 251 CONSTRUCTION SUPERVISION 0 1 06/19
CONS GE 300 CONSTRUCTION GENERAL 0 563 06/19
CONS GE 400 CONSTRUCTION GENERAL 0 55 06/19

846 P-2TRE17A FY17 Street Tree Brooklyn1,2,3,4,16, BG- DEVSCOPE 07/16 12/16
CONS 331 CONSTRUCTION 600 0 06/19

846 P-2TRE18A FY18 Street Tree Brooklyn1,2,3,4,16, BG- DEVSCOPE 07/17 12/17
CONS 300 CONSTRUCTION 125 0 06/19
CONS 305 CONSTRUCTION 115 0 06/19

846 P-2TRE19A FY19 Street Tree Brooklyn1,2,3,4,16, BG-116MR DEVSCOPE 07/18 12/18
CONS 300 CONSTRUCTION 1,300 0 06/19

846 P-2TRE19B FY19 Street Tree Brooklyn 8,9,17 BG-416MR DEVSCOPE 07/18 12/18
CONS 300 CONSTRUCTION 1,200 0 06/19

846 P-2TRE19C FY19 Street Tree Brooklyn11,13,15 BG-516MR DEVSCOPE 07/18 12/18
CONS 300 CONSTRUCTION 990 0 06/19

846 P-3PNYT12 FY19 Street Tree Planting, Mn CBs 1-12, PlaNYC (MG-416MR
CONS 300 CONSTRUCTION 1,200 0 06/19

846 P-3TRE18A FY 18 Street Tree Mnht CB 2,4,7,9,10,12 DEVSCOPE 07/17 12/17
CONS 320 CONSTRUCTION 1,361 0 06/19

846 P-3TRE18B FY 18 Street Tree Mnht CB 1,3,5,6,8,11 DEVSCOPE 07/17 12/17
CONS 300 CONSTRUCTION 300 0 06/19
CONS 310 CONSTRUCTION 1,795 0 06/19

846 P-4PNYT08 PlaNYC - FY09 Tree Procurement (QG-1808M) DEVSCOPE 07/08 09/08
CO#: RR CONS GE 100 CONSTRUCTION GENERAL 110 0 06/20

846 P-4PNYT09 PlaNYC - FY09 Tree Procurement (QG-1908M) DEVSCOPE 07/08 09/08
CO#: RR CONS GE 100 CONSTRUCTION GENERAL 108 0 06/20

846 P-4PNYT27 PlaNYC FY17 Street Tree Queens CB 1-5; QG- DEVSCOPE 07/16 12/16
CONS 309 CONSTRUCTION 47 0 06/19

846 P-4PNYT30 PlaNYC FY18 Street Tree Queens CB 12,13,14 DEVSCOPE 07/17 12/17
CONS 300 CONSTRUCTION 1,735 0 06/19

846 P-4PNYT31 PlaNYC FY19 Street Tree Queens CB 1-5 QG-716MR
CONS 300 CONSTRUCTION 880 0 06/19
CONS 305 CONSTRUCTION 110 0 06/19

SOLIMAR SOLASC JL132 NONE
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PX(S)
MT(MAIN)




FY 2019 AUTHORIZED COMMITMENT PLAN PAGE: 1022
WITH FY 2019 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

846 P-4TRE18A FY18 Street Tree Queens CBs 1-5 QG- DEVSCOPE 07/17 12/17
CONS 300 CONSTRUCTION 1,400 0 06/19

846 P-4TRE18B FY18 Street Tree Queens CBs 6,9,10QG- DEVSCOPE 07/17 12/17
CONS 300 CONSTRUCTION 665 0 06/19

846 P-4TRE19A FY19 Street Tree Queens CBs 6,9,10 QG-816MR
CONS 300 CONSTRUCTION 990 0 06/19

846 P-4TRE19B FY19 Street Tree Queens CBs 7,8,11 QG-916MR
CONS 300 CONSTRUCTION 990 0 06/19

846 P-5TREEFA Fairview Pk -Reforestation R153-117MA DEVSCOPE 07/16 12/16
CONS 300 CONSTRUCTION 555 0 06/19
CNSP 305 CONSTRUCTION SUPERVISION 95 0 06/19

846 P-5TRE18A FY18 Street Trees Staten Island, CB 1-3 RG- DEVSCOPE 07/17 12/17
CONS 300 CONSTRUCTION 850 0 06/19
CONS 310 CONSTRUCTION 1,055 0 06/19

846 P-6EABTRE Emerald Ash Borer (EAB) Remove and Replace DEVSCOPE 07/18 12/18
CONS 300 CONSTRUCTION 1,958 0 06/19
CONS 400 CONSTRUCTION 5,976 0 06/20

846 P-6FOREST Forest Restoration-Citywide DEVSCOPE 07/17 12/17
CONS 100 CONSTRUCTION 3,607 0 06/20
CONS 102 CONSTRUCTION 225 0 06/20
CONS 105 CONSTRUCTION 3,727 0 06/20

846 P-6GRST05 FY13 Greenstreets - Citywide CNYG-1013 DEVSCOPE 07/12 09/12
CO#: DR SVCS 300 SERVICES 60- 0 08/18
CO#: RR SVCS 300 SERVICES 60 0 06/19

846 P-6GRST16 FY16 Greenstreets - CITYWIDE DEVSCOPE 07/16 09/16
CONS GE 301 CONSTRUCTION GENERAL 36 0 06/19
CONS GE 302 CONSTRUCTION GENERAL 403 0 06/19

846 P-6PKTREE Park Trees - Maintain Stem Count DEVSCOPE 07/17 12/17
CONS 105 CONSTRUCTION 4,656 0 06/20
CONS 110 CONSTRUCTION 5,461 0 06/21

846 P-6PKTR18 Park Trees-Trees Replanting Supervision FY18 DEVSCOPE 07/17 12/17
CONS 300 CONSTRUCTION 444 0 06/19
CONS 305 CONSTRUCTION 126 0 06/19

846 P-6PNYCRF PlaNYC 2030 Reforestation DEVSCOPE 07/08 09/08
CONS 800 CONSTRUCTION 31 0 06/20
CNSP 901 CONSTRUCTION SUPERVISION 1 0 06/20
CONS 913 CONSTRUCTION 1 0 06/20

846 P-6PNYCST PlaNYC 2030 Street Trees
CONS 842 CONSTRUCTION 1,952 0 06/20

SOLIMAR SOLASC JL132 NONE
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FY 2019 AUTHORIZED COMMITMENT PLAN PAGE: 1023
WITH FY 2019 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

846 P-6PNYDOT PlaNYC - Street Trees DEVSCOPE 07/08 09/08
CONS GE 600 CONSTRUCTION GENERAL 319 0 06/21
CONS GE 700 CONSTRUCTION GENERAL 900 0 06/21
CONS GE 800 CONSTRUCTION GENERAL 2,251 0 06/21
CONS GE 900 CONSTRUCTION GENERAL 2,251 0 06/21
CONS GE 960 CONSTRUCTION GENERAL 785 0 06/20
CONS GE 970 CONSTRUCTION GENERAL 1,852 0 06/20
CONS GE 971 CONSTRUCTION GENERAL 1,050 0 06/19

846 P-6PNYR01 PlaNYC-Reforestation:Bklyn-N.Conduit/Atlantic/Sutter BG-608M DEVSCOPE 07/07 09/07
CO#: R1 CONS GE 100 CONSTRUCTION GENERAL 49 0 06/20

846 P-6PNYR28 PLANYC - FY'15 NRG REFORESTATION QNS, MN & BX, CNYG-115M DEVSCOPE 07/14 09/14
CONS GE 310 CONSTRUCTION GENERAL 3 0 06/20

846 P-6PNYR29 PlaNYC- FY15 PlaNYC-Reforestation-Consultant Supervision DEVSCOPE 07/14 09/14
CO#: 01 CONS GE 225 CONSTRUCTION GENERAL 4 0 06/19

846 P-6PNYR31 PlaNYC - FY16 NRG Reforestation the Bronx & Queens, DEVSCOPE 07/15 09/15
CO#: RR CONS GE 300 CONSTRUCTION GENERAL 137 0 08/18
CO#: RR CONS GE 302 CONSTRUCTION GENERAL 100 0 08/18

846 P-6PNYR32 PlaNYC - Paerdegat Basin Park Reforestation CNYG-316M DEVSCOPE 07/16 12/16
CO#: RR CONS 300 CONSTRUCTION 258 0 06/19
CO#: DR CONS GE 300 CONSTRUCTION GENERAL 258- 0 07/18

846 P-6PNYR34 PlaNYC - Reforestatiob Bk,Que,& SI FY17-25 (CNYG-3816M) DEVSCOPE 07/16 12/16
CONS 335 CONSTRUCTION 92 0 06/20

846 P-6PNYR35 PlaNYC - Reforestation Bx,Mnt & Que FY17-25 (CNYG-3716M) DEVSCOPE 07/16 12/16
CONS 355 CONSTRUCTION 22 0 06/20

846 P-6PNYR36 PlaNYC - FY18 Reforestation Br,Q &SI DEVSCOPE 07/17 12/17
CONS 300 CONSTRUCTION 1,105 0 06/19

846 P-6PNYR37 PlaNYC - FY18 Reforestation Bx & Mnt DEVSCOPE 07/17 12/17
CONS 300 CONSTRUCTION 1,035 0 06/19

846 P-6PNYTP2 PlaNYC - FY09 Street Tree Procurement (CNYG-1708MA) DEVSCOPE 07/09 09/09
CONS 215 CONSTRUCTION 220 0 06/20

846 P-6PNYT09 PlaNYC - FY09 Tree Procurement (CNYG-1708MA) DEVSCOPE 07/08 09/08
CO#: RR CONS GE 100 CONSTRUCTION GENERAL 441 0 06/19

846 P-6PNYT19 FY13 Fall Street Tree Construction Supervision DEVSCOPE 07/12 09/12
CNSP 205 CONSTRUCTION SUPERVISION 47 0 06/19

846 P-6PNYT24 PlaNYC - FY19 Street Tree SUPERVISION CNYG-RENEWAL
CONS 300 CONSTRUCTION 286 0 06/19

846 P-6REMT35 Non Sandy Tree Removal Bx, Mht, Qn DEVSCOPE 07/17 12/17
CONS 308 CONSTRUCTION 46 0 05/19

SOLIMAR SOLASC JL132 NONE
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FY 2019 AUTHORIZED COMMITMENT PLAN PAGE: 1024
WITH FY 2019 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

846 P-6REMT36 Non Sandy Tree Removal Br & SI DEVSCOPE 07/17 12/17
CONS 310 CONSTRUCTION 96 0 06/19

846 P-6SANDT1 FY18 Sandy Related Tree Replacement - Q, X, M DEVSCOPE 07/17 12/17
CONS 300 CONSTRUCTION 1,877 0 06/19
CONS 305 CONSTRUCTION 323 0 06/19
CONS 310 CONSTRUCTION 4 0 06/19

846 P-6SANDT2 FY18 Sandy Related Tree Replacement - K, SI DEVSCOPE 07/17 12/17
CONS 300 CONSTRUCTION 1,981 0 06/19
CONS 305 CONSTRUCTION 336 0 06/19
CONS 310 CONSTRUCTION 4 0 06/19

846 P-6TRBRSI Park Trees-Trees Replanting Brooklyn & SI DEVSCOPE 07/17 12/17
CONS 300 CONSTRUCTION 2,000 0 06/19
CONS 305 CONSTRUCTION 570 0 06/19
CONS 310 CONSTRUCTION 30 0 06/19

846 P-6TRBXMQ Park Trees-Trees Replanting Bronx, Mnhtn, Queens DEVSCOPE 07/17 12/17
CONS 300 CONSTRUCTION 2,000 0 06/19
CONS 305 CONSTRUCTION 600 0 06/19

846 P-6TREEP1 Procurement of Street Trees Region 1-CNYG-3916M DEVSCOPE 07/17 12/17
CONS 305 CONSTRUCTION 5,000 0 06/19
CONS 310 CONSTRUCTION 3,500 0 06/20
CONS 315 CONSTRUCTION 824 0 06/20
CONS 317 CONSTRUCTION 824 0 06/20

846 P-6TREEP2 Procurement of Street Trees Region 2-CNYG-4016M DEVSCOPE 07/17 12/17
CONS 305 CONSTRUCTION 5,000 0 06/19
CONS 310 CONSTRUCTION 2,676 0 06/20

846 P-6TREESA TREES - CITYWIDE DEVSCOPE 07/18 12/18
CONS 105 CONSTRUCTION 1,400 0 06/19
CONS 106 CONSTRUCTION 26,797 0 06/20
CONS 110 CONSTRUCTION 25,708 0 06/21

846 P-6TREESB TREES - CITYWIDE DEVSCOPE 07/18 12/18
CONS 102 CONSTRUCTION 464 0 06/20
CONS 103 CONSTRUCTION 1,055 0 06/20
CONS 104 CONSTRUCTION 814 0 06/20
CONS 105 CONSTRUCTION 8,000 0 06/20
CONS 106 CONSTRUCTION 6,645 0 06/20
CONS 107 CONSTRUCTION 6,645 0 06/21
CONS 108 CONSTRUCTION 6,778 0 06/22
CONS 109 CONSTRUCTION 6,913 0 06/23
CONS 110 CONSTRUCTION 7,141 0 06/24
CONS 111 CONSTRUCTION 7,377 0 06/25
CONS 112 CONSTRUCTION 7,606 0 06/26
CONS 113 CONSTRUCTION 7,842 0 06/27
CONS 121 CONSTRUCTION 4 0 06/20
CONS 124 CONSTRUCTION 205 0 06/20
CONS 128 CONSTRUCTION 33 0 06/20

SOLIMAR SOLASC JL132 NONE
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FY 2019 AUTHORIZED COMMITMENT PLAN PAGE: 1025
WITH FY 2019 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

CONS 129 CONSTRUCTION 0 556 06/20
CONS 134 CONSTRUCTION 180 0 06/20
CONS 135 CONSTRUCTION 564 0 06/19
CONS 139 CONSTRUCTION 0 131 06/20

846 P-6TREES2 RISK MANAGEMENT TREES DEVSCOPE 07/13 09/13
CONS GE 900 CONSTRUCTION GENERAL 214 0 06/20

846 P-6TREE02 FY10 Street Tree Pavers (CNYG-2110M) DEVSCOPE 07/10 09/10
CO#: DR CONS GE 300 CONSTRUCTION GENERAL 810- 0 07/18

846 P-6TREM18 FY18-Citywide NRG Reforestation DEVSCOPE 07/17 12/17
CONS 300 CONSTRUCTION 977 0 06/19
CONS 305 CONSTRUCTION 66 0 06/19

846 P-6TRE18A Street Trees Supervision FY18 DEVSCOPE 07/17 12/17
CONS 300 CONSTRUCTION 2,400 0 06/19

846 P-6TRE19A Street Trees Supervision FY19
CONS 300 CONSTRUCTION 958 0 06/20

846 P-6TRREMD TREE REMEDIATION- Sandy Damaged Trees DEVSCOPE 04/15 06/15
CONS GE 305 CONSTRUCTION GENERAL 1,000 0 06/19
CONS GE 306 CONSTRUCTION GENERAL 6 0 06/20
CONS GE 310 CONSTRUCTION GENERAL 2,393 0 06/20

------------------------------------------------------------------------------------------------------------------------------------

BUDGET LINE: P-828 FMS #: 846 243 RECONSTRUCTION OF BATTERY PARK SEA WALL
AVAILABLE BALANCE AS OF: 07/31/18 $322,000.19 (CITY) $14,683,798.04 (NON-CITY)
CONTRACT LIABILITY: $34,475.60 (CITY) $910,562.98 (NON-CITY)
ITD EXPENDITURES: $10,671,523.50 (CITY) $10,702,337.57 (NON-CITY)

* FY 19 * FY 20 * FY 21 * FY 22 * * FY 19 * FY 20 * FY 21 * FY 22 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* * * * * (C)* 280 * * 965 * *
APPROPRIATIONS COMMITMENT PLAN

(N)* 6,000 * * * * (N)* 557 * 13,566 * * *____________________________________________________________________________________________________________________________________
FY 2019

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 19____________________________________________________________________________________________________________________________________
PLAN (C)* * * * * * * * * * * * 280 * 280
FORCST(C)* * * * * * * * * * * * 280 * 280
ACTUAL(C)* * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * 557 * 557
FORCST(N)* * * * * * * * * * * * 557 * 557
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

846 P-3BBGARD BATTERY PARK SEAGLASS CAROUSEL M005-208M CLOSE 07/14 06/16
CONS 523 CONSTRUCTION 1 0 06/19
CONS 524 CONSTRUCTION 1 0 06/19
CONS 551 CONSTRUCTION 2 0 06/19
CONS 580 CONSTRUCTION 1 0 06/19

SOLIMAR SOLASC JL132 NONE
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FY 2019 AUTHORIZED COMMITMENT PLAN PAGE: 1026
WITH FY 2019 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

CONS 590 CONSTRUCTION 275 0 06/19

846 P-3BPPLGD BATTERY PARK PLAYGROUND (SOUTH FERRY-MTA) M005 DEVSCOPE 07/06 09/06
CONS GE 310 CONSTRUCTION GENERAL 0 6,966 06/20
CONS GE 330 CONSTRUCTION GENERAL 0 6,000 06/20

846 P-301BPBP BATTERY PARK BIKEWAY PERIMETER M005-111M (SUPERCEDES 308M)
DSGN CD 143 DESIGN COMPLETE DESIGN 0 86 06/19
DSGN CD 144 DESIGN COMPLETE DESIGN 0 350 06/19
CONS 411 CONSTRUCTION 0 33 06/19
CONS 412 CONSTRUCTION 0 23 06/19
CONS 441 CONSTRUCTION 0 4 06/19
CONS 450 CONSTRUCTION 0 20 06/19
CONS 451 CONSTRUCTION 0 1 06/19
CONS 452 CONSTRUCTION 0 4 06/19
CONS 500 CONSTRUCTION 0 36 06/19

846 P-301BPCG Battery Park Coast Guard Memorial Relocation (M005-217M) DEVSCOPE 07/16 12/16
CONS 300 CONSTRUCTION 0 500 06/20
CONS 305 CONSTRUCTION 0 100 06/20

846 P-301BPOC Battery Park Office convert to Comfort station M005 DEVSCOPE 07/12 09/12
CONS 505 CONSTRUCTION 830 0 06/21
CONS 510 CONSTRUCTION 135 0 06/21

------------------------------------------------------------------------------------------------------------------------------------

BUDGET LINE: P-839 FMS #: 846 264 DEVELOPMENT OF WATERFRONT PARK IN WILLIAMSBURG AND GREENPOINT
AVAILABLE BALANCE AS OF: 07/31/18 $23,256,347.61 (CITY) $370,000.00 (NON-CITY)
CONTRACT LIABILITY: $8,284,105.30 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $251,092,705.66 (CITY) $.00 (NON-CITY)

* FY 19 * FY 20 * FY 21 * FY 22 * * FY 19 * FY 20 * FY 21 * FY 22 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* 3,035 * 19,330 * 9,015 * * (C)* 12,222 * 34,111 * 9,015 * *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* 370 * * * *____________________________________________________________________________________________________________________________________
FY 2019

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 19____________________________________________________________________________________________________________________________________
PLAN (C)* 4,605 * * * * * * * * * * * 7,617 * 12,222
FORCST(C)* 4,605 * * * * * * * * * * * 27,204 * 31,809
ACTUAL(C)* 4,605 * * * * * * * * * * * * 4,605

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * 370 * 370
FORCST(N)* * * * * * * * * * * * 370 * 370
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

801 GREENPNT Greenpoint Waterfront Esplanade DSGN 06/03 07/03
CONS 242 CONSTRUCTION 115 0 06/20
CONS 244 CONSTRUCTION 0 370 06/19
CONS 245 CONSTRUCTION 104 0 06/20

SOLIMAR SOLASC JL132 NONE
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FY 2019 AUTHORIZED COMMITMENT PLAN PAGE: 1027
WITH FY 2019 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

801 P-2GPWBOX GPWB - Box Street Park DSGN 07/16 07/16
CONS 001 CONSTRUCTION 400 0 06/19
CONS 002 CONSTRUCTION 4,600 0 06/19
CONS 004 CONSTRUCTION 3,735 0 06/20
CONS 005 CONSTRUCTION 8,000 0 06/20

801 P-2GPWB07 GPWB - Box Street and Newtown Barge Parks CLOSE 07/09 06/19
DSGN 100 DESIGN 627 0 06/19
CONS 200 CONSTRUCTION 141 0 06/19

801 P-2GPWB24 GPWB- Bayside Demolition DEVSCOPE 07/15 09/15
CONS GE 300 CONSTRUCTION GENERAL 279 0 06/19

CO#: A1 CONS GE 310 CONSTRUCTION GENERAL 2,648 0 07/18
CONS 320 CONSTRUCTION 7,626 0 06/20

CO#: A1 CONS GE 330 CONSTRUCTION GENERAL 2,201 0 07/18
CO#: A2 CONS GE 330 CONSTRUCTION GENERAL 520 0 07/18

CONS GE 340 CONSTRUCTION GENERAL 8,005 0 06/20
CONS GE 350 CONSTRUCTION GENERAL 226 0 06/20

801 P-2GPWNB GPWB - Newtown Barge Park DSGN 07/16 07/16
CONS 100 CONSTRUCTION 2 0 06/19
CONS 300 CONSTRUCTION 63 0 06/19

846 P-2GPWBKT GPWB- 50 Kent Development DEVSCOPE 07/17 12/17
CONS 310 CONSTRUCTION 6,225 0 06/20
CONS 315 CONSTRUCTION 75 0 06/20
CONS 320 CONSTRUCTION 702 0 06/21

846 P-2GPWB18 GPWB- Dist HQ/C/S&ldscape at Levine Site BG-38250-207M/507M DEVSCOPE 07/08 09/08
CO#: D2 CONS GE 100 CONSTRUCTION GENERAL 764- 0 07/18

846 P-2GPWB25 Bushwick Inlet Park- Motiva Parcel Remediation DEVSCOPE 07/17 12/17
CONS 300 CONSTRUCTION 8,313 0 06/21
CONS 340 CONSTRUCTION 1,484 0 06/19
CONS 350 CONSTRUCTION 21 0 06/19

------------------------------------------------------------------------------------------------------------------------------------

SOLIMAR SOLASC JL132 NONE
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FY 2019 AUTHORIZED COMMITMENT PLAN PAGE: 1028
WITH FY 2019 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

BUDGET LINE: P-848 FMS #: 846 274 ASTORIA PARK REHABILIATATION.
AVAILABLE BALANCE AS OF: 07/31/18 $22,465,002.97 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $.00 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $3,825,469.77 (CITY) $.00 (NON-CITY)

* FY 19 * FY 20 * FY 21 * FY 22 * * FY 19 * FY 20 * FY 21 * FY 22 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* 22,465 * * * * (C)* * 16,241 * * *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2019

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 19____________________________________________________________________________________________________________________________________
PLAN (C)* * * * * * * * * * * * *
FORCST(C)* * * * * * * * * * * * 1,134 * 1,134
ACTUAL(C)* * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

846 P-4ANCH01 Anchor Park Site - Astoria Park (DESIGN ONLY - ALL PHASES) DEVSCOPE 07/16 12/16
CONS 401 CONSTRUCTION 4,509 0 06/20

846 P-4ANCH03 Anchor Pk - Astoria Park PH2A: Charybdis Plgd R/C Q004-318M DEVSCOPE 07/17 12/17
CONS 300 CONSTRUCTION 881 0 06/20
CONS GE 310 CONSTRUCTION GENERAL 886 0 06/20
CNSP 350 CONSTRUCTION SUPERVISION 1,030 0 06/20
CONS GE 400 CONSTRUCTION GENERAL 6,386 0 06/20
CONS 410 CONSTRUCTION 149 0 06/20

846 P-4ANCH04 Anchor Park - Astoria Park Phase 2B: Charybdis Plgd CS R/C DEVSCOPE 07/17 12/17
CONS GE 300 CONSTRUCTION GENERAL 2,182 0 06/20
CONS GE 400 CONSTRUCTION GENERAL 218 0 06/20

------------------------------------------------------------------------------------------------------------------------------------

SOLIMAR SOLASC JL132 NONE
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FY 2019 AUTHORIZED COMMITMENT PLAN PAGE: 1029
WITH FY 2019 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

BUDGET LINE: P-861 FMS #: 846 249 RENOVATION OF FORT WASHINGTON PARK
AVAILABLE BALANCE AS OF: 07/31/18 $890,100.99 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $1,393,645.09 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $13,032,577.28 (CITY) $2,000,000.00 (NON-CITY)

* FY 19 * FY 20 * FY 21 * FY 22 * * FY 19 * FY 20 * FY 21 * FY 22 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* * * * * (C)* * 774 * * *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2019

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 19____________________________________________________________________________________________________________________________________
PLAN (C)* * * * * * * * * * * * *
FORCST(C)* * * * * * * * * * * * *
ACTUAL(C)* * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

846 P-3PNYC05 PlaNYC- Ft Washington Pk- Amtrak Pedestrian Bridge M028-110M CLOSE 08/17 05/19
CONS 910 CONSTRUCTION 774 0 06/20

------------------------------------------------------------------------------------------------------------------------------------

BUDGET LINE: P-882 FMS #: 846 280 YANKEE STADIUM REHABILITATION
AVAILABLE BALANCE AS OF: 07/31/18 $69,000.86 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $480,588.46 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $61,982,233.77 (CITY) $.00 (NON-CITY)

* FY 19 * FY 20 * FY 21 * FY 22 * * FY 19 * FY 20 * FY 21 * FY 22 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* * * * * (C)* * 60 * * *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2019

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 19____________________________________________________________________________________________________________________________________
PLAN (C)* * * * * * * * * * * * *
FORCST(C)* * * * * * * * * * * * *
ACTUAL(C)* * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

846 P-6CWBLDG Citywide - Building Requirement Contracts DEVSCOPE 07/06 09/06
CONS GE 904 CONSTRUCTION GENERAL 60 0 06/20

------------------------------------------------------------------------------------------------------------------------------------

SOLIMAR SOLASC JL132 NONE
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FY 2019 AUTHORIZED COMMITMENT PLAN PAGE: 1030
WITH FY 2019 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

BUDGET LINE: P-884 FMS #: 846 281 REHABILITATION OF PROSPECT PARK ZOO, BROOKLYN
AVAILABLE BALANCE AS OF: 07/31/18 $549,700.55 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $371,000.00 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $39,311,699.69 (CITY) $.00 (NON-CITY)

* FY 19 * FY 20 * FY 21 * FY 22 * * FY 19 * FY 20 * FY 21 * FY 22 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* * * * * (C)* * 478 * * *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2019

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 19____________________________________________________________________________________________________________________________________
PLAN (C)* * * * * * * * * * * * *
FORCST(C)* * * * * * * * * * * * *
ACTUAL(C)* * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

846 P-200884L Prospect Park Zoo - Amur Leopard exhibit DEVSCOPE 07/06 09/06
CONS GE 106 CONSTRUCTION GENERAL 7 0 06/20
CONS GE 160 CONSTRUCTION GENERAL 145 0 06/20
CONS GE 400 CONSTRUCTION GENERAL 145 0 06/20
CONS GE 401 CONSTRUCTION GENERAL 16 0 06/20
CONS GE 410 CONSTRUCTION GENERAL 165 0 06/20

------------------------------------------------------------------------------------------------------------------------------------

BUDGET LINE: P-887 FMS #: 846 468 CITY ZOOS, CITYWIDE
AVAILABLE BALANCE AS OF: 07/31/18 $23,688,690.25 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $2,193,584.00 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $4,510,962.75 (CITY) $.00 (NON-CITY)

* FY 19 * FY 20 * FY 21 * FY 22 * * FY 19 * FY 20 * FY 21 * FY 22 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* * * 3,217 * 6,591 * (C)* 6,641 * 11,994 * 8,680 * 6,450 *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2019

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 19____________________________________________________________________________________________________________________________________
PLAN (C)* * * * * * * * * * * * 6,641 * 6,641
FORCST(C)* * * * * * * * * * * * 6,641 * 6,641
ACTUAL(C)* * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

846 P-200ZO15 Prospect Park Zoo - Building C roof DEVSCOPE 07/12 09/12
CONS 255 CONSTRUCTION 3 0 06/19

846 P-200ZO16 Prospect Park Zoo - HVAC system replacement DEVSCOPE 07/14 09/14
CO#: 01 CONS 200 CONSTRUCTION 64 0 06/19

SOLIMAR SOLASC JL132 NONE
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FY 2019 AUTHORIZED COMMITMENT PLAN PAGE: 1031
WITH FY 2019 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

846 P-200ZO17 PPZ- Building "D" Dome Restoration DEVSCOPE 07/17 12/17
CONS 100 CONSTRUCTION 1,300 0 06/20

846 P-200ZO18 PPZ- Off exhibit primate holding expansion DEVSCOPE 07/17 12/17
CONS 100 CONSTRUCTION 650 0 06/19

846 P-200ZO19 PPZ- Central plaza stairs,benches reconstraction DEVSCOPE 07/17 12/17
CONS 100 CONSTRUCTION 650 0 06/19
CONS 105 CONSTRUCTION 2,800 0 06/20

846 P-300ZO16 CPZ TROPICAL BUILDING, MEZZANINE HVAC REPLACEMENT
CONS GE 210 CONSTRUCTION GENERAL 34 0 06/19

846 P-300ZO18 Central Park Zoo - Sea Lion Exhibit Renovation DEVSCOPE 07/17 12/17
CONS 300 CONSTRUCTION 150 0 06/19
CONS 310 CONSTRUCTION 1,650 0 06/21

846 P-300ZO19 Central Park Zoo - Roofs DEVSCOPE 07/17 12/17
CONS 100 CONSTRUCTION 2,300 0 06/19

846 P-300ZO20 Central Park Zoo - Tractor and attachments DEVSCOPE 07/17 12/17
CONS 100 CONSTRUCTION 60 0 06/19

846 P-4QWCABR Queens Wildlife Center Marsh Bridge Repair DEVSCOPE 07/15 09/15
CONS GE 300 CONSTRUCTION GENERAL 20 0 06/19

846 P-400ZOO4 Queens Zoo - Admnistration Building - roof replacement CLOSE 03/10 04/14
CONS GE 100 CONSTRUCTION GENERAL 110 0 06/21

846 P-400ZOO5 Queens Zoo - sea lion exhibit DEVSCOPE 07/08 09/08
CO#: 01 CONS GE 100 CONSTRUCTION GENERAL 23 0 06/19

846 P-400ZO15 Queens Zoo - public and service path paving DEVSCOPE 07/14 09/14
CONS 200 CONSTRUCTION 15 0 06/19
CONS 220 CONSTRUCTION 17 0 06/19

846 P-400ZO16 QUEENS WILDLIFE CTR - OWL EXHIBIT DEVSCOPE 07/14 09/14
CONS GE 365 CONSTRUCTION GENERAL 21 0 06/19

846 P-400ZO18 Wildlife Conservation Society Farm Fence DEVSCOPE 07/15 09/15
CONS 350 CONSTRUCTION 176 0 06/20
CONS 355 CONSTRUCTION 78 0 06/20

846 P-400ZO19 Queens Zoo-Peccary Exhibit Renovation
CONS GE 305 CONSTRUCTION GENERAL 22 0 06/19

846 P-400ZO20 Queens Zoo - Concessions Roof Replacement DEVSCOPE 07/17 12/17
CONS 100 CONSTRUCTION 440 0 06/20
CONS 110 CONSTRUCTION 100 0 06/19

846 P-400ZO21 Queens Zoo - Animal Commis. Refrigerator DEVSCOPE 07/17 12/17
CONS 100 CONSTRUCTION 110 0 06/19

SOLIMAR SOLASC JL132 NONE
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FY 2019 AUTHORIZED COMMITMENT PLAN PAGE: 1032
WITH FY 2019 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

846 P-400ZO22 Queens Zoo - Bear ExhibitGuest Railing/Bench replacement DEVSCOPE 07/17 12/17
CONS 100 CONSTRUCTION 83 0 06/21

846 P-400ZO23 Queens Zoo - sh/Eagle Boardwalk/Dance Floor Replacement DEVSCOPE 07/17 12/17
CONS 100 CONSTRUCTION 200 0 06/19

846 P-6ZOOINF Citywide Zoos- Infrastructure /Requirements Work
CONS 901 CONSTRUCTION 450 0 06/19
CONS 905 CONSTRUCTION 1,000 0 06/20
CONS 910 CONSTRUCTION 450 0 06/21
CONS 915 CONSTRUCTION 450 0 06/22
CONS 920 CONSTRUCTION 433 0 06/23
CONS 921 CONSTRUCTION 447 0 06/24
CONS 922 CONSTRUCTION 462 0 06/25
CONS 923 CONSTRUCTION 476 0 06/26
CONS 924 CONSTRUCTION 491 0 06/27

846 P-6ZOOIN1 Zoo Improvements - Citywide DEVSCOPE 07/13 09/13
CONS 100 CONSTRUCTION 980 0 06/19
CONS 400 CONSTRUCTION 6,200 0 06/20
CONS 500 CONSTRUCTION 6,387 0 06/21
CONS 600 CONSTRUCTION 6,000 0 06/22
CONS 700 CONSTRUCTION 140 0 06/23
CONS 800 CONSTRUCTION 425 0 06/24

846 P-600ZOO4 Citywide Zoos - HVAC replacements DEVSCOPE 07/14 09/14
CONS GE 200 CONSTRUCTION GENERAL 72 0 06/19

846 P-600ZOO5 Citywide Zoos - HVAC at CPZ snow leopard & QZ concession DEVSCOPE 07/17 12/17
CONS 100 CONSTRUCTION 700 0 06/19

------------------------------------------------------------------------------------------------------------------------------------

SOLIMAR SOLASC JL132 NONE
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FY 2019 AUTHORIZED COMMITMENT PLAN PAGE: 1033
WITH FY 2019 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

BUDGET LINE: P-896 FMS #: 846 294 REHABILITATION OF UPPER HIGHLAND PARK, QUEENS
AVAILABLE BALANCE AS OF: 07/31/18 $3,240,000.20 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $1,660,011.75 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $12,339,445.98 (CITY) $.00 (NON-CITY)

* FY 19 * FY 20 * FY 21 * FY 22 * * FY 19 * FY 20 * FY 21 * FY 22 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* 1,584 * * * * (C)* 419 * 4,469 * 5,000 * *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2019

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 19____________________________________________________________________________________________________________________________________
PLAN (C)* * * * * * * * * * * * 419 * 419
FORCST(C)* * * * * * * * * * * * 419 * 419
ACTUAL(C)* * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

841 HBQ1206 HIGHLAND PK PED BR/PED 2-24828-0 DEVSCOPE 07/11 06/12
CO#: 1 IFSP 605 IFA CONSTRUCTION SUPERVIS 165 0 06/19

846 NDF-HLND Neighborhood Dev. Fund - East NY - Highland Park Q020-216M DEVSCOPE 07/16 12/16
CONS 410 CONSTRUCTION 119 0 06/19

846 P-405HPRR Highland Park Ridgewood Reservoir Site Restoration DEVSCOPE 07/17 12/17
CONS GE 300 CONSTRUCTION GENERAL 819 0 06/20
DSGN 410 DESIGN 400 0 06/20

846 P-405RRGH Ridgewood Reservoir Gatehouse Rehab DEVSCOPE 07/17 12/17
CONS GE 300 CONSTRUCTION GENERAL 300 0 06/19
CONS 400 CONSTRUCTION 5,000 0 06/21

846 P-405RRIV Ridgewood Reservoir Invasive Removals DEVSCOPE 07/17 12/17
CONS GE 300 CONSTRUCTION GENERAL 295 0 06/20
CONS 400 CONSTRUCTION 2,955 0 06/20

------------------------------------------------------------------------------------------------------------------------------------

SOLIMAR SOLASC JL132 NONE
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FY 2019 AUTHORIZED COMMITMENT PLAN PAGE: 1034
WITH FY 2019 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

BUDGET LINE: P-926 FMS #: 846 113 TOMPKINS SQUARE PARK, RENOVATION, MANHATTAN
AVAILABLE BALANCE AS OF: 07/31/18 $840,000.49 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $.00 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $4,145,756.51 (CITY) $.00 (NON-CITY)

* FY 19 * FY 20 * FY 21 * FY 22 * * FY 19 * FY 20 * FY 21 * FY 22 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* 840 * 4,200 * 560 * * (C)* 840 * 1,100 * 3,660 * *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2019

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 19____________________________________________________________________________________________________________________________________
PLAN (C)* * * * * * * * * * * * 840 * 840
FORCST(C)* * * * * * * * * * * * 840 * 840
ACTUAL(C)* * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

846 P-303TPSQ Tompkin's Square Park - Manhattan DEVSCOPE 07/18 12/18
CONS 300 CONSTRUCTION 840 0 06/19
CONS 310 CONSTRUCTION 200 0 06/20
CONS 315 CONSTRUCTION 3,100 0 06/21
CONS 320 CONSTRUCTION 460 0 06/21

846 P-303TPS2 Tompkins Square Park Play Area and Lawn Reconstruction DEVSCOPE 07/18 12/18
CONS 300 CONSTRUCTION 900 0 06/20
CONS 310 CONSTRUCTION 100 0 06/21

------------------------------------------------------------------------------------------------------------------------------------

SOLIMAR SOLASC JL132 NONE

X::PDF(F)
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FY 2019 AUTHORIZED COMMITMENT PLAN PAGE: 1035
WITH FY 2019 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

BUDGET LINE: P-931 FMS #: 846 133 COMMUNICATION SYSTEM DEVELOPMENT, CITY-WIDE
AVAILABLE BALANCE AS OF: 07/31/18 $4,241,046.55 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $1,374,416.43 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $5,832,241.02 (CITY) $.00 (NON-CITY)

* FY 19 * FY 20 * FY 21 * FY 22 * * FY 19 * FY 20 * FY 21 * FY 22 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* 200 * 163 * 166 * 169 * (C)* 2,728 * 1,676 * 166 * 169 *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2019

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 19____________________________________________________________________________________________________________________________________
PLAN (C)* * * * * * * * * * * * 2,728 * 2,728
FORCST(C)* * * * * * * * * * * * 2,728 * 2,728
ACTUAL(C)* * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

846 P-1ORCTEL Comm. Duct Supp. & Inst. Orchard Beach & Turtle Cove XG-112M
CONS 500 CONSTRUCTION 34 0 06/19

846 P-6CWTEL TELECOMMUNICATIONS UPGRADE
EQFN 401 EQUIPMENT AND FURNITURE 79 0 06/19

CO#: RR EQFN 901 EQUIPMENT AND FURNITURE 210 0 06/19
CO#: 01 EQFN 901 EQUIPMENT AND FURNITURE 68 0 06/19

846 P-6CW931C CITYWIDE - TELECOMUNICATIONS SYSTEMS
EQFN CQ 325 EQUIPMENT AND FURNITURE COMMUNICATIONS EQUIPMENT 1,176 0 06/20
EQFN CQ 330 EQUIPMENT AND FURNITURE COMMUNICATIONS EQUIPMENT 166 0 06/21
EQFN CQ 335 EQUIPMENT AND FURNITURE COMMUNICATIONS EQUIPMENT 169 0 06/22
EQFN CQ 340 EQUIPMENT AND FURNITURE COMMUNICATIONS EQUIPMENT 173 0 06/23
EQFN CQ 345 EQUIPMENT AND FURNITURE COMMUNICATIONS EQUIPMENT 856 0 06/24
EQFN CQ 350 EQUIPMENT AND FURNITURE COMMUNICATIONS EQUIPMENT 185 0 06/25
EQFN CQ 355 EQUIPMENT AND FURNITURE COMMUNICATIONS EQUIPMENT 191 0 06/26
EQFN CQ 360 EQUIPMENT AND FURNITURE COMMUNICATIONS EQUIPMENT 197 0 06/27

846 P-6PDFTEL Telecommunications Upgrade CW
EQFN 100 EQUIPMENT AND FURNITURE 500 0 06/20

846 P-6PHONES Phones for various facilities
EQFN 100 EQUIPMENT AND FURNITURE 252 0 06/19

846 P-6TDUCTS Provide 4" Telephone Communication Ducts Citywide
EQFN 310 EQUIPMENT AND FURNITURE 2,073 0 06/19

846 P-600ZOO2 Citywide Zoos - data infrastructure DEVSCOPE 07/06 09/06
EQFN CT 200 EQUIPMENT AND FURNITURE MAINTENANCE EQUIPMENT 12 0 06/19

------------------------------------------------------------------------------------------------------------------------------------

SOLIMAR SOLASC JL132 NONE

X::PDF(F)
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FY 2019 AUTHORIZED COMMITMENT PLAN PAGE: 1036
WITH FY 2019 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

BUDGET LINE: P-933 FMS #: 846 230 PURCHASE OF EQUIPMENT FOR USE BY THE DEPT. OF PARKS AND RECREATION
AVAILABLE BALANCE AS OF: 07/31/18 $32,282,533.40 (CITY) $50,000.00 (NON-CITY)
CONTRACT LIABILITY: $21,711,580.82 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $147,201,578.74 (CITY) $20,000.00 (NON-CITY)

* FY 19 * FY 20 * FY 21 * FY 22 * * FY 19 * FY 20 * FY 21 * FY 22 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* 31,186 * 4,871 * 4,870 * 15,988 * (C)* 22,992 * 9,683 * 9,667 * 15,988 *
APPROPRIATIONS COMMITMENT PLAN

(N)* 50 * * * * (N)* 50 * * * *____________________________________________________________________________________________________________________________________
FY 2019

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 19____________________________________________________________________________________________________________________________________
PLAN (C)* 100 * * * * * * * * * * * 22,892 * 22,992
FORCST(C)* 100 * * * * * * * * * * * 32,486 * 32,586
ACTUAL(C)* 100 * * * * * * * * * * * * 100

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * 50 * 50
FORCST(N)* * * * * * * * * * * * 50 * 50
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

846 P-415FMME FMCP - PURCHASE FIELD MAINTENANCE EQUIP Q099
EQFN 300 EQUIPMENT AND FURNITURE 0 50 06/19

846 P-6A93317 VEHICLES & EQUIPMENT - FY17 MAYOR FUNDED
CO#: 02 EQFN 114 EQUIPMENT AND FURNITURE 75 0 06/19

EQFN 200 EQUIPMENT AND FURNITURE 71 0 06/19

846 P-6A93318 VEHICLES & EQUIPMENT - FY18 MAYOR FUNDED
CO#: 01 EQFN 100 EQUIPMENT AND FURNITURE 1 0 06/19

EQFN 125 EQUIPMENT AND FURNITURE 100 0 07/18
EQFN 126 EQUIPMENT AND FURNITURE 244 0 06/19

846 P-6A93319 VEHICLES & EQUIPMENT - FY19 MAYOR FUNDED
EQFN 100 EQUIPMENT AND FURNITURE 22,000 0 06/19
EQFN 110 EQUIPMENT AND FURNITURE 4,797 0 06/20
EQFN 120 EQUIPMENT AND FURNITURE 4,797 0 06/21

846 P-6CWVHPP Vehicles - Public Programs 2018
EQVH 100 EQUIPMENT - VEHICLES 155 0 06/19

846 P-6CW933C PURCHASE OF VEHICLES & EQUIPMENT FOR USE BY DPR
EQFN CT 230 EQUIPMENT AND FURNITURE MAINTENANCE EQUIPMENT 4,871 0 06/20
EQFN CT 235 EQUIPMENT AND FURNITURE MAINTENANCE EQUIPMENT 4,870 0 06/21
EQFN CT 240 EQUIPMENT AND FURNITURE MAINTENANCE EQUIPMENT 3,389 0 06/22
EQFN CT 245 EQUIPMENT AND FURNITURE MAINTENANCE EQUIPMENT 3,457 0 06/23
EQFN CT 250 EQUIPMENT AND FURNITURE MAINTENANCE EQUIPMENT 3,571 0 06/24
EQFN CT 255 EQUIPMENT AND FURNITURE MAINTENANCE EQUIPMENT 3,689 0 06/25
EQFN CT 260 EQUIPMENT AND FURNITURE MAINTENANCE EQUIPMENT 3,803 0 06/26
EQFN CT 265 EQUIPMENT AND FURNITURE MAINTENANCE EQUIPMENT 3,921 0 06/27
EQFN CT 906 EQUIPMENT AND FURNITURE MAINTENANCE EQUIPMENT 12,599 0 06/22
EQFN CT 907 EQUIPMENT AND FURNITURE MAINTENANCE EQUIPMENT 12,969 0 06/23
EQFN CT 908 EQUIPMENT AND FURNITURE MAINTENANCE EQUIPMENT 13,294 0 06/24

846 P-6FORSTV Forestry Vehicles FY18
EQFN 500 EQUIPMENT AND FURNITURE 126 0 06/19

SOLIMAR SOLASC JL132 NONE
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FY 2019 AUTHORIZED COMMITMENT PLAN PAGE: 1037
WITH FY 2019 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

846 P-6FRSTV1 Forestry Vehicle Replacement
EQFN 200 EQUIPMENT AND FURNITURE 15 0 06/20

846 P-6GTVCL1 Vehicle for GreenThumb NYCHA gardens
EQFN 100 EQUIPMENT AND FURNITURE 220 0 06/19

------------------------------------------------------------------------------------------------------------------------------------

BUDGET LINE: P-935 FMS #: 846 304 SOUTH BEACH BOARDWALK, RECONSTRUCTION, S.I.
AVAILABLE BALANCE AS OF: 07/31/18 $2,322,000.25 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $.00 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $2,025,791.23 (CITY) $.00 (NON-CITY)

* FY 19 * FY 20 * FY 21 * FY 22 * * FY 19 * FY 20 * FY 21 * FY 22 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* 2,322 * * * * (C)* * 3,779 * 10,000 * *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2019

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 19____________________________________________________________________________________________________________________________________
PLAN (C)* * * * * * * * * * * * *
FORCST(C)* * * * * * * * * * * * *
ACTUAL(C)* * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

846 P-5BWRECO STATEN ISLAND BOARDWALK RC DEVSCOPE 07/16 09/16
CONS 902 CONSTRUCTION 10,000 0 06/21
CONS 904 CONSTRUCTION 1,751 0 06/20
CONS 910 CONSTRUCTION 571 0 06/20
CONS 920 CONSTRUCTION 1,457 0 06/20

------------------------------------------------------------------------------------------------------------------------------------

SOLIMAR SOLASC JL132 NONE
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FY 2019 AUTHORIZED COMMITMENT PLAN PAGE: 1038
WITH FY 2019 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

BUDGET LINE: P-936 FMS #: 846 165 CUNNINGHAM PARK, RECONSTRUCTION, QUEENS
AVAILABLE BALANCE AS OF: 07/31/18 $599,999.66 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $.00 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $3,157,581.34 (CITY) $.00 (NON-CITY)

* FY 19 * FY 20 * FY 21 * FY 22 * * FY 19 * FY 20 * FY 21 * FY 22 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* 600 * * 3,000 * 400 * (C)* * 200 * 3,400 * 400 *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2019

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 19____________________________________________________________________________________________________________________________________
PLAN (C)* * * * * * * * * * * * *
FORCST(C)* * * * * * * * * * * * *
ACTUAL(C)* * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

846 P-4CPPLGD Cunningham Park Playground DEVSCOPE 07/17 12/17
CONS 300 CONSTRUCTION 200 0 06/20
CONS 310 CONSTRUCTION 3,400 0 06/21
CONS 320 CONSTRUCTION 400 0 06/22

------------------------------------------------------------------------------------------------------------------------------------

BUDGET LINE: P-938 FMS #: 846 173 EVERGREEN PARK, RECONSTRUCTION, QUEENS
AVAILABLE BALANCE AS OF: 07/31/18 $499,999.89 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $.00 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $1,402,395.11 (CITY) $.00 (NON-CITY)

* FY 19 * FY 20 * FY 21 * FY 22 * * FY 19 * FY 20 * FY 21 * FY 22 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* 500 * * * * (C)* * * 500 * *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2019

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 19____________________________________________________________________________________________________________________________________
PLAN (C)* * * * * * * * * * * * *
FORCST(C)* * * * * * * * * * * * *
ACTUAL(C)* * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

846 P-405EVE2 Evergreen Park R/C Phase II DEVSCOPE 07/17 12/17
CONS 410 CONSTRUCTION 500 0 06/21

------------------------------------------------------------------------------------------------------------------------------------

SOLIMAR SOLASC JL132 NONE
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FY 2019 AUTHORIZED COMMITMENT PLAN PAGE: 1039
WITH FY 2019 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

BUDGET LINE: P-944 FMS #: 846 151 DOWNING STADIUM AND OTHER, RECONSTRUCTION, RANDALL'S ISLAND, MANHATTAN
AVAILABLE BALANCE AS OF: 07/31/18 $15,433,050.29 (CITY) $84,025.40 (NON-CITY)
CONTRACT LIABILITY: $53,043.85 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $131,585,102.56 (CITY) $6,366,189.60 (NON-CITY)

* FY 19 * FY 20 * FY 21 * FY 22 * * FY 19 * FY 20 * FY 21 * FY 22 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* 15,172 * * * * (C)* 1 * 15,171 * * 227 *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * * 84 *____________________________________________________________________________________________________________________________________
FY 2019

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 19____________________________________________________________________________________________________________________________________
PLAN (C)* * * * * * * * * * * * 1 * 1
FORCST(C)* * * * * * * * * * * * 1 * 1
ACTUAL(C)* * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

801 RANDBXSHO Randall's Island - Bronx Shore Fields DSGN 12/11 01/14
CONS 001 CONSTRUCTION 182 0 06/22
CONS 002 CONSTRUCTION 12 0 06/22

801 RANDISSF Randall's Island Sports Fields DSGN 04/17 07/23
DSGN 002 DESIGN 33 0 06/22

801 RISALTMAR Randall's Island Salt Marsh DSGN 01/03 06/20
CONS 002 CONSTRUCTION 0 3 06/22
CONS 007 CONSTRUCTION 0 3 06/22
CONS 009 CONSTRUCTION 0 78 06/22

846 P-3RNDLOT Randall's Island PEP Office Trailer Parking Lot M104-118M
CONS GE 300 CONSTRUCTION GENERAL 1 0 06/19

850 P-3RANDAL Randall's Island Infrastructure, Roadways, Drainage, & CS DEVSCOPE 07/15 09/15
CONS GE 001 CONSTRUCTION GENERAL 15,171 0 06/20

------------------------------------------------------------------------------------------------------------------------------------

SOLIMAR SOLASC JL132 NONE
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FY 2019 AUTHORIZED COMMITMENT PLAN PAGE: 1040
WITH FY 2019 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

BUDGET LINE: P-950 FMS #: 846 143 COMPUTER EQUIPMENT
AVAILABLE BALANCE AS OF: 07/31/18 $11,348,339.76 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $2,461,492.41 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $31,411,847.11 (CITY) $.00 (NON-CITY)

* FY 19 * FY 20 * FY 21 * FY 22 * * FY 19 * FY 20 * FY 21 * FY 22 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* * 5,249 * 4,506 * 5,139 * (C)* 5,561 * 11,037 * 4,506 * 5,139 *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2019

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 19____________________________________________________________________________________________________________________________________
PLAN (C)* * * * * * * * * * * * 5,561 * 5,561
FORCST(C)* * * * * * * * * * * * 5,561 * 5,561
ACTUAL(C)* * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

846 P-6CKPTBX Install check ponit box to replace NYCWiN
EQFN 300 EQUIPMENT AND FURNITURE 220 0 06/19

846 P-6CWBKUP Backup (Tape and Digital) Purchase - Citiwide
EQFN 100 EQUIPMENT AND FURNITURE 1,021 0 06/20
EQFN 101 EQUIPMENT AND FURNITURE 170 0 06/21
EQFN 102 EQUIPMENT AND FURNITURE 1,284 0 06/22

846 P-6CWSRVR Server Purchase - Citywide
EQFN 100 EQUIPMENT AND FURNITURE 964 0 06/21
EQFN 101 EQUIPMENT AND FURNITURE 934 0 06/22
EQFN 102 EQUIPMENT AND FURNITURE 360 0 06/23
EQFN 103 EQUIPMENT AND FURNITURE 1,192 0 06/27

846 P-6CWSWCH Switch Purchase - Citiwide
EQFN 100 EQUIPMENT AND FURNITURE 1,211 0 06/20
EQFN 101 EQUIPMENT AND FURNITURE 680 0 06/21
EQFN 102 EQUIPMENT AND FURNITURE 1,552 0 06/26
EQFN 103 EQUIPMENT AND FURNITURE 927 0 06/27

846 P-6CW950 COMPUTER EQUIPMENT - CITYWIDE
EQFN ED 225 EQUIPMENT AND FURNITURE COMPUTERS AND PERIPHERAL 4,000 0 06/19
EQFN ED 235 EQUIPMENT AND FURNITURE COMPUTERS AND PERIPHERAL 6,905 0 06/20
EQFN ED 240 EQUIPMENT AND FURNITURE COMPUTERS AND PERIPHERAL 2,692 0 06/21
EQFN ED 245 EQUIPMENT AND FURNITURE COMPUTERS AND PERIPHERAL 2,921 0 06/22
EQFN ED 250 EQUIPMENT AND FURNITURE COMPUTERS AND PERIPHERAL 2,424 0 06/23
EQFN ED 255 EQUIPMENT AND FURNITURE COMPUTERS AND PERIPHERAL 2,617 0 06/24
EQFN ED 260 EQUIPMENT AND FURNITURE COMPUTERS AND PERIPHERAL 2,690 0 06/25
EQFN ED 265 EQUIPMENT AND FURNITURE COMPUTERS AND PERIPHERAL 2,762 0 06/26
EQFN ED 270 EQUIPMENT AND FURNITURE COMPUTERS AND PERIPHERAL 2,967 0 06/27

846 P-6DPRLMS NYC Parks Learning Management System (LMS)
EQFN 110 EQUIPMENT AND FURNITURE 38 0 06/19

SOLIMAR SOLASC JL132 NONE
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FY 2019 AUTHORIZED COMMITMENT PLAN PAGE: 1041
WITH FY 2019 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

846 P-6ECMGMT Installation of Enterprise Content Management
EQFN 100 EQUIPMENT AND FURNITURE 195 0 06/19

846 P-6FDROID Android Mobile Application - ForMS
EQFN ED 100 EQUIPMENT AND FURNITURE COMPUTERS AND PERIPHERAL 635 0 06/19

846 P-6OPRCAM Cameras 5B shops & operation bldg
EQFN 101 EQUIPMENT AND FURNITURE 249 0 06/19

846 P-6PDFTEL Telecommunications Upgrade CW
EQFN 150 EQUIPMENT AND FURNITURE 576 0 06/20

846 P-6TRTDTA Treatment Data Base for trees DEVSCOPE 11/16 05/17
EQFN 110 EQUIPMENT AND FURNITURE 58 0 06/19

846 P-6VOIP01 PoE Switch acquisition and install for DPR VoIP
CO#: 02 EQFN 100 EQUIPMENT AND FURNITURE 1,074 0 06/20

846 P-6VOIP02 Arsenal Rewire with Cat 6 Copper to support Power over Ether
EQFN 101 EQUIPMENT AND FURNITURE 166 0 06/19

846 P-6WIRE12 WIRING & INFRASTRUCTURE REQUIREMENTS FY12
EQFN 100 EQUIPMENT AND FURNITURE 250 0 06/20

------------------------------------------------------------------------------------------------------------------------------------

BUDGET LINE: P-956 FMS #: 846 155 DYKER BEACH PARK, RECONSTRUCTION, BROOKLYN
AVAILABLE BALANCE AS OF: 07/31/18 $21,101,085.01 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $533,314.81 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $8,375,474.39 (CITY) $.00 (NON-CITY)

* FY 19 * FY 20 * FY 21 * FY 22 * * FY 19 * FY 20 * FY 21 * FY 22 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* 6,135 * * * * (C)* 835 * 20,470 * * *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2019

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 19____________________________________________________________________________________________________________________________________
PLAN (C)* * * * * * * * * * * * 835 * 835
FORCST(C)* * * * * * * * * * * * 21,305 * 21,305
ACTUAL(C)* * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

841 HBPK17K 17TH AVENUE PEDESTRIAN BRIDGE OVER BELT PARKWAY 2231300 DEVSCOPE 06/12 05/13
SVCS 002 SERVICES 660 0 06/19
DSGN 003 DESIGN 152 0 06/19
CNSP 005 CONSTRUCTION SUPERVISION 2,051 0 06/20
CONS 011 CONSTRUCTION 18,419 0 06/20
DSGN 014 DESIGN 23 0 06/19

------------------------------------------------------------------------------------------------------------------------------------

SOLIMAR SOLASC JL132 NONE
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FY 2019 AUTHORIZED COMMITMENT PLAN PAGE: 1042
WITH FY 2019 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

BUDGET LINE: P-963 FMS #: 846 309 RECONSTRUCTION OF BRONX RIVER PARK
AVAILABLE BALANCE AS OF: 07/31/18 $2,442,600.81 (CITY) $4,729,000.38 (NON-CITY)
CONTRACT LIABILITY: $964,127.92 (CITY) $970,719.80 (NON-CITY)
ITD EXPENDITURES: $7,504,890.79 (CITY) $6,167,703.86 (NON-CITY)

* FY 19 * FY 20 * FY 21 * FY 22 * * FY 19 * FY 20 * FY 21 * FY 22 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* * * * * (C)* 3,336 * * * *
APPROPRIATIONS COMMITMENT PLAN

(N)* 2,500 * * * * (N)* 4,499 * * * *____________________________________________________________________________________________________________________________________
FY 2019

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 19____________________________________________________________________________________________________________________________________
PLAN (C)* * * * * * * * * * * * 3,336 * 3,336
FORCST(C)* * * * * * * * * * * * 3,336 * 3,336
ACTUAL(C)* * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * 4,499 * 4,499
FORCST(N)* * * * * * * * * * * * 4,499 * 4,499
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

846 P-1BRUCKN Bruckner Soundview Greenway Connection - XG-31700-104M DEVSCOPE 07/07 09/07
CONS GE 204 CONSTRUCTION GENERAL 0 238 06/19

846 P-1PUTNAM PUTNAM GREENWAY - X092-508M DEVSCOPE 07/06 09/06
CONS GE 200 CONSTRUCTION GENERAL 0 1,305 06/19

CO#: RR CONS GE 210 CONSTRUCTION GENERAL 72 0 06/19
CONS GE 225 CONSTRUCTION GENERAL 614 0 06/19
CONS GE 232 CONSTRUCTION GENERAL 107 0 06/19
CONS GE 235 CONSTRUCTION GENERAL 1,212 0 06/19

846 P-1TRAILX West Farms Park - Construction Continuation X288-114M DEVSCOPE 01/14 04/14
CONS GE 200 CONSTRUCTION GENERAL 165 0 06/19
CONS 210 CONSTRUCTION 19 0 06/19
CONS GE 300 CONSTRUCTION GENERAL 0 436 06/19
CONS 330 CONSTRUCTION 1,131 0 06/19
CONS 331 CONSTRUCTION 16 0 06/19

846 P-112LACE BX River Shoelace Pk- Recon of Paths & Entrance (X004-117M) DEVSCOPE 10/15 03/16
CONS GE 500 CONSTRUCTION GENERAL 0 2,520 06/19

------------------------------------------------------------------------------------------------------------------------------------

SOLIMAR SOLASC JL132 NONE
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FY 2019 AUTHORIZED COMMITMENT PLAN PAGE: 1043
WITH FY 2019 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

BUDGET LINE: P-968 FMS #: 846 312 RECONSTRUCTION OF FT. TRYON PARK AND CLOISTERS
AVAILABLE BALANCE AS OF: 07/31/18 $1,088.42 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $.00 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $1,662,117.58 (CITY) $.00 (NON-CITY)

* FY 19 * FY 20 * FY 21 * FY 22 * * FY 19 * FY 20 * FY 21 * FY 22 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* * * * * (C)* 1-* * * *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2019

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 19____________________________________________________________________________________________________________________________________
PLAN (C)* 1-* * * * * * * * * * * * 1-
FORCST(C)* 1-* * * * * * * * * * * * 1-
ACTUAL(C)* 1-* * * * * * * * * * * * 1-

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

846 P-312TRYN FT TRYON ROCK STAB , EMERGY M029-599A
CO#: D1 CONS GE 04A CONSTRUCTION GENERAL 1- 0 07/18

------------------------------------------------------------------------------------------------------------------------------------

BUDGET LINE: P-973 FMS #: 846 315 RECONSTRUCTION OF SHORE ROAD PARK
AVAILABLE BALANCE AS OF: 07/31/18 $37,000.79 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $116,498.71 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $2,773,949.51 (CITY) $.00 (NON-CITY)

* FY 19 * FY 20 * FY 21 * FY 22 * * FY 19 * FY 20 * FY 21 * FY 22 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* 37 * * * * (C)* * 127 * * 1,143 *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2019

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 19____________________________________________________________________________________________________________________________________
PLAN (C)* * * * * * * * * * * * *
FORCST(C)* * * * * * * * * * * * *
ACTUAL(C)* * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

846 P-210SHCP SHORE ROAD CONSERVANCY PARK DEVSCOPE 07/17 12/17
DSGN 200 DESIGN 37 0 06/20
DSGN 210 DESIGN 90 0 06/20
CONS 300 CONSTRUCTION 1,143 0 06/22

------------------------------------------------------------------------------------------------------------------------------------

SOLIMAR SOLASC JL132 NONE

X::PDF(F)
PX(S)
MT(MAIN)




FY 2019 AUTHORIZED COMMITMENT PLAN PAGE: 1044
WITH FY 2019 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

BUDGET LINE: P-977 FMS #: 846 318 RECONSTRUCTION OF COMMODORE BARRY PARK
AVAILABLE BALANCE AS OF: 07/31/18 $2,000,000.00 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $.00 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $.00 (CITY) $.00 (NON-CITY)

* FY 19 * FY 20 * FY 21 * FY 22 * * FY 19 * FY 20 * FY 21 * FY 22 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* 2,000 * * * * (C)* * * 6,671 * *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2019

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 19____________________________________________________________________________________________________________________________________
PLAN (C)* * * * * * * * * * * * *
FORCST(C)* * * * * * * * * * * * *
ACTUAL(C)* * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

846 P-202CBPK COMMODORE BARRY PARK DEVSCOPE 07/12 12/12
CONS GE 300 CONSTRUCTION GENERAL 4,671 0 06/21

846 P-202COMM Commodore Barry Park-- RC of Paths & Sidewalks B021
CONS GE 300 CONSTRUCTION GENERAL 1,818 0 06/21
CONS 400 CONSTRUCTION 182 0 06/21

------------------------------------------------------------------------------------------------------------------------------------

BUDGET LINE: P-990 FMS #: 846 324 RECONSTRUCTION OF ASTORIA PARK POOL
AVAILABLE BALANCE AS OF: 07/31/18 $1,360,000.49 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $.00 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $1,185,732.52 (CITY) $.00 (NON-CITY)

* FY 19 * FY 20 * FY 21 * FY 22 * * FY 19 * FY 20 * FY 21 * FY 22 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* 1,360 * 15,451 * 1,451 * * (C)* 1,360 * * 16,902 * *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2019

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 19____________________________________________________________________________________________________________________________________
PLAN (C)* * * * * * * * * * * * 1,360 * 1,360
FORCST(C)* * * * * * * * * * * * 1,360 * 1,360
ACTUAL(C)* * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

846 P-401APFS Astoria Pool Filtration System
CONS GE 300 CONSTRUCTION GENERAL 1,360 0 06/19
CONS GE 305 CONSTRUCTION GENERAL 15,451 0 06/21
CONS GE 310 CONSTRUCTION GENERAL 1,451 0 06/21

------------------------------------------------------------------------------------------------------------------------------------

SOLIMAR SOLASC JL132 NONE
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FY 2019 AUTHORIZED COMMITMENT PLAN PAGE: 1045
WITH FY 2019 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

BUDGET LINE: P-1001 FMS #: 846 330 RECONSTRUCTION OF EDERLE PARK AMPHITHEATRE, QUEENS
AVAILABLE BALANCE AS OF: 07/31/18 $830,000.16 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $.00 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $1,097,514.84 (CITY) $.00 (NON-CITY)

* FY 19 * FY 20 * FY 21 * FY 22 * * FY 19 * FY 20 * FY 21 * FY 22 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* * * * * (C)* * * * *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2019

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 19____________________________________________________________________________________________________________________________________
PLAN (C)* * * * * * * * * * * * *
FORCST(C)* * * * * * * * * * * * *
ACTUAL(C)* * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

850 P1CROT16A BRONX RIVER GRWAY RIVER HOUSE IN STARLIGHT PK X147-107M/407M PROJSTRT 01/11 01/11
CO#: 5 IFSP SU 008 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 200 0 06/19

------------------------------------------------------------------------------------------------------------------------------------

BUDGET LINE: P-1008 FMS #: 846 351 RECONST., INTERMEDIATE POOLS, EQUIPMENT, AND BATHHOUSES
AVAILABLE BALANCE AS OF: 07/31/18 $14,478,828.66 (CITY) $71,000.21 (NON-CITY)
CONTRACT LIABILITY: $961,355.10 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $18,466,669.45 (CITY) $277,986.79 (NON-CITY)

* FY 19 * FY 20 * FY 21 * FY 22 * * FY 19 * FY 20 * FY 21 * FY 22 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* * * 6,965 * 2,757 * (C)* 2,872 * 6,312 * 10,789 * 2,757 *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * 71 * * *____________________________________________________________________________________________________________________________________
FY 2019

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 19____________________________________________________________________________________________________________________________________
PLAN (C)* 135-* * * * * * * * * * * 3,007 * 2,872
FORCST(C)* 135-* * * * * * * * * * * 3,016 * 2,881
ACTUAL(C)* 136-* * * * * * * * * * * * 136-

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

846 P-1EDENPG Edenwald PLGD - basketball & handball crts (X165-116MA) DEVSCOPE 07/13 09/13
CONS GE 515 CONSTRUCTION GENERAL 184 0 06/20
CONS 520 CONSTRUCTION 166 0 06/20

846 P-3ALRMMN Manhattan - Fire Alarm DEVSCOPE 07/14 09/14
CONS 400 CONSTRUCTION 161 0 06/20
CONS 500 CONSTRUCTION 32 0 06/20

SOLIMAR SOLASC JL132 NONE
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FY 2019 AUTHORIZED COMMITMENT PLAN PAGE: 1046
WITH FY 2019 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

846 P-3PDHBRC Hansborough Rec Ctr M131-115M DEVSCOPE 07/14 09/14
CONS 415 CONSTRUCTION 1,000 0 06/19
CONS 420 CONSTRUCTION 8,920 0 06/21
CONS 422 CONSTRUCTION 851 0 06/22

846 P-6CEPOOL STRUCTUAL SYS FOR VAR POOL BX & MAN CNYG-1500M
CO#: DR CONS GE 200 CONSTRUCTION GENERAL 85- 0 07/18

846 P-6CFPOOL STRUC SYS VAR POOLS BKLYN, QNS. & S.I. CNYG-1600M
CO#: DR CONS GE 200 CONSTRUCTION GENERAL 159- 0 07/18

846 P-6CWMINI MINI-POOLS - CITYWIDE CNYG-1601MA DEVSCOPE 07/16 12/16
CO#: RR CONS GE 200 CONSTRUCTION GENERAL 0 71 06/20

846 P-6CWPOOL CITYWIDE - POOLS DEVSCOPE 07/06 09/06
CONS GE 250 CONSTRUCTION GENERAL 195 0 06/20
CONS GE 260 CONSTRUCTION GENERAL 1,124 0 06/20
CONS GE 268 CONSTRUCTION GENERAL 24 0 06/20
CONS GE 270 CONSTRUCTION GENERAL 1,017 0 06/20
CONS GE 271 CONSTRUCTION GENERAL 858 0 06/19
CONS GE 275 CONSTRUCTION GENERAL 1,834 0 06/20
CONS GE 276 CONSTRUCTION GENERAL 1,152 0 06/20
CONS GE 280 CONSTRUCTION GENERAL 1,869 0 06/21
CONS GE 285 CONSTRUCTION GENERAL 1,906 0 06/22
CONS GE 290 CONSTRUCTION GENERAL 1,945 0 06/23
CONS GE 295 CONSTRUCTION GENERAL 2,009 0 06/24
CONS GE 300 CONSTRUCTION GENERAL 2,075 0 06/25
CONS GE 305 CONSTRUCTION GENERAL 2,139 0 06/26
CONS GE 310 CONSTRUCTION GENERAL 2,206 0 06/27
CONS GE 322 CONSTRUCTION GENERAL 283 0 06/19
CONS GE 903 CONSTRUCTION GENERAL 350 0 06/19
CONS GE 904 CONSTRUCTION GENERAL 172 0 06/20

846 P-6ENVTST Citywide environment testing at DPR facilities DEVSCOPE 07/17 12/17
CONS GE 320 CONSTRUCTION GENERAL 112 0 06/19

846 P-6PDPLEL Recon electrical systems in pools - Citywide CNYG - 815M DEVSCOPE 07/14 09/14
CONS GE 210 CONSTRUCTION GENERAL 394 0 06/19

846 P-6PDPLPB Recon of plumbing systems in pools - Citywide CNYG - 915M DEVSCOPE 07/14 09/14
CO#: 01 CONS GE 254 CONSTRUCTION GENERAL 9 0 06/19

846 P-6POGC15 FY15 Citywide pool structure CNYG-1515M DEVSCOPE 07/15 09/15
CONS GE 412 CONSTRUCTION GENERAL 58 0 06/20
CONS GE 413 CONSTRUCTION GENERAL 109 0 07/18
CONS GE 414 CONSTRUCTION GENERAL 193 0 06/20

846 P-6POOL18 Recon Citywide pools $1 Contract
CONS 300 CONSTRUCTION 1 0 06/19

------------------------------------------------------------------------------------------------------------------------------------

SOLIMAR SOLASC JL132 NONE
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FY 2019 AUTHORIZED COMMITMENT PLAN PAGE: 1047
WITH FY 2019 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

BUDGET LINE: P-1018 FMS #: 846 352 PARK IMPROVEMENTS, ALL BOROUGHS.
AVAILABLE BALANCE AS OF: 07/31/18 $448,264,295.85 (CITY) $395,770,622.79 (NON-CITY)
CONTRACT LIABILITY: $320,395,941.20 (CITY) $62,995,710.00 (NON-CITY)
ITD EXPENDITURES: $1,240,795,147.75 (CITY) $673,972,077.00 (NON-CITY)

* FY 19 * FY 20 * FY 21 * FY 22 * * FY 19 * FY 20 * FY 21 * FY 22 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* 6,854 * 473,380 * 383,373 * 112,868 * (C)* 191,736 * 232,181 * 93,007 * 42,467 *
APPROPRIATIONS COMMITMENT PLAN

(N)* 5,317 * * 7,455 * * (N)* 97,540 * 163,812 * 141,051 * 11,290 *____________________________________________________________________________________________________________________________________
FY 2019

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 19____________________________________________________________________________________________________________________________________
PLAN (C)* 994 * 1,113-* 1,836 * 620 * * * * * * * * 189,399 * 191,736
FORCST(C)* 1,003 * 11,738 * 1,836 * 620 * * * * * * * * 184,096 * 199,293
ACTUAL(C)* 1,000 * * * * * * * * * * * * 1,000

* * * * * * * * * * * * *
PLAN (N)* 3-* 1,563 * * 2,687 * * * * * * * * 93,293 * 97,540
FORCST(N)* 3-* 1,608 * * 2,687 * * * * * * * * 93,046 * 97,338
ACTUAL(N)* 5 * * * * * * * * * * * * 5____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

801 AHGREEN Andrew Haswell Green Park - Phase 2B DSGN 09/15 03/17
CONS 001 CONSTRUCTION 0 25 06/19
CONS 002 CONSTRUCTION 0 1,259 06/19

801 BEACH108 Beach 108th Bulkhead Rehabilitiation
CONS SJ 001 CONSTRUCTION SITE DEV. AND OFFSITE INF 311 0 06/19
CONS SJ 002 CONSTRUCTION SITE DEV. AND OFFSITE INF 116 0 06/19

801 HIGHLINE2 High Line - Section 2 DSGN 06/10 12/10
CONS 024 CONSTRUCTION 0 1 06/20

801 P-2GPWBOX GPWB - Box Street Park DSGN 07/16 07/16
CONS 003 CONSTRUCTION 0 4,570 06/19

801 P-2GPWB08 GPWB - 65 Commercial St Soccer Pk-MTA Reloc. & Park Develop. CLOSE 10/14 10/19
CONS 200 CONSTRUCTION 916 0 06/19

CO#: B2 CONS 200 CONSTRUCTION 227 0 07/18
CONS 401 CONSTRUCTION 1,000 0 06/19

801 P-2GPWNB GPWB - Newtown Barge Park DSGN 07/16 07/16
CONS 305 CONSTRUCTION 0 1,266 06/19

801 P-3HILIN3 Highline Phase 3 DSGN 01/16 06/18
CONS SJ 007 CONSTRUCTION SITE DEV. AND OFFSITE INF 526 0 06/19

801 P-3RETWAL Seawall and Henry Hudson Parkway DSGN 06/15 07/15
DSGN 002 DESIGN 28 0 06/19
CONS GE 400 CONSTRUCTION GENERAL 56 0 06/19

801 P-309RVP2 RIVERSIDE PARK 79 ST BOAT BASIN: C DOCK DEVSCOPE 07/17 12/17
CONS GE 340 CONSTRUCTION GENERAL 2,563 0 06/20
CONS GE 350 CONSTRUCTION GENERAL 5,402 0 06/20
CONS GE 360 CONSTRUCTION GENERAL 5,581 0 06/21
CONS GE 370 CONSTRUCTION GENERAL 1,689 0 06/21

SOLIMAR SOLASC JL132 NONE
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FY 2019 AUTHORIZED COMMITMENT PLAN PAGE: 1048
WITH FY 2019 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

801 PIER42CNT Pier 42 and East River Park Connector Program
CO#: RR DSGN CD 102 DESIGN COMPLETE DESIGN 0 239 06/19

801 PROSPPLC Prospect Park Lakeside Center DSGN 09/09 07/10
CONS 016 CONSTRUCTION 99 0 06/22
CONS 200 CONSTRUCTION 23 0 06/22

801 RANDISSF Randall's Island Sports Fields DSGN 04/17 07/23
CONS 012 CONSTRUCTION 31 0 06/22

801 SANDY2-24 NEW BRIGHTON EIS
CONS SJ 001 CONSTRUCTION SITE DEV. AND OFFSITE INF 2 0 06/19

801 SANDY3-01 HIghline M&O Facility Sandy Repairs DSGN 01/16 01/16
CONS 001 CONSTRUCTION 8 0 06/20
CONS 003 CONSTRUCTION 0 63 06/20

801 SANDY4-03 Sandy - Rockaway Beach: Long-Term RC DSGN 01/16 01/16
CONS CD1 CONSTRUCTION 0 1 06/19
CONS 004 CONSTRUCTION 0 1,393 06/19
CONS 008 CONSTRUCTION 0 1 06/19
CONS 015 CONSTRUCTION 0 105 06/19
CONS 016 CONSTRUCTION 0 18,585 06/21
CONS 017 CONSTRUCTION 0 499 06/19

801 SAND79BAS Riverside Park 79 ST Boat Basin: C Dock
DSGN 001 DESIGN 0 864 06/19
DSGN 002 DESIGN 143 0 06/19
CNSP 003 CONSTRUCTION SUPERVISION 0 420 06/19

841 HBMA23216 Promenade over FDR E81st - 90th St Bin 2232167 DEVSCOPE 06/13 06/14
CONS 003 CONSTRUCTION 240,387 0 06/23
CNSP 004 CONSTRUCTION SUPERVISION 36,058 0 06/23
DSGN 005 DESIGN 1,185 0 06/20

841 HBM1189 WEST 79TH STREET/ AMTRAK (7 BIN#'S) DEVSCOPE 07/13 06/14
CO#: 01 DSGN 040 DESIGN 87 0 06/19

841 HBPKMULTI FDR Drive btwn 78th to 91st / St Basin / Bklyn Pr 2-23216-7 DEVSCOPE 06/10 06/11
CO#: A CONS 014 CONSTRUCTION 2 0 06/19

841 HBQ1206 HIGHLAND PK PED BR/PED 2-24828-0 DEVSCOPE 07/11 06/12
CO#: 3 IFSP 602 IFA CONSTRUCTION SUPERVIS 750 0 06/19

846 ACEDPR403 DPR efficient lighting @various facilities 5bor CNYG-2415MA1 DEVSCOPE 07/16 12/16
CO#: 01 IFSP SU 200 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 228 0 06/19

846 ACEDPR404 DPR efficient lighting @ ballfields SI & Q CNYG-2815M DEVSCOPE 07/15 09/15
CONS 110 CONSTRUCTION 21 0 06/19

CO#: 01 IFSP SU 200 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 146 0 06/19

846 ACEDPR405 DPR efficient lighting @ ballfields MN, BK & BX CNYG-2915 DEVSCOPE 07/15 09/15
CONS 210 CONSTRUCTION 5 0 06/19

SOLIMAR SOLASC JL132 NONE
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FY 2019 AUTHORIZED COMMITMENT PLAN PAGE: 1049
WITH FY 2019 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

CONS GE 211 CONSTRUCTION GENERAL 640 0 06/19
CONS GE 212 CONSTRUCTION GENERAL 1,005 0 06/19

846 GKBKGI-01 GI - DSGN & CONS OF PARKLAND RETROFITS IN BROOKLYN DEVSCOPE 07/18 12/18
CO#: 01 IFDS DD 100 IFA DESIGN DESIGN DURING CONSTRUCTIO 385 0 06/19

IFSP SU 200 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 395 0 06/19

846 GQBB06-06 GI-FLUSHING BAY STORMWATER GREENSTREETS & ROWB DEVSCOPE 07/16 12/16
IFSP SU 200 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 118 0 06/19

CO#: 01 IFSP SU 200 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 118 0 06/19

846 GQQNGI-01 GI - DSGN & CONS OF PARKLAND RETROFITS IN QUEENS DEVSCOPE 07/18 12/18
IFSP SU 200 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 239 0 06/19

846 GXBXBKQ1 GI Citywide-Bioswales in Parks Bronx, Queens & Brooklyn DEVSCOPE 07/17 12/17
IFSP SU 200 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 303 0 06/19

846 HWPLZ001R Van Name/Van Pelt Plaza DEVSCOPE 06/14 09/14
CO#: 01 IFSP 020 IFA CONSTRUCTION SUPERVIS 512 0 06/19

846 NDF-CLNE Neighborhood Dev. Fund - East New York - City Line Park DEVSCOPE 07/16 12/16
CO#: 01 IFDS DD 100 IFA DESIGN DESIGN DURING CONSTRUCTIO 473 0 06/19

IFSP SU 200 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 473 0 06/19
CO#: 01 IFSP SU 200 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 473 0 06/19

846 NDF-CLNKY NDF - Callahan-Kelly Park (B219-117M) DEVSCOPE 07/16 12/16
IFSP SU 200 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 211 0 06/19

846 NDF-HLDN2 NDF - Highland Park Lower East Plyground & CS R/C Q020-218M DEVSCOPE 07/16 12/16
CO#: 01 IFDS DD 100 IFA DESIGN DESIGN DURING CONSTRUCTIO 500 0 06/19

IFSP SU 200 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 500 0 06/19

846 NDF-HLND Neighborhood Dev. Fund - East NY - Highland Park Q020-216M DEVSCOPE 07/16 12/16
IFSP SU 200 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 29 0 06/19

846 P-1ANCH01 Anchor Pk St.Mary's Park Ballfields &Dog Run Recon X045-318M DEVSCOPE 07/17 12/17
IFDS DD 100 IFA DESIGN DESIGN DURING CONSTRUCTIO 350 0 06/19

CO#: 01 IFDS DD 100 IFA DESIGN DESIGN DURING CONSTRUCTIO 500 0 06/19
IFSP SU 200 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 350 0 06/19

CO#: 01 IFSP SU 200 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 500 0 06/19

846 P-1ANCH02 St. Mary's Anchor Pk Ph. 2-Amphi, Plaza &Pathways X045-218M DEVSCOPE 07/17 12/17
IFSP SU 200 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 218 0 06/19

846 P-1ANCR01 Anchor Parks - St. Mary's Reconstruction (X045-117M) DEVSCOPE 07/16 09/16
CONS 130 CONSTRUCTION 41 0 06/19
CONS 135 CONSTRUCTION 50 0 06/20
IFSP SU 200 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 500 0 06/19

846 P-1AQWALK MLK Triangle/Aqueduct Walk X001-114M DEVSCOPE 07/10 09/10
IFSP SU 200 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 390 0 06/19
DSGN 435 DESIGN 42 0 06/19

SOLIMAR SOLASC JL132 NONE
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FY 2019 AUTHORIZED COMMITMENT PLAN PAGE: 1050
WITH FY 2019 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

846 P-1BWBXP1 Reconstruction of plgrs, Borough of Bronx (XG-508M) DEVSCOPE 07/11 09/11
CO#: RR CONS 560 CONSTRUCTION 0 130 06/19

846 P-1BWRCTR WEST BX RECR CTR HVAC RC- X261-116M DEVSCOPE 07/16 12/16
IFSP SU 200 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 110 0 06/19

CO#: 01 IFSP SU 200 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 82 0 06/19
CONS 406 CONSTRUCTION 142 0 07/18

846 P-1CPIBPG CPI PH2 - Blackrock Plgd. Recon. (X205-116M) DEVSCOPE 07/15 12/15
IFSP SU 200 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 150 0 06/19

CO#: 01 IFSP SU 200 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 150 0 06/19
CONS GE 315 CONSTRUCTION GENERAL 4 0 06/19
CONS 400 CONSTRUCTION 221 0 06/19

846 P-1CPIBR2 CPI PH2-174TH St.Plgd/BX River House-Plgd/Mini Pool X159-118 DEVSCOPE 07/17 12/17
CO#: 02 IFDS DD 100 IFA DESIGN DESIGN DURING CONSTRUCTIO 620 0 06/19

IFSP SU 200 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 54 0 06/19
CONS GE 300 CONSTRUCTION GENERAL 3,681 0 06/19
CONS GE 310 CONSTRUCTION GENERAL 77 0 06/19
CONS GE 400 CONSTRUCTION GENERAL 759 0 06/19
CONS GE 410 CONSTRUCTION GENERAL 470 0 06/21

846 P-1CPIBR3 CPI PH2-174TH St.Plgd/BX River House- Comfort Stat X159-218M DEVSCOPE 07/17 12/17
IFSP SU 200 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 16 0 06/19
CNSP 250 CONSTRUCTION SUPERVISION 8 0 08/18
CNSP 251 CONSTRUCTION SUPERVISION 1 0 06/20
CNSP 255 CONSTRUCTION SUPERVISION 93 0 06/20
CONS GE 300 CONSTRUCTION GENERAL 1,070 0 06/20
CONS GE 350 CONSTRUCTION GENERAL 145 0 06/20
CONS 400 CONSTRUCTION 183 0 06/20

846 P-1CPIGAR CPI PH2 - Garrison Playground (X106-117M) DEVSCOPE 07/16 12/16
IFSP SU 200 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 61 0 06/19
CONS 340 CONSTRUCTION 1,159 0 06/19
CONS 400 CONSTRUCTION 367 0 07/18
CONS 405 CONSTRUCTION 139 0 06/19
CONS 410 CONSTRUCTION 49 0 06/21

846 P-1CPIHNT CPI PH 1- Hunts Point Playground (X113-115M) DEVSCOPE 07/14 09/14
CO#: 04 IFDS DD 100 IFA DESIGN DESIGN DURING CONSTRUCTIO 186 0 06/19
CO#: 01 IFSP SU 200 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 313 0 06/19

CONS GE 325 CONSTRUCTION GENERAL 212 0 06/19
CONS WB 415 CONSTRUCTION WATERWAY BRIDGES 19 0 06/19
CONS WB 425 CONSTRUCTION WATERWAY BRIDGES 9 0 06/19

846 P-1CPILCM CPI Phase 1- Little Claremont Pk X299-116M DEVSCOPE 07/16 12/16
CONS WB 336 CONSTRUCTION WATERWAY BRIDGES 6 0 08/18
CONS WB 337 CONSTRUCTION WATERWAY BRIDGES 10 0 06/19
CONS GE 360 CONSTRUCTION GENERAL 173 0 08/18
CONS GE 361 CONSTRUCTION GENERAL 9 0 06/19

846 P-1CPILFG CPI Phase 1- Longfellow Garden X290-116M DEVSCOPE 07/16 12/16
IFDS DD 010 IFA DESIGN DESIGN DURING CONSTRUCTIO 250 0 06/19

SOLIMAR SOLASC JL132 NONE
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FY 2019 AUTHORIZED COMMITMENT PLAN PAGE: 1051
WITH FY 2019 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________
CO#: 01 IFDS DD 010 IFA DESIGN DESIGN DURING CONSTRUCTIO 250 0 06/19
CO#: 01 IFSP SU 020 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 250 0 06/19

CONS 301 CONSTRUCTION 245 0 06/20
CONS 305 CONSTRUCTION 211 0 06/19
CONS 308 CONSTRUCTION 141 0 06/20

CO#: WB CONS 355 CONSTRUCTION 1 0 06/20
CO#: WB CONS 360 CONSTRUCTION 20 0 06/20
CO#: WB CONS 370 CONSTRUCTION 30 0 06/20

846 P-1CPILSQ CPI Phase 1- Lyons Square X029-116M
CONS 411 CONSTRUCTION 116 0 06/19

846 P-1CPIOPG CPI PH2 - Ogden Plimpton Plgd. Recons. (X287-116M) DEVSCOPE 07/15 12/15
CO#: 01 IFSP SU 200 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 221 0 06/19

CONS 301 CONSTRUCTION 1 0 06/19
CONS 315 CONSTRUCTION 4 0 06/19
CONS GE 320 CONSTRUCTION GENERAL 52 0 06/19
CONS GE 330 CONSTRUCTION GENERAL 181 0 06/19

846 P-1CPIPMT CPI PH 2 - Plimpton Playground (X148A2-117M) DEVSCOPE 07/16 12/16
CONS 100 CONSTRUCTION 626 0 06/19

CO#: 05 IFDS DD 150 IFA DESIGN DESIGN DURING CONSTRUCTIO 74 0 06/19
IFSP SU 250 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 386 0 06/19

CO#: 01 IFSP SU 250 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 386 0 06/19
CONS GE 300 CONSTRUCTION GENERAL 3,705 0 06/19

846 P-1CPIPRO CPI Phase 2- Prospect Playground DEVSCOPE 07/17 12/17
IFSP SU 020 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 94 0 06/19
DSGN 100 DESIGN 75 0 06/20
CONS GE 305 CONSTRUCTION GENERAL 54 0 06/20
CONS GE 310 CONSTRUCTION GENERAL 4,072 0 06/20
CNSP 350 CONSTRUCTION SUPERVISION 627 0 06/20
CONS 400 CONSTRUCTION 940 0 06/20

846 P-1CPIP52 CPI - Plgd 52 (LII) Reconstruction DEVSCOPE 07/14 12/14
CO#: 01 IFSP SU 200 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 304 0 06/19

CONS WB 402 CONSTRUCTION WATERWAY BRIDGES 18 0 06/19
CONS GE 622 CONSTRUCTION GENERAL 52 0 06/19
CONS GE 623 CONSTRUCTION GENERAL 63 0 06/20

846 P-1CPIWPK CPI PH2 - Walton Park Rcons. (X291- DEVSCOPE 07/15 12/15
CO#: 01 IFDS DD 100 IFA DESIGN DESIGN DURING CONSTRUCTIO 125 0 06/19

CONS GE 160 CONSTRUCTION GENERAL 11 0 06/19
CONS GE 165 CONSTRUCTION GENERAL 11 0 06/19
CONS 405 CONSTRUCTION 143 0 06/19
CONS 410 CONSTRUCTION 36 0 06/19

846 P-1CPI134 CPI PH2 - Playground 134 Reconstruction (X138-117M) DEVSCOPE 07/16 12/16
CONS GE 100 CONSTRUCTION GENERAL 429 0 06/20
CONS 110 CONSTRUCTION 41 0 06/20
IFSP SU 200 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 402 0 06/19

CO#: 01 IFSP SU 200 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 402 0 06/19
CONS 305 CONSTRUCTION 0 30 06/19
CONS GE 310 CONSTRUCTION GENERAL 2,230 0 06/20

SOLIMAR SOLASC JL132 NONE
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FY 2019 AUTHORIZED COMMITMENT PLAN PAGE: 1052
WITH FY 2019 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)
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CONS 315 CONSTRUCTION 0 1 06/19
CONS GE 320 CONSTRUCTION GENERAL 1,537 0 06/20
CONS GE 330 CONSTRUCTION GENERAL 360 0 06/20

846 P-1CRNAPK Crotona Park RC of the Nature Center X010-114M
CONS 641 CONSTRUCTION 537 0 06/19

846 P-1CROT11 REGATTA PARK: WATERFRONT ACCESS (XG-31900-115M) DEVSCOPE 07/06 09/06
CO#: 04 IFDS DD 010 IFA DESIGN DESIGN DURING CONSTRUCTIO 30 0 06/19

IFSP SU 020 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 161 0 06/19
CO#: 01 IFSP SU 020 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 141 0 06/19

846 P-1CRO19 Harris Park - Recon perimeter,construct new fence X136-115M DEVSCOPE 04/14 06/14
CO#: 04 IFSP SU 020 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 87 0 06/19

846 P-1CRO66A PDF - Ferry Point Park- Comfort Station General X126-106MA DEVSCOPE 07/13 09/13
CO#: RR CONS 120 CONSTRUCTION 106 0 06/19

CONS 125 CONSTRUCTION 105 0 06/19

846 P-1CRO66B Ferry Point Park - Comfort Station Electrical X126-206MA1 DEVSCOPE 07/13 09/13
CONS GE 301 CONSTRUCTION GENERAL 21 0 06/19
CONS 310 CONSTRUCTION 21 0 06/19

846 P-1CRO66C Ferry Point Park Comfort Station - Plumbing X126-306MA DEVSCOPE 07/13 09/13
CONS 310 CONSTRUCTION 18 0 06/19

846 P-1CRO66D Ferry Point Park Comfort Station- HVAC X126/406MA DEVSCOPE 07/13 09/13
CONS 310 CONSTRUCTION 5 0 06/19

846 P-1CRPOFW Crotona Park -Recon pool perimeter fence & wall X010-314M DEVSCOPE 07/14 09/14
CONS 256 CONSTRUCTION 183 0 06/19
CONS 300 CONSTRUCTION 109 0 06/19

846 P-1CRPOHS Crotona Park - pool towers X010-210MA3 DEVSCOPE 07/09 11/10
CONS 426 CONSTRUCTION 74 0 06/19
CONS 430 CONSTRUCTION 188 0 06/19

846 P-1DEPOT Depot Place - portion of Harlem River greenway XG-31800-106M DEVSCOPE 07/06 09/06
CO#: RR CONS GE 410 CONSTRUCTION GENERAL 0 557 06/20
CO#: 03 CONS GE 421 CONSTRUCTION GENERAL 0 74 06/20

CONS GE 424 CONSTRUCTION GENERAL 0 112 06/20

846 P-1EDENPG Edenwald PLGD - basketball & handball crts (X165-116MA) DEVSCOPE 07/13 09/13
CONS GE 510 CONSTRUCTION GENERAL 47 0 06/20

846 P-1FERRY6 Ferry Point Golf Course Construction X126-109M DEVSCOPE 07/07 09/07
LEGL 680 LEGAL SERVICES 100 0 06/21

846 P-1FERRY8 Ferry Point Park - Waterfront Park X126-116M DEVSCOPE 07/09 09/09
CO#: 07 IFDS DD 110 IFA DESIGN DESIGN DURING CONSTRUCTIO 254 0 06/19
CO#: RR IFSP 120 IFA CONSTRUCTION SUPERVIS 154 0 06/19

CONS GE 506 CONSTRUCTION GENERAL 1 0 06/19
CONS GE 510 CONSTRUCTION GENERAL 2,480 0 06/20

SOLIMAR SOLASC JL132 NONE

X::PDF(F)
PX(S)
MT(MAIN)




FY 2019 AUTHORIZED COMMITMENT PLAN PAGE: 1053
WITH FY 2019 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

846 P-1GHPCSR Grove Hill Playground-Comfort Station Reconstruction DEVSCOPE 07/17 12/17
CO#: 01 IFDS DD 100 IFA DESIGN DESIGN DURING CONSTRUCTIO 141 0 06/19

IFSP SU 200 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 141 0 06/19
CO#: 01 IFSP SU 200 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 141 0 06/19

846 P-1GIGP01 FY13 Green Innovations Grant Program - BX XG-413M DEVSCOPE 07/12 09/12
CONS 300 CONSTRUCTION 0 453 06/19
CNSP 400 CONSTRUCTION SUPERVISION 0 25 06/19
IFSP 500 IFA CONSTRUCTION SUPERVIS 5 0 06/19

CO#: 01 IFSP 500 IFA CONSTRUCTION SUPERVIS 5 0 06/19
CONS 600 CONSTRUCTION 0 122 06/19

846 P-1HGCVPR Hugh Grant Circle & Virginia Pk. Recon. XG-117M DEVSCOPE 07/16 12/16
IFSP 200 IFA CONSTRUCTION SUPERVIS 352 0 06/19
DSGN CD 351 DESIGN COMPLETE DESIGN 430 0 06/20
CONS WB 360 CONSTRUCTION WATERWAY BRIDGES 6,000 0 06/19

846 P-1MELCOM CPI PH 1- Melrose Commons Site 32 - XG3200-111M DEVSCOPE 07/07 09/07
CO#: 05 IFDS DD 030 IFA DESIGN DESIGN DURING CONSTRUCTIO 4 0 06/19

CONS 170 CONSTRUCTION 1,483 0 06/20
CONS 173 CONSTRUCTION 310 0 06/19
CONS 175 CONSTRUCTION 189 0 06/19

CO#: RR CNSP 182 CONSTRUCTION SUPERVISION 79 0 06/19
CONS 185 CONSTRUCTION 1 0 06/19

846 P-1MELRO Melrose Commons URA Site 62 Park Development DEVSCOPE 10/15 04/16
CO#: 01 IFDS DD 100 IFA DESIGN DESIGN DURING CONSTRUCTIO 650 0 06/19
CO#: 02 IFDS DD 100 IFA DESIGN DESIGN DURING CONSTRUCTIO 851 0 06/19

IFSP SU 200 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 850 0 06/19
CO#: 01 IFSP SU 200 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 851 0 06/19

846 P-1ORCHMO Orchard Beach Pavilion & Ancillary Reconstruction DEVSCOPE 10/16 04/17
IFDS DD 100 IFA DESIGN DESIGN DURING CONSTRUCTIO 500 0 06/19

846 P-1OWEND2 OWEN F. DOLEN PK GOLDEN AGE CTR X016-114M DEVSCOPE 07/13 09/13
IFSP SU 200 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 398 0 06/19
CONS 510 CONSTRUCTION 325 0 06/19

846 P-1PDSMRC PDF -St. Mary's Rec Ctr RC X045-115M DEVSCOPE 05/14 08/14
CNSP 190 CONSTRUCTION SUPERVISION 7 0 06/20
CNSP 195 CONSTRUCTION SUPERVISION 102 0 06/20
CONS 200 CONSTRUCTION 34 0 08/18
CONS 205 CONSTRUCTION 244 0 06/20
IFSP SU 250 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 64 0 06/19
CONS GE 300 CONSTRUCTION GENERAL 3,357 0 06/20
CONS GE 305 CONSTRUCTION GENERAL 916 0 06/20
CONS 400 CONSTRUCTION 467 0 06/20

846 P-1PELDOG Pelham Parkway Dog Run (X002- DEVSCOPE 07/15 09/15
CONS 510 CONSTRUCTION 54 0 06/19

846 P-1PELSHO Pelham Bay Park- Shoreline Recons. (X039-116M) DEVSCOPE 07/16 12/16
IFSP SU 200 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 191 0 06/19
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846 P-1PLG11A FY15 Bronx Playgrounds (XG-114M)
CONS GE 111 CONSTRUCTION GENERAL 20 0 06/19

846 P-1PLG11B FY11 Playground Requirements (XG-415M) DEVSCOPE 07/10 12/10
CO#: 03 IFDS 150 IFA DESIGN 218 0 06/19

IFSP 200 IFA CONSTRUCTION SUPERVIS 588 0 06/19
CO#: 01 IFSP 200 IFA CONSTRUCTION SUPERVIS 60 0 06/19

CONS GE 405 CONSTRUCTION GENERAL 25 0 06/20
CONS GE 410 CONSTRUCTION GENERAL 150 0 06/20
CONS GE 505 CONSTRUCTION GENERAL 12 0 06/20
CONS GE 510 CONSTRUCTION GENERAL 150 0 06/20
CONS GE 680 CONSTRUCTION GENERAL 250 0 06/19

846 P-1PNYT20 PlaNYC- FY16 Street Tree Bronx CB 9-12, XG-615M DEVSCOPE 04/15 06/15
CO#: 01 IFSP SU 200 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 150 0 06/19

846 P-1PNYT21 PlaNYC- FY17 Street Tree Bronx CB 9-12, XG- DEVSCOPE 07/16 12/16
CO#: 02 IFDS DD 100 IFA DESIGN DESIGN DURING CONSTRUCTIO 30 0 06/19

846 P-1PTSNPK Patterson Park (X155- DEVSCOPE 07/15 09/15
CONS 400 CONSTRUCTION 364 0 06/19
CONS GE 405 CONSTRUCTION GENERAL 1,436 0 06/19

846 P-1PUTNAM PUTNAM GREENWAY - X092-508M DEVSCOPE 07/06 09/06
CO#: 01 IFSP SU 115 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 193 0 06/19

846 P-1SHOEBS Shoelace Park-BX River watershed stormwater mgmt - X004-113M DEVSCOPE 07/12 09/12
CNSP 310 CONSTRUCTION SUPERVISION 0 30 06/19

846 P-1TRAILX West Farms Park - Construction Continuation X288-114M DEVSCOPE 01/14 04/14
CONS GE 315 CONSTRUCTION GENERAL 491 0 06/19
CONS GE 316 CONSTRUCTION GENERAL 45 0 06/19
CONS GE 320 CONSTRUCTION GENERAL 207 0 06/19

846 P-1TRE17A FY 17 Street Trees Bronx CB's 1-8, XG- DEVSCOPE 07/16 12/16
CO#: 01 IFDS DD 100 IFA DESIGN DESIGN DURING CONSTRUCTIO 117 0 06/19
CO#: 01 IFSP SU 200 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 117 0 06/19

846 P-1TRE18A FY 18 Street Trees Bronx CB's 1-8, XG- DEVSCOPE 07/17 12/17
CO#: 01 IFDS DD 100 IFA DESIGN DESIGN DURING CONSTRUCTIO 285 0 06/19

IFSP SU 200 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 70 0 06/19

846 P-1TRE18B FY 18 Street Trees Bronx CB's 9-12, XG- DEVSCOPE 07/17 12/17
IFSP SU 200 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 205 0 06/19
CONS 315 CONSTRUCTION 0 678 06/19

846 P-1TRE19A FY 19 Street Trees Bronx CB's 1-8, XG-116MR DEVSCOPE 07/18 12/18
IFDS 100 IFA DESIGN 394 0 06/19
IFSP 200 IFA CONSTRUCTION SUPERVIS 394 0 06/19

846 P-1TRE19B FY 19 Street Trees Bronx CB's 9-12, XG-216MR DEVSCOPE 07/18 12/18
IFDS 100 IFA DESIGN 391 0 06/19
IFSP 200 IFA CONSTRUCTION SUPERVIS 391 0 06/19
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846 P-1VNFPOL Van Nest Flag Pole X093-116M DEVSCOPE 07/15 09/15
CONS WB 410 CONSTRUCTION WATERWAY BRIDGES 21 0 06/19

846 P-100BRH1 CPI PH2 -174TH St. Plgd./BX River House Reno-DSGN X159-117M DEVSCOPE 07/16 12/16
DSGN 110 DESIGN 76 0 06/19

846 P-101MBRO Millbrook Plgd- basketball & handball courts- X182-115M DEVSCOPE 07/13 09/13
CO#: 01 IFSP SU 250 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 15 0 06/19

846 P-101STMH ST. MARY'S PK REC CTR HVAC X045-116M DEVSCOPE 07/15 09/15
CO#: 02 IFDS DD 100 IFA DESIGN DESIGN DURING CONSTRUCTIO 202 0 06/19
CO#: 01 IFSP SU 200 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 194 0 06/19

846 P-101STMR St Mary's plgd (w) ph1 recon w/equip, landscape-X045-215MA DEVSCOPE 07/14 09/14
CONS GE 351 CONSTRUCTION GENERAL 1 0 06/19
CONS 405 CONSTRUCTION 17 0 07/18
CONS 406 CONSTRUCTION 274 0 06/19

846 P-102PL52 CPI PH1 - Playground 52 - Reconstruct Kelly Plgd X179-112M DEVSCOPE 07/10 09/10
CONS 441 CONSTRUCTION 206 0 06/19
CONS 443 CONSTRUCTION 28 0 06/19

846 P-103CPB5 Crotona Park - ballfield #5 * X010-115M
CONS 294 CONSTRUCTION 315 0 06/19
CONS GE 295 CONSTRUCTION GENERAL 28 0 06/19
CONS 296 CONSTRUCTION 450 0 06/20

846 P-103CRO1 CROTONA PK LIGHTING FOR B/F X010-116M DEVSCOPE 07/12 08/15
CO#: 01 IFSP SU 200 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 107 0 06/19
CO#: 02 IFSP SU 200 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 121 0 06/19

CONS 295 CONSTRUCTION 15 0 06/19
CONS 701 CONSTRUCTION 301 0 06/19

846 P-103DPLS Drew Playground Security Lighting DEVSCOPE 07/18 12/18
IFDS DD 100 IFA DESIGN DESIGN DURING CONSTRUCTIO 70 0 06/19

846 P-104CAGS Mullaly Park Recr Center- bronze doors X034-108MA OMBP DEVSCOPE 07/09 12/12
CONS GE 510 CONSTRUCTION GENERAL 19 0 06/19

846 P-104HGBG Highbridge Park - step streets/park ldscape X120-110M DEVSCOPE 07/07 09/07
CO#: 05 IFDS DD 010 IFA DESIGN DESIGN DURING CONSTRUCTIO 25 0 06/19

846 P-104MSTF Macombs Dam Park Synthetic Turf field Reconstruction DEVSCOPE 07/18 12/18
IFDS DD 100 IFA DESIGN DESIGN DURING CONSTRUCTIO 673 0 06/19

846 P-105HOPE Mount Hope Garden (X274-113M) DEVSCOPE 07/12 09/12
CONS 651 CONSTRUCTION 129 0 06/19
CONS 660 CONSTRUCTION 357 0 06/19
CONS 661 CONSTRUCTION 13 0 06/20
CONS 705 CONSTRUCTION 300 0 06/20

846 P-106MAPE CPI Phase 2-Mapes Ballfield-X289-118M DEVSCOPE 07/17 12/17
CO#: 01 IFDS DD 100 IFA DESIGN DESIGN DURING CONSTRUCTIO 285 0 06/19
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IFSP SU 200 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 385 0 06/19
DSGN 311 DESIGN 1 0 06/20
DSGN 315 DESIGN 71 0 06/20
CONS GE 320 CONSTRUCTION GENERAL 5,643 0 06/21
CNSP 350 CONSTRUCTION SUPERVISION 869 0 06/21
CONS 400 CONSTRUCTION 1,303 0 06/21

846 P-106QUAR Quarry Ballfield - Bronx DEVSCOPE 07/18 12/18
IFDS DD 100 IFA DESIGN DESIGN DURING CONSTRUCTIO 498 0 06/19

846 P-107DVPG Devoe Park - Steel Fence Gates X013-118M DEVSCOPE 08/17 01/18
CO#: 01 IFDS DD 100 IFA DESIGN DESIGN DURING CONSTRUCTIO 3 0 06/19
CO#: 02 IFDS DD 100 IFA DESIGN DESIGN DURING CONSTRUCTIO 2 0 06/19

IFSP SU 200 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 22 0 06/19
CONS GE 321 CONSTRUCTION GENERAL 11 0 06/19

846 P-107WBSK Williamsbridge Oval const Skate Park- X104-115M DEVSCOPE 07/14 09/14
CONS GE 315 CONSTRUCTION GENERAL 89 0 06/19

846 P-107WHLN Whalen Park Construct into Playground- X180-114M
CONS 095 CONSTRUCTION 71 0 06/19

846 P-108HHPK Henry Hudson Park basketball court renovation (X080-115M) DEVSCOPE 07/14 09/14
CONS GE 400 CONSTRUCTION GENERAL 0 1,500 08/18

846 P-108SETN Seton Park soccer & ball field X201-113M DEVSCOPE 07/11 09/11
CONS 501 CONSTRUCTION 0 1 06/19

846 P-108VCBD Van Cortlandt Pk. Tot Lot Recon (X092-115M) DEVSCOPE 07/15 09/15
CONS GE 500 CONSTRUCTION GENERAL 0 264 06/19
CONS GE 600 CONSTRUCTION GENERAL 0 236 06/19
CONS GE 605 CONSTRUCTION GENERAL 557 0 06/19

CO#: 01 CONS 610 CONSTRUCTION 226 0 06/19
CONS GE 610 CONSTRUCTION GENERAL 5 0 06/19

846 P-108VCIW Van Cortlandt Park renovate Indian Fields (X092-215M) DEVSCOPE 07/14 09/14
CONS GE 500 CONSTRUCTION GENERAL 0 1,000 06/19

846 P-108VCPT Van Cortlandt Park Trails Recon (X092- DEVSCOPE 07/15 09/15
IFSP SU 200 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 99 0 06/19

846 P-109PAR2 Parque de los Ninos Ph II - track & BField X004A-114M DEVSCOPE 07/13 09/13
CONS GE 175 CONSTRUCTION GENERAL 272 0 06/19

CO#: 01 IFSP SU 300 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 2 0 06/19

846 P-110CCCS Co-Op City Park - Comfort Station DEVSCOPE 07/17 12/17
CO#: 01 IFDS DD 100 IFA DESIGN DESIGN DURING CONSTRUCTIO 318 0 06/19

IFSP SU 200 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 318 0 06/19
CO#: 01 IFSP SU 200 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 318 0 06/19

846 P-110CCTY Co-Op City Park DEVSCOPE 07/17 12/17
IFDS DD 100 IFA DESIGN DESIGN DURING CONSTRUCTIO 955 0 06/19

CO#: 01 IFDS DD 100 IFA DESIGN DESIGN DURING CONSTRUCTIO 955 0 06/19
IFSP SU 200 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 955 0 06/19
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CO#: 01 IFSP SU 200 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 955 0 06/19

846 P-110MANS PDF - BARTOW PELL MANSION - PORTIONS OF BUILDING X039-506M DEVSCOPE 07/06 09/06
CONS 460 CONSTRUCTION 142 0 06/19

846 P-110PBBL Pelham Bay Park Svc Bldg. Heating Recon. X039-115M DEVSCOPE 07/15 09/15
CO#: 01 IFSP SU 200 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 122 0 06/19

CONS GE 331 CONSTRUCTION GENERAL 1 0 06/19
CONS GE 335 CONSTRUCTION GENERAL 117 0 06/19

846 P-110PFIT Pelham bay Park - construction of fitness area X039-213M DEVSCOPE 07/13 09/13
CONS GE 340 CONSTRUCTION GENERAL 79 0 06/19

846 P-111VCPE PWOB - Van Cortlandt Park Broadway Entrance Recon- X092-217M DEVSCOPE 07/16 12/16
CO#: 04 IFDS DD 100 IFA DESIGN DESIGN DURING CONSTRUCTIO 150 0 06/19

IFSP SU 200 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 420 0 06/19
CONS WB 300 CONSTRUCTION WATERWAY BRIDGES 3,750 0 06/19
CONS WB 310 CONSTRUCTION WATERWAY BRIDGES 450 0 06/19
CONS 315 CONSTRUCTION 60 0 06/19
CONS 320 CONSTRUCTION 1,686 0 06/19

846 P-112AGNS Agnes Haywood Park - basketball court & park house X169-114M DEVSCOPE 07/10 09/10
CONS 605 CONSTRUCTION 117 0 06/19

846 P-112WKFD Wakefield Park Reconstruction (X188-116M) DEVSCOPE 07/15 09/15
IFSP SU 201 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 269 0 06/19

CO#: 01 IFSP SU 201 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 269 0 06/19
CONS GE 550 CONSTRUCTION GENERAL 0 1,000 06/19
CONS GE 700 CONSTRUCTION GENERAL 45 0 06/20
CONS GE 710 CONSTRUCTION GENERAL 9 0 06/20
CONS GE 720 CONSTRUCTION GENERAL 12 0 06/20
CONS GE 730 CONSTRUCTION GENERAL 14 0 06/20
CONS GE 740 CONSTRUCTION GENERAL 20 0 06/20
CONS GE 750 CONSTRUCTION GENERAL 21 0 06/20
CONS GE 760 CONSTRUCTION GENERAL 350 0 06/20
CONS GE 770 CONSTRUCTION GENERAL 28 0 06/20
CONS GE 780 CONSTRUCTION GENERAL 57 0 06/20
CONS GE 790 CONSTRUCTION GENERAL 74 0 06/20
CONS GE 800 CONSTRUCTION GENERAL 50 0 06/20
CONS GE 810 CONSTRUCTION GENERAL 320 0 06/20

846 P-2ANCH02 Betsy Head Park Comfort Station Reconstruction DEVSCOPE 07/17 12/17
IFSP SU 200 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 364 0 06/19

CO#: 01 IFSP SU 200 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 364 0 06/19

846 P-2ANCH03 Betsy Head Park Syn. Turf, Field, Track, Sport Crts Ft Ctr DEVSCOPE 07/17 12/17
CO#: 02 IFDS 100 IFA DESIGN 2,691 0 06/19

IFSP 200 IFA CONSTRUCTION SUPERVIS 3,091 0 06/19

846 P-2ANCH04 ANCHOR PARK- Betsy Head Multi-Purpose Play Area Reconst. DEVSCOPE 07/17 12/17
IFDS DD 200 IFA DESIGN DESIGN DURING CONSTRUCTIO 600 0 06/19

846 P-2BELTPC FY14 Belt Parkway Street Trees DEVSCOPE 07/13 09/13
IFSP SU 250 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 250 0 06/19
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846 P-2BELTPD CON - BIKE PATH THRU CANARSIE PARK WEST DEVSCOPE 03/13 05/13
DSGN CD 101 DESIGN COMPLETE DESIGN 0 13 06/19
CONS GE 302 CONSTRUCTION GENERAL 0 177 06/19

846 P-2BELTPE Mill Basin Bridge Trees DEVSCOPE 07/16 12/16
CO#: 01 IFDS DD 100 IFA DESIGN DESIGN DURING CONSTRUCTIO 91 0 06/19

IFSP SU 200 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 835 0 06/19

846 P-2BHPARK BOROUGH HALL PARK-R/C PAVING, B113-114M DEVSCOPE 07/13 09/13
CONS GE 907 CONSTRUCTION GENERAL 208 0 06/20
CONS 909 CONSTRUCTION 166 0 06/20

846 P-2BRIGHM Brigham Park - plgd & passive area B057-212M/512M DEVSCOPE 07/09 09/09
CONS 255 CONSTRUCTION 139 0 08/18
CONS 260 CONSTRUCTION 223 0 08/18
CONS 265 CONSTRUCTION 254 0 06/19

846 P-2BWCC04 BKLYN MULTISITE CMFT STA.- TILDEN & BANNEKER BG-111M DEVSCOPE 07/10 09/10
CONS GE 160 CONSTRUCTION GENERAL 75 0 06/20

846 P-2CIWALK RECONSTRUCTION OF VARIOUS SEGMENT OF CONEY ISL. BDWLK DEVSCOPE 07/13 09/13
IFSP SU 200 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 727 0 06/19

846 P-2COOPCS Cooper Park-Reconstruction of Comfort Station DEVSCOPE 07/17 12/17
CO#: 01 IFDS 100 IFA DESIGN 149 0 06/19

IFSP 200 IFA CONSTRUCTION SUPERVIS 150 0 06/19
CO#: 01 IFSP 200 IFA CONSTRUCTION SUPERVIS 149 0 06/19

846 P-2CPIBCS CPI PH2 - Bartlett Comfort Station DEVSCOPE 07/17 12/17
IFSP 200 IFA CONSTRUCTION SUPERVIS 273 0 06/19
CONS 300 CONSTRUCTION 55 0 06/20
CONS 400 CONSTRUCTION 145 0 06/20

846 P-2CPIBGB CPI PH2 - Bergen Beach Reconstruction DEVSCOPE 07/16 12/16
DSGN 160 DESIGN 44 0 06/19

CO#: 01 IFSP SU 200 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 198 0 06/19
CONS 315 CONSTRUCTION 118 0 07/18
CONS 320 CONSTRUCTION 153 0 06/19

846 P-2CPIBN2 CPI PH1- J. Owens, Stockton & Stroud C/S RC BG-815M DEVSCOPE 07/14 09/14
CONS 351 CONSTRUCTION 1 0 06/19
CONS GE 355 CONSTRUCTION GENERAL 593 0 06/19

846 P-2CPIBN7 CPI - PH 1 J. Owens, Saratoga, Stockton & Ten Eyck RC DEVSCOPE 07/14 09/14
IFSP SU 200 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 160 0 06/19

846 P-2CPIBPG CPI PH2 - Bartlett Playground DEVSCOPE 07/17 12/17
CO#: 01 IFDS DD 100 IFA DESIGN DESIGN DURING CONSTRUCTIO 293 0 06/19

IFSP SU 200 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 893 0 06/19
CONS 300 CONSTRUCTION 5,597 0 06/20
CONS 310 CONSTRUCTION 22 0 06/20
CONS 400 CONSTRUCTION 2,231 0 06/21
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846 P-2CPIBRT CPI Phase 2 - Bartlett Playground (DESIGN) DEVSCOPE 07/17 12/17
CO#: 01 IFDS DD 100 IFA DESIGN DESIGN DURING CONSTRUCTIO 513 0 06/19

IFSP SU 200 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 646 0 06/19
DSGN 305 DESIGN 109 0 06/20

846 P-2CPIEPP CPI PH2 - R/C Epiphany Playground (B405 -116M) DEVSCOPE 07/15 09/15
CO#: 02 IFDS DD 100 IFA DESIGN DESIGN DURING CONSTRUCTIO 289 0 06/19

IFSP SU 200 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 477 0 06/19
CO#: 01 IFSP SU 200 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 144 0 06/19

CONS GE 300 CONSTRUCTION GENERAL 476 0 06/19
CONS GE 310 CONSTRUCTION GENERAL 859 0 06/19
CONS GE 315 CONSTRUCTION GENERAL 1,592 0 06/19
CONS 400 CONSTRUCTION 224 0 06/19
CONS 410 CONSTRUCTION 126 0 06/19

846 P-2CPIJOP CPI Ph1- RC of Jesse Owens Play. B269-116M DEVSCOPE 07/16 12/16
CO#: 01 IFSP SU 200 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 597 0 06/19

CONS GE 305 CONSTRUCTION GENERAL 85 0 06/19
CONS GE 335 CONSTRUCTION GENERAL 3 0 06/19
CONS WB 345 CONSTRUCTION WATERWAY BRIDGES 8 0 06/19
CONS 400 CONSTRUCTION 311 0 06/19
CONS 405 CONSTRUCTION 583 0 06/20
CONS WB 440 CONSTRUCTION WATERWAY BRIDGES 4 0 06/19

846 P-2CPILAG CPI ph2. - LaGuardia Playground Ph 2. DEVSCOPE 07/18 12/18
IFDS 100 IFA DESIGN 545 0 06/19

846 P-2CPILFT CPI PH2 - Lafayette Playground Reconstruction (B106B) DEVSCOPE 07/16 12/16
DSGN 165 DESIGN 47 0 06/19
CONS GE 311 CONSTRUCTION GENERAL 1 0 06/19
CONS GE 315 CONSTRUCTION GENERAL 6 0 07/18

CO#: A CONS GE 315 CONSTRUCTION GENERAL 1 0 08/18
CONS GE 316 CONSTRUCTION GENERAL 74 0 06/19
CONS GE 325 CONSTRUCTION GENERAL 71 0 06/19
CONS GE 330 CONSTRUCTION GENERAL 200 0 06/20

846 P-2CPILGD CPI PH2 - LaGuardia Playground DEVSCOPE 07/16 12/16
CO#: 03 IFDS DD 150 IFA DESIGN DESIGN DURING CONSTRUCTIO 462 0 06/19

IFSP SU 250 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 218 0 06/19
CO#: 01 IFSP SU 250 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 218 0 06/19

CONS GE 300 CONSTRUCTION GENERAL 1,615 0 06/20
CONS 350 CONSTRUCTION 535 0 06/20

846 P-2CPILJP CPI PH2 - RC- Lt. Joseph Petrosino Park (B099-) DEVSCOPE 07/15 09/15
CO#: 05 IFDS DD 100 IFA DESIGN DESIGN DURING CONSTRUCTIO 12 0 06/19

DSGN 160 DESIGN 45 0 06/19
CO#: 02 IFSP SU 200 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 345 0 06/19

CONS 405 CONSTRUCTION 479 0 06/19

846 P-2CPILWS CPI Phase 2 - Lewis Playground DEVSCOPE 07/17 12/17
CO#: 04 IFDS DD 100 IFA DESIGN DESIGN DURING CONSTRUCTIO 138 0 06/19

IFSP SU 200 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 203 0 06/19
CONS GE 310 CONSTRUCTION GENERAL 883 0 06/20
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CNSP 350 CONSTRUCTION SUPERVISION 140 0 06/20
CONS 400 CONSTRUCTION 209 0 06/20

846 P-2CPINEW CPI Ph2.- Newport Comfort Station DEVSCOPE 07/16 12/16
IFSP SU 200 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 273 0 06/19
SVCS 310 SERVICES 11 0 06/19
CONS GE 315 CONSTRUCTION GENERAL 223 0 06/19
SVCS 400 SERVICES 41 0 06/19
CONS 410 CONSTRUCTION 127 0 06/19

846 P-2CPINPL CPI-PH2. Newport playground DEVSCOPE 07/16 12/16
CO#: 01 IFDS DD 100 IFA DESIGN DESIGN DURING CONSTRUCTIO 400 0 06/19

IFSP SU 200 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 803 0 06/19
CONS GE 316 CONSTRUCTION GENERAL 674 0 06/20

846 P-2CPINWP CPI PH2 - Newport Playground Reconstruction (B339-) DSGN DEVSCOPE 07/16 12/16
CO#: 04 IFDS DD 100 IFA DESIGN DESIGN DURING CONSTRUCTIO 15 0 06/19

DSGN 160 DESIGN 46 0 06/20
IFSP SU 200 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 427 0 06/19

846 P-2CPIPEN CPI PHASE 2 PENN TRIANGLE DEVSCOPE 07/17 12/17
IFSP SU 200 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 203 0 06/20
CONS GE 300 CONSTRUCTION GENERAL 905 0 06/20
CONS 400 CONSTRUCTION 209 0 06/20

846 P-2CPISBF CPI Ph1- RC Saratoga Ballfields (B387-116M) DEVSCOPE 07/16 12/16
CONS GE 305 CONSTRUCTION GENERAL 16 0 06/19
CONS 406 CONSTRUCTION 1 0 06/19
CONS 407 CONSTRUCTION 6 0 06/19
CONS 415 CONSTRUCTION 72 0 06/19

846 P-2CPISTK CPI Ph.1- RC Stockton Play. (B298-116M) DEVSCOPE 07/16 12/16
CONS GE 306 CONSTRUCTION GENERAL 360 0 06/19
CONS 400 CONSTRUCTION 389 0 06/19
CONS WB 410 CONSTRUCTION WATERWAY BRIDGES 20 0 06/19

846 P-2CPITBP CPI Ph1 - Thomas Boyland Park DEVSCOPE 07/14 09/14
CONS GE 309 CONSTRUCTION GENERAL 1 0 06/19
CONS WB 311 CONSTRUCTION WATERWAY BRIDGES 42 0 06/19

846 P-2CPITEN CPI Ph1.- Ten Eyck Play. (B311-116M) DEVSCOPE 07/16 12/16
CONS GE 316 CONSTRUCTION GENERAL 3 0 06/19
CONS WB 340 CONSTRUCTION WATERWAY BRIDGES 15 0 06/19
CONS WB 345 CONSTRUCTION WATERWAY BRIDGES 2 0 06/19
CONS GE 400 CONSTRUCTION GENERAL 665 0 06/19

846 P-2CPIWKS CPI PH2- Weeksville Playground DEVSCOPE 07/16 12/16
IFSP SU 250 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 214 0 06/19
CONS GE 310 CONSTRUCTION GENERAL 176 0 06/19
CONS GE 400 CONSTRUCTION GENERAL 119 0 06/19

846 P-2GATEWA Gateway Estates- Plumbing B541-315M DEVSCOPE 07/15 09/15
CO#: 01 IFDS DD 100 IFA DESIGN DESIGN DURING CONSTRUCTIO 16 0 06/19

CONS 400 CONSTRUCTION 17 0 06/19
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846 P-2GATEW2 Gateway Estates - Constru. Plgd & comft. stat. B541-115M DEVSCOPE 07/11 09/11
CO#: 02 IFSP SU 600 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 296 0 06/19

CONS 706 CONSTRUCTION 377 0 06/19

846 P-2GATEW4 Gateway Estat - Electrical -Plgd & comft station B541-215M DEVSCOPE 03/12 05/12
CONS 205 CONSTRUCTION 17 0 06/19
IFSP 400 IFA CONSTRUCTION SUPERVIS 24 0 06/19

846 P-2GATEW6 Gateway Estates -Cleveland Pk playground (B547- 114M) DEVSCOPE 08/13 11/13
CONS GE 300 CONSTRUCTION GENERAL 1,497 0 06/22
CONS 400 CONSTRUCTION 181 0 06/20

846 P-2GATEW9 Gateway Estates -Heating and Ventilation B541-415M DEVSCOPE 07/15 09/15
CO#: 01 IFDS DD 100 IFA DESIGN DESIGN DURING CONSTRUCTIO 15 0 06/19

CONS 400 CONSTRUCTION 16 0 06/19

846 P-2GATE10 Gateway Estates-Multi-purpose ballfield B548-114M DEVSCOPE 07/17 12/17
CO#: 02 IFDS DD 100 IFA DESIGN DESIGN DURING CONSTRUCTIO 350 0 06/19

846 P-2GPWBKT GPWB- 50 Kent Development DEVSCOPE 07/17 12/17
CO#: 01 IFDS 100 IFA DESIGN 1,059 0 06/19

IFSP 200 IFA CONSTRUCTION SUPERVIS 1,409 0 06/19

846 P-2GPWB25 Bushwick Inlet Park- Motiva Parcel Remediation DEVSCOPE 07/17 12/17
CO#: 01 IFDS 100 IFA DESIGN 1,335 0 06/19

IFSP 200 IFA CONSTRUCTION SUPERVIS 1,785 0 06/19

846 P-2GTGRDN RPZ installation at various sites in Brooklyn DEVSCOPE 07/17 12/17
EQFN 300 EQUIPMENT AND FURNITURE 489 0 06/20

846 P-2LINDTF Linden Park Synthetic Turf Field and Track (B214-117M) DEVSCOPE 07/16 12/16
CONS 050 CONSTRUCTION 200 0 06/19
CONS GE 120 CONSTRUCTION GENERAL 843 0 06/19

846 P-2PDBRC2 Brownsville Rec Ctr RC B270-214M DEVSCOPE 07/14 09/14
CNSP 200 CONSTRUCTION SUPERVISION 1,504 0 06/20
IFSP SU 250 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 236 0 06/19
CONS GE 300 CONSTRUCTION GENERAL 15,672 0 06/20
CONS 405 CONSTRUCTION 101 0 06/20
CONS 415 CONSTRUCTION 1,466 0 06/20

846 P-2PDSSRC Sunset Pk Rec Ctr RC B087-115M DEVSCOPE 07/14 09/14
IFSP SU 250 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 55 0 06/19

846 P-2PLAY13 MULTISITE- OCEAN HILL PLGD, WINGATE, MLK SPRAY SHWER BG-114M DEVSCOPE 02/13 05/13
CONS 226 CONSTRUCTION 88 0 06/21
CONS 227 CONSTRUCTION 10 0 06/21

846 P-2PLG13E RC- SEELEY PARK -(TOT LOT) BG-311M DEVSCOPE 07/13 09/13
IFSP SU 400 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 25 0 06/19

CO#: 01 IFSP SU 400 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 25 0 06/19
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846 P-2PLG13F RC. WINGATE GYM, HECKSCHER PLGD & NAUTILUS PLGD BG-1213M DEVSCOPE 07/13 09/13
CONS GE 160 CONSTRUCTION GENERAL 1 0 06/21

846 P-2PLG14B LINCOLN NET BALL& SETH LOW PATHS BG-314M DEVSCOPE 01/14 03/14
CONS 530 CONSTRUCTION 4 0 06/21

846 P-2PLG14D RECON. CHARLES PINNTRIANGLE - PAVE. CURBS FENCING BG-613M DEVSCOPE 07/13 09/13
CONS GE 120 CONSTRUCTION GENERAL 55 0 06/21
CONS 200 CONSTRUCTION 19 0 06/21

846 P-2PLG14F Thomas Greene Plgrd R/C -BG-613M DEVSCOPE 07/14 09/14
CONS 400 CONSTRUCTION 15 0 06/21

846 P-2PLG15E TAAFFE - Playground Reconstruction (BG-613M) DEVSCOPE 07/16 12/16
CONS GE 310 CONSTRUCTION GENERAL 10 0 06/21

846 P-2PLG15F Surf - Reconstruction of Playground BG-613M DEVSCOPE 07/16 12/16
CONS GE 310 CONSTRUCTION GENERAL 310 0 06/21

846 P-2PLG15G NAUTILIS- RC Handball & Baskeball cts BG613M DEVSCOPE 07/16 12/16
IFSP SU 200 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 20 0 06/19

CO#: 01 IFSP SU 200 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 20 0 06/19
CONS GE 305 CONSTRUCTION GENERAL 2 0 06/21

846 P-2PLG15H SPERANDEO PARK- RC the Courts B163-115M DEVSCOPE 07/15 09/15
CO#: 02 IFDS DD 100 IFA DESIGN DESIGN DURING CONSTRUCTIO 12 0 06/19

CONS GE 415 CONSTRUCTION GENERAL 9 0 06/19

846 P-2PLG17A Sunset Park- RC Spray Show. Vaults-BG-715MA DEVSCOPE 07/16 12/16
CONS 400 CONSTRUCTION 17 0 06/19

846 P-2PNYC05 PlaNYC - Calvert Vaux CS/M&O bldg (B125-112M) DEVSCOPE 03/12 05/12
CO#: 01 IFSP SU 460 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 68 0 06/19

846 P-2PNYTP2 PlaNYC - FY09 Street Tree Procurement (BG-1408MA) DEVSCOPE 07/09 09/09
CO#: 01 IFDS DD 200 IFA DESIGN DESIGN DURING CONSTRUCTIO 200 0 06/19

IFSP SU 300 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 505 0 06/19
CO#: 01 IFSP SU 300 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 505 0 06/19

846 P-2PNYT28 PlaNYC- FY 17 Street Tree Brooklyn 5,14,18 BG- DEVSCOPE 07/16 12/16
IFSP SU 200 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 290 0 06/19

846 P-2PNYT29 PlaNYC- FY 17 Street Tree Brooklyn 8,9,17 BG- DEVSCOPE 07/16 12/16
CO#: 01 IFSP SU 200 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 270 0 06/19

846 P-2PNYT30 PlaNYC- FY 18 Street Tree Brooklyn 8,9,17 BG- DEVSCOPE 07/17 12/17
IFSP SU 200 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 323 0 06/19

846 P-2PNYT31 PlaNYC- FY 18 Street Tree Brooklyn 11,13,15 DEVSCOPE 07/17 12/17
IFSP SU 200 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 277 0 06/19

846 P-2PPANEP Northeast Paths - Prospect Park Alliance DEVSCOPE 07/16 12/16
IFSP SU 200 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 364 0 06/19
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846 P-2PWBFTG PWOB- Fort Greene DEVSCOPE 07/16 12/16
IFSP SU 200 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 162 0 06/19
CONS GE 300 CONSTRUCTION GENERAL 790 0 06/20
CONS 315 CONSTRUCTION 110 0 06/20
CONS WB 320 CONSTRUCTION WATERWAY BRIDGES 5,680 0 06/20

846 P-2PWBPFB PWOB- PP Flatbush Avenue (B073-117M) DEVSCOPE 07/16 12/16
IFSP SU 200 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 21 0 06/19
CONS GE 300 CONSTRUCTION GENERAL 2,540 0 06/20
DSGN 320 DESIGN 284 0 06/20

846 P-2RHBALL Red Hook ball fields B126-116M DEVSCOPE 07/15 09/15
IFSP SU 200 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 250 0 06/19

846 P-2STFHM Hamilton-Metz Field Synthetic Turf Field Reconstruction DEVSCOPE 07/17 12/17
IFSP SU 250 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 399 0 06/19

846 P-2STFMH Maria Hernandez Park - Synthetic Turf Field (B016-118M) DEVSCOPE 07/17 12/17
CO#: 01 IFDS DD 100 IFA DESIGN DESIGN DURING CONSTRUCTIO 309 0 06/19

IFSP SU 200 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 310 0 06/19
CO#: 01 IFSP SU 200 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 309 0 06/19

846 P-2TRE17A FY17 Street Tree Brooklyn1,2,3,4,16, BG- DEVSCOPE 07/16 12/16
CO#: 03 IFDS DD 100 IFA DESIGN DESIGN DURING CONSTRUCTIO 190 0 06/19

IFSP SU 200 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 16 0 06/19
CO#: 01 IFSP SU 200 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 16 0 06/19
CO#: 02 IFSP SU 200 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 348 0 06/19

846 P-2TRE17C FY17 Street Tree Brooklyn1,11,13,15 BG- DEVSCOPE 07/16 12/16
CO#: 01 IFSP SU 200 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 190 0 06/19

846 P-2TRE18A FY18 Street Tree Brooklyn1,2,3,4,16, BG- DEVSCOPE 07/17 12/17
CO#: 01 IFDS DD 100 IFA DESIGN DESIGN DURING CONSTRUCTIO 302 0 06/19

IFSP SU 200 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 25 0 06/19
CO#: 01 IFSP SU 200 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 302 0 06/19

CONS 310 CONSTRUCTION 0 1,675 06/19

846 P-2TRE18B FY18 Street Tree Brooklyn1,5,14,18 DEVSCOPE 07/17 12/17
IFSP SU 200 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 360 0 06/19

846 P-2TRE18C FY18 Street Tree Brooklyn6,7,9,12 DEVSCOPE 07/17 12/17
IFSP SU 200 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 294 0 06/19

846 P-2TRE19A FY19 Street Tree Brooklyn1,2,3,4,16, BG-116MR DEVSCOPE 07/18 12/18
IFDS 100 IFA DESIGN 81 0 06/19
IFSP 200 IFA CONSTRUCTION SUPERVIS 81 0 06/19

846 P-2TRE19B FY19 Street Tree Brooklyn 8,9,17 BG-416MR DEVSCOPE 07/18 12/18
IFDS 100 IFA DESIGN 345 0 06/19
IFSP 200 IFA CONSTRUCTION SUPERVIS 345 0 06/19

846 P-2TRE19C FY19 Street Tree Brooklyn11,13,15 BG-516MR DEVSCOPE 07/18 12/18
IFDS 100 IFA DESIGN 300 0 06/19
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IFSP 200 IFA CONSTRUCTION SUPERVIS 300 0 06/19

846 P-200PPMB PPA-Building Reconstruction DEVSCOPE 07/17 12/17
CO#: 01 IFDS DD 150 IFA DESIGN DESIGN DURING CONSTRUCTIO 400 0 06/19

IFSP SU 200 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 479 0 06/19

846 P-200PPPH PPA- PROSPECT PARK PICNIC HOUSE RENOVATION B073-114M DEVSCOPE 07/13 09/13
CONS 275 CONSTRUCTION 150 0 06/20

846 P-201JAME Jaime Campiz Playground DEVSCOPE 07/14 09/14
CONS GE 320 CONSTRUCTION GENERAL 21 0 06/20

846 P-201MCBH McCarren -RC Bathhouse B058-117M DEVSCOPE 07/16 12/16
IFSP SU 200 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 175 0 06/19
CNSP SU 211 CONSTRUCTION SUPERVISION CONSULTANT SUPERVISION OF 708 0 06/19
CNSP SU 212 CONSTRUCTION SUPERVISION CONSULTANT SUPERVISION OF 448 0 06/20
CNSP SU 213 CONSTRUCTION SUPERVISION CONSULTANT SUPERVISION OF 1 0 06/19
CONS GE 310 CONSTRUCTION GENERAL 10,283 0 06/20
CONS GE 320 CONSTRUCTION GENERAL 2,547 0 06/20
SVCS 321 SERVICES 3 0 07/18

846 P-201MCC2 McCarren Park - Brooklyn DEVSCOPE 07/18 12/18
IFDS 100 IFA DESIGN 500 0 06/19

846 P-201MGRK McGolrick Playground - Reconstruction (B114-115M) DEVSCOPE 07/14 09/14
CONS 470 CONSTRUCTION 265 0 06/19

846 P-201MRCY Marcy Green Park - Brooklyn DEVSCOPE 07/18 12/18
IFDS DD 100 IFA DESIGN DESIGN DURING CONSTRUCTIO 473 0 06/19

846 P-201REIN RIDGEWOOD BUSHW.- BEAVER NOLL PARK BG38500-113M DEVSCOPE 07/12 09/12
CONS 530 CONSTRUCTION 93 0 06/20
CONS 550 CONSTRUCTION 182 0 06/20

846 P-201WILL William Sheridan - Brooklyn DEVSCOPE 07/18 12/18
IFDS DD 100 IFA DESIGN DESIGN DURING CONSTRUCTIO 500 0 06/19

846 P-202BRDG Bridge Park- Adult Fitness, Multi Purpose Play (B223J-118M) DEVSCOPE 07/16 12/16
IFSP SU 200 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 636 0 06/19

CO#: 01 IFSP SU 200 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 636 0 06/19
CONS GE 300 CONSTRUCTION GENERAL 0 6,327 06/19
DSGN 400 DESIGN 0 41 08/18
CONS 500 CONSTRUCTION 0 632 06/19

846 P-202CADM CADMAN PLAZA (RC L/S SURROND BKLN WAR MEM. BLDG ACCESS)
CONS 290 CONSTRUCTION 0 208 06/19
CONS GE 300 CONSTRUCTION GENERAL 0 240 06/19
CONS 400 CONSTRUCTION 0 207 06/19

846 P-202CAD2 Cadman Plaza Park - Brooklyn DEVSCOPE 07/18 12/18
IFDS DD 100 IFA DESIGN DESIGN DURING CONSTRUCTIO 500 0 06/19

846 P-202CHAP CHAPIN PLAYGROUND -RECON. SPRINKLER BG-311M DEVSCOPE 07/12 09/12
CO#: RR CONS GE 110 CONSTRUCTION GENERAL 2 0 06/19
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CONS GE 115 CONSTRUCTION GENERAL 60 0 06/19
CONS 200 CONSTRUCTION 6 0 06/19
IFDS SU 410 IFA DESIGN SUPERVISION OF CONSULTANT 21 0 06/19

846 P-202FTGP FT. GREENE PK- PATHS,ENTRANCE RC & DRAINAGE B032-116M) DEVSCOPE 02/15 05/15
CONS WB 450 CONSTRUCTION WATERWAY BRIDGES 1,320 0 06/19

846 P-202K11G Walt Whitman Park - reconstruction B113-108M CLOSE 03/11 03/14
CO#: RR CONS GE 120 CONSTRUCTION GENERAL 0 90 06/20

846 P-202WASH Washington Hall Playground basketball courts, Brooklyn DEVSCOPE 07/18 12/18
IFDS DD 100 IFA DESIGN DESIGN DURING CONSTRUCTIO 255 0 06/19

846 P-203CHRL Charlie's Place Reconstruction DEVSCOPE 07/18 12/18
IFDS DD 100 IFA DESIGN DESIGN DURING CONSTRUCTIO 182 0 06/19

846 P-203D17E Von King cultural arts center - phase 3 B088-111MA DEVSCOPE 03/11 05/11
CONS 322 CONSTRUCTION 756 0 06/19

846 P-203FULT FULTON PARK - RESTORATION OF COMFORT STATION B038-116M DEVSCOPE 07/13 10/15
CONS 221 CONSTRUCTION 250 0 06/19
CONS 230 CONSTRUCTION 137 0 06/20

846 P-203SUMN Sumner (PS 59) playground (B263-114M) DEVSCOPE 07/13 09/13
CONS 435 CONSTRUCTION 354 0 06/19
CONS 440 CONSTRUCTION 274 0 06/20

846 P-204GRCK Green Central Knoll - Comfort Station B395-115M DEVSCOPE 07/15 09/15
CONS GE 410 CONSTRUCTION GENERAL 227 0 06/19
CONS 420 CONSTRUCTION 72 0 06/19
CONS 431 CONSTRUCTION 158 0 06/19

846 P-204HOPE Hope Ballfields (B429-116M) DEVSCOPE 07/16 12/16
CONS GE 306 CONSTRUCTION GENERAL 46 0 06/20
CONS GE 310 CONSTRUCTION GENERAL 504 0 06/20
CONS 400 CONSTRUCTION 290 0 06/20
CONS 450 CONSTRUCTION 200 0 06/19

846 P-204RUDD Rudd Play. - Con. Skate Park & Bask. ball cts DEVSCOPE 07/16 12/16
CO#: 05 IFDS DD 100 IFA DESIGN DESIGN DURING CONSTRUCTIO 50 0 06/19

IFSP SU 200 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 171 0 06/19
CO#: 01 IFSP SU 200 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 172 0 06/19

CONS GE 300 CONSTRUCTION GENERAL 400 0 06/19
CONS 400 CONSTRUCTION 400 0 06/19
CONS 500 CONSTRUCTION 166 0 06/19
CONS 600 CONSTRUCTION 137 0 06/19
CONS 610 CONSTRUCTION 263 0 06/19

846 P-205CYPS Cypress Park - Renovation of Cypress Park B103-116M DEVSCOPE 07/14 09/14
CONS GE 320 CONSTRUCTION GENERAL 428 0 06/20
CONS 330 CONSTRUCTION 72 0 06/20

846 P-205HLND Highland Park Basketball Courts R/C Q020-116MA DEVSCOPE 07/15 09/15
CONS 410 CONSTRUCTION 50 0 06/19
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CONS 420 CONSTRUCTION 41 0 06/20

846 P-205LION Lion's Pride Playground - Brooklyn DEVSCOPE 07/18 12/18
IFDS DD 100 IFA DESIGN DESIGN DURING CONSTRUCTIO 727 0 06/19

846 P-205SDFC Sperandeo Playground - Fence RC. B163-215M DEVSCOPE 01/15 03/15
CO#: 03 IFDS DD 100 IFA DESIGN DESIGN DURING CONSTRUCTIO 4 0 06/19

CONS 405 CONSTRUCTION 5 0 06/19

846 P-206ENIS Ennis Playground - B095-116M DEVSCOPE 07/15 09/15
CONS GE 440 CONSTRUCTION GENERAL 136 0 06/19
CONS GE 445 CONSTRUCTION GENERAL 200 0 06/20

846 P-206MARY St. Mary's Plgd. Play Equip. Recon. Safety Surf. B118-115M DEVSCOPE 07/14 09/14
CO#: 02 IFSP SU 200 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 30 0 06/19

CONS 410 CONSTRUCTION 130 0 06/19

846 P-206RHBF Red Hook - Ball field 9/Soccer 2 (B126-117M) DEVSCOPE 07/16 12/16
CO#: 01 IFDS DD 250 IFA DESIGN DESIGN DURING CONSTRUCTIO 256 0 06/19

IFSP SU 350 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 767 0 06/19

846 P-206RHBS Red Hook Track 1/Soccer 3 & Ballfields 1-4 DEVSCOPE 07/16 12/16
IFSP SU 200 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 660 0 06/19

CO#: 01 IFSP SU 200 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 660 0 06/19

846 P-206RHO1 Red Hook- EPA Oversight 5-8 DEVSCOPE 07/16 12/16
CO#: 02 IFDS 100 IFA DESIGN 300 0 06/19

IFSP 200 IFA CONSTRUCTION SUPERVIS 600 0 06/19

846 P-206RHSF Red Hook - Soccer 1 & 6 DEVSCOPE 07/16 12/16
CO#: 01 IFDS 150 IFA DESIGN 125 0 06/19

IFSP 250 IFA CONSTRUCTION SUPERVIS 631 0 06/19

846 P-206RH02 Red Hook - Oversight 9 DEVSCOPE 07/16 12/16
CO#: 01 IFDS 100 IFA DESIGN 536 0 06/19

IFDS SU 200 IFA DESIGN SUPERVISION OF CONSULTANT 600 0 06/19

846 P-206SMRY St. Mary's Playground (B118-116M) DEVSCOPE 07/15 09/15
CONS GE 335 CONSTRUCTION GENERAL 365 0 06/19
CONS GE 440 CONSTRUCTION GENERAL 53 0 06/19

846 P-206WASH J.J. Byrne Park - Synthetic Turf (B111-117M) DEVSCOPE 07/16 12/16
IFSP SU 200 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 27 0 06/19

CO#: 01 IFSP SU 200 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 27 0 06/19
CONS GE 315 CONSTRUCTION GENERAL 120 0 06/19
CONS GE 320 CONSTRUCTION GENERAL 40 0 06/19

846 P-207BTFY Butterfly Garden - B255G DEVSCOPE 07/15 09/15
CONS GE 400 CONSTRUCTION GENERAL 62 0 06/19

846 P-207SUNS SUNSET PARK PLAYGROUND RC B087-112M DEVSCOPE 07/11 09/11
CO#: RR CONS 176 CONSTRUCTION 9 0 06/19

CONS 179 CONSTRUCTION 9 0 06/19
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846 P-208LIN2 Lincoln Terrace Park - Brooklyn DEVSCOPE 07/18 12/18
IFDS DD 100 IFA DESIGN DESIGN DURING CONSTRUCTIO 737 0 06/19

846 P-208LTCS Lincoln Terrace- Comfort Station B054-115M DEVSCOPE 07/15 09/15
CONS 460 CONSTRUCTION 434 0 06/20
CONS 465 CONSTRUCTION 1,707 0 06/20

846 P-208LTPG Lincoln Terrace Playground DEVSCOPE 07/16 12/16
CONS GE 316 CONSTRUCTION GENERAL 30 0 06/19
CONS 350 CONSTRUCTION 401 0 06/19

846 P-208STUD CPI PH 1- Stroud Playground (B350-115M) DEVSCOPE 07/12 09/12
CONS 165 CONSTRUCTION 57 0 06/19
CONS WB 216 CONSTRUCTION WATERWAY BRIDGES 1 0 06/19
CONS WB 225 CONSTRUCTION WATERWAY BRIDGES 43 0 06/19

846 P-209WNGE Wingate Park - Basketball Courts DEVSCOPE 07/16 12/16
CONS GE 330 CONSTRUCTION GENERAL 1,300 0 06/19
CONS 340 CONSTRUCTION 200 0 06/19

846 P-210DSTF Dyker Beach Beach- Synthetic Turf
IFDS 150 IFA DESIGN 38 0 06/19

846 P-210FTHM Ft. Hamilton Courts - RC of Bsktball & Tennis Cts -B192A
IFDS 100 IFA DESIGN 400 0 06/19

846 P-210JCAR John J. Carty Tennis Courts DEVSCOPE 07/14 09/14
CONS GE 315 CONSTRUCTION GENERAL 223 0 06/19

846 P-210SHCP SHORE ROAD CONSERVANCY PARK DEVSCOPE 07/17 12/17
IFDS DD 100 IFA DESIGN DESIGN DURING CONSTRUCTIO 19 0 06/19
IFSP SU 150 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 19 0 06/19

846 P-210SHRE Shore Road park- Install. fence erosion contrl. B082 DEVSCOPE 07/14 09/14
IFSP SU 200 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 91 0 06/19

CO#: 01 IFSP SU 200 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 91 0 06/19
CONS 421 CONSTRUCTION 1 0 06/19
CONS 425 CONSTRUCTION 37 0 06/20
CONS 430 CONSTRUCTION 135 0 06/20

846 P-212DMPG Dome Playground -Renovations (B151-115M) DEVSCOPE 07/14 09/14
CONS GE 315 CONSTRUCTION GENERAL 58 0 06/19
CONS GE 320 CONSTRUCTION GENERAL 77 0 06/19

846 P-212FRFD Friends Field - B372-116M DEVSCOPE 07/15 09/15
IFDS DD 100 IFA DESIGN DESIGN DURING CONSTRUCTIO 182 0 06/19

CO#: 02 IFSP SU 210 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 71 0 06/19
CONS WB 420 CONSTRUCTION WATERWAY BRIDGES 45 0 06/19
CONS 435 CONSTRUCTION 207 0 06/19

846 P-212GRVD Gravesend Pk - RC parkhouse B042-112M DEVSCOPE 07/11 09/11
CONS 261 CONSTRUCTION 164 0 06/19
CONS 262 CONSTRUCTION 1 0 06/19

SOLIMAR SOLASC JL132 NONE

X::PDF(F)
PX(S)
MT(MAIN)




FY 2019 AUTHORIZED COMMITMENT PLAN PAGE: 1068
WITH FY 2019 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

846 P-213ALVY Asser Levy Park - B080 DEVSCOPE 07/15 09/15
CONS 400 CONSTRUCTION 50 0 06/19

846 P-213SCRN Scarangella Park C/S CONS B106-117M DEVSCOPE 07/15 09/15
IFSP SU 200 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 30 0 06/19

846 P-214LTFN Lt. Federico Navaez Tot Lot- RC B397-117M DEVSCOPE 07/16 12/16
CONS GE 340 CONSTRUCTION GENERAL 137 0 06/19
CONS GE 350 CONSTRUCTION GENERAL 364 0 06/19
CONS GE 355 CONSTRUCTION GENERAL 86 0 06/19

846 P-215BBPG BILL BROWN PLAYGROUND FLDHSE CMFT ST. FY'10 B109-112M DEVSCOPE 07/09 09/09
CONS 133 CONSTRUCTION 1 0 06/19
CONS 134 CONSTRUCTION 36 0 06/19
CONS 140 CONSTRUCTION 875 0 06/19

846 P-215HCPL HOMECREST PLAYGROUND: RECONSTRUCT/EXPAND PLAYGROUND DEVSCOPE 07/16 12/16
CONS GE 360 CONSTRUCTION GENERAL 376 0 06/20

846 P-215KELL KELLY PARK DEVSCOPE 07/17 12/17
IFSP 200 IFA CONSTRUCTION SUPERVIS 168 0 06/19

846 P-215KELY Kelly Park -Abatement (B051)
SVCS 075 SERVICES 8 0 06/19
SVCS 085 SERVICES 57 0 06/19

846 P-215MBP2 Manhattan Beach Park - Ctr Promenade & Beach Entryway Recons DEVSCOPE 07/17 12/17
IFDS DD 100 IFA DESIGN DESIGN DURING CONSTRUCTIO 417 0 06/19

846 P-215MHBP Manhattan Beach promenade DEVSCOPE 07/16 12/16
CONS GE 450 CONSTRUCTION GENERAL 318 0 06/19

846 P-216OCAN Ocean Hill Playground - Brooklyn DEVSCOPE 07/18 12/18
IFDS DD 100 IFA DESIGN DESIGN DURING CONSTRUCTIO 491 0 06/19

846 P-216PS25 PS 125 Playground - Brooklyn DEVSCOPE 07/18 12/18
IFDS 100 IFA DESIGN 164 0 06/19

846 P-217HMZE Light Poles @ Harry Maze Playgrd(SIP -State Grant) B285-110M CLOSE 07/14 07/15
CONS GE 126 CONSTRUCTION GENERAL 24 0 06/19

846 P-217NOST Nostrand Playground - B250-117M DEVSCOPE 07/16 12/16
DSGN CD 065 DESIGN COMPLETE DESIGN 27 0 06/19

846 P-217PBYC Paerdegat Basin Yacht Club DEVSCOPE 07/16 12/16
CONS 310 CONSTRUCTION 15 0 06/19

846 P-217PDGT PAERDEGAT ATHLETIC CLUB - HVAC WORK DEVSCOPE 07/13 03/14
CONS 300 CONSTRUCTION 22 0 06/19
CONS 355 CONSTRUCTION 109 0 06/19

846 P-218BILD Bildersee Playground -B335 DEVSCOPE 07/14 09/14
CONS GE 345 CONSTRUCTION GENERAL 240 0 06/19
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CONS 360 CONSTRUCTION 446 0 06/19
SVCS 370 SERVICES 9 0 06/19

846 P-218CCMF CANARSIE PARK PHASE V- COMFORT STATION B018-214M DEVSCOPE 07/12 01/15
CONS 250 CONSTRUCTION 562 0 06/19
CONS 255 CONSTRUCTION 238 0 06/19

846 P-218D17S DR. JOHN'S PLAYGROUND- MARINE PK (B057-114M) DEVSCOPE 07/13 09/13
CONS 250 CONSTRUCTION 114 0 06/19

846 P-218GERT Marine Park - Gerritsen Ave. Ped. Path PH 2 (B057-117M) DEVSCOPE 07/16 12/16
IFSP SU 200 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 90 0 06/19

846 P-218MPNC MARINE PARK- SALT MARSH CTR B057-115M DEVSCOPE 07/14 09/14
IFSP SU 200 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 16 0 06/19

846 P-3ANCH01 Highbridge Anchor Park Improvment- Manhattan DEVSCOPE 07/16 12/16
CO#: 01 IFDS DD 100 IFA DESIGN DESIGN DURING CONSTRUCTIO 240 0 06/19

IFSP SU 200 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 270 0 06/19
CO#: 01 IFSP SU 200 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 270 0 06/19

DSGN 305 DESIGN 428 0 06/20

846 P-3ANCH02 Highbridge Anchor Park Phase II- Manhattan M037-118M DEVSCOPE 07/17 12/17
CO#: 02 IFDS DD 100 IFA DESIGN DESIGN DURING CONSTRUCTIO 500 0 06/19

IFSP SU 200 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 168 0 06/19

846 P-3ANCH03 Highbridge Anchor Park Phase III- COMFORT STATION, M037-118M DEVSCOPE 07/17 12/17
CO#: 01 IFDS DD 100 IFA DESIGN DESIGN DURING CONSTRUCTIO 382 0 06/19

IFSP SU 200 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 582 0 06/20

846 P-3ANCH04 Highbridge Anchor Park Reconstruction Phase I, Manhattan DEVSCOPE 07/17 12/17
IFDS DD 100 IFA DESIGN DESIGN DURING CONSTRUCTIO 300 0 06/19

CO#: 01 IFDS DD 100 IFA DESIGN DESIGN DURING CONSTRUCTIO 500 0 06/19
IFSP SU 200 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 124 0 06/19

846 P-3BOOKTW BOOKER T WASHINGTON Plg Synthetic Turf Rpl, Mahattan DEVSCOPE 07/17 12/17
CO#: 01 IFDS DD 010 IFA DESIGN DESIGN DURING CONSTRUCTIO 145 0 06/19
CO#: 02 IFDS DD 010 IFA DESIGN DESIGN DURING CONSTRUCTIO 150 0 06/19

IFSP SU 020 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 168 0 06/19
CO#: 01 IFSP SU 020 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 168 0 06/19

846 P-3BWWATE RPZ - WATER SERVICE INSTALLATION DEVSCOPE 07/17 12/17
CO#: 02 IFDS DD 100 IFA DESIGN DESIGN DURING CONSTRUCTIO 283 0 06/19

IFSP SU 200 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 24 0 06/19
CO#: 01 IFSP SU 200 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 24 0 06/19

846 P-3CENT06 Central Park - Recons of the Paths Wollman Rink WO# 6 DEVSCOPE 07/17 12/17
IFDS DD 100 IFA DESIGN DESIGN DURING CONSTRUCTIO 311 0 06/19
IFSP SU 200 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 311 0 06/19

846 P-3CENT07 Central Park - Recons of the Transverse Roads CrossingWO# 7 DEVSCOPE 07/17 12/17
IFDS DD 100 IFA DESIGN DESIGN DURING CONSTRUCTIO 510 0 06/19

CO#: 01 IFDS DD 100 IFA DESIGN DESIGN DURING CONSTRUCTIO 510 0 06/19
IFSP SU 200 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 510 0 06/19
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CO#: 01 IFSP SU 200 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 510 0 06/19

846 P-3CENT08 Central Park - Recons of Perimeter E84-E108ST WO# 8 DEVSCOPE 07/17 12/17
CO#: 01 IFDS DD 100 IFA DESIGN DESIGN DURING CONSTRUCTIO 350 0 06/19
CO#: 02 IFDS DD 100 IFA DESIGN DESIGN DURING CONSTRUCTIO 350 0 06/19

IFSP SU 200 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 424 0 06/19
CO#: 01 IFSP SU 200 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 425 0 06/19

846 P-3CENT09 Central Park - West 61st Street Comfort Station, WO# 9 DEVSCOPE 07/17 12/17
IFDS DD 100 IFA DESIGN DESIGN DURING CONSTRUCTIO 566 0 06/19
IFSP SU 200 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 566 0 06/19

846 P-3CPIBBJ CPI PH2 - Bill Bojangles Playground DEVSCOPE 07/17 12/17
CO#: 01 IFDS DD 100 IFA DESIGN DESIGN DURING CONSTRUCTIO 128 0 06/19

IFSP SU 200 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 27 0 06/19
CONS GE 300 CONSTRUCTION GENERAL 1,148 0 06/20
CNSP 350 CONSTRUCTION SUPERVISION 177 0 06/21
CONS 400 CONSTRUCTION 265 0 06/21

846 P-3CPIBN9 CPI PH1 Plg 103 and St Nicholas North Plg Recons (MG-216M) DEVSCOPE 07/16 12/16
CNSP 324 CONSTRUCTION SUPERVISION 143 0 06/19
CONS 336 CONSTRUCTION 13 0 06/19
CONS 338 CONSTRUCTION 922 0 06/19
SVCS 340 SERVICES 6 0 06/19
CONS WB 355 CONSTRUCTION WATERWAY BRIDGES 45 0 06/19
CONS WB 356 CONSTRUCTION WATERWAY BRIDGES 16 0 06/19
CONS 410 CONSTRUCTION 69 0 06/19

846 P-3CPIFGC CPI PH2 - Frederick Johnson Comfort Station, M141-418M DEVSCOPE 07/18 12/18
CONS 300 CONSTRUCTION 4,509 0 06/20
CONS 400 CONSTRUCTION 691 0 06/21

846 P-3CPIFJP CPI PH2 -Frederick Johnson Playground M141-218M
CONS GE 300 CONSTRUCTION GENERAL 4,818 0 06/20
CONS 400 CONSTRUCTION 482 0 06/20

846 P-3CPIHLM CPI PH2 - Harlem Lane Playground DEVSCOPE 08/17 01/18
IFSP SU 200 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 163 0 06/19

CO#: 01 IFSP SU 200 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 163 0 06/19
CONS 400 CONSTRUCTION 2,554 0 06/21

846 P-3CPIHLP CPI PH2 - Harlem Lane Playground, M141-318M
CONS 310 CONSTRUCTION 6,259 0 06/20
CONS 400 CONSTRUCTION 721 0 06/20

846 P-3CPIJWJ CPI - James Weldon Johnson Play (M111-115M) DEVSCOPE 07/14 09/14
CO#: 01 IFSP SU 200 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 340 0 06/19

CONS 405 CONSTRUCTION 7 0 07/18

846 P-3CPIMLK CPI - Phase 1-Martin L.King Plgr, Manhattan DEVSCOPE 07/16 12/16
CO#: 01 IFSP SU 200 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 380 0 06/19

CONS 332 CONSTRUCTION 24 0 06/19
CONS 336 CONSTRUCTION 220 0 06/19
CONS 337 CONSTRUCTION 443 0 06/19
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846 P-3CPIPGI CPI PH2 -Playground One DEVSCOPE 07/17 12/17
CO#: 01 IFDS DD 100 IFA DESIGN DESIGN DURING CONSTRUCTIO 226 0 06/19

IFSP SU 200 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 46 0 06/19
CONS GE 300 CONSTRUCTION GENERAL 2,022 0 06/20
CNSP 350 CONSTRUCTION SUPERVISION 312 0 06/20
CONS 400 CONSTRUCTION 467 0 06/20

846 P-3CPISOL CPI PH 1- Sol Lain Playground DEVSCOPE 07/14 09/14
CO#: 02 IFSP SU 200 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 162 0 06/19

846 P-3CPISUR CPI PH2 - Sauer Playground DEVSCOPE 07/17 12/17
CO#: 01 IFDS DD 100 IFA DESIGN DESIGN DURING CONSTRUCTIO 328 0 06/19

IFSP SU 200 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 68 0 06/20
CONS GE 300 CONSTRUCTION GENERAL 2,937 0 06/20
CNSP 350 CONSTRUCTION SUPERVISION 452 0 06/20
CONS 400 CONSTRUCTION 678 0 06/20

846 P-3CPI3AB CPI PH2 - Audubon Plg & Comf Reconstruction (DESIGN)
DSGN 301 DESIGN 132 0 06/20
CONS 400 CONSTRUCTION 143 0 06/20

846 P-3CPI3AC CPI PH2 - Audubon Comfort Station Recons M240-218M DEVSCOPE 07/17 12/17
IFDS DD 100 IFA DESIGN DESIGN DURING CONSTRUCTIO 273 0 06/19
IFSP SU 200 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 14 0 06/19
CNSP 300 CONSTRUCTION SUPERVISION 24 0 07/18
CONS 310 CONSTRUCTION 1,476 0 06/20

846 P-3CPI3AL CPI PH2 - Abraham Lincoln plg .... DEVSCOPE 07/17 12/17
CO#: 03 IFDS DD 100 IFA DESIGN DESIGN DURING CONSTRUCTIO 152 0 06/19
CO#: 05 IFDS DD 100 IFA DESIGN DESIGN DURING CONSTRUCTIO 100 0 06/19
CO#: 01 IFSP 200 IFA CONSTRUCTION SUPERVIS 50 0 06/19

IFSP SU 200 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 500 0 06/19
DSGN 300 DESIGN 555 0 06/19
CONS 310 CONSTRUCTION 1,129 0 06/19
CONS 320 CONSTRUCTION 341 0 06/19
CONS 400 CONSTRUCTION 5,475 0 06/19
CONS 410 CONSTRUCTION 580 0 06/20

846 P-3CPI3AP CPI PH2 - Audubon Playground Reconst M240-118M DEVSCOPE 08/17 01/18
IFDS DD 100 IFA DESIGN DESIGN DURING CONSTRUCTIO 223 0 06/19

CO#: 01 IFDS DD 100 IFA DESIGN DESIGN DURING CONSTRUCTIO 223 0 06/19
CO#: 02 IFDS DD 100 IFA DESIGN DESIGN DURING CONSTRUCTIO 446 0 06/19

IFSP SU 200 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 86 0 06/19
CONS 300 CONSTRUCTION 3 0 08/18
CONS 305 CONSTRUCTION 16 0 07/18
CNSP 310 CONSTRUCTION SUPERVISION 571 0 06/19
CONS 320 CONSTRUCTION 3,997 0 06/19
CONS 400 CONSTRUCTION 256 0 06/19
CONS 410 CONSTRUCTION 2,295 0 06/19

846 P-3CPI3A2 CPI PH2 - ABRAHAM LINCOLN CS RC DEVSCOPE 07/17 12/17
IFSP SU 200 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 21 0 06/19
CONS GE 300 CONSTRUCTION GENERAL 17 0 07/18
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CONS GE 301 CONSTRUCTION GENERAL 1,623 0 06/19

846 P-3EMRCPK Emergency transformer svc to SummerStage at Central Pk DEVSCOPE 05/18 10/18
CONS 310 CONSTRUCTION 6 0 08/18
CONS 311 CONSTRUCTION 47 0 06/19

846 P-3EMRTRN Emergency replace of Randalls Island transformer M104-118M DEVSCOPE 07/17 12/17
CONS 320 CONSTRUCTION 750 0 06/19
CNSP 360 CONSTRUCTION SUPERVISION 75 0 06/19
CONS 400 CONSTRUCTION 97 0 06/19

846 P-3GMHVAC Gracie Mansion Improvements DEVSCOPE 07/17 12/17
CONS GE 320 CONSTRUCTION GENERAL 282 0 06/20

846 P-3HELIP2 Heliport(Andrew Haswell) Park - phase 2 M108-109M
CONS 630 CONSTRUCTION 192 0 06/19

846 P-3LASKE1 Lasker - RC. Pool & Ice Rink M010-516M
CO#: DR DSGN DD 290 DESIGN DESIGN DURING CONSTRUCTIO 164- 0 07/18
CO#: RR DSGN DD 290 DESIGN DESIGN DURING CONSTRUCTIO 98 0 08/18

DSGN DD 291 DESIGN DESIGN DURING CONSTRUCTIO 66 0 06/19

846 P-3LMDCCH LMDC - Corlear's Hook Comfort Station M017-216M DEVSCOPE 07/14 01/16
CO#: 01 IFSP SU 200 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 163 0 06/19
CO#: 02 IFSP SU 200 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 163 0 06/19

846 P-3PDHBRC Hansborough Rec Ctr M131-115M DEVSCOPE 07/14 09/14
CONS 202 CONSTRUCTION 294 0 06/20
IFSP SU 250 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 36 0 06/19

CO#: 01 IFSP SU 250 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 36 0 06/19
CONS GE 300 CONSTRUCTION GENERAL 4,693 0 06/20
SVCS 301 SERVICES 40 0 06/19
CONS 400 CONSTRUCTION 473 0 06/20

846 P-3PDTDRC Tony Dapolito Rec Ctr RC M103-115M DEVSCOPE 07/14 09/14
IFSP SU 250 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 75 0 06/19

846 P-3PLG14B R/C OF Playgrounds multisites FY14 Manhattan (MG-914MA) DEVSCOPE 07/14 09/14
CO#: 02 IFSP SU 200 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 192 0 06/19

846 P-3PLG14C R/C OF Playgrounds multisites FY14 Manhattan (MG-315MA1) DEVSCOPE 07/14 09/14
CO#: 02 IFSP SU 020 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 91 0 06/19

CONS 300 CONSTRUCTION 1,134 0 06/20
CONS 302 CONSTRUCTION 1 0 06/19
CONS 308 CONSTRUCTION 99 0 06/19
CONS 315 CONSTRUCTION 37 0 06/20
CONS 316 CONSTRUCTION 17 0 06/20

846 P-3PLG15B Playground Requirements MG-714M DEVSCOPE 07/14 09/14
CONS 315 CONSTRUCTION 229 0 06/19
CONS 316 CONSTRUCTION 1 0 06/19

846 P-3PLG15C Manhattan Playground Requirements MG-615M DEVSCOPE 07/14 09/14
CONS 340 CONSTRUCTION 151 0 06/19
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846 P-3PL16A1 Reconstruction of Dekovats, Manhattan DEVSCOPE 05/18 11/18
IFDS 100 IFA DESIGN 47 0 06/19
IFSP 200 IFA CONSTRUCTION SUPERVIS 47 0 06/19

846 P-3PNYC05 PlaNYC- Ft Washington Pk- Amtrak Pedestrian Bridge M028-110M CLOSE 08/17 05/19
IFSP 115 IFA CONSTRUCTION SUPERVIS 73 0 06/19

846 P-3PNYT12 FY19 Street Tree Planting, Mn CBs 1-12, PlaNYC (MG-416MR
IFDS 100 IFA DESIGN 218 0 06/19

846 P-3PWBJRP PWB - Jackie Robinson Park stairways, fencing, sidewalks, (M DEVSCOPE 07/16 12/16
IFSP SU 200 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 400 0 06/19

CO#: 01 IFSP SU 200 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 400 0 06/19
CO#: 02 IFSP SU 200 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 88 0 06/19

CONS WB 300 CONSTRUCTION WATERWAY BRIDGES 4,400 0 06/19
CONS WB 400 CONSTRUCTION WATERWAY BRIDGES 41 0 08/18
CONS WB 405 CONSTRUCTION WATERWAY BRIDGES 279 0 06/19

846 P-3PWBSEP PWB - Seward Park (Manhattan) DEVSCOPE 07/16 12/16
CO#: 04 IFDS DD 100 IFA DESIGN DESIGN DURING CONSTRUCTIO 532 0 06/19

IFSP SU 200 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 488 0 06/19
CO#: 01 IFSP SU 200 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 488 0 06/19

CONS 300 CONSTRUCTION 4,879 0 06/19
CNSP 302 CONSTRUCTION SUPERVISION 488 0 06/19
CNSP 303 CONSTRUCTION SUPERVISION 74 0 06/19
CONS 304 CONSTRUCTION 488 0 06/19

846 P-3QUISCS Quisqueya Playground-Reconstruction of Comfort Station DEVSCOPE 07/17 12/17
CO#: 01 IFDS DD 100 IFA DESIGN DESIGN DURING CONSTRUCTIO 155 0 06/19

IFSP SU 200 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 155 0 06/19
CO#: 01 IFSP SU 200 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 155 0 06/19

846 P-3RNDLOT Randall's Island PEP Office Trailer Parking Lot M104-118M
CO#: 01 IFDS DD 150 IFA DESIGN DESIGN DURING CONSTRUCTIO 390 0 06/19
CO#: 02 IFDS DD 150 IFA DESIGN DESIGN DURING CONSTRUCTIO 454 0 06/19

IFSP SU 200 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 455 0 06/19
CO#: 01 IFSP SU 200 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 454 0 06/19

CONS GE 310 CONSTRUCTION GENERAL 0 4,545 06/19
CONS 400 CONSTRUCTION 0 455 06/19

846 P-3SAFTY1 Life Safety - Rec Ctr & Nature Ctr - Manhattan DEVSCOPE 07/16 12/16
IFDS DD 100 IFA DESIGN DESIGN DURING CONSTRUCTIO 150 0 06/19

846 P-3STFWAG STF - Wagner Playground Synthetic turf field, Manhattan DEVSCOPE 07/16 12/16
IFSP SU 200 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 38 0 06/19

846 P-3SUTTON ONE SUTTON PLACE PARK CONSTRUCTION (M108-111M) CLOSE 03/18 06/19
CONS GE 340 CONSTRUCTION GENERAL 0 132 06/19

846 P-3TRE18A FY 18 Street Tree Mnht CB 2,4,7,9,10,12 DEVSCOPE 07/17 12/17
IFSP SU 200 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 273 0 06/19
CONS 330 CONSTRUCTION 0 659 06/19
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846 P-3TRE18B FY 18 Street Tree Mnht CB 1,3,5,6,8,11 DEVSCOPE 07/17 12/17
IFSP SU 200 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 419 0 06/19

846 P-300EAST East River Esplanade Projects DEVSCOPE 07/14 09/17
IFSP SU 020 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 500 0 06/19

846 P-300ERES East River Esplanade GLICK PK RC DEVSCOPE 07/17 12/17
CONS GE 301 CONSTRUCTION GENERAL 30 0 06/19
CONS GE 310 CONSTRUCTION GENERAL 5 0 06/19

846 P-301BPCG Battery Park Coast Guard Memorial Relocation (M005-217M) DEVSCOPE 07/16 12/16
IFSP SU 210 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 7 0 06/19

846 P-301WMPL WASHINGTON MARKET PARK LAWN DEVSCOPE 09/11 12/11
IFDS DD 100 IFA DESIGN DESIGN DURING CONSTRUCTIO 20 0 06/21
IFSP SU 200 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 20 0 06/21

846 P-302DRYD DRY DOCK PLAYGROUND RECON M270-110M
CONS 415 CONSTRUCTION 1 0 06/19
CONS 420 CONSTRUCTION 34 0 06/19

846 P-302MHSA DEP Shaft Site 31B at Bowery and East 4th Street DEVSCOPE 07/17 12/17
CO#: 01 IFDS 100 IFA DESIGN 168 0 06/19

IFSP 200 IFA CONSTRUCTION SUPERVIS 218 0 06/20

846 P-302WSQ4 Washington Sq. Park SIDEWALK (M098-114M) DEVSCOPE 07/13 09/13
CO#: 03 IFDS 100 IFA DESIGN 61 0 06/21

846 P-303ASCS ALLEN STREET COMFORT STATION LMDC DEVSCOPE 09/11 06/18
CO#: 01 IFSP SU 200 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 201 0 06/19

846 P-303BPCS Baruch Playground C/S Renovations M165A-116M DEVSCOPE 07/13 12/15
CONS GE 346 CONSTRUCTION GENERAL 157 0 06/19

846 P-303ERFB EAST RIVER PK - FIRE BOATHOUSE RENOVATION M144-114MA DEVSCOPE 07/12 09/14
IFSP SU 200 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 13 0 06/19

846 P-303JACK Jackie Robinson Rec Center Facades M014-114M DEVSCOPE 07/13 09/13
CONS 330 CONSTRUCTION 250 0 06/19

846 P-303LGPK CPI PH1 - LUTHER GULICK PARK - RECON WEST PORTION DEVSCOPE 07/09 09/09
CONS GE 420 CONSTRUCTION GENERAL 1,100 0 06/19
CONS GE 421 CONSTRUCTION GENERAL 0 100 06/19
CONS GE 422 CONSTRUCTION GENERAL 2,040 0 06/19
CONS GE 423 CONSTRUCTION GENERAL 253 0 06/19

846 P-303TSPL Tompkins Square Plgr-R/c at Ave B/E7 CON 03/18 03/19
CONS WB 405 CONSTRUCTION WATERWAY BRIDGES 44 0 06/20
CONS 421 CONSTRUCTION 1 0 06/20
CONS 430 CONSTRUCTION 186 0 06/20

846 P-304CCMP Clement Clarke Moore Pk R/c of sitting area DEVSCOPE 07/14 07/15
CONS 406 CONSTRUCTION 137 0 06/19
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846 P-304CRLB CHELSEA REC CTR ROOF DECK, LOCKER RM & BTHRM M260-114M DEVSCOPE 07/10 10/14
CONS GE 311 CONSTRUCTION GENERAL 130 0 06/19
CONS GE 312 CONSTRUCTION GENERAL 16 0 08/18
CONS GE 313 CONSTRUCTION GENERAL 133 0 06/19

846 P-304LRSQ Little Red Square CON 01/18 01/19
CONS GE 312 CONSTRUCTION GENERAL 170 0 08/18
CONS GE 313 CONSTRUCTION GENERAL 149 0 06/19

846 P-30420S2 West 20th St. Park Construction DEVSCOPE 07/16 12/16
CO#: 02 IFDS DD 100 IFA DESIGN DESIGN DURING CONSTRUCTIO 332 0 06/19

846 P-306TRYG TRYGVE LIE PLAZA M203-109M CLOSE 11/14 10/15
CONS GE 340 CONSTRUCTION GENERAL 2 0 06/19

846 P-307BLOC CPI PH2 - Bloomingdale Comfort Station (CONS) DEVSCOPE 07/17 12/17
IFDS DD 100 IFA DESIGN DESIGN DURING CONSTRUCTIO 145 0 06/19

CO#: 01 IFDS DD 100 IFA DESIGN DESIGN DURING CONSTRUCTIO 145 0 06/19
IFSP SU 200 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 18 0 06/19
CONS 420 CONSTRUCTION 262 0 06/19

846 P-307BLOP CPI PH2 - Bloomingdale Playground (construction)- M238-217M DEVSCOPE 07/17 12/17
CO#: 01 IFDS 100 IFA DESIGN 469 0 06/19

IFSP SU 200 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 63 0 06/19
CONS 301 CONSTRUCTION 1 0 06/19
CNSP 310 CONSTRUCTION SUPERVISION 568 0 06/19
CONS 400 CONSTRUCTION 584 0 06/19
CONS 410 CONSTRUCTION 210 0 06/20

846 P-307BMAP BROADWAY MALLS - RECON & UPGRADE BROADWAY MALLS DEVSCOPE 07/12 09/12
CONS 440 CONSTRUCTION 246 0 06/19

846 P-307RPSB Riverside Park South Ph. 5 Building CLOSE 03/14 03/19
CO#: 01 IFSP SU 200 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 50 0 06/19

846 P-307STGR St. Gregory's Park Reconstruction (M301-114M) DEVSCOPE 07/13 09/13
CONS WB 360 CONSTRUCTION WATERWAY BRIDGES 4 0 06/19
CONS 410 CONSTRUCTION 106 0 06/19

846 P-308GRA1 GRACIE MANSION CHILLER RC M081 DEVSCOPE 07/17 12/17
CO#: 01 IFDS DD 100 IFA DESIGN DESIGN DURING CONSTRUCTIO 71 0 06/19
CO#: 01 IFSP SU 200 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 71 0 06/19

846 P-309CARM CPI - Carmansville Playground M018-114M DEVSCOPE 07/13 09/13
CONS GE 316 CONSTRUCTION GENERAL 7 0 06/19

846 P-309RBUS RVSD DR -TIEMANN PL TO 97TH ST DEVSCOPE 12/05 03/06
CO#: 01 IFSP SU 020 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 481 0 06/19

846 P-3107STP 107TH Street Pier Renovation M108-216M DEVSCOPE 07/15 09/15
CONS GE 320 CONSTRUCTION GENERAL 42 0 06/20
CONS 330 CONSTRUCTION 54 0 06/20
CNSP 390 CONSTRUCTION SUPERVISION 54 0 06/20
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846 P-311HCTR HIGHBRIDGE RECREATION CTR -RC BOILERS AND HVAC DEVSCOPE 07/16 12/16
CO#: 02 IFDS DD 100 IFA DESIGN DESIGN DURING CONSTRUCTIO 254 0 06/19

IFSP SU 200 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 118 0 06/19
CO#: 01 IFSP SU 200 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 118 0 06/19

846 P-311HEL3 Phase 3 of Hell Gate Pathway, below Viaduct Randalls Island DEVSCOPE 07/16 12/16
IFDS DD 100 IFA DESIGN DESIGN DURING CONSTRUCTIO 285 0 06/19

CO#: 01 IFDS DD 100 IFA DESIGN DESIGN DURING CONSTRUCTIO 285 0 06/19
IFSP SU 200 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 44 0 06/19

846 P-311HWTR HIGHBRIDGE AQUEDUCT WATER TOWER RESTORATION M037-113M DEVSCOPE 02/12 05/12
IFSP SU 220 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 54 0 06/19

846 P-311MGFI MARCUS GARVEY PK FIRE WATCHTOWER RESTORATION M058-115M DEVSCOPE 07/14 09/14
CONS 210 CONSTRUCTION 296 0 06/19
CONS GE 365 CONSTRUCTION GENERAL 944 0 06/19

846 P-311MGLL MARCUS GARVEY CS LITTLE LEAGUE FACILTY M058-116M CLOSE 09/12 09/13
CONS 480 CONSTRUCTION 316 0 06/19

846 P-311RILS RANDALLS ISLAND LIVING SHORELINE M104-116M DEVSCOPE 07/11 09/11
IFSP SU 105 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 212 0 06/19

CO#: 01 IFSP SU 105 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 212 0 06/19
IFSP SU 200 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 212 0 06/19

CO#: 01 IFSP SU 200 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 212 0 06/19
CONS GE 415 CONSTRUCTION GENERAL 184 0 06/19
CONS GE 420 CONSTRUCTION GENERAL 2 0 06/19

846 P-311TJPK Thomas Jefferson Park Renovations DEVSCOPE 07/15 09/15
CONS 310 CONSTRUCTION 50 0 06/20
CONS 315 CONSTRUCTION 56 0 06/20

846 P-312IHPB INWOOD HILL PK SANITARY SEWER FOR NATURE CTR M042-115M DEVSCOPE 07/12 02/15
CONS 340 CONSTRUCTION 71 0 06/19

846 P-312INNC Inwood Hill Nature Center M042 -116M DEVSCOPE 07/15 09/15
CONS 400 CONSTRUCTION 957 0 06/19
CONS 410 CONSTRUCTION 125 0 06/19

846 P-312INWD Inwood Hill Nature Center- Exhibit Display Reconstruction DEVSCOPE 07/17 12/17
CNSP 100 CONSTRUCTION SUPERVISION 43 0 06/20
CONS 200 CONSTRUCTION 75 0 06/19
CONS 300 CONSTRUCTION 150 0 06/20

846 P-312MJM2 Morris Jumel mansion - exterior renovation- ph II M073
CONS GE 310 CONSTRUCTION GENERAL 0 128 06/20

846 P-313CPAB CENTRAL PARK - ARSENAL BRICK FACADE M010-214M DEVSCOPE 07/13 09/13
DSGN DD 018 DESIGN DESIGN DURING CONSTRUCTIO 26 0 06/20
CNSP SU 300 CONSTRUCTION SUPERVISION CONSULTANT SUPERVISION OF 277 0 06/19
CNSP SU 310 CONSTRUCTION SUPERVISION CONSULTANT SUPERVISION OF 1 0 06/20
CONS GE 415 CONSTRUCTION GENERAL 1,060 0 06/20
CONS 510 CONSTRUCTION 277 0 06/19
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846 P-313CPA2 CENTRAL PARK - ARSENAL ELEVATOR RC M010-616M DEVSCOPE 08/16 01/17
CNSP SU 200 CONSTRUCTION SUPERVISION CONSULTANT SUPERVISION OF 118 0 06/19

CO#: 3 CONS GE 310 CONSTRUCTION GENERAL 2 0 06/19
CO#: 3 CONS GE 320 CONSTRUCTION GENERAL 145 0 06/19

CONS GE 330 CONSTRUCTION GENERAL 16 0 06/19
CONS 400 CONSTRUCTION 124 0 06/19

846 P-4ANCH01 Anchor Park Site - Astoria Park (DESIGN ONLY - ALL PHASES) DEVSCOPE 07/16 12/16
CO#: 02 IFDS DD 100 IFA DESIGN DESIGN DURING CONSTRUCTIO 145 0 06/19

IFSP SU 200 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 250 0 06/19
DSGN 400 DESIGN 85 0 10/18

846 P-4ANCH02 Anchor Pk - Astoria Park PH1: Synthetic Turf Track Q004-218M DEVSCOPE 07/17 12/17
IFDS SU 200 IFA DESIGN SUPERVISION OF CONSULTANT 500 0 06/19

CO#: 01 IFDS SU 200 IFA DESIGN SUPERVISION OF CONSULTANT 500 0 06/19
CONS GE 300 CONSTRUCTION GENERAL 10,395 0 06/19
CONS 400 CONSTRUCTION 1,134 0 06/19

846 P-4ANCH03 Anchor Pk - Astoria Park PH2A: Charybdis Plgd R/C Q004-318M DEVSCOPE 07/17 12/17
CO#: 01 IFDS DD 100 IFA DESIGN DESIGN DURING CONSTRUCTIO 500 0 06/19
CO#: 02 IFDS DD 100 IFA DESIGN DESIGN DURING CONSTRUCTIO 500 0 06/19

IFSP SU 200 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 155 0 06/19

846 P-4ANCH04 Anchor Park - Astoria Park Phase 2B: Charybdis Plgd CS R/C DEVSCOPE 07/17 12/17
IFDS DD 100 IFA DESIGN DESIGN DURING CONSTRUCTIO 218 0 06/19

CO#: 01 IFDS DD 100 IFA DESIGN DESIGN DURING CONSTRUCTIO 218 0 06/19
IFSP SU 200 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 218 0 06/19

CO#: 01 IFSP SU 200 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 218 0 06/19

846 P-4BIGBSH Big Bush Park Playground R/C Q205A-115M DEVSCOPE 07/14 09/14
CONS 360 CONSTRUCTION 7 0 06/19

846 P-4BSDWK5 RECONSTRUCTION OF SIDEWALKS(QUEENS CB 8-14) QG-905M DEVSCOPE 07/04 09/04
CO#: RR CONS GE 200 CONSTRUCTION GENERAL 92 0 06/20

846 P-4BWIDEL QUEENS - COUNCIL & MAYORAL MULTI SITE QG-1116M DEVSCOPE 07/16 12/16
CONS 410 CONSTRUCTION 8 0 06/19

846 P-4BWIDEM QUEENS - MULTI SITE QG-1216M DEVSCOPE 07/16 01/17
CONS 420 CONSTRUCTION 12 0 06/19
CONS 440 CONSTRUCTION 24 0 06/19

846 P-4CARSON Silent Spring Playground R/C Q300-116M DEVSCOPE 07/14 09/14
CONS 410 CONSTRUCTION 74 0 06/19
CONS 420 CONSTRUCTION 100 0 06/20

846 P-4CPIAHP CPI PH2 - Astoria Health Playground R/C Q123-116M DEVSCOPE 07/15 09/15
CO#: 03 IFDS DD 100 IFA DESIGN DESIGN DURING CONSTRUCTIO 5 0 06/19
CO#: 01 IFSP SU 200 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 41 0 06/19

CONS 410 CONSTRUCTION 344 0 06/19
CONS 420 CONSTRUCTION 400 0 06/20
CONS 430 CONSTRUCTION 51 0 06/20
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846 P-4CPIALM CPI PH2 - Almeda Playground Reconstruction Q443-117M
CO#: 03 IFDS DD 150 IFA DESIGN DESIGN DURING CONSTRUCTIO 156 0 06/19
CO#: 04 IFDS DD 150 IFA DESIGN DESIGN DURING CONSTRUCTIO 544 0 06/19

IFSP SU 200 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 41 0 06/19
CO#: 01 IFSP SU 200 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 41 0 06/19

CONS GE 300 CONSTRUCTION GENERAL 5,576 0 06/19
CNSP 350 CONSTRUCTION SUPERVISION 544 0 06/19
CONS 400 CONSTRUCTION 684 0 06/20

846 P-4CPIAST CPI PH1- Astoria Heights Playground R/C Q014-115M DEVSCOPE 07/14 12/14
CONS 333 CONSTRUCTION 132 0 06/20
CONS WB 360 CONSTRUCTION WATERWAY BRIDGES 25 0 06/20

846 P-4CPIBN5 CPI PH1- RC- Astoria Heights & Bowne Plgd C/S QG-1015M DEVSCOPE 07/15 09/15
CONS 335 CONSTRUCTION 150 0 06/19
CONS 336 CONSTRUCTION 251 0 06/19

846 P-4CPIBOW CPI PH1- Bowne Playground R/C Q308-115M DEVSCOPE 07/14 12/14
DSGN 111 DESIGN 2 0 06/20

CO#: 03 IFSP SU 200 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 534 0 06/19
CO#: RR CONS 300 CONSTRUCTION 1 0 06/19

CONS 321 CONSTRUCTION 3 0 06/19
CONS WB 330 CONSTRUCTION WATERWAY BRIDGES 5 0 06/19
CONS 360 CONSTRUCTION 243 0 06/19
CONS 370 CONSTRUCTION 100 0 06/20

846 P-4CPICHP CPI PH2 - Chappetto Square R/C Q066H-118M DEVSCOPE 07/16 12/16
IFSP SU 200 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 75 0 06/19
CONS GE 300 CONSTRUCTION GENERAL 3,258 0 06/20
CNSP 350 CONSTRUCTION SUPERVISION 502 0 06/20
CONS 400 CONSTRUCTION 752 0 06/20

846 P-4CPICMA CPI PH1- Louis Simeone Park R/C Q474-115M
CONS 467 CONSTRUCTION 50 0 06/19

846 P-4CPIGRS CPI PH1- Grassmere Playground R/C Q353-115M DEVSCOPE 07/14 09/14
CONS 334 CONSTRUCTION 46 0 06/19
CNSP 355 CONSTRUCTION SUPERVISION 81 0 06/19

846 P-4CPIP35 CPI PH2 - Playground Thirty Five XXXV R/C Q296-116M DEVSCOPE 07/16 12/16
CO#: 04 IFDS DD 100 IFA DESIGN DESIGN DURING CONSTRUCTIO 23 0 06/19

IFSP SU 200 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 36 0 06/19
CONS 405 CONSTRUCTION 247 0 06/19
CONS 410 CONSTRUCTION 80 0 06/19

846 P-4CPIRCP CPI PH1 - Conch Playground R/C Q394-115M DEVSCOPE 07/14 09/14
CO#: 04 IFSP SU 200 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 534 0 06/19

CONS 370 CONSTRUCTION 159 0 06/19

846 P-4CUNPLG Redwood Playground in Cunningham Park R/C Q021-117M DEVSCOPE 07/15 09/15
IFSP SU 200 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 339 0 06/19
CONS 400 CONSTRUCTION 169 0 06/19
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846 P-4DUTCH1 Dutch Kills Comfort Station Q218-216M DEVSCOPE 07/16 12/16
CO#: 02 IFSP SU 400 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 18 0 06/19

846 P-4FMGARG Flushing Meadows Corona Park Garage DEVSCOPE 07/15 12/15
IFSP SU 200 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 100 0 06/19

846 P-4FMMAUR FMCP Mauro Playground Upgrades Q099-917M DEVSCOPE 07/15 09/15
IFSP SU 200 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 136 0 06/19

CO#: 01 IFSP SU 200 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 136 0 06/20

846 P-4FTTOTB FT. TOTTEN PK CHAPEL & COMMANDER'S HOUSE Q458-112M DEVSCOPE 07/11 09/11
CO#: 02 IFSP SU 200 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 290 0 06/19
CO#: 03 IFSP SU 200 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 390 0 06/19

CONS 320 CONSTRUCTION 390 0 06/19
CONS 325 CONSTRUCTION 218 0 06/20

846 P-4HKRINK Roller Hockey Rinks Multi-Site QG-416M DEVSCOPE 07/16 12/16
CO#: 02 IFDS DD 100 IFA DESIGN DESIGN DURING CONSTRUCTIO 75 0 06/19

CONS 400 CONSTRUCTION 49 0 06/19
CONS 410 CONSTRUCTION 46 0 06/20
CONS 420 CONSTRUCTION 51 0 06/19

846 P-4IDLEPK Idlewild Pk-forest restoration & tree plant. Q392-115M DEVSCOPE 02/15 05/15
CO#: 01 IFDS DD 100 IFA DESIGN DESIGN DURING CONSTRUCTIO 174 0 06/19
CO#: 01 IFSP SU 200 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 174 0 06/19

846 P-4NFWF01 NFWF - Alley Pond Park Living Shoreline Construction DEVSCOPE 07/17 12/17
DSGN 310 DESIGN 0 8 06/19
CONS 320 CONSTRUCTION 0 18 06/19

846 P-4NRGTRE FY13 NRG & Street Trees in Queens QG-313M DEVSCOPE 07/12 09/12
IFSP 200 IFA CONSTRUCTION SUPERVIS 100 0 06/19

CO#: 01 IFSP 200 IFA CONSTRUCTION SUPERVIS 100 0 06/19

846 P-4OVERLK Overlook Park R/C Q299-117M DEVSCOPE 07/16 12/16
IFDS DD 105 IFA DESIGN DESIGN DURING CONSTRUCTIO 119 0 12/18
IFSP SU 205 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 309 0 06/19

846 P-4PDLBRC Lost Battalion Rec Ctr RC Q401-115M DEVSCOPE 07/14 09/17
DSGN 112 DESIGN 7 0 06/19
IFSP SU 250 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 44 0 06/20

846 P-4PLG13E FY13 Queens Plgrd Multisite QG-613M DEVSCOPE 07/12 09/12
CONS GE 101 CONSTRUCTION GENERAL 4 0 06/20
CONS 105 CONSTRUCTION 21 0 06/20

846 P-4PLG13F FY13 Queens Plgrd Multisite QG-1313M DEVSCOPE 07/13 09/13
CONS 442 CONSTRUCTION 9 0 06/19

846 P-4PLG15B FY15 Queens Plgrd Multisite QG-615MA DEVSCOPE 07/14 09/14
CONS 330 CONSTRUCTION 146 0 06/20
CONS 400 CONSTRUCTION 55 0 06/20
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846 P-4PL15A1 A.R.R.O.W. Field House Community Garden & Plgd QG-715M $ DEVSCOPE 07/16 12/16
CONS 410 CONSTRUCTION 22 0 06/20

846 P-4PL15A2 Ruoff Triangle R/C QG-715M $ DEVSCOPE 07/16 12/16
CO#: 01 IFSP SU 200 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 43 0 06/19

CONS 400 CONSTRUCTION 1 0 06/20
CONS 410 CONSTRUCTION 10 0 06/20

846 P-4PL15A3 Oakridge Drive Turn/Forest Park Drive R/C QG-715M $
CO#: 01 IFSP SU 200 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 25 0 06/19

CONS 400 CONSTRUCTION 4 0 06/20

846 P-4PL15A4 Beach 108 St. Sidewalks and Fencing R/C QG-715M $
IFSP SU 200 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 27 0 06/19
CONS 410 CONSTRUCTION 14 0 06/20

846 P-4PL15A5 Kissena Corridor Park Path R/C QG-715M $
IFDS DD 100 IFA DESIGN DESIGN DURING CONSTRUCTIO 21 0 06/19
IFSP SU 200 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 21 0 06/19
CONS 400 CONSTRUCTION 11 0 06/19

846 P-4PNYTP1 PlaNYC - FY09 Street Tree Procurement (QG-1808MA) DEVSCOPE 07/09 09/09
IFSP SU 160 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 630 0 06/19

846 P-4PNYT28 PlaNYC FY17 Street Tree Queens CB 7,8,11 QG- DEVSCOPE 07/16 12/16
CO#: 01 IFSP SU 200 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 149 0 06/19

846 P-4PNYT30 PlaNYC FY18 Street Tree Queens CB 12,13,14 DEVSCOPE 07/17 12/17
IFSP SU 200 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 315 0 06/19

846 P-4PNYT31 PlaNYC FY19 Street Tree Queens CB 1-5 QG-716MR
IFDS 100 IFA DESIGN 314 0 06/19
IFSP 200 IFA CONSTRUCTION SUPERVIS 314 0 06/19

846 P-4PWOB01 PWOB - FMCP Henry Hudson Entrance DEVSCOPE 07/16 12/16
CO#: 02 IFDS DD 100 IFA DESIGN DESIGN DURING CONSTRUCTIO 80 0 06/19

IFSP SU 200 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 500 0 06/20
CONS WB 300 CONSTRUCTION WATERWAY BRIDGES 3,503 0 06/19
CONS 310 CONSTRUCTION 12 0 06/19
CONS WB 400 CONSTRUCTION WATERWAY BRIDGES 545 0 06/19
CONS 410 CONSTRUCTION 452 0 06/20

846 P-4RDGEWD Rosemary's Plgd R/C Q398-117M DEVSCOPE 07/15 09/15
CO#: 03 IFDS DD 100 IFA DESIGN DESIGN DURING CONSTRUCTIO 125 0 06/19

846 P-4RECQNS RC Sorrentino Rec Ctr in Queens Q446-116MA DEVSCOPE 07/15 09/15
CO#: 01 IFSP SU 200 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 88 0 06/19

CONS 305 CONSTRUCTION 102 0 06/19

846 P-4SAND01 SANDY - Sunset Cove Salt Marsh Restoration Q498-115M DEVSCOPE 07/16 12/16
IFSP SU 200 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 75 0 06/19
CONS 302 CONSTRUCTION 0 1 06/19
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846 P-4SAND02 SANDY - Spring Creek Pk GI Resiliency Q165-116M DEVSCOPE 07/16 12/16
CO#: 04 IFDS DD 100 IFA DESIGN DESIGN DURING CONSTRUCTIO 374 0 06/19

IFSP SU 200 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 287 0 06/19
CO#: 02 IFSP SU 200 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 287 0 06/19

CONS GE 310 CONSTRUCTION GENERAL 0 2,453 06/19
CNSP 350 CONSTRUCTION SUPERVISION 0 245 06/19
CONS 400 CONSTRUCTION 0 245 06/19
CONS 500 CONSTRUCTION 0 49 06/19

846 P-4SAND03 SANDY - Spring Creek Reforestation CNYG-316M DEVSCOPE 07/16 12/16
IFSP SU 200 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 26 0 06/19
CNSP GE 350 CONSTRUCTION SUPERVISION GENERAL 0 30 08/18

846 P-4SNDPIP Sandpiper Plgd RC (Q163-215M) DEVSCOPE 07/14 09/14
CNSP GE 520 CONSTRUCTION SUPERVISION GENERAL 235 0 10/18
CONS 521 CONSTRUCTION 464 0 06/20

846 P-4TRE18A FY18 Street Tree Queens CBs 1-5 QG- DEVSCOPE 07/17 12/17
IFSP SU 200 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 380 0 06/19

846 P-4TRE18B FY18 Street Tree Queens CBs 6,9,10QG- DEVSCOPE 07/17 12/17
IFSP SU 200 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 133 0 06/19
CONS 310 CONSTRUCTION 0 1,180 06/19

846 P-4TRE19A FY19 Street Tree Queens CBs 6,9,10 QG-816MR
IFDS 100 IFA DESIGN 309 0 06/19
IFSP 200 IFA CONSTRUCTION SUPERVIS 309 0 06/19

846 P-4TRE19B FY19 Street Tree Queens CBs 7,8,11 QG-916MR
IFDS 100 IFA DESIGN 270 0 06/19
IFSP 200 IFA CONSTRUCTION SUPERVIS 270 0 06/19

846 P-4VIETNA VIETNAM VETERAN MEMORIAL - ELMHURST PARK Q492-117M DEVSCOPE 07/06 09/06
IFSP SU 115 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 36 0 06/19

846 P-4WCONED Recon 9Q45 V286-27Kv Electric Feeder & Network Protector DEVSCOPE 07/17 12/17
CONS 110 CONSTRUCTION 1 0 06/19

846 P-401DKLL Dutch Kills Playground R/C Q218-116M DEVSCOPE 07/16 12/16
CO#: 02 IFDS DD 100 IFA DESIGN DESIGN DURING CONSTRUCTIO 150 0 06/19
CO#: 02 IFSP SU 200 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 306 0 06/19

846 P-401HCSW Hallets Cove Seawall DEVSCOPE 07/17 12/17
CO#: 01 IFDS DD 100 IFA DESIGN DESIGN DURING CONSTRUCTIO 152 0 06/19

IFSP SU 200 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 221 0 06/19
CO#: 01 IFSP SU 200 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 222 0 06/19

846 P-403MOS2 BULOVA/MOSER PK BOCCE CT, PE AND SPRAY SHOWER Q366-116M DEVSCOPE 07/14 09/14
CONS 450 CONSTRUCTION 50 0 06/19
CONS 460 CONSTRUCTION 125 0 06/20

846 P-403TTOT Travers Park Tot Lot R/C Q303-117M DEVSCOPE 07/16 12/16
CO#: 01 IFDS DD 100 IFA DESIGN DESIGN DURING CONSTRUCTIO 114 0 06/19
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IFSP SU 200 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 182 0 06/19
CO#: 01 IFSP SU 200 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 182 0 06/19

846 P-404CCPS Moore Homestead Playground R/C Q361-115M DEVSCOPE 07/13 09/13
DSGN 460 DESIGN 1 0 06/19
DSGN 465 DESIGN 3 0 06/19
CONS WB 470 CONSTRUCTION WATERWAY BRIDGES 41 0 06/19
CNSP 480 CONSTRUCTION SUPERVISION 4 0 06/19
CNSP 485 CONSTRUCTION SUPERVISION 34 0 06/19
CONS WB 490 CONSTRUCTION WATERWAY BRIDGES 374 0 06/19

846 P-405HPRR Highland Park Ridgewood Reservoir Site Restoration DEVSCOPE 07/17 12/17
IFSP SU 200 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 82 0 06/20

CO#: 01 IFSP SU 200 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 82 0 06/20

846 P-405MPST Frank Principe Park (Maurice Pk) Synthetic Fields Q131-115M DEVSCOPE 07/06 09/06
IFSP 200 IFA CONSTRUCTION SUPERVIS 70 0 06/19

846 P-405RRGH Ridgewood Reservoir Gatehouse Rehab DEVSCOPE 07/17 12/17
CO#: 01 IFDS 100 IFA DESIGN 664 0 06/19

IFSP 200 IFA CONSTRUCTION SUPERVIS 482 0 06/19
CO#: 01 IFSP 200 IFA CONSTRUCTION SUPERVIS 482 0 06/19

846 P-407BAYM Bayside Marina Electrical Update Q135-115M DEVSCOPE 07/16 12/16
CONS 310 CONSTRUCTION 13 0 06/19
CONS 320 CONSTRUCTION 52 0 06/19

846 P-407MPSW MACNEIL PARK SEAWALL Q009-114MA DEVSCOPE 07/13 09/13
CONS GE 420 CONSTRUCTION GENERAL 10 0 10/18
CONS 421 CONSTRUCTION 30 0 06/19
CONS 430 CONSTRUCTION 400 0 06/20

846 P-408AUS2 JOE AUSTIN SYNTHETIC TURF DRAINAGE RC Q391-116M DEVSCOPE 07/14 09/14
CONS 430 CONSTRUCTION 169 0 06/20

846 P-408BRIA Briarwood Plgd and Phil Rizzuto Park R/C QG-116MA DEVSCOPE 07/14 09/14
CONS 420 CONSTRUCTION 127 0 06/19
CONS 430 CONSTRUCTION 25 0 06/19

846 P-408CPGA Cunningham Park Garage Space Conversion DEVSCOPE 07/16 12/16
IFSP SU 200 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 155 0 06/19
DSGN 301 DESIGN 55 0 06/19
DSGN 305 DESIGN 1,114 0 06/19
DSGN 310 DESIGN 62 0 06/19
SVCS 311 SERVICES 50 0 06/19

846 P-408CPPA Cunningham Park Picnic Area RC Q021-115M DEVSCOPE 07/13 09/13
CO#: RR CONS 570 CONSTRUCTION 18 0 06/19

CONS GE 585 CONSTRUCTION GENERAL 47 0 06/19
CONS 590 CONSTRUCTION 200 0 06/20

846 P-409MARD Glendale Entrance to Forest Park Q015-217M DEVSCOPE 07/15 09/15
IFSP SU 200 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 91 0 06/19

CO#: 01 IFSP SU 200 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 91 0 06/19
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846 P-411APLS Alley Pond Park Living Shoreline Construction DEVSCOPE 07/17 12/17
CONS GE 300 CONSTRUCTION GENERAL 0 291 06/19
CONS 400 CONSTRUCTION 0 29 06/19

846 P-412BPP4 Athletic Courts Multi-Site QG-216M DEVSCOPE 07/15 09/15
CONS 353 CONSTRUCTION 137 0 06/19

846 P-412DOP2 DANIEL O'CONNELL PLAYGD. C/S Q106-113M DEVSCOPE 07/08 09/08
CONS GE 510 CONSTRUCTION GENERAL 31 0 06/19
CONS GE 520 CONSTRUCTION GENERAL 122 0 06/19
CONS GE 530 CONSTRUCTION GENERAL 739 0 06/19
CONS GE 540 CONSTRUCTION GENERAL 125 0 06/19

846 P-412NORI Norelli-Hargreaves Playground R/C Q220-116M DEVSCOPE 07/15 09/15
CONS GE 400 CONSTRUCTION GENERAL 496 0 07/18
CONS 410 CONSTRUCTION 250 0 06/20

846 P-412RWTT Roy Wilkins Park Turf and Track Upgrades Q448-116M DEVSCOPE 07/15 09/15
IFSP 200 IFA CONSTRUCTION SUPERVIS 218 0 06/19

CO#: 01 IFSP SU 200 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 351 0 06/19

846 P-413COVE Sunset Cove Salt Marsh Restoration Q498-115M DEVSCOPE 07/15 09/15
CONS 313 CONSTRUCTION 0 1 06/19
CONS 490 CONSTRUCTION 666 0 06/19

846 P-413IDPK IDLEWILD PK MARSH NATURE CENTER Q392-210M DEVSCOPE 07/08 10/08
CONS 101 CONSTRUCTION 635 0 06/19

846 P-413LPL3 Laurelton Plgd and Bayswater Park Skate Elements QG-316M DEVSCOPE 07/13 09/13
CONS WB 360 CONSTRUCTION WATERWAY BRIDGES 35 0 06/19
CONS 430 CONSTRUCTION 200 0 06/20
CONS 435 CONSTRUCTION 49 0 06/19

846 P-414BAY6 Michaelis-Bayswater Park Reconstruction DEVSCOPE 07/17 12/17
DSGN 002 DESIGN 44 0 06/20
CONS GE 300 CONSTRUCTION GENERAL 3,350 0 06/20
CNSP 350 CONSTRUCTION SUPERVISION 332 0 06/20
CONS 400 CONSTRUCTION 21 0 06/20
CONS 401 CONSTRUCTION 288 0 06/20

846 P-414BC88 Beach 88th Street Park Construction DEVSCOPE 07/17 12/17
DSGN 310 DESIGN 6 0 06/20
CONS 320 CONSTRUCTION 176 0 06/20

846 P-414B108 Beach 108th Esplanade Improvements DEVSCOPE 07/17 12/17
CO#: 01 IFDS 100 IFA DESIGN 152 0 06/19

IFSP 200 IFA CONSTRUCTION SUPERVIS 152 0 06/19
CO#: 01 IFSP 200 IFA CONSTRUCTION SUPERVIS 152 0 06/19

DSGN 300 DESIGN 0 156 06/19
DSGN 310 DESIGN 0 16 06/19

846 P-414RBHD Rockaway Beach Shorefront Pkwy Handball Courts Q163-315M DEVSCOPE 07/13 09/13
CONS 430 CONSTRUCTION 17 0 06/19
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846 P-414RKSP ROCKAWAY BEACH SKATE PARK FACILITY- RC Q163-111MA DEVSCOPE 07/10 09/10
CONS 195 CONSTRUCTION 150 0 06/19
CONS GE 200 CONSTRUCTION GENERAL 321 0 06/19
CONS 290 CONSTRUCTION 48 0 06/19

846 P-414SRHV SORRENTINO RECR CTR HVAC Q446-216M DEVSCOPE 07/15 09/15
CO#: 01 IFSP SU 200 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 139 0 06/19

CONS 315 CONSTRUCTION 123 0 06/19
CONS GE 320 CONSTRUCTION GENERAL 3 0 06/19

846 P-414TRB2 Tribute Park Reconstruction Q028-116M DEVSCOPE 07/15 09/15
CONS 410 CONSTRUCTION 266 0 06/19

846 P-415AQUA FMCP - Aquatic Center Roof Replacement DEVSCOPE 07/17 12/17
CO#: 01 IFDS DD 100 IFA DESIGN DESIGN DURING CONSTRUCTIO 996 0 06/19
CO#: 02 IFDS DD 100 IFA DESIGN DESIGN DURING CONSTRUCTIO 1,096 0 06/19

846 P-415FOTF FMCP - Fourtain of the Fairs R/C Q099-117M DEVSCOPE 07/16 12/16
IFSP SU 200 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 416 0 06/19

CO#: 01 IFSP SU 200 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 416 0 06/19

846 P-415LWCS FMCP - Lawrence Playground Comfort Station R/C Q099-817MA DEVSCOPE 07/17 12/17
IFSP SU 200 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 200 0 06/19

846 P-415LWP2 FMCP - Lawrence Playground R/C Q099-717M DEVSCOPE 07/17 12/17
IFSP SU 200 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 384 0 06/19

CO#: 01 IFSP SU 200 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 384 0 06/19
CONS 310 CONSTRUCTION 55 0 06/19
CONS 400 CONSTRUCTION 329 0 06/19

846 P-415WRD2 FMCP - World's Fair Marina Pier 1 & 3 R/C DEVSCOPE 07/17 12/17
CONS GE 310 CONSTRUCTION GENERAL 31,100 0 06/20
CONS 400 CONSTRUCTION 3,109 0 06/21

846 P-415WRLD FMCP - World's Fair Playground Asphalt Field Q099-517M DEVSCOPE 07/15 09/15
CO#: 01 IFDS DD 100 IFA DESIGN DESIGN DURING CONSTRUCTIO 182 0 06/19

846 P-5ANCH01 Anchor Park Site - South Pk Fresh kills DEVSCOPE 07/16 12/16
CO#: 01 IFDS DD 100 IFA DESIGN DESIGN DURING CONSTRUCTIO 273 0 06/19

IFSP SU 200 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 273 0 06/19
CO#: 01 IFSP SU 200 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 273 0 06/19

846 P-5BUNBCH Buono Beach-Reconstruction of Fountain
CONS 300 CONSTRUCTION 131 0 06/19

846 P-5CARLPK Carlton Park & Ida Court--Basketball Courts and Field DEVSCOPE 07/15 09/15
CO#: A CONS WB 330 CONSTRUCTION WATERWAY BRIDGES 58 0 06/19

846 P-5CONNFR Conference House Pk-pathways, parking lot R006-114M DEVSCOPE 07/17 12/17
CONS 306 CONSTRUCTION 23 0 06/19

846 P-5CPIBN6 CPI - SI Comfort Stations-Bundle 2 RG-515M DEVSCOPE 07/15 09/15
CNSP SU 231 CONSTRUCTION SUPERVISION CONSULTANT SUPERVISION OF 1 0 06/19
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CO#: 01 DSGN 305 DESIGN 1 0 06/19
CO#: 01 CONS GE 306 CONSTRUCTION GENERAL 100 0 06/19

CONS GE 339 CONSTRUCTION GENERAL 1 0 06/19
CONS GE 342 CONSTRUCTION GENERAL 61 0 06/19

846 P-5CPIB12 CPI PH1- SI COMFORT STATIONS -BUNDLE 3 RG-216MA DEVSCOPE 07/17 12/17
CONS GE 331 CONSTRUCTION GENERAL 1 0 06/19
CONS 341 CONSTRUCTION 499 0 06/19
CONS GE 345 CONSTRUCTION GENERAL 1,448 0 06/20

846 P-5CPIDMT CPI PH1 - DeMatti Plgd DEVSCOPE 07/14 12/14
CO#: 01 IFSP SU 200 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 560 0 06/19
CO#: RR CONS 305 CONSTRUCTION 450 0 06/19

CONS GE 310 CONSTRUCTION GENERAL 7 0 06/19
CONS 410 CONSTRUCTION 102 0 06/19
CONS WB 517 CONSTRUCTION WATERWAY BRIDGES 7 0 06/19
CONS WB 530 CONSTRUCTION WATERWAY BRIDGES 11 0 06/19

846 P-5CPIGVP CPI PH1- Grandview Playground-reconstruction DEVSCOPE 07/14 02/15
CO#: 01 CONS GE 133 CONSTRUCTION GENERAL 38 0 06/19

CONS WB 135 CONSTRUCTION WATERWAY BRIDGES 30 0 06/19
CONS GE 136 CONSTRUCTION GENERAL 65 0 06/19
CONS WB 138 CONSTRUCTION WATERWAY BRIDGES 44 0 06/19

846 P-5CPILEV CPI PH 1 - Levy Plgrd Construction R033
CO#: RR CONS 340 CONSTRUCTION 4 0 06/19

CONS 341 CONSTRUCTION 216 0 06/19

846 P-5CPIMDP CPI PH1- McDonald Playground reconstruction DEVSCOPE 07/14 01/15
CONS GE 421 CONSTRUCTION GENERAL 558 0 06/19

846 P-5CPIMH CPI PH2 - Mariner's Harbor Playground-reconstruction R DEVSCOPE 07/17 12/17
IFSP SU 200 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 28 0 06/20
DSGN 300 DESIGN 46 0 07/18
DSGN 301 DESIGN 5 0 06/20
CONS GE 310 CONSTRUCTION GENERAL 1,755 0 06/20
CNSP 350 CONSTRUCTION SUPERVISION 181 0 06/20
CONS 400 CONSTRUCTION 271 0 06/20

846 P-5CPISTP CPI PH2 - Stapleton Playground-reconstruction R DEVSCOPE 07/16 12/16
IFSP SU 200 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 112 0 06/19
DSGN 302 DESIGN 628 0 06/19
CONS GE 310 CONSTRUCTION GENERAL 116 0 06/19
CONS GE 315 CONSTRUCTION GENERAL 2,900 0 06/19
CONS GE 320 CONSTRUCTION GENERAL 477 0 06/19
CONS GE 330 CONSTRUCTION GENERAL 4,688 0 06/19
CONS GE 335 CONSTRUCTION GENERAL 883 0 06/19

846 P-5FRESHS Fresh Kills - Springville Greenway bicycle path RG-410M DEVSCOPE 07/10 09/10
CONS GE 216 CONSTRUCTION GENERAL 0 796 06/20

846 P-5IRENE IRENE - Wolfe's Pond Park Berm DEVSCOPE 07/17 12/17
CONS 100 CONSTRUCTION 89 0 06/19

CO#: 01 IFDS DD 110 IFA DESIGN DESIGN DURING CONSTRUCTIO 54 0 06/19
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CONS 161 CONSTRUCTION 0 20 06/19
IFSP SU 210 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 114 0 06/19

846 P-5MCARPK Gen. MacArthur Park Baseball Field Renovation DEVSCOPE 07/15 09/15
CONS WB 310 CONSTRUCTION WATERWAY BRIDGES 50 0 06/19
CONS WB 320 CONSTRUCTION WATERWAY BRIDGES 450 0 06/19

846 P-5PLG13C Reconstruction of plgrnds in SI /RG-214M DEVSCOPE 07/13 02/14
CO#: 02 IFDS DD 100 IFA DESIGN DESIGN DURING CONSTRUCTIO 126 0 06/19
CO#: 02 IFSP SU 200 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 218 0 06/19
CO#: R2 CONS 400 CONSTRUCTION 49 0 06/19
CO#: RR CONS GE 400 CONSTRUCTION GENERAL 4 0 06/19
CO#: R1 CONS GE 400 CONSTRUCTION GENERAL 94 0 06/19

CONS GE 401 CONSTRUCTION GENERAL 205 0 06/19
CONS 410 CONSTRUCTION 71 0 06/19
CONS 411 CONSTRUCTION 88 0 06/19

846 P-5PLG15B R/C of parks & plgr in Staten Island RG-315M DEVSCOPE 07/16 12/16
CO#: 01 IFSP 205 IFA CONSTRUCTION SUPERVIS 195 0 06/19

CONS 300 CONSTRUCTION 672 0 06/19
CONS 312 CONSTRUCTION 11 0 06/19

846 P-5PL15A1 $1Contract-Tennis Court at Skyline Plgr WO1 RG-215M
CONS 302 CONSTRUCTION 28 0 06/19

846 P-5PL15A2 $1Contract-R/C of rain garden at Mahoney Plgr WO2 RG-215M
CONS 310 CONSTRUCTION 21 0 06/19
CONS 315 CONSTRUCTION 83 0 07/18

846 P-5PL15A5 $1Contract-Silver Lake Pk Path R/C WO# RG-215M
CONS 305 CONSTRUCTION 96 0 06/19

846 P-5PL15A6 $1Contract-Clove Lake Pk Parking WO#6 RG-215M
IFDS DD 100 IFA DESIGN DESIGN DURING CONSTRUCTIO 23 0 06/19
IFSP SU 200 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 23 0 06/19
CONS 300 CONSTRUCTION 108 0 07/18
CONS 305 CONSTRUCTION 17 0 08/19

846 P-5PNYC07 PlaNYC-Ocean Breeze Beach Parking Lot DEVSCOPE 07/18 12/18
CONS GE 300 CONSTRUCTION GENERAL 20 0 06/20
CONS GE 305 CONSTRUCTION GENERAL 370 0 06/21

846 P-5RECSI Recon Greenbelt Rec Ctr in Staten Island DEVSCOPE 07/15 09/15
IFSP SU 200 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 87 0 06/19

CO#: 01 IFSP SU 200 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 87 0 06/19

846 P-5TPSBF Tappen Park & South Beach Fountain Reconstruction
CONS 300 CONSTRUCTION 166 0 06/19

846 P-5TREEFA Fairview Pk -Reforestation R153-117MA DEVSCOPE 07/16 12/16
IFSP SU 200 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 116 0 06/19

846 P-5TRE17A FY17 Street Trees Staten Island, CB 1-3 RG- DEVSCOPE 07/16 12/16
CO#: 03 IFDS DD 100 IFA DESIGN DESIGN DURING CONSTRUCTIO 100 0 06/19
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CO#: 01 IFSP SU 200 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 125 0 06/19

846 P-5TRE18A FY18 Street Trees Staten Island, CB 1-3 RG- DEVSCOPE 07/17 12/17
IFSP SU 200 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 241 0 06/19
CONS 315 CONSTRUCTION 0 295 06/19

846 P-5WPBERM Wolfe's Pond Park Berm DEVSCOPE 07/13 09/13
CONS GE 301 CONSTRUCTION GENERAL 604 0 06/19
SVCS 305 SERVICES 31 0 06/19
CONS 310 CONSTRUCTION 28 0 06/19
CONS 315 CONSTRUCTION 22 0 06/19
CONS 320 CONSTRUCTION 4 0 06/19

846 P-5WPPLGR Wolf Pond Pk Plgr R031-115M DEVSCOPE 07/17 12/17
CONS 302 CONSTRUCTION 200 0 06/19
CONS 304 CONSTRUCTION 101 0 06/19
CONS 306 CONSTRUCTION 1 0 06/19
CONS 307 CONSTRUCTION 20 0 06/19

846 P-500ARPG CPI PH1- Arrochar Upper Plgrd Reconstruction DEVSCOPE 07/14 09/14
CONS 317 CONSTRUCTION 38 0 06/19

CO#: RR CONS 400 CONSTRUCTION 5 0 06/19
CONS 407 CONSTRUCTION 252 0 06/19

846 P-501ALIC Alice Austen House-Exterior Lighting & Security System DEVSCOPE 07/07 09/07
CONS 420 CONSTRUCTION 26 0 06/19
CONS 430 CONSTRUCTION 4 0 06/19
CONS 440 CONSTRUCTION 64 0 06/19

846 P-501BLIS Blissenbach Marina-Demolition R160-113M DEVSCOPE 07/17 12/17
CONS 302 CONSTRUCTION 203 0 06/21

846 P-501CLRT Clove Lakes Pk-5K cross country trail R005-115M DEVSCOPE 07/14 09/14
CONS 315 CONSTRUCTION 141 0 06/19

846 P-501FABL Faber Park -Istallation of active recreation, lighting-R
IFSP SU 020 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 700 0 06/19
DSGN 101 DESIGN 45 0 06/19
CONS WB 300 CONSTRUCTION WATERWAY BRIDGES 4,005 0 06/19

846 P-502GRBP Greenbelt Rec.Cntr-Constr. of additional parking R129- DEVSCOPE 07/15 09/15
CONS 310 CONSTRUCTION 108 0 06/19

846 P-502NDPK New Dorp Center Kitchen Recon. (R016-214MA) DEVSCOPE 07/17 12/17
CONS GE 360 CONSTRUCTION GENERAL 487 0 06/19

846 P-503CRBP CONSTR OF CRESCENT BEACH PARK DEVSCOPE 07/08 06/11
CONS 410 CONSTRUCTION 192 0 06/19
CONS 420 CONSTRUCTION 1 0 06/19

846 P-6ARAEQP Aramark equipment DEVSCOPE 07/17 12/17
EQFN 300 EQUIPMENT AND FURNITURE 0 172 06/19
EQFN 301 EQUIPMENT AND FURNITURE 0 150 06/19
EQFN 302 EQUIPMENT AND FURNITURE 0 211 06/19
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EQFN 305 EQUIPMENT AND FURNITURE 0 138 06/19
EQFN 306 EQUIPMENT AND FURNITURE 0 86 06/19

846 P-6ARECR5 RECREATION & NATURE CTRS-REQUIREMENTS ARCH CNYG-905MA DEVSCOPE 07/06 09/06
CO#: D1 CONS GE 200 CONSTRUCTION GENERAL 98- 0 07/18

846 P-6A93318 VEHICLES & EQUIPMENT - FY18 MAYOR FUNDED
CO#: 01 EQFN 203 EQUIPMENT AND FURNITURE 42 0 06/19
CO#: 01 EQFN 205 EQUIPMENT AND FURNITURE 1 0 06/19

EQFN 206 EQUIPMENT AND FURNITURE 1,710 0 06/19
EQFN 226 EQUIPMENT AND FURNITURE 1,281 0 06/19

846 P-6BLDG13 RC OF C/S & FACILITIES AT VARIOUS PKS QG-1413M DEVSCOPE 07/13 09/13
CONS 411 CONSTRUCTION 40 0 06/19
CONS GE 412 CONSTRUCTION GENERAL 31 0 06/19
CONS GE 413 CONSTRUCTION GENERAL 329 0 06/19

846 P-6BLDG9A FY10 Building Requirements (CNYG-209M) DEVSCOPE 09/12 12/12
CO#: D1 CONS GE 300 CONSTRUCTION GENERAL 110- 0 07/18
CO#: DR CONS GE 325 CONSTRUCTION GENERAL 253- 0 07/18
CO#: DR CONS GE 350 CONSTRUCTION GENERAL 5- 0 07/18
CO#: DR CONS GE 351 CONSTRUCTION GENERAL 67- 0 07/18

846 P-6BLDG9C FY10 Building Requirements (CNYG-409M) DEVSCOPE 07/10 09/10
CO#: R1 CONS GE 305 CONSTRUCTION GENERAL 21 0 06/19
CO#: R3 CONS GE 305 CONSTRUCTION GENERAL 300 0 06/19

CONS GE 308 CONSTRUCTION GENERAL 2 0 06/19
CONS GE 310 CONSTRUCTION GENERAL 3 0 06/19

846 P-6BLD14A FY14 BUILDINGS-RC OF C/S & FACILTIES VAR PKS LOC QG-1613MA DEVSCOPE 07/13 09/13
CONS 411 CONSTRUCTION 112 0 06/19

846 P-6BLD14B FY14 BUILDINGS-RC OF C/S & FACILTIES AT VAR PKS & RECR LOC DEVSCOPE 07/13 09/13
CONS 312 CONSTRUCTION 130 0 06/19

846 P-6BLEL14 RC OF ELECTRIC AT FACILITIES & PKS MAYOR FUNDED CNYG-914M DEVSCOPE 07/13 09/13
CO#: D1 CONS GE 300 CONSTRUCTION GENERAL 200- 0 08/18
CO#: RR CONS GE 300 CONSTRUCTION GENERAL 200 0 06/19
CO#: R1 CONS GE 300 CONSTRUCTION GENERAL 200 0 06/19

CONS GE 310 CONSTRUCTION GENERAL 61 0 06/19
CONS GE 320 CONSTRUCTION GENERAL 765 0 06/20

846 P-6BLPB14 RC OF PLUMBING AT FACILITIES & PKS MAYOR FUNDED CNYG-1014M DEVSCOPE 07/13 09/13
CONS GE 330 CONSTRUCTION GENERAL 67 0 06/19
CONS GE 340 CONSTRUCTION GENERAL 1,163 0 06/20

846 P-6BLRC14 RC OF C/S & FACILITIES @ VARIOUS PKS MAYOR FUNDED CNYG-814MA DEVSCOPE 07/13 09/13
CONS GE 300 CONSTRUCTION GENERAL 15 0 06/20
CONS GE 310 CONSTRUCTION GENERAL 69 0 06/20
CONS GE 330 CONSTRUCTION GENERAL 3 0 06/20
CONS GE 331 CONSTRUCTION GENERAL 100 0 06/19
CONS GE 340 CONSTRUCTION GENERAL 300 0 06/19
CONS GE 341 CONSTRUCTION GENERAL 739 0 06/20
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846 P-6BOIL15 MOSHOLU PK CS, PROSPECT PK PAINT SHOP, BENSONHURST SR CTR DEVSCOPE 07/15 09/15
IFSP SU 200 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 46 0 06/19

CO#: 01 IFSP SU 200 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 45 0 06/19

846 P-6BORDRS Parks Without Borders DEVSCOPE 07/15 09/15
CONS WB 004 CONSTRUCTION WATERWAY BRIDGES 490 0 06/19

846 P-6BSBE07 FY07 Citywide Air Quality Testing CNYG-3306M DEVSCOPE 07/07 09/07
CONS GE 114 CONSTRUCTION GENERAL 2 0 06/19

846 P-6CPIBN3 CPI PH1- Construction of CW C/S CNYG-3215M DEVSCOPE 07/14 09/14
CONS GE 296 CONSTRUCTION GENERAL 1,370 0 06/20
CONS WB 361 CONSTRUCTION WATERWAY BRIDGES 350 0 06/19
CONS 401 CONSTRUCTION 1 0 06/19
CONS GE 406 CONSTRUCTION GENERAL 172 0 06/19
CONS GE 430 CONSTRUCTION GENERAL 227 0 06/19

846 P-6CPIBN4 CPI PH1- Bx & Mn C/S-Bundle 4 CNYG-3315M DEVSCOPE 07/14 09/14
CO#: 01 CONS 442 CONSTRUCTION 5 0 08/18

CONS 443 CONSTRUCTION 586 0 06/19

846 P-6CPIPH2 Community Parks Initiative (CPI)
CONS GE 130 CONSTRUCTION GENERAL 24 0 06/19
CONS GE 150 CONSTRUCTION GENERAL 6,744 0 06/21
CONS GE 160 CONSTRUCTION GENERAL 755 0 06/22
CONS GE 190 CONSTRUCTION GENERAL 1,029 0 06/19

846 P-6CWASBR Citwide - HazMat Abatement & Borings
CONS AS 105 CONSTRUCTION ASBESTOS REMOVAL 412 0 06/19
CONS GE 240 CONSTRUCTION GENERAL 12 0 06/19
CONS GE 242 CONSTRUCTION GENERAL 200 0 06/19
CONS GE 250 CONSTRUCTION GENERAL 185 0 06/19
CONS GE 902 CONSTRUCTION GENERAL 283 0 06/19
CONS GE 903 CONSTRUCTION GENERAL 211 0 06/19
CONS GE 904 CONSTRUCTION GENERAL 570 0 06/20
CONS GE 910 CONSTRUCTION GENERAL 1,500 0 06/20
CONS GE 911 CONSTRUCTION GENERAL 120 0 06/20
CONS GE 912 CONSTRUCTION GENERAL 2,190 0 06/21
CONS GE 913 CONSTRUCTION GENERAL 2,190 0 06/22

846 P-6CWCMVE Citywide - Comfort Stations Standards Study DEVSCOPE 07/17 12/17
CONS 305 CONSTRUCTION 41 0 06/19

846 P-6CWGRNT Hazardous Sidewalk Removal and Replacement DEVSCOPE 07/18 12/18
CONS GE 300 CONSTRUCTION GENERAL 101 0 06/20
CONS GE 301 CONSTRUCTION GENERAL 1,918 0 06/21

846 P-6CWNP CPI - NEIGHBORHOOD PARKS DEVSCOPE 07/13 09/13
CONS 900 CONSTRUCTION 1,262 0 06/19

846 P-6CWROOF CITYWIDE - ROOFING SYSTEMS RC DEVSCOPE 07/06 09/06
CONS GE 905 CONSTRUCTION GENERAL 5 0 06/19
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846 P-6CWSSPE REQUIREMENTS CONTRACTS- CITYWIDE
CONS GE 245 CONSTRUCTION GENERAL 6,480 0 06/23
CONS GE 250 CONSTRUCTION GENERAL 6,694 0 06/24
CONS GE 255 CONSTRUCTION GENERAL 6,915 0 06/25
CONS GE 260 CONSTRUCTION GENERAL 7,129 0 06/26
CONS GE 265 CONSTRUCTION GENERAL 7,350 0 06/27

846 P-6ELBR15 FY15 Recon electric system in bldg & pool CW CNYG-1315MA DEVSCOPE 07/17 12/17
CONS GE 315 CONSTRUCTION GENERAL 18 0 06/19

846 P-6ENVTST Citywide environment testing at DPR facilities DEVSCOPE 07/17 12/17
CONS GE 300 CONSTRUCTION GENERAL 100 0 06/19

846 P-6FLMMUL Fire Alarm - Rec Ctr & Nature Ctr Citywide DEVSCOPE 07/16 12/16
IFSP SU 200 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 608 0 06/19

CO#: 01 IFSP SU 200 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 608 0 06/19

846 P-6FOREST Forest Restoration-Citywide DEVSCOPE 07/17 12/17
IFSP SU 200 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 65 0 06/19

CO#: 01 IFSP SU 200 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 235 0 06/19

846 P-6GDRL15 FY15 Citywide guiderail & fencing CNYG-2015M
CONS GE 502 CONSTRUCTION GENERAL 0 57 06/20

846 P-6PBBP15 FY15 Recon plumbing system in bldg & pool CW CNYG-1415M DEVSCOPE 08/17 01/18
CONS GE 316 CONSTRUCTION GENERAL 94 0 06/19

846 P-6PBUT15 FY15 site utility (dig job) plumbing CNYG-1815M DEVSCOPE 07/16 12/16
CONS GE 305 CONSTRUCTION GENERAL 67 0 06/19
CONS GE 306 CONSTRUCTION GENERAL 58 0 06/19
CONS GE 307 CONSTRUCTION GENERAL 55 0 06/19

CO#: 02 CONS GE 308 CONSTRUCTION GENERAL 218 0 06/19

846 P-6PDPLEL Recon electrical systems in pools - Citywide CNYG - 815M DEVSCOPE 07/14 09/14
CONS GE 200 CONSTRUCTION GENERAL 149 0 06/19

846 P-6PDPLGC Recon of pool facilities - Citywide CNYG-1015M DEVSCOPE 07/14 09/14
CONS 100 CONSTRUCTION 200 0 06/19

846 P-6PDPLPB Recon of plumbing systems in pools - Citywide CNYG - 915M DEVSCOPE 07/14 09/14
CONS GE 251 CONSTRUCTION GENERAL 2 0 06/19
CONS GE 252 CONSTRUCTION GENERAL 3 0 06/19

CO#: 02 CONS GE 253 CONSTRUCTION GENERAL 136 0 06/19

846 P-6PDRFMN Recon roofs at Parks facilities in Manhattan MG-215M DEVSCOPE 12/14 02/15
CONS GE 201 CONSTRUCTION GENERAL 242 0 06/19

846 P-6PDRFSB Recon roofs at Parks facilities in SI & BK CNYG - 415M DEVSCOPE 07/14 09/14
CO#: 05 IFSP SU 200 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 49 0 06/19

846 P-6PKTREE Park Trees - Maintain Stem Count DEVSCOPE 07/17 12/17
CO#: 02 IFDS 200 IFA DESIGN 1,560 0 06/19

IFSP 300 IFA CONSTRUCTION SUPERVIS 2,081 0 06/19
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846 P-6PKTR18 Park Trees-Trees Replanting Supervision FY18 DEVSCOPE 07/17 12/17
IFSP SU 200 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 86 0 06/19

846 P-6PNYG18 PlaNYC FY13 Greenstreets - Citywide CNYG-1013M DEVSCOPE 07/12 09/12
IFSP SU 400 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 24 0 06/19

846 P-6PNYR03 PlaNYC - FY09 Reforestation Procurement (CNYG-1409M) DEVSCOPE 07/10 09/10
CO#: 03 IFDS DD 210 IFA DESIGN DESIGN DURING CONSTRUCTIO 142 0 06/19
CO#: 02 IFSP SU 310 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 25 0 06/19

846 P-6PNYR04 PlaNYC - FY09 Reforestation Procurement (CNYG-1509M) DEVSCOPE 07/08 09/08
CO#: 02 IFDS 115 IFA DESIGN 36 0 06/19

IFSP 125 IFA CONSTRUCTION SUPERVIS 122 0 06/19
CO#: 01 IFSP 125 IFA CONSTRUCTION SUPERVIS 122 0 06/19

846 P-6PNYR31 PlaNYC - FY16 NRG Reforestation the Bronx & Queens, DEVSCOPE 07/15 09/15
CO#: 02 IFDS DD 100 IFA DESIGN DESIGN DURING CONSTRUCTIO 13 0 06/19
CO#: 01 IFSP SU 200 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 27 0 06/19

846 P-6PNYR32 PlaNYC - Paerdegat Basin Park Reforestation CNYG-316M DEVSCOPE 07/16 12/16
IFSP SU 200 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 57 0 06/19

CO#: 01 IFSP SU 200 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 57 0 06/19
CO#: 02 IFSP SU 200 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 173 0 06/19

846 P-6PNYR34 PlaNYC - Reforestatiob Bk,Que,& SI FY17-25 (CNYG-3816M) DEVSCOPE 07/16 12/16
IFSP SU 200 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 45 0 06/19

CO#: 01 IFSP SU 200 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 46 0 06/19

846 P-6PNYR36 PlaNYC - FY18 Reforestation Br,Q &SI DEVSCOPE 07/17 12/17
IFSP 200 IFA CONSTRUCTION SUPERVIS 267 0 06/19

846 P-6PNYR37 PlaNYC - FY18 Reforestation Bx & Mnt DEVSCOPE 07/17 12/17
IFSP 200 IFA CONSTRUCTION SUPERVIS 188 0 06/19

846 P-6PNYTP2 PlaNYC - FY09 Street Tree Procurement (CNYG-1708MA) DEVSCOPE 07/09 09/09
IFSP SU 400 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 600 0 06/19

CO#: 01 IFSP SU 400 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 600 0 06/19

846 P-6PNYT24 PlaNYC - FY19 Street Tree SUPERVISION CNYG-RENEWAL
IFDS DD 100 IFA DESIGN DESIGN DURING CONSTRUCTIO 91 0 06/19

846 P-6POL11A FY11 Recnstr of electrical system for pools CNYG-1611M DEVSCOPE 07/11 09/11
CONS GE 112 CONSTRUCTION GENERAL 37 0 06/19
CONS GE 113 CONSTRUCTION GENERAL 147 0 06/19

846 P-6PRKLOT Recon 5Boro & Garage complex prkg lot M104-117M DEVSCOPE 07/16 12/16
CO#: 01 IFDS DD 100 IFA DESIGN DESIGN DURING CONSTRUCTIO 137 0 06/19

IFSP SU 200 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 137 0 06/19
CO#: 01 IFSP SU 200 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 137 0 06/19
CO#: 01 SVCS 300 SERVICES 15 0 06/19

CONS GE 310 CONSTRUCTION GENERAL 82 0 06/19
CONS GE 400 CONSTRUCTION GENERAL 1,418 0 06/19
CONS 410 CONSTRUCTION 152 0 06/19
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846 P-6PVMNT1 Reconstruct pavement various Parks CNYG-117MA DEVSCOPE 07/17 12/17
CONS GE 300 CONSTRUCTION GENERAL 1 0 06/19

846 P-6PVMNT2 Citywide Pavement Reconstruction 2 DEVSCOPE 07/17 12/17
CONS GE 300 CONSTRUCTION GENERAL 1 0 06/19

846 P-6REC07B FY07 Recreation & Nature Centers (Elec) - CNYG-1807M
CO#: RR CONS GE 100 CONSTRUCTION GENERAL 274 0 06/19

846 P-6REQU State of Good Repair - CW DEVSCOPE 07/06 09/06
CONS GE 044 CONSTRUCTION GENERAL 4 0 06/19
CONS GE 045 CONSTRUCTION GENERAL 1,817 0 06/20
CONS GE 046 CONSTRUCTION GENERAL 556 0 06/19
CONS GE 050 CONSTRUCTION GENERAL 7,891 0 06/21
CONS GE 055 CONSTRUCTION GENERAL 8,050 0 06/22
CONS GE 060 CONSTRUCTION GENERAL 1,728 0 06/23
CONS GE 065 CONSTRUCTION GENERAL 1,785 0 06/24
CONS GE 070 CONSTRUCTION GENERAL 1,844 0 06/25
CONS GE 075 CONSTRUCTION GENERAL 1,901 0 06/26
CONS GE 080 CONSTRUCTION GENERAL 1,960 0 06/27
CONS GE 100 CONSTRUCTION GENERAL 909 0 06/20
CONS GE 101 CONSTRUCTION GENERAL 3,273 0 06/20
CONS GE 102 CONSTRUCTION GENERAL 3,037 0 06/20
CONS GE 103 CONSTRUCTION GENERAL 14,406 0 06/20
CONS GE 104 CONSTRUCTION GENERAL 15,551 0 06/21
CONS GE 105 CONSTRUCTION GENERAL 15,392 0 06/22
CONS GE 906 CONSTRUCTION GENERAL 130 0 06/19
CONS GE 907 CONSTRUCTION GENERAL 64 0 06/19
CONS GE 908 CONSTRUCTION GENERAL 148 0 06/19
CONS GE 909 CONSTRUCTION GENERAL 3,069 0 06/19

846 P-6RETW18 Citywide Retaining Wall FY18 DEVSCOPE 07/18 12/18
IFSP SU 200 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 546 0 06/19

CO#: 01 IFSP SU 200 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 546 0 06/19

846 P-6RFSB14 FY14 RECON ROOFINGS IN STATEN IS & BKLYN CNYG-1214MA DEVSCOPE 07/13 09/13
CONS 324 CONSTRUCTION 4 0 06/19
CONS 325 CONSTRUCTION 4 0 06/19
CONS 326 CONSTRUCTION 4 0 06/19
CONS 327 CONSTRUCTION 47 0 06/19

CO#: 02 CONS 327 CONSTRUCTION 14 0 07/18

846 P-6ROOF15 FY15 Citywide roofing CNYG-1115M DEVSCOPE 07/15 09/15
CO#: 01 IFSP 200 IFA CONSTRUCTION SUPERVIS 119 0 06/19

846 P-6ROUTER Router Purchase for 5-Boro Shops
EQFN 302 EQUIPMENT AND FURNITURE 10 0 06/20

846 P-6SAFTY1 Life Safety - Rec Ctr & Nat Ctr - BK & SI DEVSCOPE 03/17 08/17
IFDS DD 100 IFA DESIGN DESIGN DURING CONSTRUCTIO 150 0 06/19

846 P-6SAFTY2 Life Safety - Rec Ctr & Nat Ctr - BX & Q DEVSCOPE 07/16 12/16
IFDS DD 100 IFA DESIGN DESIGN DURING CONSTRUCTIO 150 0 06/19
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846 P-6SECBOL Parks Security Measures Citywide DEVSCOPE 07/17 12/17
IFDS 100 IFA DESIGN 25 0 06/19

CO#: 01 IFDS 100 IFA DESIGN 500 0 06/19
CO#: 02 IFDS 100 IFA DESIGN 500 0 06/19

846 P-6STIMUB SIDEWALKS DAMAGED BY TREES-CITYWIDE CNYG-2509M DEVSCOPE 07/09 09/09
CO#: RR CONS GE DC1 CONSTRUCTION GENERAL 9 0 06/20

846 P-6STRUC1 Citywide structural stabilization - Multisite CNYG-1617M DEVSCOPE 07/16 12/16
CO#: 04 IFDS DD 100 IFA DESIGN DESIGN DURING CONSTRUCTIO 87 0 06/19

IFSP SU 200 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 91 0 06/19
CO#: 01 IFSP SU 200 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 91 0 06/19

846 P-6STURF1 Reconstruction of Synthetic Turf Fields Citywide MG-718M DEVSCOPE 07/18 12/18
IFDS DD 100 IFA DESIGN DESIGN DURING CONSTRUCTIO 734 0 06/19

846 P-6TREEP1 Procurement of Street Trees Region 1-CNYG-3916M DEVSCOPE 07/17 12/17
CO#: 01 IFDS DD 100 IFA DESIGN DESIGN DURING CONSTRUCTIO 350 0 06/19

IFSP SU 200 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 150 0 06/19
CO#: 01 IFSP SU 200 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 350 0 06/19

846 P-6TREEP2 Procurement of Street Trees Region 2-CNYG-4016M DEVSCOPE 07/17 12/17
CO#: 01 IFDS DD 100 IFA DESIGN DESIGN DURING CONSTRUCTIO 350 0 06/19

IFSP SU 200 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 150 0 06/19
CO#: 01 IFSP SU 200 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 350 0 06/19

846 P-6TREM18 FY18-Citywide NRG Reforestation DEVSCOPE 07/17 12/17
IFDS 100 IFA DESIGN 209 0 06/19

846 P-6TRE18A Street Trees Supervision FY18 DEVSCOPE 07/17 12/17
IFSP SU 200 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 509 0 06/19

846 P-6TRE19A Street Trees Supervision FY19
IFDS DD 100 IFA DESIGN DESIGN DURING CONSTRUCTIO 184 0 06/19

846 P-6TRS19A Citywide- R/C Sidewalks Damaged by Trees Supervision DEVSCOPE 07/18 12/18
IFSP SU 200 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 282 0 06/19

846 P-6WAKPRK Walk to a Park Gap: Expanding Public Open Space
SITE AQ 340 SITE ACQUISITION 12,472 0 06/20
SITE AQ 341 SITE ACQUISITION 12,470 0 06/21
SITE AQ 342 SITE ACQUISITION 12,470 0 06/22

846 P-600ZOO3 Citywide Zoos - roof replacements at various buildings DEVSCOPE 07/14 09/14
CONS GE 200 CONSTRUCTION GENERAL 177 0 06/19

846 P-65BORO 5 Boro Relocation - 850 East 138th street, Bronx DEVSCOPE 07/10 09/10
CONS GE 300 CONSTRUCTION GENERAL 0 2,779 06/19

846 P-6517CBF Capital Fund Reconstitution DEVSCOPE 07/17 12/17
CONS 018 CONSTRUCTION 1,218 0 06/19
CONS 019 CONSTRUCTION 1,148 0 06/19
CONS 020 CONSTRUCTION 970 0 06/19
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CONS 021 CONSTRUCTION 3,396 0 06/19
CONS 022 CONSTRUCTION 221 0 06/19
CONS 023 CONSTRUCTION 150 0 06/21

846 SANDYCDUT SANDY-NYC4371 Conduit Funding
CONS GE 300 CONSTRUCTION GENERAL 1,739 0 06/20
CONS GE 400 CONSTRUCTION GENERAL 0 15,652 06/20

846 SANDYRHMP SANDY- HMP DEVSCOPE 07/15 09/15
CONS 001 CONSTRUCTION 0 1,125 06/20
CONS 002 CONSTRUCTION 0 10,800 06/21

846 SANDY1-03 SANDY - Bronx Type 2 Playgrounds R/C
CONS 400 CONSTRUCTION 31 0 06/21
CONS 450 CONSTRUCTION 0 280 06/21

846 SANDY1-04 SANDY - Tiffany Street piers - Type 3 X304-113M DEVSCOPE 07/16 12/16
CNSP 421 CONSTRUCTION SUPERVISION 0 5 06/19
CONS 426 CONSTRUCTION 0 56 06/19
CONS 427 CONSTRUCTION 0 49 06/19
CONS 429 CONSTRUCTION 1 0 06/19
CNSP 431 CONSTRUCTION SUPERVISION 1 0 06/19
CONS 433 CONSTRUCTION 7 0 06/19
CONS 434 CONSTRUCTION 4 0 06/19

846 SANDY1-06 SANDY - Ferry Point Park Type 3 X126-115M DEVSCOPE 07/13 09/13
CONS 305 CONSTRUCTION 332 0 06/20
CONS 315 CONSTRUCTION 25 0 06/20
CONS 405 CONSTRUCTION 0 1,351 06/20

846 SANDY1-09 SANDY Type 3 Pelham Bay Park - Recon seawall CNYG-514M DEVSCOPE 07/16 12/16
CONS GE 315 CONSTRUCTION GENERAL 16 0 06/20
CONS GE 320 CONSTRUCTION GENERAL 143 0 06/20
CONS GE 325 CONSTRUCTION GENERAL 0 143 06/20
CONS GE 326 CONSTRUCTION GENERAL 0 1,287 06/20

846 SANDY1-10 Hammond Cove Marina X310-117M DEVSCOPE 07/16 12/16
DSGN 301 DESIGN 4 0 06/19
CONS 310 CONSTRUCTION 79 0 06/20
DSGN 401 DESIGN 0 32 06/19
CONS 410 CONSTRUCTION 0 713 06/20

846 SANDY1-11 Pelham Bay Landfill DEVSCOPE 07/17 12/17
CONS 300 CONSTRUCTION 100 0 06/20
CONS 305 CONSTRUCTION 0 880 06/20
CONS 400 CONSTRUCTION 975 0 06/21
CONS 405 CONSTRUCTION 0 8,795 06/21

846 SANDY2-03 SANDY-Emergency Clean up & Safe Up - Shore Pkway B166-313M DEVSCOPE 12/12 02/13
CO#: 01 CONS GE 101 CONSTRUCTION GENERAL 1 0 06/21
CO#: R3 CONS GE 150 CONSTRUCTION GENERAL 0 29 06/21

CONS GE 155 CONSTRUCTION GENERAL 0 1 06/21
CNSP SU 361 CONSTRUCTION SUPERVISION CONSULTANT SUPERVISION OF 0 99 06/21
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846 SANDY2-07 SANDY- Emergency boiler work at Red Hook B126-113M DEVSCOPE 12/12 02/13
CONS GE 102 CONSTRUCTION GENERAL 1 0 06/21
CONS GE 112 CONSTRUCTION GENERAL 0 4 06/20
CNSP 120 CONSTRUCTION SUPERVISION 1 0 06/21
CNSP 130 CONSTRUCTION SUPERVISION 0 9 06/20

846 SANDY2-09 SANDY-Brooklyn Playground requirements(Type 1) BG-311M DEVSCOPE 02/13 05/13
CONS 403 CONSTRUCTION 1 0 06/20
CONS 404 CONSTRUCTION 0 1 06/20

846 SANDY2-10 SANDY-North 5th Street pier work (Type 3) B536-113M DEVSCOPE 02/13 05/13
CONS GE 303 CONSTRUCTION GENERAL 3 0 06/19
CONS GE 305 CONSTRUCTION GENERAL 6 0 06/19
CONS 335 CONSTRUCTION 0 56 06/19

846 SANDY2-12 SANDY - Brooklyn Plgd requirements (Type 2) BG-1113M DEVSCOPE 07/13 09/13
CO#: RR CONS 300 CONSTRUCTION 14 0 06/20
CO#: RR CONS 350 CONSTRUCTION 0 126 06/20

CONS 413 CONSTRUCTION 99 0 06/20
CONS 463 CONSTRUCTION 0 1 06/20
CONS 464 CONSTRUCTION 0 893 06/20
CONS 500 CONSTRUCTION 0 40 06/20
CONS 550 CONSTRUCTION 5 0 06/20

846 SANDY2-13 SANDY - PNP Prospect Park Alliance DEVSCOPE 07/13 09/13
CONS GE 300 CONSTRUCTION GENERAL 46 0 06/21
CONS GE 310 CONSTRUCTION GENERAL 0 410 06/21

846 SANDY2-14 SANDY- Abe Stark boilers and chillers (B169-111M) DEVSCOPE 05/13 08/13
CONS GE 102 CONSTRUCTION GENERAL 42 0 06/19
CONS GE 114 CONSTRUCTION GENERAL 0 253 06/19
CONS 150 CONSTRUCTION 12 0 06/19
CONS 160 CONSTRUCTION 0 130 06/19

846 SANDY2-15 SANDY-Nautilus Playground (Type 3 ) DEVSCOPE 07/13 09/13
CONS 300 CONSTRUCTION 45 0 06/21
CONS 400 CONSTRUCTION 0 405 06/21

846 SANDY2-16 SANDY-Sheepshead Bay Piers Type 3 DEVSCOPE 07/13 09/13
DSGN 305 DESIGN 0 24 06/19
DSGN 307 DESIGN 0 33 06/19
CONS GE 310 CONSTRUCTION GENERAL 0 307 06/20
CONS GE 311 CONSTRUCTION GENERAL 0 2,346 06/20
CONS GE 315 CONSTRUCTION GENERAL 0 3,537 06/20
DSGN 405 DESIGN 2 0 06/19
DSGN 407 DESIGN 3 0 06/19
CONS GE 410 CONSTRUCTION GENERAL 296 0 06/20
CONS GE 415 CONSTRUCTION GENERAL 132 0 06/20
CONS GE 416 CONSTRUCTION GENERAL 261 0 06/20

846 SANDY2-17 SRU-TYPE 3-MCGUIRE FIELDS SCOREBOARDS DEVSCOPE 07/13 09/13
CONS GE 300 CONSTRUCTION GENERAL 0 364 06/20
CONS GE 310 CONSTRUCTION GENERAL 36 0 06/20
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846 SANDY2-21 SANDY - Tree removals -Brooklyn CB 7-18 BG-614M DEVSCOPE 01/14 03/14
CO#: RR CONS GE 100 CONSTRUCTION GENERAL 0 368 06/20
CO#: RR CONS GE 200 CONSTRUCTION GENERAL 41 0 06/20

846 SANDY2-25 Abe Stark - Non-Boiler Repair
CONS 300 CONSTRUCTION 260 0 06/21
CONS 400 CONSTRUCTION 0 2,343 06/21

846 SANDY2-26 Prospect Pk - Lily Pond & Pool Viewing Platform Repair DEVSCOPE 08/16 01/17
CONS GE 300 CONSTRUCTION GENERAL 0 225 06/21
CONS 310 CONSTRUCTION 25 0 06/21

846 SANDY2-27 CI Beach & Boardwalk - West 25 ST Maint Office Boiler DEVSCOPE 07/17 12/17
CONS GE 300 CONSTRUCTION GENERAL 0 507 06/21
CONS GE 310 CONSTRUCTION GENERAL 56 0 06/21

846 SANDY2-28 Red Hook Recreation Center DEVSCOPE 07/17 12/17
CONS 300 CONSTRUCTION 311 0 06/21
CONS 400 CONSTRUCTION 0 2,798 06/21

846 SANDY2-30 Hudson River Yacht Club DEVSCOPE 07/17 12/17
CONS 300 CONSTRUCTION 44 0 06/21
CONS 400 CONSTRUCTION 0 396 06/21

846 SANDY2-31 Diamond Point Yacht Club DEVSCOPE 07/17 12/17
CONS 300 CONSTRUCTION 49 0 06/21
CONS 400 CONSTRUCTION 0 434 06/21

846 SANDY2-32 Paerdegat Squadron Yacht Club DEVSCOPE 07/16 12/16
CONS 300 CONSTRUCTION 30 0 06/21
CONS 400 CONSTRUCTION 0 264 06/21

846 SANDY2-33 Sandy - Midget Squadron Yacht Club DEVSCOPE 07/16 12/16
CONS 300 CONSTRUCTION 67 0 06/20
CONS 305 CONSTRUCTION 640 0 06/22
CONS 400 CONSTRUCTION 0 122 06/20
CONS 405 CONSTRUCTION 0 1,200 06/22

846 SANDY2-34 Paerdegat Athletic Center HVAC recon. B406-114M DEVSCOPE 07/16 12/16
CO#: 02 IFSP SU 200 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 268 0 06/19

CONS 351 CONSTRUCTION 23 0 06/19
CONS 451 CONSTRUCTION 0 210 06/19

846 SANDY2-35 Paerdegat Athletic Center - Remaining Scope DEVSCOPE 07/17 12/17
CONS 300 CONSTRUCTION 113 0 06/20
CONS 305 CONSTRUCTION 1,120 0 06/22
CONS 400 CONSTRUCTION 0 1,008 06/20
CONS 405 CONSTRUCTION 0 10,090 06/22

846 SANDY2-36 SANDY-BK
CONS 300 CONSTRUCTION 88 0 06/20
CONS 400 CONSTRUCTION 0 799 06/20
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846 SANDY3-03 SANDY - John Jay & Tony Dapolito - boilers (MG-113M) DEVSCOPE 12/12 02/13
CONS 316 CONSTRUCTION 107 0 06/20
CONS 317 CONSTRUCTION 0 962 06/20

846 SANDY3-06 SANDY - PNP Friends of the Highline DEVSCOPE 07/13 09/13
CONS GE 300 CONSTRUCTION GENERAL 34 0 06/21
CONS GE 310 CONSTRUCTION GENERAL 0 302 06/21

846 SANDY3-07 SANDY - PNP Asphalt Green DEVSCOPE 07/13 09/13
CONS GE 300 CONSTRUCTION GENERAL 15 0 06/21
CONS GE 310 CONSTRUCTION GENERAL 0 139 06/21

846 SANDY3-08 SANDY - PNP Battery Conservancy DEVSCOPE 07/13 09/13
CONS GE 300 CONSTRUCTION GENERAL 56 0 06/21
CONS GE 310 CONSTRUCTION GENERAL 0 506 06/21

846 SANDY3-09 SANDY - PNP Riverside Park Conservancy DEVSCOPE 07/13 09/13
CONS GE 300 CONSTRUCTION GENERAL 45 0 06/21
CONS GE 310 CONSTRUCTION GENERAL 0 401 06/21

846 SANDY3-11 Vietnam Vet. Memorial Lighting (M046-114M) DEVSCOPE 01/13 03/13
CO#: 01 IFSP SU 250 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 190 0 06/19

CONS 300 CONSTRUCTION 0 684 06/19
CONS 305 CONSTRUCTION 0 114 06/19
CONS 306 CONSTRUCTION 0 57 06/19
CONS 310 CONSTRUCTION 77 0 06/19
CONS 315 CONSTRUCTION 13 0 06/19
CONS 325 CONSTRUCTION 7 0 06/19
CONS 400 CONSTRUCTION 0 68 06/19
CONS 405 CONSTRUCTION 0 11 06/19
CONS 406 CONSTRUCTION 0 4 06/19
CONS 410 CONSTRUCTION 8 0 06/19
CONS 415 CONSTRUCTION 1 0 06/19

846 SANDY3-12 SANDY-Inwood Hill Nature Center (Type 3) DEVSCOPE 07/13 09/13
IFSP SU 200 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 34 0 06/19
CONS GE 300 CONSTRUCTION GENERAL 50 0 06/19
DSGN 340 DESIGN 500 0 06/19
CONS GE 350 CONSTRUCTION GENERAL 0 442 06/19

846 SANDY3-13 SANDY-Riverside & F. Washington Pk Shoreline (Type 3 ) DEVSCOPE 07/13 09/13
CONS GE 300 CONSTRUCTION GENERAL 128 0 06/19
CONS GE 305 CONSTRUCTION GENERAL 13 0 06/20
CONS GE 350 CONSTRUCTION GENERAL 0 1,154 06/19
CONS GE 355 CONSTRUCTION GENERAL 0 115 06/19

846 SANDY3-14 SANDY-Dock at 79 Street Boat Basin M071-310M DEVSCOPE 01/14 03/14
CONS 441 CONSTRUCTION 7 0 06/19
CONS 446 CONSTRUCTION 0 54 06/19

846 SANDY3-16 SANDY - Risk management trees - Manhattan MG-414M DEVSCOPE 01/14 03/14
CONS GE 105 CONSTRUCTION GENERAL 1 0 06/20
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846 SANDY3-17 SANDY- E.River Esplanade (Glick Park)-Elec (Type 3) DEVSCOPE 07/13 09/13
CO#: 03 IFDS DD 100 IFA DESIGN DESIGN DURING CONSTRUCTIO 36 0 06/19

IFSP SU 200 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 127 0 06/19
CONS GE 305 CONSTRUCTION GENERAL 4 0 06/19
CONS GE 311 CONSTRUCTION GENERAL 1 0 06/19
CONS GE 315 CONSTRUCTION GENERAL 2 0 06/19
CONS 317 CONSTRUCTION 1 0 06/19
CONS GE 405 CONSTRUCTION GENERAL 0 34 06/19
CONS GE 411 CONSTRUCTION GENERAL 0 1 06/19
CONS GE 415 CONSTRUCTION GENERAL 0 14 06/19
CONS 417 CONSTRUCTION 0 8 06/19
CONS GE 418 CONSTRUCTION GENERAL 0 1 06/19

846 SANDY3-18 SANDY - Mannahatta Fountains RC (Type 3) DEVSCOPE 07/14 09/14
CONS GE 300 CONSTRUCTION GENERAL 188 0 06/19
CONS GE 400 CONSTRUCTION GENERAL 0 169 06/19
CNSP GE 405 CONSTRUCTION SUPERVISION GENERAL 19 0 06/19
CNSP GE 408 CONSTRUCTION SUPERVISION GENERAL 5 0 06/19
CONS GE 410 CONSTRUCTION GENERAL 159 0 06/19
CONS GE 415 CONSTRUCTION GENERAL 19 0 06/19
CONS GE 420 CONSTRUCTION GENERAL 0 1,684 06/19
CONS GE 425 CONSTRUCTION GENERAL 0 169 06/19
CONS GE 430 CONSTRUCTION GENERAL 0 37 06/19
CONS GE 435 CONSTRUCTION GENERAL 0 1,455 06/19

846 SANDY3-19 SANDY - John Jay & Tony Dapolito - Electrical (Balance) DEVSCOPE 07/17 12/17
CONS 300 CONSTRUCTION 102 0 06/21
CONS 400 CONSTRUCTION 0 916 06/21

846 SANDY3-20 Playground 103 (CIII) DEVSCOPE 08/16 01/17
CNSP 420 CONSTRUCTION SUPERVISION 0 50 06/19
CONS 425 CONSTRUCTION 0 75 06/19
CNSP 440 CONSTRUCTION SUPERVISION 6 0 06/19
CONS 450 CONSTRUCTION 8 0 06/19

846 SANDY3-21 Four Parks Safety Surface
CONS 300 CONSTRUCTION 72 0 06/21
CONS 400 CONSTRUCTION 0 646 06/21

846 SANDY3-23 Manhattan B
CONS 300 CONSTRUCTION 36 0 06/20
CONS 400 CONSTRUCTION 0 318 06/20

846 SANDY3-24 SANDY-Inwood Nature Center Exhibit Displays DEVSCOPE 01/18 07/18
DSGN 300 DESIGN 0 8 06/19
CONS 320 CONSTRUCTION 25 0 06/19
CONS 330 CONSTRUCTION 0 222 06/19

846 SANDY4-02 SANDY- Emergency Storm Make Safe - Rockaway Beach Q162-213M DEVSCOPE 12/12 02/13
CO#: 02 CONS GE 420 CONSTRUCTION GENERAL 0 8 06/21
CO#: 01 CONS GE 430 CONSTRUCTION GENERAL 1 0 06/21

CONS GE 440 CONSTRUCTION GENERAL 0 324 06/21
CONS GE 450 CONSTRUCTION GENERAL 36 0 06/21
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CONS GE 460 CONSTRUCTION GENERAL 0 53 06/21
CONS GE 462 CONSTRUCTION GENERAL 6 0 06/21
CONS GE 480 CONSTRUCTION GENERAL 0 32 06/21
CONS GE 485 CONSTRUCTION GENERAL 3 0 06/21

846 SANDY4-08 PNP Socrates Sculpture Park DEVSCOPE 07/13 09/13
CONS GE 300 CONSTRUCTION GENERAL 6 0 06/20
CONS GE 305 CONSTRUCTION GENERAL 26 0 06/21
CONS GE 310 CONSTRUCTION GENERAL 0 50 06/20
CONS GE 315 CONSTRUCTION GENERAL 0 235 06/21

846 SANDY4-10 Ralph DeMarco Pk, Shoreline R/C Q004-213M DEVSCOPE 06/13 08/13
CONS GE 300 CONSTRUCTION GENERAL 533 0 06/20
CONS GE 350 CONSTRUCTION GENERAL 0 4,799 06/20
DSGN 401 DESIGN 5 0 06/20
DSGN 451 DESIGN 0 40 06/20

846 SANDY4-11 SANDY- R/C of Rockaway Garage DEVSCOPE 07/17 12/17
CONS 300 CONSTRUCTION 514 0 06/20
CONS 310 CONSTRUCTION 0 321 06/20

846 SANDY4-12 SANDY- Joe Michael's Mile Promenade Q135-214M DEVSCOPE 07/13 09/13
CONS GE 310 CONSTRUCTION GENERAL 5 0 06/19
CONS 320 CONSTRUCTION 4 0 06/19
CONS GE 360 CONSTRUCTION GENERAL 0 45 06/19
CONS 370 CONSTRUCTION 0 37 06/19
CONS 400 CONSTRUCTION 1 0 06/19
CONS 410 CONSTRUCTION 0 6 06/19

846 SANDY4-13 SANDY-Rockaway Beach roller hockey rink - Type 3 Q163-114M DEVSCOPE 07/13 09/13
CONS GE 302 CONSTRUCTION GENERAL 0 40 06/20
CONS 303 CONSTRUCTION 0 2 06/20
CONS GE 310 CONSTRUCTION GENERAL 45 0 06/20
CONS 312 CONSTRUCTION 0 5 06/20
CONS 315 CONSTRUCTION 0 1 06/20

846 SANDY4-15 SANDY - Tree removals - Queens CB 6-15 QG-414M DEVSCOPE 01/14 03/14
CO#: DR CONS GE 100 CONSTRUCTION GENERAL 0 3- 07/18

846 SANDY4-17 SANDY - Rockaway Beach Skate Park Q163-111MA DEVSCOPE 07/16 09/16
CNSP SU 200 CONSTRUCTION SUPERVISION CONSULTANT SUPERVISION OF 0 143 06/19
CNSP SU 210 CONSTRUCTION SUPERVISION CONSULTANT SUPERVISION OF 16 0 06/19
CONS GE 301 CONSTRUCTION GENERAL 0 1,638 06/19
CONS GE 311 CONSTRUCTION GENERAL 181 0 06/19
CONS 400 CONSTRUCTION 0 165 06/19
CONS 410 CONSTRUCTION 18 0 06/19

846 SANDY4-18 SANDY - Tribute Park Reconstruction Q028-116M DEVSCOPE 07/14 09/14
CO#: 01 IFSP SU 200 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 244 0 06/19
CO#: 02 IFSP SU 200 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 243 0 06/19

CONS 315 CONSTRUCTION 0 17 06/19
CONS 320 CONSTRUCTION 3 0 06/19
CONS 335 CONSTRUCTION 0 12 06/19
CONS 340 CONSTRUCTION 2 0 06/19
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CONS 347 CONSTRUCTION 0 1 06/19
CONS 355 CONSTRUCTION 0 20 06/19
CONS 360 CONSTRUCTION 2 0 06/19

846 SANDY4-19 SANDY - BAYSIDE MARINA ELECTRICAL UPGRADE Q135-115M DEVSCOPE 07/14 09/14
CONS 400 CONSTRUCTION 0 7 06/19
CONS 410 CONSTRUCTION 2 0 06/19
CONS 420 CONSTRUCTION 0 13 06/19
CONS 422 CONSTRUCTION 0 1 06/19
DSGN 424 DESIGN 0 1 06/19
CONS 430 CONSTRUCTION 2 0 06/19

846 SANDY4-20 SANDY - Sandpiper Playground Recon - Q163-215M
IFSP SU 250 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 597 0 06/19

CO#: 01 IFSP SU 250 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 598 0 06/19
CONS 311 CONSTRUCTION 1 0 06/19

846 SANDY4-21 SANDY-FOREST PARK GREENHOUSE BROKEN GLASS REPLACEMENT DEVSCOPE 07/16 12/16
CONS GE 300 CONSTRUCTION GENERAL 0 234 06/19
CONS GE 310 CONSTRUCTION GENERAL 26 0 06/19

846 SANDY4-22 SANDY - Rockaway Beach Shorefront Pkwy Handball Ct Q163-315M DEVSCOPE 07/15 09/15
IFSP SU 200 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 45 0 06/19
CONS GE 410 CONSTRUCTION GENERAL 258 0 10/18
CONS GE 460 CONSTRUCTION GENERAL 0 2,322 10/18
CNSP GE 500 CONSTRUCTION SUPERVISION GENERAL 17 0 10/18
CNSP 501 CONSTRUCTION SUPERVISION 9 0 06/19
CNSP GE 550 CONSTRUCTION SUPERVISION GENERAL 0 150 10/18
CNSP 551 CONSTRUCTION SUPERVISION 0 84 06/19
CONS GE 560 CONSTRUCTION GENERAL 3 0 10/18
CONS 561 CONSTRUCTION 24 0 06/19
CONS GE 570 CONSTRUCTION GENERAL 0 22 10/18
CONS 571 CONSTRUCTION 0 212 06/19

846 SANDY4-23 Rockaway Beach Sports Areas DEVSCOPE 07/16 12/16
CONS 300 CONSTRUCTION 161 0 06/20
CONS 400 CONSTRUCTION 0 1,456 06/20

846 SANDY4-25 Bayside Marina Reconstruction (Q135-117M) DEVSCOPE 08/16 01/17
DSGN 301 DESIGN 4 0 06/19
CONS 302 CONSTRUCTION 117 0 06/20
DSGN 401 DESIGN 0 37 06/19
CONS 402 CONSTRUCTION 0 1,050 06/20

846 SANDY4-26 World's Fair Marina DEVSCOPE 07/16 12/16
DSGN 310 DESIGN 7 0 06/20
DSGN 340 DESIGN 1 0 06/20
DSGN 370 DESIGN 0 52 06/20
DSGN 390 DESIGN 0 6 06/20
CONS 400 CONSTRUCTION 652 0 06/20
CONS 410 CONSTRUCTION 0 5,862 06/20
CONS 420 CONSTRUCTION 108 0 06/20
CONS 430 CONSTRUCTION 0 970 06/20
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846 SANDY4-27 Joe Michael's Mile/Little Bay Revetment DEVSCOPE 07/16 12/16
CONS 300 CONSTRUCTION 46 0 06/20
CONS 400 CONSTRUCTION 0 411 06/20

846 SANDY4-29 FMCP Electrical Repairs DEVSCOPE 07/16 12/16
CONS 300 CONSTRUCTION 1,544 0 06/20
CONS 400 CONSTRUCTION 0 13,896 06/21

846 SANDY4-32 SANDY - Beach 94th Street Performance Space Construction DEVSCOPE 07/17 12/17
IFSP SU 200 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 232 0 06/19

CO#: 01 IFSP SU 200 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 232 0 06/19
CONS 320 CONSTRUCTION 0 2,550 06/20
DSGN 400 DESIGN 0 107 06/20
DSGN 410 DESIGN 0 30 06/19

846 SANDY4-33 SANDY - Shorefront Park Multi-Purpose Sports Field Cons. DEVSCOPE 07/17 12/17
IFSP SU 200 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 662 0 06/19

CO#: 01 IFSP SU 200 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 662 0 06/19
CONS 300 CONSTRUCTION 0 480 06/20
CONS 310 CONSTRUCTION 0 83 06/20
CONS 325 CONSTRUCTION 25 0 06/20
CONS 400 CONSTRUCTION 0 224 06/20
CONS 405 CONSTRUCTION 0 5,741 06/20

846 SANDY4-34 SANDY - Shorefront Labyrinth and Seating Area DEVSCOPE 07/17 12/17
IFSP SU 200 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 198 0 06/19

CO#: 01 IFSP SU 200 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 198 0 06/19
DSGN 306 DESIGN 0 1 06/20
CONS 310 CONSTRUCTION 0 1,365 06/20
CONS 315 CONSTRUCTION 0 221 06/20
CONS 325 CONSTRUCTION 147 0 06/20
CONS 330 CONSTRUCTION 7 0 06/20
CONS 400 CONSTRUCTION 0 22 06/20

846 SANDY4-35 SANDY - Shorefront Tot Playground and Plaza Area Q163-318M DEVSCOPE 07/17 12/17
CO#: 01 IFDS DD 100 IFA DESIGN DESIGN DURING CONSTRUCTIO 360 0 06/19
CO#: 02 IFDS DD 100 IFA DESIGN DESIGN DURING CONSTRUCTIO 719 0 06/19

IFSP SU 200 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 719 0 06/20
CO#: 01 IFSP SU 200 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 719 0 06/20

DSGN 300 DESIGN 0 63 10/18
DSGN 305 DESIGN 0 7 06/20
DSGN 310 DESIGN 0 49 10/18
DSGN 315 DESIGN 0 5 06/20
DSGN 320 DESIGN 6 0 10/18
DSGN 325 DESIGN 1 0 06/20
CONS 330 CONSTRUCTION 0 966 06/20
CONS 400 CONSTRUCTION 0 3,869 06/20
CONS 410 CONSTRUCTION 0 1,972 06/20
CONS 420 CONSTRUCTION 326 0 06/20

846 SANDY4-36 SANDY - Shorefront Parkway Adventure Course Q163-218M DEVSCOPE 07/17 12/17
CO#: 01 IFDS DD 100 IFA DESIGN DESIGN DURING CONSTRUCTIO 204 0 06/19
CO#: 02 IFDS DD 100 IFA DESIGN DESIGN DURING CONSTRUCTIO 408 0 06/19
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DSGN 300 DESIGN 0 46 10/18
DSGN 305 DESIGN 0 4 06/20
DSGN 310 DESIGN 0 35 10/18
DSGN 315 DESIGN 0 3 06/20
DSGN 320 DESIGN 6 0 10/18
DSGN 325 DESIGN 1 0 06/20
CONS 350 CONSTRUCTION 0 561 06/20
CONS 400 CONSTRUCTION 0 1,604 06/20
CONS 410 CONSTRUCTION 239 0 06/20
CONS 420 CONSTRUCTION 0 1,575 06/20

846 SANDY4-37 SANDY - Beach 88th Street Park Construction DEVSCOPE 07/17 12/17
IFSP SU 200 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 639 0 06/20

CO#: 01 IFSP SU 200 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 639 0 06/20
DSGN 310 DESIGN 0 65 06/20
CONS 320 CONSTRUCTION 0 350 06/20
CONS 400 CONSTRUCTION 0 6,673 06/20

846 SANDY4-38 SANDY - Beach 24th to Beach 25th Street Ramp
IFSP SU 200 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 99 0 06/19

CO#: 01 IFSP SU 200 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 99 0 06/19
DSGN 310 DESIGN 0 16 06/20
CONS 320 CONSTRUCTION 0 970 06/20
CONS 400 CONSTRUCTION 0 114 06/20

846 SANDY4-39 SANDY - Rockaway Community Park Shoreline R/C DEVSCOPE 07/17 12/17
IFSP SU 200 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 971 0 06/20

CO#: 01 IFSP SU 200 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 971 0 06/20
DSGN 310 DESIGN 0 96 06/19
CONS 320 CONSTRUCTION 0 714 06/19
CONS 400 CONSTRUCTION 0 9,962 06/20

846 SANDY4-40 SANDY - New Rockaway Operational Headquarters DEVSCOPE 07/17 12/17
CONS 300 CONSTRUCTION 0 2,178 06/20
CONS 400 CONSTRUCTION 0 12,342 06/21

846 SANDY4-41 SANDY - Michaelis-Bayswater Park R/C DEVSCOPE 07/17 12/17
CO#: 01 IFDS DD 100 IFA DESIGN DESIGN DURING CONSTRUCTIO 296 0 06/19

DSGN 310 DESIGN 0 482 06/20
CONS 320 CONSTRUCTION 0 383 06/20
CONS 330 CONSTRUCTION 0 606 06/20
CONS GE 340 CONSTRUCTION GENERAL 0 42,258 06/20
CNSP 350 CONSTRUCTION SUPERVISION 0 4,226 06/20
CONS 400 CONSTRUCTION 0 3,895 06/20

846 SANDY4-42 SANDY - Shorefront Parkway Dog Park DEVSCOPE 07/17 12/17
CO#: 01 IFDS DD 100 IFA DESIGN DESIGN DURING CONSTRUCTIO 136 0 06/19

IFSP SU 200 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 136 0 06/20
CO#: 01 IFSP SU 200 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 136 0 06/20

CONS 300 CONSTRUCTION 0 201 06/20
CONS 305 CONSTRUCTION 0 213 06/20
CONS 310 CONSTRUCTION 0 797 06/20
CONS 320 CONSTRUCTION 89 0 06/20
CONS 400 CONSTRUCTION 0 41 06/20
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846 SANDY4-43 SANDY - Queens B
CONS 300 CONSTRUCTION 0 964 06/20
CONS 400 CONSTRUCTION 107 0 06/20

846 SANDY4-44 SANDY - Shorefront Parkway Park Amenities DEVSCOPE 07/17 12/17
CONS 300 CONSTRUCTION 0 3,250 06/20
CONS 310 CONSTRUCTION 0 32 06/20
CONS 320 CONSTRUCTION 8 0 06/20
CONS 400 CONSTRUCTION 0 321 06/20

846 SANDY4330 NYC4330 Surplus
CONS 300 CONSTRUCTION 1,042 0 06/20
CONS 400 CONSTRUCTION 0 9,374 06/20

846 SANDY4371 NYC4371 Surplus
CONS 300 CONSTRUCTION 509 0 06/20
CONS 400 CONSTRUCTION 0 4,579 06/20

846 SANDY5-05 SANDY - Blissenbach Marina Demo (Type 3) R160-113M DEVSCOPE 12/12 02/13
CONS GE 304 CONSTRUCTION GENERAL 95 0 06/19
CONS GE 401 CONSTRUCTION GENERAL 7 0 06/19
CONS GE 402 CONSTRUCTION GENERAL 0 57 06/19
CONS GE 403 CONSTRUCTION GENERAL 0 392 06/19

846 SANDY5-13 SANDY - SI Type 2 Plgrd R/C (RG-713M) DEVSCOPE 07/13 09/13
CONS GE 310 CONSTRUCTION GENERAL 0 50 06/20
CONS GE 320 CONSTRUCTION GENERAL 6 0 06/20

CO#: 10 CONS GE 350 CONSTRUCTION GENERAL 0 4 06/20

846 SANDY5-16 Conference House Pk landscape (Type 3 ) R006-114M DEVSCOPE 07/13 09/13
IFSP SU 200 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 6 0 06/19
CONS GE 305 CONSTRUCTION GENERAL 4 0 06/19
CNSP GE 310 CONSTRUCTION SUPERVISION GENERAL 3 0 06/19
CONS GE 355 CONSTRUCTION GENERAL 0 27 06/19
CNSP GE 360 CONSTRUCTION SUPERVISION GENERAL 0 26 06/19

846 SANDY5-17 Tappen Park & Dolphin Fountains (Type3) DEVSCOPE 06/13 07/15
CNSP 200 CONSTRUCTION SUPERVISION 0 33 06/19
CNSP 201 CONSTRUCTION SUPERVISION 4 0 06/19
CNSP 205 CONSTRUCTION SUPERVISION 0 4 06/19
CNSP 206 CONSTRUCTION SUPERVISION 1 0 06/19
CNSP 210 CONSTRUCTION SUPERVISION 0 4 06/19
CNSP 211 CONSTRUCTION SUPERVISION 1 0 06/19
CNSP 215 CONSTRUCTION SUPERVISION 0 12 06/19
CNSP 216 CONSTRUCTION SUPERVISION 2 0 06/19
SVCS 220 SERVICES 0 14 06/19
SVCS 221 SERVICES 2 0 06/19
CONS GE 305 CONSTRUCTION GENERAL 0 325 06/19
CONS GE 306 CONSTRUCTION GENERAL 37 0 06/19
CONS GE 310 CONSTRUCTION GENERAL 0 39 06/19
CONS GE 311 CONSTRUCTION GENERAL 5 0 06/19
CONS GE 315 CONSTRUCTION GENERAL 0 39 06/19
CONS GE 316 CONSTRUCTION GENERAL 5 0 06/19
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CONS GE 320 CONSTRUCTION GENERAL 0 113 06/19
CONS GE 321 CONSTRUCTION GENERAL 13 0 06/19
CONS GE 350 CONSTRUCTION GENERAL 0 16 06/19
CONS 400 CONSTRUCTION 0 33 06/19
CONS 401 CONSTRUCTION 4 0 06/19
CONS 405 CONSTRUCTION 0 4 06/19
CONS 406 CONSTRUCTION 1 0 06/19
CONS 410 CONSTRUCTION 0 4 06/19
CONS 411 CONSTRUCTION 1 0 06/19
CONS 415 CONSTRUCTION 0 12 06/19
CONS 416 CONSTRUCTION 2 0 06/19

846 SANDY5-18 SANDY-Midland Beach Protective Berm Emergency DEVSCOPE 07/13 09/13
CONS GE 345 CONSTRUCTION GENERAL 1 0 06/21
CONS GE 347 CONSTRUCTION GENERAL 46 0 06/21
CONS GE 355 CONSTRUCTION GENERAL 0 8 06/21
CONS GE 357 CONSTRUCTION GENERAL 0 411 06/21

CO#: RR CNSP 500 CONSTRUCTION SUPERVISION 8 0 06/21
CO#: RR CNSP 600 CONSTRUCTION SUPERVISION 0 72 06/21

846 SANDY5-23 New Dorp Ctr. RC First Floor (R016-214MA) DEVSCOPE 07/14 09/14
CO#: 01 IFSP SU 200 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 214 0 06/19
CO#: 01 CONS GE 300 CONSTRUCTION GENERAL 0 13 06/19

CONS GE 306 CONSTRUCTION GENERAL 0 1 06/19
CO#: 01 CONS 400 CONSTRUCTION 1 0 06/19

CONS 406 CONSTRUCTION 1 0 06/19

846 SANDY5-24 Sandy-Seaside Wildlife Nature Pk-reconstruction DEVSCOPE 07/16 12/16
CONS 322 CONSTRUCTION 65 0 06/19
CONS 323 CONSTRUCTION 174 0 06/19

846 SANDY5-25 Sandy-R/C of Buono Bch at Alice Austin RG-212M WO4
CO#: 02 IFSP SU 200 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 5 0 06/19

CONS 307 CONSTRUCTION 2 0 06/21

846 SANDY5-26 Sandy-R/C of playground at Wolfe's Pond Park DEVSCOPE 07/15 09/15
CONS 311 CONSTRUCTION 1 0 06/19
CONS 351 CONSTRUCTION 0 1 06/19

846 SANDY5-27 Sandy-Wolfe's Pond Park-R/C of the berm DEVSCOPE 07/17 12/17
CO#: 01 IFSP SU 200 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 220 0 06/19

CONS 325 CONSTRUCTION 0 166 06/19
SVCS 341 SERVICES 19 0 06/19
SVCS 361 SERVICES 0 1 06/19

846 SANDY5-28 Sandy-FDR bdwk & Midland Plgr-R/C of tthe pavements,etc DEVSCOPE 07/14 09/14
CONS GE 206 CONSTRUCTION GENERAL 27 0 06/19
CONS GE 207 CONSTRUCTION GENERAL 1 0 06/19
CONS GE 306 CONSTRUCTION GENERAL 0 246 06/19

846 SANDY5-29 Sandy-R/C of ball fields at Dugan Pk & Schmul PK
CONS 200 CONSTRUCTION 2 0 06/19
CONS 210 CONSTRUCTION 0 14 06/19
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846 SANDY5-30 Sandy-New Dorp Bch Site Restor.R016-115M DEVSCOPE 07/15 09/15
IFSP SU 200 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 136 0 06/19
CONS 300 CONSTRUCTION 75 0 06/19
CONS 350 CONSTRUCTION 0 675 06/19

846 SANDY5-32 Sandy-R/C of S. Bch-Playland Plgr, RG-212M WO 1 DEVSCOPE 07/14 09/14
CONS 346 CONSTRUCTION 0 2 06/21
CONS 350 CONSTRUCTION 95 0 06/21
CONS 355 CONSTRUCTION 0 850 06/21

846 SANDY5-33 Sandy-R/C of S.Bch-SaturnPlgr, RG-212M WO 2 DEVSCOPE 07/14 09/14
CONS 130 CONSTRUCTION 2 0 06/21
CONS 145 CONSTRUCTION 0 6 06/21

846 SANDY5-34 Sandy-R/C of Faber Plgr, SI RG-212M WO 3 DEVSCOPE 07/14 09/14
CONS 330 CONSTRUCTION 2 0 06/21
CONS 340 CONSTRUCTION 0 13 06/21

846 SANDY5-35 SANDY - Fairview Pk R153-113M
DSGN 301 DESIGN 1 0 06/19
DSGN 305 DESIGN 2 0 06/19
DSGN 405 DESIGN 0 26 06/19

846 SANDY5-36 SANDY - FDR BOARDWALK DEVSCOPE 07/17 12/17
IFSP SU 200 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 24 0 06/19

CO#: 01 IFSP SU 200 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 23 0 06/19
CONS GE 300 CONSTRUCTION GENERAL 0 230 06/21
CONS GE 310 CONSTRUCTION GENERAL 26 0 06/21

846 SANDY5-37 SANDY - BUONO BEACH FOUNTAIN REPAIR
CNSP 200 CONSTRUCTION SUPERVISION 0 18 06/19
CNSP 201 CONSTRUCTION SUPERVISION 2 0 06/19
CNSP 205 CONSTRUCTION SUPERVISION 0 11 06/19
CNSP 206 CONSTRUCTION SUPERVISION 2 0 06/19
CNSP 210 CONSTRUCTION SUPERVISION 0 1 06/19
CONS GE 315 CONSTRUCTION GENERAL 0 173 06/19
CONS GE 316 CONSTRUCTION GENERAL 20 0 06/19
CONS GE 320 CONSTRUCTION GENERAL 0 105 06/19
CONS GE 321 CONSTRUCTION GENERAL 12 0 06/19
CONS GE 325 CONSTRUCTION GENERAL 0 3 06/19
CONS GE 326 CONSTRUCTION GENERAL 1 0 06/19
CONS 335 CONSTRUCTION 0 28 06/19
CONS 336 CONSTRUCTION 4 0 06/19
CONS 337 CONSTRUCTION 0 1 06/19

846 SANDY5-41 Sandy-Lemon Creek Pk -timbler rail RG-212M WO 5 DEVSCOPE 07/15 09/15
CONS 302 CONSTRUCTION 1 0 06/21

846 SANDY5-42 Sandy-Conference House Barrier Rail RG-212M WO6
CONS 400 CONSTRUCTION 0 26 06/21

846 SANDY5-43 Lemon Creek Marina DEVSCOPE 07/16 12/16
CONS 300 CONSTRUCTION 154 0 06/19

SOLIMAR SOLASC JL132 NONE

X::PDF(F)
PX(S)
MT(MAIN)




FY 2019 AUTHORIZED COMMITMENT PLAN PAGE: 1106
WITH FY 2019 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

CONS 305 CONSTRUCTION 1,535 0 06/21
CONS 400 CONSTRUCTION 0 920 06/20
CONS 405 CONSTRUCTION 0 9,198 06/21

846 SANDY5-44 New Dorp Pk./Corp. Kivlehan Pk. DEVSCOPE 07/16 12/16
CO#: 01 IFDS DD 100 IFA DESIGN DESIGN DURING CONSTRUCTIO 8 0 06/19

CONS 410 CONSTRUCTION 0 29 06/19
CONS 500 CONSTRUCTION 3 0 06/19
CONS 510 CONSTRUCTION 1 0 06/19
CONS 615 CONSTRUCTION 3 0 06/19
CONS 620 CONSTRUCTION 1 0 06/19
CONS 710 CONSTRUCTION 5 0 06/19

846 SANDY5-45 MacArthur Park Reconstruction DEVSCOPE 07/16 12/16
CO#: 02 IFDS 100 IFA DESIGN 1,393 0 06/19

IFSP SU 200 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 122 0 06/19
DSGN 301 DESIGN 1 0 06/19
CONS 302 CONSTRUCTION 384 0 06/19
CONS 310 CONSTRUCTION 43 0 06/19
CONS 315 CONSTRUCTION 19 0 06/19
DSGN 401 DESIGN 0 7 06/19
CONS 402 CONSTRUCTION 0 3,454 06/19
CONS 410 CONSTRUCTION 0 384 06/19
CONS 415 CONSTRUCTION 0 168 06/19
CONS 416 CONSTRUCTION 0 11 06/19

846 SANDY5-46 Alice Austen Park (R117-115M) DEVSCOPE 08/16 01/17
CONS 310 CONSTRUCTION 4 0 06/19
CONS 410 CONSTRUCTION 0 23 06/19

846 SANDY5-47 Midland Beach Bath House DEVSCOPE 07/17 12/17
CONS 300 CONSTRUCTION 87 0 06/21
CONS 400 CONSTRUCTION 0 785 06/21

846 SANDY5-48 Five Parks in SI
CONS 300 CONSTRUCTION 63 0 06/21
CONS 400 CONSTRUCTION 0 563 06/21

846 SANDY5-49 Fairview Park Comfort Station Construction DEVSCOPE 08/17 01/18
CNSP 100 CONSTRUCTION SUPERVISION 1 0 06/19
CNSP 200 CONSTRUCTION SUPERVISION 0 6 06/19
CONS 300 CONSTRUCTION 8 0 06/19
CONS 400 CONSTRUCTION 0 64 06/19

846 SANDY5-50 Fairview Park Landscape Construction DEVSCOPE 07/17 12/17
IFSP SU 250 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 236 0 06/19
CONS 300 CONSTRUCTION 418 0 06/19
CONS 301 CONSTRUCTION 350 0 06/19
CONS 305 CONSTRUCTION 0 3,759 06/19
CONS 306 CONSTRUCTION 0 3,152 06/19

846 SANDY6-06 SANDY - S.I. Beaches Protective Measures North RG-813M DEVSCOPE 07/13 09/13
CO#: 01 CONS 310 CONSTRUCTION 14 0 06/21

CONS 320 CONSTRUCTION 36 0 06/21

SOLIMAR SOLASC JL132 NONE
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FY 2019 AUTHORIZED COMMITMENT PLAN PAGE: 1107
WITH FY 2019 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________
CO#: 01 CONS 410 CONSTRUCTION 0 119 06/21

CONS 420 CONSTRUCTION 0 319 06/21

846 SANDY6-07 SANDY - Asser Levy boiler replacement DEVSCOPE 07/13 09/13
SVCS 345 SERVICES 3 0 06/19
SVCS 355 SERVICES 0 17 06/19

846 SANDY6-08 Asser Levy HMP DEVSCOPE 12/12 02/13
CONS GE 400 CONSTRUCTION GENERAL 75 0 06/21
CONS GE 410 CONSTRUCTION GENERAL 0 670 06/21

846 SANDY6-11 SANDY - Park reconstruction (Type 3 ) (Non - Emergency) DEVSCOPE 07/13 09/13
CONS GE 301 CONSTRUCTION GENERAL 45 0 06/21
CONS 402 CONSTRUCTION 20 0 06/21
CONS 403 CONSTRUCTION 0 182 06/21

846 SANDY6-13 KSE-Emerg Civil Eng Insp & Des- CW Piers, lgt Poles,SI bldgs
SVCS 015 SERVICES 1 0 06/19
SVCS 025 SERVICES 0 6 06/19

846 SANDY6-14 SANDY - Boardwalks Design CW DEVSCOPE 07/12 09/12
DSGN 256 DESIGN 1 0 06/19

846 SANDY6-16 For Flushing Meadow Conduit DEVSCOPE 07/17 12/17
CONS 300 CONSTRUCTION 5,089 0 06/21
CONS 400 CONSTRUCTION 0 45,805 06/21

846 SANDY6-17 Sandy-Trees Removal in Bk & SI CNYG-3616M DEVSCOPE 07/17 12/17
CONS 321 CONSTRUCTION 6 0 06/19
CONS 331 CONSTRUCTION 0 55 06/19

846 SANDY6-18 Sandy-Trees Removal in BX ,Mnht & Que CNYG-3516M DEVSCOPE 07/17 12/17
CO#: RR CONS 300 CONSTRUCTION 1 0 06/19
CO#: DR CONS GE 300 CONSTRUCTION GENERAL 1- 0 08/18
CO#: RR CONS 310 CONSTRUCTION 0 8 06/19
CO#: DR CONS GE 310 CONSTRUCTION GENERAL 0 8- 08/18

CONS 321 CONSTRUCTION 4 0 06/19
CONS 331 CONSTRUCTION 0 36 06/19

846 SANDY6-19 Two Park Shoreline Protection
CONS 300 CONSTRUCTION 53 0 06/21
CONS 400 CONSTRUCTION 0 479 06/21

846 SANDY6-20 Sandy Tree Planting and Replanting - BK & SI DEVSCOPE 07/17 12/17
CO#: 01 IFDS DD 100 IFA DESIGN DESIGN DURING CONSTRUCTIO 368 0 06/19

IFSP SU 200 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 38 0 06/19
CONS 300 CONSTRUCTION 0 29 06/19
CONS 400 CONSTRUCTION 3 0 06/19

846 SANDY6-21 Sandy Tree Planting and Replanting - BX, Q, & M DEVSCOPE 07/17 12/17
IFSP SU 200 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 37 0 06/19
CONS 300 CONSTRUCTION 4 0 06/19
CONS 400 CONSTRUCTION 0 32 06/19

SOLIMAR SOLASC JL132 NONE

X::PDF(F)
PX(S)
MT(MAIN)




FY 2019 AUTHORIZED COMMITMENT PLAN PAGE: 1108
WITH FY 2019 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

850 P-1PBSTAR Starlight Park Pedestrian Bridge DEVSCOPE 03/16 05/16
CO#: B CONS 003 CONSTRUCTION 8 0 06/19
CO#: A CONS 004 CONSTRUCTION 144 0 06/19
CO#: B CONS 004 CONSTRUCTION 48 0 06/19
CO#: C CONS 004 CONSTRUCTION 10 0 06/19
CO#: D CONS 004 CONSTRUCTION 47 0 06/19
CO#: E CONS 004 CONSTRUCTION 6 0 06/19
CO#: F CONS 004 CONSTRUCTION 190 0 06/22
CO#: A CONS 005 CONSTRUCTION 1,835- 0 08/18
CO#: B CONS 005 CONSTRUCTION 1,836 0 09/18
CO#: A CNSP SU 007 CONSTRUCTION SUPERVISION CONSULTANT SUPERVISION OF 1 0 06/20
CO#: A CONS 008 CONSTRUCTION 10 0 06/22

IFSP SU 601 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 600 0 06/19

850 P-1STARLP BRONX RIVER GREENWAY: STARLIGHT PARK PHASE II, STAGE 2, BX DEVSCOPE 07/15 09/15
CONS GE 400 CONSTRUCTION GENERAL 842 10,000 06/19
CONS GE 410 CONSTRUCTION GENERAL 1,493 5,970 06/19

CO#: 01 CONS GE 410 CONSTRUCTION GENERAL 81 2,070 06/19
CONS GE 500 CONSTRUCTION GENERAL 951 7,803 06/19
CNSP SU 650 CONSTRUCTION SUPERVISION CONSULTANT SUPERVISION OF 541 2,164 06/19
CONS GE 660 CONSTRUCTION GENERAL 1,701 0 06/19
CONS GE 680 CONSTRUCTION GENERAL 0 1,000 06/19
IFSP 701 IFA CONSTRUCTION SUPERVIS 500 0 06/19

850 P-3RANDAL Randall's Island Infrastructure, Roadways, Drainage, & CS DEVSCOPE 07/15 09/15
CO#: A IFSP SU 602 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 1,000 0 06/19

850 P-407KIN2 Kingsland Homestead Roof/Floor Renovations DEVSCOPE 03/16 09/16
IFDS DD 100 IFA DESIGN DESIGN DURING CONSTRUCTIO 36 0 06/19

CO#: 01 IFDS DD 100 IFA DESIGN DESIGN DURING CONSTRUCTIO 72 0 06/19
IFSP SU 200 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 36 0 06/19

CO#: 01 IFSP SU 200 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 36 0 06/19

850 P-5PNYC06 PlaNYC-Ocean Breeze Athletic Fac-Building Fit-Out R149-108M PROJSTRT 10/10 10/10
CONS 904 CONSTRUCTION 143 0 06/20
CONS 911 CONSTRUCTION 182 0 06/20
CONS 914 CONSTRUCTION 215 0 06/19

CO#: 02 CONS 914 CONSTRUCTION 978 0 06/20
LEGL 915 LEGAL SERVICES 23 0 06/19

850 P1CROT16A BRONX RIVER GRWAY RIVER HOUSE IN STARLIGHT PK X147-107M/407M PROJSTRT 01/11 01/11
CO#: A CONS 012 CONSTRUCTION 0 9 06/19

850 P1YANK15A Bronx Children's Museum PROJSTRT 07/12 07/12
CONS 014 CONSTRUCTION 60 0 06/19

850 P109STARA STARLIGHT PARK COMFORT STATION X147-111M PROJSTRT 02/12 03/13
CONS 003 CONSTRUCTION 0 600 06/19
CONS 009 CONSTRUCTION 26 0 06/19
CONS 202 CONSTRUCTION 289 0 06/19

CO#: 01 CONS 202 CONSTRUCTION 532 0 06/19
CO#: 04 IFDS 900 IFA DESIGN 5 0 06/19
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FY 2019 AUTHORIZED COMMITMENT PLAN PAGE: 1109
WITH FY 2019 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

850 SANDBCHCM HURRICANE SANDY DAMAGE CM MANAGED PROJECTS PROJSTRT 03/13 03/13
CO#: N3 IFSP 102 IFA CONSTRUCTION SUPERVIS 40 0 06/19

850 SANDBRIGH SANDY - NEW BRIGHTON COMFORT STATION RECONSTRUCTION DEVSCOPE 11/17 01/18
CONS 003 CONSTRUCTION 300 0 06/20
CNSP 004 CONSTRUCTION SUPERVISION 6 54 06/19

CO#: 02 CNSP 004 CONSTRUCTION SUPERVISION 11 92 06/20
CONS 005 CONSTRUCTION 9 85 06/20

CO#: 1 CONS 005 CONSTRUCTION 153 2,449 06/19
CO#: 2 CONS 005 CONSTRUCTION 119 0 06/20

CONS 006 CONSTRUCTION 153 0 06/19
CO#: 1 CONS 006 CONSTRUCTION 848 0 06/20

CONS 007 CONSTRUCTION 0 300 06/19
CO#: 01 CONS 007 CONSTRUCTION 0 52 06/20

850 SANDISLND HURRICANE SANDY DAMAGE ROCKAWAY BEACH ENTRY ISLANDS PROJSTRT 12/12 12/12
CONS 003 CONSTRUCTION 49 0 06/19

CO#: 1F CONS 003 CONSTRUCTION 16 0 06/19
CO#: 1F CONS 016 CONSTRUCTION 0 11- 06/19

850 SANDPRFAB HURRICANE SANDY DAMAGE BEACHFRONT RESTORATION PROJECT PROJSTRT 12/12 12/12
CO#: D+ CONS 003 CONSTRUCTION 13 0 06/21
CO#: N+ CONS 003 CONSTRUCTION 17 0 06/21
CO#: 2+ CONS 005 CONSTRUCTION 0 14 06/21
CO#: D1 EQFN 008 EQUIPMENT AND FURNITURE 2 0 06/21
CO#: XC EQFN 008 EQUIPMENT AND FURNITURE 1 0 06/21

CONS 009 CONSTRUCTION 40 0 06/21
CONS 010 CONSTRUCTION 28 0 06/21

CO#: 6* CONS 010 CONSTRUCTION 4 0 06/21
CONS 014 CONSTRUCTION 1,845 0 06/21
CONS 015 CONSTRUCTION 4,000 0 06/21

CO#: 01 CONS 015 CONSTRUCTION 1,070 0 06/21
LEGL 016 LEGAL SERVICES 65 0 06/21
LEGL 019 LEGAL SERVICES 470 0 06/21

850 SANDRENO HURRCANE SANDY DAMAGE STATEN ISLAND BEACHES-VARIOUS PROJSTRT 12/12 12/12
CONS 002 CONSTRUCTION 2 0 06/21
CONS 015 CONSTRUCTION 28 0 06/21
CONS 016 CONSTRUCTION 1,579 0 06/21
IFDS 100 IFA DESIGN 308 0 06/19

850 SANDSTPCP HURRICANE SANDY DAMAGE CONEY ISLAND STEEPLECHASE PIER
CONS 016 CONSTRUCTION 2,413 0 06/19
CONS 017 CONSTRUCTION 0 2,510- 06/19

850 SANDY4-30 Tide Gate - FEMA 406 In-Kind, HMP & 428 Conduit DEVSCOPE 03/17 05/17
CO#: C DSGN 100 DESIGN 2 2 06/19

CONS 300 CONSTRUCTION 0 342 06/21
CONS 350 CONSTRUCTION 38 0 06/21
CONS 400 CONSTRUCTION 0 353 06/21
CONS 450 CONSTRUCTION 40 0 06/21
CONS 500 CONSTRUCTION 0 295 06/21
CONS 550 CONSTRUCTION 33 0 06/21

SOLIMAR SOLASC JL132 NONE
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FY 2019 AUTHORIZED COMMITMENT PLAN PAGE: 1110
WITH FY 2019 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

850 SANDY4-31 Tide Gate - 404 HMGP DEVSCOPE 03/18 05/18
CONS 300 CONSTRUCTION 0 4,138 06/21
CONS 400 CONSTRUCTION 1,379 0 06/21

850 TAVREH Tavern on the Green Structure PROJSTRT 06/11 06/11
CONS 052 CONSTRUCTION 150 0 06/21

------------------------------------------------------------------------------------------------------------------------------------

BUDGET LINE: P-1072 FMS #: 846 381 KELLY PARK,RECONSTRUCTION,BROOKLYN
AVAILABLE BALANCE AS OF: 07/31/18 $2.92 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $.00 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $32,577.08 (CITY) $.00 (NON-CITY)

* FY 19 * FY 20 * FY 21 * FY 22 * * FY 19 * FY 20 * FY 21 * FY 22 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* * * * * (C)* * * 925 * *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2019

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 19____________________________________________________________________________________________________________________________________
PLAN (C)* * * * * * * * * * * * *
FORCST(C)* * * * * * * * * * * * *
ACTUAL(C)* * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

846 P-215KELL KELLY PARK DEVSCOPE 07/17 12/17
CONS 300 CONSTRUCTION 810 0 06/21
CONS 310 CONSTRUCTION 115 0 06/21

------------------------------------------------------------------------------------------------------------------------------------

SOLIMAR SOLASC JL132 NONE
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FY 2019 AUTHORIZED COMMITMENT PLAN PAGE: 1111
WITH FY 2019 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

BUDGET LINE: P-1095 FMS #: 846 392 BARRIER RECONSTRUCTION, CITYWIDE
AVAILABLE BALANCE AS OF: 07/31/18 $8,170,000.23 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $.00 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $1,108,960.77 (CITY) $.00 (NON-CITY)

* FY 19 * FY 20 * FY 21 * FY 22 * * FY 19 * FY 20 * FY 21 * FY 22 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* 8,170 * * 24,545 * * (C)* 3,000 * 5,170 * 24,545 * *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2019

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 19____________________________________________________________________________________________________________________________________
PLAN (C)* * * * * * * * * * * * 3,000 * 3,000
FORCST(C)* * * * * * * * * * * * 3,000 * 3,000
ACTUAL(C)* * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

846 P-6SECBOL Parks Security Measures Citywide DEVSCOPE 07/17 12/17
CONS 001 CONSTRUCTION 3,000 0 06/19
CONS 002 CONSTRUCTION 24,545 0 06/21
CONS 003 CONSTRUCTION 5,170 0 06/20

------------------------------------------------------------------------------------------------------------------------------------

BUDGET LINE: P-1106 FMS #: 846 402 RECONSTRUCTION OF ELECTRICAL FEEDERS, CITYWIDE
AVAILABLE BALANCE AS OF: 07/31/18 $200,006.54 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $.00 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $4,122,420.56 (CITY) $.00 (NON-CITY)

* FY 19 * FY 20 * FY 21 * FY 22 * * FY 19 * FY 20 * FY 21 * FY 22 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* 200 * * * * (C)* 1,336 * * * *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2019

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 19____________________________________________________________________________________________________________________________________
PLAN (C)* * * * * * * * * * * * 1,336 * 1,336
FORCST(C)* * * * * * * * * * * * 1,336 * 1,336
ACTUAL(C)* * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

846 P-6ELUT15 FY15 site utility (dig job) electric CNYG-1715M DEVSCOPE 07/17 12/17
DSGN 200 DESIGN 168 0 06/19
CONS GE 300 CONSTRUCTION GENERAL 1,045 0 06/19
CONS GE 306 CONSTRUCTION GENERAL 123 0 06/19

------------------------------------------------------------------------------------------------------------------------------------

SOLIMAR SOLASC JL132 NONE
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FY 2019 AUTHORIZED COMMITMENT PLAN PAGE: 1112
WITH FY 2019 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

BUDGET LINE: P-1130 FMS #: 846 410 CONSTRUCT AND RECONSTRUCT SHORE PKWY BIKE PATHS, BROOKLYN
AVAILABLE BALANCE AS OF: 07/31/18 $500,001.49 (CITY) $1.86 (NON-CITY)
CONTRACT LIABILITY: $473,021.00 (CITY) $6,079.89 (NON-CITY)
ITD EXPENDITURES: $9,153,886.51 (CITY) $2,585,937.25 (NON-CITY)

* FY 19 * FY 20 * FY 21 * FY 22 * * FY 19 * FY 20 * FY 21 * FY 22 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* 500 * * * * (C)* * * 500 * *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2019

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 19____________________________________________________________________________________________________________________________________
PLAN (C)* * * * * * * * * * * * *
FORCST(C)* * * * * * * * * * * * *
ACTUAL(C)* * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

846 P-210D17T SHORE ROAD PATHWAY BICYCLE PATH DEVSCOPE 07/10 09/10
CONS GE 410 CONSTRUCTION GENERAL 500 0 06/21

------------------------------------------------------------------------------------------------------------------------------------

BUDGET LINE: P-1141 FMS #: 846 419 GRAND ARMY PLAZA RECONSTRUCTION, BROOKLYN
AVAILABLE BALANCE AS OF: 07/31/18 $930,000.09 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $.00 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $127,936.91 (CITY) $.00 (NON-CITY)

* FY 19 * FY 20 * FY 21 * FY 22 * * FY 19 * FY 20 * FY 21 * FY 22 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* 930 * 8,065 * * * (C)* 930 * * 8,065 * *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2019

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 19____________________________________________________________________________________________________________________________________
PLAN (C)* * * * * * * * * * * * 930 * 930
FORCST(C)* * * * * * * * * * * * 930 * 930
ACTUAL(C)* * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

846 P-206GDAM Restoration of Grand Army Plaza Arch, Bailey Ftn, &SRND AREA
CONS GE 300 CONSTRUCTION GENERAL 930 0 06/19
CONS GE 310 CONSTRUCTION GENERAL 8,065 0 06/21

------------------------------------------------------------------------------------------------------------------------------------

SOLIMAR SOLASC JL132 NONE
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FY 2019 AUTHORIZED COMMITMENT PLAN PAGE: 1113
WITH FY 2019 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

BUDGET LINE: P-1200 FMS #: 846 453 BROOKLYN BRIDGE PARK DEVELOPMENT
AVAILABLE BALANCE AS OF: 07/31/18 $2,499,999.79 (CITY) $1,240,000.00 (NON-CITY)
CONTRACT LIABILITY: $.00 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $216,705,992.21 (CITY) $.00 (NON-CITY)

* FY 19 * FY 20 * FY 21 * FY 22 * * FY 19 * FY 20 * FY 21 * FY 22 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* 2,500 * * * * (C)* 2,500 * * * *
APPROPRIATIONS COMMITMENT PLAN

(N)* 1,240 * * * * (N)* 1,240 * * * *____________________________________________________________________________________________________________________________________
FY 2019

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 19____________________________________________________________________________________________________________________________________
PLAN (C)* * * * * * * * * * * * 2,500 * 2,500
FORCST(C)* * * * * * * * * * * * 2,500 * 2,500
ACTUAL(C)* * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * 1,240 * 1,240
FORCST(N)* * * * * * * * * * * * 1,240 * 1,240
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

846 P-202018A Brooklyn Bridge Park DEVSCOPE 10/03 01/04
CONS 655 CONSTRUCTION 0 500 06/19
CONS 660 CONSTRUCTION 0 740 06/19
CONS 670 CONSTRUCTION 1,500 0 06/19
CONS 675 CONSTRUCTION 1,000 0 06/19

------------------------------------------------------------------------------------------------------------------------------------

BUDGET LINE: P-1237 FMS #: 846 439 GREENBELT PARK RECONSTRUCTION, STATEN ISLAND.
AVAILABLE BALANCE AS OF: 07/31/18 $.98 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $.00 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $173,981.02 (CITY) $.00 (NON-CITY)

* FY 19 * FY 20 * FY 21 * FY 22 * * FY 19 * FY 20 * FY 21 * FY 22 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* * * * * (C)* * * * *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * 450 * *____________________________________________________________________________________________________________________________________
FY 2019

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 19____________________________________________________________________________________________________________________________________
PLAN (C)* * * * * * * * * * * * *
FORCST(C)* * * * * * * * * * * * *
ACTUAL(C)* * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

846 P-5GBPATH Greenbelt Perimeter Path R013-112M
CONS GE 350 CONSTRUCTION GENERAL 0 450 06/21

------------------------------------------------------------------------------------------------------------------------------------

SOLIMAR SOLASC JL132 NONE
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FY 2019 AUTHORIZED COMMITMENT PLAN PAGE: 1114
WITH FY 2019 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

BUDGET LINE: P-1245 FMS #: 846 443 RECONSTRUCTION, WATERFRONT PARKS & PLAYGROUNDS, CITY WIDE
AVAILABLE BALANCE AS OF: 07/31/18 $7,938,000.74 (CITY) $2,328,000.11 (NON-CITY)
CONTRACT LIABILITY: $.00 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $4,161,899.26 (CITY) $1,837,624.89 (NON-CITY)

* FY 19 * FY 20 * FY 21 * FY 22 * * FY 19 * FY 20 * FY 21 * FY 22 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* 7,938 * * * * (C)* 3,543 * 4,711 * 19,060 * 848 *
APPROPRIATIONS COMMITMENT PLAN

(N)* 2,328 * * * * (N)* 1,052 * 5,161 * * *____________________________________________________________________________________________________________________________________
FY 2019

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 19____________________________________________________________________________________________________________________________________
PLAN (C)* * * * * * * * * * * * 3,543 * 3,543
FORCST(C)* * * * * * * * * * * * 3,543 * 3,543
ACTUAL(C)* * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * 1,052 * 1,052
FORCST(N)* * * * * * * * * * * * 1,052 * 1,052
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

801 PJSHARP FA - NYRP - Peter Jay Sharp Boathouse Renovation
CONS 003 CONSTRUCTION 300 0 06/20

801 SUNSETPAR Sunset Park Waterfront Redevelopment DSGN 07/00 06/07
CONS 039 CONSTRUCTION 543 0 06/19

846 P-215MBP2 Manhattan Beach Park - Ctr Promenade & Beach Entryway Recons DEVSCOPE 07/17 12/17
CONS 300 CONSTRUCTION 0 458 06/20
CONS 400 CONSTRUCTION 0 4,124 06/20

846 P-3NYRS01 East River Park Composting Facility & Wetland R/C M144-116M
CONS GE 300 CONSTRUCTION GENERAL 0 1,052 06/19

846 P-3P42EPK Pier 42-construct a new 8 acre park, M369-115M DEVSCOPE 07/14 09/14
CONS 310 CONSTRUCTION 0 579 06/20

846 P-300EAST East River Esplanade Projects DEVSCOPE 07/14 09/17
CONS GE 305 CONSTRUCTION GENERAL 18,229 0 06/21
DSGN 400 DESIGN 3,000 0 06/19

846 P-303ERWE East River Park Composting Facility & Wetland R/C M144-116M DEVSCOPE 09/10 12/10
CONS 310 CONSTRUCTION 100 0 06/20
CONS 330 CONSTRUCTION 6 0 06/20

846 P-6CWMARI CITYWIDE - MARINAS DEVSCOPE 07/14 09/14
CONS 200 CONSTRUCTION 1,087 0 06/20
CONS 201 CONSTRUCTION 60 0 06/20
CONS 205 CONSTRUCTION 330 0 06/20
CONS 250 CONSTRUCTION 1,000 0 06/20
CONS 901 CONSTRUCTION 790 0 06/20
CONS 902 CONSTRUCTION 824 0 06/20
CONS 903 CONSTRUCTION 198 0 06/20

846 P-6CWWALK BOARDWALKS - CITYWIDE DEVSCOPE 07/06 09/06
CONS GE 725 CONSTRUCTION GENERAL 16 0 06/20

SOLIMAR SOLASC JL132 NONE
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FY 2019 AUTHORIZED COMMITMENT PLAN PAGE: 1115
WITH FY 2019 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

CONS GE 730 CONSTRUCTION GENERAL 831 0 06/21
CONS GE 735 CONSTRUCTION GENERAL 848 0 06/22
CONS GE 740 CONSTRUCTION GENERAL 865 0 06/23
CONS GE 745 CONSTRUCTION GENERAL 894 0 06/24
CONS GE 750 CONSTRUCTION GENERAL 923 0 06/25
CONS GE 755 CONSTRUCTION GENERAL 952 0 06/26
CONS GE 760 CONSTRUCTION GENERAL 981 0 06/27

------------------------------------------------------------------------------------------------------------------------------------

BUDGET LINE: P-1246 FMS #: 846 445 HUDSON RIVER TRUST
AVAILABLE BALANCE AS OF: 07/31/18 $59,359,000.11 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $19,124,145.71 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $200,285,854.18 (CITY) $.00 (NON-CITY)

* FY 19 * FY 20 * FY 21 * FY 22 * * FY 19 * FY 20 * FY 21 * FY 22 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* 49,400 * 4,700 * * 25,000 * (C)* 51,330 * 12,729 * * 25,000 *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2019

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 19____________________________________________________________________________________________________________________________________
PLAN (C)* * * * * * * * * * * * 51,330 * 51,330
FORCST(C)* * * * * * * * * * * * 15,645 * 15,645
ACTUAL(C)* * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

827 P-300HRP2 HUDSON RIVER PARK - Gansevoort MOU DEVSCOPE 07/14 09/14
CONS 004 CONSTRUCTION 25,000 0 06/22

846 P-3HRPP40 Hudson River Park Trust - Pier 40 Repairs DEVSCOPE 07/17 12/17
CONS GE 300 CONSTRUCTION GENERAL 915 0 06/20
CONS GE 400 CONSTRUCTION GENERAL 4,700 0 06/20
CONS GE 500 CONSTRUCTION GENERAL 3,700 0 06/20
CONS GE 510 CONSTRUCTION GENERAL 1,000 0 06/19

846 P-3HRPTPK Hudson River Park Trust, Manhattan
CONS 001 CONSTRUCTION 50,000 0 06/19

846 P-3HRPT34 HUDSON RIVER PARK DEVSCOPE 07/17 12/17
CONS 300 CONSTRUCTION 3,400 0 06/20
CONS 305 CONSTRUCTION 14 0 06/20

846 P-3P40SPR Hudson River Park Pier 40 Fire Sprinkler Recon DEVSCOPE 07/17 12/17
CONS 315 CONSTRUCTION 330 0 06/19

------------------------------------------------------------------------------------------------------------------------------------

SOLIMAR SOLASC JL132 NONE
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FY 2019 AUTHORIZED COMMITMENT PLAN PAGE: 1116
WITH FY 2019 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

BUDGET LINE: P-1249 FMS #: 846 447 CONSTRUCTION & RECONSTRUCTION OF ROOFING SYSTEMS, CITYWIDE
AVAILABLE BALANCE AS OF: 07/31/18 $8,665,355.99 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $2,315,024.69 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $27,171,702.22 (CITY) $.00 (NON-CITY)

* FY 19 * FY 20 * FY 21 * FY 22 * * FY 19 * FY 20 * FY 21 * FY 22 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* 7 * 652 * 1,454 * 1,483 * (C)* 3,215 * 6,143 * 1,454 * 1,483 *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2019

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 19____________________________________________________________________________________________________________________________________
PLAN (C)* * * * * * * * * * * * 3,215 * 3,215
FORCST(C)* * * * * * * * * * * * 3,215 * 3,215
ACTUAL(C)* * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

846 P-6CWROOF CITYWIDE - ROOFING SYSTEMS RC DEVSCOPE 07/06 09/06
CONS GE 350 CONSTRUCTION GENERAL 150 0 06/19
CONS GE 385 CONSTRUCTION GENERAL 3,068 0 06/20
CONS GE 390 CONSTRUCTION GENERAL 1,454 0 06/21
CONS GE 395 CONSTRUCTION GENERAL 1,483 0 06/22
CONS GE 400 CONSTRUCTION GENERAL 1,513 0 06/23
CONS GE 405 CONSTRUCTION GENERAL 1,563 0 06/24
CONS GE 410 CONSTRUCTION GENERAL 1,615 0 06/25
CONS GE 415 CONSTRUCTION GENERAL 1,665 0 06/26
CONS GE 420 CONSTRUCTION GENERAL 1,717 0 06/27
CONS GE 904 CONSTRUCTION GENERAL 485 0 06/19

846 P-6ENVTST Citywide environment testing at DPR facilities DEVSCOPE 07/17 12/17
CONS GE 310 CONSTRUCTION GENERAL 100 0 06/19

846 P-6PDRFQX Recon roofs at Parks facilities in BX & QNS CNYG - 315M DEVSCOPE 12/14 02/15
CONS GE 200 CONSTRUCTION GENERAL 601 0 06/19

846 P-6RFMN14 FY14 RECON ROOFINGS IN MANHATTAN MG-614M DEVSCOPE 07/13 09/13
CO#: 1 CONS GE 310 CONSTRUCTION GENERAL 2 0 06/19
CO#: 01 CONS GE 324 CONSTRUCTION GENERAL 3 0 06/19
CO#: 01 CONS GE 326 CONSTRUCTION GENERAL 291 0 06/19

846 P-6RFSB14 FY14 RECON ROOFINGS IN STATEN IS & BKLYN CNYG-1214MA DEVSCOPE 07/13 09/13
CONS 320 CONSTRUCTION 191 0 06/19
CONS 328 CONSTRUCTION 517 0 06/19
CONS 329 CONSTRUCTION 400 0 06/19
CONS 330 CONSTRUCTION 435 0 06/19

846 P-6ROOFQN Recon roofs at Forest Pk garage & Oak Ridge QG-918M
CONS 300 CONSTRUCTION 3,075 0 06/20

846 P-6ROOF14 FY14 Roof Requirements for Bronx & Queens CNYG-1114M DEVSCOPE 07/13 09/13
CONS GE 308 CONSTRUCTION GENERAL 7 0 06/19

CO#: 01 CONS 319 CONSTRUCTION 32 0 06/19

SOLIMAR SOLASC JL132 NONE
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FY 2019 AUTHORIZED COMMITMENT PLAN PAGE: 1117
WITH FY 2019 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

846 P-6ROOF18 Citywide recon of Roofing systems $1 contact CNYG-1018MA
CONS 300 CONSTRUCTION 1 0 06/19

------------------------------------------------------------------------------------------------------------------------------------

BUDGET LINE: P-1250 FMS #: 846 448 RECONSTRUCTION/REPLACEMENT OF HVAC AND BOILERS, CITYWIDE
AVAILABLE BALANCE AS OF: 07/31/18 $11,796,020.33 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $7,399,284.67 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $22,213,715.07 (CITY) $.00 (NON-CITY)

* FY 19 * FY 20 * FY 21 * FY 22 * * FY 19 * FY 20 * FY 21 * FY 22 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* 3,881 * 276 * 10,077 * 10,077 * (C)* 5,399 * 9,305 * 11,077 * 10,077 *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2019

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 19____________________________________________________________________________________________________________________________________
PLAN (C)* 792 * * * * * * * * * * * 4,607 * 5,399
FORCST(C)* 792 * * * * * * * * * * * 4,607 * 5,399
ACTUAL(C)* 792 * * * * * * * * * * * * 792

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

846 P-1BWRCTR WEST BX RECR CTR HVAC RC- X261-116M DEVSCOPE 07/16 12/16
CONS GE 300 CONSTRUCTION GENERAL 767 0 07/18
CONS GE 305 CONSTRUCTION GENERAL 51 0 06/19
CONS 400 CONSTRUCTION 82 0 06/19

846 P-101STMH ST. MARY'S PK REC CTR HVAC X045-116M DEVSCOPE 07/15 09/15
CONS 400 CONSTRUCTION 136 0 06/19
CONS GE 520 CONSTRUCTION GENERAL 47 0 06/19

846 P-107SJHV ST. JAMES PARK HVAC X044-113M DEVSCOPE 07/13 12/13
CONS 101 CONSTRUCTION 920 0 06/19
CONS GE 107 CONSTRUCTION GENERAL 782 0 06/19
CONS GE 108 CONSTRUCTION GENERAL 163 0 06/19
CONS 109 CONSTRUCTION 1 0 06/19
SVCS 111 SERVICES 2 0 07/18
CONS 150 CONSTRUCTION 63 0 06/19
CONS 155 CONSTRUCTION 2 0 07/18

846 P-110PBBL Pelham Bay Park Svc Bldg. Heating Recon. X039-115M DEVSCOPE 07/15 09/15
SVCS 361 SERVICES 2 0 06/19
CONS GE 365 CONSTRUCTION GENERAL 17 0 06/19

846 P-2BOIL11 Recreation Center in the Borough of BK Boilers BG-611M DEVSCOPE 01/11 03/11
CO#: RR CONS 315 CONSTRUCTION 1 0 06/19

846 P-208HVAC ST. JOHNS HVAC UPGRADE-B245-114M DEVSCOPE 07/13 03/14
CO#: A SVCS 100 SERVICES 17 0 06/19

SOLIMAR SOLASC JL132 NONE
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FY 2019 AUTHORIZED COMMITMENT PLAN PAGE: 1118
WITH FY 2019 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

CONS GE 340 CONSTRUCTION GENERAL 7 0 06/19
CONS 400 CONSTRUCTION 12 0 06/19
CONS 410 CONSTRUCTION 341 0 06/19

846 P-217PDGT PAERDEGAT ATHLETIC CLUB - HVAC WORK DEVSCOPE 07/13 03/14
CONS GE 250 CONSTRUCTION GENERAL 353 0 06/19
CONS GE 350 CONSTRUCTION GENERAL 90 0 06/19

846 P-3BWWATE RPZ - WATER SERVICE INSTALLATION DEVSCOPE 07/17 12/17
CONS GE 300 CONSTRUCTION GENERAL 244 0 06/20

846 P-3PDHBRC Hansborough Rec Ctr M131-115M DEVSCOPE 07/14 09/14
CONS 423 CONSTRUCTION 4,885 0 06/21

846 P-306ASLV Asser Levy Recreation Center DEVSCOPE 07/15 09/15
CONS 320 CONSTRUCTION 1,000 0 06/21
CONS 330 CONSTRUCTION 1,900 0 06/21

846 P-311HCTR HIGHBRIDGE RECREATION CTR -RC BOILERS AND HVAC DEVSCOPE 07/16 12/16
SVCS 300 SERVICES 7 0 07/18
CONS GE 301 CONSTRUCTION GENERAL 22 0 06/19
CONS GE 302 CONSTRUCTION GENERAL 2,528 0 06/20
SVCS 303 SERVICES 1 0 06/19
CONS GE 310 CONSTRUCTION GENERAL 242 0 06/20

846 P-4BOIL10 Boilers & Heating systems - Queens QG-110M DEVSCOPE 07/10 09/10
CO#: RR CONS GE 100 CONSTRUCTION GENERAL 160 0 06/20

CONS 440 CONSTRUCTION 12 0 06/20

846 P-5BOIL10 R/C of boilers & heating system at Stonehenge (BH) R005-111M DEVSCOPE 07/10 09/10
CONS GE 212 CONSTRUCTION GENERAL 1 0 06/20

846 P-501FABB Faber & Lyons Pools -Boiler & Heater Replacement RG-714M DEVSCOPE 07/13 04/14
CO#: 01 CONS GE 311 CONSTRUCTION GENERAL 10 0 07/18

CONS 312 CONSTRUCTION 148 0 06/19

846 P-6BOIL15 MOSHOLU PK CS, PROSPECT PK PAINT SHOP, BENSONHURST SR CTR DEVSCOPE 07/15 09/15
CONS GE 300 CONSTRUCTION GENERAL 4 0 07/18
CONS GE 301 CONSTRUCTION GENERAL 470 0 06/19
CONS GE 310 CONSTRUCTION GENERAL 41 0 06/20

846 P-6CW1250 BOILERS RECONSTRUCTION,CITYWIDE
CONS GE 575 CONSTRUCTION GENERAL 1,296 0 06/23
CONS GE 580 CONSTRUCTION GENERAL 1,339 0 06/24
CONS GE 585 CONSTRUCTION GENERAL 1,383 0 06/25
CONS GE 590 CONSTRUCTION GENERAL 1,426 0 06/26
CONS GE 595 CONSTRUCTION GENERAL 1,470 0 06/27
CONS GE 921 CONSTRUCTION GENERAL 300 0 06/19
CONS GE 922 CONSTRUCTION GENERAL 2,000 0 06/20
CONS GE 923 CONSTRUCTION GENERAL 3,292 0 06/21
CONS GE 924 CONSTRUCTION GENERAL 10,077 0 06/22
CONS GE 925 CONSTRUCTION GENERAL 4,019 0 06/23
CONS GE 926 CONSTRUCTION GENERAL 4,100 0 06/24
CONS GE 927 CONSTRUCTION GENERAL 4,175 0 06/25

SOLIMAR SOLASC JL132 NONE
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FY 2019 AUTHORIZED COMMITMENT PLAN PAGE: 1119
WITH FY 2019 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

CONS GE 928 CONSTRUCTION GENERAL 5,172 0 06/26
CONS GE 929 CONSTRUCTION GENERAL 5,296 0 06/27

846 P-6GASBSI CONVERSION OF OIL TO GAS BKLYN & SI CNYG-1914M DEVSCOPE 07/13 09/13
CONS GE 300 CONSTRUCTION GENERAL 136 0 06/19
CONS GE 305 CONSTRUCTION GENERAL 994 0 06/20

846 P-6GASBXQ CONVERSION OF OIL TO GAS BX & QNS CNYG-1814M DEVSCOPE 07/13 09/13
CONS GE 310 CONSTRUCTION GENERAL 183 0 06/19
CONS GE 320 CONSTRUCTION GENERAL 730 0 06/20
CONS GE 330 CONSTRUCTION GENERAL 605 0 06/20

846 P-6GASMAN CONVERSION OF OIL TO GAS MANHATTAN MG-814M DEVSCOPE 07/13 09/13
CONS GE 300 CONSTRUCTION GENERAL 164 0 06/19
CONS GE 310 CONSTRUCTION GENERAL 696 0 06/20
CONS GE 320 CONSTRUCTION GENERAL 500 0 06/20

846 P-6MSHVAC Recon HVAC at Greenbelt R/C & Queens Museum DEVSCOPE 07/17 12/17
CONS GE 300 CONSTRUCTION GENERAL 98 0 06/19
CONS GE 310 CONSTRUCTION GENERAL 552 0 06/20

------------------------------------------------------------------------------------------------------------------------------------

BUDGET LINE: P-1300 FMS #: 846 451 IMPROVEMENTS TO CENTRAL PARK, MANHATTAN
AVAILABLE BALANCE AS OF: 07/31/18 $21,061,662.83 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $21,554,546.11 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $40,515,674.06 (CITY) $.00 (NON-CITY)

* FY 19 * FY 20 * FY 21 * FY 22 * * FY 19 * FY 20 * FY 21 * FY 22 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* 15,769 * 10,619 * 41,000 * 6,000 * (C)* 21,258 * 10,619 * 41,000 * 6,000 *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2019

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 19____________________________________________________________________________________________________________________________________
PLAN (C)* * * * * * * * * * * * 21,258 * 21,258
FORCST(C)* * * * * * * * * * * * 21,258 * 21,258
ACTUAL(C)* * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

846 P-3CENTA Central Park - Construction for Maintanence & Operation DEVSCOPE 07/14 09/14
CONS 400 CONSTRUCTION 3,568 0 06/20
CONS 500 CONSTRUCTION 123 0 06/20
CONS 600 CONSTRUCTION 6,000 0 06/20
CONS 700 CONSTRUCTION 6,000 0 06/21
CONS 800 CONSTRUCTION 6,000 0 06/22
CONS 900 CONSTRUCTION 6,000 0 06/23
CONS 905 CONSTRUCTION 6,000 0 06/26
CONS 910 CONSTRUCTION 6,000 0 06/27
CONS 915 CONSTRUCTION 6,000 0 06/24

SOLIMAR SOLASC JL132 NONE
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FY 2019 AUTHORIZED COMMITMENT PLAN PAGE: 1120
WITH FY 2019 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

CONS 920 CONSTRUCTION 6,000 0 06/25

846 P-3CENT04 Central Park - Recon West Side Landscape M010-614M WO# 4 DEVSCOPE 07/16 12/16
CONS 310 CONSTRUCTION 56 0 06/19
CONS 320 CONSTRUCTION 168 0 06/19

846 P-3CENT05 Central Park - Recon of CPW Perimeter M010-614M WO# 5 DEVSCOPE 07/16 12/16
CONS 320 CONSTRUCTION 220 0 06/19

846 P-3CENT06 Central Park - Recons of the Paths Wollman Rink WO# 6 DEVSCOPE 07/17 12/17
CONS 305 CONSTRUCTION 1 0 06/20

846 P-3CENT08 Central Park - Recons of Perimeter E84-E108ST WO# 8 DEVSCOPE 07/17 12/17
CONS 310 CONSTRUCTION 425 0 06/19

846 P-3CENT09 Central Park - West 61st Street Comfort Station, WO# 9 DEVSCOPE 07/17 12/17
CONS 305 CONSTRUCTION 1 0 06/19

846 P-3CENT13 Recon. of Naumburg Bandshell in Central Park, WO#13,
CONS 300 CONSTRUCTION 6,000 0 06/19
CONS 350 CONSTRUCTION 927 0 06/20

846 P-3LASKE1 Lasker - RC. Pool & Ice Rink M010-516M DEVSCOPE 07/17 12/17
CONS GE 300 CONSTRUCTION GENERAL 13,175 0 06/19
CONS GE 310 CONSTRUCTION GENERAL 1,133 0 06/19
CONS GE 320 CONSTRUCTION GENERAL 35,000 0 06/21

846 P-301SUMM CITY PARKS FOUND-SUMMERSTAGE RENOVATION M005 DEVSCOPE 08/16 01/17
CONS 410 CONSTRUCTION 80 0 06/19

------------------------------------------------------------------------------------------------------------------------------------

SOLIMAR SOLASC JL132 NONE

X::PDF(F)
PX(S)
MT(MAIN)




FY 2019 AUTHORIZED COMMITMENT PLAN PAGE: 1121
WITH FY 2019 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

BUDGET LINE: P-1321 FMS #: 846 455 FRESH KILLS PARK, STATEN ISLAND
AVAILABLE BALANCE AS OF: 07/31/18 $21,486,355.04 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $24,574,021.74 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $43,226,932.02 (CITY) $.00 (NON-CITY)

* FY 19 * FY 20 * FY 21 * FY 22 * * FY 19 * FY 20 * FY 21 * FY 22 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* 408 * * * * (C)* 6,953 * 40,470 * 678 * *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * * 590 *____________________________________________________________________________________________________________________________________
FY 2019

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 19____________________________________________________________________________________________________________________________________
PLAN (C)* * * * * * * * * * * * 6,953 * 6,953
FORCST(C)* * * * * * * * * * * * 6,953 * 6,953
ACTUAL(C)* * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

846 P-5ANCH01 Anchor Park Site - South Pk Fresh kills DEVSCOPE 07/16 12/16
DSGN 305 DESIGN 408 0 06/19
CONS 306 CONSTRUCTION 26,600 0 06/20
CONS 307 CONSTRUCTION 2,000 0 06/20
CONS 308 CONSTRUCTION 441 0 06/20
CONS 309 CONSTRUCTION 3,138 0 06/20
CONS 310 CONSTRUCTION 834 0 06/20
CONS 311 CONSTRUCTION 125 0 06/19

846 P-5FRESH Fresh Kills - East Park
CONS GE 600 CONSTRUCTION GENERAL 0 590 06/22

846 P-5FRESHM FRESH KILLS PK - DESIGN SERVICES R017-307M
CO#: RR DSGN CD 100 DESIGN COMPLETE DESIGN 183 0 06/19

846 P-5FRESHN Fresh Kills - Phase 3B - Landscape Design Services R017-208M
CO#: R1 DSGN CD 100 DESIGN COMPLETE DESIGN 1,084 0 06/19

846 P-5FRESH2 Fresh Kills - Environmental Impact Statement(EIS) DEVSCOPE 07/06 09/06
CO#: R1 SVCS NV 100 SERVICES SPECIAL TECHNICAL INVESTI 2 0 06/19

SVCS NV 102 SERVICES SPECIAL TECHNICAL INVESTI 85 0 06/19

846 P-5FRESH9 Fresh Kills - construction of North Park R017-115M DEVSCOPE 07/06 09/06
CONS 212 CONSTRUCTION 4,406 0 06/19
CONS 213 CONSTRUCTION 21 0 06/19

CO#: RR CONS 237 CONSTRUCTION 400 0 06/19
CONS 238 CONSTRUCTION 145 0 06/19

846 P-5FRES10 FRESH KILLS OWL HOLLOW FIELDS C/S DEVSCOPE 07/17 12/17
DSGN DD 106 DESIGN DESIGN DURING CONSTRUCTIO 93 0 06/19
DSGN DD 107 DESIGN DESIGN DURING CONSTRUCTIO 1 0 06/19
CONS GE 300 CONSTRUCTION GENERAL 7,457 0 06/20
CONS GE 305 CONSTRUCTION GENERAL 678 0 06/21

------------------------------------------------------------------------------------------------------------------------------------

SOLIMAR SOLASC JL132 NONE
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FY 2019 AUTHORIZED COMMITMENT PLAN PAGE: 1122
WITH FY 2019 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

BUDGET LINE: P-1322 FMS #: 846 456 GREAT KILLS PARK AND WATERFRONT, STATEN ISLAND
AVAILABLE BALANCE AS OF: 07/31/18 $24,650.94 (CITY) $147,000.01 (NON-CITY)
CONTRACT LIABILITY: $67,000.02 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $3,086,757.04 (CITY) $1,052,323.99 (NON-CITY)

* FY 19 * FY 20 * FY 21 * FY 22 * * FY 19 * FY 20 * FY 21 * FY 22 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* * * * * (C)* 23 * * * *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * 147 * * *____________________________________________________________________________________________________________________________________
FY 2019

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 19____________________________________________________________________________________________________________________________________
PLAN (C)* * * * * * * * * * * * 23 * 23
FORCST(C)* * * * * * * * * * * * 23 * 23
ACTUAL(C)* * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

846 P-5GKBIKE GREAT KILLS BICYCLE PATH R016-204MA DEVSCOPE 07/06 09/06
CONS GE 302 CONSTRUCTION GENERAL 0 147 06/20

846 P-503SSNC Seaside Nature Center R145-115M
CO#: RR CONS 400 CONSTRUCTION 12 0 06/19

CONS 402 CONSTRUCTION 11 0 06/19

------------------------------------------------------------------------------------------------------------------------------------

BUDGET LINE: P-1324 FMS #: 846 458 FORT TOTTEN PARK, QUEENS
AVAILABLE BALANCE AS OF: 07/31/18 $125,504.08 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $2,251,446.47 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $6,529,934.45 (CITY) $.00 (NON-CITY)

* FY 19 * FY 20 * FY 21 * FY 22 * * FY 19 * FY 20 * FY 21 * FY 22 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* * * * * (C)* 61 * 33 * * *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2019

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 19____________________________________________________________________________________________________________________________________
PLAN (C)* * * * * * * * * * * * 61 * 61
FORCST(C)* * * * * * * * * * * * 61 * 61
ACTUAL(C)* * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

846 P-4FTTOTB FT. TOTTEN PK CHAPEL & COMMANDER'S HOUSE Q458-112M DEVSCOPE 07/11 09/11
CO#: B SVCS 400 SERVICES 4 0 06/19

CONS 521 CONSTRUCTION 54 0 06/19

SOLIMAR SOLASC JL132 NONE
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FY 2019 AUTHORIZED COMMITMENT PLAN PAGE: 1123
WITH FY 2019 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

846 P-4FTTOT6 Ft. Totten - Willets Farmhouse stabilization Q458-113M CLOSE 11/13 11/14
CONS 320 CONSTRUCTION 3 0 06/19

846 P-4USTA2 USTA - REIMBURSEMENT FOR DESIGN COSTS
DSGN DD 160 DESIGN DESIGN DURING CONSTRUCTIO 33 0 06/20

------------------------------------------------------------------------------------------------------------------------------------

BUDGET LINE: P-1325 FMS #: 846 459 WASHINGTON SQUARE PARK
AVAILABLE BALANCE AS OF: 07/31/18 $975,855.02 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $404,088.17 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $27,858,380.94 (CITY) $905,220.00 (NON-CITY)

* FY 19 * FY 20 * FY 21 * FY 22 * * FY 19 * FY 20 * FY 21 * FY 22 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* * * * * (C)* 572 * * * *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2019

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 19____________________________________________________________________________________________________________________________________
PLAN (C)* 363-* * * * * 572 * * * * * * 363 * 572
FORCST(C)* 363-* * * * * 572 * * * * * * 363 * 572
ACTUAL(C)* 363-* * * * * * * * * * * * 363-

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

846 P-302WSQ2 Washington Square Park - Phase 2 M098-107M CLOSE 02/12 02/13
CO#: D1 CONS GE 300 CONSTRUCTION GENERAL 363- 0 07/18
CO#: R1 CONS GE 300 CONSTRUCTION GENERAL 363 0 06/19

850 MED-608 WASHINGTON SQUARE PARK DEVSCOPE 01/11 01/13
CO#: A CONS 100 CONSTRUCTION 572 0 12/18

------------------------------------------------------------------------------------------------------------------------------------

SOLIMAR SOLASC JL132 NONE
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FY 2019 AUTHORIZED COMMITMENT PLAN PAGE: 1124
WITH FY 2019 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

BUDGET LINE: P-1326 FMS #: 846 460 HIGH LINE PARK
AVAILABLE BALANCE AS OF: 07/31/18 $238,504.42 (CITY) $15,973,000.97 (NON-CITY)
CONTRACT LIABILITY: $772,296.04 (CITY) $44,999.73 (NON-CITY)
ITD EXPENDITURES: $68,662,704.04 (CITY) $20,148,632.30 (NON-CITY)

* FY 19 * FY 20 * FY 21 * FY 22 * * FY 19 * FY 20 * FY 21 * FY 22 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* * * * * (C)* 22 * 191 * * *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * 15,973 * * *____________________________________________________________________________________________________________________________________
FY 2019

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 19____________________________________________________________________________________________________________________________________
PLAN (C)* * * * * * * * * * * * 22 * 22
FORCST(C)* * * * * * * * * * * * 22 * 22
ACTUAL(C)* * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

801 HIGHLINE High Line DSGN 07/06 07/06
CONS GE 813 CONSTRUCTION GENERAL 0 1 06/20

801 HIGHLINE2 High Line - Section 2 DSGN 06/10 12/10
CONS 015 CONSTRUCTION 0 15,972 06/20

801 HILINEM&O WHIT - High Line M&O Facility DSGN 01/10 06/11
CONS 002 CONSTRUCTION 157 0 06/20
CONS 009 CONSTRUCTION 34 0 06/20

801 P-3HILIN3 Highline Phase 3 DSGN 01/16 06/18
CONS SJ 006 CONSTRUCTION SITE DEV. AND OFFSITE INF 22 0 06/19

------------------------------------------------------------------------------------------------------------------------------------

SOLIMAR SOLASC JL132 NONE

X::PDF(F)
PX(S)
MT(MAIN)




FY 2019 AUTHORIZED COMMITMENT PLAN PAGE: 1125
WITH FY 2019 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

BUDGET LINE: P-1327 FMS #: 846 461 SPRING CREEK AND FRESH CREEK PARKS
AVAILABLE BALANCE AS OF: 07/31/18 $8,673,000.00 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $.00 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $.00 (CITY) $.00 (NON-CITY)

* FY 19 * FY 20 * FY 21 * FY 22 * * FY 19 * FY 20 * FY 21 * FY 22 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* 8,673 * * * * (C)* 1,582 * * * *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2019

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 19____________________________________________________________________________________________________________________________________
PLAN (C)* * * * * * * * * * * * 1,582 * 1,582
FORCST(C)* * * * * * * * * * * * 1,582 * 1,582
ACTUAL(C)* * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

846 P-6SPCR15 NRG - Spring Creek Salt Marsh Restoration CNYG-2715M DEVSCOPE 09/14 11/14
DSGN CD 305 DESIGN COMPLETE DESIGN 582 0 06/19
CONS GE 310 CONSTRUCTION GENERAL 1,000 0 06/19

------------------------------------------------------------------------------------------------------------------------------------

BUDGET LINE: P-1329 FMS #: 846 463 RETAINING WALLS AND SEAWALLS
AVAILABLE BALANCE AS OF: 07/31/18 $20,527,693.80 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $1,919,314.66 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $13,398,653.22 (CITY) $.00 (NON-CITY)

* FY 19 * FY 20 * FY 21 * FY 22 * * FY 19 * FY 20 * FY 21 * FY 22 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* 1,860 * * * * (C)* 24,621 * 9,208 * 2,869 * 4,085 *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2019

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 19____________________________________________________________________________________________________________________________________
PLAN (C)* * * * * * * * * * * * 24,621 * 24,621
FORCST(C)* * * * * * * * * * * * 24,621 * 24,621
ACTUAL(C)* * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

846 P-309SKRP Sakura Park - Reconstruction of the Staircase DEVSCOPE 07/16 12/16
CONS 460 CONSTRUCTION 1,100 0 06/20

846 P-6CWRWAL RETAINING WALLS - CITYWIDE
CONS 908 CONSTRUCTION 2,108 0 06/20
CONS 909 CONSTRUCTION 2,869 0 06/21
CONS 910 CONSTRUCTION 4,085 0 06/22
CONS 911 CONSTRUCTION 4,196 0 06/23

SOLIMAR SOLASC JL132 NONE

X::PDF(F)
PX(S)
MT(MAIN)




FY 2019 AUTHORIZED COMMITMENT PLAN PAGE: 1126
WITH FY 2019 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

CONS 912 CONSTRUCTION 4,309 0 06/24
CONS 913 CONSTRUCTION 4,417 0 06/25
CONS 914 CONSTRUCTION 4,526 0 06/26
CONS 915 CONSTRUCTION 4,634 0 06/27

846 P-6RETW14 Retaining Wall R/C (CNYG-514M) DEVSCOPE 07/13 09/13
CO#: R1 CONS GE 301 CONSTRUCTION GENERAL 12,551 0 06/19
CO#: RR CONS GE 310 CONSTRUCTION GENERAL 199 0 06/19
CO#: RR CONS GE 311 CONSTRUCTION GENERAL 2,261 0 06/19
CO#: RR CONS GE 400 CONSTRUCTION GENERAL 913 0 06/19

CONS GE 465 CONSTRUCTION GENERAL 35 0 06/19
CONS GE 475 CONSTRUCTION GENERAL 709 0 06/19

CO#: 03 CONS GE 475 CONSTRUCTION GENERAL 2 0 06/19

846 P-6RETW18 Citywide Retaining Wall FY18 DEVSCOPE 07/18 12/18
DSGN 300 DESIGN 860 0 06/19
CONS 400 CONSTRUCTION 6,000 0 06/20

846 P-6SPCR15 NRG - Spring Creek Salt Marsh Restoration CNYG-2715M DEVSCOPE 09/14 11/14
CONS GE 320 CONSTRUCTION GENERAL 6,213 0 06/19
CONS GE 325 CONSTRUCTION GENERAL 878 0 06/19

------------------------------------------------------------------------------------------------------------------------------------

BUDGET LINE: P-1331 FMS #: 846 465 SIDEWALKS AND TREES
AVAILABLE BALANCE AS OF: 07/31/18 $10,031,864.43 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $97,920.79 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $7,908,972.78 (CITY) $.00 (NON-CITY)

* FY 19 * FY 20 * FY 21 * FY 22 * * FY 19 * FY 20 * FY 21 * FY 22 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* * * * * (C)* 10,000 * 27 * * *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2019

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 19____________________________________________________________________________________________________________________________________
PLAN (C)* * * * * * * * * * * * 10,000 * 10,000
FORCST(C)* * * * * * * * * * * * 10,000 * 10,000
ACTUAL(C)* * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

846 P-2TRSD19 BrooklynTree-Damaged Sidewalk R/C DEVSCOPE 07/18 12/18
CONS 300 CONSTRUCTION 1,524 0 06/19

846 P-2TRS19A BrooklynTree-Damaged Sidewalk R/C CB 7,10-13,15,18 DEVSCOPE 07/18 12/18
CONS 300 CONSTRUCTION 1,482 0 06/19

846 P-4TRSD19 QueensTree-Damaged Sidewalk R/C CB 1-7,9,10 DEVSCOPE 07/18 12/18
CONS 300 CONSTRUCTION 1,490 0 06/19

SOLIMAR SOLASC JL132 NONE
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FY 2019 AUTHORIZED COMMITMENT PLAN PAGE: 1127
WITH FY 2019 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

846 P-4TRS19A QueensTree-Damaged Sidewalk R/C CB 8,11-14 DEVSCOPE 07/18 12/18
CONS 300 CONSTRUCTION 1,540 0 06/19

846 P-5TRSD19 Staten Island-Tree-Damaged Sidewalk R/C
CONS 300 CONSTRUCTION 1,490 0 06/19

846 P-6PNYSD1 PlaNYC - FY08 Sidewalks Damaged by Trees - CNYG-708M DEVSCOPE 07/07 09/07
CO#: RR CONS GE 100 CONSTRUCTION GENERAL 27 0 06/20

846 P-6TRSD19 Bronx & Mnht- R/C Sidewalks Damaged by Trees DEVSCOPE 07/18 12/18
CONS 300 CONSTRUCTION 1,065 0 06/19

846 P-6TRS19A Citywide- R/C Sidewalks Damaged by Trees Supervision DEVSCOPE 07/18 12/18
CONS 300 CONSTRUCTION 1,409 0 06/19

------------------------------------------------------------------------------------------------------------------------------------

BUDGET LINE: P-1515 FMS #: 846 515 IMPROVEMENTS IN THE AREA OF THE NEW YANKEE STADIUM
AVAILABLE BALANCE AS OF: 07/31/18 $299,000.72 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $1,116,916.27 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $263,075,589.53 (CITY) $.00 (NON-CITY)

* FY 19 * FY 20 * FY 21 * FY 22 * * FY 19 * FY 20 * FY 21 * FY 22 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* * * * * (C)* 260 * * * *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2019

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 19____________________________________________________________________________________________________________________________________
PLAN (C)* * * * * * * * * * * * 260 * 260
FORCST(C)* * * * * * * * * * * * 260 * 260
ACTUAL(C)* * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

801 P-3RETWAL Seawall and Henry Hudson Parkway DSGN 06/15 07/15
CONS GE 500 CONSTRUCTION GENERAL 260 0 06/19

------------------------------------------------------------------------------------------------------------------------------------

SOLIMAR SOLASC JL132 NONE
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FY 2019 AUTHORIZED COMMITMENT PLAN PAGE: 1128
WITH FY 2019 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

TOTALS FOR: P PARKS
AVAILABLE BALANCE AS OF: 07/31/18 $2,122,763,127.83 (CITY) $500,441,684.45 (NON-CITY)
CONTRACT LIABILITY: $893,838,795.24 (CITY) $86,043,992.39 (NON-CITY)____________________________________________________________________________________________________________________________________

ADOPTED APPROPRIATIONS COMMITMENT PLAN
FY 19 * FY 20 * FY 21 * FY 22 FY 19 * FY 20 * FY 21 * FY 22___________________________________________________________ __________________________________________________________

CITY(C) 563,685 * 873,623 * 815,180 * 200,050 828,962 * 1,465,345 * 1,095,967 * 398,118
NON-CITY(N) 53,193 * 2,698 * 7,954 * 135,451 * 221,516 * 150,182 * 11,964
____________________________________________________________________________________________________________________________________

FY 2019____________________________________________________________________________________________________________________________________
PLAN (C) FORCST (C) ACTUAL (C) PLAN (N) FORCST (N) ACTUAL (N)________________ ________________ ________________ ________________ ________________ ________________

JULY 10,819 * 10,578 * 10,822 -3 * -3 * 5
AUG 1,404 * 14,509 * 0 1,563 * 1,619 * 0
SEPT 3,789 * 3,789 * 0 0 * 0 * 0
OCT 1,606 * 1,606 * 0 2,687 * 2,687 * 0
NOV 0 * 0 * 0 0 * 0 * 0
DEC 572 * 572 * 0 0 * 0 * 0
JAN 0 * 0 * 0 0 * 0 * 0
FEB 0 * 0 * 0 0 * 0 * 0
MARCH 0 * 0 * 0 0 * 0 * 0
APRIL 0 * 0 * 0 0 * 0 * 0
MAY 46 * 46 * 0 500 * 500 * 0
JUNE 810,726 * 821,922 * 0 130,704 * 130,616 * 0
FY 19 828,962 * 853,022 * 10,822 135,451 * 135,419 * 5____________________________________________________________________________________________________________________________________

SOLIMAR SOLASC JL132 NONE
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FY 2019 AUTHORIZED COMMITMENT PLAN PAGE: 1129
WITH FY 2019 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

BUDGET LINE: PO-D001 FMS #: 056 D01 POLICE DEPARTMENT BUILDINGS, IMPROVEMENTS, CITYWIDE
AVAILABLE BALANCE AS OF: 07/31/18 $332,211.88 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $250,000.00 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $3,151,688.12 (CITY) $.00 (NON-CITY)

* FY 19 * FY 20 * FY 21 * FY 22 * * FY 19 * FY 20 * FY 21 * FY 22 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* * * * * (C)* 400 * * * *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2019

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 19____________________________________________________________________________________________________________________________________
PLAN (C)* * * * * * * * * * * * 400 * 400
FORCST(C)* * * * * * * * * * * * 400 * 400
ACTUAL(C)* * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

056 POD106COM 106TH PCT - UPGRADE COMMUNITY ROOM DEVSCOPE 12/14 03/15
CONS 001 CONSTRUCTION 75 0 06/19

056 POD50ELGE 50TH PCT REPLACE ELEVATORS AND GENERATORS DEVSCOPE 06/16 09/16
CONS 001 CONSTRUCTION 325 0 06/19

------------------------------------------------------------------------------------------------------------------------------------

BUDGET LINE: PO-D046 FMS #: 056 D46 ULTRA HIGH FREQUENCY RADIO TELEPHONE EQUIPMENT
AVAILABLE BALANCE AS OF: 07/31/18 $44,458.77 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $.04 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $623,541.19 (CITY) $.00 (NON-CITY)

* FY 19 * FY 20 * FY 21 * FY 22 * * FY 19 * FY 20 * FY 21 * FY 22 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* * * * * (C)* 182 * * * *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2019

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 19____________________________________________________________________________________________________________________________________
PLAN (C)* * * * * * * * * * * * 182 * 182
FORCST(C)* * * * * * * * * * * * 182 * 182
ACTUAL(C)* * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

111 PO-DCALL EMERGENCY CALL BOXES IN FOREST PARK
EQFN 002 EQUIPMENT AND FURNITURE 36 0 06/19

111 PO-DCALL1 EMERGENCY CALL BOXES IN THE BRONX
EQFN 001 EQUIPMENT AND FURNITURE 75 0 06/19

SOLIMAR SOLASC JL132 NONE
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FY 2019 AUTHORIZED COMMITMENT PLAN PAGE: 1130
WITH FY 2019 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

111 PO-D046C 61ST PCT TELEPHONE SYSTEM UPGRADE
CO#: B EQFN 001 EQUIPMENT AND FURNITURE 1 0 06/19

111 PO-D046G 104TH PRECINCT TELEPHONE SYSTEM UPGRADE
EQFN 002 EQUIPMENT AND FURNITURE 3 0 06/19

CO#: A EQFN 002 EQUIPMENT AND FURNITURE 67 0 06/19

------------------------------------------------------------------------------------------------------------------------------------

BUDGET LINE: PO-D079 FMS #: 056 D79 IMPROVEMENTS TO POLICE DEPARTMENT PROPERTY, CITYWIDE
AVAILABLE BALANCE AS OF: 07/31/18 $1,186,000.00 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $64,000.00 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $.00 (CITY) $.00 (NON-CITY)

* FY 19 * FY 20 * FY 21 * FY 22 * * FY 19 * FY 20 * FY 21 * FY 22 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* 250 * * * * (C)* 1,186 * * * *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2019

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 19____________________________________________________________________________________________________________________________________
PLAN (C)* * * * * * * * * * * * 1,186 * 1,186
FORCST(C)* * * * * * * * * * * * 1,186 * 1,186
ACTUAL(C)* * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

056 POD47RENO Renovate/Upgrade 47th Precinct. DSGN 11/17 04/18
CONS 001 CONSTRUCTION 936 0 06/19

056 POD73CMRM 73RD PRECINCT COMMUNITY ROOM
CONS 001 CONSTRUCTION 220 0 06/19
DSGN 002 DESIGN 30 0 06/19

------------------------------------------------------------------------------------------------------------------------------------

SOLIMAR SOLASC JL132 NONE

X::PDF(F)
PX(S)
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FY 2019 AUTHORIZED COMMITMENT PLAN PAGE: 1131
WITH FY 2019 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

BUDGET LINE: PO-D185 FMS #: 056 D85 PURCHASE OF VEHICLES AND EQUIPMENT, CITYWIDE
AVAILABLE BALANCE AS OF: 07/31/18 $9,164,312.68 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $2,513,950.61 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $23,805,931.71 (CITY) $.00 (NON-CITY)

* FY 19 * FY 20 * FY 21 * FY 22 * * FY 19 * FY 20 * FY 21 * FY 22 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* 4,602 * * * * (C)* 9,294 * * * *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2019

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 19____________________________________________________________________________________________________________________________________
PLAN (C)* * * * * * * * * * * * 9,294 * 9,294
FORCST(C)* * * * * * * * * * * * 9,294 * 9,294
ACTUAL(C)* * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

056 JGHILLBID Jerome/Gun Hill BID -- For the installation of security came DSGN 06/15 07/15
EQFN 002 EQUIPMENT AND FURNITURE 60 0 06/19

111 PO-DCALL1 EMERGENCY CALL BOXES IN THE BRONX
EQFN 003 EQUIPMENT AND FURNITURE 40 0 06/19

111 PO-D185B3 Auxiliary Police Van for 24th Police Precinct
CO#: A EQVH 001 EQUIPMENT - VEHICLES 7 0 06/19

111 PO-D185B5 Auxiliary Van for 66th Precinct
CO#: A EQVH 001 EQUIPMENT - VEHICLES 14 0 06/19

111 PO-D185B6 Front Loaders for 84th Precinct
EQVH 001 EQUIPMENT - VEHICLES 37 0 06/19

111 PO-D185B7 12 PASSENGER VANS FOR 13TH, 17TH AND MIDTOWN NORTH PCTS.
CO#: AA EQVH 001 EQUIPMENT - VEHICLES 14 0 06/19

111 PO-D185B8 NCO 12 Passenger Van - 43rd Precinct
EQVH 001 EQUIPMENT - VEHICLES 106 0 06/19

111 PO-D185B9 Unmarked 12 Passenger Van - Community Affairs
EQVH 001 EQUIPMENT - VEHICLES 53 0 06/19

111 PO-D185C1 Employee Relations Unit - Vehicles for Line of Duty Families
EQVH 001 EQUIPMENT - VEHICLES 500 0 06/19

111 PO-D185C2 Auxiliary 12 Passenger Van - Housing PSA 1
EQVH 001 EQUIPMENT - VEHICLES 50 0 06/19

111 PO-D185C3 Auxiliary 12 Passenger Van - 43rd Precinct
EQVH 001 EQUIPMENT - VEHICLES 53 0 06/19

111 PO-D185C4 Auxiliary 12 Passenger Vans - 60th, 61st, and 70 Precincts
EQVH 001 EQUIPMENT - VEHICLES 233 0 06/19

SOLIMAR SOLASC JL132 NONE

X::PDF(F)
PX(S)
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FY 2019 AUTHORIZED COMMITMENT PLAN PAGE: 1132
WITH FY 2019 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

111 PO-D185C5 Midsize Mobile Command Post Vehicle - 17th Precinct
EQVH 001 EQUIPMENT - VEHICLES 550 0 06/19

111 PO-D185GA 12 Pass Van for 50th Pct
EQVH 003 EQUIPMENT - VEHICLES 2 0 06/19

111 PO-D185N 71ST PRECINCT PHONE SYSTEM - PHONE WIRING INFRASTRUCTURE
CO#: A EQFN CQ 001 EQUIPMENT AND FURNITURE COMMUNICATIONS EQUIPMENT 41 0 06/19

111 PO-D185SI Specialized vehicle for the 123 Pct.
EQVH 002 EQUIPMENT - VEHICLES 29 0 06/19

111 PO-D185V Passenger Van for Patrol Borough Staten Island
CO#: A EQVH EM 001 EQUIPMENT - VEHICLES EMERGENCY VEHICLES 12 0 06/19

111 PO-D185X Passenger Van for 52ND pct
EQVH EM 002 EQUIPMENT - VEHICLES EMERGENCY VEHICLES 8 0 06/19

111 PO-D187A 71ST, 77TH, 88TH VIDEO SURVEILANCE CAMERAS
CO#: B EQFN 001 EQUIPMENT AND FURNITURE 9 0 06/19

111 PO-D187D ARGUS VIDEO SURVEILLANCE CAMERAS - CITYWIDE
CO#: D EQFN 002 EQUIPMENT AND FURNITURE 320 0 06/19
CO#: E EQFN 002 EQUIPMENT AND FURNITURE 450 0 06/19
CO#: E EQFN 003 EQUIPMENT AND FURNITURE 141 0 06/19
CO#: F EQFN 003 EQUIPMENT AND FURNITURE 141 0 06/19
CO#: D EQFN 004 EQUIPMENT AND FURNITURE 525 0 06/19
CO#: K EQFN 005 EQUIPMENT AND FURNITURE 299 0 06/19
CO#: L EQFN 005 EQUIPMENT AND FURNITURE 280 0 06/19
CO#: D EQFN 006 EQUIPMENT AND FURNITURE 46 0 06/19
CO#: C EQFN 007 EQUIPMENT AND FURNITURE 250 0 06/19
CO#: C EQFN 011 EQUIPMENT AND FURNITURE 700 0 06/19
CO#: E EQFN 012 EQUIPMENT AND FURNITURE 5 0 06/19
CO#: C EQFN 013 EQUIPMENT AND FURNITURE 100 0 06/19
CO#: E EQFN 014 EQUIPMENT AND FURNITURE 150 0 06/19
CO#: C EQFN 018 EQUIPMENT AND FURNITURE 240 0 06/19
CO#: C EQFN 020 EQUIPMENT AND FURNITURE 1 0 06/19
CO#: D EQFN 021 EQUIPMENT AND FURNITURE 35 0 06/19
CO#: D EQFN 022 EQUIPMENT AND FURNITURE 141 0 06/19
CO#: D EQFN 023 EQUIPMENT AND FURNITURE 140 0 06/19
CO#: H EQFN 025 EQUIPMENT AND FURNITURE 1,181 0 06/19
CO#: I EQFN 025 EQUIPMENT AND FURNITURE 96 0 06/19
CO#: B EQFN 028 EQUIPMENT AND FURNITURE 25 0 06/19
CO#: D EQFN 029 EQUIPMENT AND FURNITURE 170 0 06/19
CO#: E EQFN 029 EQUIPMENT AND FURNITURE 140 0 06/19
CO#: D EQFN 030 EQUIPMENT AND FURNITURE 21 0 06/19
CO#: E EQFN 030 EQUIPMENT AND FURNITURE 150 0 06/19
CO#: A EQFN 034 EQUIPMENT AND FURNITURE 20 0 06/19
CO#: C EQFN 034 EQUIPMENT AND FURNITURE 314 0 06/19
CO#: A EQFN 035 EQUIPMENT AND FURNITURE 140 0 06/19
CO#: B EQFN 035 EQUIPMENT AND FURNITURE 160 0 06/19

EQFN 036 EQUIPMENT AND FURNITURE 150 0 06/19
EQFN 037 EQUIPMENT AND FURNITURE 80 0 06/19

SOLIMAR SOLASC JL132 NONE

X::PDF(F)
PX(S)
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FY 2019 AUTHORIZED COMMITMENT PLAN PAGE: 1133
WITH FY 2019 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

EQFN 038 EQUIPMENT AND FURNITURE 513 0 06/19
EQFN 039 EQUIPMENT AND FURNITURE 72 0 06/19
EQFN 040 EQUIPMENT AND FURNITURE 180 0 06/19

111 PO-D187E EYE IN THE SKY RETRACTABLE TOWER FOR PSA 3
EQFN 001 EQUIPMENT AND FURNITURE 100 0 06/19

------------------------------------------------------------------------------------------------------------------------------------

BUDGET LINE: PO-K079 FMS #: 056 K79 CONSTRUCT, RECONST, LANDSCAPE, BROOKLYN
AVAILABLE BALANCE AS OF: 07/31/18 $1,000,000.00 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $.00 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $.00 (CITY) $.00 (NON-CITY)

* FY 19 * FY 20 * FY 21 * FY 22 * * FY 19 * FY 20 * FY 21 * FY 22 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* * * * * (C)* 1,000 * * * *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2019

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 19____________________________________________________________________________________________________________________________________
PLAN (C)* * * * * * * * * * * * 1,000 * 1,000
FORCST(C)* * * * * * * * * * * * 1,000 * 1,000
ACTUAL(C)* * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

056 PO-KVEST PEOPLE'S PRECINCTS VESTIBULE REDESIGN DSGN 01/18 06/18
CONS 001 CONSTRUCTION 901 0 06/19
DSGN 002 DESIGN 99 0 06/19

------------------------------------------------------------------------------------------------------------------------------------

SOLIMAR SOLASC JL132 NONE
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FY 2019 AUTHORIZED COMMITMENT PLAN PAGE: 1134
WITH FY 2019 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

BUDGET LINE: PO-K185 FMS #: 056 K02 PURCHASE AND INSTALLATION OF EQUIPMENT, BROOKLYN
AVAILABLE BALANCE AS OF: 07/31/18 $72,513.00 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $208,830.00 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $105,657.00 (CITY) $.00 (NON-CITY)

* FY 19 * FY 20 * FY 21 * FY 22 * * FY 19 * FY 20 * FY 21 * FY 22 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* * * * * (C)* 72 * * * *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2019

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 19____________________________________________________________________________________________________________________________________
PLAN (C)* * * * * * * * * * * * 72 * 72
FORCST(C)* * * * * * * * * * * * 72 * 72
ACTUAL(C)* * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

056 PO163-90 90 precinct computer equipment and infrastructure upgrades
EQFN 001 EQUIPMENT AND FURNITURE 37 0 06/19

111 PO-K185A Security Cameras for Kings County
CO#: A EQFN 001 EQUIPMENT AND FURNITURE 5 0 06/19
CO#: A EQFN 002 EQUIPMENT AND FURNITURE 30 0 06/19

------------------------------------------------------------------------------------------------------------------------------------

BUDGET LINE: PO-M185 FMS #: 056 M85 PURCHASE AND INSTALLATION OF EQUIPMENT, MANHATTAN
AVAILABLE BALANCE AS OF: 07/31/18 $40,000.00 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $.00 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $.00 (CITY) $.00 (NON-CITY)

* FY 19 * FY 20 * FY 21 * FY 22 * * FY 19 * FY 20 * FY 21 * FY 22 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* 40 * * * * (C)* 40 * * * *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2019

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 19____________________________________________________________________________________________________________________________________
PLAN (C)* * * * * * * * * * * * 40 * 40
FORCST(C)* * * * * * * * * * * * 40 * 40
ACTUAL(C)* * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

111 PO-M185A CAMERAS FOR MARBLE HILL HOUSES PERIMETER - MANHATTAN
EQFN 001 EQUIPMENT AND FURNITURE 40 0 06/19

------------------------------------------------------------------------------------------------------------------------------------

SOLIMAR SOLASC JL132 NONE

X::PDF(F)
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FY 2019 AUTHORIZED COMMITMENT PLAN PAGE: 1135
WITH FY 2019 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

BUDGET LINE: PO-Q079 FMS #: 056 Q03 IMPROVEMENTS TO POLICE DEPARTMENT PROPERTY, QUEENS
AVAILABLE BALANCE AS OF: 07/31/18 $2,050,000.00 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $.00 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $50,000.00 (CITY) $.00 (NON-CITY)

* FY 19 * FY 20 * FY 21 * FY 22 * * FY 19 * FY 20 * FY 21 * FY 22 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* * * * * (C)* 2,050 * * * *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2019

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 19____________________________________________________________________________________________________________________________________
PLAN (C)* * * * * * * * * * * * 2,050 * 2,050
FORCST(C)* * * * * * * * * * * * 2,050 * 2,050
ACTUAL(C)* * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

056 PO-Q106 106th Precinct Renovation DSGN 12/17 06/18
CONS 001 CONSTRUCTION 1,000 0 06/19

056 PO-Q107 107th Precinct Renovation DSGN 10/17 04/18
CONS 001 CONSTRUCTION 1,000 0 06/19

056 PO-Q109 109th Precinct Locker Room Upgrade DEVSCOPE 04/17 07/17
CONS 001 CONSTRUCTION 50 0 06/19

------------------------------------------------------------------------------------------------------------------------------------

SOLIMAR SOLASC JL132 NONE
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FY 2019 AUTHORIZED COMMITMENT PLAN PAGE: 1136
WITH FY 2019 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

BUDGET LINE: PO-Q185 FMS #: 056 Q85 PURCHASE AND INSTALLATION OF EQUIPMENT, QUEENS
AVAILABLE BALANCE AS OF: 07/31/18 $2,011,938.00 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $874,223.79 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $2,663,838.21 (CITY) $.00 (NON-CITY)

* FY 19 * FY 20 * FY 21 * FY 22 * * FY 19 * FY 20 * FY 21 * FY 22 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* * * * * (C)* 2,012 * * * *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2019

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 19____________________________________________________________________________________________________________________________________
PLAN (C)* * * * * * * * * * * * 2,012 * 2,012
FORCST(C)* * * * * * * * * * * * 2,012 * 2,012
ACTUAL(C)* * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

111 PO-Q185A ARGUS SURVELLANCE CAMERAS - BOROUGH OF QUEENS
CO#: A EQFN 002 EQUIPMENT AND FURNITURE 12 0 06/19

111 PO-Q185SS FLUSHING MEADOW PARK - SUBSTATION
EQFN 001 EQUIPMENT AND FURNITURE 1,339 0 06/19
EQFN 002 EQUIPMENT AND FURNITURE 661 0 06/19

------------------------------------------------------------------------------------------------------------------------------------

BUDGET LINE: PO-R185 FMS #: 056 R85 VEHICLES OF AT LEAST $35,000 AFTER NOVEMBER 1, 1999, STATEN ISLAND
AVAILABLE BALANCE AS OF: 07/31/18 $501,057.92 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $.00 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $814,313.08 (CITY) $.00 (NON-CITY)

* FY 19 * FY 20 * FY 21 * FY 22 * * FY 19 * FY 20 * FY 21 * FY 22 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* 500 * * * * (C)* 500 * * * *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2019

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 19____________________________________________________________________________________________________________________________________
PLAN (C)* * * * * * * * * * * * 500 * 500
FORCST(C)* * * * * * * * * * * * 500 * 500
ACTUAL(C)* * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

111 PO-R185F ARGUS VIDEO SURVEILLANCE CAMERAS - STATEN ISLAND
EQFN 002 EQUIPMENT AND FURNITURE 500 0 06/19

------------------------------------------------------------------------------------------------------------------------------------

SOLIMAR SOLASC JL132 NONE

X::PDF(F)
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FY 2019 AUTHORIZED COMMITMENT PLAN PAGE: 1137
WITH FY 2019 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

BUDGET LINE: PO-1 FMS #: 056 001 SECURITY CAMERA SYSTEMS IN CITY-OWNED PARKS, STATEN ISLAND
AVAILABLE BALANCE AS OF: 07/31/18 $150,091.00 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $.00 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $350,018.00 (CITY) $.00 (NON-CITY)

* FY 19 * FY 20 * FY 21 * FY 22 * * FY 19 * FY 20 * FY 21 * FY 22 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* * * * * (C)* 150 * * * *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2019

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 19____________________________________________________________________________________________________________________________________
PLAN (C)* * * * * * * * * * * * 150 * 150
FORCST(C)* * * * * * * * * * * * 150 * 150
ACTUAL(C)* * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

111 PO-D185K STATEN ISLAND SURVEILLANCE CAMERAS
CO#: A EQFN EM 003 EQUIPMENT AND FURNITURE EMERGENCY VEHICLES 124 0 06/19

EQFN EM 004 EQUIPMENT AND FURNITURE EMERGENCY VEHICLES 26 0 06/19

------------------------------------------------------------------------------------------------------------------------------------

BUDGET LINE: PO-2 FMS #: 056 002 CONSTRUCTION OF A NEW 116th PRECINCT STATION HOUSE, QUEENS
AVAILABLE BALANCE AS OF: 07/31/18 $75,950,000.00 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $.00 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $.00 (CITY) $.00 (NON-CITY)

* FY 19 * FY 20 * FY 21 * FY 22 * * FY 19 * FY 20 * FY 21 * FY 22 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* 66,450 * 1,000 * * * (C)* 84,951 * 1,000 * * *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2019

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 19____________________________________________________________________________________________________________________________________
PLAN (C)* * * * * * * * * * * * 84,951 * 84,951
FORCST(C)* * * * * * * * * * * * 11,204 * 11,204
ACTUAL(C)* * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

850 PO002-116 NEW 116TH PCT DEVSCOPE 04/17 07/17
DSGN 001 DESIGN 4,128 0 06/19

CO#: A DSGN 001 DESIGN 276 0 06/19
CONS 002 CONSTRUCTION 59,500 0 06/19
EQFN 003 EQUIPMENT AND FURNITURE 1,000 0 06/20
IFDS 004 IFA DESIGN 950 0 06/19
IFSP 005 IFA CONSTRUCTION SUPERVIS 6,000 0 06/19
SVCS 006 SERVICES 298 0 06/19

SOLIMAR SOLASC JL132 NONE
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FY 2019 AUTHORIZED COMMITMENT PLAN PAGE: 1138
WITH FY 2019 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

CNSP 007 CONSTRUCTION SUPERVISION 4,522 0 06/19
SVCS 008 SERVICES 276 0 06/19
CONS 009 CONSTRUCTION 15,951 0 06/19

------------------------------------------------------------------------------------------------------------------------------------

BUDGET LINE: PO-5 FMS #: 056 005 SITE ACQUISITION AND CONS FOR A NEW PROPERTY CLERK FACILITY, QUEENS
AVAILABLE BALANCE AS OF: 07/31/18 $130,000,000.00 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $.00 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $.00 (CITY) $.00 (NON-CITY)

* FY 19 * FY 20 * FY 21 * FY 22 * * FY 19 * FY 20 * FY 21 * FY 22 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* * * 305,000 * * (C)* * 109,644 * 314,000 * *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2019

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 19____________________________________________________________________________________________________________________________________
PLAN (C)* * * * * * * * * * * * *
FORCST(C)* * * * * * * * * * * * 80,000 * 80,000
ACTUAL(C)* * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

056 PO005PRP1 NEW PROPERTY CLERK FACILITY
SITE 001 SITE 20,669 0 06/20

CO#: A SITE 001 SITE 59,331 0 06/20
DSGN 002 DESIGN 1,644 0 06/20
CONS 003 CONSTRUCTION 28,000 0 06/20
CONS 004 CONSTRUCTION 314,000 0 06/21

------------------------------------------------------------------------------------------------------------------------------------

SOLIMAR SOLASC JL132 NONE
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FY 2019 AUTHORIZED COMMITMENT PLAN PAGE: 1139
WITH FY 2019 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

BUDGET LINE: PO-46 FMS #: 056 202 ULTRA HIGH FREQUENCY RADIO TELEPHONE EQUIPMENT
AVAILABLE BALANCE AS OF: 07/31/18 $37,406,617.79 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $90,370,797.42 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $378,668,646.68 (CITY) $.00 (NON-CITY)

* FY 19 * FY 20 * FY 21 * FY 22 * * FY 19 * FY 20 * FY 21 * FY 22 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* 22,941 * 38,290 * 13,456 * 16,956 * (C)* 25,853 * 49,844 * 13,456 * 16,956 *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2019

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 19____________________________________________________________________________________________________________________________________
PLAN (C)* * * 517 * 8,345 * * * * * * * * 16,991 * 25,853
FORCST(C)* * * 517 * 8,345 * * * * * * * * 16,991 * 25,853
ACTUAL(C)* * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

056 PO46-MTA MTA RADIO PROJECT
CO#: B2 EQFN 001 EQUIPMENT AND FURNITURE 112 0 06/20

EQFN 002 EQUIPMENT AND FURNITURE 481 0 06/20
CO#: A EQFN 002 EQUIPMENT AND FURNITURE 19 0 06/20

111 PO46-AIMS ASSET INVENTORY MANAGEMENT SYSTEM
CO#: B EQFN ED 001 EQUIPMENT AND FURNITURE COMPUTERS AND PERIPHERAL 37 0 06/20
CO#: BA EQFN ED 001 EQUIPMENT AND FURNITURE COMPUTERS AND PERIPHERAL 43 0 06/20
CO#: E EQFN ED 001 EQUIPMENT AND FURNITURE COMPUTERS AND PERIPHERAL 352 0 06/20

111 PO46-EMTS TELEPHONY NETWORK SECURITY SYSTEM
CO#: A EQFN CQ 001 EQUIPMENT AND FURNITURE COMMUNICATIONS EQUIPMENT 91 0 06/20

111 PO46-1 SIGNAL GENERATOR
EQFN CQ 004 EQUIPMENT AND FURNITURE COMMUNICATIONS EQUIPMENT 141 0 06/20
EQFN CQ 005 EQUIPMENT AND FURNITURE COMMUNICATIONS EQUIPMENT 180 0 06/20

111 PO46-10 ANTENA FINDER
EQFN CQ 005 EQUIPMENT AND FURNITURE COMMUNICATIONS EQUIPMENT 169 0 06/20
EQFN CQ 006 EQUIPMENT AND FURNITURE COMMUNICATIONS EQUIPMENT 218 0 06/20

111 PO46-14 MOBILE RADIOS
CO#: H EQFN CQ 013 EQUIPMENT AND FURNITURE COMMUNICATIONS EQUIPMENT 157 0 06/19
CO#: A EQFN CQ 023 EQUIPMENT AND FURNITURE COMMUNICATIONS EQUIPMENT 91 0 06/19
CO#: C1 EQFN CQ 023 EQUIPMENT AND FURNITURE COMMUNICATIONS EQUIPMENT 1 0 06/19

EQFN CQ 024 EQUIPMENT AND FURNITURE COMMUNICATIONS EQUIPMENT 4,372 0 06/19
EQFN CQ 025 EQUIPMENT AND FURNITURE COMMUNICATIONS EQUIPMENT 4,371 0 06/19
EQFN CQ 026 EQUIPMENT AND FURNITURE COMMUNICATIONS EQUIPMENT 4,371 0 01/20
EQFN CQ 027 EQUIPMENT AND FURNITURE COMMUNICATIONS EQUIPMENT 750 0 01/21
EQFN CQ 030 EQUIPMENT AND FURNITURE COMMUNICATIONS EQUIPMENT 1,000 0 06/24
EQFN CQ 031 EQUIPMENT AND FURNITURE COMMUNICATIONS EQUIPMENT 741 0 06/25
EQFN CQ 032 EQUIPMENT AND FURNITURE COMMUNICATIONS EQUIPMENT 1,636 0 06/26
EQFN CQ 033 EQUIPMENT AND FURNITURE COMMUNICATIONS EQUIPMENT 750 0 06/27
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MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

111 PO46-2 INTERGRAPH INFORMER MIGRATION TO WEB SERVICES
EQFN ED 001 EQUIPMENT AND FURNITURE COMPUTERS AND PERIPHERAL 300 0 06/20

111 PO46-24 REPLACE RADIO SYSTEM
CO#: A EQFN 046 EQUIPMENT AND FURNITURE 5,000 0 06/24
CO#: A EQFN 047 EQUIPMENT AND FURNITURE 5,000 0 06/25
CO#: A1 EQFN 047 EQUIPMENT AND FURNITURE 517 0 09/18
CO#: A2 EQFN 047 EQUIPMENT AND FURNITURE 1,000 0 06/19
CO#: A EQFN 048 EQUIPMENT AND FURNITURE 5,000 0 06/20

EQFN 049 EQUIPMENT AND FURNITURE 4,000 0 01/20
CO#: B EQFN 049 EQUIPMENT AND FURNITURE 2,500 0 01/21
CO#: A EQFN 050 EQUIPMENT AND FURNITURE 5,000 0 06/26
CO#: B EQFN 050 EQUIPMENT AND FURNITURE 5,000 0 06/27
CO#: C EQFN 050 EQUIPMENT AND FURNITURE 5,000 0 06/22
CO#: D EQFN 050 EQUIPMENT AND FURNITURE 5,000 0 06/23

111 PO46-24A NEW DIGITAL RADIO SYSTEM (RADIO NARROW-BANDING)
EQFN ED 001 EQUIPMENT AND FURNITURE COMPUTERS AND PERIPHERAL 370 0 06/20

111 PO46-24C RADIO INFRASTRUCTURE PULSAR REPLACEMENT PROJECT
CO#: B EQFN ED 002 EQUIPMENT AND FURNITURE COMPUTERS AND PERIPHERAL 1 0 06/20

111 PO46-24F RADIO INFRASTRUCTURE UPGRADE - MOSCAD F2 IP CONVERSION
CO#: B EQFN ED 002 EQUIPMENT AND FURNITURE COMPUTERS AND PERIPHERAL 23 0 06/20

111 PO46-24H Simulcast Radio System
CO#: B EQFN ED 002 EQUIPMENT AND FURNITURE COMPUTERS AND PERIPHERAL 13 0 06/20

111 PO46-24I RADIO INFRASTRUCTURE MICROWAVE PATH MITIGATION PROJECT
CO#: A EQFN ED 001 EQUIPMENT AND FURNITURE COMPUTERS AND PERIPHERAL 562 0 06/19

EQFN ED 002 EQUIPMENT AND FURNITURE COMPUTERS AND PERIPHERAL 3,200 0 06/19
EQFN ED 003 EQUIPMENT AND FURNITURE COMPUTERS AND PERIPHERAL 3,200 0 06/20
EQFN ED 004 EQUIPMENT AND FURNITURE COMPUTERS AND PERIPHERAL 3,200 0 06/20

111 PO46-24J Expand & Enhance NYPD Radio Infr Alarm & Monitoring Sys
CO#: B EQFN ED 001 EQUIPMENT AND FURNITURE COMPUTERS AND PERIPHERAL 1 0 06/20

111 PO46-24O NYPD EOL CORE RADIO INFRASTRUCTURE UPGRADES
EQFN ED 004 EQUIPMENT AND FURNITURE COMPUTERS AND PERIPHERAL 2,143 0 06/19

CO#: A EQFN ED 004 EQUIPMENT AND FURNITURE COMPUTERS AND PERIPHERAL 8,857 0 06/20
CO#: AA EQFN ED 004 EQUIPMENT AND FURNITURE COMPUTERS AND PERIPHERAL 6,000 0 06/20

EQFN ED 005 EQUIPMENT AND FURNITURE COMPUTERS AND PERIPHERAL 3,088 0 06/20
EQFN ED 006 EQUIPMENT AND FURNITURE COMPUTERS AND PERIPHERAL 6,956 0 06/21
EQFN ED 007 EQUIPMENT AND FURNITURE COMPUTERS AND PERIPHERAL 6,956 0 06/22

111 PO46-24P Upgrade 2 Radio Chann from Conv Analg to Simulcast analog
CO#: A EQFN ED 001 EQUIPMENT AND FURNITURE COMPUTERS AND PERIPHERAL 4 0 06/19

EQFN ED 002 EQUIPMENT AND FURNITURE COMPUTERS AND PERIPHERAL 1,006 0 06/19

111 PO46-24Q PSAC 1 CONSOLE ADDITION PROJECT
CO#: B EQFN ED 001 EQUIPMENT AND FURNITURE COMPUTERS AND PERIPHERAL 19 0 06/20
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AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

111 PO46-24R RADIO INFRASTRUCTURE NARROW BANDING THE VHF CHANNELS
EQFN ED 001 EQUIPMENT AND FURNITURE COMPUTERS AND PERIPHERAL 1,178 0 06/20
EQFN ED 002 EQUIPMENT AND FURNITURE COMPUTERS AND PERIPHERAL 322 0 06/20

111 PO46-24S Radio Core Infrastructure Refresh - Phase II
EQFN ED 002 EQUIPMENT AND FURNITURE COMPUTERS AND PERIPHERAL 1,010 0 06/20

111 PO46-3 Ditigal Dispatch Back-end MDT servers
EQFN ED 001 EQUIPMENT AND FURNITURE COMPUTERS AND PERIPHERAL 1,200 0 06/20

111 PO46-38 CONSOLETTE BASES-25
CO#: E EQFN CQ 016 EQUIPMENT AND FURNITURE COMMUNICATIONS EQUIPMENT 29 0 06/20
CO#: A EQFN CQ 017 EQUIPMENT AND FURNITURE COMMUNICATIONS EQUIPMENT 1 0 06/20
CO#: A EQFN CQ 024 EQUIPMENT AND FURNITURE COMMUNICATIONS EQUIPMENT 440 0 06/20

EQFN CQ 025 EQUIPMENT AND FURNITURE COMMUNICATIONS EQUIPMENT 404 0 06/20
EQFN CQ 026 EQUIPMENT AND FURNITURE COMMUNICATIONS EQUIPMENT 400 0 06/20

CO#: B EQFN CQ 026 EQUIPMENT AND FURNITURE COMMUNICATIONS EQUIPMENT 323 0 06/20
EQFN CQ 027 EQUIPMENT AND FURNITURE COMMUNICATIONS EQUIPMENT 250 0 03/20
EQFN CQ 028 EQUIPMENT AND FURNITURE COMMUNICATIONS EQUIPMENT 250 0 03/21

111 PO46-6A PORT RAD ALL BOROS
CO#: C EQFN CQ 037 EQUIPMENT AND FURNITURE COMMUNICATIONS EQUIPMENT 3 0 06/19
CO#: D1 EQFN CQ 037 EQUIPMENT AND FURNITURE COMMUNICATIONS EQUIPMENT 80 0 06/19
CO#: B EQFN 044 EQUIPMENT AND FURNITURE 1 0 06/19

EQFN 046 EQUIPMENT AND FURNITURE 8,345 0 10/18
EQFN 047 EQUIPMENT AND FURNITURE 4,000 0 01/20

CO#: A EQFN 047 EQUIPMENT AND FURNITURE 5,000 0 01/24
EQFN 048 EQUIPMENT AND FURNITURE 3,000 0 01/21

CO#: A EQFN 048 EQUIPMENT AND FURNITURE 5,000 0 01/25
CO#: B EQFN 048 EQUIPMENT AND FURNITURE 5,000 0 01/22
CO#: C EQFN 048 EQUIPMENT AND FURNITURE 5,000 0 01/23

EQFN 049 EQUIPMENT AND FURNITURE 5,000 0 06/26
EQFN 050 EQUIPMENT AND FURNITURE 5,000 0 06/27

111 PO46GADI PSAC2 ENCRYPTED CHANNELS- GADI/MOSCAD PROJECT
CO#: A EQFN ED 001 EQUIPMENT AND FURNITURE COMPUTERS AND PERIPHERAL 1 0 06/20

------------------------------------------------------------------------------------------------------------------------------------
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BUDGET LINE: PO-79 FMS #: 056 207 IMPROVEMENTS TO POLICE DEPARTMENT PROPERTY, CITYWIDE
AVAILABLE BALANCE AS OF: 07/31/18 $312,930,817.19 (CITY) $54,675,094.94 (NON-CITY)
CONTRACT LIABILITY: $70,702,823.78 (CITY) $659,320.52 (NON-CITY)
ITD EXPENDITURES: $600,756,608.54 (CITY) $9,043,033.80 (NON-CITY)

* FY 19 * FY 20 * FY 21 * FY 22 * * FY 19 * FY 20 * FY 21 * FY 22 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* 76,015 * 283,967 * 14,500 * 13,000 * (C)* 255,010 * 322,118 * 14,508 * 13,000 *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* 44,339 * 9,199 * * *____________________________________________________________________________________________________________________________________
FY 2019

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 19____________________________________________________________________________________________________________________________________
PLAN (C)* * * * * * * * * * 971 * 3,965 * 250,074 * 255,010
FORCST(C)* * * * * * * * * * 971 * 3,965 * 231,803 * 236,739
ACTUAL(C)* 648 * * * * * * * * * * * * 648

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * 8,733 * * 35,606 * 44,339
FORCST(N)* * * * * * * * * * 8,733 * * 35,606 * 44,339
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

056 PO-Q107 107th Precinct Renovation DSGN 10/17 04/18
CONS 002 CONSTRUCTION 295 0 06/19

056 POD61PARK 61ST PCT PARKING DSGN 06/11 11/11
CO#: A CONS 002 CONSTRUCTION 3 0 06/19

056 PO79 GLEN 245 GLENMORE RENOVATION
DSGN 001 DESIGN 62 0 06/19
CONS 002 CONSTRUCTION 19,850 0 06/19
EQFN 003 EQUIPMENT AND FURNITURE 706 0 06/19

056 PO79 PAL POLICE ATHLETIC LEAGUE MASONRY DSGN 12/12 06/13
CO#: B CONS 001 CONSTRUCTION 3,110 0 06/19
CO#: B CONS 002 CONSTRUCTION 188 0 06/19

056 PO79-BMS BMS PROJECTS DSGN 09/16 03/17
CONS 074 CONSTRUCTION 294 0 06/19
CONS 076 CONSTRUCTION 7,018 0 06/19
CONS 077 CONSTRUCTION 13,718 0 06/20
CONS 078 CONSTRUCTION 14,500 0 06/21
CONS 082 CONSTRUCTION 13,000 0 06/22
CONS 083 CONSTRUCTION 13,000 0 06/23
CONS 086 CONSTRUCTION 14,500 0 06/24
CONS 087 CONSTRUCTION 14,500 0 06/25
CONS 088 CONSTRUCTION 14,500 0 06/26
CONS 089 CONSTRUCTION 14,500 0 06/27

056 PO79-375P 375 Pearl Street Renovation
CONS 001 CONSTRUCTION 11,356 0 06/19

056 PO79BATH CITYWIDE BATHROOM RENOVATION DEVSCOPE 02/15 05/15
CONS 005 CONSTRUCTION 543 0 06/19

056 PO79BMAEQ PROPERTY CLERK ROOF RECONSTRUCTION DSGN 06/11 11/11
CO#: D CONS 001 CONSTRUCTION 16 0 06/19
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MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

056 PO79BMAHD BATHROOM RENO AT 67TH, 77TH AND TRAFFIC CONTROL DIVISION DEVSCOPE 06/14 09/14
CONS 004 CONSTRUCTION 63 0 06/19

056 PO79BMAHG ELEVATOR REHABILITATION FOR 20TH, 25TH DEVSCOPE 06/14 09/14
CO#: A CONS 001 CONSTRUCTION 1,557 0 06/19

056 PO79BMAHH HWY # 3 SEPTIC TANK DEVSCOPE 06/14 09/14
CONS 001 CONSTRUCTION 98 0 05/19

056 PO79BMAHI BOILER REPLACEMENT AT 68TH, 76TH AND 102ND PCTS DEVSCOPE 06/14 09/14
CONS 001 CONSTRUCTION 1,325 0 06/19

056 PO79BMAHL 23RD PCT COOLING TOWER DEVSCOPE 06/14 09/14
CO#: A CONS 001 CONSTRUCTION 89 0 06/19
CO#: A CONS 002 CONSTRUCTION 11 0 06/19

056 PO79BMAHM 101ST PCT HANDICAP RAMP DEVSCOPE 06/14 09/14
CONS 001 CONSTRUCTION 50 0 06/19

056 PO79BMAHO HVAC REPLACEMENT FOR 20TH, 24TH AND 25TH PCTS DEVSCOPE 06/14 09/14
CONS 002 CONSTRUCTION 236 0 06/19

056 PO79BMAHS FIRING RANGE RECONSTRUCTION AT CONEY ISLAND DEVSCOPE 06/16 09/16
CONS 002 CONSTRUCTION 1,994 0 05/19

056 PO79BMAHX 63RD BATHROOM RENOVATION DEVSCOPE 06/14 09/14
CONS 001 CONSTRUCTION 41 0 06/19

CO#: B DSGN 001 DESIGN 20 0 06/19

056 PO79BMAHY BOILERS AT 26TH, 42ND & 46TH PRECINCTS DEVSCOPE 06/14 09/14
CONS 001 CONSTRUCTION 1,058 0 06/19

CO#: A DSGN 002 DESIGN 63 0 06/19

056 PO79BMAIC MOUNTED UNIT INDOOR ARENA DEVSCOPE 06/16 09/16
CONS 001 CONSTRUCTION 455 0 06/19

056 PO79BMAIE SOD UNDERGROUND WATER PIPE SYSTEM AT FBF DEVSCOPE 06/16 09/16
CO#: A CONS 003 CONSTRUCTION 1 0 06/19

056 PO79BMAIF 110TH FACADE DEVSCOPE 06/16 09/16
CONS 001 CONSTRUCTION 259 0 06/19

056 PO79BMAII FACADE AT NYPD'S FORENSIC LABORATORY DEVSCOPE 06/16 09/16
CONS 001 CONSTRUCTION 67 0 06/19

056 PO79BMAIJ 106th pct FACADE DEVSCOPE 06/16 09/16
CONS 001 CONSTRUCTION 790 0 05/19

056 PO79BMAIK FACADE AT 67TH PCT DEVSCOPE 06/16 09/16
CONS 001 CONSTRUCTION 310 0 06/19

056 PO79BMAIS old police academy facade restoration DEVSCOPE 06/16 09/16
CONS 002 CONSTRUCTION 44 0 06/19

SOLIMAR SOLASC JL132 NONE

X::PDF(F)
PX(S)
MT(MAIN)




FY 2019 AUTHORIZED COMMITMENT PLAN PAGE: 1144
WITH FY 2019 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

056 PO79BMAIZ 24th Precinct Facade DEVSCOPE 06/16 09/16
CONS 001 CONSTRUCTION 1,083 0 05/19

056 PO79BMAJC FACADE REPLACEMENT AND REPAIR 114TH PCT DSGN 07/16 12/16
CONS 002 CONSTRUCTION 49 0 06/19

056 PO79BMAJD FENCE RENO CITYWIDE (32ND, FBF SOD, BOMB SQD, BRNX TOW,TRPD) DSGN 07/16 12/16
CO#: A CONS 003 CONSTRUCTION 11 0 06/19

CONS 007 CONSTRUCTION 45 0 06/19

056 PO79BMAJF 32ND PCT PARKING LOT DEVSCOPE 04/17 07/17
CONS 002 CONSTRUCTION 236 0 06/19

056 PO79BMAJG 46TH, 67TH, 111TH AND 120TH PCT PARKING LOTS DEVSCOPE 05/17 08/17
CONS 003 CONSTRUCTION 3 0 06/19

056 PO79BMAJJ 7TH PRECINCT HVAC REPLACEMENT DEVSCOPE 05/17 08/17
CONS 002 CONSTRUCTION 149 0 06/19

056 PO79BMAJM 30TH PRECINCT ACT TOWER DEVSCOPE 05/17 08/17
CONS 001 CONSTRUCTION 333 0 06/19

056 PO79BMAJQ 1 Police Plaza Auditorium DEVSCOPE 06/17 09/17
CONS 001 CONSTRUCTION 3,661 0 06/19
CONS 002 CONSTRUCTION 5,000 0 06/20

056 PO79BMAJV 1 POLICE PLAZA OFFICE SPACE TRAILER
CONS 001 CONSTRUCTION 539 0 06/19

056 PO79BMAJX 46th PRECINCT ADA RAMP
CONS 001 CONSTRUCTION 325 0 06/19

056 PO79BMAJZ 49TH & 115TH & MTN PCT HVAC REPLACEMENT
DSGN 001 DESIGN 241 0 06/19
CONS 002 CONSTRUCTION 2,514 0 06/19

056 PO79BMAKA 75TH, 76TH, 84TH AND 105TH PCT PARKING LOTS
CONS 001 CONSTRUCTION 701 0 06/19

056 PO79BMAKB REPLACEMENT OF GASOLINE PIPES AT HARBOR GEORGE
CONS 001 CONSTRUCTION 135 0 06/19

056 PO79BMUPS ONE POLICE PLAZA UPS
CONS 001 CONSTRUCTION 26,919 0 06/19
CONS 002 CONSTRUCTION 4,031 0 06/19

056 PO79CAFE RENOVATION AND UPGRADE OF ONE POLICE PLAZA CAFETERIA
CONS 001 CONSTRUCTION 1,081 0 06/19

056 PO79CWAC CITYWIDE HVAC PROGRAM DSGN 07/16 12/16
CO#: A CONS 001 CONSTRUCTION 2,346 0 06/19

CONS 002 CONSTRUCTION 8,500 0 06/19
CONS 003 CONSTRUCTION 4,800 0 06/19
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AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

CONS 004 CONSTRUCTION 4,800 0 06/20

056 PO79FATS FIREARMS TACTICAL TRAINING CENTERS DEVSCOPE 04/17 07/17
CONS 001 CONSTRUCTION 5,294 0 06/19

CO#: A CONS 001 CONSTRUCTION 4,000 0 06/19

056 PO79HQAG 1PP ANNEX GARAGE RENOVATION
DSGN 001 DESIGN 40 0 06/19

056 PO79HQBB 1 POLICE PLAZA SECURITY BARRIERS & BOOTHS
CONS 001 CONSTRUCTION 8,940 0 06/19

056 PO79LOCK CITYWIDE LOCKER ROOM RENOVATION DEVSCOPE 04/17 07/17
CO#: A CONS 002 CONSTRUCTION 116 0 06/19

CONS 003 CONSTRUCTION 19,145 0 06/19
CONS 004 CONSTRUCTION 19,613 0 06/20

056 PO79PAAUD OLD POLICE ACADEMY AUDITORIUM RENOVATION DEVSCOPE 06/16 09/16
CONS 001 CONSTRUCTION 1,091 0 06/19

CO#: B CONS 001 CONSTRUCTION 182 0 06/19

056 PO79PA13 RENOVATION OF OLD POLICE ACADEMY/13TH PCT
CO#: B CONS 002 CONSTRUCTION 8,500 0 06/19

EQFN 003 EQUIPMENT AND FURNITURE 11,500 0 06/20

056 PO79PCEL REHABILITATION OF PC ELEVATOR AT 1PP
CONS 001 CONSTRUCTION 730 0 06/19

056 PO79P76 PIER 76 RECONSTRUCTION DEVSCOPE 06/16 09/16
CONS 003 CONSTRUCTION 43 0 06/19

056 PO79P76R PIER 76 ROOF RECONSTRUCTION DSGN 07/16 12/16
DSGN 001 DESIGN 51 0 06/19
CONS 002 CONSTRUCTION 7,700 0 06/19

056 PO79SCIF UPGRADE OF SCIF AC UNIT AT ONE POLICE PLAZA
CONS 001 CONSTRUCTION 250 0 06/19

056 PO79TD32 TRANSIT DISTRICT 32 ROOF RENOVATION DEVSCOPE 02/15 05/15
CONS 001 CONSTRUCTION 613 0 06/19

056 PO79TIME TIMES SQUARE STATION RENOVATION DEVSCOPE 06/16 08/16
DSGN 002 DESIGN 343 0 06/19
CONS 003 CONSTRUCTION 160 0 06/19

056 PO791PPDR One Police Plaza Doors
CONS 001 CONSTRUCTION 1,018 0 06/20

056 PO791PPR2 ONE POLICE PLAZA & POLICE LAB ROOFS
CONS 001 CONSTRUCTION 3,651 0 06/19

CO#: A CONS 001 CONSTRUCTION 173 0 06/19
CONS 002 CONSTRUCTION 5,140 0 06/20
CONS 003 CONSTRUCTION 1,000 0 06/19
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056 PO7911FR 11 FRONT STR RENOVATION DEVSCOPE 05/17 08/17
CONS 003 CONSTRUCTION 3,940 0 06/19

056 PO79120AC 120TH PCT - NEW HVAC SYSTEM DEVSCOPE 06/16 09/16
CO#: B CONS 002 CONSTRUCTION 10 0 06/19

056 PO7961PK 61ST PCT PARKING LOT REPLACEMENT DEVSCOPE 12/14 03/15
CO#: A CONS 001 CONSTRUCTION 2 0 06/19

056 SANDCD08 TRANSIT DISTRICT 23 ELECTRICAL DEVSCOPE 06/16 09/16
CONS 001 CONSTRUCTION 77 691 06/19
DSGN 002 DESIGN 9 77 06/19

056 SANDCD1 FRONT STREET PROPERTY CLERK DEVSCOPE 06/16 09/16
CONS 001 CONSTRUCTION 8 71 06/19
DSGN 002 DESIGN 1 8 06/19

056 SANDCD10 HARBOR GEORGE DEVSCOPE 06/16 09/16
CONS 001 CONSTRUCTION 67 605 06/19
DSGN 002 DESIGN 8 68 06/19

056 SANDCD11 60TH ELECTRICAL CONDUIT DEVSCOPE 06/16 09/16
CONS 001 CONSTRUCTION 40 358 06/19

056 SANDCD12 100TH ELECTRICAL CONDUIT DEVSCOPE 06/16 09/16
CONS 001 CONSTRUCTION 36 321 06/19

056 SANDCD13 PROPERTY CLERK ELECTRICAL CONDUIT DEVSCOPE 06/16 09/16
CONS 001 CONSTRUCTION 97 873 04/19

CO#: A CONS 001 CONSTRUCTION 874 7,860 04/19

056 SANDCD2 MOUNTED TROOP E DEVSCOPE 06/16 09/16
CONS 001 CONSTRUCTION 5 42 06/19
DSGN 002 DESIGN 1 5 06/19

056 SANDCD3 POLICE SERVICE AREA 1 (PSA1) DEVSCOPE 06/16 09/16
CONS 001 CONSTRUCTION 29 260 06/19
DSGN 002 DESIGN 4 29 06/19

056 SANDCD4 FLOYD BENNETT FIELD ELECTRICAL DEVSCOPE 06/16 09/16
CONS 001 CONSTRUCTION 58 517 06/19

056 SANDCD5 TRANSIT DISTRICT 34 ELECTRICAL DEVSCOPE 06/16 09/16
CONS 001 CONSTRUCTION 95 856 06/19
DSGN 002 DESIGN 11 96 06/19

056 SANDCD6 HARBOR LAUNCH RANDALL'S ISLAND ELECTRICAL DEVSCOPE 06/16 09/16
CONS 001 CONSTRUCTION 64 576 06/19
DSGN 002 DESIGN 8 65 06/19

056 SANDCD7 POLICE SERVICE AREA 4 (PSA4) DEVSCOPE 06/16 09/16
CO#: A CONS 001 CONSTRUCTION 198 1,775 06/19

DSGN 002 DESIGN 22 197 06/19
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056 SANDCONDT ELECTRICAL CONDUIT REPLACEMENT (SANDY) DEVSCOPE 02/15 05/15
CONS 001 CONSTRUCTION 432 4,026 06/19

056 SANDELEC2 PSA 1 ELECTRICAL SYSTEM REHABILITATION (SANDY) DEVSCOPE 01/13 04/13
CONS 004 CONSTRUCTION 250 0 06/19

056 SANDSLIP 100 OLD SLIP RESTORATION & SYSTEMS REPLACEMENT
DSGN 001 DESIGN 221 769 06/19
CONS 002 CONSTRUCTION 997 3,623 06/19
CONS 005 CONSTRUCTION 13,433 0 06/20

056 SANDWARE 23RD STR WAREHOUSE RECONSTRUCTION DEVSCOPE 05/17 08/17
CONS 001 CONSTRUCTION 819 7,365 06/19
DSGN 002 DESIGN 25 225 06/19

056 SANDWINDO PSA1 - Windows installment (SANDY)
CONS 001 CONSTRUCTION 0 72 06/19

801 COLPJFK JFK Site A (COLLEGE POINT Relocation) DSGN 01/09 01/10
CONS 002 CONSTRUCTION 55 0 06/19
CONS 004 CONSTRUCTION 336 0 06/19
CONS 005 CONSTRUCTION 260 0 06/19

801 SANDCD14 PIER 76 ELECTRICAL CONDUIT DEVSCOPE 06/16 09/16
DSGN 001 DESIGN 41 365 06/19
CONS 002 CONSTRUCTION 180 118 06/19
CONS 003 CONSTRUCTION 0 1,500 06/19

801 SANDCD15 PIER 36 ELECTRICAL CONDUIT DEVSCOPE 06/16 09/16
DSGN 001 DESIGN 0 158 06/19
CONS 002 CONSTRUCTION 10 42 06/19
CONS 003 CONSTRUCTION 86 657 06/19

801 SANDCD9 HARBOR CHARLIE DEVSCOPE 06/16 09/16
DSGN 001 DESIGN 72 214 06/19
CONS 002 CONSTRUCTION 100 300 06/19
CONS 003 CONSTRUCTION 400 4,627 06/19

846 P-303JMPZ JAMES MADISON PLAZA M255-107M
CONS 500 CONSTRUCTION 109 0 06/19

850 E12-0043 NYPD 84th Precinct - EE Upgrade PROJSTRT 10/12 10/12
CO#: * CONS 005 CONSTRUCTION 500 0 06/19
CO#: BL CONS 005 CONSTRUCTION 111 0 06/19

DSGN 007 DESIGN 23 0 06/19

850 PO79-FSUP FIRE SUPPRESSION SYSTEMS AT VARIOUS SITES PROJSTRT 01/10 01/10
CO#: 05 IFSP 003 IFA CONSTRUCTION SUPERVIS 230 0 06/19

850 PO79-009A REHAB 9TH PCT CONSCOMP 12/12 06/18
CO#: 01 CONS 002 CONSTRUCTION 88 0 06/19
CO#: 02 CONS 002 CONSTRUCTION 54 0 06/19
CO#: RR DSGN 013 DESIGN 23 0 06/19

SOLIMAR SOLASC JL132 NONE
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FY 2019 AUTHORIZED COMMITMENT PLAN PAGE: 1148
WITH FY 2019 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________
CO#: RR DSGN 017 DESIGN 61 0 06/19

850 PO79-77AX 77TH PRECINCT ANNEX RENOVATION DEVSCOPE 05/13 08/13
CONS 001 CONSTRUCTION 378 0 06/19
DSGN 004 DESIGN 61 0 06/19

850 PO79-77FA 77TH PRECINCT FIRE ALARM SYSTEM PROJSTRT 03/18 03/18
DSGN 001 DESIGN 259 0 06/19
CONS 002 CONSTRUCTION 1,145 0 06/20

850 PO79BMAHQ ONE POLICE PLAZA PAVING AND LANDSCAPING PROJSTRT 11/13 11/13
CO#: 01 DSGN 001 DESIGN 1 0 06/19
CO#: B CONS 002 CONSTRUCTION 550 0 06/19
CO#: 01 CONS 002 CONSTRUCTION 884 0 06/19

850 PO79BMAHW 114TH PCT PLUMBING SYSTEM REPLACEMENT DEVSCOPE 06/14 09/14
CONS 001 CONSTRUCTION 282 0 06/19
CONS 005 CONSTRUCTION 105 0 06/19
CONS 006 CONSTRUCTION 1,092 0 06/19
CONS 007 CONSTRUCTION 326 0 06/19

850 PO79BMAIU FRONT DESK RECONSTRUCTION AT 20TH, 25TH, 30TH, 34TH PCTS PROJSTRT 03/18 03/18
CONS 001 CONSTRUCTION 224 0 06/20

850 PO79BMAJU 26TH PRECINCT ROOF, WINDOWS & FACADE DEVSCOPE 12/17 03/18
DSGN 001 DESIGN 406 0 06/19
CONS 002 CONSTRUCTION 4,400 0 06/20
IFDS 800 IFA DESIGN 440 0 06/19

850 PO79FDBNX BRONX FRONT DESK REPLACEMENT 42ND, 44TH, 52ND, 108TH PROJSTRT 03/18 03/18
CONS 001 CONSTRUCTION 300 0 06/20

CO#: 01 CONS 001 CONSTRUCTION 640 0 06/20
IFSP 003 IFA CONSTRUCTION SUPERVIS 58 0 06/19
IFDS 004 IFA DESIGN 13 0 06/19

850 PO79FDCW1 Front Desk Renovations for 45th, 75th, 105th, 123rd PCTS DSGN 12/17 05/18
CONS 001 CONSTRUCTION 235 0 06/20
CONS 002 CONSTRUCTION 235 0 06/20
CONS 003 CONSTRUCTION 235 0 06/20
CONS 004 CONSTRUCTION 235 0 06/20

850 PO79FDESK Front Desk Renovations City-Wide PROJSTRT 06/11 07/11
CO#: 01 CONS 901 CONSTRUCTION 1 0 06/19

850 PO79FDQNS QUEENS FRONT DESK REPLACEMENT 104TH, 109TH, 114TH, 115TH
CO#: 01 CONS 001 CONSTRUCTION 640 0 06/20

CONS 002 CONSTRUCTION 300 0 06/20
IFSP 003 IFA CONSTRUCTION SUPERVIS 58 0 06/19
IFDS 004 IFA DESIGN 13 0 06/19

850 PO79GENER GENERATOR REPLACEMENT AT VARIOUS PRECINCTS DEVSCOPE 12/14 03/15
CO#: A1 DSGN 001 DESIGN 1 0 06/19

CONS 002 CONSTRUCTION 282 0 06/19
SVCS 003 SERVICES 51 0 06/19
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FY 2019 AUTHORIZED COMMITMENT PLAN PAGE: 1149
WITH FY 2019 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

850 PO79ROD NEW FIREARMS TRAINING FACILITY DSGN 06/17 12/17
DSGN 001 DESIGN 20,820 0 06/19

CO#: 01 DSGN 001 DESIGN 16,347 0 06/19
CO#: N1 CONS 002 CONSTRUCTION 150,000 0 06/20
CO#: N2 CONS 002 CONSTRUCTION 73,000 0 06/20

IFDS 003 IFA DESIGN 4,800 0 06/19
IFSP 004 IFA CONSTRUCTION SUPERVIS 22,800 0 06/19
CNSP 005 CONSTRUCTION SUPERVISION 14,463 0 06/19

850 PO79SHOPR SERVICE SHOP #6 ROOF RENOVATION PROJSTRT 05/16 05/16
CONS 001 CONSTRUCTION 3,971 0 06/20
IFSP 004 IFA CONSTRUCTION SUPERVIS 376 0 06/19

850 PO79SIDW2 NYPD SIDEWALK RECONSTRUCTION CITYWIDE DEVSCOPE 06/14 09/14
CONS 002 CONSTRUCTION 8 0 06/21

850 PO79WNDWS HWY UNIT 3, 67TH, 76TH, 111TH PCT WINDOW RPLCMNT PROJSTRT 03/13 10/14
CO#: 00 DSGN 001 DESIGN 1 0 06/20

CONS 002 CONSTRUCTION 1,500 0 06/20
CO#: S1 CONS 002 CONSTRUCTION 400 0 06/20
CO#: 01 CONS 002 CONSTRUCTION 100 0 06/20
CO#: 02 CONS 002 CONSTRUCTION 1,565 0 06/20

CONS 003 CONSTRUCTION 1,704 0 06/20

850 PO79120EX 120TH PCT FACADE RESTORATION PROJSTRT 03/13 03/13
CONS 007 CONSTRUCTION 32 0 06/19

850 SANDBOMB Reconstruct Hurricane Sandy Damaged Bomb Sq bldg DEVSCOPE 08/16 11/16
CO#: NN CONS 002 CONSTRUCTION 452 2,309 06/20
CO#: NN IFSP 003 IFA CONSTRUCTION SUPERVIS 50 0 06/19

DSGN 006 DESIGN 1 635 06/20
CO#: C* DSGN 006 DESIGN 0 806 06/20

CONS 007 CONSTRUCTION 56 544 06/20
CO#: S1 CONS 007 CONSTRUCTION 81 685 06/20

EQFN 008 EQUIPMENT AND FURNITURE 70 635 06/20
CONS 009 CONSTRUCTION 222 1,993 06/20
CONS 014 CONSTRUCTION 70 0 06/20
CONS 015 CONSTRUCTION 89 0 06/20

850 SANDELEC4 60TH PRECINCT ELECTRICAL SYSTEM REPLACEMENT( SANDY) PROJSTRT 12/12 12/12
CONS 001 CONSTRUCTION 49 1,293 06/19

CO#: D2 CONS 001 CONSTRUCTION 95 0 06/19
CO#: R3 CONS 001 CONSTRUCTION 39 353 06/19

CONS 007 CONSTRUCTION 101 914 06/19
CONS 008 CONSTRUCTION 9 75 06/19

CO#: S1 DSGN 009 DESIGN 1 1 06/19

850 SANDELEC5 100 the precint electrical system replacement, Sandy PROJSTRT 01/13 01/13
CONS 001 CONSTRUCTION 0 594 06/19

CO#: RR CONS 001 CONSTRUCTION 139 667 06/19
CO#: S1 CONS 001 CONSTRUCTION 1 0 06/19

CONS 009 CONSTRUCTION 100 900 06/19
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FY 2019 AUTHORIZED COMMITMENT PLAN PAGE: 1150
WITH FY 2019 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

850 SANDELEC7 AVIATION ELECTRICAL (SANDY) DEVSCOPE 03/13 06/13
CONS 001 CONSTRUCTION 14 101 06/19
DSGN 002 DESIGN 1 0 06/19

CO#: AD DSGN 002 DESIGN 88 30 06/19
CONS 007 CONSTRUCTION 88 0 06/19

850 SANDELEC8 ERIE BASIN TOW POUND ELECTRICAL (SANDY) PROJSTRT 11/13 11/13
CONS 001 CONSTRUCTION 149 1,347 06/20

CO#: 01 CONS 001 CONSTRUCTION 8 68 06/20
DSGN 003 DESIGN 21 177 06/20

856 CO294BACK DASNY - 215 E. 161ST ST.- BACKFILL DEVSCOPE 12/06 02/07
CONS 166 CONSTRUCTION 231 0 06/19
CONS 208 CONSTRUCTION 35 0 06/19

856 E08-00006 NYPD - 08-147: Old 41st Precinct, 1086 Simpson Street DEVSCOPE 01/11 02/11
CONS 002 CONSTRUCTION 39 0 06/19

856 E09-00030 NYPD - 09-064; 69th Precinct; 9720 Foster Avenue DEVSCOPE 01/11 01/11
CONS 004 CONSTRUCTION 47 0 06/19

856 PO79CEDR RELOCATION OF WTC COMMAND FROM 130 CEDAR
CONS 001 CONSTRUCTION 2,456 0 06/19
EQFN FF 002 EQUIPMENT AND FURNITURE OFFICE FURNITURE 129 0 06/19
EQFN CQ 003 EQUIPMENT AND FURNITURE COMMUNICATIONS EQUIPMENT 65 0 06/19

856 PO79CONVT NYPD move from 3280 Broadway to 32 Convent Avenue DEVSCOPE 06/14 08/14
CONS 001 CONSTRUCTION 4,032 0 06/20
EQFN FF 003 EQUIPMENT AND FURNITURE OFFICE FURNITURE 1,226 0 06/20
EQFN CQ 004 EQUIPMENT AND FURNITURE COMMUNICATIONS EQUIPMENT 589 0 06/20

856 PO79QSTD NYPD QUEENS SOUTH TRAFFIC DIVISION RELOCATION
CONS 001 CONSTRUCTION 4,314 0 06/19
EQFN FF 002 EQUIPMENT AND FURNITURE OFFICE FURNITURE 505 0 06/19
EQFN CQ 003 EQUIPMENT AND FURNITURE COMMUNICATIONS EQUIPMENT 253 0 06/19

856 PO79QTP NYPD - COLLEGE POINT TOW POUND DEVSCOPE 03/17 05/17
CONS 001 CONSTRUCTION 4,370 0 06/19
EQFN FF 002 EQUIPMENT AND FURNITURE OFFICE FURNITURE 608 0 06/19
EQFN CQ 003 EQUIPMENT AND FURNITURE COMMUNICATIONS EQUIPMENT 304 0 06/19

856 PO79RAC NYPD RISK ASSESMENT AND COMPLIANCE UNIT
EQFN FF 002 EQUIPMENT AND FURNITURE OFFICE FURNITURE 162 0 06/19
EQFN CQ 003 EQUIPMENT AND FURNITURE COMMUNICATIONS EQUIPMENT 285 0 06/19

856 PO79189M NYPD - MOVE FROM 189 MONTAGUE ST. DEVSCOPE 01/15 03/15
CO#: SS IFSP 100 IFA CONSTRUCTION SUPERVIS 200 0 06/19

856 PO79540K RELOCATION FROM 540 KINGSLAND AVE
CONS 001 CONSTRUCTION 1,528 0 06/19

------------------------------------------------------------------------------------------------------------------------------------
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FY 2019 AUTHORIZED COMMITMENT PLAN PAGE: 1151
WITH FY 2019 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

BUDGET LINE: PO-111 FMS #: 056 250 MARINE LAUNCHES FOR HARBOR UNIT
AVAILABLE BALANCE AS OF: 07/31/18 $12,797,999.96 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $.00 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $24,374,797.04 (CITY) $.00 (NON-CITY)

* FY 19 * FY 20 * FY 21 * FY 22 * * FY 19 * FY 20 * FY 21 * FY 22 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* 4,978 * 2,225 * 2,000 * 337 * (C)* 12,797 * 2,226 * 2,000 * 337 *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2019

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 19____________________________________________________________________________________________________________________________________
PLAN (C)* * * * * * * 18 * * * * * 12,779 * 12,797
FORCST(C)* * * * * * * 18 * * * * * 12,779 * 12,797
ACTUAL(C)* * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

111 PO111-1 45 FOOT (RBM) RESPONSE BOAT MEDIUM
CO#: A EQVH 004 EQUIPMENT - VEHICLES 3,018 0 06/19

111 PO111-10 AIR COMPRESSOR SYSTEM
EQFN MC 005 EQUIPMENT AND FURNITURE MARINE CRAFT 75 0 09/19
EQFN MC 006 EQUIPMENT AND FURNITURE MARINE CRAFT 100 0 06/19

111 PO111-11 VARIOUS CRANE REPLACEMENTS
EQFN MC 006 EQUIPMENT AND FURNITURE MARINE CRAFT 337 0 06/22

111 PO111-14 UNDERWATER COMMUNICATIONS SYSTEM
EQFN MC 006 EQUIPMENT AND FURNITURE MARINE CRAFT 150 0 09/19

111 PO111-17 34' ALUMINUM LAUNCH
CO#: A1 EQFN MC 001 EQUIPMENT AND FURNITURE MARINE CRAFT 42 0 06/19

111 PO111-2D 55 FOOT LAUNCH
EQFN MC 009 EQUIPMENT AND FURNITURE MARINE CRAFT 1,456 0 06/19

CO#: A EQFN MC 009 EQUIPMENT AND FURNITURE MARINE CRAFT 1 0 09/19
EQFN MC 010 EQUIPMENT AND FURNITURE MARINE CRAFT 1,942 0 06/19

CO#: A EQFN MC 010 EQUIPMENT AND FURNITURE MARINE CRAFT 4,960 0 06/19

111 PO111-6 DIESEL MARINE ENGINES
CO#: B EQFN MC 007 EQUIPMENT AND FURNITURE MARINE CRAFT 607 0 06/19
CO#: C EQFN MC 007 EQUIPMENT AND FURNITURE MARINE CRAFT 654 0 06/19
CO#: A EQFN MC 012 EQUIPMENT AND FURNITURE MARINE CRAFT 18 0 01/19
CO#: A EQFN MC 013 EQUIPMENT AND FURNITURE MARINE CRAFT 2,000 0 09/19
CO#: A EQFN MC 014 EQUIPMENT AND FURNITURE MARINE CRAFT 2,000 0 09/20

------------------------------------------------------------------------------------------------------------------------------------
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FY 2019 AUTHORIZED COMMITMENT PLAN PAGE: 1152
WITH FY 2019 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

BUDGET LINE: PO-127 FMS #: 056 236 HELICOPTERS
AVAILABLE BALANCE AS OF: 07/31/18 $2,307,528.10 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $.00 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $69,236,285.90 (CITY) $.00 (NON-CITY)

* FY 19 * FY 20 * FY 21 * FY 22 * * FY 19 * FY 20 * FY 21 * FY 22 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* * 16,500 * * * (C)* * 18,808 * * *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2019

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 19____________________________________________________________________________________________________________________________________
PLAN (C)* * * * * * * * * * * * *
FORCST(C)* * * * * * * * * * * * *
ACTUAL(C)* * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

111 PO127-4 BELL 412EP HELICOPTER
EQFN AV 009 EQUIPMENT AND FURNITURE AVIATION 18,808 0 06/20

------------------------------------------------------------------------------------------------------------------------------------

BUDGET LINE: PO-141 FMS #: 056 232 NEW 40TH PRECINCT STATION HOUSE
AVAILABLE BALANCE AS OF: 07/31/18 $7,152,868.79 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $64,314,681.42 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $7,590,844.52 (CITY) $.00 (NON-CITY)

* FY 19 * FY 20 * FY 21 * FY 22 * * FY 19 * FY 20 * FY 21 * FY 22 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* * * * * (C)* 47 * 6,702 * * *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2019

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 19____________________________________________________________________________________________________________________________________
PLAN (C)* * * * * * * * * * * * 47 * 47
FORCST(C)* * * * * * * * * * * * *
ACTUAL(C)* * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

850 PO141-40P NEW 40TH PRECINCT PROJSTRT 07/14 07/14
EQFN 003 EQUIPMENT AND FURNITURE 447 0 06/20
CONS 008 CONSTRUCTION 159 0 06/20
CONS 011 CONSTRUCTION 6,096 0 06/20
CONS 012 CONSTRUCTION 47 0 06/19

------------------------------------------------------------------------------------------------------------------------------------
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FY 2019 AUTHORIZED COMMITMENT PLAN PAGE: 1153
WITH FY 2019 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

BUDGET LINE: PO-163 FMS #: 056 227 ACQUISITION AND INSTALLATION OF COMPUTER EQUIPMENT
AVAILABLE BALANCE AS OF: 07/31/18 $139,123,122.39 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $57,563,101.77 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $578,016,795.99 (CITY) $.00 (NON-CITY)

* FY 19 * FY 20 * FY 21 * FY 22 * * FY 19 * FY 20 * FY 21 * FY 22 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* 30,719 * 26,647 * 10,913 * 21,582 * (C)* 144,612 * 39,929 * 10,913 * 21,582 *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2019

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 19____________________________________________________________________________________________________________________________________
PLAN (C)* 11,775 * * * * * * * * 5,560 * 111 * 1,396 * 125,770 * 144,612
FORCST(C)* 11,775 * * * * * * * * 5,560 * 111 * 1,396 * 125,771 * 144,613
ACTUAL(C)* 11,775 * * * * * * * * * * * * 11,775

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

111 NYPD5DATA NYPD Data Warehouse
EQFN 009 EQUIPMENT AND FURNITURE 5,000 0 05/24

CO#: B EQFN 009 EQUIPMENT AND FURNITURE 6 0 06/19
EQFN 010 EQUIPMENT AND FURNITURE 5,000 0 05/25
EQFN 011 EQUIPMENT AND FURNITURE 2,000 0 06/19
EQFN 014 EQUIPMENT AND FURNITURE 5,000 0 06/26
EQFN 015 EQUIPMENT AND FURNITURE 5,000 0 06/27

111 NYPD5RTCC NYPD Real Time Crime Center
EQFN 017 EQUIPMENT AND FURNITURE 1,250 0 01/20

CO#: A EQFN 017 EQUIPMENT AND FURNITURE 750 0 01/20
EQFN 019 EQUIPMENT AND FURNITURE 5,000 0 06/22

111 PO163-AVL MOBILE AVL SYSTEM
EQFN 002 EQUIPMENT AND FURNITURE 1,534 0 06/19

111 PO163-DAS Domain Awareness System - DAS
EQFN ED 001 EQUIPMENT AND FURNITURE COMPUTERS AND PERIPHERAL 15,583 0 06/19

111 PO163-LAB LABORATORY INFORMATION MANAGEMENT SYSTEM (LIMS)
EQFN ED 028 EQUIPMENT AND FURNITURE COMPUTERS AND PERIPHERAL 1,100 0 06/19
EQFN 031 EQUIPMENT AND FURNITURE 1,560 0 06/19

CO#: A EQFN 031 EQUIPMENT AND FURNITURE 2,427 0 06/20

111 PO163-MP5 BMS ASSET TRACKER
EQFN ED 003 EQUIPMENT AND FURNITURE COMPUTERS AND PERIPHERAL 299 0 06/19

111 PO163-SI2 SYSTEMS INTEGRATOR
EQFN 001 EQUIPMENT AND FURNITURE 1,000 0 06/21

CO#: A EQFN 003 EQUIPMENT AND FURNITURE 761 0 06/21

111 PO163-18 MAINFRAME CPU
EQFN 014 EQUIPMENT AND FURNITURE 2,462 0 06/21

SOLIMAR SOLASC JL132 NONE
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FY 2019 AUTHORIZED COMMITMENT PLAN PAGE: 1154
WITH FY 2019 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

111 PO163-2 ARREST PROCESSING
EQFN 042 EQUIPMENT AND FURNITURE 76 0 05/19

CO#: A1 EQFN 042 EQUIPMENT AND FURNITURE 1 0 06/19
EQFN 044 EQUIPMENT AND FURNITURE 5,560 0 03/19
EQFN 045 EQUIPMENT AND FURNITURE 3,830 0 03/20

111 PO163-36 OLWS - PHOTO IMAGING SYSTEM
EQFN ED 009 EQUIPMENT AND FURNITURE COMPUTERS AND PERIPHERAL 1,204 0 06/21
EQFN 011 EQUIPMENT AND FURNITURE 5,000 0 06/23
EQFN ED 012 EQUIPMENT AND FURNITURE COMPUTERS AND PERIPHERAL 1,296 0 06/22

111 PO163AFIS AUTOMATED FINGERPRINT IDENTIFICATION SYSTEM - CRD
EQFN 011 EQUIPMENT AND FURNITURE 1,204 0 06/20

CO#: A EQFN 011 EQUIPMENT AND FURNITURE 318 0 06/21

111 PO163APPS NYPD APPLICATION REDESIGN & TAMS
CO#: A EQFN ED 001 EQUIPMENT AND FURNITURE COMPUTERS AND PERIPHERAL 669 0 06/19
CO#: AA EQFN ED 001 EQUIPMENT AND FURNITURE COMPUTERS AND PERIPHERAL 508 0 06/19

EQFN ED 002 EQUIPMENT AND FURNITURE COMPUTERS AND PERIPHERAL 675 0 06/19

111 PO163BIOV BIOVAULT SYSTEM PROJECT
CO#: B EQFN 001 EQUIPMENT AND FURNITURE 1 0 06/19

111 PO163CARD SMART IDENTIFICATION CARD SYSTEM
EQFN 003 EQUIPMENT AND FURNITURE 2,500 0 06/21

111 PO163CASE CASE MANAGEMENT PROJECT
EQFN 006 EQUIPMENT AND FURNITURE 1,250 0 01/21

CO#: D1 EQFN 007 EQUIPMENT AND FURNITURE 1 0 06/19

111 PO163CFOR COMPUTER FORENSICS SYSTEM
EQFN 003 EQUIPMENT AND FURNITURE 52 0 06/19
EQFN 004 EQUIPMENT AND FURNITURE 1,165 0 06/19

CO#: LP EQFN 005 EQUIPMENT AND FURNITURE 10 0 06/19

111 PO163CITY CITYTIME SOFTWARE DEVELOPMENT
EQFN 001 EQUIPMENT AND FURNITURE 2,678 0 06/19

111 PO163CLAB FORENSIC CRIME LABORATORY MODERNIZATION
EQFN 001 EQUIPMENT AND FURNITURE 1,770 0 06/19

111 PO163COBA COBALT ANALYTICS SYSTEM
CO#: 1 EQFN 002 EQUIPMENT AND FURNITURE 1,218 0 06/19
CO#: A EQFN 003 EQUIPMENT AND FURNITURE 1 0 06/19
CO#: B EQFN 004 EQUIPMENT AND FURNITURE 111 0 04/19
CO#: C EQFN 004 EQUIPMENT AND FURNITURE 1,770 0 06/19

111 PO163DCLM LEGAL DOCUMENT PLATFORM PROJECT
EQFN 001 EQUIPMENT AND FURNITURE 57 0 06/19

CO#: B EQFN 001 EQUIPMENT AND FURNITURE 347 0 06/19

111 PO163DC01 DATA CENTER INFRASTRUCTURE
EQFN 020 EQUIPMENT AND FURNITURE 3,579 0 06/20

SOLIMAR SOLASC JL132 NONE
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FY 2019 AUTHORIZED COMMITMENT PLAN PAGE: 1155
WITH FY 2019 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________
CO#: A EQFN 020 EQUIPMENT AND FURNITURE 67 0 06/19

EQFN 030 EQUIPMENT AND FURNITURE 2,000 0 06/19
EQFN 040 EQUIPMENT AND FURNITURE 2,600 0 06/20

111 PO163DC02 DATA CENTER AT NEW POLICE ACADEMY
CO#: B EQFN 001 EQUIPMENT AND FURNITURE 122 0 06/19

111 PO163DTCR NEW DATA CENTER
CO#: Y2 EQFN 001 EQUIPMENT AND FURNITURE 25 0 06/19
CO#: Y4 EQFN 001 EQUIPMENT AND FURNITURE 23 0 06/19
CO#: B1 EQFN 021 EQUIPMENT AND FURNITURE 89 0 06/19
CO#: E EQFN 021 EQUIPMENT AND FURNITURE 72 0 06/19

111 PO163DWDM FINEST 2.0 OPTICAL BACKBONE UPGRADE
EQFN 001 EQUIPMENT AND FURNITURE 11,775 0 07/18

CO#: A EQFN 001 EQUIPMENT AND FURNITURE 2,325 0 06/19

111 PO163FMS FUEL MANAGEMENT SYSTEM UPGRADE
CO#: A EQFN 001 EQUIPMENT AND FURNITURE 1 0 06/20

111 PO163ITSD ITSD FACILITY INFRASTRUCTURE UPGRADES
CO#: B EQFN 003 EQUIPMENT AND FURNITURE 14 0 06/19

111 PO163LAT1 NETWORK LATERAL ROUTING EQUIPMENT
CO#: B3 EQFN 003 EQUIPMENT AND FURNITURE 26 0 06/19
CO#: C EQFN 003 EQUIPMENT AND FURNITURE 97 0 06/19

111 PO163LMNO Command Centers Technology Refresh for LMSI & NOC
CO#: A EQFN 001 EQUIPMENT AND FURNITURE 19 0 06/19

111 PO163LNWN LAN/WAN NETWORK INFRASTRUCTURE UPGRADE
CO#: B EQFN 040 EQUIPMENT AND FURNITURE 45 0 06/19

EQFN 041 EQUIPMENT AND FURNITURE 4,290 0 06/22
EQFN 042 EQUIPMENT AND FURNITURE 5,854 0 06/23
EQFN 045 EQUIPMENT AND FURNITURE 5,000 0 06/26
EQFN 046 EQUIPMENT AND FURNITURE 5,000 0 06/27

111 PO163LNW2 LAN/WAN NETWORK INFRASTRUCTURE UPGRADE
EQFN 004 EQUIPMENT AND FURNITURE 389 0 06/19

111 PO163LNW3 LAN/WAN NETWORK INFRASTRUCTURE UPGRADE
CO#: B EQFN 001 EQUIPMENT AND FURNITURE 2 0 05/19

111 PO163LNW4 LAN/WAN NETWORK INFRASTRUCTURE UPGRADE
CO#: A EQFN 001 EQUIPMENT AND FURNITURE 1,318 0 05/19
CO#: C EQFN 001 EQUIPMENT AND FURNITURE 1 0 06/19

111 PO163LNW5 LAN/WAN NETWORK INFRASTRUCTURE UPGRADE
CO#: A1 EQFN 001 EQUIPMENT AND FURNITURE 2,360 0 06/19
CO#: A3 EQFN 001 EQUIPMENT AND FURNITURE 1 0 06/19

111 PO163NET1 NETWORK INFRASTRUCTURE UPGRADE 2
CO#: E EQFN 001 EQUIPMENT AND FURNITURE 1 0 06/19
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FY 2019 AUTHORIZED COMMITMENT PLAN PAGE: 1156
WITH FY 2019 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

111 PO163PETS PROPERTY EVIDENCE TRACKING SYSTEM
EQFN 005 EQUIPMENT AND FURNITURE 2,055 0 06/19

CO#: A EQFN 005 EQUIPMENT AND FURNITURE 200 0 06/19

111 PO163PSAC PSAC2 DATA CENTER
CO#: D6 EQFN 002 EQUIPMENT AND FURNITURE 331 0 06/19
CO#: H2 EQFN 002 EQUIPMENT AND FURNITURE 196 0 06/19
CO#: F EQFN 003 EQUIPMENT AND FURNITURE 276 0 06/19
CO#: H2 EQFN 004 EQUIPMENT AND FURNITURE 81 0 06/19

111 PO163PTDS PARKING TICKET DEVICE SYSTEM
CO#: D EQFN 004 EQUIPMENT AND FURNITURE 5 0 06/19

111 PO163RQCU Risk Assessment and Compliance Case Management System
EQFN 002 EQUIPMENT AND FURNITURE 225 0 06/19

111 PO163SECR SECURITY IMPROVEMENTS FOR COMPUTER NETWORK
EQFN 010 EQUIPMENT AND FURNITURE 750 0 06/19
EQFN 022 EQUIPMENT AND FURNITURE 1,500 0 04/20
EQFN 023 EQUIPMENT AND FURNITURE 750 0 05/21
EQFN 025 EQUIPMENT AND FURNITURE 1,000 0 06/22

CO#: A EQFN 026 EQUIPMENT AND FURNITURE 500 0 06/23
EQFN 028 EQUIPMENT AND FURNITURE 1,000 0 06/24
EQFN 029 EQUIPMENT AND FURNITURE 1,000 0 06/25
EQFN 031 EQUIPMENT AND FURNITURE 1,000 0 06/27
EQFN 032 EQUIPMENT AND FURNITURE 2,000 0 06/26

111 PO163STI1 SUSTAINABLE TECHNOLOGY INITITIATIVE 1
EQFN 003 EQUIPMENT AND FURNITURE 6,262 0 06/19

111 PO163STI2 SUSTAINABLE TECHNOLOGY INITIATIVE 2 (SERVERS & STORAGE)
EQFN 001 EQUIPMENT AND FURNITURE 3,481 0 06/19

CO#: A EQFN 001 EQUIPMENT AND FURNITURE 5,312 0 06/19
EQFN 002 EQUIPMENT AND FURNITURE 53,461 0 06/19

CO#: A EQFN 002 EQUIPMENT AND FURNITURE 6,562 0 06/19
CO#: A1 EQFN 002 EQUIPMENT AND FURNITURE 13,282 0 06/20
CO#: B EQFN 002 EQUIPMENT AND FURNITURE 9,996 0 06/22

EQFN 003 EQUIPMENT AND FURNITURE 3,426 0 06/19
EQFN 004 EQUIPMENT AND FURNITURE 9,506 0 06/20
EQFN 005 EQUIPMENT AND FURNITURE 668 0 06/21

111 PO163STLH NETWORK COLLECTION AND ANALYSIS PROJECT
CO#: A EQFN ED 001 EQUIPMENT AND FURNITURE COMPUTERS AND PERIPHERAL 2,463 0 06/19

111 PO163VOIP VOIP SYSTEM
CO#: A EQFN 002 EQUIPMENT AND FURNITURE 2 0 06/19

111 PO163VYGR Expansion of NYPD's Unstructured Data Analysis System
CO#: A EQFN 001 EQUIPMENT AND FURNITURE 1 0 06/19

------------------------------------------------------------------------------------------------------------------------------------
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FY 2019 AUTHORIZED COMMITMENT PLAN PAGE: 1157
WITH FY 2019 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

BUDGET LINE: PO-185 FMS #: 056 253 VEHICLES OF AT LEAST $35,000 AFTER NOVEMBER 1, 1999
AVAILABLE BALANCE AS OF: 07/31/18 $32,590,624.96 (CITY) $135,000.56 (NON-CITY)
CONTRACT LIABILITY: $19,222,838.24 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $122,131,813.80 (CITY) $3,921,882.44 (NON-CITY)

* FY 19 * FY 20 * FY 21 * FY 22 * * FY 19 * FY 20 * FY 21 * FY 22 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* 14,915 * 8,263 * 6,426 * 11,154 * (C)* 29,611 * 11,181 * 6,426 * 11,154 *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* 135 * * * *____________________________________________________________________________________________________________________________________
FY 2019

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 19____________________________________________________________________________________________________________________________________
PLAN (C)* * * * * * * * * * 800 * 792 * 28,019 * 29,611
FORCST(C)* * * * * * * * * * 800 * 792 * 28,019 * 29,611
ACTUAL(C)* * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * 135 * 135
FORCST(N)* * * * * * * * * * * * 2 * 2
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

111 PO-D185B2 Passenger Van for 60th, 61st, and 70th Pct
CO#: A EQVH 002 EQUIPMENT - VEHICLES 1 0 06/19

111 PO-D185B4 12 Passenger Van for 102nd Precinct
CO#: A EQVH 002 EQUIPMENT - VEHICLES 1 0 06/19

111 PO-D185GA 12 Pass Van for 50th Pct
EQVH 004 EQUIPMENT - VEHICLES 1 0 06/19

111 PO185-OIL ONSITE FUEL TRANSPORT TRUCK
EQVH EM 002 EQUIPMENT - VEHICLES EMERGENCY VEHICLES 386 0 01/23

111 PO185-SRG SRG VEHICLES
CO#: A EQVH 001 EQUIPMENT - VEHICLES 122 0 06/19

111 PO185-TOW FORKLIFTS FOR NYPD AUTO POUNDS
CO#: A EQFN 001 EQUIPMENT AND FURNITURE 515 0 06/22

EQFN 004 EQUIPMENT AND FURNITURE 358 0 06/19

111 PO185-1A CANINE VEHICLE
CO#: A EQFN ED 004 EQUIPMENT AND FURNITURE COMPUTERS AND PERIPHERAL 246 0 06/20
CO#: C EQFN ED 004 EQUIPMENT AND FURNITURE COMPUTERS AND PERIPHERAL 193 0 06/20

EQFN 005 EQUIPMENT AND FURNITURE 171 0 06/21

111 PO185-1B 12 PASSENGER VANS
CO#: A EQFN ED 005 EQUIPMENT AND FURNITURE COMPUTERS AND PERIPHERAL 39 0 06/19
CO#: B EQFN ED 006 EQUIPMENT AND FURNITURE COMPUTERS AND PERIPHERAL 68 0 06/19

EQFN ED 007 EQUIPMENT AND FURNITURE COMPUTERS AND PERIPHERAL 3,386 0 06/19
EQFN ED 008 EQUIPMENT AND FURNITURE COMPUTERS AND PERIPHERAL 3,554 0 06/20
EQFN ED 009 EQUIPMENT AND FURNITURE COMPUTERS AND PERIPHERAL 3,394 0 06/21
EQFN ED 012 EQUIPMENT AND FURNITURE COMPUTERS AND PERIPHERAL 5,000 0 06/24
EQFN ED 013 EQUIPMENT AND FURNITURE COMPUTERS AND PERIPHERAL 7,500 0 06/25
EQFN ED 014 EQUIPMENT AND FURNITURE COMPUTERS AND PERIPHERAL 4,700 0 06/26
EQFN ED 015 EQUIPMENT AND FURNITURE COMPUTERS AND PERIPHERAL 3,700 0 06/27
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FY 2019 AUTHORIZED COMMITMENT PLAN PAGE: 1158
WITH FY 2019 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

111 PO185-1C RADIO EMERGENCY PATROL (REP) TRUCKS FOR ESU
CO#: A EQFN ED 003 EQUIPMENT AND FURNITURE COMPUTERS AND PERIPHERAL 10 0 06/20

EQFN ED 004 EQUIPMENT AND FURNITURE COMPUTERS AND PERIPHERAL 1,877 0 06/22
EQFN ED 005 EQUIPMENT AND FURNITURE COMPUTERS AND PERIPHERAL 21 0 06/23
EQFN ED 006 EQUIPMENT AND FURNITURE COMPUTERS AND PERIPHERAL 4,064 0 06/27
EQFN ED 007 EQUIPMENT AND FURNITURE COMPUTERS AND PERIPHERAL 1,858 0 06/20
EQFN ED 008 EQUIPMENT AND FURNITURE COMPUTERS AND PERIPHERAL 2,154 0 06/25
EQFN ED 009 EQUIPMENT AND FURNITURE COMPUTERS AND PERIPHERAL 10,343 0 06/26

111 PO185-10A CAT CAR
CO#: A EQVH AU 007 EQUIPMENT - VEHICLES AUTOMOBILES 824 0 06/19

EQVH AU 015 EQUIPMENT - VEHICLES AUTOMOBILES 424 0 06/20

111 PO185-10C PHOTO OBSERVATION TRCK
CO#: A EQVH TK 002 EQUIPMENT - VEHICLES TRUCKS 28 0 06/19
CO#: A1 EQVH TK 002 EQUIPMENT - VEHICLES TRUCKS 99 0 06/20

111 PO185-11B TEMP HEADQUART VEH-SM
EQVH 011 EQUIPMENT - VEHICLES 344 0 06/19

111 PO185-11D TEMPORARY HEADQUARTERS VEHICLE-LARGE
CO#: A EQVH EM 003 EQUIPMENT - VEHICLES EMERGENCY VEHICLES 551 0 06/19

111 PO185-11E COMMAND POST
CO#: B EQVH EM 002 EQUIPMENT - VEHICLES EMERGENCY VEHICLES 400 0 06/19

EQVH EM 006 EQUIPMENT - VEHICLES EMERGENCY VEHICLES 200 0 06/19
EQVH EM 009 EQUIPMENT - VEHICLES EMERGENCY VEHICLES 240 0 06/19

111 PO185-11F THV TRAILER SMALL
EQVH EM 002 EQUIPMENT - VEHICLES EMERGENCY VEHICLES 108 0 06/21

111 PO185-11J LARGE TOTAL CONTAINMENT VESSEL AND FORD VEHICLE
EQVH EM 002 EQUIPMENT - VEHICLES EMERGENCY VEHICLES 345 0 06/20

111 PO185-11L 12 Passenger Vans for Housing Bureau
CO#: A EQVH EM 001 EQUIPMENT - VEHICLES EMERGENCY VEHICLES 18 0 06/20

111 PO185-11M Sprinter Mobile Command Posts - (Housing Bureau)
CO#: A EQVH EM 001 EQUIPMENT - VEHICLES EMERGENCY VEHICLES 5 0 06/20

111 PO185-11N mobile command center
CO#: A EQVH EM 001 EQUIPMENT - VEHICLES EMERGENCY VEHICLES 29 0 06/20
CO#: B EQVH EM 001 EQUIPMENT - VEHICLES EMERGENCY VEHICLES 100 0 06/19

111 PO185-12 REMOTE MOBILE INVESTIGATOR VEHICLE
EQVH EM 006 EQUIPMENT - VEHICLES EMERGENCY VEHICLES 1,028 0 06/24
EQVH EM 007 EQUIPMENT - VEHICLES EMERGENCY VEHICLES 278 0 06/22

111 PO185-12B ESU TRUCK
CO#: C EQVH EM 009 EQUIPMENT - VEHICLES EMERGENCY VEHICLES 31 0 06/20
CO#: B EQVH EM 017 EQUIPMENT - VEHICLES EMERGENCY VEHICLES 2,594 0 06/24
CO#: B EQVH EM 018 EQUIPMENT - VEHICLES EMERGENCY VEHICLES 2,594 0 06/25
CO#: B EQVH EM 019 EQUIPMENT - VEHICLES EMERGENCY VEHICLES 6,000 0 06/22
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FY 2019 AUTHORIZED COMMITMENT PLAN PAGE: 1159
WITH FY 2019 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

111 PO185-12D tactical operation command vehicle
CO#: A EQVH EM 001 EQUIPMENT - VEHICLES EMERGENCY VEHICLES 142 0 06/20
CO#: B EQVH EM 001 EQUIPMENT - VEHICLES EMERGENCY VEHICLES 100 0 06/19

111 PO185-13C VAN BODY TRUCK
EQVH VN 008 EQUIPMENT - VEHICLES VANS 42 0 06/20

111 PO185-13D 18 FOOT SHREDDER TRUCK
EQVH 002 EQUIPMENT - VEHICLES 235 0 06/19

111 PO185-14A ESU (HELP) TRUCKS
EQVH EM 005 EQUIPMENT - VEHICLES EMERGENCY VEHICLES 610 0 06/19

CO#: B EQVH EM 005 EQUIPMENT - VEHICLES EMERGENCY VEHICLES 1,022 0 03/20
EQVH EM 007 EQUIPMENT - VEHICLES EMERGENCY VEHICLES 157 0 06/21

111 PO185-15C 18' RACK CREW CAB
CO#: F EQVH TK 010 EQUIPMENT - VEHICLES TRUCKS 3 0 06/20
CO#: A EQVH TK 011 EQUIPMENT - VEHICLES TRUCKS 403 0 03/21
CO#: B EQVH TK 011 EQUIPMENT - VEHICLES TRUCKS 5,815 0 06/25

111 PO185-17 FORKLIFT AND TRAILER
CO#: A EQFN EQ 003 EQUIPMENT AND FURNITURE CONSTRUCTION EQUIPMENT 13 0 06/20

111 PO185-18C MEDIUM TOW TRUCKS
CO#: C EQVH TK 017 EQUIPMENT - VEHICLES TRUCKS 5 0 06/19
CO#: A EQVH TK 019 EQUIPMENT - VEHICLES TRUCKS 138 0 06/19
CO#: A EQVH TK 020 EQUIPMENT - VEHICLES TRUCKS 5,394 0 06/24
CO#: A EQVH TK 024 EQUIPMENT - VEHICLES TRUCKS 2 0 06/19

EQVH TK 025 EQUIPMENT - VEHICLES TRUCKS 800 0 06/20
EQVH TK 026 EQUIPMENT - VEHICLES TRUCKS 1,105 0 06/19

CO#: A EQVH 027 EQUIPMENT - VEHICLES 2 0 06/19

111 PO185-18E Heavy Duty Tow Truck
EQVH TK 002 EQUIPMENT - VEHICLES TRUCKS 144 0 06/20

CO#: A EQVH TK 004 EQUIPMENT - VEHICLES TRUCKS 46 0 06/20
EQVH TK 005 EQUIPMENT - VEHICLES TRUCKS 322 0 06/21

111 PO185-18G superduty crewcab diesel pickup truck
CO#: B EQVH TK 001 EQUIPMENT - VEHICLES TRUCKS 1 0 06/20

111 PO185-19C PATROL WAGONS
EQVH TK 013 EQUIPMENT - VEHICLES TRUCKS 537 0 06/19

CO#: A EQVH TK 013 EQUIPMENT - VEHICLES TRUCKS 766 0 06/19
EQVH TK 020 EQUIPMENT - VEHICLES TRUCKS 800 0 04/19
EQVH TK 021 EQUIPMENT - VEHICLES TRUCKS 1,517 0 04/22

111 PO185-20C RAMP BODY TRUCK 2 CAR CARRIER
CO#: B EQVH TK 012 EQUIPMENT - VEHICLES TRUCKS 19 0 06/20

EQVH TK 014 EQUIPMENT - VEHICLES TRUCKS 408 0 06/22

111 PO185-23 AERIAL BUCKET TRUCK- ELECTRONICS SECTION & TARU
EQVH 007 EQUIPMENT - VEHICLES 30 0 06/19

CO#: B EQVH 007 EQUIPMENT - VEHICLES 238 0 06/19

SOLIMAR SOLASC JL132 NONE
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FY 2019 AUTHORIZED COMMITMENT PLAN PAGE: 1160
WITH FY 2019 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

EQVH 008 EQUIPMENT - VEHICLES 128 0 06/19
CO#: A EQVH 008 EQUIPMENT - VEHICLES 23 0 06/19

EQVH 009 EQUIPMENT - VEHICLES 169 0 06/19

111 PO185-29 UTILITY TRUCK
CO#: A EQVH TK 011 EQUIPMENT - VEHICLES TRUCKS 8 0 06/19

EQVH TK 013 EQUIPMENT - VEHICLES TRUCKS 30 0 06/19
CO#: A EQVH TK 014 EQUIPMENT - VEHICLES TRUCKS 27 0 06/19

111 PO185-29A VANS FOR BMS
CO#: A EQVH TK 001 EQUIPMENT - VEHICLES TRUCKS 2 0 06/20

111 PO185-3C HI LO (SMALL)
CO#: BM EQVH TK 013 EQUIPMENT - VEHICLES TRUCKS 204 0 06/20

111 PO185-3E HIGH-LO MEDIUM
EQVH TK 011 EQUIPMENT - VEHICLES TRUCKS 683 0 06/19

111 PO185-31A DUMP TRUCK
EQVH TK 009 EQUIPMENT - VEHICLES TRUCKS 325 0 06/21

111 PO185-32 TRACTOR TRUCK
CO#: A EQVH TK 014 EQUIPMENT - VEHICLES TRUCKS 14 0 06/20

111 PO185-33A FUEL TANKER TRUCK
EQVH TK 008 EQUIPMENT - VEHICLES TRUCKS 498 0 06/19

111 PO185-36 41 PASSENGER BUS
CO#: C1 EQVH BU 016 EQUIPMENT - VEHICLES BUSES 155 0 06/19
CO#: D EQVH BU 016 EQUIPMENT - VEHICLES BUSES 356 0 06/19
CO#: A EQVH BU 017 EQUIPMENT - VEHICLES BUSES 518 0 06/20

EQVH BU 018 EQUIPMENT - VEHICLES BUSES 438 0 06/19

111 PO185-37 RACK CRANE TRUCK
EQVH TK 004 EQUIPMENT - VEHICLES TRUCKS 151 0 06/19

111 PO185-39 HAZMAT TRUCK
CO#: A EQVH TK 005 EQUIPMENT - VEHICLES TRUCKS 67 0 06/20

111 PO185-4A 10' RACK VEHICLE
EQVH VN 004 EQUIPMENT - VEHICLES VANS 113 0 06/20

111 PO185-40 SCUBA
EQVH TK 006 EQUIPMENT - VEHICLES TRUCKS 360 0 06/21

111 PO185-41 Large Tow Trucks
EQVH 009 EQUIPMENT - VEHICLES 301 0 06/19
EQVH 011 EQUIPMENT - VEHICLES 773 0 06/21

111 PO185-42 FRONT END LOADERS
CO#: A EQVH TK 007 EQUIPMENT - VEHICLES TRUCKS 230 0 06/19

EQVH 008 EQUIPMENT - VEHICLES 8 0 06/19
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FY 2019 AUTHORIZED COMMITMENT PLAN PAGE: 1161
WITH FY 2019 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

111 PO185-45 TRUCK W/PLOW & TA TRUCK
CO#: A EQVH TK 005 EQUIPMENT - VEHICLES TRUCKS 115 0 06/20
CO#: AA EQVH TK 005 EQUIPMENT - VEHICLES TRUCKS 32 0 06/19
CO#: B EQVH TK 005 EQUIPMENT - VEHICLES TRUCKS 877 0 06/19

111 PO185-48 PARCEL DELIVERY VAN
CO#: B EQVH VN 005 EQUIPMENT - VEHICLES VANS 311 0 06/19

EQVH VN 009 EQUIPMENT - VEHICLES VANS 277 0 01/21

111 PO185-49 SHOP SWEEPER
CO#: B EQVH TK 007 EQUIPMENT - VEHICLES TRUCKS 99 0 06/19
CO#: B1 EQVH TK 007 EQUIPMENT - VEHICLES TRUCKS 159 0 06/20

111 PO185-5C COMPACT LOADER
CO#: A EQVH VN 003 EQUIPMENT - VEHICLES VANS 206 0 06/20

111 PO185-53B INCIDENT COMMAND POST SPRINTER VEHICLE FOR I.A.B.
EQVH EM 002 EQUIPMENT - VEHICLES EMERGENCY VEHICLES 136 0 06/21

111 PO185-6C 2 HORSE TRAILER PULLERS
CO#: A EQVH TK 011 EQUIPMENT - VEHICLES TRUCKS 258 0 06/19

EQVH TK 012 EQUIPMENT - VEHICLES TRUCKS 559 0 06/22

111 PO185-6D 2 HORSE TRAILERS
EQVH TK 008 EQUIPMENT - VEHICLES TRUCKS 396 0 06/19

111 PO185-64 MEDIUM TOW TRUCK - DOT (PED) (REPLACES 4-TON TOW TRUCKS)
CO#: A EQVH TK 009 EQUIPMENT - VEHICLES TRUCKS 12,385 0 06/19
CO#: A1 EQVH TK 009 EQUIPMENT - VEHICLES TRUCKS 122 0 06/20
CO#: A EQVH TK 011 EQUIPMENT - VEHICLES TRUCKS 1 0 06/19
CO#: C EQVH TK 011 EQUIPMENT - VEHICLES TRUCKS 24 0 06/19

EQVH TK 012 EQUIPMENT - VEHICLES TRUCKS 14,308 0 06/27
EQVH TK 013 EQUIPMENT - VEHICLES TRUCKS 12,713 0 06/23

111 PO185-7A ESU ARMORED VEHICLE
EQVH EM 001 EQUIPMENT - VEHICLES EMERGENCY VEHICLES 792 0 05/19

CO#: A EQVH EM 001 EQUIPMENT - VEHICLES EMERGENCY VEHICLES 616 0 06/20

111 PO185QTOW Heavy Duty Tow Trucks - Queens
CO#: A EQVH 002 EQUIPMENT - VEHICLES 1 0 06/20

111 SANDVEH Replacement of Capital Vehicles (Damaged by Hurricane Sandy)
CO#: B EQVH EM 002 EQUIPMENT - VEHICLES EMERGENCY VEHICLES 0 4 06/19
CO#: C EQVH EM 003 EQUIPMENT - VEHICLES EMERGENCY VEHICLES 0 2 06/19
CO#: A EQVH EM 005 EQUIPMENT - VEHICLES EMERGENCY VEHICLES 0 1 06/19
CO#: A EQVH EM 007 EQUIPMENT - VEHICLES EMERGENCY VEHICLES 0 128 06/19

------------------------------------------------------------------------------------------------------------------------------------
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FY 2019 AUTHORIZED COMMITMENT PLAN PAGE: 1162
WITH FY 2019 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

BUDGET LINE: PO-187 FMS #: 056 255 PURCHASE OF NEW EQUIPMENT FOR POLICE DPT. USE
AVAILABLE BALANCE AS OF: 07/31/18 $17,599,361.82 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $13,439,220.19 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $57,576,396.66 (CITY) $.00 (NON-CITY)

* FY 19 * FY 20 * FY 21 * FY 22 * * FY 19 * FY 20 * FY 21 * FY 22 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* 530 * 7,288 * 6,618 * 1,449 * (C)* 18,598 * 7,383 * 6,618 * 1,449 *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2019

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 19____________________________________________________________________________________________________________________________________
PLAN (C)* * * * * * 97 * * 812 * 70 * * 19 * 17,600 * 18,598
FORCST(C)* * * * * * 97 * * 812 * 70 * * 19 * 17,600 * 18,598
ACTUAL(C)* 349 * * * * * * * * * * * * 349

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

111 PO-D187C VIDEO SURVEILANCE CAMERAS FOR 46TH PCT
CO#: A EQFN 001 EQUIPMENT AND FURNITURE 2 0 06/19

111 PO187-FIP FORENSIC IMAGE PROCESSING SYSTEM
CO#: D EQFN LB 005 EQUIPMENT AND FURNITURE LABORATORY AND TEST EQUIP 153 0 06/19

EQFN LB 007 EQUIPMENT AND FURNITURE LABORATORY AND TEST EQUIP 128 0 06/19

111 PO187-IAB IAB--PHOTO PRINTER/PROCESSOR
EQFN 004 EQUIPMENT AND FURNITURE 130 0 06/20

111 PO187-MT0 DECAL AND SIGN MANUFACTURING EQUIPMENT
EQFN PE 008 EQUIPMENT AND FURNITURE POWER EQUIPMENT 80 0 03/20

111 PO187-MT2 TRUCK LIFT EQUIPMENT
EQFN PE 007 EQUIPMENT AND FURNITURE POWER EQUIPMENT 84 0 06/19

111 PO187-MT8 FRONT END ALIGNMENT KITS
EQFN PE 008 EQUIPMENT AND FURNITURE POWER EQUIPMENT 95 0 06/20

111 PO187-PC8 MODULAR SHELVING-KINGSLAND AVE WAREHOUSE
EQFN BD 003 EQUIPMENT AND FURNITURE ORIGINAL FURNISHINGS (BED 117 0 06/19

111 PO187-PC9 SECURITY SYSTEM- PEARSON PLACE/KINGSLAND AVE WAREHOUSES
EQFN 002 EQUIPMENT AND FURNITURE 77 0 06/19
EQFN 003 EQUIPMENT AND FURNITURE 216 0 06/19

111 PO187-PH2 CUSTOM DIGITAL ENLARGEMENT SYSTEM
EQFN PH 002 EQUIPMENT AND FURNITURE PHOTOGRAPHIC EQUIPMENT 97 0 06/19

111 PO187-PH3 FILM PROCESSOR
EQFN DP 002 EQUIPMENT AND FURNITURE PRINTING/DUPLICATING 73 0 06/19

111 PO187-PH5 MINI LAB ENLARGEMENT STATION
EQFN PH 002 EQUIPMENT AND FURNITURE PHOTOGRAPHIC EQUIPMENT 397 0 06/19

SOLIMAR SOLASC JL132 NONE
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FY 2019 AUTHORIZED COMMITMENT PLAN PAGE: 1163
WITH FY 2019 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

111 PO187-PH6 GENERAL ACCESS MINI LAB
EQFN PH 002 EQUIPMENT AND FURNITURE PHOTOGRAPHIC EQUIPMENT 191 0 06/19
EQFN PH 003 EQUIPMENT AND FURNITURE PHOTOGRAPHIC EQUIPMENT 320 0 06/20

111 PO187-PH7 NEGATIVE RETRIEVAL AND PRESERVATION SYSTEM
EQFN FF 001 EQUIPMENT AND FURNITURE OFFICE FURNITURE 120 0 06/20
EQFN FF 002 EQUIPMENT AND FURNITURE OFFICE FURNITURE 130 0 06/20

111 PO187-PL4 FOURIER TRANSFORM INFRARED MICROSPECTROMETER
EQFN LB 006 EQUIPMENT AND FURNITURE LABORATORY AND TEST EQUIP 123 0 06/19
EQFN LB 007 EQUIPMENT AND FURNITURE LABORATORY AND TEST EQUIP 270 0 10/21

111 PO187-PR3 MBO FOLDER 26" X 50"
EQFN DP 003 EQUIPMENT AND FURNITURE PRINTING/DUPLICATING 100 0 06/21
EQFN DP 004 EQUIPMENT AND FURNITURE PRINTING/DUPLICATING 103 0 06/26

111 PO187-PR4 HALM JPWOD SINGLE COLOR JET PRESS
EQFN DP 003 EQUIPMENT AND FURNITURE PRINTING/DUPLICATING 121 0 06/23

111 PO187-PR7 DOCUTECH DOCUMENT IMAGING SYSTEM
EQFN DP 006 EQUIPMENT AND FURNITURE PRINTING/DUPLICATING 634 0 06/19

111 PO187-PR8 HIGH SPEED SNAPOUT FORMS ROLL COLLATOR
EQFN 001 EQUIPMENT AND FURNITURE 600 0 01/20

111 PO187-SEC Enhanced Video Security at NYPD Facilities
CO#: A EQFN 001 EQUIPMENT AND FURNITURE 9,392 0 06/19
CO#: AA EQFN 001 EQUIPMENT AND FURNITURE 84 0 06/19
CO#: A EQFN 002 EQUIPMENT AND FURNITURE 97 0 06/19

111 PO187-VCM FIREARMS COMPARISON MICROSCOPE
EQFN 003 EQUIPMENT AND FURNITURE 205 0 06/19

CO#: A EQFN 003 EQUIPMENT AND FURNITURE 350 0 06/19
CO#: B EQFN 003 EQUIPMENT AND FURNITURE 500 0 01/21

EQFN 004 EQUIPMENT AND FURNITURE 150 0 06/20

111 PO187-VIP VIPER SYSTEM SECURITY CAMERAS FOR NYCHA
EQFN 001 EQUIPMENT AND FURNITURE 3,721 0 06/20
EQFN 002 EQUIPMENT AND FURNITURE 4,879 0 06/21

111 PO187-VSC VIDEO SPECTRAL COMPARATOR
CO#: A EQFN 003 EQUIPMENT AND FURNITURE 1 0 06/19

EQFN 004 EQUIPMENT AND FURNITURE 89 0 03/21

111 PO187-VSM CRIM COMPARISON MICROSCOPE
EQFN 004 EQUIPMENT AND FURNITURE 156 0 06/19
EQFN 006 EQUIPMENT AND FURNITURE 187 0 03/22

111 PO187-XRD X-RAY DIFFRACTOMETER
EQFN LB 004 EQUIPMENT AND FURNITURE LABORATORY AND TEST EQUIP 313 0 06/19
EQFN LB 005 EQUIPMENT AND FURNITURE LABORATORY AND TEST EQUIP 409 0 03/22

SOLIMAR SOLASC JL132 NONE
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FY 2019 AUTHORIZED COMMITMENT PLAN PAGE: 1164
WITH FY 2019 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

111 PO187-XRF X-RAY FLUORESCENCE SPECTROMETER
EQFN 004 EQUIPMENT AND FURNITURE 215 0 06/19

CO#: A EQFN 004 EQUIPMENT AND FURNITURE 174 0 06/23

111 PO187-1 DOCUMENT IMAGE SCANNER/OPTICAL DISK AND STORAGE SYSTEM
EQFN PH 003 EQUIPMENT AND FURNITURE PHOTOGRAPHIC EQUIPMENT 54 0 06/20
EQFN PH 004 EQUIPMENT AND FURNITURE PHOTOGRAPHIC EQUIPMENT 60 0 06/19

111 PO187-20B READERS PRINTERS
CO#: C EQFN ED 013 EQUIPMENT AND FURNITURE COMPUTERS AND PERIPHERAL 7 0 05/19

EQFN ED 014 EQUIPMENT AND FURNITURE COMPUTERS AND PERIPHERAL 157 0 06/19

111 PO187-25 OCCB PHOTO
EQFN PH 006 EQUIPMENT AND FURNITURE PHOTOGRAPHIC EQUIPMENT 234 0 06/20

111 PO187-32 COMPUTERIZED RECORDS ARCHIVING SYSTEM
EQFN LB 003 EQUIPMENT AND FURNITURE LABORATORY AND TEST EQUIP 100 0 06/19

CO#: A EQFN LB 003 EQUIPMENT AND FURNITURE LABORATORY AND TEST EQUIP 326 0 06/19
EQFN LB 004 EQUIPMENT AND FURNITURE LABORATORY AND TEST EQUIP 96 0 04/22

111 PO187-36 HASHIMOTO 2 COLOR PERFECTOR PRESS
EQFN DP 003 EQUIPMENT AND FURNITURE PRINTING/DUPLICATING 500 0 09/19

111 PO187-36C APOLLO OFFSET PRINTING PRESS
EQFN 002 EQUIPMENT AND FURNITURE 255 0 06/19

111 PO187-43 DIGITAL IMAGING SYSTEM
EQFN PH 003 EQUIPMENT AND FURNITURE PHOTOGRAPHIC EQUIPMENT 357 0 06/20
EQFN PH 004 EQUIPMENT AND FURNITURE PHOTOGRAPHIC EQUIPMENT 555 0 02/21

111 PO187-5 HQS--REM & REPL 10 TURNSTILES & INSTL SECURITY DESK
EQFN ED 002 EQUIPMENT AND FURNITURE COMPUTERS AND PERIPHERAL 191 0 06/19

111 PO187-6 CENTRAL MONITORING SYSTEM
CO#: B1 EQFN ED 001 EQUIPMENT AND FURNITURE COMPUTERS AND PERIPHERAL 22 0 06/20

111 PO187-60 SCANNING ELECTRON MICROSCOPE LAB EQUIPMENT
CO#: A EQFN LB 011 EQUIPMENT AND FURNITURE LABORATORY AND TEST EQUIP 77 0 06/19

EQFN LB 014 EQUIPMENT AND FURNITURE LABORATORY AND TEST EQUIP 145 0 06/21

111 PO187-61 High Resolution Digital Microscope
CO#: A EQFN LB 001 EQUIPMENT AND FURNITURE LABORATORY AND TEST EQUIP 1 0 06/19

111 PO187-65 ROTARY HIGH TECH MICROFILM
EQFN PH 007 EQUIPMENT AND FURNITURE PHOTOGRAPHIC EQUIPMENT 102 0 06/19
EQFN PH 008 EQUIPMENT AND FURNITURE PHOTOGRAPHIC EQUIPMENT 71 0 06/19

111 PO187-76 PISTOL LICENSE FILING SYSTEM
EQFN 003 EQUIPMENT AND FURNITURE 326 0 06/20

111 PO187-77 PISTOL PERMIT AND LONG GUN ID CARD SYSTEM
EQFN 002 EQUIPMENT AND FURNITURE 156 0 06/19

SOLIMAR SOLASC JL132 NONE
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FY 2019 AUTHORIZED COMMITMENT PLAN PAGE: 1165
WITH FY 2019 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

111 PO187-8 DELTA CRASH BARRIERS
EQFN SR 001 EQUIPMENT AND FURNITURE SECURITY SYSTEMS 252 0 06/20

111 PO187-8C FTIR SPECTROPHMETER WITH DIAMOND CELL ACCESS
EQFN LB 010 EQUIPMENT AND FURNITURE LABORATORY AND TEST EQUIP 148 0 06/19
EQFN LB 011 EQUIPMENT AND FURNITURE LABORATORY AND TEST EQUIP 97 0 12/18

111 PO187BMLF Articulating 50 FOOT WORKING HEIGHT BOOM LIFT
EQFN ED 001 EQUIPMENT AND FURNITURE COMPUTERS AND PERIPHERAL 93 0 06/19

111 PO187BOOT Spray Booth For Body Shop
CO#: A EQFN PE 007 EQUIPMENT AND FURNITURE POWER EQUIPMENT 28 0 06/19

111 PO187CALE CALEA COMPLIANT SURVEILLANCE SYSTEM - TARU
CO#: A EQFN 002 EQUIPMENT AND FURNITURE 4 0 06/19

111 PO187CEMS AXION 2 TOF LAB EQUIPMENT
CO#: A EQFN 002 EQUIPMENT AND FURNITURE 12 0 05/19

111 PO187GCHA GAS CHROMATOGRAPH WITH HEADSPACE ANALYZER
CO#: A EQFN 004 EQUIPMENT AND FURNITURE 3 0 06/19

EQFN 005 EQUIPMENT AND FURNITURE 109 0 06/20

111 PO187GCMS GAS CHROMATOGRAPH/MASS SPECTROMETERS
EQFN LB 010 EQUIPMENT AND FURNITURE LABORATORY AND TEST EQUIP 812 0 02/19

CO#: A EQFN LB 014 EQUIPMENT AND FURNITURE LABORATORY AND TEST EQUIP 382 0 06/19
EQFN LB 015 EQUIPMENT AND FURNITURE LABORATORY AND TEST EQUIP 32 0 06/20

111 PO187GC2M GAS CHROMATOGRAPH/MASS SPECTROMETERS CRIM
EQFN 002 EQUIPMENT AND FURNITURE 153 0 06/19
EQFN 003 EQUIPMENT AND FURNITURE 153 0 06/19

111 PO187GRIM GLASS REFRACTIVE INDEX MEASUREMENT SYSTEM
EQFN 004 EQUIPMENT AND FURNITURE 100 0 01/21

111 PO187ICPM PORTABLE FTIR RAMAN SPECTROMETER
EQFN 002 EQUIPMENT AND FURNITURE 79 0 06/19

111 PO187LCM2 LIQUID CHROMAT./MASS SPECT.
EQFN 001 EQUIPMENT AND FURNITURE 250 0 06/21
EQFN 007 EQUIPMENT AND FURNITURE 100 0 06/19
EQFN 008 EQUIPMENT AND FURNITURE 262 0 06/19
EQFN 010 EQUIPMENT AND FURNITURE 201 0 01/22

111 PO187MSPT UV-VIsible NIR MICROSPECTROPHOTOMETER WITH DIRECVU
EQFN 004 EQUIPMENT AND FURNITURE 200 0 10/22

111 PO187MT11 AIR CURTAIN
EQFN PE 002 EQUIPMENT AND FURNITURE POWER EQUIPMENT 113 0 06/19

111 PO187NICE NICE HARDWARE AND SOFTWARE SYSTEM
CO#: B EQFN 001 EQUIPMENT AND FURNITURE 39 0 06/19

SOLIMAR SOLASC JL132 NONE
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FY 2019 AUTHORIZED COMMITMENT PLAN PAGE: 1166
WITH FY 2019 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

111 PO187PALT HANDICAP LIFT FOR PA
EQFN 111 EQUIPMENT AND FURNITURE 49 0 06/19

111 PO187PGCM PYROLYSIS GAS CHROMATOGRAPH/MASS SPECTROMETER
EQFN 002 EQUIPMENT AND FURNITURE 196 0 04/22
EQFN 003 EQUIPMENT AND FURNITURE 163 0 06/19

111 PO187PLAT Mobile Elevated Work Platform Scissor Lift
EQFN ED 002 EQUIPMENT AND FURNITURE COMPUTERS AND PERIPHERAL 95 0 06/27

111 PO187PROJ PROJECTORS FOR COMMAND & CONTROL CENTER- WTC
EQFN 005 EQUIPMENT AND FURNITURE 47 0 06/19

111 PO187PR11 MULLER MARTINI PERFECT BINDER
EQFN DP 002 EQUIPMENT AND FURNITURE PRINTING/DUPLICATING 90 0 06/22
EQFN DP 003 EQUIPMENT AND FURNITURE PRINTING/DUPLICATING 93 0 06/27

111 PO187PR12 AUTOMATED SHRINK WRAP SYSTEM
EQFN DP 002 EQUIPMENT AND FURNITURE PRINTING/DUPLICATING 43 0 06/23

111 PO187PR13 COMPUTER-TO-PLATE SYSTEM
CO#: A EQFN DP 001 EQUIPMENT AND FURNITURE PRINTING/DUPLICATING 70 0 06/19

EQFN DP 003 EQUIPMENT AND FURNITURE PRINTING/DUPLICATING 112 0 06/27

111 PO187PR15 13 STAGE STITCHER/FOLDER/COLLATOR
EQFN 005 EQUIPMENT AND FURNITURE 143 0 06/23

111 PO187PR16 45" POLAR CUTTER WITH EMC MONITOR
CO#: B EQFN 001 EQUIPMENT AND FURNITURE 36 0 06/19

111 PO187PR19 MULTI 4610KSICD OFFSET PRESS
CO#: A EQFN 001 EQUIPMENT AND FURNITURE 70 0 03/19

111 PO187PR20 TB SPRINT B-310VP COLLATOR, STITCHER, FOLDER, TRIMMER
CO#: B EQFN 001 EQUIPMENT AND FURNITURE 86 0 06/19

111 PO187RASP RAMAN SPECTROMETER
EQFN 004 EQUIPMENT AND FURNITURE 50 0 06/19
EQFN 008 EQUIPMENT AND FURNITURE 317 0 06/19

111 PO187RFAS RENOVATION OF THE FAS FIRING RANGE
EQFN 001 EQUIPMENT AND FURNITURE 90 0 06/20
EQFN 003 EQUIPMENT AND FURNITURE 75 0 06/19

111 PO187ROBO IROBOT 510 MULTIMISSION ROBOT
EQFN WE 001 EQUIPMENT AND FURNITURE WEAPONRY AND RELATED EQUI 468 0 06/19
EQFN WE 002 EQUIPMENT AND FURNITURE WEAPONRY AND RELATED EQUI 57 0 06/20

111 PO187SIGN LARGE FORMAT PRINTER TO CREATE COLOR VINYL SIGNS
CO#: A EQFN 001 EQUIPMENT AND FURNITURE 4 0 06/20

111 PO187VIST HQS VISITOR FAST PASS SYSTEM
CO#: A EQFN 003 EQUIPMENT AND FURNITURE 81 0 06/19

------------------------------------------------------------------------------------------------------------------------------------
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FY 2019 AUTHORIZED COMMITMENT PLAN PAGE: 1167
WITH FY 2019 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

BUDGET LINE: PO-205 FMS #: 056 263 CONSTRUCTION OF A NEW POLICE TRAINING FACILITY, CITYWIDE
AVAILABLE BALANCE AS OF: 07/31/18 $7,503,332.95 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $23,865,124.19 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $849,906,356.76 (CITY) $.00 (NON-CITY)

* FY 19 * FY 20 * FY 21 * FY 22 * * FY 19 * FY 20 * FY 21 * FY 22 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* * * * * (C)* 600 * 6,780 * * *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2019

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 19____________________________________________________________________________________________________________________________________
PLAN (C)* 10 * * * * * * * * * * * 590 * 600
FORCST(C)* 10 * * * * * * * * * * * * 10
ACTUAL(C)* 10 * * * * * * * * * * * * 10

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

850 PO205-PA CONSTRUCTION OF A NEW POLICE ACADEMY/TRAINING FACILITY
CO#: 10 DSGN 003 DESIGN 105 0 06/20
CO#: 11 EQFN 124 EQUIPMENT AND FURNITURE 387 0 06/20
CO#: 26 EQFN 124 EQUIPMENT AND FURNITURE 20 0 06/20
CO#: BL CONS 147 CONSTRUCTION 6,268 0 06/20
CO#: 04 CONS 147 CONSTRUCTION 10 0 07/18
CO#: 05 CONS 147 CONSTRUCTION 590 0 06/19
CO#: A1 IFOT 151 IFA OTHER TECHNICAL SERVI 150 0 06/19

------------------------------------------------------------------------------------------------------------------------------------
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FY 2019 AUTHORIZED COMMITMENT PLAN PAGE: 1168
WITH FY 2019 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

BUDGET LINE: PO-208 FMS #: 056 269 NEW PUBLIC SAFETY ANSWERING CENTER
AVAILABLE BALANCE AS OF: 07/31/18 $14,527,950.35 (CITY) $.87 (NON-CITY)
CONTRACT LIABILITY: $753,665.61 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $125,732,563.60 (CITY) $114,868,050.13 (NON-CITY)

* FY 19 * FY 20 * FY 21 * FY 22 * * FY 19 * FY 20 * FY 21 * FY 22 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* * * * * (C)* 6,598 * 6,035 * * *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2019

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 19____________________________________________________________________________________________________________________________________
PLAN (C)* * * * * * * * * * * 389 * 6,209 * 6,598
FORCST(C)* * * * * * * * * * * 389 * 6,209 * 6,598
ACTUAL(C)* * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

056 PO208-CAD CAD/E911
CO#: B EQFN 004 EQUIPMENT AND FURNITURE 389 0 05/19

056 PO208CDDR CAD DIGITAL DISPATCH REFRESH PROJECT
CO#: B EQFN 001 EQUIPMENT AND FURNITURE 181 0 06/19

EQFN 003 EQUIPMENT AND FURNITURE 28 0 06/19

056 PO208ICAD ICAD REFRESH
EQFN 001 EQUIPMENT AND FURNITURE 6,000 0 06/19
EQFN 003 EQUIPMENT AND FURNITURE 6,000 0 06/20

111 PO208-MDT MOBILE DATA COMPUTERS
CO#: AA EQFN 011 EQUIPMENT AND FURNITURE 21 0 06/20

EQFN 014 EQUIPMENT AND FURNITURE 14 0 06/20

------------------------------------------------------------------------------------------------------------------------------------
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FY 2019 AUTHORIZED COMMITMENT PLAN PAGE: 1169
WITH FY 2019 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

TOTALS FOR: PO POLICE
AVAILABLE BALANCE AS OF: 07/31/18 $806,469,376.45 (CITY) $54,810,106.78 (NON-CITY)
CONTRACT LIABILITY: $345,411,640.74 (CITY) $659,320.52 (NON-CITY)____________________________________________________________________________________________________________________________________

ADOPTED APPROPRIATIONS COMMITMENT PLAN
FY 19 * FY 20 * FY 21 * FY 22 FY 19 * FY 20 * FY 21 * FY 22___________________________________________________________ __________________________________________________________

CITY(C) 221,941 * 384,180 * 358,913 * 64,478 595,563 * 581,650 * 367,921 * 64,478
NON-CITY(N) * * * 44,474 * 9,199 * *
____________________________________________________________________________________________________________________________________

FY 2019____________________________________________________________________________________________________________________________________
PLAN (C) FORCST (C) ACTUAL (C) PLAN (N) FORCST (N) ACTUAL (N)________________ ________________ ________________ ________________ ________________ ________________

JULY 11,785 * 11,785 * 12,781 0 * 0 * 0
AUG 0 * 0 * 0 0 * 0 * 0
SEPT 517 * 517 * 0 0 * 0 * 0
OCT 8,345 * 8,345 * 0 0 * 0 * 0
NOV 0 * 0 * 0 0 * 0 * 0
DEC 97 * 97 * 0 0 * 0 * 0
JAN 18 * 18 * 0 0 * 0 * 0
FEB 812 * 812 * 0 0 * 0 * 0
MARCH 5,630 * 5,630 * 0 0 * 0 * 0
APRIL 1,882 * 1,882 * 0 8,733 * 8,733 * 0
MAY 6,561 * 6,561 * 0 0 * 0 * 0
JUNE 559,916 * 547,262 * 0 35,741 * 35,608 * 0
FY 19 595,563 * 582,909 * 12,781 44,474 * 44,341 * 0____________________________________________________________________________________________________________________________________

SOLIMAR SOLASC JL132 NONE
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FY 2019 AUTHORIZED COMMITMENT PLAN PAGE: 1170
WITH FY 2019 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

BUDGET LINE: PU-D016 FMS #: 856 D16 PURCHASE OF ELECTRONIC DATA PROCESSING MACHINES, CITYWIDE
AVAILABLE BALANCE AS OF: 07/31/18 $2,106,173.45 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $.00 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $6,056,826.55 (CITY) $.00 (NON-CITY)

* FY 19 * FY 20 * FY 21 * FY 22 * * FY 19 * FY 20 * FY 21 * FY 22 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* * * * * (C)* 2,332 * * * *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2019

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 19____________________________________________________________________________________________________________________________________
PLAN (C)* * * * * * * * * * * * 2,332 * 2,332
FORCST(C)* * * * * * * * * * * * 2,332 * 2,332
ACTUAL(C)* * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

111 CCN2CHTS City Hall - Telecommunications System Upgrade
EQFN 001 EQUIPMENT AND FURNITURE 374 0 06/19

111 CCN2COMP City Council Technology Upgrade
EQFN 001 EQUIPMENT AND FURNITURE 633 0 06/19

111 CCN4LMEDC Lutheran Medical Center public computer lab
EQFN 001 EQUIPMENT AND FURNITURE 35 0 06/19

111 CCN6CB6 Community Board #6 Computers
EQFN 001 EQUIPMENT AND FURNITURE 35 0 06/19

111 CCN6CB7 Community Board #7 Computers
EQFN 001 EQUIPMENT AND FURNITURE 35 0 06/19

111 CCN6PADV Public Advocate's Office
EQFN 001 EQUIPMENT AND FURNITURE 165 0 06/19

111 CCN7COMP City Council Computers
CO#: 12 EQFN 002 EQUIPMENT AND FURNITURE 18 0 06/19
CO#: 12 EQFN 003 EQUIPMENT AND FURNITURE 3 0 06/19

EQFN 004 EQUIPMENT AND FURNITURE 77 0 06/19

111 CCN7LIC Long Island City WIFI
EQFN 001 EQUIPMENT AND FURNITURE 80 0 06/19

111 CCN8COMP City Council Computers
CO#: 12 EQFN 001 EQUIPMENT AND FURNITURE 43 0 06/19
CO#: 12 EQFN 003 EQUIPMENT AND FURNITURE 684 0 06/19

111 CLERKCOMP City Clerk Computers
EQFN 001 EQUIPMENT AND FURNITURE 100 0 06/19

850 CCN3GSS Grand Street Settlement Computer Room
EQFN 001 EQUIPMENT AND FURNITURE 35 0 06/19
EQFN 002 EQUIPMENT AND FURNITURE 15 0 06/19

------------------------------------------------------------------------------------------------------------------------------------

SOLIMAR SOLASC JL132 NONE
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FY 2019 AUTHORIZED COMMITMENT PLAN PAGE: 1171
WITH FY 2019 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

BUDGET LINE: PU-K001 FMS #: 856 K90 PURCHASE OF ELECTRONIC DATA PROCESSING MACHINES, BROOKLYN
AVAILABLE BALANCE AS OF: 07/31/18 $210,485.56 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $.00 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $1,176,203.44 (CITY) $.00 (NON-CITY)

* FY 19 * FY 20 * FY 21 * FY 22 * * FY 19 * FY 20 * FY 21 * FY 22 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* * * * * (C)* 204 * * * *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2019

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 19____________________________________________________________________________________________________________________________________
PLAN (C)* * * * * * * * * * * * 204 * 204
FORCST(C)* * * * * * * * * * * * 204 * 204
ACTUAL(C)* * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

111 KBP5COMP KBP Borough Hall Technology Upgrades
EQFN 001 EQUIPMENT AND FURNITURE 204 0 06/19

------------------------------------------------------------------------------------------------------------------------------------

BUDGET LINE: PU-M016 FMS #: 856 M02 PURCHASE OF ELECTRONIC DATA PROCESSING MACHINES, MANHATTAN
AVAILABLE BALANCE AS OF: 07/31/18 $43,731.60 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $.00 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $748,182.40 (CITY) $.00 (NON-CITY)

* FY 19 * FY 20 * FY 21 * FY 22 * * FY 19 * FY 20 * FY 21 * FY 22 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* * * * * (C)* 40 * * * *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2019

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 19____________________________________________________________________________________________________________________________________
PLAN (C)* * * * * * * * * * * * 40 * 40
FORCST(C)* * * * * * * * * * * * 40 * 40
ACTUAL(C)* * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

111 MBP2COMP Manhattan Borough President - Computer Equipment Upgrade
EQFN 001 EQUIPMENT AND FURNITURE 40 0 06/19

------------------------------------------------------------------------------------------------------------------------------------
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FY 2019 AUTHORIZED COMMITMENT PLAN PAGE: 1172
WITH FY 2019 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

BUDGET LINE: PU-R016 FMS #: 856 R92 PURCHASE OF ELECTRONIC DATA PROCESSING EQUIPMENT, STATEN ISLAND
AVAILABLE BALANCE AS OF: 07/31/18 $371,639.49 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $.00 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $1,041,903.51 (CITY) $.00 (NON-CITY)

* FY 19 * FY 20 * FY 21 * FY 22 * * FY 19 * FY 20 * FY 21 * FY 22 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* * * * * (C)* 370 * * * *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2019

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 19____________________________________________________________________________________________________________________________________
PLAN (C)* * * * * * * * * * * * 370 * 370
FORCST(C)* * * * * * * * * * * * 370 * 370
ACTUAL(C)* * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

111 RBP5VIDE RDA: Overhaul of Videotaping System
EQFN 001 EQUIPMENT AND FURNITURE 50 0 06/19

111 RDA6RDVE RDA Video Equipment Upgrade
EQFN 001 EQUIPMENT AND FURNITURE 320 0 06/19

------------------------------------------------------------------------------------------------------------------------------------

BUDGET LINE: PU-X016 FMS #: 856 X01 PURCHASE OF ELECTRONIC DATA PROCESSING MACHINES
AVAILABLE BALANCE AS OF: 07/31/18 $176,878.67 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $.00 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $2,982,520.33 (CITY) $.00 (NON-CITY)

* FY 19 * FY 20 * FY 21 * FY 22 * * FY 19 * FY 20 * FY 21 * FY 22 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* * * * * (C)* 142 * * * *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2019

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 19____________________________________________________________________________________________________________________________________
PLAN (C)* * * * * * * * * * * * 142 * 142
FORCST(C)* * * * * * * * * * * * 142 * 142
ACTUAL(C)* * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

111 XBP4LANX Bronx Borough President - LAN Upgrade
EQFN 001 EQUIPMENT AND FURNITURE 84 0 06/19

111 XBP7COMP Bronx Borough President - Computer Equipment Upgrade
CO#: 13 EQFN 010 EQUIPMENT AND FURNITURE 58 0 06/19

------------------------------------------------------------------------------------------------------------------------------------

SOLIMAR SOLASC JL132 NONE
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FY 2019 AUTHORIZED COMMITMENT PLAN PAGE: 1173
WITH FY 2019 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

BUDGET LINE: PU-15 FMS #: 856 710 COMMUNICATIONS & OTHER EQUIPMENT
AVAILABLE BALANCE AS OF: 07/31/18 $6,900.69 (CITY) $7,787,001.66 (NON-CITY)
CONTRACT LIABILITY: $6,477.47 (CITY) $.58 (NON-CITY)
ITD EXPENDITURES: $548,375,249.84 (CITY) $30,742,470.76 (NON-CITY)

* FY 19 * FY 20 * FY 21 * FY 22 * * FY 19 * FY 20 * FY 21 * FY 22 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* * * * * (C)* 6 * * * *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* 7,787 * * * *____________________________________________________________________________________________________________________________________
FY 2019

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 19____________________________________________________________________________________________________________________________________
PLAN (C)* * * * * * * * * * * * 6 * 6
FORCST(C)* * * * * * * * * * * * 6 * 6
ACTUAL(C)* * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * 7,787 * 7,787
FORCST(N)* * * * * * * * * * * * 7,787 * 7,787
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

111 CITYCOMM Citywide Communications Projects
EQFN 005 EQUIPMENT AND FURNITURE 0 7,781 06/19

111 MDA2RADS MDA - Radio Communication System
EQFN 001 EQUIPMENT AND FURNITURE 1 0 06/19
EQFN 002 EQUIPMENT AND FURNITURE 1 0 06/19

111 SAND3MDA MDA Replacement of Hardware / Software destroyed by Hurrican
EQFN 001 EQUIPMENT AND FURNITURE 4 6 06/19

------------------------------------------------------------------------------------------------------------------------------------

SOLIMAR SOLASC JL132 NONE
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FY 2019 AUTHORIZED COMMITMENT PLAN PAGE: 1174
WITH FY 2019 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

BUDGET LINE: PU-16 FMS #: 856 711 PURCHASE OF ELECTRONIC DATA PROCESSING SOFTWARE, HARDWARE AND INFRA.
AVAILABLE BALANCE AS OF: 07/31/18 $288,083,423.50 (CITY) $850,000.00 (NON-CITY)
CONTRACT LIABILITY: $124,923,662.72 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $2,729,361,687.45 (CITY) $.00 (NON-CITY)

* FY 19 * FY 20 * FY 21 * FY 22 * * FY 19 * FY 20 * FY 21 * FY 22 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* 77,234 * 156,870 * 129,781 * 104,299 * (C)* 225,643 * 176,550 * 158,560 * 123,075 *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* 850 * * * *____________________________________________________________________________________________________________________________________
FY 2019

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 19____________________________________________________________________________________________________________________________________
PLAN (C)* * * * * * * * * * * * 225,643 * 225,643
FORCST(C)* * * * * * * * * * * * 225,643 * 225,643
ACTUAL(C)* 1,432 * * * * * * * * * * * * 1,432

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * 850 * 850
FORCST(N)* * * * * * * * * * * * 850 * 850
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

111 ACT8LANU Office of the Actuary Computer Network Upgrade
EQFN 001 EQUIPMENT AND FURNITURE 266 0 06/19

111 BROADBAND Broadband Initiative
EQFN 004 EQUIPMENT AND FURNITURE 35,000 0 06/19
EQFN 005 EQUIPMENT AND FURNITURE 25,000 0 06/20
EQFN 006 EQUIPMENT AND FURNITURE 5,000 0 06/21
EQFN 007 EQUIPMENT AND FURNITURE 5,000 0 06/22

111 CCN5UPGR City Council Finance IT Infrastructure Upgrade
CO#: 15 EQFN 001 EQUIPMENT AND FURNITURE 562 0 06/19

111 CCN8UPGR City Council Local Area Network Upgrade
EQFN 001 EQUIPMENT AND FURNITURE 302 0 06/19
EQFN 002 EQUIPMENT AND FURNITURE 250 0 06/19

111 CITYADMIN Citywide Administrative Systems
EQFN 016 EQUIPMENT AND FURNITURE 22,393 0 06/19
EQFN 017 EQUIPMENT AND FURNITURE 31,902 0 06/20
EQFN 018 EQUIPMENT AND FURNITURE 43,796 0 06/21
EQFN 019 EQUIPMENT AND FURNITURE 44,496 0 06/22
EQFN 020 EQUIPMENT AND FURNITURE 12,000 0 06/23
EQFN 021 EQUIPMENT AND FURNITURE 12,000 0 06/24
EQFN 022 EQUIPMENT AND FURNITURE 12,000 0 06/25
EQFN 023 EQUIPMENT AND FURNITURE 12,000 0 06/26
EQFN 024 EQUIPMENT AND FURNITURE 7,000 0 06/27

111 CITYTECH Technology Upgrade
EQFN 004 EQUIPMENT AND FURNITURE 58,931 0 06/19
EQFN 005 EQUIPMENT AND FURNITURE 72,000 0 06/20
EQFN 006 EQUIPMENT AND FURNITURE 61,436 0 06/21
EQFN 007 EQUIPMENT AND FURNITURE 33,000 0 06/22
EQFN 008 EQUIPMENT AND FURNITURE 64,600 0 06/23
EQFN 009 EQUIPMENT AND FURNITURE 76,600 0 06/24
EQFN 010 EQUIPMENT AND FURNITURE 132,000 0 06/25

SOLIMAR SOLASC JL132 NONE

X::PDF(F)
PX(S)
MT(MAIN)




FY 2019 AUTHORIZED COMMITMENT PLAN PAGE: 1175
WITH FY 2019 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

EQFN 011 EQUIPMENT AND FURNITURE 100,000 0 06/26
EQFN 012 EQUIPMENT AND FURNITURE 60,000 0 06/27

111 CITY6NOCM DoITT PSAC1 Operations Network Monitoring
EQFN 001 EQUIPMENT AND FURNITURE 118 0 06/19

111 CITY6R911 DoITT PSAC1 Technology Refresh
CO#: 18 EQFN 002 EQUIPMENT AND FURNITURE 1,798 0 06/19

111 CITY7CAD1 DoITT PSAC1 NYPD ICAD Hardware Upgrade
EQFN 001 EQUIPMENT AND FURNITURE 75 0 06/19

111 CITY7LOGR DoITT PSAC1 Logging and Recording Refresh
EQFN 001 EQUIPMENT AND FURNITURE 296 0 06/19

111 CITY7NGEN DoITT Next Generation 911 Program
CO#: M3 EQFN 001 EQUIPMENT AND FURNITURE 193 0 06/19

111 CITY7PSC1 DoITT PSAC1 Network Refresh
EQFN 001 EQUIPMENT AND FURNITURE 1,455 0 06/19

111 CITY7TEXT DoITT Next Generation Program Text to 911
CO#: 18 EQFN 001 EQUIPMENT AND FURNITURE 5 0 06/19

111 CITY8FDCO DoITT FDNY Radio Console Upgrade Refresh
CO#: 19 EQFN 001 EQUIPMENT AND FURNITURE 105 0 06/19

111 CITY8NGEN DoITT Next Generation 911 Program Subject Matter Experts
CO#: 19 EQFN 001 EQUIPMENT AND FURNITURE 353 0 06/19

111 CITY8PDLR DoITT Citytech NYPD Radio Channel Expansion
CO#: 19 EQFN 001 EQUIPMENT AND FURNITURE 323 0 06/19

111 CITY8SDE DoITT Citytech Pre-Production Environment (SDE) Enhancement
CO#: 19 EQFN 001 EQUIPMENT AND FURNITURE 738 0 06/19

111 CITY9NGEN DoITT Next Generation 911 Program Subject Matter Experts
EQFN 001 EQUIPMENT AND FURNITURE 7,273 0 06/19

111 COMP3INFR Comptroller - Technology Infrastructure Upgrade
CO#: 19 EQFN 001 EQUIPMENT AND FURNITURE 1,049 0 06/19

111 COMP4CHK Checkbook NYC Financial Transparency Website Enhancement
CO#: 13 EQFN 001 EQUIPMENT AND FURNITURE 1,171 0 06/19

111 COMP7CCHE Comptroller Checkbook NYC NYCHA Integration
EQFN 001 EQUIPMENT AND FURNITURE 1,015 0 06/19

111 COMP8NTWK Comptroller - Network Infrastructure Upgrade
CO#: 19 EQFN 001 EQUIPMENT AND FURNITURE 1,038 0 06/19

111 COMP8OIS Comptroller - OAISIS Infrastructure Upgrade
CO#: M1 EQFN 001 EQUIPMENT AND FURNITURE 2,928 0 06/19

SOLIMAR SOLASC JL132 NONE
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FY 2019 AUTHORIZED COMMITMENT PLAN PAGE: 1176
WITH FY 2019 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

111 DANY9PHNE District Attourney of New York VoIP Upgrade
EQFN 001 EQUIPMENT AND FURNITURE 2,698 0 06/19

111 DANY9WTAP District Attourney of New York Intecept and Wiretap System
EQFN 001 EQUIPMENT AND FURNITURE 825 0 06/19

111 DCA8CRMU DCA OFE Customer Relationship Management System Upgrade
CO#: 19 EQFN 001 EQUIPMENT AND FURNITURE 934 0 06/19

111 DCA8NETWK DCA Network Infrastructure Upgrade
CO#: 19 EQFN 001 EQUIPMENT AND FURNITURE 25 0 06/19

111 DDC7VAULT DDC CommVault Request
EQFN 001 EQUIPMENT AND FURNITURE 2 0 06/19

111 DDC9ANYW DDC Anywhere
EQFN 001 EQUIPMENT AND FURNITURE 1,792 0 06/19

111 DOF7BTSIT DOF Business Tax System Phase 2 Professional Services
EQFN 001 EQUIPMENT AND FURNITURE 22 0 06/19

111 DOF7PTSC DOF Property Tax System Consultants
CO#: 19 EQFN 001 EQUIPMENT AND FURNITURE 16 0 06/19

111 DOF8BTSDR DOF Business Tax System Servers
CO#: 19 EQFN 001 EQUIPMENT AND FURNITURE 63 0 06/19

111 DOF8BTSPS DOF Business Tax System Phase 3 Professional Services
EQFN 001 EQUIPMENT AND FURNITURE 1 0 06/19

111 DOF8CM18B DOF MOCJ Case Management and Voucher Payment System 18B
EQFN 001 EQUIPMENT AND FURNITURE 3,169 0 06/19

111 DOF8NECM DOF Network Attached Storage Upgrade
EQFN 001 EQUIPMENT AND FURNITURE 646 0 06/19

111 DOF8NETW DOF Local Area Network Upgrade
EQFN 001 EQUIPMENT AND FURNITURE 9 0 06/19

111 DOF8PTSC DOF Property Tax System Consultants
EQFN 001 EQUIPMENT AND FURNITURE 348 0 06/19

111 DOF9BTSEN DOF Business Tax System Enhancements
EQFN 001 EQUIPMENT AND FURNITURE 1,332 0 06/19

111 DOF9FPTS DOF Property Tax System Continued Development
EQFN 001 EQUIPMENT AND FURNITURE 343 0 06/19

111 DOF9PEARL DOF 375 Pearl Street Technical Outfitting
EQFN 001 EQUIPMENT AND FURNITURE 1,939 0 06/19

111 DOIT7BACL DoITT NYCB Portal Data Collection and SSO Phase 1
CO#: 19 EQFN 001 EQUIPMENT AND FURNITURE 1,868 0 06/19

SOLIMAR SOLASC JL132 NONE
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FY 2019 AUTHORIZED COMMITMENT PLAN PAGE: 1177
WITH FY 2019 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

111 DOIT7PORT DoITT NYC Business Portal
EQFN 002 EQUIPMENT AND FURNITURE 104 0 06/19

111 DOIT8BACL DoITT NYC Business Portal Data Collection Phase 2
CO#: 19 EQFN 001 EQUIPMENT AND FURNITURE 576 0 06/19

111 DOIT9VPII DoITT Citywide VoIP Implementation Phase II
EQFN 001 EQUIPMENT AND FURNITURE 13,124 0 06/19

111 DOI9RELO DOI: Case Management System Training Services
EQFN 001 EQUIPMENT AND FURNITURE 14,885 0 06/19

111 DOR5NETU DOR Network Infrastructure Upgrade
EQFN 001 EQUIPMENT AND FURNITURE 14 0 06/19

111 DOR7COMP DOR Desktop Computer Procurement
CO#: 18 EQFN 001 EQUIPMENT AND FURNITURE 4 0 06/19

111 DOR7NETW DOR Network Infrastructure Upgrade
CO#: M1 EQFN 001 EQUIPMENT AND FURNITURE 38 0 06/19

111 DYCD6ECMS DYCD Modernization Initiative Phase 2 - ECMS
EQFN 002 EQUIPMENT AND FURNITURE 1,630 0 06/19

CO#: 17 EQFN 002 EQUIPMENT AND FURNITURE 875 0 06/19

111 FISA7FMSN FISA FMS Software Platform Upgrade
CO#: 19 EQFN 001 EQUIPMENT AND FURNITURE 162 0 06/19

111 FISA7KEEP FISA CityTime User Interface Upgrade
CO#: 19 EQFN 001 EQUIPMENT AND FURNITURE 12 0 06/19

111 FISA7MDOE FISA DOE Personnel and Pay Process Upgrade
EQFN 001 EQUIPMENT AND FURNITURE 438 0 06/19

111 FISA7MWCM FISA Workers' Compensation Upgrade
EQFN 001 EQUIPMENT AND FURNITURE 535 0 06/19

111 FISA7PPRT FMS - Financial Mgt System QA
EQFN 001 EQUIPMENT AND FURNITURE 28 0 06/19

111 FISA8PIPE FISA PIP EFT and Usability Enhancements
CO#: 19 EQFN 001 EQUIPMENT AND FURNITURE 205 0 06/19

111 FISA9FMSI FISA Financial Management System (FMS) Interface Upgrade
EQFN 001 EQUIPMENT AND FURNITURE 1,011 0 06/19

111 HRA7MUNI IDNYC Customer Support Services (CSS) System
EQFN 001 EQUIPMENT AND FURNITURE 76 0 06/19

111 HRA8MUNI IDNYC Appointment System, Partner Portal & Data-Exchange
EQFN 001 EQUIPMENT AND FURNITURE 10 0 06/19

SOLIMAR SOLASC JL132 NONE
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FY 2019 AUTHORIZED COMMITMENT PLAN PAGE: 1178
WITH FY 2019 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

111 LAW6LANU LAW: IT Infrastructure Upgrade
EQFN 001 EQUIPMENT AND FURNITURE 77 0 06/19

111 LAW9RTAV1 Law Department Computer Upgrade
EQFN 001 EQUIPMENT AND FURNITURE 1,052 0 06/19

111 LPC2PILL Landmarks Preservation Comm Database Integration Project
EQFN 002 EQUIPMENT AND FURNITURE 0 850 06/19

111 MDA6INFR MDA Storage and Infrastrucure Upgrade
CO#: 19 EQFN 001 EQUIPMENT AND FURNITURE 238 0 06/19

111 MDA7CYBR MDA Cybercrime Lab
CO#: 19 EQFN 001 EQUIPMENT AND FURNITURE 661 0 06/19

111 MDA7MDAU MDA LAN Upgrade
CO#: 19 EQFN 001 EQUIPMENT AND FURNITURE 976 0 06/19

111 MDA8MDAV MDA Visual Evidence System Upgrade
CO#: 19 EQFN 001 EQUIPMENT AND FURNITURE 480 0 06/19

111 OATH6ATAS OATH ECB-ATAS Consolidation
EQFN 002 EQUIPMENT AND FURNITURE 575 0 06/19

111 OMB6UPGR OMB Network Upgrade
CO#: 19 EQFN 001 EQUIPMENT AND FURNITURE 336 0 06/19

111 OOM5CEM1 OOM CECMS
CO#: 15 EQFN 001 EQUIPMENT AND FURNITURE 505 0 06/19

111 OOM7UPGR Mayor's Office Server and Voice Upgrade
EQFN 001 EQUIPMENT AND FURNITURE 346 0 06/19

111 OPAXTIME3 OPA CityTime Systems Implementation
CO#: 19 EQFN 002 EQUIPMENT AND FURNITURE 9 0 06/19

111 PU16PROJ CITYWIDE EDP PROJECTS - Current Year
EQFN 005 EQUIPMENT AND FURNITURE 19,156 0 06/19

111 PU16PROJ1 CITYWIDE EDP PROJECTS - Out-Year Planning
EQFN 023 EQUIPMENT AND FURNITURE 32,968 0 06/20
EQFN 024 EQUIPMENT AND FURNITURE 38,549 0 06/21
EQFN 025 EQUIPMENT AND FURNITURE 38,494 0 06/22
EQFN 026 EQUIPMENT AND FURNITURE 25,000 0 06/23
EQFN 027 EQUIPMENT AND FURNITURE 25,000 0 06/24
EQFN 028 EQUIPMENT AND FURNITURE 25,000 0 06/25
EQFN 029 EQUIPMENT AND FURNITURE 25,991 0 06/26
EQFN 030 EQUIPMENT AND FURNITURE 27,016 0 06/27

CO#: M7 EQFN 037 EQUIPMENT AND FURNITURE 14,680 0 06/20
EQFN 038 EQUIPMENT AND FURNITURE 9,779 0 06/21
EQFN 039 EQUIPMENT AND FURNITURE 2,085 0 06/22

SOLIMAR SOLASC JL132 NONE
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FY 2019 AUTHORIZED COMMITMENT PLAN PAGE: 1179
WITH FY 2019 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

111 QDA8NETWK Queens County District Attorney Network Infrastructure Upgra
EQFN 001 EQUIPMENT AND FURNITURE 4,614 0 06/19

111 SBS5WKSC SBS/EDC Worksource 1 Application Enhancements
EQFN 001 EQUIPMENT AND FURNITURE 594 0 06/19

111 SBS6HIRE SBS Hire NYC Portal
CO#: 19 EQFN 001 EQUIPMENT AND FURNITURE 638 0 06/19

111 TLC5TLCF TLC Long Island City Licensing Facility IT equipment
CO#: 15 EQFN 001 EQUIPMENT AND FURNITURE 549 0 06/19

111 TLC8TLCW TLC Long Island City Licensing Facility IT equipment
EQFN 001 EQUIPMENT AND FURNITURE 154 0 06/19

111 XDA4EQIP Bronx DA Equipment Upgrade
CO#: 19 EQFN 001 EQUIPMENT AND FURNITURE 97 0 06/19

111 XDA6UPGR Bronx DA Computer Equipment Upgrade
EQFN 001 EQUIPMENT AND FURNITURE 136 0 06/19

111 XDA7DESK Bronx DA Computer Equipment Upgrade
CO#: 19 EQFN 002 EQUIPMENT AND FURNITURE 282 0 06/19

111 XDA8BWC XDA - Storage Upgrade Body Worn Cameras
EQFN 002 EQUIPMENT AND FURNITURE 2,526 0 06/19

111 XDA8LANU XDA Local Area Network Upgrade
EQFN 001 EQUIPMENT AND FURNITURE 33 0 06/19

111 XDA8NETUP XDA - Network Infrastructure Upgrade
EQFN 001 EQUIPMENT AND FURNITURE 4,029 0 06/19

858 DOIT5VOI3 DoITT Citywide VoIP Implementation Phase 3
CO#: 16 EQFN 002 EQUIPMENT AND FURNITURE 184 0 06/19

------------------------------------------------------------------------------------------------------------------------------------

SOLIMAR SOLASC JL132 NONE
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FY 2019 AUTHORIZED COMMITMENT PLAN PAGE: 1180
WITH FY 2019 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

BUDGET LINE: PU-16A FMS #: 856 716 PURCHASE OF ELECTRONIC DATA PROCESSING EQUIPMENT FOR FISA
AVAILABLE BALANCE AS OF: 07/31/18 $51,861,037.36 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $5,691,579.50 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $522,447,774.08 (CITY) $.00 (NON-CITY)

* FY 19 * FY 20 * FY 21 * FY 22 * * FY 19 * FY 20 * FY 21 * FY 22 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* * * * 14,791 * (C)* 15,701 * 17,038 * 16,989 * 18,178 *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2019

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 19____________________________________________________________________________________________________________________________________
PLAN (C)* 119 * * * * * * * * * * * 15,582 * 15,701
FORCST(C)* 119 * * * * * * * * * * * 15,582 * 15,701
ACTUAL(C)* 1,049 * * * * * * * * * * * * 1,049

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

111 FISA4FDC FISA Data Center (FDC) Upgrade
CO#: 13 EQFN 001 EQUIPMENT AND FURNITURE 159 0 06/19

111 FISA7HIRE FISA Leave Processing and E-Hire Upgrades
EQFN 001 EQUIPMENT AND FURNITURE 112 0 06/19
EQFN 002 EQUIPMENT AND FURNITURE 2,403 0 06/19

111 FISA8DCIU FISA Data Center Upgrade
EQFN 001 EQUIPMENT AND FURNITURE 517 0 06/19

CO#: M2 EQFN 001 EQUIPMENT AND FURNITURE 119 0 07/18

111 FISA8LANU FISA-OPA Local Area Network (LAN) Upgrade
EQFN 001 EQUIPMENT AND FURNITURE 3,522 0 06/19

111 FISA8RMDY FISA-OPA BMC Remedy Licenses
EQFN 001 EQUIPMENT AND FURNITURE 400 0 06/19

111 FIS8CMOD FISA Content Manager On Demand
EQFN 001 EQUIPMENT AND FURNITURE 848 0 06/19

111 PU16APROJ FISA'S EDP Projects - Current Year Funds
EQFN 007 EQUIPMENT AND FURNITURE 7,621 0 06/19

111 PU16APRO1 FISA'S EDP Projects - Outyear Funds
EQFN 022 EQUIPMENT AND FURNITURE 17,038 0 06/20
EQFN 023 EQUIPMENT AND FURNITURE 16,989 0 06/21
EQFN 024 EQUIPMENT AND FURNITURE 18,178 0 06/22
EQFN 025 EQUIPMENT AND FURNITURE 5,000 0 06/23
EQFN 026 EQUIPMENT AND FURNITURE 4,000 0 06/24
EQFN 027 EQUIPMENT AND FURNITURE 4,000 0 06/25
EQFN 028 EQUIPMENT AND FURNITURE 3,000 0 06/26
EQFN 029 EQUIPMENT AND FURNITURE 3,000 0 06/27

------------------------------------------------------------------------------------------------------------------------------------

SOLIMAR SOLASC JL132 NONE
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FY 2019 AUTHORIZED COMMITMENT PLAN PAGE: 1181
WITH FY 2019 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

BUDGET LINE: PU-25 FMS #: 856 723 ENERGY EFFICIENCY AND SUSTAINABILITY
AVAILABLE BALANCE AS OF: 07/31/18 $316,108,439.34 (CITY) $1,422,550.29 (NON-CITY)
CONTRACT LIABILITY: $233,829,268.69 (CITY) $132,951.41 (NON-CITY)
ITD EXPENDITURES: $401,035,975.92 (CITY) $22,560,213.30 (NON-CITY)

* FY 19 * FY 20 * FY 21 * FY 22 * * FY 19 * FY 20 * FY 21 * FY 22 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* * 163,667 * 542,974 * 545,019 * (C)* 165,851 * 250,666 * 566,918 * 568,963 *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* 1,237 * * * *____________________________________________________________________________________________________________________________________
FY 2019

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 19____________________________________________________________________________________________________________________________________
PLAN (C)* 5 * 18-* * * * * * * * * * 165,864 * 165,851
FORCST(C)* * 18-* * * * * * * * * * 166,689 * 166,671
ACTUAL(C)* 6 * * * * * * * * * * * * 6

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * 1,237 * 1,237
FORCST(N)* * * * * * * * * * * * 1,237 * 1,237
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

039 ACEQPL601 QPL - South Jamaica Community Library
CONS 001 CONSTRUCTION 246 0 06/19

CO#: B CONS 001 CONSTRUCTION 246 0 06/19
CO#: D IFSP 100 IFA CONSTRUCTION SUPERVIS 26 0 06/19

040 ACEDOE507 DOE - IINSTALLATION OF WIRELESS PNEUMATIC THERMOSTATS
CO#: A CONS 001 CONSTRUCTION 1 0 06/19

040 ACEDOE508 DOE: Building Management System Upgrade
CONS 001 CONSTRUCTION 1 0 06/19

040 ACEDOE509 DOE Boiler Controls Upgrade
CONS 001 CONSTRUCTION 1 0 06/19

040 ACEDOE510 Condensing Boilers for Indoor Pools
CONS 001 CONSTRUCTION 1,280 0 06/19

040 ACEDOE511 Dual Fuel Burner Conversion
CONS 001 CONSTRUCTION 9,570 0 06/19

040 ACEDOE512 Steam System Optimization
CONS 001 CONSTRUCTION 9,818 0 06/19

040 ACEDOE801 DOE - Building Management System Upgrade
CONS 001 CONSTRUCTION 1,050 0 06/20

040 ACEDOE804 DOE - Boiler Controls Installation
CONS 001 CONSTRUCTION 5,628 0 06/20

040 ACEDOE805 DOE - Steam System Optimization
CONS 001 CONSTRUCTION 3,723 0 06/20

040 ACEDOE807 DOE - Lighting Upgrade
CONS 001 CONSTRUCTION 1,107 0 06/20

SOLIMAR SOLASC JL132 NONE
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040 ACEFIT505 FIT - Steam Heat Recovery
CONS 001 CONSTRUCTION 13 0 06/19

040 ACEFIT506 FIT - Demand Controlled Ventilation
CONS 001 CONSTRUCTION 1 0 06/19

040 ACEFIT510 FIT - C Building Fan Coils Control
CO#: B CONS 001 CONSTRUCTION 260 0 06/19

040 SOLARGR3 DOE- Design of 17 Solar Photovoltaic Systems
CO#: A DSGN 001 DESIGN 1 0 06/19

CONS 002 CONSTRUCTION 6,500 0 06/19
CO#: A CONS 002 CONSTRUCTION 7,900 0 06/20

042 ACECUN429 BMCC: Steam Trap Upgrade DEVSCOPE 06/14 08/14
CO#: B CONS 001 CONSTRUCTION 279 0 06/19

042 ACECUN601 Hunter Campus School HVAC Project DEVSCOPE 06/18 08/18
CONS 001 CONSTRUCTION 700 0 06/19

042 ACECUN701 CUNY - BMCC CORRIDOR LIGHTING UPGRADE
CONS 001 CONSTRUCTION 375 0 06/19

CO#: A CONS 001 CONSTRUCTION 223 0 06/19

042 ACECUN801 CUNY - Building Automation Controls Upgrade @ QCC DEVSCOPE 06/18 08/18
CONS 001 CONSTRUCTION 300 0 06/20
CONS 002 CONSTRUCTION 4,374 0 06/20

042 MC028-010 CUNY: BMCC, 199 Chambers Street - EE Upgrade DEVSCOPE 06/10 08/10
CONS 007 CONSTRUCTION 249 0 06/19

056 ACENYP601 NYPD - Old Police Academy Steam Trap Replacement
CONS 001 CONSTRUCTION 144 0 06/19

056 ACEPOL701 NYPD - CRS STEAM TRAP REPLACEMENT
CONS 001 CONSTRUCTION 135 0 06/19

057 ACEFDN504 Windows Replacement Bldg 9 at Randalls Island DEVSCOPE 10/16 01/17
CONS 001 CONSTRUCTION 35 0 06/19

057 ACEFDN505 LED Exterior Lighting Retrofit at Randalls Island DEVSCOPE 12/16 03/17
CONS 001 CONSTRUCTION 5 0 06/19

057 ACEFDN506 LED Lighting Retrofit at FDNY Various Locations DEVSCOPE 04/17 07/17
CONS 001 CONSTRUCTION 7 0 06/19

057 ACEFDN507 ECM for FDNY EMS39 DEVSCOPE 11/16 02/17
CONS 001 CONSTRUCTION 32 0 06/19

057 ACEFDN601 FDNY - VARIOUS LOCATIONS DEVSCOPE 05/18 07/18
CO#: A2 CONS 001 CONSTRUCTION 56 0 06/19

IFSP 100 IFA CONSTRUCTION SUPERVIS 201 0 06/19
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X::PDF(F)
PX(S)
MT(MAIN)




FY 2019 AUTHORIZED COMMITMENT PLAN PAGE: 1183
WITH FY 2019 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

057 ACEFDN701 FDNY - LED LIGHTING UPGRADE AT 14 FDNY FACILITIES DEVSCOPE 02/18 05/18
CO#: 1 CONS 001 CONSTRUCTION 1 0 06/19

057 ACEFDN703 FDNY - DESIGN & INSTALLATION OF 37 KW SOLAR SYSTEM AT EC332 DEVSCOPE 10/17 01/18
DSGN 001 DESIGN 1 0 06/19
CONS 002 CONSTRUCTION 190 0 06/19

057 ACEFDN704 FDNY - DESIGN & INSTALLATION OF 97 KW SOLAR SYSTEMS AT EMS45 DEVSCOPE 11/17 02/18
DSGN 001 DESIGN 1 0 06/19
CONS 002 CONSTRUCTION 739 0 06/19

057 ACEFDN801 FDNY - Solar Photo-voltaic system at EMS 58 DEVSCOPE 09/18 11/18
CONS 001 CONSTRUCTION 30 0 06/19
CONS 002 CONSTRUCTION 227 0 06/19

057 ACEFDN802 FDNY - Lighting upgrades at 15 buildings at FDNY center
CONS 001 CONSTRUCTION 1,262 0 06/19

057 ACEFDN803 FDNY - Solar photo-voltaic system at SOC DEVSCOPE 09/18 12/18
DSGN 001 DESIGN 22 0 06/19
CONS 002 CONSTRUCTION 120 0 06/19

071 ACEDHS801 DHS - Gas fired condensing hot water systems
CONS 001 CONSTRUCTION 115 0 06/19

072 ACEDOC401 RIKERS ISLAND STEAM DISTRIBUTION UPGRADE DEVSCOPE 06/14 09/14
CONS 002 CONSTRUCTION 1,712 0 06/20

CO#: A DSGN 003 DESIGN 428 0 06/19

072 ACEDOC403 RIKERS ISLAND LIGHTING UPGRADES DEVSCOPE 06/14 09/14
CONS 003 CONSTRUCTION 257 0 06/20
IFDS 004 IFA DESIGN 10 0 06/19

CO#: 01 IFSP 005 IFA CONSTRUCTION SUPERVIS 100 0 06/19

072 ACEDOC501 DOC - ASRS LIGHTING UPGRADE DEVSCOPE 12/16 03/17
CO#: A CONS 001 CONSTRUCTION 2 0 06/20
CO#: 1A IFSP 003 IFA CONSTRUCTION SUPERVIS 30 0 06/19

072 ACEDOC502 DOC - RIKERS ISLAND CONDENSATE SYSTEM REHAB DEVSCOPE 06/16 09/16
CONS 001 CONSTRUCTION 780 0 06/20

CO#: A DSGN 002 DESIGN 195 0 06/19
IFSP 003 IFA CONSTRUCTION SUPERVIS 90 0 06/19

072 E16-0017 DOC - Rose M Singer Center-Comprehensive HVAC Energy Upgrade DEVSCOPE 06/16 09/16
IFSP 004 IFA CONSTRUCTION SUPERVIS 200 0 06/19
CONS 006 CONSTRUCTION 2,978 0 06/20

072 E16-0018 DOC -George Motchan Detention Center (GMDC)- Lighting & HVAC
IFSP 004 IFA CONSTRUCTION SUPERVIS 250 0 06/20

072 E16-0019 DOC - Eric M. Taylor Center (EMTC) COMPREHENSIVE HVAC
IFSP 004 IFA CONSTRUCTION SUPERVIS 200 0 06/20
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072 E16-0020 DOC- VERNON C. BAIN CENTER Lighting & HVAC DEVSCOPE 12/16 03/17
CO#: B CONS 001 CONSTRUCTION 2,374 0 06/20

IFSP 004 IFA CONSTRUCTION SUPERVIS 300 0 06/19

072 E16-0021 DOC Robert N. Davoren- Lighting & HVAC Energy Efficiency Upg
IFSP 004 IFA CONSTRUCTION SUPERVIS 200 0 06/19

126 ACEDCA433 DCLA: Wildlife Conservation Society: Bronx Zoo Roofs DEVSCOPE 07/16 09/16
CONS 001 CONSTRUCTION 688 0 06/20

126 ACEDCA434 DCLA: AMNH - Lighting Control Upgrade, Rd 4 & Garage Rd 5 DEVSCOPE 07/16 09/16
CONS 001 CONSTRUCTION 710 0 06/19

126 ACEDCA438 DCLA MMA - QMA CHILLER AND RETROFIT AND CONTROLS DEVSCOPE 12/17 03/18
CONS 001 CONSTRUCTION 578 0 06/19

126 ACEDCA702 DCLA - REPLACEMENT OF 7 AIR HANDLING UNITS
CONS 001 CONSTRUCTION 2,000 0 06/19

126 ACEDCA703 DCLA - CHILLER PLANT UPGRADE DEVSCOPE 12/12 03/13
CONS 001 CONSTRUCTION 3,000 0 06/19

126 ACEDCA805 DCA - Brooklyn Children's Museum Energy Efficiency Measures
CONS 001 CONSTRUCTION 2,249 0 06/19

126 PV241BOIL MCNY - Boiler Replacement DEVSCOPE 01/11 03/11
CONS 003 CONSTRUCTION 212 0 06/19
DSGN 010 DESIGN 26 0 06/19

801 NR COGEN DEP: North River Cogeneration Plant, Hudson River Greenway
DSGN 001 DESIGN 0 1,237 06/19

801 SOLAR2 CEC Stuyvesant Cove Inc.-Construction of Solar 2 DSGN 06/15 07/15
CONS 008 CONSTRUCTION 2,000 0 06/19

816 ACEDOH502 DOHMH - LED LIGHTING UPGRADE DSGN 07/17 09/17
CONS 001 CONSTRUCTION 1,009 0 06/19

CO#: A CONS 001 CONSTRUCTION 38 0 06/19

816 ACEDOH701 DOHMH - DEDICATED CONDENSING HOT WATER HEATER DSGN 03/18 06/18
CONS 001 CONSTRUCTION 120 0 06/19

816 ACEDOH702 DOHMH - BOILER UPGRADE DSGN 06/18 11/18
CONS 001 CONSTRUCTION 400 0 06/19

816 ACEOCM701 OCME - LIGHTING UPGRADES DEVSCOPE 07/17 07/17
CONS 002 CONSTRUCTION 1 0 06/19

819 ACEHHC402 KINGS COUNTY HOSPITAL CENTER ENERGY UPGRADE DEVSCOPE 03/13 06/13
CO#: 01 CONS 401 CONSTRUCTION 72 0 06/19

819 ACEHHC406 HHC- BELLEVUE HOSPITAL CHILLERS
CONS 002 CONSTRUCTION 289 0 06/19
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819 ACEHHC407 Cumberland : Boiler Plant Replacement
CONS 001 CONSTRUCTION 1 0 06/19

819 ACEHHC408 HHC Coler Hospital Boiler Replacement
CONS 001 CONSTRUCTION 1,458 0 06/20

819 ACEHHC409 HHC LINCOLN MEDICAL CENTER ENERGY UPGRADE
CONS 001 CONSTRUCTION 2,179 0 06/19
CONS 002 CONSTRUCTION 6,536 0 06/19
CONS 003 CONSTRUCTION 2,179 0 06/19

819 ACEHHC803 NYC Health + Hospitals/Queens Energy Efficiency Upgrade
CONS 001 CONSTRUCTION 3,197 0 06/20

826 ACEDEP405 BOWERY BAY ECM #8
CONS 005 CONSTRUCTION 604 0 06/22

826 ACEDEP501 DEP - DIGSTER MIXING PUMPS REPLACEMENT DEVSCOPE 06/15 08/15
CO#: A CONS 001 CONSTRUCTION 1 0 06/19

826 ACEDEP503 DEP: Cannonsville Hydroelectric Plant
CONS 001 CONSTRUCTION 9,829 0 06/20
IFSP 002 IFA CONSTRUCTION SUPERVIS 980 0 06/19

826 ACEDEP504 HVAC Upgrades at Grahamsville WWTP
CO#: A3 CONS 001 CONSTRUCTION 451 0 06/19

826 ACEDEP505 HVAC Upgrades at Margaretville WWTP
CO#: A3 CONS 001 CONSTRUCTION 701 0 06/19

826 ACEDEP507 Replacement of Existing Plant HVAC at Tannersville
CONS 001 CONSTRUCTION 7,056 0 06/19

826 ACEDEP509 LED Technology Lighting Upgrade at North River WWTP DEVSCOPE 06/18 05/19
CO#: A CONS 001 CONSTRUCTION 1 0 06/19

826 ACEDEP701 DEP- DEMAND CONTROLLED VENTILATION UPGRADE
CONS 001 CONSTRUCTION 248 0 06/20

826 ACEDEP702 DEP - WARD ISLAND HEATING PLANT LOW PRESSURE BOILERS DEVSCOPE 06/18 05/19
CONS 001 CONSTRUCTION 5,865 0 06/20

826 ACEDEP703 DEP - OAKWOOD BEACH WWTP SLUDGE THICKENING IMPROVEMENTS FD 06/18 12/19
CO#: A1 CONS 001 CONSTRUCTION 1 0 06/19

826 ACEDEP801 DEP - LED lighting - Emergency / Exit / Combo
CONS 001 CONSTRUCTION 186 0 06/20

CO#: A1 CONS 001 CONSTRUCTION 35 0 06/20

826 NR-COGEN NORTH RIVER WWTP COGENERATION AND ELECTRIFICATION
CO#: G DSGN 008 DESIGN 1,064 0 06/19
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841 ACEDOT504 Replacement of Park, Highway and Flood Lights with LEDs DEVSCOPE 06/18 09/18
CONS 001 CONSTRUCTION 4,446 0 06/19
CONS 003 CONSTRUCTION 5,554 0 06/19

841 ACEDOT601 DOT - Hamilton Administrative Building DEVSCOPE 06/18 09/18
CO#: A CONS 002 CONSTRUCTION 168 0 06/19

IFDS 101 IFA DESIGN 4 0 06/19
CO#: A IFSP 102 IFA CONSTRUCTION SUPERVIS 37 0 06/19

841 ACEDOT602 DOT - Various locations- Rooftop Solar DEVSCOPE 06/18 09/18
DSGN 001 DESIGN 48 0 06/19

CO#: A CONS 002 CONSTRUCTION 355 0 06/19
IFDS 101 IFA DESIGN 5 0 06/19

CO#: A IFSP 102 IFA CONSTRUCTION SUPERVIS 36 0 06/19

841 ACEDOT701 DOT - STATEN ISLAND FERRY TERMINAL LED LIGHTING PROJECT
CONS 005 CONSTRUCTION 112 0 06/22

841 ACEDOT801 DOT-Brighton Beach Municipal Parking Lot Iconic Solar Canopy DEVSCOPE 06/18 09/18
CONS 001 CONSTRUCTION 3,795 0 06/22

841 ACEDOT802 DOT - Parking Garage LED Lighting Upgrade DEVSCOPE 06/18 09/18
CONS 001 CONSTRUCTION 685 0 06/19

846 ACEDPR402 LIGHTING DEVSCOPE 07/13 09/13
CONS 013 CONSTRUCTION 119 0 06/19

CO#: E CONS 013 CONSTRUCTION 35- 0 06/19

846 ACEDPR403 DPR efficient lighting @various facilities 5bor CNYG-2415MA1 DEVSCOPE 07/16 12/16
CONS 027 CONSTRUCTION 228 0 06/19

846 ACEDPR405 DPR efficient lighting @ ballfields MN, BK & BX CNYG-2915 DEVSCOPE 07/15 09/15
CONS 100 CONSTRUCTION 8 0 06/19
CONS 101 CONSTRUCTION 877 0 06/19

846 ACEDPR408 Centralized HVAC Controls
CONS 001 CONSTRUCTION 736 0 06/20
CONS 002 CONSTRUCTION 676 0 06/20

846 ACEDPR601 DPR - Various locations - Pool Pumping system upgrade
CONS 001 CONSTRUCTION 192 0 06/20

846 ACEDPR702 DPR - RTU (Roof Top Unit) UPGRADES DEVSCOPE 07/17 12/17
CONS 001 CONSTRUCTION 79 0 06/19
CONS 002 CONSTRUCTION 135 0 06/19

846 ACEDPR704 DPR - BMS (Building Management System) INSTALLATION
CONS 001 CONSTRUCTION 234 0 06/20

846 P-6PBUT15 FY15 site utility (dig job) plumbing CNYG-1815M DEVSCOPE 07/16 12/16
CONS GE 420 CONSTRUCTION GENERAL 152 0 06/19
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846 P-6REC11B Queens, Brooklyn & SI HVAC systems CNYG-1910MA1 CLOSE 02/10 04/14
CONS GE 260 CONSTRUCTION GENERAL 57 0 09/19

850 EO26-0001 DCAS -City Hall Campus: Tweed Courthouse - Light Upgrade
CONS 001 CONSTRUCTION 300 0 06/20

850 EO26-0002 DCAS-Manhattan Municipal Building - Heat Light Installation
CONS 001 CONSTRUCTION 300 0 06/20

850 EO26-0003 DFTA-Cypress Hills Senior Center - Lighting Upgrade
CONS 001 CONSTRUCTION 300 0 06/20

850 EO26-0004 DOHMH- Public Health Laboratory - Condensate Heat Recovery
CONS 001 CONSTRUCTION 300 0 06/20

850 EO26-0005 NYPL -Richmondtown Branch Library - Window Upgrades
CONS 001 CONSTRUCTION 300 0 06/20

850 EO26-0006 NYPL - St. George Library Center - Window Upgrades
CONS 001 CONSTRUCTION 300 0 06/20

850 EO26-0007 DOT - Brookville Yard (Rosedale Arterials/Fleet Services)
CONS 001 CONSTRUCTION 300 0 06/20

850 EO26-0008 DOT - Sign Shop - Lighting Upgrade
CONS 001 CONSTRUCTION 300 0 06/20

850 EO26-0009 NYPD - 620 Circle Drive - Lighting and HVAC Upgrades
CONS 001 CONSTRUCTION 300 0 06/20

850 EO26-0010 DCLA - Bronx Zoo Campus: Center for Global Conservation
CONS 001 CONSTRUCTION 300 0 06/20

850 EO26-0011 DCLA - Bronx Zoo Campus: Construction Office
CONS 001 CONSTRUCTION 300 0 06/20

850 EO26-0012 DCLA - Bronx Zoo Campus: EGAD/Sign Shop/Animal Commissary
CONS 001 CONSTRUCTION 300 0 06/20

850 EO26-0013 DCLA -New York Aquarium Campus: Aquatic Animal Health Center
CONS 001 CONSTRUCTION 300 0 06/20

850 EO26-0014 DCLA - New York Aquarium Campus: Aqua Theater Pump Room
CONS 001 CONSTRUCTION 300 0 06/20

850 EO26-0015 DCLA - NY Botanical Garden Campus: ECAG Service Bldg (Round)
CONS 001 CONSTRUCTION 300 0 06/20

850 EO26-0016 DCLA-NYBG Maintenance Buildings - Lighting Upgrade
CONS 001 CONSTRUCTION 300 0 06/20

850 E12-0035 DOC -Manhattan Deten. GRVC and Otis Bantum Correc Fac EE PROJSTRT 10/12 10/12
CO#: R6 DSGN 003 DESIGN 100 0 06/19
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CONS 004 CONSTRUCTION 400 0 06/19
CO#: A3 CONS 004 CONSTRUCTION 740 0 06/20

850 E12-0037 DSNY Queens West Cent Repair Shop: Fr.Kills, BK W11G- EE Upg PROJSTRT 10/12 10/12
CO#: DD CONS 002 CONSTRUCTION 272 0 06/19
CO#: AA CONS 007 CONSTRUCTION 440 0 06/20
CO#: A1 CONS 007 CONSTRUCTION 36 0 06/19
CO#: 04 IFDS 020 IFA DESIGN 10 0 06/19

850 E14-0001 NYPD-FDNY - 67 PCT AND EC248 ENERGY UPGRADE
CO#: 04 IFSP 003 IFA CONSTRUCTION SUPERVIS 1 0 06/19
CO#: B CONS 006 CONSTRUCTION 36 0 06/19
CO#: B1 CONS 006 CONSTRUCTION 50 0 06/20
CO#: C CONS 006 CONSTRUCTION 14 0 06/19

850 E14-0003 DCAS - BRONX FAMILY CRIMINAL COURT-ENERGY UPGRADE PROJSTRT 01/14 01/14
CO#: R5 DSGN 001 DESIGN 4 0 06/19
CO#: R8 DSGN 001 DESIGN 77 0 06/19

CONS 002 CONSTRUCTION 993 0 06/20
CO#: A1 CONS 002 CONSTRUCTION 1,332 0 06/19

850 E14-0006 DCAS - HEALTH BUILDING COMP ENERGY UPGRADE PROJSTRT 01/14 01/14
DSGN 001 DESIGN 17 0 06/19
CONS 006 CONSTRUCTION 50 0 06/19

CO#: * CONS 006 CONSTRUCTION 123 0 06/19

850 E14-0008 DCAS - MANHATTAN SUPREME COURT COMP ENERGY UPGRADE PROJSTRT 01/14 01/14
CO#: BL DSGN 001 DESIGN 1 0 06/20
CO#: R2 DSGN 001 DESIGN 347 0 06/20

CONS 002 CONSTRUCTION 77 0 06/19
CO#: A CONS 002 CONSTRUCTION 423 0 06/19
CO#: A2 CONS 002 CONSTRUCTION 622 0 06/20
CO#: B CONS 002 CONSTRUCTION 18- 0 08/18
CO#: B2 CONS 002 CONSTRUCTION 18 0 06/20
CO#: 03 IFSP 003 IFA CONSTRUCTION SUPERVIS 62 0 06/19
CO#: A CONS 004 CONSTRUCTION 22 0 06/19

850 E14-0011 DCAS - STATEN ISLAND BOROUGH HALL ENERGY UPGRADE PROJSTRT 01/14 01/14
CO#: K DSGN 001 DESIGN 25 0 06/19
CO#: R6 DSGN 001 DESIGN 9 0 06/19

CONS 002 CONSTRUCTION 78 0 06/20
CO#: A CONS 002 CONSTRUCTION 5 0 07/18

850 E14-0012 DCAS - SUN BUILDING ENERGY UPGRADE PROJSTRT 01/14 01/14
CO#: K DSGN 001 DESIGN 16 0 06/20

CONS 002 CONSTRUCTION 21 0 06/19
CO#: * CONS 002 CONSTRUCTION 50 0 06/19
CO#: *1 CONS 002 CONSTRUCTION 50 0 06/20
CO#: 01 SVCS 005 SERVICES 37 0 06/19

850 E14-0017 DHS - Bellevue Men's Shelter PROJSTRT 01/14 01/14
CONS 007 CONSTRUCTION 51 0 06/19

CO#: D CONS 007 CONSTRUCTION 15 0 06/19
CO#: TR SVCS 008 SERVICES 10 0 06/19
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850 E14-0018 DHS - Fort Washington Armory Shelter PROJSTRT 01/14 01/14
CO#: A CONS 002 CONSTRUCTION 38 0 06/19

850 E14-0060 OEM - OEM HEADQUARTERS COMP ENERGY UPGRADE PROJSTRT 01/14 01/14
CONS 002 CONSTRUCTION 94 0 06/20

CO#: 03 CONS 002 CONSTRUCTION 50 0 06/19
SVCS 005 SERVICES 10 0 06/19

850 E16-0002 DCAS - Queens Civil Court PROJSTRT 03/18 03/18
CONS 002 CONSTRUCTION 1,461 0 06/21

CO#: A1 CONS 002 CONSTRUCTION 1,271 0 06/21
CONS 004 CONSTRUCTION 924 0 06/21
IFSP 102 IFA CONSTRUCTION SUPERVIS 175 0 06/19

850 E16-0003 DCAS - Manhattan Civil Court PROJSTRT 03/18 03/18
CONS 002 CONSTRUCTION 781 0 06/21
CONS 004 CONSTRUCTION 2,439 0 06/21

CO#: A1 CONS 004 CONSTRUCTION 1,331 0 06/21
IFSP 101 IFA CONSTRUCTION SUPERVIS 94 0 06/19

850 E16-0004 DSNY - Queens 7 District Garage Annex PROJSTRT 03/18 03/18
DSGN 001 DESIGN 20 0 06/19

CO#: B1 DSGN 001 DESIGN 31 0 06/19
CONS 002 CONSTRUCTION 1,468 0 06/20

CO#: * CONS 003 CONSTRUCTION 66 0 06/20
CO#: ** CONS 003 CONSTRUCTION 30 0 06/20
CO#: NN CONS 003 CONSTRUCTION 102 0 06/20
CO#: 02 CONS 003 CONSTRUCTION 362 0 06/20

IFSP 101 IFA CONSTRUCTION SUPERVIS 174 0 06/19

850 E16-0005 DSNY -Manhattan 3 District Garage PROJSTRT 03/18 03/18
DSGN 001 DESIGN 17 0 06/19

CO#: B1 DSGN 001 DESIGN 61 0 06/19
CO#: NN CONS 002 CONSTRUCTION 2,156 0 06/21

IFSP 101 IFA CONSTRUCTION SUPERVIS 113 0 06/19

850 E17-0001 DCAS - LOUIS J LEFKOWITZ - ENERGY EFFICIENCY UPGRADE
DSGN 001 DESIGN 377 0 06/19
CONS 002 CONSTRUCTION 2,806 0 06/20
IFDS 003 IFA DESIGN 38 0 06/19
IFSP 004 IFA CONSTRUCTION SUPERVIS 201 0 06/19

850 E17-0006 DSNY - BROOKLYN NORTH 1 DISTRICT &4 DISTRICT GARAGE
DSGN 001 DESIGN 1,865 0 06/19
CONS 002 CONSTRUCTION 10,136 0 06/21
IFDS 100 IFA DESIGN 190 0 06/19
IFSP 200 IFA CONSTRUCTION SUPERVIS 1,000 0 06/19

850 LNCM10WCH WESTCHESTER SQUARE - Replacement Branch Construction DEVSCOPE 12/11 02/12
DSGN 021 DESIGN 106 0 06/21
CONS 022 CONSTRUCTION 706 0 06/21
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850 PW77DCA 245 MESEROLE ST. - DCA TEST STATION REHABILITATION DEVSCOPE 02/12 02/12
CO#: R6 CONS 007 CONSTRUCTION 267 0 06/19

850 SANDBOMB Reconstruct Hurricane Sandy Damaged Bomb Sq bldg DEVSCOPE 08/16 11/16
DSGN 011 DESIGN 16 0 06/20
CONS 012 CONSTRUCTION 661 0 06/20

850 SOLARDOS1 Brooklyn 17/18 HVAC AND ROOF REPLACEMENT PROJSTRT 03/18 03/18
CO#: B CNSP 001 CONSTRUCTION SUPERVISION 267 0 06/19

DSGN 001 DESIGN 212 0 06/19
CO#: 04 SVCS 001 SERVICES 38 0 06/19

CONS 002 CONSTRUCTION 6,214 0 06/20

850 SOLARDOS2 Staten Island 3 Garage HVAC
CONS 002 CONSTRUCTION 718 0 06/20

850 S136-419L OAU Offices Expansion at CRS
CO#: 01 DSGN 006 DESIGN 64 0 06/19
CO#: 01 CONS 007 CONSTRUCTION 170 0 06/20

850 S136-423 Queens 11/13 FLOOR SLAB REPLACEMENT CON25% 09/17 11/25
CO#: A1 CONS 009 CONSTRUCTION 5,300 0 06/20
CO#: AQ DSGN 010 DESIGN 384 0 06/19
CO#: A1 SVCS 011 SERVICES 20 0 06/19
CO#: 02 SVCS 011 SERVICES 60 0 06/20
CO#: A1 CNSP 012 CONSTRUCTION SUPERVISION 20 0 06/19
CO#: 02 CNSP 012 CONSTRUCTION SUPERVISION 100 0 06/20

856 ACEBPL602 BPL - GREENPOINT ENVIRONMENTAL EDUCATION CTR
CONS 001 CONSTRUCTION 120 0 06/19
IFSP 100 IFA CONSTRUCTION SUPERVIS 12 0 06/19

856 ACEBPL604 BPL - RUGBY BR. RENOVATION
CONS 001 CONSTRUCTION 72 0 06/19
IFSP 100 IFA CONSTRUCTION SUPERVIS 7 0 06/19

856 ACECAS501 DCAS - 215 E161ST STREET MECHANICAL ROOM LIGHTING
IFSP 100 IFA CONSTRUCTION SUPERVIS 28 0 06/19
IFDS 101 IFA DESIGN 37 0 06/19

856 ACECAS504 DCAS - BHOJ Garage Lighting
CONS 001 CONSTRUCTION 212 0 06/19

856 ACECAS509 DCAS - BROOKLYN SUPREME COURT - HIGH EFFICIENCY MOTORS
CONS 001 CONSTRUCTION 81 0 06/19

856 ACECAS801 Cogeneration Plant for 115 Chrystie
CONS 001 CONSTRUCTION 300 0 06/20

856 ACEDEP601 DEP - LED LIGHTING AT CATSKILL DELAWARE UV FACILITY
CONS 001 CONSTRUCTION 873 0 06/20
IFSP 100 IFA CONSTRUCTION SUPERVIS 87 0 06/19
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AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

856 ACEDOE601 DOE - FAN SYSTEMS UPGRADES
CONS 001 CONSTRUCTION 1,900 0 06/19
IFSP 101 IFA CONSTRUCTION SUPERVIS 190 0 06/19

856 ACEDOE602 DOE - REMOTE BOILER FEEDWATER TREATMENT
CONS 001 CONSTRUCTION 665 0 06/19
IFSP 100 IFA CONSTRUCTION SUPERVIS 65 0 06/19

856 ACEDOE604 DOE - DOMESTIC WATER UPGRADE
CONS 001 CONSTRUCTION 82 0 06/19
IFSP 100 IFA CONSTRUCTION SUPERVIS 8 0 06/19

856 ACEDOE606 DOE - BMS UPGRADES
CONS 001 CONSTRUCTION 861 0 06/19
IFSP 100 IFA CONSTRUCTION SUPERVIS 86 0 06/19

856 ACEDOE607 DOE - LIGHTING UPGRADES
CONS 001 CONSTRUCTION 1,142 0 06/19
IFSP 100 IFA CONSTRUCTION SUPERVIS 114 0 06/19

856 ACEDOE608 DOE - WIRELESS PNEUMATIC THERMOSTADTS - 20 SCHOOLS
CONS 001 CONSTRUCTION 1,387 0 06/19
IFSP 100 IFA CONSTRUCTION SUPERVIS 138 0 06/19

856 ACEDOE701 DOE - STEAM SYSTEM OPTIMIZATION
CONS 001 CONSTRUCTION 6,187 0 06/20

856 ACEDOE702 DOE - VACANCY SENSORS
CONS 001 CONSTRUCTION 441 0 06/20

856 ACEDOE703 DOE - STEAM TRAPS
CONS 001 CONSTRUCTION 228 0 06/20

856 ACEFIT701 FIT -1500 TON ELECTRIC CHILLER
CONS 002 CONSTRUCTION 3,920 0 06/19

856 ACEHHC601 HHC - Woodhull Medical Center - Air Handlers
CONS 001 CONSTRUCTION 2,112 0 06/19

CO#: B IFSP 100 IFA CONSTRUCTION SUPERVIS 211 0 06/19

856 ACEHHC602 HHC - BELLEVUE HOSP - LIGHTING AND CONTROLS
CONS 001 CONSTRUCTION 10,863 0 06/19

CO#: A IFSP 100 IFA CONSTRUCTION SUPERVIS 400 0 06/19

856 ACEHHC603 HHC - KINGS COUNTY HOSPITAL - Z BUILDING BOILER
CO#: A IFSP 100 IFA CONSTRUCTION SUPERVIS 400 0 06/19

856 ACEHHC605 HHC - ELMHURST HOSPITAL - INSTANTANEOUS HEATERS
CONS 001 CONSTRUCTION 694 0 06/19

CO#: A IFSP 100 IFA CONSTRUCTION SUPERVIS 100 0 06/19

856 ACEHHC606 HHC - Jacobi Campus - EC Measures
CONS 001 CONSTRUCTION 1,500 0 06/19
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CONS 002 CONSTRUCTION 7,707 0 06/19
CO#: A IFSP 100 IFA CONSTRUCTION SUPERVIS 900 0 06/19

856 ACEHHC607 HHC - KINGS COUNTY HOSP PH 2 LIGHTING
CONS 001 CONSTRUCTION 945 0 06/19
IFSP 100 IFA CONSTRUCTION SUPERVIS 94 0 06/19

856 ACEPOL403 NYPD - LIGHTING UPGRADES DEVSCOPE 02/17 03/17
CONS 001 CONSTRUCTION 424 0 06/19

CO#: A CONS 001 CONSTRUCTION 1,373 0 06/19

856 ACEPOL404 NYPD - LARGE BOILER UPGRADES - 20TH PRECINCT DEVSCOPE 03/18 03/18
DSGN 001 DESIGN 1,273 0 06/20

856 ACEPOL405 NYPD - Large Boiler Upgrades - Building Maintenance DEVSCOPE 02/17 03/17
DSGN 001 DESIGN 1,273 0 06/20

856 ENRGPO001 NYPD: Forensic Investigation Lab - HVAC Upgrade DEVSCOPE 06/11 08/11
IFSP 203 IFA CONSTRUCTION SUPERVIS 10 0 06/19

856 EO26-0017 BPL - Bushwick Branch Library
CONS 001 CONSTRUCTION 500 0 06/19

856 EO26-0018 DCLA - Lincoln Center Campus: Damrosch Park/Public Spaces
CONS 001 CONSTRUCTION 500 0 06/19

856 EO26-0019 DCLA - Lincoln Center Campus: Plaza/Public Spaces/Garages
CONS 001 CONSTRUCTION 500 0 06/19

856 EO26-0020 NYPD - 71st Precinct
CONS 001 CONSTRUCTION 200 0 06/19

856 EO26-0021 NYPD - 73rd Precinct
CONS 001 CONSTRUCTION 200 0 06/19

856 EO26-0022 NYPD - 79th Precinct
CONS 001 CONSTRUCTION 200 0 06/19

856 EO26-0023 NYPD - 69th Precinct
CONS 001 CONSTRUCTION 200 0 06/19

856 EO26-0024 NYPD - 100th Precinct Campus: 100th Precinct
CONS 001 CONSTRUCTION 200 0 06/19

856 EO26-0025 NYPD - 100th Precinct Campus: 100th Precinct Annex
CONS 001 CONSTRUCTION 200 0 06/19

856 EO26-0026 NYPL - The Library for the Performing Arts
CONS 001 CONSTRUCTION 500 0 06/19

856 EO26-0027 DSNY - Cioffe Borough Repair Shop
CONS 001 CONSTRUCTION 400 0 06/19
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856 EO26-0028 DSNY - Brooklyn North 9 District Garage
CONS 001 CONSTRUCTION 300 0 06/19

856 EO26-0029 DSNY - Brooklyn South 16 District Garage
CONS 001 CONSTRUCTION 300 0 06/19

856 EO26-0030 DSNY-Brooklyn South 7 and 10 District Garage
CONS 001 CONSTRUCTION 300 0 06/19

856 EO26-0031 DSNY-Brooklyn North 8 District Garage
CONS 001 CONSTRUCTION 300 0 06/19

856 EO26-0032 DSNY-Queens West 9 District Garage (Leased In)
CONS 001 CONSTRUCTION 300 0 06/19

856 EO26-0033 DSNY - Betts Avenue
CONS 001 CONSTRUCTION 400 0 06/19

856 EO26-0034 DPR-Central Park Campus: Wollman Rink
CONS 001 CONSTRUCTION 150 0 06/19

856 EO26-0035 DPR-Greenbelt Recreation Center
CONS 001 CONSTRUCTION 200 0 06/19

856 EO26-0036 DPR - Central Park Campus: CPC 79th St Maintenance Yard
CONS 001 CONSTRUCTION 100 0 06/19

856 EO26-0037 DOHMH - Fort Greene Health Center
CONS 001 CONSTRUCTION 300 0 06/19

856 EO26-0038 Central Motor Repair Shop
CONS 001 CONSTRUCTION 500 0 06/20

856 EO26-0039 NYPD - Police Headquarters
CONS 001 CONSTRUCTION 300 0 06/20

856 EO26-0040 CUNY - Bronx Community College Campus: Meister Hall
CONS 001 CONSTRUCTION 700 0 06/20

856 EO26-0041 Manhattan Borough Repair Shop
CONS 001 CONSTRUCTION 700 0 06/20

856 EO26-0042 CUNY - Bronx Community College Campus: Polowczyk Hall
CONS 001 CONSTRUCTION 300 0 06/20

856 EO26-0043 CUNY - Bronx Community College Campus: Colston Hall
CONS 001 CONSTRUCTION 375 0 06/20

856 EO26-0044 CUNY - Bronx Community College Campus: Loew Hall
CONS 001 CONSTRUCTION 375 0 06/20

856 EO26-0045 CUNY - Bronx Community College Campus: Nichols Hall
CONS 001 CONSTRUCTION 375 0 06/20
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856 EO26-0046 CUNY - BMCC Campus: Chambers St. Building (Main Campus)
CONS 001 CONSTRUCTION 900 0 06/20

856 E08-00005 NYPD - 08-076: BMS/QMS Building, 59-06 Laurel Hill Boulevard
CO#: A IFSP 200 IFA CONSTRUCTION SUPERVIS 7 0 06/19

856 E08-00006 NYPD - 08-147: Old 41st Precinct, 1086 Simpson Street DEVSCOPE 01/11 02/11
CO#: AA CONS 001 CONSTRUCTION 224 0 06/19
CO#: A IFDS 100 IFA DESIGN 5 0 06/19
CO#: B IFSP 200 IFA CONSTRUCTION SUPERVIS 5 0 06/19

856 E09-00006 DPR - 09-047: Central Park Zoo, 830 5th Avenue DEVSCOPE 06/13 06/13
CONS 002 CONSTRUCTION 240 0 06/19

CO#: K IFDS 100 IFA DESIGN 5 0 06/19
CO#: D IFSP 200 IFA CONSTRUCTION SUPERVIS 6 0 06/19

856 E09-00030 NYPD - 09-064; 69th Precinct; 9720 Foster Avenue DEVSCOPE 01/11 01/11
CO#: F IFSP 100 IFA CONSTRUCTION SUPERVIS 27 0 06/19
CO#: SD IFDS 200 IFA DESIGN 7 0 06/19

856 E10-00003 QPL - 09-072: Woodhaven Branch Library, Lighting Upgrade DEVSCOPE 02/11 03/11
CO#: AB CONS 001 CONSTRUCTION 1- 0 06/19

856 E10-00004 DCLA - 09-013; WCS - Bronx Zoo; 2300 Southern Boulevard DEVSCOPE 02/11 03/11
CO#: G IFSP 100 IFA CONSTRUCTION SUPERVIS 51 0 06/19
CO#: 04 IFDS 200 IFA DESIGN 50 0 06/19

856 E12-E027 DSNY: Betts Avenue Garage, Boiler and Generator Installation DEVSCOPE 06/12 06/12
CO#: A1 CONS 001 CONSTRUCTION 196 0 06/19
CO#: D IFSP 100 IFA CONSTRUCTION SUPERVIS 5 0 06/19

856 E12-E047 DSNY Manhattan Borough Repair Shop HVAC Upgrades DEVSCOPE 06/12 06/12
CO#: A4 IFSP 100 IFA CONSTRUCTION SUPERVIS 4 0 06/19

856 E13-0002 NYPD One Police Plaza Comprehensive Upgrade DEVSCOPE 10/12 11/12
CO#: C CONS 001 CONSTRUCTION 364 0 06/19
CO#: D CONS 001 CONSTRUCTION 1,231 0 06/19

856 E13-0008 EDC - BROOKLYN CRUISE TERMINAL DEVSCOPE 01/14 01/14
CO#: AA CONS 001 CONSTRUCTION 110 0 06/19
CO#: C IFDS 101 IFA DESIGN 5 0 06/19

856 E13-0019 DOE - PS 199 THE SHAKESPEARE SCHOOL COMP UPGRADE DEVSCOPE 07/15 07/15
CO#: A IFSP 100 IFA CONSTRUCTION SUPERVIS 10 0 06/19

IFDS 101 IFA DESIGN 200 0 06/19

856 E14-0002 DCAS - BRONX COUNTY COURT COMP ENERGY UPGRADE DEVSCOPE 12/13 03/15
CONS 001 CONSTRUCTION 1,117 0 06/19

CO#: 02 IFDS 100 IFA DESIGN 10 0 06/19
CO#: 01 IFSP 200 IFA CONSTRUCTION SUPERVIS 18 0 06/19

856 E14-0021 DOE - Co-op City (PS 153, 178, 180, 181 & 455)
CO#: A3 IFSP 100 IFA CONSTRUCTION SUPERVIS 1 0 06/19
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856 E14-0030 DOE - K218 - J.H.S. 218 James P. Sinnot DEVSCOPE 06/12 03/13
CO#: C3 IFSP 100 IFA CONSTRUCTION SUPERVIS 10 0 06/19

856 E14-0033 DOE - K307 - P.S.307K Daniel Hale Williams
CO#: F IFSP 200 IFA CONSTRUCTION SUPERVIS 10 0 06/19

856 E14-0035 DOE - K383 - J.H.S. 383 Philippa Schuyler
CO#: E IFSP 100 IFA CONSTRUCTION SUPERVIS 5 0 06/19

IFDS 200 IFA DESIGN 5 0 06/19

856 E14-0047 DOE - PS 78X ANNE HUTCHINSON SCHOOL-COMP UPGRADE
CO#: A IFSP 100 IFA CONSTRUCTION SUPERVIS 10 0 06/19

IFDS 200 IFA DESIGN 5 0 06/19

856 E14-0048 DOE - PS 21Q EDWARD HART SCHOOL-COMP ENERGY UPGRADE DEVSCOPE 06/17 06/17
CO#: A1 IFSP 100 IFA CONSTRUCTION SUPERVIS 5 0 06/19

IFDS 101 IFA DESIGN 100 0 06/19

856 E14-0058 DOE - IS142 X JOHN PHILIP SOUSA SCHOOL ENERGY UPGRADE DEVSCOPE 01/17 01/17
IFDS 101 IFA DESIGN 100 0 06/19

856 E17-0002 DCAS - MANHATTAN FAMILY COURT - ENERGY EFFICIENCY UPGRADE
IFDS 003 IFA DESIGN 83 0 06/19
IFSP 004 IFA CONSTRUCTION SUPERVIS 533 0 06/19

856 E17-0003 HHC - Cogeneration Heat and Power -Kings County Hospital
CO#: 01 CONS 001 CONSTRUCTION 4,646 0 06/19

IFSP 100 IFA CONSTRUCTION SUPERVIS 580 0 06/19

856 E17-0004 TLC - WOODSIDE - LOW ENERGY PILOT
IFDS 100 IFA DESIGN 20 0 06/19
IFSP 200 IFA CONSTRUCTION SUPERVIS 125 0 06/19

856 ONE-NYC ONE NYC - ENERGY EFFICIENCY FUNDING
CONS 004 CONSTRUCTION 9,867 0 06/19
CONS 005 CONSTRUCTION 87,503 0 06/20
CONS 006 CONSTRUCTION 525,607 0 06/21
CONS 007 CONSTRUCTION 496,837 0 06/22
CONS 008 CONSTRUCTION 173,746 0 06/23
CONS 009 CONSTRUCTION 146,470 0 06/24
CONS 010 CONSTRUCTION 144,119 0 06/25
CONS 011 CONSTRUCTION 224,462 0 06/26
CONS 012 CONSTRUCTION 231,420 0 06/27

856 PLANYC Energy Efficiency Projects (PlaNYC)
CONS 016 CONSTRUCTION 58,553 0 06/20
CONS 017 CONSTRUCTION 20,000 0 06/21
CONS 018 CONSTRUCTION 67,615 0 06/22
CONS 019 CONSTRUCTION 68,967 0 06/23
CONS 020 CONSTRUCTION 71,243 0 06/24
CONS 021 CONSTRUCTION 73,594 0 06/25
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856 SOLARDOE1 DOE - Solar PV at School Q215
IFSP 100 IFA CONSTRUCTION SUPERVIS 115 0 06/19
IFDS 200 IFA DESIGN 115 0 06/19

856 SOLARDOS3 PV INSTALLATION ON GARAGE- BROOKLYN
CONS 001 CONSTRUCTION 1,380 0 06/19

856 SOLARGR1C DOE- PHASE 1C-PV PANELS AT 2 SCHOOLS
CO#: A1 IFSP 100 IFA CONSTRUCTION SUPERVIS 20 0 06/19

856 SOLARGR10 DSNY - PV INSTALLATION ON NEW GARAGE- STATEN ISLAND 1/3
CONS 001 CONSTRUCTION 536 0 06/19
CONS 002 CONSTRUCTION 7,602 0 06/20

856 SOLARGR2A DOE - PHASE 2A - PV PANELS AT 8 SCHOOLS DEVSCOPE 06/16 06/16
CO#: C IFSP 100 IFA CONSTRUCTION SUPERVIS 100 0 06/19

IFDS 101 IFA DESIGN 200 0 06/19

856 SOLARGR2B DOE - PHASE 2B - PV PANELS AT AT 7 SCHOOLS
CO#: B IFSP 100 IFA CONSTRUCTION SUPERVIS 100 0 06/19

856 SOLARGR4 NYPA - SOLAR PARKING
CO#: A1 CONS 002 CONSTRUCTION 8,000 0 06/19

IFDS 100 IFA DESIGN 350 0 06/19
IFSP 200 IFA CONSTRUCTION SUPERVIS 2,350 0 06/19

856 SOLARGR5 NYPA - RESILIENT SOLAR
CONS 001 CONSTRUCTION 9,500 0 06/19
IFSP 100 IFA CONSTRUCTION SUPERVIS 950 0 06/19

856 SOLARGR7 DEP - SOLAR UPSTATE
IFSP 100 IFA CONSTRUCTION SUPERVIS 675 0 06/19

856 SOLARGR8 DEP SOLAR - WWTP
IFSP 100 IFA CONSTRUCTION SUPERVIS 1,200 0 06/19

------------------------------------------------------------------------------------------------------------------------------------
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WITH FY 2019 PLAN AND FORECAST AND ACTUALS
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BUDGET LINE: PU-26 FMS #: 856 724 CAPITAL PROJECT SCOPE DEVELOPMENT FOR CAPITAL PROJECTS, CITYWIDE
AVAILABLE BALANCE AS OF: 07/31/18 $22,572,857.00 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $186,956.93 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $6,668,724.07 (CITY) $.00 (NON-CITY)

* FY 19 * FY 20 * FY 21 * FY 22 * * FY 19 * FY 20 * FY 21 * FY 22 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* * * * * (C)* 456 * 500 * * *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2019

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 19____________________________________________________________________________________________________________________________________
PLAN (C)* * * * * * * * * * * * 456 * 456
FORCST(C)* * * * * * * * * * * * 2,414 * 2,414
ACTUAL(C)* * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

850 CJCREN FACIILITY RENOVATIONS AT CROSSROADS JC DEVSCOPE 08/15 11/15
SVCS 014 SERVICES 455 0 06/19
SVCS 015 SERVICES 500 0 06/20

850 S136-367 Staten Island 1 and 3 Garage Construction
SVCS 006 SERVICES 1 0 06/19

------------------------------------------------------------------------------------------------------------------------------------

BUDGET LINE: PU-100 FMS #: 856 725 CITYWIDE RESILIENCY MEASURES
AVAILABLE BALANCE AS OF: 07/31/18 $150,000,000.00 (CITY) $456,515,000.00 (NON-CITY)
CONTRACT LIABILITY: $.00 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $.00 (CITY) $.00 (NON-CITY)

* FY 19 * FY 20 * FY 21 * FY 22 * * FY 19 * FY 20 * FY 21 * FY 22 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* * 174,600 * 79,220 * * (C)* 72,600 * * 331,220 * *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* 30,000 * 142,771 * 258,854 * *____________________________________________________________________________________________________________________________________
FY 2019

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 19____________________________________________________________________________________________________________________________________
PLAN (C)* * * * * * * * * * * * 72,600 * 72,600
FORCST(C)* * * * * * * * * * * * 72,600 * 72,600
ACTUAL(C)* * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * 30,000 * 30,000
FORCST(N)* * * * * * * * * * * * 30,000 * 30,000
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

846 P-503TOTT Tottenville Shoreline Protection - Staten Island
CONS 300 CONSTRUCTION 4,800 0 06/21

846 SANDBATTR CITYWIDE RESILIENCY MEASURES - BATTERY FLOOD PROTECTION
EQFN 001 EQUIPMENT AND FURNITURE 8,000 0 06/19
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AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

846 SANDEASTS CITY WIDE RESILIENCY MEASURES - EAST SHORE SI COASTAL PROTEC
EQFN 001 EQUIPMENT AND FURNITURE 60,000 0 06/19
EQFN 002 EQUIPMENT AND FURNITURE 4,600 0 06/19

850 SANDRESM1 Citywide Reiliency Measures-East Side Coastal Resiliency DEVSCOPE 03/18 05/18
CONS CD1 CONSTRUCTION 0 59,971 06/21
CONS CD2 CONSTRUCTION 0 198,883 06/21
CONS 001 CONSTRUCTION 251,650 0 06/21
DSGN 002 DESIGN 350 0 06/21

856 SANDCRM CITY WIDE RESILIENCY MEASURES
EQFN 002 EQUIPMENT AND FURNITURE 17,578 0 06/21
EQFN 003 EQUIPMENT AND FURNITURE 21,996 0 06/21
EQFN 004 EQUIPMENT AND FURNITURE 7,346 0 06/21

856 SANDTWOBR CITYWIDE RESILENCY MEASURES-Lower Manhattan Two Bridges SIRR
EQFN CD1 EQUIPMENT AND FURNITURE 0 142,771 06/20
EQFN CD2 EQUIPMENT AND FURNITURE 0 30,000 06/19
EQFN 001 EQUIPMENT AND FURNITURE 27,500 0 06/21

------------------------------------------------------------------------------------------------------------------------------------

BUDGET LINE: PU-200 FMS #: 856 726 CITYWIDE AGENCY FACILITY AND OPERATIONAL PROTECTIVE MEASURES
AVAILABLE BALANCE AS OF: 07/31/18 $249,291,000.00 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $1,161,672.55 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $3,769,749.49 (CITY) $.00 (NON-CITY)

* FY 19 * FY 20 * FY 21 * FY 22 * * FY 19 * FY 20 * FY 21 * FY 22 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* 60,189 * 203,719 * 38,160 * * (C)* 148,512 * 249,422 * 92,729 * *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2019

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 19____________________________________________________________________________________________________________________________________
PLAN (C)* * * * * * * * * * * 11,073 * 137,439 * 148,512
FORCST(C)* * * * * * * * * * * 11,073 * 137,439 * 148,512
ACTUAL(C)* * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

057 FDNYMAR1 Waterfront Program - Marine 1
CONS 001 CONSTRUCTION 608 0 06/19

CO#: 1 CONS 001 CONSTRUCTION 238 0 06/20

057 FDNYMAR4 Waterfront program - Marine 4
CONS 001 CONSTRUCTION 101 0 06/19

CO#: 1 CONS 001 CONSTRUCTION 246 0 06/20

057 FDNYMAR9 Waterfront Program - Marine 9
CONS 001 CONSTRUCTION 181 0 06/19
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MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________
CO#: 1 CONS 001 CONSTRUCTION 667 0 06/19

801 HRDSTRUC1 Harlem River Drive Structures 1- E 125th to E 132nd Street P DEVSCOPE 06/17 09/17
CONS 001 CONSTRUCTION 9,565 0 06/19
CONS 002 CONSTRUCTION 8,421 0 06/20

801 NYPDHRP76 Hudson River Park- Segment 6- Pier 76 DSGN 07/18 07/18
CONS 001 CONSTRUCTION 11,641 0 06/19
CONS 002 CONSTRUCTION 7,167 0 06/19

801 P-3HRP132 Harlem River Park 132-135 DEVSCOPE 07/17 12/17
CONS GE 300 CONSTRUCTION GENERAL 1,522 0 06/19
CONS GE 310 CONSTRUCTION GENERAL 12,123 0 06/19
CONS GE 320 CONSTRUCTION GENERAL 1,517 0 06/20

801 P-3HRP135 Harlem River Park 132-135 DEVSCOPE 07/17 12/17
CONS 300 CONSTRUCTION 1,021 0 06/19
CONS 310 CONSTRUCTION 11,552 0 06/19
CONS 320 CONSTRUCTION 1,085 0 06/20

801 P-301BATW Battery Park - Wharf DSGN 07/15 07/15
CONS 600 CONSTRUCTION 650 0 06/19

801 P-309RVP2 RIVERSIDE PARK 79 ST BOAT BASIN: C DOCK DEVSCOPE 07/17 12/17
CONS GE 300 CONSTRUCTION GENERAL 1,968 0 06/19
DSGN 310 DESIGN 6,034 0 06/19
CONS GE 320 CONSTRUCTION GENERAL 23,636 0 06/20
CONS GE 330 CONSTRUCTION GENERAL 5,067 0 06/21
CNSP 380 CONSTRUCTION SUPERVISION 8,184 0 06/19
DSGN 390 DESIGN 814 0 06/19

801 PIER36STR Pier 36 Structural Rehab DSGN 07/18 07/18
CONS 001 CONSTRUCTION 13,630 0 06/19

801 RAISESHOR Raise Shorelines
EQFN 002 EQUIPMENT AND FURNITURE 12,000 0 06/19
EQFN 003 EQUIPMENT AND FURNITURE 43,700 0 06/20
EQFN 004 EQUIPMENT AND FURNITURE 31,900 0 06/21

801 SANDRDHK Red Hook HMGP DSGN 07/16 07/16
CONS 003 CONSTRUCTION 10,000 0 06/19
CONS 004 CONSTRUCTION 40,000 0 06/20

827 S136-433 Brooklyn 10 Pier /53rd St Rehab CON50% 08/18 08/19
CO#: 19 CONS 004 CONSTRUCTION 11,073 0 05/19

SVCS 004 SERVICES 5,963 0 06/19

841 HBINSPSSC South Stuy Cove - Captain Brown Walk DEVSCOPE 06/17 09/17
DSGN 001 DESIGN 261 0 06/19
SVCS 002 SERVICES 131 0 06/19
CONS 003 CONSTRUCTION 2,610 0 06/19
CNSP 004 CONSTRUCTION SUPERVISION 392 0 06/19

SOLIMAR SOLASC JL132 NONE
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FY 2019 AUTHORIZED COMMITMENT PLAN PAGE: 1200
WITH FY 2019 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

841 HWKFHAWF Hamilton Ave - DOT Asphalt Plant (Waterfront)
CONS 001 CONSTRUCTION 3,713 0 06/20
CONS 002 CONSTRUCTION 1,355 0 06/20
IFSP 600 IFA CONSTRUCTION SUPERVIS 371 0 06/19
IFSP 601 IFA CONSTRUCTION SUPERVIS 136 0 06/20

841 HWRLASEWF Lipsett Avenue Street End (Waterfront) DEVSCOPE 06/18 09/18
CONS 001 CONSTRUCTION 900 0 06/19

846 P-2BELTPE Mill Basin Bridge Trees DEVSCOPE 07/16 12/16
CONS 315 CONSTRUCTION 600 0 06/19

846 P-210SHRS Shore Parkway-South DEVSCOPE 07/17 12/17
CONS 300 CONSTRUCTION 461 0 06/19
CONS 310 CONSTRUCTION 231 0 06/19

CO#: A1 CONS 310 CONSTRUCTION 3,505 0 06/21
CONS 320 CONSTRUCTION 412 0 06/21

846 P-215PIER SHEEPSHEAD BAY PIERS DEVSCOPE 07/17 12/17
CONS GE 400 CONSTRUCTION GENERAL 230 0 06/19
CONS GE 410 CONSTRUCTION GENERAL 231 0 06/19

CO#: A1 CONS GE 410 CONSTRUCTION GENERAL 2,367 0 06/21
CONS GE 420 CONSTRUCTION GENERAL 244 0 06/21

846 P-3HRD155 HARLEM RIVER DRIVE 155TH-DYCKMAN DEVSCOPE 07/17 12/17
CONS GE 300 CONSTRUCTION GENERAL 8,825 0 06/19
CONS GE 310 CONSTRUCTION GENERAL 70,961 0 06/20
CONS GE 320 CONSTRUCTION GENERAL 8,460 0 06/20

846 P-301WHAR BATTERY WHARF DEVSCOPE 07/17 12/17
CONS GE 300 CONSTRUCTION GENERAL 950 0 06/20
CONS GE 310 CONSTRUCTION GENERAL 19,014 0 06/20
CONS GE 320 CONSTRUCTION GENERAL 2,180 0 06/20
CONS GE 330 CONSTRUCTION GENERAL 2,582 0 06/23
CONS GE 340 CONSTRUCTION GENERAL 29,164 0 06/24
CONS GE 350 CONSTRUCTION GENERAL 2,718 0 06/25

846 P-306GLIC Glick Park DEVSCOPE 07/17 12/17
CONS GE 300 CONSTRUCTION GENERAL 635 0 06/19

CO#: A1 CONS GE 310 CONSTRUCTION GENERAL 4,473 0 06/21
CONS GE 320 CONSTRUCTION GENERAL 1,241 0 06/21

846 P-308ERP3 EAST RIVER ESPLANADE PHASE 3+
CONS GE 300 CONSTRUCTION GENERAL 4,509 0 06/19
CONS GE 310 CONSTRUCTION GENERAL 40,582 0 06/21

846 P-312DSTP Dyckman St Piers and Docks- Manhattan
CONS 400 CONSTRUCTION 1,193 0 06/19
CONS 410 CONSTRUCTION 9,546 0 06/20
CONS 420 CONSTRUCTION 1,193 0 06/21

846 P-401WFF Whitey Ford Field DEVSCOPE 07/17 12/17
CONS 330 CONSTRUCTION 59 0 06/21

SOLIMAR SOLASC JL132 NONE
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FY 2019 AUTHORIZED COMMITMENT PLAN PAGE: 1201
WITH FY 2019 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

CONS 340 CONSTRUCTION 669 0 06/21
CONS 350 CONSTRUCTION 63 0 06/19

846 P-5FABRWF Faber Park Waterfront DEVSCOPE 07/17 12/17
CONS 300 CONSTRUCTION 113 0 06/19
CONS 310 CONSTRUCTION 927 0 06/21
CONS 320 CONSTRUCTION 90 0 06/21

846 P-503TOTT Tottenville Shoreline Protection - Staten Island
CONS 305 CONSTRUCTION 13,400 0 06/20
CONS 310 CONSTRUCTION 1,000 0 06/20

856 SANDCAFOP FLOOD PROTECTION
EQFN 001 EQUIPMENT AND FURNITURE 663 0 06/19

------------------------------------------------------------------------------------------------------------------------------------

SOLIMAR SOLASC JL132 NONE
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FY 2019 AUTHORIZED COMMITMENT PLAN PAGE: 1202
WITH FY 2019 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

TOTALS FOR: PU EDP EQUIP & FINANC COSTS
AVAILABLE BALANCE AS OF: 07/31/18 $1,404,143,737.39 (CITY) $466,574,551.95 (NON-CITY)
CONTRACT LIABILITY: $365,804,293.01 (CITY) $132,951.99 (NON-CITY)____________________________________________________________________________________________________________________________________

ADOPTED APPROPRIATIONS COMMITMENT PLAN
FY 19 * FY 20 * FY 21 * FY 22 FY 19 * FY 20 * FY 21 * FY 22___________________________________________________________ __________________________________________________________

CITY(C) 270,086 * 698,856 * 790,135 * 664,109 631,857 * 694,176 * 1,166,416 * 710,216
NON-CITY(N) * * * 39,874 * 142,771 * 258,854 *
____________________________________________________________________________________________________________________________________

FY 2019____________________________________________________________________________________________________________________________________
PLAN (C) FORCST (C) ACTUAL (C) PLAN (N) FORCST (N) ACTUAL (N)________________ ________________ ________________ ________________ ________________ ________________

JULY 124 * 119 * 2,947 0 * 0 * 0
AUG -18 * -18 * 0 0 * 0 * 0
SEPT 0 * 0 * 0 0 * 0 * 0
OCT 0 * 0 * 0 0 * 0 * 0
NOV 0 * 0 * 0 0 * 0 * 0
DEC 0 * 0 * 0 0 * 0 * 0
JAN 0 * 0 * 0 0 * 0 * 0
FEB 0 * 0 * 0 0 * 0 * 0
MARCH 0 * 0 * 0 0 * 0 * 0
APRIL 0 * 0 * 0 0 * 0 * 0
MAY 11,073 * 11,073 * 0 0 * 0 * 0
JUNE 620,678 * 623,461 * 0 39,874 * 39,874 * 0
FY 19 631,857 * 634,635 * 2,947 39,874 * 39,874 * 0____________________________________________________________________________________________________________________________________

SOLIMAR SOLASC JL132 NONE
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FY 2019 AUTHORIZED COMMITMENT PLAN PAGE: 1203
WITH FY 2019 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

BUDGET LINE: PV-C525 FMS #: 126 C25 STUDIO MUSEUM IN HARLEM SCULPTURE GARDEN/GALLARY, IMPROVEMENTS
AVAILABLE BALANCE AS OF: 07/31/18 $.95 (CITY) $1,185.00 (NON-CITY)
CONTRACT LIABILITY: $.00 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $3,366,709.05 (CITY) $.00 (NON-CITY)

* FY 19 * FY 20 * FY 21 * FY 22 * * FY 19 * FY 20 * FY 21 * FY 22 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* * * * * (C)* * * * *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* 1 * * * *____________________________________________________________________________________________________________________________________
FY 2019

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 19____________________________________________________________________________________________________________________________________
PLAN (C)* * * * * * * * * * * * *
FORCST(C)* * * * * * * * * * * * 1 * 1
ACTUAL(C)* * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * 1 * 1
FORCST(N)* * * * * * * * * * * * 236 * 236
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

850 PV525-B SMH - STUDIO MUSEUM SCULPTURE GARDEN PH 2 PROJSTRT 02/93 02/93
CO#: A2 CONS 027 CONSTRUCTION 0 1 06/19

------------------------------------------------------------------------------------------------------------------------------------

BUDGET LINE: PV-DN001 FMS #: 126 A00 3 LEGGED DOG, INC
AVAILABLE BALANCE AS OF: 07/31/18 $166,000.00 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $375,000.00 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $.00 (CITY) $.00 (NON-CITY)

* FY 19 * FY 20 * FY 21 * FY 22 * * FY 19 * FY 20 * FY 21 * FY 22 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* * * * * (C)* * * * 166 *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2019

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 19____________________________________________________________________________________________________________________________________
PLAN (C)* * * * * * * * * * * * *
FORCST(C)* * * * * * * * * * * * *
ACTUAL(C)* * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

126 PV467-CC DCA - EMERGENCY FUNDS - CITY COUNCIL DEVSCOPE 09/14 12/14
CONS 014 CONSTRUCTION 166 0 06/22

------------------------------------------------------------------------------------------------------------------------------------

SOLIMAR SOLASC JL132 NONE
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FY 2019 AUTHORIZED COMMITMENT PLAN PAGE: 1204
WITH FY 2019 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

BUDGET LINE: PV-DN002 FMS #: 126 A01 52ND STREET PROJECT
AVAILABLE BALANCE AS OF: 07/31/18 $66,379.07 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $.00 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $3,349,620.93 (CITY) $.00 (NON-CITY)

* FY 19 * FY 20 * FY 21 * FY 22 * * FY 19 * FY 20 * FY 21 * FY 22 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* * * * * (C)* * * * *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2019

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 19____________________________________________________________________________________________________________________________________
PLAN (C)* * * * * * * * * * * * *
FORCST(C)* * * * * * * * * * * * *
ACTUAL(C)* * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

850 PV467-52 CLG - 52nd Street Project Rehab of Community Theater/Youth DEVSCOPE 12/05 03/06
IFSP 005 IFA CONSTRUCTION SUPERVIS 66 0 06/19

------------------------------------------------------------------------------------------------------------------------------------

BUDGET LINE: PV-DN01L FMS #: 126 343 UNIVERSAL HIP HOP MUSEUM
AVAILABLE BALANCE AS OF: 07/31/18 $.00 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $.00 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $.00 (CITY) $.00 (NON-CITY)

* FY 19 * FY 20 * FY 21 * FY 22 * * FY 19 * FY 20 * FY 21 * FY 22 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* * 4,000 * * * (C)* * 4,000 * * *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2019

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 19____________________________________________________________________________________________________________________________________
PLAN (C)* * * * * * * * * * * * *
FORCST(C)* * * * * * * * * * * * *
ACTUAL(C)* * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

126 PV467-HHM Universal Hip Hop Museum - Renovation
CONS 001 CONSTRUCTION 4,000 0 06/20

------------------------------------------------------------------------------------------------------------------------------------

SOLIMAR SOLASC JL132 NONE
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FY 2019 AUTHORIZED COMMITMENT PLAN PAGE: 1205
WITH FY 2019 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

BUDGET LINE: PV-DN010 FMS #: 126 A03 AFRIKAN POETRY THEATRE
AVAILABLE BALANCE AS OF: 07/31/18 $1,401,361.00 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $581,448.67 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $273,190.33 (CITY) $.00 (NON-CITY)

* FY 19 * FY 20 * FY 21 * FY 22 * * FY 19 * FY 20 * FY 21 * FY 22 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* 500 * * * * (C)* * * * 1,401 *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2019

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 19____________________________________________________________________________________________________________________________________
PLAN (C)* * * * * * * * * * * * *
FORCST(C)* * * * * * * * * * * * *
ACTUAL(C)* * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

126 PV467APTR APT - Afrikan Poetry Theatre, Theatre Reconstruction, Return
CONS 003 CONSTRUCTION 1 0 06/22
CONS 004 CONSTRUCTION 375 0 06/22
CONS 007 CONSTRUCTION 375 0 06/22
DSGN 012 DESIGN 5 0 06/22
CONS 013 CONSTRUCTION 56 0 06/22
CONS 018 CONSTRUCTION 89 0 06/22
CONS 021 CONSTRUCTION 500 0 06/22

------------------------------------------------------------------------------------------------------------------------------------

SOLIMAR SOLASC JL132 NONE
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FY 2019 AUTHORIZED COMMITMENT PLAN PAGE: 1206
WITH FY 2019 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

BUDGET LINE: PV-DN017 FMS #: 126 A06 ALLIANCE OF RESIDENT THEATERS/NEW YORK (ART/NY)
AVAILABLE BALANCE AS OF: 07/31/18 $322,262.00 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $201,282.00 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $3,789,880.03 (CITY) $.00 (NON-CITY)

* FY 19 * FY 20 * FY 21 * FY 22 * * FY 19 * FY 20 * FY 21 * FY 22 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* * * * * (C)* 322 * * * *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2019

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 19____________________________________________________________________________________________________________________________________
PLAN (C)* * * * * * * * * * * * 322 * 322
FORCST(C)* * * * * * * * * * * * 322 * 322
ACTUAL(C)* * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

850 PV467ANYC CLG - ART/NY Initial Outfit DEVSCOPE 07/09 09/09
CO#: CM CNSP 016 CONSTRUCTION SUPERVISION 113 0 06/19

CONS 016 CONSTRUCTION 187 0 06/19
CONS 017 CONSTRUCTION 22 0 06/19

------------------------------------------------------------------------------------------------------------------------------------

BUDGET LINE: PV-DN022 FMS #: 126 A09 AMERICAN INSTITUTE OF ARCHITECTS
AVAILABLE BALANCE AS OF: 07/31/18 $10,000.00 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $.00 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $75,000.00 (CITY) $.00 (NON-CITY)

* FY 19 * FY 20 * FY 21 * FY 22 * * FY 19 * FY 20 * FY 21 * FY 22 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* * * * * (C)* * * * 10 *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2019

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 19____________________________________________________________________________________________________________________________________
PLAN (C)* * * * * * * * * * * * *
FORCST(C)* * * * * * * * * * * * *
ACTUAL(C)* * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

126 PV467-CC DCA - EMERGENCY FUNDS - CITY COUNCIL DEVSCOPE 09/14 12/14
CONS 016 CONSTRUCTION 10 0 06/22

------------------------------------------------------------------------------------------------------------------------------------

SOLIMAR SOLASC JL132 NONE
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FY 2019 AUTHORIZED COMMITMENT PLAN PAGE: 1207
WITH FY 2019 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

BUDGET LINE: PV-DN028 FMS #: 126 D28 ISSUE PROJECT ROOM
AVAILABLE BALANCE AS OF: 07/31/18 $2,632,000.00 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $.00 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $.00 (CITY) $.00 (NON-CITY)

* FY 19 * FY 20 * FY 21 * FY 22 * * FY 19 * FY 20 * FY 21 * FY 22 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* 1,094 * * * * (C)* * 2,632 * * *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2019

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 19____________________________________________________________________________________________________________________________________
PLAN (C)* * * * * * * * * * * * *
FORCST(C)* * * * * * * * * * * * 1,094 * 1,094
ACTUAL(C)* * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

850 PV028-ISS Issue Project Room - interior fitout DEVSCOPE 10/10 12/10
CONS 005 CONSTRUCTION 1,538 0 06/20
CONS 065 CONSTRUCTION 1,094 0 06/20

------------------------------------------------------------------------------------------------------------------------------------

BUDGET LINE: PV-DN031 FMS #: 126 AK5 ARC ON 4TH STREET
AVAILABLE BALANCE AS OF: 07/31/18 $478,888.08 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $40,670.47 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $842,824.70 (CITY) $.00 (NON-CITY)

* FY 19 * FY 20 * FY 21 * FY 22 * * FY 19 * FY 20 * FY 21 * FY 22 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* * * * * (C)* 98 * 419 * * *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2019

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 19____________________________________________________________________________________________________________________________________
PLAN (C)* * * * * * * * * * * * 98 * 98
FORCST(C)* * * * * * * * * * * * 19 * 19
ACTUAL(C)* * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

126 PV031-ADA FAB - ARC on 4th Street Green and ADA Compliance
CONS 003 CONSTRUCTION 400 0 06/20

850 PVDTA-PH2 DTA - Downtown Art Bldg Renovation Phase 2 (Upper Floors)
CONS 003 CONSTRUCTION 19 0 06/19

CO#: V1 CONS 003 CONSTRUCTION 19 0 06/20

SOLIMAR SOLASC JL132 NONE
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FY 2019 AUTHORIZED COMMITMENT PLAN PAGE: 1208
WITH FY 2019 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

850 PV031ARC3 FAB 59-61 - ARC on Forth Phase 3 facade, windows
CO#: 02 CONS 001 CONSTRUCTION 21 0 06/19

CONS 011 CONSTRUCTION 58 0 06/19

------------------------------------------------------------------------------------------------------------------------------------

BUDGET LINE: PV-DN038 FMS #: 126 A13 ATLANTIC THEATER COMPANY
AVAILABLE BALANCE AS OF: 07/31/18 $610,037.00 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $13,279.36 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $1,600,683.64 (CITY) $.00 (NON-CITY)

* FY 19 * FY 20 * FY 21 * FY 22 * * FY 19 * FY 20 * FY 21 * FY 22 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* 300 * * * * (C)* 294 * * 300 * *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2019

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 19____________________________________________________________________________________________________________________________________
PLAN (C)* * * * * * * * * * * * 294 * 294
FORCST(C)* * * * * * * * * * * * 594 * 594
ACTUAL(C)* * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

126 PV038ATC2 ATC - Atlantic Theater Company Stage 2 Renovation
CONS 004 CONSTRUCTION 300 0 06/21

850 PVN038EXT ATC - Exterior/Roof Replacement
CONS 002 CONSTRUCTION 294 0 06/19
IFSP 008 IFA CONSTRUCTION SUPERVIS 6 0 06/19

850 PV467-ATC ATC - ATLANTIC THEATER RECONSTRUCTION PROJSTRT 08/06 08/06
IFSP 005 IFA CONSTRUCTION SUPERVIS 10 0 06/19

------------------------------------------------------------------------------------------------------------------------------------

SOLIMAR SOLASC JL132 NONE
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FY 2019 AUTHORIZED COMMITMENT PLAN PAGE: 1209
WITH FY 2019 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

BUDGET LINE: PV-DN042 FMS #: 126 A14 BALLET HISPANICO
AVAILABLE BALANCE AS OF: 07/31/18 $326,094.00 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $.00 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $1,110,906.00 (CITY) $.00 (NON-CITY)

* FY 19 * FY 20 * FY 21 * FY 22 * * FY 19 * FY 20 * FY 21 * FY 22 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* * * * * (C)* * 32 * 255 * 3 *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2019

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 19____________________________________________________________________________________________________________________________________
PLAN (C)* * * * * * * * * * * * *
FORCST(C)* * * * * * * * * * * * *
ACTUAL(C)* * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

126 PVN042PH2 BH - Carriage House Renovation Phase 2
CONS 001 CONSTRUCTION 202 0 06/21
CONS 005 CONSTRUCTION 53 0 06/21
DSGN 006 DESIGN 2 0 06/20
DSGN 007 DESIGN 24 0 06/20
IFSP 008 IFA CONSTRUCTION SUPERVIS 24 0 06/20
IFDS 009 IFA DESIGN 4 0 06/20
DSGN 016 DESIGN 6 0 06/20
IFSP 017 IFA CONSTRUCTION SUPERVIS 6 0 06/20
IFDS 018 IFA DESIGN 2 0 06/20

126 PV042BHEQ BH - BALLET HISPANICO - Movable Stage & Lighting System
CO#: CS EQFN 002 EQUIPMENT AND FURNITURE 3 0 06/22

------------------------------------------------------------------------------------------------------------------------------------

SOLIMAR SOLASC JL132 NONE

X::PDF(F)
PX(S)
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FY 2019 AUTHORIZED COMMITMENT PLAN PAGE: 1210
WITH FY 2019 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

BUDGET LINE: PV-DN044 FMS #: 126 A62 PERFORMANCE SPACE 122
AVAILABLE BALANCE AS OF: 07/31/18 $100,000.00 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $.00 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $.00 (CITY) $.00 (NON-CITY)

* FY 19 * FY 20 * FY 21 * FY 22 * * FY 19 * FY 20 * FY 21 * FY 22 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* * * * * (C)* * * 100 * *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2019

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 19____________________________________________________________________________________________________________________________________
PLAN (C)* * * * * * * * * * * * *
FORCST(C)* * * * * * * * * * * * *
ACTUAL(C)* * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

126 PV033LGT1 PS 122 - LED Lighting Systems
EQFN 002 EQUIPMENT AND FURNITURE 100 0 06/21

------------------------------------------------------------------------------------------------------------------------------------

BUDGET LINE: PV-DN053 FMS #: 126 102 BILLIE HOLIDAY THEATER
AVAILABLE BALANCE AS OF: 07/31/18 $839,775.09 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $102,577.91 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $759,455.19 (CITY) $.00 (NON-CITY)

* FY 19 * FY 20 * FY 21 * FY 22 * * FY 19 * FY 20 * FY 21 * FY 22 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* * * * * (C)* 287 * * 520 * *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2019

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 19____________________________________________________________________________________________________________________________________
PLAN (C)* * * * * * * * * * * 15 * 272 * 287
FORCST(C)* * * * * * * * * * * 15 * 272 * 287
ACTUAL(C)* * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

126 PV467BHT2 BHT - Billie Holiday Theatre Phase 2, Restrooms & Box Office
CONS 005 CONSTRUCTION 218 0 06/21

CO#: CS CONS 005 CONSTRUCTION 2 0 06/21
DSGN 013 DESIGN 26 0 06/19
IFSP 014 IFA CONSTRUCTION SUPERVIS 26 0 06/19
IFDS 015 IFA DESIGN 5 0 06/19

126 PV654BHEQ BHT - Billie Holiday TheaterTheatrical Equipment
EQFN 002 EQUIPMENT AND FURNITURE 300 0 06/21

SOLIMAR SOLASC JL132 NONE

X::PDF(F)
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FY 2019 AUTHORIZED COMMITMENT PLAN PAGE: 1211
WITH FY 2019 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

850 PV467-BHT BHT - Billie Holiday Theater Renovations PROJSTRT 05/06 05/06
CO#: BL CONS 043 CONSTRUCTION 15 0 05/19

CONS 060 CONSTRUCTION 246 0 06/19

------------------------------------------------------------------------------------------------------------------------------------

BUDGET LINE: PV-DN066 FMS #: 126 A15 BROOKLYN ARTS COUNCIL INC.
AVAILABLE BALANCE AS OF: 07/31/18 $11,085.38 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $.00 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $87,914.62 (CITY) $.00 (NON-CITY)

* FY 19 * FY 20 * FY 21 * FY 22 * * FY 19 * FY 20 * FY 21 * FY 22 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* * * * * (C)* * * * 11 *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2019

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 19____________________________________________________________________________________________________________________________________
PLAN (C)* * * * * * * * * * * * *
FORCST(C)* * * * * * * * * * * * *
ACTUAL(C)* * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

126 PV066BCIT BROOKLYN ARTS COUNCIL IT UPGRADE
CO#: CS EQFN 003 EQUIPMENT AND FURNITURE 11 0 06/22

------------------------------------------------------------------------------------------------------------------------------------

SOLIMAR SOLASC JL132 NONE

X::PDF(F)
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FY 2019 AUTHORIZED COMMITMENT PLAN PAGE: 1212
WITH FY 2019 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

BUDGET LINE: PV-DN067 FMS #: 126 AB4 WHITNEY MUSEUM OF AMERICAN ART
AVAILABLE BALANCE AS OF: 07/31/18 $2,543,854.61 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $.00 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $9,956,145.39 (CITY) $.00 (NON-CITY)

* FY 19 * FY 20 * FY 21 * FY 22 * * FY 19 * FY 20 * FY 21 * FY 22 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* 2,250 * * * * (C)* * * 2,290 * 253 *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2019

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 19____________________________________________________________________________________________________________________________________
PLAN (C)* * * * * * * * * * * * *
FORCST(C)* * * * * * * * * * * * *
ACTUAL(C)* * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

126 PVDAYSHAM WM - Public Art Instl at Gans Penin
CONS 002 CONSTRUCTION 40 0 06/21
CONS 004 CONSTRUCTION 2,250 0 06/21

801 HILINEM&O WHIT - High Line M&O Facility DSGN 01/10 06/11
CONS 007 CONSTRUCTION 253 0 06/22

------------------------------------------------------------------------------------------------------------------------------------

BUDGET LINE: PV-DN072 FMS #: 126 A16 BROOKLYN HISTORICAL SOCIETY
AVAILABLE BALANCE AS OF: 07/31/18 $2,753,271.24 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $51,188.93 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $1,509,991.86 (CITY) $.00 (NON-CITY)

* FY 19 * FY 20 * FY 21 * FY 22 * * FY 19 * FY 20 * FY 21 * FY 22 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* * * * * (C)* 249 * 119 * 2,095 * *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2019

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 19____________________________________________________________________________________________________________________________________
PLAN (C)* * * * * * * * * * * * 249 * 249
FORCST(C)* * * * * * * * * * * * 249 * 249
ACTUAL(C)* * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

850 PV072HVAC BHS - Brooklyn Historic Society HVAC Replacement
DSGN 003 DESIGN 249 0 06/19
CONS 005 CONSTRUCTION 2,075 0 06/21
IFDS 007 IFA DESIGN 41 0 06/19
IFSP 009 IFA CONSTRUCTION SUPERVIS 249 0 06/19

SOLIMAR SOLASC JL132 NONE
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FY 2019 AUTHORIZED COMMITMENT PLAN PAGE: 1213
WITH FY 2019 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

CONS 013 CONSTRUCTION 20 0 06/21

850 PV467BHPE BHS - Permanent Exhibition Space PROJSTRT 01/07 01/07
CO#: BL CONS 010 CONSTRUCTION 15 0 06/20
CO#: BL CONS 024 CONSTRUCTION 2 0 06/20
CO#: 16 CONS GE 024 CONSTRUCTION GENERAL 7 0 06/20

CONS 100 CONSTRUCTION 95 0 06/20

------------------------------------------------------------------------------------------------------------------------------------

BUDGET LINE: PV-DN074 FMS #: 126 AH2 NEW YORK BOTANICAL GARDEN
AVAILABLE BALANCE AS OF: 07/31/18 $2,069,680.00 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $.00 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $7,351,320.00 (CITY) $.00 (NON-CITY)

* FY 19 * FY 20 * FY 21 * FY 22 * * FY 19 * FY 20 * FY 21 * FY 22 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* * * * * (C)* * 2,031 * * *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2019

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 19____________________________________________________________________________________________________________________________________
PLAN (C)* * * * * * * * * * * * *
FORCST(C)* * * * * * * * * * * * *
ACTUAL(C)* * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

126 PV205CHIL NYBG - Children's Adventure Garden Renovations
CONS 002 CONSTRUCTION 2,000 0 06/20

126 PV205LIEL NYBG - Library Building Elevator
CONS 003 CONSTRUCTION 31 0 06/20

850 PV205GARG NYBG - NEW YORK BOTANICAL GARDEN - Parking Garage PROJSTRT 04/10 04/10
IFSP 012 IFA CONSTRUCTION SUPERVIS 39 0 06/19

------------------------------------------------------------------------------------------------------------------------------------

SOLIMAR SOLASC JL132 NONE
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FY 2019 AUTHORIZED COMMITMENT PLAN PAGE: 1214
WITH FY 2019 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

BUDGET LINE: PV-DN075 FMS #: 126 B23 BROOKLYN MUSIC SCHOOL
AVAILABLE BALANCE AS OF: 07/31/18 $2,650,000.00 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $.00 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $.00 (CITY) $.00 (NON-CITY)

* FY 19 * FY 20 * FY 21 * FY 22 * * FY 19 * FY 20 * FY 21 * FY 22 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* 350 * * * * (C)* 2,650 * * * *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2019

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 19____________________________________________________________________________________________________________________________________
PLAN (C)* * * * * * * * * * * * 2,650 * 2,650
FORCST(C)* * * * * * * * * * * * 2,650 * 2,650
ACTUAL(C)* * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

801 PV075BMSA Brooklyn Music School - Land Acquisition
SITE 001 SITE 2,300 0 06/19
SITE 003 SITE 350 0 06/19

------------------------------------------------------------------------------------------------------------------------------------

BUDGET LINE: PV-DN076 FMS #: 126 AB7 BROOKLYN PHILHARMONIC SYMPHONY ORCHESTRA
AVAILABLE BALANCE AS OF: 07/31/18 $582,350.72 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $20,000.00 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $59,649.28 (CITY) $.00 (NON-CITY)

* FY 19 * FY 20 * FY 21 * FY 22 * * FY 19 * FY 20 * FY 21 * FY 22 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* * * * * (C)* * * * 582 *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2019

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 19____________________________________________________________________________________________________________________________________
PLAN (C)* * * * * * * * * * * * *
FORCST(C)* * * * * * * * * * * * *
ACTUAL(C)* * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

126 PV467-CC DCA - EMERGENCY FUNDS - CITY COUNCIL DEVSCOPE 09/14 12/14
CONS 018 CONSTRUCTION 582 0 06/22

850 PV467BPHL BPH - BROOKLYN PHILHARMONIC - Renvovation of Firehouse
CO#: 03 IFSP 003 IFA CONSTRUCTION SUPERVIS 125 0 06/19

------------------------------------------------------------------------------------------------------------------------------------

SOLIMAR SOLASC JL132 NONE

X::PDF(F)
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FY 2019 AUTHORIZED COMMITMENT PLAN PAGE: 1215
WITH FY 2019 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

BUDGET LINE: PV-DN088 FMS #: 126 AK6 BRIC ARTS MEDIA, BROOKLYN, INC.
AVAILABLE BALANCE AS OF: 07/31/18 $2,325,230.96 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $8,749.50 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $2,411,019.54 (CITY) $.00 (NON-CITY)

* FY 19 * FY 20 * FY 21 * FY 22 * * FY 19 * FY 20 * FY 21 * FY 22 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* * * * * (C)* 972 * 778 * 460 * 115 *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2019

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 19____________________________________________________________________________________________________________________________________
PLAN (C)* * * * * * * * * * * * 972 * 972
FORCST(C)* * * * * * * * * * * * 1,865 * 1,865
ACTUAL(C)* * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

126 PV088-AUD BRIC - BRIC Sound System
EQFN 001 EQUIPMENT AND FURNITURE 250 0 06/21

126 PV088-BRP BRIC Arts - Media House: Piano
EQFN 002 EQUIPMENT AND FURNITURE 60 0 06/21

126 PV088LGT2 BRIC - BRIC Lighting System
EQFN 002 EQUIPMENT AND FURNITURE 150 0 06/21

801 PVBRSTRND BAM -STRAND THEATER - BRIC Tenant Fit Out DEVSCOPE 01/11 03/11
CONS 006 CONSTRUCTION 20 0 06/22
CONS 007 CONSTRUCTION 35 0 06/22
CONS 008 CONSTRUCTION 20 0 06/22

801 PVBRSTRN2 BAM -STRAND THEATER - BRIC Tenant Fit Out - Equpiment
CONS 002 CONSTRUCTION 40 0 06/22

846 P-200BAND PPA- RC Prospect Park Bandshell - equipment Purch. DEVSCOPE 04/14 07/14
CONS 510 CONSTRUCTION 15 0 06/19
EQFN 520 EQUIPMENT AND FURNITURE 957 0 06/19

846 P-200BNDC PPA- RC Prospect Park Bandshell Building Construction
CONS 320 CONSTRUCTION 778 0 06/20

------------------------------------------------------------------------------------------------------------------------------------

SOLIMAR SOLASC JL132 NONE
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FY 2019 AUTHORIZED COMMITMENT PLAN PAGE: 1216
WITH FY 2019 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

BUDGET LINE: PV-DN091 FMS #: 126 A18 CENTER FOR JEWISH HISTORY
AVAILABLE BALANCE AS OF: 07/31/18 $14,774.00 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $1,241.20 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $483,984.80 (CITY) $.00 (NON-CITY)

* FY 19 * FY 20 * FY 21 * FY 22 * * FY 19 * FY 20 * FY 21 * FY 22 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* * * * * (C)* * 15 * * *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2019

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 19____________________________________________________________________________________________________________________________________
PLAN (C)* * * * * * * * * * * * *
FORCST(C)* * * * * * * * * * * * *
ACTUAL(C)* * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

850 PV091-CJH CJH - Center for Jewish History Technology System
EQFN 002 EQUIPMENT AND FURNITURE 15 0 06/20

------------------------------------------------------------------------------------------------------------------------------------

BUDGET LINE: PV-DN099 FMS #: 126 B99 CHILDREN'S MUSEUM OF MANHATTAN
AVAILABLE BALANCE AS OF: 07/31/18 $5,050,000.00 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $.00 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $.00 (CITY) $.00 (NON-CITY)

* FY 19 * FY 20 * FY 21 * FY 22 * * FY 19 * FY 20 * FY 21 * FY 22 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* 4,000 * * * * (C)* * * * 5,050 *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2019

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 19____________________________________________________________________________________________________________________________________
PLAN (C)* * * * * * * * * * * * *
FORCST(C)* * * * * * * * * * * * *
ACTUAL(C)* * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

126 PV099-NMP CMOM-New Museum Project
CONS 002 CONSTRUCTION 1,050 0 06/22
CONS 004 CONSTRUCTION 3,000 0 06/22
CONS 007 CONSTRUCTION 1,000 0 06/22

------------------------------------------------------------------------------------------------------------------------------------

SOLIMAR SOLASC JL132 NONE
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FY 2019 AUTHORIZED COMMITMENT PLAN PAGE: 1217
WITH FY 2019 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

BUDGET LINE: PV-DN112 FMS #: 126 D21 CONEY ISLAND USA
AVAILABLE BALANCE AS OF: 07/31/18 $510,000.00 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $.00 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $.00 (CITY) $.00 (NON-CITY)

* FY 19 * FY 20 * FY 21 * FY 22 * * FY 19 * FY 20 * FY 21 * FY 22 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* * * * * (C)* * * * 1,310 *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2019

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 19____________________________________________________________________________________________________________________________________
PLAN (C)* * * * * * * * * * * * *
FORCST(C)* * * * * * * * * * * * *
ACTUAL(C)* * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

126 PV112ADA CIUSA - ADA Access
CONS 002 CONSTRUCTION 500 0 06/22
CONS 004 CONSTRUCTION 10 0 06/22
CONS 006 CONSTRUCTION 800 0 06/22

------------------------------------------------------------------------------------------------------------------------------------

BUDGET LINE: PV-DN113 FMS #: 126 B86 REEL STORIES TEEN FILMMAKING MEDIA LAB
AVAILABLE BALANCE AS OF: 07/31/18 $50,000.00 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $.00 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $.00 (CITY) $.00 (NON-CITY)

* FY 19 * FY 20 * FY 21 * FY 22 * * FY 19 * FY 20 * FY 21 * FY 22 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* * * * * (C)* * 50 * * *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2019

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 19____________________________________________________________________________________________________________________________________
PLAN (C)* * * * * * * * * * * * *
FORCST(C)* * * * * * * * * * * * *
ACTUAL(C)* * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

126 PV113RWAV Reel Works Teen Filmmaking Audio Visual System (PB)
EQFN 001 EQUIPMENT AND FURNITURE 50 0 06/20

------------------------------------------------------------------------------------------------------------------------------------

SOLIMAR SOLASC JL132 NONE
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FY 2019 AUTHORIZED COMMITMENT PLAN PAGE: 1218
WITH FY 2019 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

BUDGET LINE: PV-DN120 FMS #: 126 A23 CREATIVE TIME
AVAILABLE BALANCE AS OF: 07/31/18 $24,785.48 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $4,800.00 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $271,132.73 (CITY) $.00 (NON-CITY)

* FY 19 * FY 20 * FY 21 * FY 22 * * FY 19 * FY 20 * FY 21 * FY 22 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* * * * * (C)* * * * *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2019

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 19____________________________________________________________________________________________________________________________________
PLAN (C)* * * * * * * * * * * * *
FORCST(C)* * * * * * * * * * * * *
ACTUAL(C)* * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

850 PV120CT7E CT - Creative Time Renovation of Condo 7E (59-61 E. 4th St.)
IFSP 005 IFA CONSTRUCTION SUPERVIS 22 0 06/19

------------------------------------------------------------------------------------------------------------------------------------

BUDGET LINE: PV-DN122 FMS #: 126 B13 DANCE THEATER OF HARLEM, INC.
AVAILABLE BALANCE AS OF: 07/31/18 $7,483,000.00 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $109,817.98 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $250,182.02 (CITY) $.00 (NON-CITY)

* FY 19 * FY 20 * FY 21 * FY 22 * * FY 19 * FY 20 * FY 21 * FY 22 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* * * * * (C)* 6,374 * * * *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2019

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 19____________________________________________________________________________________________________________________________________
PLAN (C)* * * * * * * * * * * * 6,374 * 6,374
FORCST(C)* * * * * * * * * * * * 500 * 500
ACTUAL(C)* * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

850 PV122-DTH DTH - Dance Theater of Harlem - Boiler Replacement DEVSCOPE 07/11 09/11
CONS 004 CONSTRUCTION 2,574 0 06/19
IFSP 010 IFA CONSTRUCTION SUPERVIS 309 0 06/19
CONS 015 CONSTRUCTION 500 0 06/19
CONS 016 CONSTRUCTION 2,250 0 06/19
CONS 020 CONSTRUCTION 375 0 06/19
CONS 031 CONSTRUCTION 200 0 06/19
CONS 034 CONSTRUCTION 475 0 06/19

------------------------------------------------------------------------------------------------------------------------------------

SOLIMAR SOLASC JL132 NONE

X::PDF(F)
PX(S)
MT(MAIN)




FY 2019 AUTHORIZED COMMITMENT PLAN PAGE: 1219
WITH FY 2019 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

BUDGET LINE: PV-DN123 FMS #: 126 A24 NEW YORK LIVE ARTS, INC. (FORMERLY DANCE THEATER WORKSHOP)
AVAILABLE BALANCE AS OF: 07/31/18 $547,840.95 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $.00 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $281,159.05 (CITY) $.00 (NON-CITY)

* FY 19 * FY 20 * FY 21 * FY 22 * * FY 19 * FY 20 * FY 21 * FY 22 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* 400 * * * * (C)* * * 148 * 400 *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2019

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 19____________________________________________________________________________________________________________________________________
PLAN (C)* * * * * * * * * * * * *
FORCST(C)* * * * * * * * * * * * *
ACTUAL(C)* * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

126 PV123LOBY New York Live Arts, Inc.- Live Arts Lobby Renovation
CONS 003 CONSTRUCTION 400 0 06/22

126 PV123NYLA NYLA- New York Live Arts - Equipment System
EQFN 001 EQUIPMENT AND FURNITURE 148 0 06/21

------------------------------------------------------------------------------------------------------------------------------------

BUDGET LINE: PV-DN124 FMS #: 126 A25 DANCEWAVE, INC
AVAILABLE BALANCE AS OF: 07/31/18 $745,855.16 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $329,745.93 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $1,204,856.95 (CITY) $.00 (NON-CITY)

* FY 19 * FY 20 * FY 21 * FY 22 * * FY 19 * FY 20 * FY 21 * FY 22 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* 150 * * * * (C)* 266 * 322 * 263 * *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2019

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 19____________________________________________________________________________________________________________________________________
PLAN (C)* * * * * * * * * * * * 266 * 266
FORCST(C)* * * * * * * * * * * 115 * 151 * 266
ACTUAL(C)* * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

850 PV124-DW DWV - Renovation at 182 Fourth Avenue
CO#: BC CONS 002 CONSTRUCTION 115 0 06/19
CO#: 02 DSGN 060 DESIGN 1 0 06/19

CONS 110 CONSTRUCTION 263 0 06/21
EQFN 114 EQUIPMENT AND FURNITURE 150 0 06/19
EQFN 120 EQUIPMENT AND FURNITURE 322 0 06/20

------------------------------------------------------------------------------------------------------------------------------------

SOLIMAR SOLASC JL132 NONE

X::PDF(F)
PX(S)
MT(MAIN)




FY 2019 AUTHORIZED COMMITMENT PLAN PAGE: 1220
WITH FY 2019 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

BUDGET LINE: PV-DN127 FMS #: 126 A26 OPEN CHANNELS NEW YORK, INC. D/B/A DIXON PLACE
AVAILABLE BALANCE AS OF: 07/31/18 $109,197.74 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $.00 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $783,802.26 (CITY) $.00 (NON-CITY)

* FY 19 * FY 20 * FY 21 * FY 22 * * FY 19 * FY 20 * FY 21 * FY 22 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* * * * * (C)* * * 96 * *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2019

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 19____________________________________________________________________________________________________________________________________
PLAN (C)* * * * * * * * * * * * *
FORCST(C)* * * * * * * * * * * * *
ACTUAL(C)* * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

126 PV127-DP DIXON PLACE AUDIO SYSTEM
EQFN 002 EQUIPMENT AND FURNITURE 61 0 06/21

126 PV127-DPV DXPL Dixon Place Video System
EQFN 001 EQUIPMENT AND FURNITURE 35 0 06/21

850 PV467-RSE DXPL - DIXON PLACE BASEMENT RECONS. & EQUIPMENT PURCHASE DEVSCOPE 07/07 10/07
IFSP 004 IFA CONSTRUCTION SUPERVIS 13 0 06/19

------------------------------------------------------------------------------------------------------------------------------------

SOLIMAR SOLASC JL132 NONE

X::PDF(F)
PX(S)
MT(MAIN)




FY 2019 AUTHORIZED COMMITMENT PLAN PAGE: 1221
WITH FY 2019 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

BUDGET LINE: PV-DN131 FMS #: 126 A28 DOWNTOWN ART/ALPHA OMEGA YOUTH CENTER
AVAILABLE BALANCE AS OF: 07/31/18 $230,183.97 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $437,939.96 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $1,322,694.21 (CITY) $.00 (NON-CITY)

* FY 19 * FY 20 * FY 21 * FY 22 * * FY 19 * FY 20 * FY 21 * FY 22 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* * * * * (C)* 126 * * * 19 *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2019

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 19____________________________________________________________________________________________________________________________________
PLAN (C)* * * * * * * * * * * * 126 * 126
FORCST(C)* * * * * * * * * * * * 145 * 145
ACTUAL(C)* * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

850 PVDOWNALP DOWN - Downtown Art / Alpha Omega Building Renovation PROJSTRT 08/07 08/07
CO#: BL CONS 021 CONSTRUCTION 2 0 06/22

EQFN 023 EQUIPMENT AND FURNITURE 11 0 06/22
CONS 025 CONSTRUCTION 6 0 06/22

850 PVDTA-PH2 DTA - Downtown Art Bldg Renovation Phase 2 (Upper Floors)
IFDS 004 IFA DESIGN 6 0 06/19
IFSP 010 IFA CONSTRUCTION SUPERVIS 38 0 06/19

850 PV467DOWN DOWN - Downtown Art/Alpha Omega Youth Center Project PROJSTRT 08/06 08/06
IFDS 012 IFA DESIGN 2 0 06/19

CO#: XC CONS 015 CONSTRUCTION 93 0 06/19
CO#: R2 CONS 016 CONSTRUCTION 6 0 06/19
CO#: BL DSGN 017 DESIGN 27 0 06/19

------------------------------------------------------------------------------------------------------------------------------------

SOLIMAR SOLASC JL132 NONE

X::PDF(F)
PX(S)
MT(MAIN)




FY 2019 AUTHORIZED COMMITMENT PLAN PAGE: 1222
WITH FY 2019 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

BUDGET LINE: PV-DN132 FMS #: 126 A29 DOWNTOWN COMMUNITY TELEVISION CENTER (DCTV)
AVAILABLE BALANCE AS OF: 07/31/18 $319,185.00 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $24,315.00 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $361,500.00 (CITY) $.00 (NON-CITY)

* FY 19 * FY 20 * FY 21 * FY 22 * * FY 19 * FY 20 * FY 21 * FY 22 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* 150 * * * * (C)* 169 * * 275 * *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2019

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 19____________________________________________________________________________________________________________________________________
PLAN (C)* * * * * * * * * * * * 169 * 169
FORCST(C)* * * * * * * * * * * * 169 * 169
ACTUAL(C)* * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

126 PV132-LGT DCTV - Lighting System FY18
EQFN 002 EQUIPMENT AND FURNITURE 125 0 06/21

126 PV1324KED DCTV- Purchase of 4K Digital Editing & Playback System
EQFN 002 EQUIPMENT AND FURNITURE 150 0 06/21

850 PV132DCTV DCTV - DOWNTOWN COMMUNITY TELEVISION RENOVATION
CONS 001 CONSTRUCTION 169 0 06/19
IFSP 007 IFA CONSTRUCTION SUPERVIS 11 0 06/19

------------------------------------------------------------------------------------------------------------------------------------

SOLIMAR SOLASC JL132 NONE

X::PDF(F)
PX(S)
MT(MAIN)




FY 2019 AUTHORIZED COMMITMENT PLAN PAGE: 1223
WITH FY 2019 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

BUDGET LINE: PV-DN134 FMS #: 126 AB0 LA MAMA EXPERIMENTAL THEATRE CLUB
AVAILABLE BALANCE AS OF: 07/31/18 $6,038,000.00 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $.00 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $.00 (CITY) $.00 (NON-CITY)

* FY 19 * FY 20 * FY 21 * FY 22 * * FY 19 * FY 20 * FY 21 * FY 22 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* 1,000 * * * * (C)* 5,038 * 1,000 * * *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2019

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 19____________________________________________________________________________________________________________________________________
PLAN (C)* * * * * * * * * * * * 5,038 * 5,038
FORCST(C)* * * * * * * * * * * * 5,038 * 5,038
ACTUAL(C)* * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

126 PVLAMAPH2 LA MAMA Phase 2 Renovation of 74 East 4th Street
CONS 003 CONSTRUCTION 1,000 0 06/20

801 PVLAMA50 FAB - LA MAMA - Master Plan Construction 74 E. 4th Street
CONS 002 CONSTRUCTION 750 0 06/19
CONS 006 CONSTRUCTION 500 0 06/19
CONS 009 CONSTRUCTION 750 0 06/19
CONS 012 CONSTRUCTION 1,000 0 06/19
CONS 018 CONSTRUCTION 2,038 0 06/19

------------------------------------------------------------------------------------------------------------------------------------

SOLIMAR SOLASC JL132 NONE

X::PDF(F)
PX(S)
MT(MAIN)




FY 2019 AUTHORIZED COMMITMENT PLAN PAGE: 1224
WITH FY 2019 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

BUDGET LINE: PV-DN142 FMS #: 126 D80 EDUCATIONAL ALLIANCE
AVAILABLE BALANCE AS OF: 07/31/18 $463,000.00 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $.00 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $.00 (CITY) $.00 (NON-CITY)

* FY 19 * FY 20 * FY 21 * FY 22 * * FY 19 * FY 20 * FY 21 * FY 22 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* 95 * * * * (C)* * * 463 * *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2019

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 19____________________________________________________________________________________________________________________________________
PLAN (C)* * * * * * * * * * * * *
FORCST(C)* * * * * * * * * * * * *
ACTUAL(C)* * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

126 PV142EAIT EA - Purchase of an IT System
EQFN 001 EQUIPMENT AND FURNITURE 248 0 06/21
EQFN 002 EQUIPMENT AND FURNITURE 120 0 06/21
EQFN 005 EQUIPMENT AND FURNITURE 95 0 06/21

------------------------------------------------------------------------------------------------------------------------------------

BUDGET LINE: PV-DN143 FMS #: 126 A30 ELAINE KAUFMAN CULTURAL CENTER
AVAILABLE BALANCE AS OF: 07/31/18 $328,004.00 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $.00 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $1,033,996.00 (CITY) $.00 (NON-CITY)

* FY 19 * FY 20 * FY 21 * FY 22 * * FY 19 * FY 20 * FY 21 * FY 22 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* 145 * * * * (C)* 28 * * 13 * 234 *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2019

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 19____________________________________________________________________________________________________________________________________
PLAN (C)* * * * * * * * * * * * 28 * 28
FORCST(C)* * * * * * * * * * * * 125 * 125
ACTUAL(C)* * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

126 PV143-KAU EKC - Elaine Kaufman Center Computer Equipment System
EQFN 002 EQUIPMENT AND FURNITURE 13 0 06/21

126 PV143INFR EKC - Elaine Kaufman Center - Infrastructure Phase One
CONS 003 CONSTRUCTION 100 0 06/22
CONS 006 CONSTRUCTION 50 0 06/22
CONS 102 CONSTRUCTION 84 0 06/22

SOLIMAR SOLASC JL132 NONE

X::PDF(F)
PX(S)
MT(MAIN)




FY 2019 AUTHORIZED COMMITMENT PLAN PAGE: 1225
WITH FY 2019 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

DSGN 106 DESIGN 28 0 06/19
IFSP 107 IFA CONSTRUCTION SUPERVIS 28 0 06/19
IFDS 108 IFA DESIGN 5 0 06/19

850 PV467KAUF EKC - Elaine Kaufman Center Renovation DEVSCOPE 09/05 12/05
IFSP 005 IFA CONSTRUCTION SUPERVIS 20 0 06/19

------------------------------------------------------------------------------------------------------------------------------------

BUDGET LINE: PV-DN144 FMS #: 126 A31 STREB/RINGSIDE
AVAILABLE BALANCE AS OF: 07/31/18 $1,731,635.00 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $.00 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $267,365.00 (CITY) $.00 (NON-CITY)

* FY 19 * FY 20 * FY 21 * FY 22 * * FY 19 * FY 20 * FY 21 * FY 22 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* * * * * (C)* * * * 1,540 *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2019

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 19____________________________________________________________________________________________________________________________________
PLAN (C)* * * * * * * * * * * * *
FORCST(C)* * * * * * * * * * * * *
ACTUAL(C)* * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

126 PV144-FAC STREB - Exterior Facade Reconstruction
CONS 001 CONSTRUCTION 250 0 06/22
CONS 002 CONSTRUCTION 200 0 06/22
CONS 005 CONSTRUCTION 18 0 06/22
CONS 006 CONSTRUCTION 77 0 06/22
CONS 008 CONSTRUCTION 123 0 06/22
CONS 013 CONSTRUCTION 200 0 06/22
DSGN 019 DESIGN 165 0 06/22
CONS 020 CONSTRUCTION 507 0 06/22
IFSP 021 IFA CONSTRUCTION SUPERVIS 165 0 06/22
IFDS 022 IFA DESIGN 27 0 06/22

------------------------------------------------------------------------------------------------------------------------------------

SOLIMAR SOLASC JL132 NONE

X::PDF(F)
PX(S)
MT(MAIN)




FY 2019 AUTHORIZED COMMITMENT PLAN PAGE: 1226
WITH FY 2019 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

BUDGET LINE: PV-DN161 FMS #: 126 A35 FOURTH ARTS BLOCK
AVAILABLE BALANCE AS OF: 07/31/18 $1.77 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $11,604.66 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $141,370.28 (CITY) $.00 (NON-CITY)

* FY 19 * FY 20 * FY 21 * FY 22 * * FY 19 * FY 20 * FY 21 * FY 22 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* * * * * (C)* 2 * * * *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2019

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 19____________________________________________________________________________________________________________________________________
PLAN (C)* * * * * * * * * * * * 2 * 2
FORCST(C)* * * * * * * * * * * * *
ACTUAL(C)* * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

850 PV031ARC3 FAB 59-61 - ARC on Forth Phase 3 facade, windows
CONS 010 CONSTRUCTION 2 0 06/19

------------------------------------------------------------------------------------------------------------------------------------

BUDGET LINE: PV-DN176 FMS #: 126 A39 GUGGENHEIM MUSEUM
AVAILABLE BALANCE AS OF: 07/31/18 $840,000.00 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $36,537.36 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $1,282,224.83 (CITY) $.00 (NON-CITY)

* FY 19 * FY 20 * FY 21 * FY 22 * * FY 19 * FY 20 * FY 21 * FY 22 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* * * * * (C)* * 800 * * *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2019

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 19____________________________________________________________________________________________________________________________________
PLAN (C)* * * * * * * * * * * * *
FORCST(C)* * * * * * * * * * * * *
ACTUAL(C)* * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

126 PV467GUG6 GUG - Guggenheim - Renovate Fifth Ave and 89th St. Entrances
CONS 002 CONSTRUCTION 800 0 06/20

850 PV467GUG2 GUG - Guggenheim Exterior rehabilitation PROJSTRT 10/06 10/06
IFSP 006 IFA CONSTRUCTION SUPERVIS 40 0 06/19

------------------------------------------------------------------------------------------------------------------------------------

SOLIMAR SOLASC JL132 NONE

X::PDF(F)
PX(S)
MT(MAIN)




FY 2019 AUTHORIZED COMMITMENT PLAN PAGE: 1227
WITH FY 2019 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

BUDGET LINE: PV-DN180 FMS #: 126 B01 ART LAB AT THE SNUG HARBOR CULTURAL CENTER
AVAILABLE BALANCE AS OF: 07/31/18 $119,060.00 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $32,858.00 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $8,082.00 (CITY) $.00 (NON-CITY)

* FY 19 * FY 20 * FY 21 * FY 22 * * FY 19 * FY 20 * FY 21 * FY 22 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* * * * * (C)* * * * 108 *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2019

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 19____________________________________________________________________________________________________________________________________
PLAN (C)* * * * * * * * * * * * *
FORCST(C)* * * * * * * * * * * * *
ACTUAL(C)* * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

126 PV180CLSS AL - Art Lab at SHCC, Classroom Reconstr. Bldg H DEVSCOPE 10/10 12/10
CONS 002 CONSTRUCTION 60 0 06/22

850 PV180ARTL AL - Art Lab at SHCC, Reconstr. of Restrooms, Building H PROJSTRT 04/10 06/12
CONS 001 CONSTRUCTION 48 0 06/22
IFDS 004 IFA DESIGN 1 0 06/19
IFSP 005 IFA CONSTRUCTION SUPERVIS 10 0 06/19

------------------------------------------------------------------------------------------------------------------------------------

BUDGET LINE: PV-DN181 FMS #: 126 A41 HARLEM SCHOOL OF THE ARTS
AVAILABLE BALANCE AS OF: 07/31/18 $197,528.00 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $56,242.00 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $1,485,841.50 (CITY) $.00 (NON-CITY)

* FY 19 * FY 20 * FY 21 * FY 22 * * FY 19 * FY 20 * FY 21 * FY 22 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* * * * * (C)* 55 * * * 1 *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2019

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 19____________________________________________________________________________________________________________________________________
PLAN (C)* * * * * * * * * * * * 55 * 55
FORCST(C)* * * * * * * * * * * * 55 * 55
ACTUAL(C)* * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

126 PV467-CC DCA - EMERGENCY FUNDS - CITY COUNCIL DEVSCOPE 09/14 12/14
CONS 038 CONSTRUCTION 1 0 06/22

SOLIMAR SOLASC JL132 NONE

X::PDF(F)
PX(S)
MT(MAIN)




FY 2019 AUTHORIZED COMMITMENT PLAN PAGE: 1228
WITH FY 2019 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

850 PV181HSA2 HSA - Harlem School of the Arts - Phase 2 Building Upgrades DEVSCOPE 11/10 01/11
CO#: CP DSGN 002 DESIGN 55 0 06/19

IFSP 008 IFA CONSTRUCTION SUPERVIS 142 0 06/19

------------------------------------------------------------------------------------------------------------------------------------

BUDGET LINE: PV-DN185 FMS #: 126 A42 HERE ARTS CENTER
AVAILABLE BALANCE AS OF: 07/31/18 $188,052.05 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $6.36 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $339,941.59 (CITY) $.00 (NON-CITY)

* FY 19 * FY 20 * FY 21 * FY 22 * * FY 19 * FY 20 * FY 21 * FY 22 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* 86 * * * * (C)* 41 * * 87 * 11 *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2019

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 19____________________________________________________________________________________________________________________________________
PLAN (C)* * 41 * * * * * * * * * * * 41
FORCST(C)* * * * * * * * * * * * 41 * 41
ACTUAL(C)* * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

126 PV185HA11 HERE - Lighting System FY19
EQFN 001 EQUIPMENT AND FURNITURE 86 0 06/21

126 PV467-CC DCA - EMERGENCY FUNDS - CITY COUNCIL DEVSCOPE 09/14 12/14
CONS 039 CONSTRUCTION 11 0 06/22

126 PV772-AV1 HERE - AV System FY18
EQFN 003 EQUIPMENT AND FURNITURE 1 0 06/21

126 PV772-LGT HERE - HERE Arts Center LED Lighting System Installation
EQFN 003 EQUIPMENT AND FURNITURE 41 0 08/18

------------------------------------------------------------------------------------------------------------------------------------

SOLIMAR SOLASC JL132 NONE

X::PDF(F)
PX(S)
MT(MAIN)




FY 2019 AUTHORIZED COMMITMENT PLAN PAGE: 1229
WITH FY 2019 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

BUDGET LINE: PV-DN187 FMS #: 126 B02 STUDIO IN A SCHOOL
AVAILABLE BALANCE AS OF: 07/31/18 $61,244.04 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $.00 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $36,755.96 (CITY) $.00 (NON-CITY)

* FY 19 * FY 20 * FY 21 * FY 22 * * FY 19 * FY 20 * FY 21 * FY 22 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* * * * * (C)* * 61 * * *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2019

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 19____________________________________________________________________________________________________________________________________
PLAN (C)* * * * * * * * * * * * *
FORCST(C)* * * * * * * * * * * * *
ACTUAL(C)* * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

126 PV187-SI2 Studio in School - Audio Visual Equipment
EQFN 002 EQUIPMENT AND FURNITURE 58 0 06/20

126 PV187SI3 Studio in a School Association - Server Upgrade
EQFN 002 EQUIPMENT AND FURNITURE 3 0 06/20

------------------------------------------------------------------------------------------------------------------------------------

BUDGET LINE: PV-DN194 FMS #: 126 AB8 INTREPID SEA, AIR & SPACE MUSEUM
AVAILABLE BALANCE AS OF: 07/31/18 $1.20 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $930,000.00 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $4,499,998.80 (CITY) $.00 (NON-CITY)

* FY 19 * FY 20 * FY 21 * FY 22 * * FY 19 * FY 20 * FY 21 * FY 22 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* * * * * (C)* * 250 * * *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2019

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 19____________________________________________________________________________________________________________________________________
PLAN (C)* * * * * * * * * * * * *
FORCST(C)* * * * * * * * * * * * *
ACTUAL(C)* * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

126 PV194PIER INT - Intrepid Pier 86 Reconstruction
CONS 004 CONSTRUCTION 250 0 06/20

------------------------------------------------------------------------------------------------------------------------------------

SOLIMAR SOLASC JL132 NONE

X::PDF(F)
PX(S)
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FY 2019 AUTHORIZED COMMITMENT PLAN PAGE: 1230
WITH FY 2019 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

BUDGET LINE: PV-DN195 FMS #: 126 A44 AN CLAIDHEAMH SOLUIS, INC. / IRISH ARTS CENTER
AVAILABLE BALANCE AS OF: 07/31/18 $24,750,000.00 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $.00 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $.00 (CITY) $.00 (NON-CITY)

* FY 19 * FY 20 * FY 21 * FY 22 * * FY 19 * FY 20 * FY 21 * FY 22 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* 5,000 * * * * (C)* 19,750 * * * 5,000 *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2019

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 19____________________________________________________________________________________________________________________________________
PLAN (C)* * * * * * * * * * * * 19,750 * 19,750
FORCST(C)* * * * * * * * * * * * 19,750 * 19,750
ACTUAL(C)* * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

126 PV195IRE2 IAC - Irish Arts Center Phase 2
CONS 001 CONSTRUCTION 5,000 0 06/22

801 PV467-IRE IAC - Irish Arts Ctr. Construction of New Cultural Center DEVSCOPE 07/11 10/11
CONS 002 CONSTRUCTION 1,750 0 06/19
CONS 004 CONSTRUCTION 2,500 0 06/19
CONS 016 CONSTRUCTION 8,000 0 06/19
CONS 020 CONSTRUCTION 5,000 0 06/19
CONS 021 CONSTRUCTION 2,500 0 06/19

------------------------------------------------------------------------------------------------------------------------------------

SOLIMAR SOLASC JL132 NONE

X::PDF(F)
PX(S)
MT(MAIN)




FY 2019 AUTHORIZED COMMITMENT PLAN PAGE: 1231
WITH FY 2019 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

BUDGET LINE: PV-DN196 FMS #: 126 A45 IRISH REPERTORY THEATRE
AVAILABLE BALANCE AS OF: 07/31/18 $201,911.65 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $125,696.56 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $2,959,542.21 (CITY) $.00 (NON-CITY)

* FY 19 * FY 20 * FY 21 * FY 22 * * FY 19 * FY 20 * FY 21 * FY 22 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* * * * * (C)* 5 * 180 * * 12 *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2019

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 19____________________________________________________________________________________________________________________________________
PLAN (C)* * * * * * * * * * * * 5 * 5
FORCST(C)* * * * * * * * * * * * 5 * 5
ACTUAL(C)* * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

126 PV196IRAU Irish Repertory Theatre - Theatrical Sound System
CO#: CS EQFN 001 EQUIPMENT AND FURNITURE 12 0 06/22

126 PV196IRLT Irish Repertory Theatre - Lighting System
EQFN 001 EQUIPMENT AND FURNITURE 75 0 06/20

CO#: CS EQFN 001 EQUIPMENT AND FURNITURE 48 0 06/20

850 PV467IRT1 IRT - Irish Repertory Theatre - Phase 1 Renovations DEVSCOPE 05/09 05/09
CO#: A2 CONS 010 CONSTRUCTION 5 0 06/19

DSGN 027 DESIGN 1 0 06/20
CONS 037 CONSTRUCTION 56 0 06/20

------------------------------------------------------------------------------------------------------------------------------------

SOLIMAR SOLASC JL132 NONE

X::PDF(F)
PX(S)
MT(MAIN)




FY 2019 AUTHORIZED COMMITMENT PLAN PAGE: 1232
WITH FY 2019 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

BUDGET LINE: PV-DN197 FMS #: 126 A46 IRONDALE CENTER FOR THEATER, EDUCATION, AND OUTREACH
AVAILABLE BALANCE AS OF: 07/31/18 $16,201.69 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $43,798.31 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $250,000.00 (CITY) $.00 (NON-CITY)

* FY 19 * FY 20 * FY 21 * FY 22 * * FY 19 * FY 20 * FY 21 * FY 22 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* * * * * (C)* * * * 16 *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2019

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 19____________________________________________________________________________________________________________________________________
PLAN (C)* * * * * * * * * * * * *
FORCST(C)* * * * * * * * * * * * *
ACTUAL(C)* * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

126 PV467-CC DCA - EMERGENCY FUNDS - CITY COUNCIL DEVSCOPE 09/14 12/14
CONS 034 CONSTRUCTION 16 0 06/22

------------------------------------------------------------------------------------------------------------------------------------

BUDGET LINE: PV-DN198 FMS #: 126 A47 NOGUCHI MUSEUM
AVAILABLE BALANCE AS OF: 07/31/18 $990,000.00 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $36,360.48 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $2,971,139.52 (CITY) $.00 (NON-CITY)

* FY 19 * FY 20 * FY 21 * FY 22 * * FY 19 * FY 20 * FY 21 * FY 22 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* * * * * (C)* * 158 * 750 * *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2019

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 19____________________________________________________________________________________________________________________________________
PLAN (C)* * * * * * * * * * * * *
FORCST(C)* * * * * * * * * * * * *
ACTUAL(C)* * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

126 PV198ARCH NOG- Art and Archive Storage Facility
CONS 003 CONSTRUCTION 750 0 06/21

850 PVNOGGEN NOG - Noguchi Museum Back-up Generator
CONS 004 CONSTRUCTION 158 0 06/20
IFSP 011 IFA CONSTRUCTION SUPERVIS 24 0 06/19

850 PV467NOG2 NOG - Noguchi Museum - Entry Pavilion, Phase II PROJSTRT 09/07 09/07
IFSP 008 IFA CONSTRUCTION SUPERVIS 58 0 02/19

------------------------------------------------------------------------------------------------------------------------------------

SOLIMAR SOLASC JL132 NONE

X::PDF(F)
PX(S)
MT(MAIN)




FY 2019 AUTHORIZED COMMITMENT PLAN PAGE: 1233
WITH FY 2019 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

BUDGET LINE: PV-DN199 FMS #: 126 A48 ITALIAN AMERICAN MUSEUM
AVAILABLE BALANCE AS OF: 07/31/18 $56,000.00 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $.00 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $.00 (CITY) $.00 (NON-CITY)

* FY 19 * FY 20 * FY 21 * FY 22 * * FY 19 * FY 20 * FY 21 * FY 22 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* * * * * (C)* * * * *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2019

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 19____________________________________________________________________________________________________________________________________
PLAN (C)* * * * * * * * * * * * *
FORCST(C)* * * * * * * * * * * * *
ACTUAL(C)* * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

850 PV467-IAM IAM - Italian American Museum, Interior Reconstruction PROJSTRT 08/08 08/08
IFDS 004 IFA DESIGN 8 0 06/19
IFSP 008 IFA CONSTRUCTION SUPERVIS 48 0 06/19

------------------------------------------------------------------------------------------------------------------------------------

BUDGET LINE: PV-DN204 FMS #: 126 A49 JAZZ AT LINCOLN CENTER
AVAILABLE BALANCE AS OF: 07/31/18 $578,858.00 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $1,627,142.00 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $.00 (CITY) $.00 (NON-CITY)

* FY 19 * FY 20 * FY 21 * FY 22 * * FY 19 * FY 20 * FY 21 * FY 22 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* 546 * * * * (C)* * * * 550 *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2019

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 19____________________________________________________________________________________________________________________________________
PLAN (C)* * * * * * * * * * * * *
FORCST(C)* * * * * * * * * * * * *
ACTUAL(C)* * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

126 PV204LIVE JALC - Live Streaming System
EQFN 002 EQUIPMENT AND FURNITURE 546 0 06/22

850 PVJAZZEQ Jazz at Lincoln Center - Video Equipment
EQFN 006 EQUIPMENT AND FURNITURE 4 0 06/22

850 PV204-LOB JALC - Jazz at Lincoln Center Lobby Reconfiguration
IFSP 011 IFA CONSTRUCTION SUPERVIS 29 0 06/19

------------------------------------------------------------------------------------------------------------------------------------

SOLIMAR SOLASC JL132 NONE

X::PDF(F)
PX(S)
MT(MAIN)




FY 2019 AUTHORIZED COMMITMENT PLAN PAGE: 1234
WITH FY 2019 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

BUDGET LINE: PV-DN209 FMS #: 126 A50 JEWISH CHILDREN'S MUSEUM
AVAILABLE BALANCE AS OF: 07/31/18 $4,675,000.00 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $.00 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $.00 (CITY) $.00 (NON-CITY)

* FY 19 * FY 20 * FY 21 * FY 22 * * FY 19 * FY 20 * FY 21 * FY 22 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* * * * * (C)* * * 4,675 * *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2019

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 19____________________________________________________________________________________________________________________________________
PLAN (C)* * * * * * * * * * * * *
FORCST(C)* * * * * * * * * * * * *
ACTUAL(C)* * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

126 PV209-ARI JCM - The Jewish Children's Museum Founder's Exhibit
CONS 001 CONSTRUCTION 175 0 06/21

126 PV209-HOL JCM - Jewish Children's Museum 1st Flr Hall of Life Renov.
CONS 001 CONSTRUCTION 2,000 0 06/21

126 PV467JCM6 JCM - Jewish Children's Museum - Phase 6 DEVSCOPE 11/10 01/11
CONS 005 CONSTRUCTION 1,500 0 06/21

126 PV467JCM7 JCM - Jewish Children's Museum - Phase 7 DEVSCOPE 10/10 12/10
CONS 001 CONSTRUCTION 1,000 0 06/21

------------------------------------------------------------------------------------------------------------------------------------

SOLIMAR SOLASC JL132 NONE

X::PDF(F)
PX(S)
MT(MAIN)




FY 2019 AUTHORIZED COMMITMENT PLAN PAGE: 1235
WITH FY 2019 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

BUDGET LINE: PV-DN213 FMS #: 126 AV4 JEWISH COMMUNITY CENTER IN MANHATTAN
AVAILABLE BALANCE AS OF: 07/31/18 $74,000.00 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $.00 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $.00 (CITY) $.00 (NON-CITY)

* FY 19 * FY 20 * FY 21 * FY 22 * * FY 19 * FY 20 * FY 21 * FY 22 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* * * * * (C)* * * * 74 *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2019

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 19____________________________________________________________________________________________________________________________________
PLAN (C)* * * * * * * * * * * * *
FORCST(C)* * * * * * * * * * * * *
ACTUAL(C)* * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

126 PV467-CC DCA - EMERGENCY FUNDS - CITY COUNCIL DEVSCOPE 09/14 12/14
CONS 024 CONSTRUCTION 74 0 06/22

------------------------------------------------------------------------------------------------------------------------------------

BUDGET LINE: PV-DN214 FMS #: 126 D81 ENSEMBLE STUDIO THEATRE
AVAILABLE BALANCE AS OF: 07/31/18 $2,000,000.00 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $.00 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $.00 (CITY) $.00 (NON-CITY)

* FY 19 * FY 20 * FY 21 * FY 22 * * FY 19 * FY 20 * FY 21 * FY 22 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* * * * * (C)* * * 2,000 * *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2019

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 19____________________________________________________________________________________________________________________________________
PLAN (C)* * * * * * * * * * * * *
FORCST(C)* * * * * * * * * * * * *
ACTUAL(C)* * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

126 PV214-EST EST - Ensemble Studio Theatre Construction of Brown Center
CONS 002 CONSTRUCTION 1,000 0 06/21
CONS 004 CONSTRUCTION 1,000 0 06/21

------------------------------------------------------------------------------------------------------------------------------------

SOLIMAR SOLASC JL132 NONE

X::PDF(F)
PX(S)
MT(MAIN)




FY 2019 AUTHORIZED COMMITMENT PLAN PAGE: 1236
WITH FY 2019 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

BUDGET LINE: PV-DN219 FMS #: 126 B05 MANHATTAN CLASS COMPANY INC.
AVAILABLE BALANCE AS OF: 07/31/18 $619,683.33 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $951,708.84 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $4,432,421.11 (CITY) $.00 (NON-CITY)

* FY 19 * FY 20 * FY 21 * FY 22 * * FY 19 * FY 20 * FY 21 * FY 22 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* * * * * (C)* 43 * * 700 * *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2019

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 19____________________________________________________________________________________________________________________________________
PLAN (C)* * * * * * * * * * * * 43 * 43
FORCST(C)* * * * * * * * * * * * 43 * 43
ACTUAL(C)* * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

126 PV219MCCE MCC Theater Initial Outfitting
CONS 004 CONSTRUCTION 700 0 06/21

850 PV467-CRG CLG - MANHATTAN CLASS COMPANY - Initial Outfitting DEVSCOPE 10/09 01/10
EQFN 022 EQUIPMENT AND FURNITURE 16 0 06/19

CO#: EQ EQFN 022 EQUIPMENT AND FURNITURE 27 0 06/19

------------------------------------------------------------------------------------------------------------------------------------

BUDGET LINE: PV-DN222 FMS #: 126 A51 JOYCE THEATER
AVAILABLE BALANCE AS OF: 07/31/18 $215,110.27 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $.00 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $504,889.73 (CITY) $.00 (NON-CITY)

* FY 19 * FY 20 * FY 21 * FY 22 * * FY 19 * FY 20 * FY 21 * FY 22 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* 160 * * * * (C)* * * 207 * *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2019

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 19____________________________________________________________________________________________________________________________________
PLAN (C)* * * * * * * * * * * * *
FORCST(C)* * * * * * * * * * * * *
ACTUAL(C)* * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

126 PV222-AU1 JT - Joyce Theater Audio System
EQFN 001 EQUIPMENT AND FURNITURE 47 0 06/21
EQFN 003 EQUIPMENT AND FURNITURE 160 0 06/21

------------------------------------------------------------------------------------------------------------------------------------

SOLIMAR SOLASC JL132 NONE

X::PDF(F)
PX(S)
MT(MAIN)




FY 2019 AUTHORIZED COMMITMENT PLAN PAGE: 1237
WITH FY 2019 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

BUDGET LINE: PV-DN233 FMS #: 126 A54 LEAGUE OF AMERICAN THEATER
AVAILABLE BALANCE AS OF: 07/31/18 $127,000.00 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $42,606.12 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $940,393.88 (CITY) $.00 (NON-CITY)

* FY 19 * FY 20 * FY 21 * FY 22 * * FY 19 * FY 20 * FY 21 * FY 22 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* * * * * (C)* * * * 127 *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2019

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 19____________________________________________________________________________________________________________________________________
PLAN (C)* * * * * * * * * * * * *
FORCST(C)* * * * * * * * * * * * *
ACTUAL(C)* * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

126 PV467-CC DCA - EMERGENCY FUNDS - CITY COUNCIL DEVSCOPE 09/14 12/14
CONS 037 CONSTRUCTION 127 0 06/22

------------------------------------------------------------------------------------------------------------------------------------

BUDGET LINE: PV-DN247 FMS #: 126 A58 LOWER EAST SIDE TENEMENT MUSEUM
AVAILABLE BALANCE AS OF: 07/31/18 $1,700,000.00 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $.00 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $3,150,000.00 (CITY) $.00 (NON-CITY)

* FY 19 * FY 20 * FY 21 * FY 22 * * FY 19 * FY 20 * FY 21 * FY 22 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* * * * * (C)* 100 * 1,600 * * *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2019

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 19____________________________________________________________________________________________________________________________________
PLAN (C)* * * * * * * * * * * * 100 * 100
FORCST(C)* * * * * * * * * * * * 100 * 100
ACTUAL(C)* * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

126 PV247PC97 LESTM - 97 Orchard Street Preservation and Conservation
CONS 005 CONSTRUCTION 1,600 0 06/20

801 PV4673FLR LESTM - Tenement Museum - 3rd Floor Exhibit 103 Orchard St.
CONS 011 CONSTRUCTION 100 0 06/19

------------------------------------------------------------------------------------------------------------------------------------

SOLIMAR SOLASC JL132 NONE
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FY 2019 AUTHORIZED COMMITMENT PLAN PAGE: 1238
WITH FY 2019 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

BUDGET LINE: PV-DN250 FMS #: 126 A59 LOWER MANHATTAN CULTURAL COUNCIL
AVAILABLE BALANCE AS OF: 07/31/18 $445,363.41 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $.00 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $204,636.59 (CITY) $.00 (NON-CITY)

* FY 19 * FY 20 * FY 21 * FY 22 * * FY 19 * FY 20 * FY 21 * FY 22 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* * * * * (C)* 442 * * * *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2019

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 19____________________________________________________________________________________________________________________________________
PLAN (C)* * * * * * * * * * * * 442 * 442
FORCST(C)* * * * * * * * * * * * 442 * 442
ACTUAL(C)* * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

801 PV250LMCC Governors Island LMCC - Building 110
CONS 002 CONSTRUCTION 400 0 06/19
CONS 004 CONSTRUCTION 42 0 06/19

------------------------------------------------------------------------------------------------------------------------------------

BUDGET LINE: PV-DN256 FMS #: 126 A60 MANHATTAN THEATER CLUB
AVAILABLE BALANCE AS OF: 07/31/18 $372,957.74 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $8,060.01 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $1,108,282.25 (CITY) $.00 (NON-CITY)

* FY 19 * FY 20 * FY 21 * FY 22 * * FY 19 * FY 20 * FY 21 * FY 22 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* * * * * (C)* * 365 * 52 * *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2019

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 19____________________________________________________________________________________________________________________________________
PLAN (C)* * * * * * * * * * * * *
FORCST(C)* * * * * * * * * * * * 363 * 363
ACTUAL(C)* * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

126 PV256-LED MTC - Manhattan Theater Club Digital LED Display (Exterior)
CONS 003 CONSTRUCTION 350 0 06/20
CONS 006 CONSTRUCTION 13 0 06/20

126 PV256DIMM MTC - Manhattan Theatre Club Dimmer System Installation
EQFN 003 EQUIPMENT AND FURNITURE 52 0 06/21

SOLIMAR SOLASC JL132 NONE

X::PDF(F)
PX(S)
MT(MAIN)




FY 2019 AUTHORIZED COMMITMENT PLAN PAGE: 1239
WITH FY 2019 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

850 PV256-FRI MTC - Renovation of Friedman Theater
CO#: V2 CONS 018 CONSTRUCTION 2 0 06/20

------------------------------------------------------------------------------------------------------------------------------------

BUDGET LINE: PV-DN258 FMS #: 126 D23 MARK MORRIS DANCE GROUP (DISCALCED, INC.)
AVAILABLE BALANCE AS OF: 07/31/18 $520,152.00 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $.00 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $79,848.00 (CITY) $.00 (NON-CITY)

* FY 19 * FY 20 * FY 21 * FY 22 * * FY 19 * FY 20 * FY 21 * FY 22 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* * * * * (C)* * 518 * * *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2019

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 19____________________________________________________________________________________________________________________________________
PLAN (C)* * * * * * * * * * * * *
FORCST(C)* * * * * * * * * * * * 518 * 518
ACTUAL(C)* * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

126 PVMMDG6 MMDG - Mark Morris Phase 6 Stuido Expansion
CONS 002 CONSTRUCTION 250 0 06/20
CONS 005 CONSTRUCTION 18 0 06/20
CONS 009 CONSTRUCTION 250 0 06/20

850 PVMARK5 MMDG - Mark Morris Studio Renovation Acoustics
IFDS 003 IFA DESIGN 2 0 06/19

------------------------------------------------------------------------------------------------------------------------------------

SOLIMAR SOLASC JL132 NONE
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FY 2019 AUTHORIZED COMMITMENT PLAN PAGE: 1240
WITH FY 2019 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

BUDGET LINE: PV-DN263 FMS #: 126 AL7 METROPOLITAN OPERA ASSOCIATION
AVAILABLE BALANCE AS OF: 07/31/18 $498,394.66 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $5,003.11 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $1,191,602.23 (CITY) $.00 (NON-CITY)

* FY 19 * FY 20 * FY 21 * FY 22 * * FY 19 * FY 20 * FY 21 * FY 22 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* * * * * (C)* * * * 499 *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2019

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 19____________________________________________________________________________________________________________________________________
PLAN (C)* * * * * * * * * * * * *
FORCST(C)* * * * * * * * * * * * *
ACTUAL(C)* * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

126 PV263MOH5 Metropolitan Opera Association Renovation of Fly System
CONS 001 CONSTRUCTION 499 0 06/22

------------------------------------------------------------------------------------------------------------------------------------

BUDGET LINE: PV-DN266 FMS #: 126 A61 MIND-BUILDERS CREATIVE ARTS CENTER
AVAILABLE BALANCE AS OF: 07/31/18 $770,343.00 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $126,501.48 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $1,639,900.71 (CITY) $.00 (NON-CITY)

* FY 19 * FY 20 * FY 21 * FY 22 * * FY 19 * FY 20 * FY 21 * FY 22 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* * * * * (C)* 770 * * * 1 *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2019

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 19____________________________________________________________________________________________________________________________________
PLAN (C)* * * * * * * * * * * 770 * * 770
FORCST(C)* * * * * * * * * * * 770 * * 770
ACTUAL(C)* * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

850 PV266-EXT MIN - Mind-Builders Exterior Renovation
CONS 002 CONSTRUCTION 770 0 05/19

850 PV467-MIN MBCA - Mind Builders Creative Arts - Cellar, AC and Elevator PROJSTRT 01/06 01/06
CONS 026 CONSTRUCTION 1 0 06/22

------------------------------------------------------------------------------------------------------------------------------------

SOLIMAR SOLASC JL132 NONE
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FY 2019 AUTHORIZED COMMITMENT PLAN PAGE: 1241
WITH FY 2019 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

BUDGET LINE: PV-DN268 FMS #: 126 341 MORGAN LIBRARY & MUSEUM
AVAILABLE BALANCE AS OF: 07/31/18 $300,000.00 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $.00 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $.00 (CITY) $.00 (NON-CITY)

* FY 19 * FY 20 * FY 21 * FY 22 * * FY 19 * FY 20 * FY 21 * FY 22 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* 300 * * * * (C)* * * 300 * *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2019

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 19____________________________________________________________________________________________________________________________________
PLAN (C)* * * * * * * * * * * * *
FORCST(C)* * * * * * * * * * * * *
ACTUAL(C)* * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

126 PV268MORG Pierrepont Morgan Library -Charles McKim Library Exterior
CONS 001 CONSTRUCTION 300 0 06/21

------------------------------------------------------------------------------------------------------------------------------------

BUDGET LINE: PV-DN274 FMS #: 126 A63 MOVING IMAGE, INC. / FILM FORUM
AVAILABLE BALANCE AS OF: 07/31/18 $99,000.00 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $.00 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $21,000.00 (CITY) $.00 (NON-CITY)

* FY 19 * FY 20 * FY 21 * FY 22 * * FY 19 * FY 20 * FY 21 * FY 22 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* * * * * (C)* * * * 99 *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2019

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 19____________________________________________________________________________________________________________________________________
PLAN (C)* * * * * * * * * * * * *
FORCST(C)* * * * * * * * * * * * *
ACTUAL(C)* * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

126 PV274WALL FILM - VIDEO WALL
EQFN 001 EQUIPMENT AND FURNITURE 99 0 06/22

------------------------------------------------------------------------------------------------------------------------------------

SOLIMAR SOLASC JL132 NONE
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FY 2019 AUTHORIZED COMMITMENT PLAN PAGE: 1242
WITH FY 2019 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

BUDGET LINE: PV-DN277 FMS #: 126 AK1 MUSEUM FOR AFRICAN ART
AVAILABLE BALANCE AS OF: 07/31/18 $2,000,000.00 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $.00 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $1,350,000.00 (CITY) $.00 (NON-CITY)

* FY 19 * FY 20 * FY 21 * FY 22 * * FY 19 * FY 20 * FY 21 * FY 22 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* * * * * (C)* * * * 2,000 *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2019

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 19____________________________________________________________________________________________________________________________________
PLAN (C)* * * * * * * * * * * * *
FORCST(C)* * * * * * * * * * * * *
ACTUAL(C)* * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

126 PV467MAA2 MAA - Museum for African Art - Build Out Phase 2
CONS 002 CONSTRUCTION 1,500 0 06/22
CONS 004 CONSTRUCTION 500 0 06/22

------------------------------------------------------------------------------------------------------------------------------------

BUDGET LINE: PV-DN278 FMS #: 126 A65 MUSEUM OF ARTS AND DESIGN
AVAILABLE BALANCE AS OF: 07/31/18 $356,364.00 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $.00 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $2,843,636.00 (CITY) $.00 (NON-CITY)

* FY 19 * FY 20 * FY 21 * FY 22 * * FY 19 * FY 20 * FY 21 * FY 22 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* * * * * (C)* * * * 348 *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2019

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 19____________________________________________________________________________________________________________________________________
PLAN (C)* * * * * * * * * * * * *
FORCST(C)* * * * * * * * * * * * *
ACTUAL(C)* * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

126 PV278-MAD Museum of Arts and Design Equipment Systems
EQFN 002 EQUIPMENT AND FURNITURE 348 0 06/22

------------------------------------------------------------------------------------------------------------------------------------

SOLIMAR SOLASC JL132 NONE
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FY 2019 AUTHORIZED COMMITMENT PLAN PAGE: 1243
WITH FY 2019 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

BUDGET LINE: PV-DN279 FMS #: 126 A66 MUSEUM OF CHINESE IN AMERICA CENTRE STREET LOCATION
AVAILABLE BALANCE AS OF: 07/31/18 $2,625,000.00 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $.00 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $980,000.00 (CITY) $.00 (NON-CITY)

* FY 19 * FY 20 * FY 21 * FY 22 * * FY 19 * FY 20 * FY 21 * FY 22 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* 2,250 * * * * (C)* * 2,605 * * *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2019

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 19____________________________________________________________________________________________________________________________________
PLAN (C)* * * * * * * * * * * * *
FORCST(C)* * * * * * * * * * * * *
ACTUAL(C)* * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

126 PV279-ACQ MOCA Building Acquisition
SITE 002 SITE 2,250 0 06/20

126 PV467MCAS MCA - Museum of Chinese in America Basement Renovation
CONS 001 CONSTRUCTION 220 0 06/20
CONS 002 CONSTRUCTION 135 0 06/20

850 PV467MCA1 MCA - Museum of Chinese in Americas New Bldg DEVSCOPE 12/07 02/08
IFSP 012 IFA CONSTRUCTION SUPERVIS 20 0 06/19

------------------------------------------------------------------------------------------------------------------------------------

SOLIMAR SOLASC JL132 NONE

X::PDF(F)
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FY 2019 AUTHORIZED COMMITMENT PLAN PAGE: 1244
WITH FY 2019 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

BUDGET LINE: PV-DN281 FMS #: 126 A68 MUSEUM OF MODERN ART
AVAILABLE BALANCE AS OF: 07/31/18 $579,499.26 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $.00 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $2,170,500.74 (CITY) $.00 (NON-CITY)

* FY 19 * FY 20 * FY 21 * FY 22 * * FY 19 * FY 20 * FY 21 * FY 22 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* * * * * (C)* 558 * * * *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2019

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 19____________________________________________________________________________________________________________________________________
PLAN (C)* * * * * * * * * * * * 558 * 558
FORCST(C)* * * * * * * * * * * * 558 * 558
ACTUAL(C)* * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

801 PV540WEP2 MOMA - Museum of Modern Art West End Project DEVSCOPE 09/13 11/13
CONS 001 CONSTRUCTION 50 0 06/19
CONS 006 CONSTRUCTION 508 0 06/19

------------------------------------------------------------------------------------------------------------------------------------

BUDGET LINE: PV-DN285 FMS #: 126 A69 NATIONAL BLACK THEATER
AVAILABLE BALANCE AS OF: 07/31/18 $6,029,870.20 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $.00 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $120,129.80 (CITY) $.00 (NON-CITY)

* FY 19 * FY 20 * FY 21 * FY 22 * * FY 19 * FY 20 * FY 21 * FY 22 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* 3,000 * * * * (C)* * * * 6,031 *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2019

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 19____________________________________________________________________________________________________________________________________
PLAN (C)* * * * * * * * * * * * *
FORCST(C)* * * * * * * * * * * * *
ACTUAL(C)* * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

126 PV285-NBT NBT - National Black Theater New Multipurpose Facility
CONS 001 CONSTRUCTION 3,000 0 06/22

CO#: CS CONS 001 CONSTRUCTION 31 0 06/22
CONS 003 CONSTRUCTION 3,000 0 06/22

------------------------------------------------------------------------------------------------------------------------------------

SOLIMAR SOLASC JL132 NONE
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FY 2019 AUTHORIZED COMMITMENT PLAN PAGE: 1245
WITH FY 2019 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

BUDGET LINE: PV-DN288 FMS #: 126 A72 NATIONAL MUSEUM OF THE AMERICAN INDIAN
AVAILABLE BALANCE AS OF: 07/31/18 $1,800,000.00 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $.00 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $.00 (CITY) $.00 (NON-CITY)

* FY 19 * FY 20 * FY 21 * FY 22 * * FY 19 * FY 20 * FY 21 * FY 22 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* * * * * (C)* * * * 1,800 *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2019

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 19____________________________________________________________________________________________________________________________________
PLAN (C)* * * * * * * * * * * * *
FORCST(C)* * * * * * * * * * * * 1,800 * 1,800
ACTUAL(C)* * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

801 PVN288FVC NMAI - Nat'l Museum of the Amer Indian Film and Video Center DEVSCOPE 11/10 01/11
CONS 002 CONSTRUCTION 125 0 06/22
CONS 004 CONSTRUCTION 250 0 06/22
CONS 005 CONSTRUCTION 325 0 06/22
CONS 009 CONSTRUCTION 1,000 0 06/22
CONS 011 CONSTRUCTION 100 0 06/22

------------------------------------------------------------------------------------------------------------------------------------

BUDGET LINE: PV-DN290 FMS #: 126 A73 NEW 42ND STREET INC.
AVAILABLE BALANCE AS OF: 07/31/18 $2,033,548.00 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $748,108.12 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $4,404,243.12 (CITY) $.00 (NON-CITY)

* FY 19 * FY 20 * FY 21 * FY 22 * * FY 19 * FY 20 * FY 21 * FY 22 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* 425 * * * * (C)* * 425 * 1,595 * *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2019

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 19____________________________________________________________________________________________________________________________________
PLAN (C)* * * * * * * * * * * * *
FORCST(C)* * * * * * * * * * * * *
ACTUAL(C)* * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

126 PV290-IT1 The New 42nd Street- New 42 IT Network Security System
EQFN 002 EQUIPMENT AND FURNITURE 250 0 06/21

126 PV290EQMT N42 -New 42nd Street Lighting, Audio and Equipment
EQFN 001 EQUIPMENT AND FURNITURE 1,345 0 06/21

SOLIMAR SOLASC JL132 NONE

X::PDF(F)
PX(S)
MT(MAIN)




FY 2019 AUTHORIZED COMMITMENT PLAN PAGE: 1246
WITH FY 2019 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

126 PV290VICT New Victory Roof and HVAC Replacement
CONS 003 CONSTRUCTION 425 0 06/20

850 PV467-N42 NEW42 - New 42nd St - 2008 Renovation DEVSCOPE 11/10 01/11
IFSP 008 IFA CONSTRUCTION SUPERVIS 13 0 06/19

------------------------------------------------------------------------------------------------------------------------------------

BUDGET LINE: PV-DN291 FMS #: 126 A74 NEW MUSEUM
AVAILABLE BALANCE AS OF: 07/31/18 $325,054.52 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $.00 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $31,945.48 (CITY) $.00 (NON-CITY)

* FY 19 * FY 20 * FY 21 * FY 22 * * FY 19 * FY 20 * FY 21 * FY 22 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* 60 * * * * (C)* * * 311 * *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2019

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 19____________________________________________________________________________________________________________________________________
PLAN (C)* * * * * * * * * * * * *
FORCST(C)* * * * * * * * * * * * *
ACTUAL(C)* * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

126 PV291-NM4 Incubator Workspace
CONS 001 CONSTRUCTION 250 0 06/21

126 PV2913DPR NM - Resin 3D Printer for NEW INC Incubator
EQFN 002 EQUIPMENT AND FURNITURE 61 0 06/21

------------------------------------------------------------------------------------------------------------------------------------

SOLIMAR SOLASC JL132 NONE

X::PDF(F)
PX(S)
MT(MAIN)




FY 2019 AUTHORIZED COMMITMENT PLAN PAGE: 1247
WITH FY 2019 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

BUDGET LINE: PV-DN304 FMS #: 126 A76 NEW YORK HISTORICAL SOCIETY
AVAILABLE BALANCE AS OF: 07/31/18 $6,397,000.00 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $18,203.07 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $13,329,567.37 (CITY) $.00 (NON-CITY)

* FY 19 * FY 20 * FY 21 * FY 22 * * FY 19 * FY 20 * FY 21 * FY 22 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* 4,000 * * * * (C)* * 100 * 6,075 * *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2019

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 19____________________________________________________________________________________________________________________________________
PLAN (C)* * * * * * * * * * * * *
FORCST(C)* * * * * * * * * * * * *
ACTUAL(C)* * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

126 PV304-CPG NYHS-The Citizen Project Gallery
CONS 002 CONSTRUCTION 2,075 0 06/21
CONS 003 CONSTRUCTION 4,000 0 06/21

126 PV304-ETC NYHS - New Museum Education Technology Center
CONS 002 CONSTRUCTION 100 0 06/20

850 PVN304SM NYHS - Smoke Purge System
IFSP 004 IFA CONSTRUCTION SUPERVIS 10 0 06/19

850 PV100-PH5 NYHS - NY Historical Society Phase 5 Improvements PROJSTRT 02/09 02/09
IFSP 010 IFA CONSTRUCTION SUPERVIS 48 0 06/19

850 PV304WHIS NYHS - Sweat Equity/Women's History Center - 4th Floor
IFSP 014 IFA CONSTRUCTION SUPERVIS 164 0 06/19

------------------------------------------------------------------------------------------------------------------------------------

SOLIMAR SOLASC JL132 NONE

X::PDF(F)
PX(S)
MT(MAIN)




FY 2019 AUTHORIZED COMMITMENT PLAN PAGE: 1248
WITH FY 2019 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

BUDGET LINE: PV-DN307 FMS #: 126 A77 NEW YORK THEATER WORKSHOP
AVAILABLE BALANCE AS OF: 07/31/18 $103,244.45 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $.00 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $274,755.55 (CITY) $.00 (NON-CITY)

* FY 19 * FY 20 * FY 21 * FY 22 * * FY 19 * FY 20 * FY 21 * FY 22 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* * * * * (C)* 55 * * * 48 *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2019

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 19____________________________________________________________________________________________________________________________________
PLAN (C)* * * 55 * * * * * * * * * * 55
FORCST(C)* * * * * * * * * * * * *
ACTUAL(C)* * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

126 PV307-LGT NYTW-Theatrical Lighting System
EQFN 002 EQUIPMENT AND FURNITURE 43 0 06/22
EQFN 005 EQUIPMENT AND FURNITURE 5 0 06/22

126 PV307SEAT NYTW - New York Theatre Workshop Seating System Installation
EQFN 003 EQUIPMENT AND FURNITURE 55 0 09/18

------------------------------------------------------------------------------------------------------------------------------------

BUDGET LINE: PV-DN320 FMS #: 126 AR7 ORCHESTRA OF ST. LUKES
AVAILABLE BALANCE AS OF: 07/31/18 $42,735.00 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $.00 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $43,265.00 (CITY) $.00 (NON-CITY)

* FY 19 * FY 20 * FY 21 * FY 22 * * FY 19 * FY 20 * FY 21 * FY 22 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* * * * * (C)* 43 * * * *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2019

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 19____________________________________________________________________________________________________________________________________
PLAN (C)* * 43 * * * * * * * * * * * 43
FORCST(C)* * * * * * * * * * * * 43 * 43
ACTUAL(C)* * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

126 PV320SOUN OSL - Orchestra of St. Lukes - Sound System Equipment
EQFN 002 EQUIPMENT AND FURNITURE 43 0 08/18

------------------------------------------------------------------------------------------------------------------------------------

SOLIMAR SOLASC JL132 NONE

X::PDF(F)
PX(S)
MT(MAIN)




FY 2019 AUTHORIZED COMMITMENT PLAN PAGE: 1249
WITH FY 2019 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

BUDGET LINE: PV-DN329 FMS #: 126 A78 PLAYWRIGHTS HORIZONS, INC.
AVAILABLE BALANCE AS OF: 07/31/18 $3,002,310.90 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $.00 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $603,689.10 (CITY) $.00 (NON-CITY)

* FY 19 * FY 20 * FY 21 * FY 22 * * FY 19 * FY 20 * FY 21 * FY 22 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* * * * * (C)* * * * 2,780 *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2019

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 19____________________________________________________________________________________________________________________________________
PLAN (C)* * * * * * * * * * * * *
FORCST(C)* * * * * * * * * * * * *
ACTUAL(C)* * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

850 PV329-PLY PH - 440 Studios - 3rd and 4th Floor Renov./Seating
CONS 004 CONSTRUCTION 1,588 0 06/22

CO#: V1 CONS 004 CONSTRUCTION 2 0 06/22
DSGN 006 DESIGN 190 0 06/22
IFDS 008 IFA DESIGN 32 0 06/19
IFSP 010 IFA CONSTRUCTION SUPERVIS 190 0 06/19
CONS 015 CONSTRUCTION 1,000 0 06/22

850 PV467-PLA PH - Playwrights Horizons New Building Completion PROJSTRT 04/07 04/07
IFSP 006 IFA CONSTRUCTION SUPERVIS 18 0 06/19

------------------------------------------------------------------------------------------------------------------------------------

SOLIMAR SOLASC JL132 NONE

X::PDF(F)
PX(S)
MT(MAIN)




FY 2019 AUTHORIZED COMMITMENT PLAN PAGE: 1250
WITH FY 2019 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

BUDGET LINE: PV-DN332 FMS #: 126 A80 POPPENHUSEN INSTITUTE
AVAILABLE BALANCE AS OF: 07/31/18 $1,100,000.00 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $94,219.25 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $726,907.46 (CITY) $.00 (NON-CITY)

* FY 19 * FY 20 * FY 21 * FY 22 * * FY 19 * FY 20 * FY 21 * FY 22 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* * * * * (C)* * 1,100 * * *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2019

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 19____________________________________________________________________________________________________________________________________
PLAN (C)* * * * * * * * * * * * *
FORCST(C)* * * * * * * * * * * * 32 * 32
ACTUAL(C)* * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

850 PV467POPP POP - Poppenhusen Institute Window Restoration/Archive Stor. DEVSCOPE 09/10 11/10
CONS 003 CONSTRUCTION 659 0 06/20
CONS 006 CONSTRUCTION 91 0 06/20
CONS 010 CONSTRUCTION 100 0 06/20
CONS 012 CONSTRUCTION 218 0 06/20
DSGN 014 DESIGN 32 0 06/20

------------------------------------------------------------------------------------------------------------------------------------

BUDGET LINE: PV-DN333 FMS #: 126 AV8 PREGONES THEATER
AVAILABLE BALANCE AS OF: 07/31/18 $3,341,000.00 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $57,763.64 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $26,236.36 (CITY) $.00 (NON-CITY)

* FY 19 * FY 20 * FY 21 * FY 22 * * FY 19 * FY 20 * FY 21 * FY 22 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* * * * * (C)* * * * 3,270 *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2019

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 19____________________________________________________________________________________________________________________________________
PLAN (C)* * * * * * * * * * * * *
FORCST(C)* * * * * * * * * * * * *
ACTUAL(C)* * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

850 PV333PRE3 Pregones Theater - Renovation of office/studio facility
CONS 006 CONSTRUCTION 395 0 06/22

CO#: 01 CONS 006 CONSTRUCTION 200 0 06/22
IFSP 008 IFA CONSTRUCTION SUPERVIS 71 0 06/19
CONS 010 CONSTRUCTION 500 0 06/22

SOLIMAR SOLASC JL132 NONE

X::PDF(F)
PX(S)
MT(MAIN)




FY 2019 AUTHORIZED COMMITMENT PLAN PAGE: 1251
WITH FY 2019 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

CONS 013 CONSTRUCTION 750 0 06/22
CONS 015 CONSTRUCTION 675 0 06/22
DSGN 018 DESIGN 500 0 06/22
CONS 020 CONSTRUCTION 250 0 06/22

------------------------------------------------------------------------------------------------------------------------------------

BUDGET LINE: PV-DN342 FMS #: 126 A82 QUEENS SYMPHONY ORCHESTRA
AVAILABLE BALANCE AS OF: 07/31/18 $65,149.75 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $.00 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $34,850.25 (CITY) $.00 (NON-CITY)

* FY 19 * FY 20 * FY 21 * FY 22 * * FY 19 * FY 20 * FY 21 * FY 22 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* * * * * (C)* * * 65 * *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2019

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 19____________________________________________________________________________________________________________________________________
PLAN (C)* * * * * * * * * * * * *
FORCST(C)* * * * * * * * * * * * *
ACTUAL(C)* * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

126 PV467-QSO QSO - QUEENS SYMPHONY ORCHESTRA IT UPGRADE
EQFN 002 EQUIPMENT AND FURNITURE 65 0 06/21

------------------------------------------------------------------------------------------------------------------------------------

SOLIMAR SOLASC JL132 NONE

X::PDF(F)
PX(S)
MT(MAIN)




FY 2019 AUTHORIZED COMMITMENT PLAN PAGE: 1252
WITH FY 2019 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

BUDGET LINE: PV-DN345 FMS #: 126 A83 SPANISH THEATRE REPERTORY COMPANY, LTD. D/B/A REPERTORIO ESPANOL
AVAILABLE BALANCE AS OF: 07/31/18 $216,778.62 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $99,183.00 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $109,038.38 (CITY) $.00 (NON-CITY)

* FY 19 * FY 20 * FY 21 * FY 22 * * FY 19 * FY 20 * FY 21 * FY 22 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* * * * * (C)* * * 217 * *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2019

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 19____________________________________________________________________________________________________________________________________
PLAN (C)* * * * * * * * * * * * *
FORCST(C)* * * * * * * * * * * * *
ACTUAL(C)* * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

126 PV345-PRT REP - Repertorio Espanol Color Production Printer Purchase
EQFN 002 EQUIPMENT AND FURNITURE 50 0 06/21

126 PV345-STT REP - Repertorio Espanol Theater - Sound System
CO#: CS EQFN 002 EQUIPMENT AND FURNITURE 28 0 06/21

126 PV345LGT1 REP - Lighting System FY18
EQFN 002 EQUIPMENT AND FURNITURE 59 0 06/21

126 PV345RELT REP - Automated Lighting System
EQFN 001 EQUIPMENT AND FURNITURE 80 0 06/21

------------------------------------------------------------------------------------------------------------------------------------

SOLIMAR SOLASC JL132 NONE

X::PDF(F)
PX(S)
MT(MAIN)




FY 2019 AUTHORIZED COMMITMENT PLAN PAGE: 1253
WITH FY 2019 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

BUDGET LINE: PV-DN354 FMS #: 126 AC9 ROUNDABOUT THEATRE COMPANY
AVAILABLE BALANCE AS OF: 07/31/18 $32,157.00 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $1,624,735.81 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $3,276,181.52 (CITY) $.00 (NON-CITY)

* FY 19 * FY 20 * FY 21 * FY 22 * * FY 19 * FY 20 * FY 21 * FY 22 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* * * * * (C)* * * * *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2019

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 19____________________________________________________________________________________________________________________________________
PLAN (C)* * * * * * * * * * * * *
FORCST(C)* * * * * * * * * * * * *
ACTUAL(C)* * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

850 PV354HVAC RTC - Roundabout Theatre Company - AA Theater HVAC Upgrade
IFSP 008 IFA CONSTRUCTION SUPERVIS 32 0 06/19

------------------------------------------------------------------------------------------------------------------------------------

BUDGET LINE: PV-DN362 FMS #: 126 A86 ST. ANN'S WAREHOUSE/ARTS AT ST. ANN'S
AVAILABLE BALANCE AS OF: 07/31/18 $351,000.00 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $504,593.00 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $3,725,947.20 (CITY) $.00 (NON-CITY)

* FY 19 * FY 20 * FY 21 * FY 22 * * FY 19 * FY 20 * FY 21 * FY 22 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* * * * * (C)* * * 343 * 1 *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2019

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 19____________________________________________________________________________________________________________________________________
PLAN (C)* * * * * * * * * * * * *
FORCST(C)* * * * * * * * * * * * 344 * 344
ACTUAL(C)* * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

126 PV362STA2 St. Ann's Warehouse:Tobacco Warehouse renovation-Ext Ltg
CONS 002 CONSTRUCTION 343 0 06/21
IFSP 004 IFA CONSTRUCTION SUPERVIS 7 0 06/19

850 PV362ANN ST. ANN'S WAREHOUSE EQUIPMENT PURCHASE
EQFN 009 EQUIPMENT AND FURNITURE 1 0 06/22

------------------------------------------------------------------------------------------------------------------------------------

SOLIMAR SOLASC JL132 NONE

X::PDF(F)
PX(S)
MT(MAIN)




FY 2019 AUTHORIZED COMMITMENT PLAN PAGE: 1254
WITH FY 2019 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

BUDGET LINE: PV-DN364 FMS #: 126 A87 ST. GEORGE THEATER
AVAILABLE BALANCE AS OF: 07/31/18 $2,040,000.00 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $.00 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $.00 (CITY) $.00 (NON-CITY)

* FY 19 * FY 20 * FY 21 * FY 22 * * FY 19 * FY 20 * FY 21 * FY 22 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* 300 * * * * (C)* 1,138 * * 152 * *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2019

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 19____________________________________________________________________________________________________________________________________
PLAN (C)* * * * * * * * * * * * 1,138 * 1,138
FORCST(C)* * * * * * * * * * * * 1,138 * 1,138
ACTUAL(C)* * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

801 PV-STGINT STG -St. George Theater Interior Renovations
CONS 008 CONSTRUCTION 86 0 06/19
CONS 010 CONSTRUCTION 100 0 06/19
CONS 014 CONSTRUCTION 150 0 06/19
CONS 016 CONSTRUCTION 502 0 06/19
CONS 021 CONSTRUCTION 300 0 06/19

850 PVSTGMARQ STG - ST. George Theater Marquee (construction)
CONS 010 CONSTRUCTION 152 0 06/21

------------------------------------------------------------------------------------------------------------------------------------

SOLIMAR SOLASC JL132 NONE

X::PDF(F)
PX(S)
MT(MAIN)




FY 2019 AUTHORIZED COMMITMENT PLAN PAGE: 1255
WITH FY 2019 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

BUDGET LINE: PV-DN373 FMS #: 126 A89 SCULPTURE CENTER
AVAILABLE BALANCE AS OF: 07/31/18 $979.01 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $13,140.00 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $270,880.99 (CITY) $.00 (NON-CITY)

* FY 19 * FY 20 * FY 21 * FY 22 * * FY 19 * FY 20 * FY 21 * FY 22 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* * * * * (C)* * * * 1 *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2019

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 19____________________________________________________________________________________________________________________________________
PLAN (C)* * * * * * * * * * * * *
FORCST(C)* * * * * * * * * * * * *
ACTUAL(C)* * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

126 PV467-CC DCA - EMERGENCY FUNDS - CITY COUNCIL DEVSCOPE 09/14 12/14
CONS 035 CONSTRUCTION 1 0 06/22

------------------------------------------------------------------------------------------------------------------------------------

BUDGET LINE: PV-DN375 FMS #: 126 A90 SECOND STAGE THEATER
AVAILABLE BALANCE AS OF: 07/31/18 $493,377.30 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $.00 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $6,663,622.70 (CITY) $.00 (NON-CITY)

* FY 19 * FY 20 * FY 21 * FY 22 * * FY 19 * FY 20 * FY 21 * FY 22 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* 490 * * * * (C)* * * 490 * 3 *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2019

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 19____________________________________________________________________________________________________________________________________
PLAN (C)* * * * * * * * * * * * *
FORCST(C)* * * * * * * * * * * * *
ACTUAL(C)* * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

126 PV375AUD1 SST - Helen Hayes Sound System
EQFN 001 EQUIPMENT AND FURNITURE 220 0 06/21

126 PV375LGT2 SST - Helen Hayes Lighting System
EQFN 002 EQUIPMENT AND FURNITURE 270 0 06/21

126 PV467-EXL SST - SECOND STAGE THEATER - PURCHASE OF COMPUTER EQUIPMENT
CO#: CD EQFN 006 EQUIPMENT AND FURNITURE 3 0 06/22

------------------------------------------------------------------------------------------------------------------------------------

SOLIMAR SOLASC JL132 NONE

X::PDF(F)
PX(S)
MT(MAIN)




FY 2019 AUTHORIZED COMMITMENT PLAN PAGE: 1256
WITH FY 2019 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

BUDGET LINE: PV-DN381 FMS #: 126 AP7 SEVENTH REGIMENT ARMORY CONSERVANCY
AVAILABLE BALANCE AS OF: 07/31/18 $3,989,000.00 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $31,050.83 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $3,176,448.09 (CITY) $.00 (NON-CITY)

* FY 19 * FY 20 * FY 21 * FY 22 * * FY 19 * FY 20 * FY 21 * FY 22 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* 875 * * * * (C)* 3,015 * 875 * * *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2019

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 19____________________________________________________________________________________________________________________________________
PLAN (C)* * * * * * * * * * * * 3,015 * 3,015
FORCST(C)* * * * * * * * * * * * 3,015 * 3,015
ACTUAL(C)* * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

126 PV381-WPM SRAC - Seventh Regiment - Drill Hall Waterproofing/ Masonry
CONS 003 CONSTRUCTION 1,640 0 06/19
CONS 006 CONSTRUCTION 1,375 0 06/19
IFSP 009 IFA CONSTRUCTION SUPERVIS 60 0 06/19

126 PV381FLOR Seventh Regiment Drill Hall Floor
CONS 003 CONSTRUCTION 875 0 06/20

850 PV381SRA5 Seventh Regiment - MEP Plant and South Core
IFSP 004 IFA CONSTRUCTION SUPERVIS 21 0 06/19

850 PV467SRA3 SRAC - Seventh Regiment - Historic Rooms & Infrastructure DEVSCOPE 10/10 12/10
IFSP 004 IFA CONSTRUCTION SUPERVIS 3 0 06/19

850 PV467SRA4 SRAC - Seventh Regiment - Park Ave Facade
IFSP 008 IFA CONSTRUCTION SUPERVIS 15 0 06/19

------------------------------------------------------------------------------------------------------------------------------------

SOLIMAR SOLASC JL132 NONE

X::PDF(F)
PX(S)
MT(MAIN)




FY 2019 AUTHORIZED COMMITMENT PLAN PAGE: 1257
WITH FY 2019 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

BUDGET LINE: PV-DN385 FMS #: 126 AJ1 SIGNATURE THEATRE COMPANY
AVAILABLE BALANCE AS OF: 07/31/18 $65,000.00 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $831,363.54 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $4,092,584.59 (CITY) $.00 (NON-CITY)

* FY 19 * FY 20 * FY 21 * FY 22 * * FY 19 * FY 20 * FY 21 * FY 22 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* * * * * (C)* * * * 15 *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2019

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 19____________________________________________________________________________________________________________________________________
PLAN (C)* * * * * * * * * * * * *
FORCST(C)* * * * * * * * * * * * 15 * 15
ACTUAL(C)* * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

850 PV385RLP3 SIG - Signature Theater Center - Phase 3
CO#: BL CONS 001 CONSTRUCTION 14 0 06/22
CO#: BL EQFN 007 EQUIPMENT AND FURNITURE 1 0 06/22

850 PV467-RLP SIG - Signature Theatre - Construction of a New Theater DEVSCOPE 09/09 12/09
IFSP 008 IFA CONSTRUCTION SUPERVIS 50 0 06/19

------------------------------------------------------------------------------------------------------------------------------------

BUDGET LINE: PV-DN394 FMS #: 126 A92 SOUTH STREET SEAPORT MUSEUM
AVAILABLE BALANCE AS OF: 07/31/18 $8,496,936.00 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $59,127.00 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $4,344,937.00 (CITY) $.00 (NON-CITY)

* FY 19 * FY 20 * FY 21 * FY 22 * * FY 19 * FY 20 * FY 21 * FY 22 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* 2,750 * * * * (C)* 237 * * 1,970 * 6,014 *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2019

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 19____________________________________________________________________________________________________________________________________
PLAN (C)* * * * * * * * * * * * 237 * 237
FORCST(C)* * * * * * * * * * * * 237 * 237
ACTUAL(C)* * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

126 PV394WVTR Restoration of Wavertree historic ship Phase 2
CONS 002 CONSTRUCTION 300 0 06/22
CONS 005 CONSTRUCTION 200 0 06/22
CONS 009 CONSTRUCTION 2,750 0 06/22
DSGN 010 DESIGN 14 0 06/22

SOLIMAR SOLASC JL132 NONE

X::PDF(F)
PX(S)
MT(MAIN)




FY 2019 AUTHORIZED COMMITMENT PLAN PAGE: 1258
WITH FY 2019 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

CONS 013 CONSTRUCTION 2,750 0 06/22

850 PV394AMBR SSS - Ambrose Restoration
CONS 001 CONSTRUCTION 1,885 0 06/21
DSGN 008 DESIGN 226 0 06/19
IFSP 009 IFA CONSTRUCTION SUPERVIS 226 0 06/19
IFDS 010 IFA DESIGN 38 0 06/19
CONS 015 CONSTRUCTION 85 0 06/21
DSGN 016 DESIGN 11 0 06/19
IFSP 017 IFA CONSTRUCTION SUPERVIS 11 0 06/19
IFDS 018 IFA DESIGN 1 0 06/19

------------------------------------------------------------------------------------------------------------------------------------

BUDGET LINE: PV-DN406 FMS #: 126 AV2 CASA BELVEDERE
AVAILABLE BALANCE AS OF: 07/31/18 $841,000.00 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $.00 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $.00 (CITY) $.00 (NON-CITY)

* FY 19 * FY 20 * FY 21 * FY 22 * * FY 19 * FY 20 * FY 21 * FY 22 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* 100 * * * * (C)* 752 * * * *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2019

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 19____________________________________________________________________________________________________________________________________
PLAN (C)* * * * * * * * 652 * * * * 100 * 752
FORCST(C)* * * * * * * * 652 * * * * 100 * 752
ACTUAL(C)* * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

850 PV406-CAS Casa Belvedere - Facility Renovation
CONS 003 CONSTRUCTION 652 0 02/19
IFSP 006 IFA CONSTRUCTION SUPERVIS 89 0 06/19
CONS 011 CONSTRUCTION 100 0 06/19

------------------------------------------------------------------------------------------------------------------------------------

SOLIMAR SOLASC JL132 NONE

X::PDF(F)
PX(S)
MT(MAIN)




FY 2019 AUTHORIZED COMMITMENT PLAN PAGE: 1259
WITH FY 2019 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

BUDGET LINE: PV-DN409 FMS #: 126 A93 SYMPHONY SPACE
AVAILABLE BALANCE AS OF: 07/31/18 $3,878,791.62 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $.00 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $156,208.38 (CITY) $.00 (NON-CITY)

* FY 19 * FY 20 * FY 21 * FY 22 * * FY 19 * FY 20 * FY 21 * FY 22 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* 150 * * * * (C)* * * 3,865 * *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2019

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 19____________________________________________________________________________________________________________________________________
PLAN (C)* * * * * * * * * * * * *
FORCST(C)* * * * * * * * * * * * *
ACTUAL(C)* * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

126 PV409SYM4 SSP - Sym. Space - Lobby, Cafe and Patrons Lounge Renovation
CONS 001 CONSTRUCTION 725 0 06/21
CONS 005 CONSTRUCTION 500 0 06/21
CONS 006 CONSTRUCTION 550 0 06/21
CONS 009 CONSTRUCTION 75 0 06/21
CONS 012 CONSTRUCTION 1,065 0 06/21
IFSP 014 IFA CONSTRUCTION SUPERVIS 15 0 06/20
CONS 016 CONSTRUCTION 800 0 06/21
CONS 020 CONSTRUCTION 150 0 06/21

850 PV467SYM2 SSP - Symphony Space Infrastructure Improvements Phase III PROJSTRT 06/03 06/03
IFSP 004 IFA CONSTRUCTION SUPERVIS 15 0 06/19

------------------------------------------------------------------------------------------------------------------------------------

SOLIMAR SOLASC JL132 NONE

X::PDF(F)
PX(S)
MT(MAIN)




FY 2019 AUTHORIZED COMMITMENT PLAN PAGE: 1260
WITH FY 2019 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

BUDGET LINE: PV-DN411 FMS #: 126 A94 TEATRO CIRCULO
AVAILABLE BALANCE AS OF: 07/31/18 $1,292,054.06 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $90,442.79 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $2,467,503.15 (CITY) $.00 (NON-CITY)

* FY 19 * FY 20 * FY 21 * FY 22 * * FY 19 * FY 20 * FY 21 * FY 22 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* * * * * (C)* * 1,174 * * *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2019

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 19____________________________________________________________________________________________________________________________________
PLAN (C)* * * * * * * * * * * * *
FORCST(C)* * * * * * * * * * * * *
ACTUAL(C)* * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

850 PV411ITC2 FAB - ITC 64 E. Fourth Street Buillding Renovation Phase 2
CONS 002 CONSTRUCTION 905 0 06/20
IFSP 005 IFA CONSTRUCTION SUPERVIS 117 0 06/19
CONS 015 CONSTRUCTION 250 0 06/20
CONS 017 CONSTRUCTION 19 0 06/20

------------------------------------------------------------------------------------------------------------------------------------

BUDGET LINE: PV-DN412 FMS #: 126 A20 THALIA SPANISH THEATER
AVAILABLE BALANCE AS OF: 07/31/18 $1,000,000.00 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $.00 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $.00 (CITY) $.00 (NON-CITY)

* FY 19 * FY 20 * FY 21 * FY 22 * * FY 19 * FY 20 * FY 21 * FY 22 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* * 1,000 * * * (C)* * * * 2,000 *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2019

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 19____________________________________________________________________________________________________________________________________
PLAN (C)* * * * * * * * * * * * *
FORCST(C)* * * * * * * * * * * * *
ACTUAL(C)* * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

126 PV412-AQO THAS - Thalia Spanish Theatre Acquisition
SITE 001 SITE 1,000 0 06/22

126 PV412TST THAS - Thalia Spanish Theatre Renovation
CONS 002 CONSTRUCTION 1,000 0 06/22

------------------------------------------------------------------------------------------------------------------------------------

SOLIMAR SOLASC JL132 NONE

X::PDF(F)
PX(S)
MT(MAIN)




FY 2019 AUTHORIZED COMMITMENT PLAN PAGE: 1261
WITH FY 2019 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

BUDGET LINE: PV-DN413 FMS #: 126 B03 THEATER ET AL INC. D/B/A THE CHOCOLATE FACTORY
AVAILABLE BALANCE AS OF: 07/31/18 $515,519.32 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $.00 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $1,470,480.68 (CITY) $.00 (NON-CITY)

* FY 19 * FY 20 * FY 21 * FY 22 * * FY 19 * FY 20 * FY 21 * FY 22 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* 257 * * * * (C)* * * * 514 *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2019

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 19____________________________________________________________________________________________________________________________________
PLAN (C)* * * * * * * * * * * * *
FORCST(C)* * * * * * * * * * * * *
ACTUAL(C)* * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

126 PV413RENO CHOC- Chocolate Factory Renovation of Facility
CONS 003 CONSTRUCTION 257 0 06/22
CONS 006 CONSTRUCTION 257 0 06/22

------------------------------------------------------------------------------------------------------------------------------------

BUDGET LINE: PV-DN417 FMS #: 126 A97 BROOKLYN CENTER FOR THE PERFORMING ARTS
AVAILABLE BALANCE AS OF: 07/31/18 $59,044.27 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $2,008.75 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $347,946.98 (CITY) $.00 (NON-CITY)

* FY 19 * FY 20 * FY 21 * FY 22 * * FY 19 * FY 20 * FY 21 * FY 22 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* * * * * (C)* * * * 60 *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2019

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 19____________________________________________________________________________________________________________________________________
PLAN (C)* * * * * * * * * * * * *
FORCST(C)* * * * * * * * * * * * *
ACTUAL(C)* * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

126 PV467-CC DCA - EMERGENCY FUNDS - CITY COUNCIL DEVSCOPE 09/14 12/14
CONS 020 CONSTRUCTION 60 0 06/22

------------------------------------------------------------------------------------------------------------------------------------

SOLIMAR SOLASC JL132 NONE

X::PDF(F)
PX(S)
MT(MAIN)




FY 2019 AUTHORIZED COMMITMENT PLAN PAGE: 1262
WITH FY 2019 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

BUDGET LINE: PV-DN419 FMS #: 126 B15 COOPER-HEWITT NATIONAL DESIGN MUSEUM
AVAILABLE BALANCE AS OF: 07/31/18 $10,000.00 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $.00 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $2,710,264.85 (CITY) $.00 (NON-CITY)

* FY 19 * FY 20 * FY 21 * FY 22 * * FY 19 * FY 20 * FY 21 * FY 22 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* * * * * (C)* * * * 2 *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2019

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 19____________________________________________________________________________________________________________________________________
PLAN (C)* * * * * * * * * * * * *
FORCST(C)* * * * * * * * * * * * *
ACTUAL(C)* * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

850 PV419CAR2 Cooper Hewitt - Carnegie Mansion Renovation Phase 2b
CO#: BL CONS 003 CONSTRUCTION 2 0 06/22

IFSP 004 IFA CONSTRUCTION SUPERVIS 5 0 06/19

850 PV467COOP COOP - NAT'L DESIGN MUSEUM/COOPER HEWITT-BUILDING RENOVATION DESIGN 07/10 09/10
IFSP 008 IFA CONSTRUCTION SUPERVIS 3 0 06/19

------------------------------------------------------------------------------------------------------------------------------------

BUDGET LINE: PV-DN420 FMS #: 126 B26 GREENWICH HOUSE, INC.
AVAILABLE BALANCE AS OF: 07/31/18 $100,000.00 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $.00 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $.00 (CITY) $.00 (NON-CITY)

* FY 19 * FY 20 * FY 21 * FY 22 * * FY 19 * FY 20 * FY 21 * FY 22 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* * * * * (C)* * * 100 * *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2019

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 19____________________________________________________________________________________________________________________________________
PLAN (C)* * * * * * * * * * * * *
FORCST(C)* * * * * * * * * * * * *
ACTUAL(C)* * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

126 PV420GNCH GWHS - Greenwich House - Interior Renovation
CONS 001 CONSTRUCTION 100 0 06/21

------------------------------------------------------------------------------------------------------------------------------------

SOLIMAR SOLASC JL132 NONE

X::PDF(F)
PX(S)
MT(MAIN)




FY 2019 AUTHORIZED COMMITMENT PLAN PAGE: 1263
WITH FY 2019 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

BUDGET LINE: PV-DN421 FMS #: 126 B19 CHILDREN'S MUSEUM OF THE ARTS
AVAILABLE BALANCE AS OF: 07/31/18 $25,000.00 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $.00 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $425,000.00 (CITY) $.00 (NON-CITY)

* FY 19 * FY 20 * FY 21 * FY 22 * * FY 19 * FY 20 * FY 21 * FY 22 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* * * * * (C)* * * * 25 *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2019

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 19____________________________________________________________________________________________________________________________________
PLAN (C)* * * * * * * * * * * * *
FORCST(C)* * * * * * * * * * * * *
ACTUAL(C)* * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

801 PVN421-IO CMA - Initial Outfitting at new Hudson Square location
EQFN 002 EQUIPMENT AND FURNITURE 25 0 06/22

------------------------------------------------------------------------------------------------------------------------------------

BUDGET LINE: PV-DN423 FMS #: 126 AV0 THE JEWISH MUSEUM
AVAILABLE BALANCE AS OF: 07/31/18 $1,025,000.00 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $.00 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $.00 (CITY) $.00 (NON-CITY)

* FY 19 * FY 20 * FY 21 * FY 22 * * FY 19 * FY 20 * FY 21 * FY 22 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* * * * * (C)* * 875 * 150 * *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2019

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 19____________________________________________________________________________________________________________________________________
PLAN (C)* * * * * * * * * * * * *
FORCST(C)* * * * * * * * * * * * 875 * 875
ACTUAL(C)* * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

126 PV423COMP JM - Jewish Museum Computer System and IT
EQFN 002 EQUIPMENT AND FURNITURE 150 0 06/21

126 PV423ROOF JM - Chiller and Roof Replacement
CONS 002 CONSTRUCTION 200 0 06/20
CONS 005 CONSTRUCTION 675 0 06/20

------------------------------------------------------------------------------------------------------------------------------------

SOLIMAR SOLASC JL132 NONE

X::PDF(F)
PX(S)
MT(MAIN)




FY 2019 AUTHORIZED COMMITMENT PLAN PAGE: 1264
WITH FY 2019 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

BUDGET LINE: PV-DN426 FMS #: 126 AA1 TOWN HALL FOUNDATION, INC.
AVAILABLE BALANCE AS OF: 07/31/18 $51,000.00 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $.00 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $.00 (CITY) $.00 (NON-CITY)

* FY 19 * FY 20 * FY 21 * FY 22 * * FY 19 * FY 20 * FY 21 * FY 22 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* * * * * (C)* * * * *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2019

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 19____________________________________________________________________________________________________________________________________
PLAN (C)* * * * * * * * * * * * *
FORCST(C)* * * * * * * * * * * * *
ACTUAL(C)* * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

850 PV467TOWN TH - TOWN HALL MANHATTAN HVAC & FIRE PROTECTION PROJSTRT 08/04 08/04
IFDS 004 IFA DESIGN 8 0 06/19
IFSP 005 IFA CONSTRUCTION SUPERVIS 43 0 06/19

------------------------------------------------------------------------------------------------------------------------------------

BUDGET LINE: PV-DN429 FMS #: 126 WA3 THEATRE FOR A NEW AUDIENCE
AVAILABLE BALANCE AS OF: 07/31/18 $250,000.00 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $.00 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $.00 (CITY) $.00 (NON-CITY)

* FY 19 * FY 20 * FY 21 * FY 22 * * FY 19 * FY 20 * FY 21 * FY 22 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* * * * * (C)* * * 200 * 50 *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2019

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 19____________________________________________________________________________________________________________________________________
PLAN (C)* * * * * * * * * * * * *
FORCST(C)* * * * * * * * * * * * 200 * 200
ACTUAL(C)* * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

801 BAMTFANA FA - Theatre for a New Audience DSGN 03/09 03/11
CONS 011 CONSTRUCTION 50 0 06/22

801 PVTFNA-OF TFANA - Theater for a New Audience Office at Gotham Tower
CONS 004 CONSTRUCTION 200 0 06/21

------------------------------------------------------------------------------------------------------------------------------------

SOLIMAR SOLASC JL132 NONE

X::PDF(F)
PX(S)
MT(MAIN)




FY 2019 AUTHORIZED COMMITMENT PLAN PAGE: 1265
WITH FY 2019 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

BUDGET LINE: PV-DN430 FMS #: 126 AV7 WNET.ORG
AVAILABLE BALANCE AS OF: 07/31/18 $1,317,000.00 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $.00 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $.00 (CITY) $.00 (NON-CITY)

* FY 19 * FY 20 * FY 21 * FY 22 * * FY 19 * FY 20 * FY 21 * FY 22 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* * * * * (C)* * * * 1,317 *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2019

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 19____________________________________________________________________________________________________________________________________
PLAN (C)* * * * * * * * * * * * *
FORCST(C)* * * * * * * * * * * * *
ACTUAL(C)* * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

126 PV430WNET WNET/Thirteen - Audio Visual Equipment
EQFN 001 EQUIPMENT AND FURNITURE 481 0 06/22
EQFN 003 EQUIPMENT AND FURNITURE 412 0 06/22
EQFN 005 EQUIPMENT AND FURNITURE 37 0 06/22
EQFN 008 EQUIPMENT AND FURNITURE 187 0 06/22

126 PV430WNRT WNET: Audio/Visual Upgrade
EQFN 002 EQUIPMENT AND FURNITURE 200 0 06/22

------------------------------------------------------------------------------------------------------------------------------------

SOLIMAR SOLASC JL132 NONE

X::PDF(F)
PX(S)
MT(MAIN)




FY 2019 AUTHORIZED COMMITMENT PLAN PAGE: 1266
WITH FY 2019 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

BUDGET LINE: PV-DN448 FMS #: 126 D83 BRONXNET
AVAILABLE BALANCE AS OF: 07/31/18 $775,134.00 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $24,866.00 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $.00 (CITY) $.00 (NON-CITY)

* FY 19 * FY 20 * FY 21 * FY 22 * * FY 19 * FY 20 * FY 21 * FY 22 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* * * * * (C)* * 775 * * *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2019

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 19____________________________________________________________________________________________________________________________________
PLAN (C)* * * * * * * * * * * * *
FORCST(C)* * * * * * * * * * * * *
ACTUAL(C)* * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

126 PV448-BN2 BN - Bronx Net Phase 2 Building Renovation
CONS 002 CONSTRUCTION 569 0 06/20

850 PV488-BN Bronx Net - Renovation of Carman Hall
CO#: BC CONS 011 CONSTRUCTION 174 0 05/20
CO#: S2 CONS 011 CONSTRUCTION 32 0 06/20

------------------------------------------------------------------------------------------------------------------------------------

BUDGET LINE: PV-DN454 FMS #: 126 AA3 WNYC NEW YORK PUBLIC RADIO
AVAILABLE BALANCE AS OF: 07/31/18 $1,687.00 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $.00 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $3,298,313.00 (CITY) $.00 (NON-CITY)

* FY 19 * FY 20 * FY 21 * FY 22 * * FY 19 * FY 20 * FY 21 * FY 22 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* * * * * (C)* * * * 2 *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2019

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 19____________________________________________________________________________________________________________________________________
PLAN (C)* * * * * * * * * * * * *
FORCST(C)* * * * * * * * * * * * *
ACTUAL(C)* * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

126 PV467-CC DCA - EMERGENCY FUNDS - CITY COUNCIL DEVSCOPE 09/14 12/14
CONS 013 CONSTRUCTION 2 0 06/22

------------------------------------------------------------------------------------------------------------------------------------

SOLIMAR SOLASC JL132 NONE

X::PDF(F)
PX(S)
MT(MAIN)




FY 2019 AUTHORIZED COMMITMENT PLAN PAGE: 1267
WITH FY 2019 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

BUDGET LINE: PV-DN463 FMS #: 126 B14 ABC NO RIO
AVAILABLE BALANCE AS OF: 07/31/18 $2,032,374.47 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $259,125.53 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $58,500.00 (CITY) $.00 (NON-CITY)

* FY 19 * FY 20 * FY 21 * FY 22 * * FY 19 * FY 20 * FY 21 * FY 22 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* * * * * (C)* 2,032 * * * *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2019

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 19____________________________________________________________________________________________________________________________________
PLAN (C)* * * * * * * * * * * * 2,032 * 2,032
FORCST(C)* * * * * * * * * * * * 2,032 * 2,032
ACTUAL(C)* * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

801 PV463ABC2 ABC NoRio - Construction of a New Facility
CONS 003 CONSTRUCTION 1,057 0 06/19
CONS 004 CONSTRUCTION 167 0 06/19
CONS 005 CONSTRUCTION 39 0 06/19
CONS 006 CONSTRUCTION 19 0 06/19
CONS 011 CONSTRUCTION 750 0 06/19

------------------------------------------------------------------------------------------------------------------------------------

BUDGET LINE: PV-DN464 FMS #: 126 D39 ROULETTE INTERMEDIUM, INC.
AVAILABLE BALANCE AS OF: 07/31/18 $179,000.00 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $.00 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $130,000.00 (CITY) $.00 (NON-CITY)

* FY 19 * FY 20 * FY 21 * FY 22 * * FY 19 * FY 20 * FY 21 * FY 22 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* 109 * * * * (C)* * * 179 * *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2019

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 19____________________________________________________________________________________________________________________________________
PLAN (C)* * * * * * * * * * * * *
FORCST(C)* * * * * * * * * * * * *
ACTUAL(C)* * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

126 PV464FILM Roulette - Film Screening
EQFN 003 EQUIPMENT AND FURNITURE 70 0 06/21

126 PV464SEAT RI - Roulette Seating System
EQFN 001 EQUIPMENT AND FURNITURE 109 0 06/21

------------------------------------------------------------------------------------------------------------------------------------

SOLIMAR SOLASC JL132 NONE

X::PDF(F)
PX(S)
MT(MAIN)




FY 2019 AUTHORIZED COMMITMENT PLAN PAGE: 1268
WITH FY 2019 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

BUDGET LINE: PV-DN569 FMS #: 126 AH3 ARTS CONNECTION
AVAILABLE BALANCE AS OF: 07/31/18 $12,580.41 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $.00 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $72,419.59 (CITY) $.00 (NON-CITY)

* FY 19 * FY 20 * FY 21 * FY 22 * * FY 19 * FY 20 * FY 21 * FY 22 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* * * * * (C)* * * * 12 *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2019

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 19____________________________________________________________________________________________________________________________________
PLAN (C)* * * * * * * * * * * * *
FORCST(C)* * * * * * * * * * * * *
ACTUAL(C)* * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

126 PV467-CC DCA - EMERGENCY FUNDS - CITY COUNCIL DEVSCOPE 09/14 12/14
CONS 021 CONSTRUCTION 12 0 06/22

------------------------------------------------------------------------------------------------------------------------------------

BUDGET LINE: PV-DN574 FMS #: 126 AH9 ROD RODGERS DANCE CO & DUO THEATER
AVAILABLE BALANCE AS OF: 07/31/18 $103,211.67- (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $297,000.00 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $330,098.30 (CITY) $.00 (NON-CITY)

* FY 19 * FY 20 * FY 21 * FY 22 * * FY 19 * FY 20 * FY 21 * FY 22 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* * * * * (C)* 22 * * * *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2019

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 19____________________________________________________________________________________________________________________________________
PLAN (C)* * * * * * * * * * * * 22 * 22
FORCST(C)* * * * * * * * * * * * 22 * 22
ACTUAL(C)* * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

850 PV574ROD2 FAB - RRDC/DUO 62 E. Fourth Building Renovation Phase 2
IFSP 005 IFA CONSTRUCTION SUPERVIS 36 0 06/19
CONS 014 CONSTRUCTION 1 0 06/19
CONS 021 CONSTRUCTION 21 0 06/19

------------------------------------------------------------------------------------------------------------------------------------

SOLIMAR SOLASC JL132 NONE

X::PDF(F)
PX(S)
MT(MAIN)




FY 2019 AUTHORIZED COMMITMENT PLAN PAGE: 1269
WITH FY 2019 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

BUDGET LINE: PV-DN575 FMS #: 126 AG4 RUBIN MUSEUM OF ART
AVAILABLE BALANCE AS OF: 07/31/18 $36,015.90 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $.00 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $186,984.10 (CITY) $.00 (NON-CITY)

* FY 19 * FY 20 * FY 21 * FY 22 * * FY 19 * FY 20 * FY 21 * FY 22 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* * * * * (C)* * 200 * * 36 *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2019

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 19____________________________________________________________________________________________________________________________________
PLAN (C)* * * * * * * * * * * * *
FORCST(C)* * * * * * * * * * * * *
ACTUAL(C)* * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

126 PV467-CC DCA - EMERGENCY FUNDS - CITY COUNCIL DEVSCOPE 09/14 12/14
CONS 029 CONSTRUCTION 36 0 06/22

126 PV5763RD Third Street Music School Renovation
EQFN 002 EQUIPMENT AND FURNITURE 184 0 06/20
EQFN 003 EQUIPMENT AND FURNITURE 16 0 06/20

------------------------------------------------------------------------------------------------------------------------------------

BUDGET LINE: PV-DN576 FMS #: 126 AG0 THIRD STREET MUSIC SCHOOL SETTLEMENT
AVAILABLE BALANCE AS OF: 07/31/18 $900,000.00 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $.00 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $50,000.00 (CITY) $.00 (NON-CITY)

* FY 19 * FY 20 * FY 21 * FY 22 * * FY 19 * FY 20 * FY 21 * FY 22 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* * * * * (C)* * 700 * * *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2019

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 19____________________________________________________________________________________________________________________________________
PLAN (C)* * * * * * * * * * * * *
FORCST(C)* * * * * * * * * * * * *
ACTUAL(C)* * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

126 PV5763RD Third Street Music School Renovation
EQFN 001 EQUIPMENT AND FURNITURE 600 0 06/20
EQFN 005 EQUIPMENT AND FURNITURE 100 0 06/20

------------------------------------------------------------------------------------------------------------------------------------

SOLIMAR SOLASC JL132 NONE

X::PDF(F)
PX(S)
MT(MAIN)




FY 2019 AUTHORIZED COMMITMENT PLAN PAGE: 1270
WITH FY 2019 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

BUDGET LINE: PV-DN577 FMS #: 126 AF7 BLACK SPECTRUM THEATRE
AVAILABLE BALANCE AS OF: 07/31/18 $8,705.60 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $.00 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $261,294.40 (CITY) $.00 (NON-CITY)

* FY 19 * FY 20 * FY 21 * FY 22 * * FY 19 * FY 20 * FY 21 * FY 22 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* * * * * (C)* * * * 3 *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2019

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 19____________________________________________________________________________________________________________________________________
PLAN (C)* * * * * * * * * * * * *
FORCST(C)* * * * * * * * * * * * *
ACTUAL(C)* * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

126 PV467-CC DCA - EMERGENCY FUNDS - CITY COUNCIL DEVSCOPE 09/14 12/14
CONS 017 CONSTRUCTION 3 0 06/22

------------------------------------------------------------------------------------------------------------------------------------

BUDGET LINE: PV-DN578 FMS #: 126 AD3 THE STUDIO MUSEUM IN HARLEM
AVAILABLE BALANCE AS OF: 07/31/18 $.00 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $.00 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $.00 (CITY) $.00 (NON-CITY)

* FY 19 * FY 20 * FY 21 * FY 22 * * FY 19 * FY 20 * FY 21 * FY 22 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* * * * * (C)* 950 * * * *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2019

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 19____________________________________________________________________________________________________________________________________
PLAN (C)* * * * * * * * * * * * 950 * 950
FORCST(C)* * * * * * * * * * * * 950 * 950
ACTUAL(C)* * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

126 PV525STUD SMH - Studio Museum in Harlem New Building
DSGN 004 DESIGN 450 0 06/19
CONS 201 CONSTRUCTION 500 0 06/19

------------------------------------------------------------------------------------------------------------------------------------

SOLIMAR SOLASC JL132 NONE

X::PDF(F)
PX(S)
MT(MAIN)




FY 2019 AUTHORIZED COMMITMENT PLAN PAGE: 1271
WITH FY 2019 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

BUDGET LINE: PV-DN579 FMS #: 126 AD7 BROOKLYN BALLET - SCHERMERHORN HOUSE
AVAILABLE BALANCE AS OF: 07/31/18 $5,515.81 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $.00 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $74,484.19 (CITY) $.00 (NON-CITY)

* FY 19 * FY 20 * FY 21 * FY 22 * * FY 19 * FY 20 * FY 21 * FY 22 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* * * * * (C)* * * * 2 *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2019

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 19____________________________________________________________________________________________________________________________________
PLAN (C)* * * * * * * * * * * * *
FORCST(C)* * * * * * * * * * * * *
ACTUAL(C)* * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

126 PV467-CC DCA - EMERGENCY FUNDS - CITY COUNCIL DEVSCOPE 09/14 12/14
CONS 022 CONSTRUCTION 2 0 06/22

------------------------------------------------------------------------------------------------------------------------------------

BUDGET LINE: PV-DN606 FMS #: 126 A64 ELDRIDGE STREET PROJECT
AVAILABLE BALANCE AS OF: 07/31/18 $33,000.00 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $.00 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $.00 (CITY) $.00 (NON-CITY)

* FY 19 * FY 20 * FY 21 * FY 22 * * FY 19 * FY 20 * FY 21 * FY 22 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* * * * * (C)* * * * *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2019

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 19____________________________________________________________________________________________________________________________________
PLAN (C)* * * * * * * * * * * * *
FORCST(C)* * * * * * * * * * * * *
ACTUAL(C)* * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

850 PV467-EL3 ESP - Eldridge Street Project- History & Intrepretive Center PROJSTRT 11/05 11/05
IFSP 004 IFA CONSTRUCTION SUPERVIS 20 0 06/19
IFSP 009 IFA CONSTRUCTION SUPERVIS 8 0 06/19

850 PV467-EL4 ESP - Eldridge Street Project Seating & Lighting Restorat'n DEVSCOPE 12/04 03/05
IFSP 006 IFA CONSTRUCTION SUPERVIS 5 0 06/19

------------------------------------------------------------------------------------------------------------------------------------

SOLIMAR SOLASC JL132 NONE

X::PDF(F)
PX(S)
MT(MAIN)




FY 2019 AUTHORIZED COMMITMENT PLAN PAGE: 1272
WITH FY 2019 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

BUDGET LINE: PV-DN607 FMS #: 126 D40 ST. ROSALIA - REGINA PACIS - NEIGHBORHOOD IMPROVEMENT ASSOCIATION
AVAILABLE BALANCE AS OF: 07/31/18 $27,000.00 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $.00 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $.00 (CITY) $.00 (NON-CITY)

* FY 19 * FY 20 * FY 21 * FY 22 * * FY 19 * FY 20 * FY 21 * FY 22 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* * * * * (C)* * * * 27 *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2019

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 19____________________________________________________________________________________________________________________________________
PLAN (C)* * * * * * * * * * * * *
FORCST(C)* * * * * * * * * * * * *
ACTUAL(C)* * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

126 PV467-CC DCA - EMERGENCY FUNDS - CITY COUNCIL DEVSCOPE 09/14 12/14
CONS 033 CONSTRUCTION 27 0 06/22

------------------------------------------------------------------------------------------------------------------------------------

BUDGET LINE: PV-DN612 FMS #: 126 A81 EAST HARLEM ARTS AND EDUCATION LDC (HECKSCHER BLDG.)
AVAILABLE BALANCE AS OF: 07/31/18 $3,761,371.73 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $1,090,030.00 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $280,822.11 (CITY) $.00 (NON-CITY)

* FY 19 * FY 20 * FY 21 * FY 22 * * FY 19 * FY 20 * FY 21 * FY 22 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* 250 * * * * (C)* 644 * * * 2,926 *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2019

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 19____________________________________________________________________________________________________________________________________
PLAN (C)* * * * * * * * * * * * 644 * 644
FORCST(C)* * * * * * * * * * * * 644 * 644
ACTUAL(C)* * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

126 PV612-SPR East Harlem Arts, LDC - Heckscher Bldg Sprinkler System
CONS 001 CONSTRUCTION 775 0 06/22
CONS 002 CONSTRUCTION 450 0 06/22

126 PV612-THE East Harlem Center/LDC - Heckscher Bld Black Box Theater
CONS 001 CONSTRUCTION 250 0 06/22
CONS 003 CONSTRUCTION 250 0 06/22

SOLIMAR SOLASC JL132 NONE

X::PDF(F)
PX(S)
MT(MAIN)




FY 2019 AUTHORIZED COMMITMENT PLAN PAGE: 1273
WITH FY 2019 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

850 PV467HECK East Harlem Center/LDC - Heckscher Bldg. Roof Renovations DEVSCOPE 10/10 01/11
CO#: 01 CONS 014 CONSTRUCTION 73 0 06/19

CONS 022 CONSTRUCTION 100 0 06/19
CO#: NN CONS 022 CONSTRUCTION 450 0 06/19

850 PV467WFAC East Harlem Arts, LDC - Heckscher Bldg. W Facade Renovation
CONS 002 CONSTRUCTION 53 0 06/22
CONS 004 CONSTRUCTION 560 0 06/22
IFSP 013 IFA CONSTRUCTION SUPERVIS 191 0 06/19
CONS 016 CONSTRUCTION 588 0 06/22
DSGN 017 DESIGN 21 0 06/19

------------------------------------------------------------------------------------------------------------------------------------

BUDGET LINE: PV-DN639 FMS #: 126 D16 AMERICAN DOCUMENTARY, INC.
AVAILABLE BALANCE AS OF: 07/31/18 $57,000.00 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $.00 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $60,000.00 (CITY) $.00 (NON-CITY)

* FY 19 * FY 20 * FY 21 * FY 22 * * FY 19 * FY 20 * FY 21 * FY 22 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* * * * * (C)* * * 57 * *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2019

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 19____________________________________________________________________________________________________________________________________
PLAN (C)* * * * * * * * * * * * *
FORCST(C)* * * * * * * * * * * * *
ACTUAL(C)* * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

126 PV639ADOC AMERICAN DOCUMENTARY SEATING SYSTEM
EQFN 002 EQUIPMENT AND FURNITURE 57 0 06/21

------------------------------------------------------------------------------------------------------------------------------------

SOLIMAR SOLASC JL132 NONE

X::PDF(F)
PX(S)
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FY 2019 AUTHORIZED COMMITMENT PLAN PAGE: 1274
WITH FY 2019 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

BUDGET LINE: PV-DN645 FMS #: 126 D19 BROOKLYN YOUTH CHORUS
AVAILABLE BALANCE AS OF: 07/31/18 $82,033.08 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $.00 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $19,966.92 (CITY) $.00 (NON-CITY)

* FY 19 * FY 20 * FY 21 * FY 22 * * FY 19 * FY 20 * FY 21 * FY 22 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* * * * * (C)* * * 28 * 54 *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2019

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 19____________________________________________________________________________________________________________________________________
PLAN (C)* * * * * * * * * * * * *
FORCST(C)* * * * * * * * * * * * *
ACTUAL(C)* * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

126 PV467-CC DCA - EMERGENCY FUNDS - CITY COUNCIL DEVSCOPE 09/14 12/14
CONS 015 CONSTRUCTION 54 0 06/22

126 PV645BYLT BYC - Brooklyn Youth Chorus Lighting System
EQFN 001 EQUIPMENT AND FURNITURE 28 0 06/21

------------------------------------------------------------------------------------------------------------------------------------

BUDGET LINE: PV-DN653 FMS #: 126 D26 HENRY STREET SETTLEMENT
AVAILABLE BALANCE AS OF: 07/31/18 $1,104,445.00 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $840,000.00 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $21,555.00 (CITY) $.00 (NON-CITY)

* FY 19 * FY 20 * FY 21 * FY 22 * * FY 19 * FY 20 * FY 21 * FY 22 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* * * * * (C)* * 100 * * 1,004 *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2019

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 19____________________________________________________________________________________________________________________________________
PLAN (C)* * * * * * * * * * * * *
FORCST(C)* * * * * * * * * * * * 844 * 844
ACTUAL(C)* * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

126 PV653-INT HSS - Henry Street Settlement Interior Renovation
CONS 002 CONSTRUCTION 100 0 06/20

126 PV653GALL HSS - Henry Street Settlement Gallery Expansion
CONS 001 CONSTRUCTION 160 0 06/22
CONS 003 CONSTRUCTION 340 0 06/22

SOLIMAR SOLASC JL132 NONE

X::PDF(F)
PX(S)
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FY 2019 AUTHORIZED COMMITMENT PLAN PAGE: 1275
WITH FY 2019 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

CONS 005 CONSTRUCTION 325 0 06/22
CONS 008 CONSTRUCTION 163 0 06/22
CONS 010 CONSTRUCTION 16 0 06/22

------------------------------------------------------------------------------------------------------------------------------------

BUDGET LINE: PV-DN654 FMS #: 126 D17 BEDFORD STUYVESANT RESTORATION CORPORATION
AVAILABLE BALANCE AS OF: 07/31/18 $9,029,446.00 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $127.50 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $205,426.50 (CITY) $.00 (NON-CITY)

* FY 19 * FY 20 * FY 21 * FY 22 * * FY 19 * FY 20 * FY 21 * FY 22 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* 7,200 * 3,000 * * * (C)* 501 * 1,628 * 6,700 * 3,000 *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2019

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 19____________________________________________________________________________________________________________________________________
PLAN (C)* * * * * * * * * * * * 501 * 501
FORCST(C)* * * * * * * * * * * * 2,601 * 2,601
ACTUAL(C)* * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

126 PV467ELEV BSRC - Bed-Stuy, Sheffield Bldg. Elevator Upgrade
CONS 001 CONSTRUCTION 500 0 06/19
CONS 002 CONSTRUCTION 1,700 0 06/21

126 PV467ENVL BSRC - Bed-Stuy, Sheffield Bldg. Envelope Renovation
DSGN 001 DESIGN 500 0 06/21
CONS 002 CONSTRUCTION 1,500 0 06/21

126 PV467HVBS BSRC - Bed-Stuy Sheffield Bldg. HVAC Upgrades and BMS
DSGN 001 DESIGN 600 0 06/21
CONS 002 CONSTRUCTION 1,400 0 06/21
CONS 003 CONSTRUCTION 3,000 0 06/22
DSGN 005 DESIGN 1,000 0 06/21

850 PV467-BHT BHT - Billie Holiday Theater Renovations PROJSTRT 05/06 05/06
CO#: BL CONS 041 CONSTRUCTION 1 0 06/19

850 PV467FRSE BSRC - Bed-Stuy, Fire Safety Upgrade & Smoke Evacuation
CONS 001 CONSTRUCTION 269 0 06/20
DSGN 003 DESIGN 170 0 05/20
IFSP 005 IFA CONSTRUCTION SUPERVIS 32 0 06/19
IFDS 007 IFA DESIGN 5 0 06/19
IFSP 009 IFA CONSTRUCTION SUPERVIS 138 0 06/19
CONS 010 CONSTRUCTION 1,148 0 06/20
IFDS 012 IFA DESIGN 23 0 06/19
CONS 042 CONSTRUCTION 41 0 06/20

------------------------------------------------------------------------------------------------------------------------------------

SOLIMAR SOLASC JL132 NONE

X::PDF(F)
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FY 2019 AUTHORIZED COMMITMENT PLAN PAGE: 1276
WITH FY 2019 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

BUDGET LINE: PV-DN655 FMS #: 126 D20 COLONIAL FARMHOUSE RESTORATION SOCIETY OF BELLEROSE, INC.
AVAILABLE BALANCE AS OF: 07/31/18 $2,910,249.00 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $8,249.72 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $529,501.28 (CITY) $.00 (NON-CITY)

* FY 19 * FY 20 * FY 21 * FY 22 * * FY 19 * FY 20 * FY 21 * FY 22 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* 2,000 * * * * (C)* 800 * * * 2,110 *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2019

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 19____________________________________________________________________________________________________________________________________
PLAN (C)* * * * * * * * * * * * 800 * 800
FORCST(C)* * * * * * * * * * * * 800 * 800
ACTUAL(C)* * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

126 PV655-VIS QCFM - Queens County Farm Museum Visitor Center
CONS 005 CONSTRUCTION 2,000 0 06/22

126 PV655ORCH QCFM - Queens County Farm Museum Orchard Kitchen
CONS 001 CONSTRUCTION 75 0 06/22
CONS 003 CONSTRUCTION 35 0 06/22

850 P-413QCF1 QUEENS CTY FARM MUSEUM PHASE 2 FARMLAND RESTORATION PROJSTRT 04/16 05/16
CONS 100 CONSTRUCTION 800 0 06/19

------------------------------------------------------------------------------------------------------------------------------------

SOLIMAR SOLASC JL132 NONE

X::PDF(F)
PX(S)
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FY 2019 AUTHORIZED COMMITMENT PLAN PAGE: 1277
WITH FY 2019 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

BUDGET LINE: PV-DN656 FMS #: 126 D24 GREATER RIDGEWOOD HISTORICAL SOCIETY
AVAILABLE BALANCE AS OF: 07/31/18 $513,859.00 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $37,203.99 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $418,937.01 (CITY) $.00 (NON-CITY)

* FY 19 * FY 20 * FY 21 * FY 22 * * FY 19 * FY 20 * FY 21 * FY 22 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* 470 * * * * (C)* * 470 * 43 * *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2019

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 19____________________________________________________________________________________________________________________________________
PLAN (C)* * * * * * * * * * * * *
FORCST(C)* * * * * * * * * * * * *
ACTUAL(C)* * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

126 PV656-EXT GRHS - Onderdonk House Exterior Restoration
CONS 003 CONSTRUCTION 43 0 06/21
CONS 005 CONSTRUCTION 470 0 06/20

------------------------------------------------------------------------------------------------------------------------------------

BUDGET LINE: PV-DN666 FMS #: 126 D37 OPERA AMERICA, INC.
AVAILABLE BALANCE AS OF: 07/31/18 $35,000.00 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $.00 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $200,000.00 (CITY) $.00 (NON-CITY)

* FY 19 * FY 20 * FY 21 * FY 22 * * FY 19 * FY 20 * FY 21 * FY 22 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* * * * * (C)* * * * 35 *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2019

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 19____________________________________________________________________________________________________________________________________
PLAN (C)* * * * * * * * * * * * *
FORCST(C)* * * * * * * * * * * * *
ACTUAL(C)* * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

126 PV467-CC DCA - EMERGENCY FUNDS - CITY COUNCIL DEVSCOPE 09/14 12/14
CONS 025 CONSTRUCTION 35 0 06/22

------------------------------------------------------------------------------------------------------------------------------------

SOLIMAR SOLASC JL132 NONE

X::PDF(F)
PX(S)
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FY 2019 AUTHORIZED COMMITMENT PLAN PAGE: 1278
WITH FY 2019 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

BUDGET LINE: PV-DN669 FMS #: 126 B24 NUYORICAN POETS CAFE
AVAILABLE BALANCE AS OF: 07/31/18 $10,761,921.00 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $753,395.73 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $198,683.27 (CITY) $.00 (NON-CITY)

* FY 19 * FY 20 * FY 21 * FY 22 * * FY 19 * FY 20 * FY 21 * FY 22 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* 2,462 * * * * (C)* * * 10,710 * *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2019

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 19____________________________________________________________________________________________________________________________________
PLAN (C)* * * * * * * * * * * * *
FORCST(C)* * * * * * * * * * * * 2,462 * 2,462
ACTUAL(C)* * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

850 PV669-NPC NPC - Nuyorican Poets Cafe Renovation DEVSCOPE 10/10 12/10
CONS 001 CONSTRUCTION 114 0 06/21

CO#: BL DSGN 005 DESIGN 27 0 06/21
IFSP 009 IFA CONSTRUCTION SUPERVIS 67 0 06/19
CONS 013 CONSTRUCTION 4,107 0 06/21
CONS 016 CONSTRUCTION 500 0 06/21
CONS 021 CONSTRUCTION 1,850 0 06/21
DSGN 025 DESIGN 141 0 06/21
CONS 026 CONSTRUCTION 1,009 0 06/21
CONS 027 CONSTRUCTION 500 0 06/21
CONS 030 CONSTRUCTION 2,462 0 06/21

------------------------------------------------------------------------------------------------------------------------------------

SOLIMAR SOLASC JL132 NONE

X::PDF(F)
PX(S)
MT(MAIN)




FY 2019 AUTHORIZED COMMITMENT PLAN PAGE: 1279
WITH FY 2019 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

BUDGET LINE: PV-DN677 FMS #: 126 AW5 BRONX RIVER ART CENTER
AVAILABLE BALANCE AS OF: 07/31/18 $38,870.16 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $45,820.90 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $1,074,258.73 (CITY) $.00 (NON-CITY)

* FY 19 * FY 20 * FY 21 * FY 22 * * FY 19 * FY 20 * FY 21 * FY 22 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* * * * * (C)* 40 * * * *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2019

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 19____________________________________________________________________________________________________________________________________
PLAN (C)* * * * * * * * * * * * 40 * 40
FORCST(C)* * * * * * * * * * * * 40 * 40
ACTUAL(C)* * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

850 PVBRACIO BRAC - Bronx River Art Center - Initial Outfitting
EQFN 004 EQUIPMENT AND FURNITURE 35 0 06/19

850 PV467BRAC BRAC - Bronx River Art Center Reconstruction CONSCOMP 02/11 07/12
CONS 038 CONSTRUCTION 2 0 06/19

CO#: BL CONS 038 CONSTRUCTION 3 0 06/19

------------------------------------------------------------------------------------------------------------------------------------

BUDGET LINE: PV-DN678 FMS #: 126 B28 BRONX COUNCIL ON THE ARTS
AVAILABLE BALANCE AS OF: 07/31/18 $1,200,822.00 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $659,088.47 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $2,053,000.04 (CITY) $.00 (NON-CITY)

* FY 19 * FY 20 * FY 21 * FY 22 * * FY 19 * FY 20 * FY 21 * FY 22 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* * * * * (C)* 1,201 * * * *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2019

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 19____________________________________________________________________________________________________________________________________
PLAN (C)* * * * * * * * * * * * 1,201 * 1,201
FORCST(C)* * * * * * * * * * * * 543 * 543
ACTUAL(C)* * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

850 PV678-BCA Bronx Council on the Arts - Renovation of Facility DEVSCOPE 07/11 09/11
DSGN 004 DESIGN 1 0 06/19
CONS 022 CONSTRUCTION 542 0 06/19

CO#: RL CONS 022 CONSTRUCTION 300 0 06/19
EQFN 024 EQUIPMENT AND FURNITURE 158 0 06/19
DSGN 025 DESIGN 200 0 06/19

------------------------------------------------------------------------------------------------------------------------------------

SOLIMAR SOLASC JL132 NONE

X::PDF(F)
PX(S)
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FY 2019 AUTHORIZED COMMITMENT PLAN PAGE: 1280
WITH FY 2019 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

BUDGET LINE: PV-DN680 FMS #: 126 B32 MUSEUM OF CONTEMPORARY AFRICAN DIASPORAN ARTS (MOCADA)
AVAILABLE BALANCE AS OF: 07/31/18 $3,185,566.42 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $396,936.02 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $317,497.56 (CITY) $.00 (NON-CITY)

* FY 19 * FY 20 * FY 21 * FY 22 * * FY 19 * FY 20 * FY 21 * FY 22 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* * * * * (C)* 3,186 * * * *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2019

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 19____________________________________________________________________________________________________________________________________
PLAN (C)* * * * * * * * * * * * 3,186 * 3,186
FORCST(C)* * * * * * * * * * * * 3,186 * 3,186
ACTUAL(C)* * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

801 PVMOCADA MOCADA - MoCADA Museum New Facility DEVSCOPE 07/11 09/11
CONS 002 CONSTRUCTION 3,186 0 06/19

------------------------------------------------------------------------------------------------------------------------------------

BUDGET LINE: PV-DN683 FMS #: 126 B35 WOMEN'S PROJECT AND PRODUCTIONS, INC.
AVAILABLE BALANCE AS OF: 07/31/18 $700,000.00 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $.00 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $.00 (CITY) $.00 (NON-CITY)

* FY 19 * FY 20 * FY 21 * FY 22 * * FY 19 * FY 20 * FY 21 * FY 22 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* * * * * (C)* * * * 700 *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2019

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 19____________________________________________________________________________________________________________________________________
PLAN (C)* * * * * * * * * * * * *
FORCST(C)* * * * * * * * * * * * *
ACTUAL(C)* * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

126 PV467-CC DCA - EMERGENCY FUNDS - CITY COUNCIL DEVSCOPE 09/14 12/14
CONS 030 CONSTRUCTION 700 0 06/22

------------------------------------------------------------------------------------------------------------------------------------

SOLIMAR SOLASC JL132 NONE

X::PDF(F)
PX(S)
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FY 2019 AUTHORIZED COMMITMENT PLAN PAGE: 1281
WITH FY 2019 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

BUDGET LINE: PV-DN686 FMS #: 126 B25 ANTHOLOGY FILM ARCHIVES, INC.
AVAILABLE BALANCE AS OF: 07/31/18 $2,770,000.00 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $.00 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $.00 (CITY) $.00 (NON-CITY)

* FY 19 * FY 20 * FY 21 * FY 22 * * FY 19 * FY 20 * FY 21 * FY 22 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* 2,750 * * * * (C)* * * 2,770 * *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2019

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 19____________________________________________________________________________________________________________________________________
PLAN (C)* * * * * * * * * * * * *
FORCST(C)* * * * * * * * * * * * *
ACTUAL(C)* * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

126 PV686RENO AFA - Building Renovation
CONS 002 CONSTRUCTION 2,750 0 06/21

CO#: CS CONS 002 CONSTRUCTION 20 0 06/21

------------------------------------------------------------------------------------------------------------------------------------

BUDGET LINE: PV-DN694 FMS #: 126 B34 SOCIETY OF THE EDUCATIONAL ARTS
AVAILABLE BALANCE AS OF: 07/31/18 $218,350.00 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $44,800.75 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $308,849.25 (CITY) $.00 (NON-CITY)

* FY 19 * FY 20 * FY 21 * FY 22 * * FY 19 * FY 20 * FY 21 * FY 22 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* 44 * * * * (C)* * 212 * * 2 *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2019

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 19____________________________________________________________________________________________________________________________________
PLAN (C)* * * * * * * * * * * * *
FORCST(C)* * * * * * * * * * * * *
ACTUAL(C)* * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

126 PV694-IT1 SEA - Society of Educational Arts IT System
EQFN 002 EQUIPMENT AND FURNITURE 44 0 06/20

CO#: CS EQFN 002 EQUIPMENT AND FURNITURE 18 0 06/20

126 PV694AUD1 SEA - Society for the Educational Arts Audio System
EQFN 001 EQUIPMENT AND FURNITURE 150 0 06/20

SOLIMAR SOLASC JL132 NONE

X::PDF(F)
PX(S)
MT(MAIN)




FY 2019 AUTHORIZED COMMITMENT PLAN PAGE: 1282
WITH FY 2019 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

850 PV694-EQ SEA - Vehicle and Piano purchase
IFDS 003 IFA DESIGN 3 0 06/19
EQFN 005 EQUIPMENT AND FURNITURE 2 0 06/22

------------------------------------------------------------------------------------------------------------------------------------

BUDGET LINE: PV-DN704 FMS #: 126 AAA HISPANIC SOCIETY OF AMERICA
AVAILABLE BALANCE AS OF: 07/31/18 $1,750,000.00 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $9,309.00 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $895,691.00 (CITY) $.00 (NON-CITY)

* FY 19 * FY 20 * FY 21 * FY 22 * * FY 19 * FY 20 * FY 21 * FY 22 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* * * * * (C)* 1,324 * 400 * * *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2019

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 19____________________________________________________________________________________________________________________________________
PLAN (C)* * * * * * * * * * * * 1,324 * 1,324
FORCST(C)* * * * * * * * * * * * 1,324 * 1,324
ACTUAL(C)* * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

126 PV704HSA2 HISP - Hipanic Society of America ROOF
CONS 002 CONSTRUCTION 1,324 0 06/19
IFSP 005 IFA CONSTRUCTION SUPERVIS 26 0 06/19

126 PV704HSA3 HISP - Hispanic Society Interior Renovation
CONS 001 CONSTRUCTION 200 0 06/20
CONS 003 CONSTRUCTION 200 0 06/20

------------------------------------------------------------------------------------------------------------------------------------

SOLIMAR SOLASC JL132 NONE

X::PDF(F)
PX(S)
MT(MAIN)




FY 2019 AUTHORIZED COMMITMENT PLAN PAGE: 1283
WITH FY 2019 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

BUDGET LINE: PV-DN717 FMS #: 126 AW6 EYEBEAM, INC.
AVAILABLE BALANCE AS OF: 07/31/18 $30,000.00 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $.00 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $.00 (CITY) $.00 (NON-CITY)

* FY 19 * FY 20 * FY 21 * FY 22 * * FY 19 * FY 20 * FY 21 * FY 22 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* * * * * (C)* * * * 30 *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2019

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 19____________________________________________________________________________________________________________________________________
PLAN (C)* * * * * * * * * * * * *
FORCST(C)* * * * * * * * * * * * *
ACTUAL(C)* * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

126 PV717-EY2 EYE - Eyebeam Audio Suite
EQFN 001 EQUIPMENT AND FURNITURE 30 0 06/22

------------------------------------------------------------------------------------------------------------------------------------

BUDGET LINE: PV-DN726 FMS #: 126 B66 PROTEUS GOWANUS INTERDISCIPLINARY GALLERY, INC.
AVAILABLE BALANCE AS OF: 07/31/18 $150,000.00 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $.00 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $.00 (CITY) $.00 (NON-CITY)

* FY 19 * FY 20 * FY 21 * FY 22 * * FY 19 * FY 20 * FY 21 * FY 22 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* * * * * (C)* * * * 150 *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2019

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 19____________________________________________________________________________________________________________________________________
PLAN (C)* * * * * * * * * * * * *
FORCST(C)* * * * * * * * * * * * *
ACTUAL(C)* * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

126 PV467-CC DCA - EMERGENCY FUNDS - CITY COUNCIL DEVSCOPE 09/14 12/14
CONS 028 CONSTRUCTION 150 0 06/22

------------------------------------------------------------------------------------------------------------------------------------

SOLIMAR SOLASC JL132 NONE

X::PDF(F)
PX(S)
MT(MAIN)




FY 2019 AUTHORIZED COMMITMENT PLAN PAGE: 1284
WITH FY 2019 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

BUDGET LINE: PV-DN729 FMS #: 126 AW4 BROADWAY HOUSING COMMUNITIES
AVAILABLE BALANCE AS OF: 07/31/18 $23,377.00 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $281,384.79 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $645,238.21 (CITY) $.00 (NON-CITY)

* FY 19 * FY 20 * FY 21 * FY 22 * * FY 19 * FY 20 * FY 21 * FY 22 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* * * * * (C)* * * * 23 *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2019

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 19____________________________________________________________________________________________________________________________________
PLAN (C)* * * * * * * * * * * * *
FORCST(C)* * * * * * * * * * * * *
ACTUAL(C)* * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

126 PV729SHCM SUGCM - Sugar Hill Children's Museum Fit Out
CO#: CS EQFN 004 EQUIPMENT AND FURNITURE 23 0 06/22

------------------------------------------------------------------------------------------------------------------------------------

BUDGET LINE: PV-DN736 FMS #: 126 AU8 PEARL THEATRE COMPANY, INC.
AVAILABLE BALANCE AS OF: 07/31/18 $2,505.60 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $.00 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $27,494.40 (CITY) $.00 (NON-CITY)

* FY 19 * FY 20 * FY 21 * FY 22 * * FY 19 * FY 20 * FY 21 * FY 22 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* * * * * (C)* * * * 3 *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2019

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 19____________________________________________________________________________________________________________________________________
PLAN (C)* * * * * * * * * * * * *
FORCST(C)* * * * * * * * * * * * *
ACTUAL(C)* * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

126 PV467-CC DCA - EMERGENCY FUNDS - CITY COUNCIL DEVSCOPE 09/14 12/14
CONS 027 CONSTRUCTION 3 0 06/22

------------------------------------------------------------------------------------------------------------------------------------

SOLIMAR SOLASC JL132 NONE

X::PDF(F)
PX(S)
MT(MAIN)




FY 2019 AUTHORIZED COMMITMENT PLAN PAGE: 1285
WITH FY 2019 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

BUDGET LINE: PV-DN737 FMS #: 126 AW2 MANHATTAN SCHOOL OF MUSIC
AVAILABLE BALANCE AS OF: 07/31/18 $1,250,000.00 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $.00 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $.00 (CITY) $.00 (NON-CITY)

* FY 19 * FY 20 * FY 21 * FY 22 * * FY 19 * FY 20 * FY 21 * FY 22 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* * * * * (C)* 1,226 * * * *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2019

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 19____________________________________________________________________________________________________________________________________
PLAN (C)* * * * * * * * * * * * 1,226 * 1,226
FORCST(C)* * * * * * * * * * * * 1,226 * 1,226
ACTUAL(C)* * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

850 PV737-MSM MSM - Manhattan School of Music Borden Auditorium Renovation
CONS 001 CONSTRUCTION 226 0 06/19
CONS 004 CONSTRUCTION 500 0 06/19
CONS 006 CONSTRUCTION 500 0 06/19
IFSP 007 IFA CONSTRUCTION SUPERVIS 24 0 06/19

------------------------------------------------------------------------------------------------------------------------------------

BUDGET LINE: PV-DN740 FMS #: 126 AU9 SOHO THINK TANK, INC.
AVAILABLE BALANCE AS OF: 07/31/18 $6,302.40 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $.00 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $25,697.60 (CITY) $.00 (NON-CITY)

* FY 19 * FY 20 * FY 21 * FY 22 * * FY 19 * FY 20 * FY 21 * FY 22 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* * * * * (C)* * * 6 * *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2019

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 19____________________________________________________________________________________________________________________________________
PLAN (C)* * * * * * * * * * * * *
FORCST(C)* * * * * * * * * * * * *
ACTUAL(C)* * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

126 PV740-AVI SOHO THINK TANK - AV System FY18
EQFN 002 EQUIPMENT AND FURNITURE 6 0 06/21

------------------------------------------------------------------------------------------------------------------------------------

SOLIMAR SOLASC JL132 NONE

X::PDF(F)
PX(S)
MT(MAIN)




FY 2019 AUTHORIZED COMMITMENT PLAN PAGE: 1286
WITH FY 2019 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

BUDGET LINE: PV-DN741 FMS #: 126 AV1 CHINA INSTITUTE IN AMERICA, INC.
AVAILABLE BALANCE AS OF: 07/31/18 $700,000.00 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $.00 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $35,000.00 (CITY) $.00 (NON-CITY)

* FY 19 * FY 20 * FY 21 * FY 22 * * FY 19 * FY 20 * FY 21 * FY 22 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* 100 * * * * (C)* * * 700 * *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2019

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 19____________________________________________________________________________________________________________________________________
PLAN (C)* * * * * * * * * * * * *
FORCST(C)* * * * * * * * * * * * *
ACTUAL(C)* * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

126 PV741CI40 CI - China Institute Renovation of 40 Rector Street
CONS 001 CONSTRUCTION 500 0 06/21
CONS 005 CONSTRUCTION 100 0 06/21
CONS 006 CONSTRUCTION 100 0 06/21

------------------------------------------------------------------------------------------------------------------------------------

BUDGET LINE: PV-DN743 FMS #: 126 AV3 PALEY CENTER FOR MEDIA
AVAILABLE BALANCE AS OF: 07/31/18 $850,000.00 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $.00 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $.00 (CITY) $.00 (NON-CITY)

* FY 19 * FY 20 * FY 21 * FY 22 * * FY 19 * FY 20 * FY 21 * FY 22 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* * * * * (C)* * * * 850 *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2019

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 19____________________________________________________________________________________________________________________________________
PLAN (C)* * * * * * * * * * * * *
FORCST(C)* * * * * * * * * * * * *
ACTUAL(C)* * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

126 PV467-CC DCA - EMERGENCY FUNDS - CITY COUNCIL DEVSCOPE 09/14 12/14
CONS 026 CONSTRUCTION 850 0 06/22

------------------------------------------------------------------------------------------------------------------------------------

SOLIMAR SOLASC JL132 NONE

X::PDF(F)
PX(S)
MT(MAIN)




FY 2019 AUTHORIZED COMMITMENT PLAN PAGE: 1287
WITH FY 2019 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

BUDGET LINE: PV-DN747 FMS #: 126 AV6 NEW DRAMATISTS, INC.
AVAILABLE BALANCE AS OF: 07/31/18 $30,000.00 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $.00 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $.00 (CITY) $.00 (NON-CITY)

* FY 19 * FY 20 * FY 21 * FY 22 * * FY 19 * FY 20 * FY 21 * FY 22 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* * * * * (C)* * * 30 * *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2019

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 19____________________________________________________________________________________________________________________________________
PLAN (C)* * * * * * * * * * * * *
FORCST(C)* * * * * * * * * * * * *
ACTUAL(C)* * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

126 PV747-NDR NEW DRAMATISTS LIGHTING SYSTEM
EQFN 002 EQUIPMENT AND FURNITURE 30 0 06/21

------------------------------------------------------------------------------------------------------------------------------------

BUDGET LINE: PV-DN760 FMS #: 126 A27 ST. NICKS ALLIANCE CORP.
AVAILABLE BALANCE AS OF: 07/31/18 $1,024.00 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $.00 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $60,976.00 (CITY) $.00 (NON-CITY)

* FY 19 * FY 20 * FY 21 * FY 22 * * FY 19 * FY 20 * FY 21 * FY 22 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* * * * * (C)* * * * *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2019

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 19____________________________________________________________________________________________________________________________________
PLAN (C)* * * * * * * * * * * * *
FORCST(C)* * * * * * * * * * * * *
ACTUAL(C)* * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

850 STNICKSAL St. Nicks Alliance Corp. -- 51-019217-M5256
CO#: 01 IFSP 004 IFA CONSTRUCTION SUPERVIS 1 0 06/19

------------------------------------------------------------------------------------------------------------------------------------

SOLIMAR SOLASC JL132 NONE

X::PDF(F)
PX(S)
MT(MAIN)




FY 2019 AUTHORIZED COMMITMENT PLAN PAGE: 1288
WITH FY 2019 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

BUDGET LINE: PV-DN766 FMS #: 126 AW1 UPTOWN DANCE ACADEMY
AVAILABLE BALANCE AS OF: 07/31/18 $152,000.00 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $.00 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $.00 (CITY) $.00 (NON-CITY)

* FY 19 * FY 20 * FY 21 * FY 22 * * FY 19 * FY 20 * FY 21 * FY 22 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* 69 * * * * (C)* * * * 152 *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2019

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 19____________________________________________________________________________________________________________________________________
PLAN (C)* * * * * * * * * * * * *
FORCST(C)* * * * * * * * * * * * *
ACTUAL(C)* * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

126 PV766RENO UTD - Uptown Dance Facility Renovation
EQFN 002 EQUIPMENT AND FURNITURE 69 0 06/22

CO#: CS EQFN 002 EQUIPMENT AND FURNITURE 83 0 06/22

------------------------------------------------------------------------------------------------------------------------------------

BUDGET LINE: PV-DN767 FMS #: 126 B87 ROOFTOP FILMS, INC.
AVAILABLE BALANCE AS OF: 07/31/18 $38,000.00 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $.00 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $.00 (CITY) $.00 (NON-CITY)

* FY 19 * FY 20 * FY 21 * FY 22 * * FY 19 * FY 20 * FY 21 * FY 22 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* * * * * (C)* * * * 38 *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2019

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 19____________________________________________________________________________________________________________________________________
PLAN (C)* * * * * * * * * * * * *
FORCST(C)* * * * * * * * * * * * *
ACTUAL(C)* * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

126 PV767RTF2 RTF - Rooftop Films Projection System
EQFN 001 EQUIPMENT AND FURNITURE 38 0 06/22

------------------------------------------------------------------------------------------------------------------------------------

SOLIMAR SOLASC JL132 NONE

X::PDF(F)
PX(S)
MT(MAIN)




FY 2019 AUTHORIZED COMMITMENT PLAN PAGE: 1289
WITH FY 2019 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

BUDGET LINE: PV-DN773 FMS #: 126 AW9 HOSPITAL AUDIENCES, INC.
AVAILABLE BALANCE AS OF: 07/31/18 $18,000.00 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $.00 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $.00 (CITY) $.00 (NON-CITY)

* FY 19 * FY 20 * FY 21 * FY 22 * * FY 19 * FY 20 * FY 21 * FY 22 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* * * * * (C)* * * * 18 *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2019

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 19____________________________________________________________________________________________________________________________________
PLAN (C)* * * * * * * * * * * * *
FORCST(C)* * * * * * * * * * * * *
ACTUAL(C)* * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

126 PV467-CC DCA - EMERGENCY FUNDS - CITY COUNCIL DEVSCOPE 09/14 12/14
CONS 031 CONSTRUCTION 18 0 06/22

------------------------------------------------------------------------------------------------------------------------------------

BUDGET LINE: PV-DN784 FMS #: 126 D92 GREENWOOD HISTORIC FUND
AVAILABLE BALANCE AS OF: 07/31/18 $21,850.00 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $108,150.00 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $1,000,000.00 (CITY) $.00 (NON-CITY)

* FY 19 * FY 20 * FY 21 * FY 22 * * FY 19 * FY 20 * FY 21 * FY 22 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* * * * * (C)* 130 * * * *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2019

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 19____________________________________________________________________________________________________________________________________
PLAN (C)* 130 * * * * * * * * * * * * 130
FORCST(C)* * * * * * * * * * * * 130 * 130
ACTUAL(C)* 108 * * * * * * * * * * * * 108

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

126 PV784-GWH GWHF - Green-Wood Historic Fund -Trolley
EQFN 001 EQUIPMENT AND FURNITURE 130 0 07/18

------------------------------------------------------------------------------------------------------------------------------------

SOLIMAR SOLASC JL132 NONE

X::PDF(F)
PX(S)
MT(MAIN)




FY 2019 AUTHORIZED COMMITMENT PLAN PAGE: 1290
WITH FY 2019 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

BUDGET LINE: PV-DN791 FMS #: 126 AW7 THEATER FOR THE NEW CITY FOUNDATION, INC.
AVAILABLE BALANCE AS OF: 07/31/18 $1,899,000.00 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $89,135.44 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $36,864.56 (CITY) $.00 (NON-CITY)

* FY 19 * FY 20 * FY 21 * FY 22 * * FY 19 * FY 20 * FY 21 * FY 22 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* 100 * * * * (C)* * * 1,829 * *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2019

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 19____________________________________________________________________________________________________________________________________
PLAN (C)* * * * * * * * * * * * *
FORCST(C)* * * * * * * * * * * * *
ACTUAL(C)* * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

126 PV791LGT1 TNC - Theater for the New City - Lighting Equipment
EQFN 002 EQUIPMENT AND FURNITURE 100 0 06/21

850 PV791-TNC Roof and HVAC Replacement
CONS 001 CONSTRUCTION 496 0 06/21
IFSP 005 IFA CONSTRUCTION SUPERVIS 60 0 06/19
CONS 007 CONSTRUCTION 79 0 06/21
IFSP 009 IFA CONSTRUCTION SUPERVIS 10 0 06/19
CONS 019 CONSTRUCTION 254 0 06/21
CONS 025 CONSTRUCTION 900 0 06/21

------------------------------------------------------------------------------------------------------------------------------------

SOLIMAR SOLASC JL132 NONE

X::PDF(F)
PX(S)
MT(MAIN)




FY 2019 AUTHORIZED COMMITMENT PLAN PAGE: 1291
WITH FY 2019 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

BUDGET LINE: PV-DN794 FMS #: 126 AW3 AMERICAS SOCIETY, INC.
AVAILABLE BALANCE AS OF: 07/31/18 $1,057,000.00 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $.00 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $.00 (CITY) $.00 (NON-CITY)

* FY 19 * FY 20 * FY 21 * FY 22 * * FY 19 * FY 20 * FY 21 * FY 22 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* * * * * (C)* * 1,038 * * *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2019

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 19____________________________________________________________________________________________________________________________________
PLAN (C)* * * * * * * * * * * * *
FORCST(C)* * * * * * * * * * * * *
ACTUAL(C)* * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

126 PV794AMER AMER - Americas Society - Roof, Facade, Window Restoration
CONS 001 CONSTRUCTION 331 0 06/20
CONS 003 CONSTRUCTION 140 0 06/20
CONS 004 CONSTRUCTION 490 0 06/20
IFSP 007 IFA CONSTRUCTION SUPERVIS 19 0 06/19
CONS 009 CONSTRUCTION 77 0 06/20

------------------------------------------------------------------------------------------------------------------------------------

BUDGET LINE: PV-DN802 FMS #: 126 342 IFETAYO CULTURAL ARTS ACADEMY
AVAILABLE BALANCE AS OF: 07/31/18 $350,000.00 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $.00 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $.00 (CITY) $.00 (NON-CITY)

* FY 19 * FY 20 * FY 21 * FY 22 * * FY 19 * FY 20 * FY 21 * FY 22 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* 350 * * * * (C)* * 350 * * *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2019

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 19____________________________________________________________________________________________________________________________________
PLAN (C)* * * * * * * * * * * * *
FORCST(C)* * * * * * * * * * * * *
ACTUAL(C)* * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

126 PV802ICAA Ifetayo Cultural Arts Academy - Construction Fitout
CONS 002 CONSTRUCTION 350 0 06/20

------------------------------------------------------------------------------------------------------------------------------------

SOLIMAR SOLASC JL132 NONE

X::PDF(F)
PX(S)
MT(MAIN)




FY 2019 AUTHORIZED COMMITMENT PLAN PAGE: 1292
WITH FY 2019 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

BUDGET LINE: PV-DN812 FMS #: 126 B44 JULIA DE BURGOS LATINO CULTURAL CENTER
AVAILABLE BALANCE AS OF: 07/31/18 $400,000.00 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $.00 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $.00 (CITY) $.00 (NON-CITY)

* FY 19 * FY 20 * FY 21 * FY 22 * * FY 19 * FY 20 * FY 21 * FY 22 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* * * * * (C)* * * * 400 *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2019

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 19____________________________________________________________________________________________________________________________________
PLAN (C)* * * * * * * * * * * * *
FORCST(C)* * * * * * * * * * * * *
ACTUAL(C)* * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

801 JULIABURG 1680 Lexington Avenue - Julia De Burgo Latino Cultural Ct.
CONS 001 CONSTRUCTION 400 0 06/22

------------------------------------------------------------------------------------------------------------------------------------

BUDGET LINE: PV-DN814 FMS #: 126 B46 DIA CENTER FOR THE ARTS, INC.
AVAILABLE BALANCE AS OF: 07/31/18 $750,000.00 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $.00 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $.00 (CITY) $.00 (NON-CITY)

* FY 19 * FY 20 * FY 21 * FY 22 * * FY 19 * FY 20 * FY 21 * FY 22 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* * * * * (C)* * * * 750 *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2019

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 19____________________________________________________________________________________________________________________________________
PLAN (C)* * * * * * * * * * * * *
FORCST(C)* * * * * * * * * * * * *
ACTUAL(C)* * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

126 PVN814DIA DIA - Expansion
CONS 001 CONSTRUCTION 750 0 06/22

------------------------------------------------------------------------------------------------------------------------------------

SOLIMAR SOLASC JL132 NONE

X::PDF(F)
PX(S)
MT(MAIN)




FY 2019 AUTHORIZED COMMITMENT PLAN PAGE: 1293
WITH FY 2019 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

BUDGET LINE: PV-DN815 FMS #: 126 D47 HUDSON GUILD, INC.
AVAILABLE BALANCE AS OF: 07/31/18 $29,390.00 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $1,175,610.00 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $.00 (CITY) $.00 (NON-CITY)

* FY 19 * FY 20 * FY 21 * FY 22 * * FY 19 * FY 20 * FY 21 * FY 22 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* * * * * (C)* * * * 29 *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2019

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 19____________________________________________________________________________________________________________________________________
PLAN (C)* * * * * * * * * * * * *
FORCST(C)* * * * * * * * * * * * 29 * 29
ACTUAL(C)* * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

801 HUDSONGUI HUDSON GUILD ELLIOTT CENTER RENOVATION
DSGN 002 DESIGN 29 0 06/22

------------------------------------------------------------------------------------------------------------------------------------

BUDGET LINE: PV-DN818 FMS #: 126 B50 RATTLESTICK PRODUCTIONS INC.
AVAILABLE BALANCE AS OF: 07/31/18 $36,000.00 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $.00 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $.00 (CITY) $.00 (NON-CITY)

* FY 19 * FY 20 * FY 21 * FY 22 * * FY 19 * FY 20 * FY 21 * FY 22 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* * * * * (C)* * 36 * * *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2019

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 19____________________________________________________________________________________________________________________________________
PLAN (C)* * * * * * * * * * * * *
FORCST(C)* * * * * * * * * * * * *
ACTUAL(C)* * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

126 PV818-RAT RATTLESTICK PRODUCTIONS LIGHTING SYSTEM
EQFN 001 EQUIPMENT AND FURNITURE 36 0 06/20

------------------------------------------------------------------------------------------------------------------------------------

SOLIMAR SOLASC JL132 NONE

X::PDF(F)
PX(S)
MT(MAIN)




FY 2019 AUTHORIZED COMMITMENT PLAN PAGE: 1294
WITH FY 2019 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

BUDGET LINE: PV-DN819 FMS #: 126 B51 HARLEM ARTS ALLIANCE
AVAILABLE BALANCE AS OF: 07/31/18 $111,000.00 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $.00 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $.00 (CITY) $.00 (NON-CITY)

* FY 19 * FY 20 * FY 21 * FY 22 * * FY 19 * FY 20 * FY 21 * FY 22 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* * * * * (C)* * * * 111 *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2019

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 19____________________________________________________________________________________________________________________________________
PLAN (C)* * * * * * * * * * * * *
FORCST(C)* * * * * * * * * * * * *
ACTUAL(C)* * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

126 PV467-CC DCA - EMERGENCY FUNDS - CITY COUNCIL DEVSCOPE 09/14 12/14
CONS 023 CONSTRUCTION 111 0 06/22

------------------------------------------------------------------------------------------------------------------------------------

BUDGET LINE: PV-DN829 FMS #: 126 D86 AARON DAVIS HALL, INC.
AVAILABLE BALANCE AS OF: 07/31/18 $35,000.00 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $.00 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $.00 (CITY) $.00 (NON-CITY)

* FY 19 * FY 20 * FY 21 * FY 22 * * FY 19 * FY 20 * FY 21 * FY 22 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* * * * * (C)* * * 35 * *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2019

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 19____________________________________________________________________________________________________________________________________
PLAN (C)* * * * * * * * * * * * *
FORCST(C)* * * * * * * * * * * * *
ACTUAL(C)* * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

126 PV829ADCV Aaron Davis Hall - CCTV
EQFN 002 EQUIPMENT AND FURNITURE 35 0 06/21

------------------------------------------------------------------------------------------------------------------------------------

SOLIMAR SOLASC JL132 NONE

X::PDF(F)
PX(S)
MT(MAIN)




FY 2019 AUTHORIZED COMMITMENT PLAN PAGE: 1295
WITH FY 2019 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

BUDGET LINE: PV-DN831 FMS #: 126 D96 GINA GIBNEY DANCE, INC.
AVAILABLE BALANCE AS OF: 07/31/18 $120,214.09 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $284,000.00 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $376,785.91 (CITY) $.00 (NON-CITY)

* FY 19 * FY 20 * FY 21 * FY 22 * * FY 19 * FY 20 * FY 21 * FY 22 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* 120 * * * * (C)* * * * 120 *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2019

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 19____________________________________________________________________________________________________________________________________
PLAN (C)* * * * * * * * * * * * *
FORCST(C)* * * * * * * * * * * * *
ACTUAL(C)* * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

126 PV831LGT1 GGD - Gina Gibney - Studio Y Lighting System
EQFN 002 EQUIPMENT AND FURNITURE 120 0 06/22

------------------------------------------------------------------------------------------------------------------------------------

BUDGET LINE: PV-DN834 FMS #: 126 B88 THE GENERAL SOCIETY OF THE MECHANICS AND TRADESMEN
AVAILABLE BALANCE AS OF: 07/31/18 $250,000.00 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $.00 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $.00 (CITY) $.00 (NON-CITY)

* FY 19 * FY 20 * FY 21 * FY 22 * * FY 19 * FY 20 * FY 21 * FY 22 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* * * * * (C)* * 250 * * *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2019

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 19____________________________________________________________________________________________________________________________________
PLAN (C)* * * * * * * * * * * * *
FORCST(C)* * * * * * * * * * * * *
ACTUAL(C)* * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

126 PV834GSMT The General Society of Mechanics and Tradesmen-Skylight/Roof
CONS 002 CONSTRUCTION 100 0 06/20
CONS 005 CONSTRUCTION 150 0 06/20

------------------------------------------------------------------------------------------------------------------------------------

SOLIMAR SOLASC JL132 NONE

X::PDF(F)
PX(S)
MT(MAIN)




FY 2019 AUTHORIZED COMMITMENT PLAN PAGE: 1296
WITH FY 2019 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

BUDGET LINE: PV-DN853 FMS #: 126 B67 ORIGINAL MUSIC WORKSHOP
AVAILABLE BALANCE AS OF: 07/31/18 $107,056.00 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $249.00 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $127,695.00 (CITY) $.00 (NON-CITY)

* FY 19 * FY 20 * FY 21 * FY 22 * * FY 19 * FY 20 * FY 21 * FY 22 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* 48 * * * * (C)* * * 85 * 22 *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2019

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 19____________________________________________________________________________________________________________________________________
PLAN (C)* * * * * * * * * * * * *
FORCST(C)* * * * * * * * * * * * *
ACTUAL(C)* * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

126 PV853-OMW OMW - ORIGINAL MUSIC WORKSHOP EQUIPMENT
CO#: CS EQFN 001 EQUIPMENT AND FURNITURE 22 0 06/22

126 PV853LIVE OMW - Original Music Workshop - Livestreaming Installation
EQFN 002 EQUIPMENT AND FURNITURE 37 0 06/21

126 PV853WIRE OMW - ORIGINAL MUSIC WORKSHOP Wireless Audio
CONS 001 CONSTRUCTION 48 0 06/21

------------------------------------------------------------------------------------------------------------------------------------

SOLIMAR SOLASC JL132 NONE

X::PDF(F)
PX(S)
MT(MAIN)




FY 2019 AUTHORIZED COMMITMENT PLAN PAGE: 1297
WITH FY 2019 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

BUDGET LINE: PV-DN860 FMS #: 126 D87 JACQUES MARCHAIS MUSEUM OF TIBETAN ART
AVAILABLE BALANCE AS OF: 07/31/18 $850,000.00 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $.00 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $.00 (CITY) $.00 (NON-CITY)

* FY 19 * FY 20 * FY 21 * FY 22 * * FY 19 * FY 20 * FY 21 * FY 22 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* 250 * * * * (C)* * * 806 * *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2019

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 19____________________________________________________________________________________________________________________________________
PLAN (C)* * * * * * * * * * * * *
FORCST(C)* * * * * * * * * * * * 250 * 250
ACTUAL(C)* * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

126 PV860-JMM Jacques Marchais Museum of Tibetan Art - Restoration
CONS 003 CONSTRUCTION 200 0 06/21
CONS 006 CONSTRUCTION 264 0 06/21
DSGN 010 DESIGN 92 0 06/21
IFSP 011 IFA CONSTRUCTION SUPERVIS 38 0 06/19
IFDS 012 IFA DESIGN 6 0 06/19
CONS 016 CONSTRUCTION 250 0 06/21

------------------------------------------------------------------------------------------------------------------------------------

BUDGET LINE: PV-DN861 FMS #: 126 B29 MABOU MINES DEVELOPMENT FOUNDATION, INC.
AVAILABLE BALANCE AS OF: 07/31/18 $50,000.00 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $.00 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $.00 (CITY) $.00 (NON-CITY)

* FY 19 * FY 20 * FY 21 * FY 22 * * FY 19 * FY 20 * FY 21 * FY 22 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* * * * * (C)* * 50 * * *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2019

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 19____________________________________________________________________________________________________________________________________
PLAN (C)* * * * * * * * * * * * *
FORCST(C)* * * * * * * * * * * * *
ACTUAL(C)* * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

126 PV467SESO MMDF - Riser IO and Sound System FY18
EQFN 003 EQUIPMENT AND FURNITURE 50 0 06/20

------------------------------------------------------------------------------------------------------------------------------------

SOLIMAR SOLASC JL132 NONE

X::PDF(F)
PX(S)
MT(MAIN)




FY 2019 AUTHORIZED COMMITMENT PLAN PAGE: 1298
WITH FY 2019 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

BUDGET LINE: PV-DN910 FMS #: 126 B89 MIDORI FOUNDATION, INC
AVAILABLE BALANCE AS OF: 07/31/18 $5,603.82 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $.00 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $39,396.18 (CITY) $.00 (NON-CITY)

* FY 19 * FY 20 * FY 21 * FY 22 * * FY 19 * FY 20 * FY 21 * FY 22 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* * * * * (C)* * * * 6 *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2019

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 19____________________________________________________________________________________________________________________________________
PLAN (C)* * * * * * * * * * * * *
FORCST(C)* * * * * * * * * * * * *
ACTUAL(C)* * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

126 PV467-CC DCA - EMERGENCY FUNDS - CITY COUNCIL DEVSCOPE 09/14 12/14
CONS 032 CONSTRUCTION 6 0 06/22

------------------------------------------------------------------------------------------------------------------------------------

BUDGET LINE: PV-DN922 FMS #: 126 D88 BROOKLYN CONSERVATORY OF MUSIC (BKCM)
AVAILABLE BALANCE AS OF: 07/31/18 $300,000.00 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $.00 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $.00 (CITY) $.00 (NON-CITY)

* FY 19 * FY 20 * FY 21 * FY 22 * * FY 19 * FY 20 * FY 21 * FY 22 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* * * * * (C)* 300 * * * *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2019

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 19____________________________________________________________________________________________________________________________________
PLAN (C)* * * * * * * * * * * 200 * 100 * 300
FORCST(C)* * * * * * * * * * * 200 * 100 * 300
ACTUAL(C)* * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

126 PV299PIAN BKCM - All-Steinway Campaign
EQFN 002 EQUIPMENT AND FURNITURE 200 0 05/19

126 PV922BKCM BKCM - Brooklyn Conservatory of Music Piano Purchase
EQFN 002 EQUIPMENT AND FURNITURE 100 0 06/19

------------------------------------------------------------------------------------------------------------------------------------

SOLIMAR SOLASC JL132 NONE

X::PDF(F)
PX(S)
MT(MAIN)




FY 2019 AUTHORIZED COMMITMENT PLAN PAGE: 1299
WITH FY 2019 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

BUDGET LINE: PV-DN927 FMS #: 126 B36 DYNAMIC FORMS, INC.
AVAILABLE BALANCE AS OF: 07/31/18 $100,000.00 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $.00 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $.00 (CITY) $.00 (NON-CITY)

* FY 19 * FY 20 * FY 21 * FY 22 * * FY 19 * FY 20 * FY 21 * FY 22 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* * * * * (C)* * * * 100 *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2019

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 19____________________________________________________________________________________________________________________________________
PLAN (C)* * * * * * * * * * * * *
FORCST(C)* * * * * * * * * * * * *
ACTUAL(C)* * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

126 PV927DFIT DYN - Dynamic Forms IT and Production Equipment
EQFN 001 EQUIPMENT AND FURNITURE 100 0 06/22

------------------------------------------------------------------------------------------------------------------------------------

BUDGET LINE: PV-DN948 FMS #: 126 B37 SPACEWORKS NYC INC.
AVAILABLE BALANCE AS OF: 07/31/18 $150,000.00 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $.00 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $.00 (CITY) $.00 (NON-CITY)

* FY 19 * FY 20 * FY 21 * FY 22 * * FY 19 * FY 20 * FY 21 * FY 22 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* * * * * (C)* * * * 150 *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2019

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 19____________________________________________________________________________________________________________________________________
PLAN (C)* * * * * * * * * * * * *
FORCST(C)* * * * * * * * * * * * *
ACTUAL(C)* * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

126 PV467-MOB Spaceworks - Gowanus Mobile Artist Studios
EQFN 002 EQUIPMENT AND FURNITURE 150 0 06/22

------------------------------------------------------------------------------------------------------------------------------------

SOLIMAR SOLASC JL132 NONE

X::PDF(F)
PX(S)
MT(MAIN)




FY 2019 AUTHORIZED COMMITMENT PLAN PAGE: 1300
WITH FY 2019 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

BUDGET LINE: PV-DN959 FMS #: 126 B30 THE NEW GROUP, INC.
AVAILABLE BALANCE AS OF: 07/31/18 $8,400,000.00 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $.00 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $.00 (CITY) $.00 (NON-CITY)

* FY 19 * FY 20 * FY 21 * FY 22 * * FY 19 * FY 20 * FY 21 * FY 22 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* 4,200 * * * * (C)* * 4,200 * 4,200 * *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2019

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 19____________________________________________________________________________________________________________________________________
PLAN (C)* * * * * * * * * * * * *
FORCST(C)* * * * * * * * * * * * *
ACTUAL(C)* * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

126 PV959LRTL THE NEW GROUP AT THE LUCILLE LORTEL THEATRE
CONS 003 CONSTRUCTION 4,200 0 06/21
CONS 004 CONSTRUCTION 4,200 0 06/20

------------------------------------------------------------------------------------------------------------------------------------

BUDGET LINE: PV-DN960 FMS #: 126 B33 THE JAPAN SOCIETY, INC.
AVAILABLE BALANCE AS OF: 07/31/18 $200,000.00 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $.00 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $.00 (CITY) $.00 (NON-CITY)

* FY 19 * FY 20 * FY 21 * FY 22 * * FY 19 * FY 20 * FY 21 * FY 22 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* 100 * * * * (C)* * 200 * * *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2019

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 19____________________________________________________________________________________________________________________________________
PLAN (C)* * * * * * * * * * * * *
FORCST(C)* * * * * * * * * * * * 200 * 200
ACTUAL(C)* * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

126 PV960JSNY Japan Society HVAC Upgrade
CONS 002 CONSTRUCTION 100 0 06/20
CONS 006 CONSTRUCTION 100 0 06/20

------------------------------------------------------------------------------------------------------------------------------------

SOLIMAR SOLASC JL132 NONE

X::PDF(F)
PX(S)
MT(MAIN)




FY 2019 AUTHORIZED COMMITMENT PLAN PAGE: 1301
WITH FY 2019 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

BUDGET LINE: PV-DN961 FMS #: 126 B39 CLASSICAL THEATRE OF HARLEM
AVAILABLE BALANCE AS OF: 07/31/18 $101,000.00 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $.00 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $.00 (CITY) $.00 (NON-CITY)

* FY 19 * FY 20 * FY 21 * FY 22 * * FY 19 * FY 20 * FY 21 * FY 22 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* * * * * (C)* * * 101 * *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2019

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 19____________________________________________________________________________________________________________________________________
PLAN (C)* * * * * * * * * * * * *
FORCST(C)* * * * * * * * * * * * *
ACTUAL(C)* * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

126 PV961-AV1 CTH - AV System FY18
EQFN 002 EQUIPMENT AND FURNITURE 101 0 06/21

------------------------------------------------------------------------------------------------------------------------------------

BUDGET LINE: PV-DN963 FMS #: 126 B40 THE BARROW GROUP
AVAILABLE BALANCE AS OF: 07/31/18 $42,000.00 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $.00 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $.00 (CITY) $.00 (NON-CITY)

* FY 19 * FY 20 * FY 21 * FY 22 * * FY 19 * FY 20 * FY 21 * FY 22 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* * * * * (C)* * 42 * * *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2019

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 19____________________________________________________________________________________________________________________________________
PLAN (C)* * * * * * * * * * * * *
FORCST(C)* * * * * * * * * * * * *
ACTUAL(C)* * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

126 PV963AUD1 BGI - Audio and Liighting System
EQFN 002 EQUIPMENT AND FURNITURE 42 0 06/20

------------------------------------------------------------------------------------------------------------------------------------

SOLIMAR SOLASC JL132 NONE

X::PDF(F)
PX(S)
MT(MAIN)




FY 2019 AUTHORIZED COMMITMENT PLAN PAGE: 1302
WITH FY 2019 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

BUDGET LINE: PV-DN988 FMS #: 126 345 RIOULT DANCE THEATER, INC.
AVAILABLE BALANCE AS OF: 07/31/18 $60,000.00 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $.00 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $.00 (CITY) $.00 (NON-CITY)

* FY 19 * FY 20 * FY 21 * FY 22 * * FY 19 * FY 20 * FY 21 * FY 22 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* 60 * * * * (C)* * * 60 * *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2019

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 19____________________________________________________________________________________________________________________________________
PLAN (C)* * * * * * * * * * * * *
FORCST(C)* * * * * * * * * * * * *
ACTUAL(C)* * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

126 PV988LGT1 PRDT - Rioult Dance Lighting System
EQFN 002 EQUIPMENT AND FURNITURE 60 0 06/21

------------------------------------------------------------------------------------------------------------------------------------

BUDGET LINE: PV-DN989 FMS #: 126 346 VINEYARD THEATRE AND WORKSHOP CENTER, INC.
AVAILABLE BALANCE AS OF: 07/31/18 $74,000.00 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $.00 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $.00 (CITY) $.00 (NON-CITY)

* FY 19 * FY 20 * FY 21 * FY 22 * * FY 19 * FY 20 * FY 21 * FY 22 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* 74 * * * * (C)* * * * 74 *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2019

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 19____________________________________________________________________________________________________________________________________
PLAN (C)* * * * * * * * * * * * *
FORCST(C)* * * * * * * * * * * * *
ACTUAL(C)* * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

126 PV989-AV1 VINE - Vineyard Theatre Audio/Video System
EQFN 002 EQUIPMENT AND FURNITURE 74 0 06/22

------------------------------------------------------------------------------------------------------------------------------------

SOLIMAR SOLASC JL132 NONE

X::PDF(F)
PX(S)
MT(MAIN)




FY 2019 AUTHORIZED COMMITMENT PLAN PAGE: 1303
WITH FY 2019 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

BUDGET LINE: PV-DN993 FMS #: 126 347 MOVEMENT RESEARCH, INC.
AVAILABLE BALANCE AS OF: 07/31/18 $115,000.00 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $.00 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $.00 (CITY) $.00 (NON-CITY)

* FY 19 * FY 20 * FY 21 * FY 22 * * FY 19 * FY 20 * FY 21 * FY 22 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* 115 * * * * (C)* * * 115 * *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2019

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 19____________________________________________________________________________________________________________________________________
PLAN (C)* * * * * * * * * * * * *
FORCST(C)* * * * * * * * * * * * *
ACTUAL(C)* * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

126 PV993-IT1 MR- Movement Research IT System
EQFN 002 EQUIPMENT AND FURNITURE 115 0 06/21

------------------------------------------------------------------------------------------------------------------------------------

BUDGET LINE: PV-DN994 FMS #: 126 348 FLUX FACTORY
AVAILABLE BALANCE AS OF: 07/31/18 $1,250,000.00 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $.00 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $.00 (CITY) $.00 (NON-CITY)

* FY 19 * FY 20 * FY 21 * FY 22 * * FY 19 * FY 20 * FY 21 * FY 22 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* 1,250 * * * * (C)* * * 1,250 * *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2019

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 19____________________________________________________________________________________________________________________________________
PLAN (C)* * * * * * * * * * * * *
FORCST(C)* * * * * * * * * * * * 1,250 * 1,250
ACTUAL(C)* * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

126 PV994FLUX FLFC_Building Acquisition
SITE 003 SITE 1,250 0 06/21

------------------------------------------------------------------------------------------------------------------------------------

SOLIMAR SOLASC JL132 NONE

X::PDF(F)
PX(S)
MT(MAIN)




FY 2019 AUTHORIZED COMMITMENT PLAN PAGE: 1304
WITH FY 2019 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

BUDGET LINE: PV-DN995 FMS #: 126 349 BRONX DOCUMENTARY CENTER, INC.
AVAILABLE BALANCE AS OF: 07/31/18 $39,000.00 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $.00 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $.00 (CITY) $.00 (NON-CITY)

* FY 19 * FY 20 * FY 21 * FY 22 * * FY 19 * FY 20 * FY 21 * FY 22 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* 39 * * * * (C)* * * 39 * *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2019

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 19____________________________________________________________________________________________________________________________________
PLAN (C)* * * * * * * * * * * * *
FORCST(C)* * * * * * * * * * * * *
ACTUAL(C)* * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

126 PV995-IT1 BDC -Bronx Documentary ITSystem
EQFN 001 EQUIPMENT AND FURNITURE 39 0 06/21

------------------------------------------------------------------------------------------------------------------------------------

BUDGET LINE: PV-D001 FMS #: 126 D29 LOUIS ARMSTRONG HOUSE
AVAILABLE BALANCE AS OF: 07/31/18 $434,000.00 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $41,000.00 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $135,250.00 (CITY) $.00 (NON-CITY)

* FY 19 * FY 20 * FY 21 * FY 22 * * FY 19 * FY 20 * FY 21 * FY 22 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* 52 * * * * (C)* * 341 * 52 * *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2019

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 19____________________________________________________________________________________________________________________________________
PLAN (C)* * * * * * * * * * * * *
FORCST(C)* * * * * * * * * * * * *
ACTUAL(C)* * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

126 PV001-EQ1 LAH - Louis Armstrong House - Piano
EQFN 002 EQUIPMENT AND FURNITURE 52 0 06/21

850 PV001SELM LAH - Louis Armstrong House - Administration Facility PROJSTRT 09/15 09/15
CONS 002 CONSTRUCTION 341 0 06/20
IFSP 008 IFA CONSTRUCTION SUPERVIS 41 0 06/19

------------------------------------------------------------------------------------------------------------------------------------

SOLIMAR SOLASC JL132 NONE

X::PDF(F)
PX(S)
MT(MAIN)




FY 2019 AUTHORIZED COMMITMENT PLAN PAGE: 1305
WITH FY 2019 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

BUDGET LINE: PV-D018 FMS #: 126 D18 EL MUSEO DEL BARRIO, RECONSTRUCTION, IMPROVEMENTS
AVAILABLE BALANCE AS OF: 07/31/18 $1,077,846.00 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $258,011.24 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $3,925,142.76 (CITY) $.00 (NON-CITY)

* FY 19 * FY 20 * FY 21 * FY 22 * * FY 19 * FY 20 * FY 21 * FY 22 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* 411 * * * * (C)* 651 * * 411 * *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2019

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 19____________________________________________________________________________________________________________________________________
PLAN (C)* * * * * * * * * * * * 651 * 651
FORCST(C)* * * * * * * * * * * * 651 * 651
ACTUAL(C)* * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

126 PV467-NET El Museo Networking & A/V Infrastructure
EQFN 002 EQUIPMENT AND FURNITURE 411 0 06/21

801 PV467ELMB ELM- El Museo - Gallery Environmental Stabilzation Project DSGN 05/15 06/15
CONS 002 CONSTRUCTION 85 0 06/19
CONS 016 CONSTRUCTION 315 0 06/19
CONS 019 CONSTRUCTION 1 0 06/19
CONS 024 CONSTRUCTION 250 0 06/19

850 PV467-CTY ELM - El Museo del Barrio - Courtyard/Master Plan PROJSTRT 03/01 05/01
IFDS 122 IFA DESIGN 16 0 06/19

------------------------------------------------------------------------------------------------------------------------------------

SOLIMAR SOLASC JL132 NONE

X::PDF(F)
PX(S)
MT(MAIN)




FY 2019 AUTHORIZED COMMITMENT PLAN PAGE: 1306
WITH FY 2019 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

BUDGET LINE: PV-D022 FMS #: 126 D22 METROPOLITAN MUSEUM OF ART, IMPROVEMENTS
AVAILABLE BALANCE AS OF: 07/31/18 $6,286,623.32 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $63,572.15 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $22,234,804.53 (CITY) $.00 (NON-CITY)

* FY 19 * FY 20 * FY 21 * FY 22 * * FY 19 * FY 20 * FY 21 * FY 22 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* 4,785 * * * * (C)* * * 6,135 * *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2019

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 19____________________________________________________________________________________________________________________________________
PLAN (C)* * * * * * * * * * * * *
FORCST(C)* * * * * * * * * * * * 4,785 * 4,785
ACTUAL(C)* * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

126 PV022-SKY MMA - Metropolitan Museum Skylight Replacement for A, B, C W
CONS 010 CONSTRUCTION 1,000 0 06/21
CONS 011 CONSTRUCTION 300 0 06/21
CONS 013 CONSTRUCTION 50 0 06/21
CONS 017 CONSTRUCTION 4,785 0 06/21

850 PV022-EH MMA - Met Museum Wings E & H Infrastructure Improvements DEVSCOPE 01/13 03/13
IFSP 006 IFA CONSTRUCTION SUPERVIS 59 0 06/19

850 PV022ELEC MMA - Met Museum Switchgear Replacement (Elec Upgrade) DEVSCOPE 01/11 03/11
IFSP 004 IFA CONSTRUCTION SUPERVIS 77 0 06/19

------------------------------------------------------------------------------------------------------------------------------------

SOLIMAR SOLASC JL132 NONE

X::PDF(F)
PX(S)
MT(MAIN)




FY 2019 AUTHORIZED COMMITMENT PLAN PAGE: 1307
WITH FY 2019 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

BUDGET LINE: PV-D034 FMS #: 126 D02 AMERICAN MUSEUM OF NATURAL HISTORY, IMPROVEMENTS & ADDITIONS, MANHATTA
AVAILABLE BALANCE AS OF: 07/31/18 $39,187,047.86 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $221,292.82 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $44,856,656.77 (CITY) $.00 (NON-CITY)

* FY 19 * FY 20 * FY 21 * FY 22 * * FY 19 * FY 20 * FY 21 * FY 22 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* * * * * (C)* 38,967 * * * *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2019

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 19____________________________________________________________________________________________________________________________________
PLAN (C)* * * * * * * * * * * * 38,967 * 38,967
FORCST(C)* * * * * * * * * * * * 38,967 * 38,967
ACTUAL(C)* * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

801 PV034SCED AMNH - Science & Education Innovation Center Bldg. 17 DEVSCOPE 10/17 12/17
CONS 005 CONSTRUCTION 2,000 0 06/19
CONS 007 CONSTRUCTION 2,500 0 06/19
CONS 011 CONSTRUCTION 16,750 0 06/19
CONS 012 CONSTRUCTION 50 0 06/19
CONS 015 CONSTRUCTION 8,800 0 06/19
CONS 018 CONSTRUCTION 8,750 0 06/19

846 P-3PLG13B Reconstruction of plgr, Borough of Manhattan MG-213M
CONS GE 310 CONSTRUCTION GENERAL 117 0 06/19

850 PV034-GEN AMNH - AMNH Genomics/Ornithology/HVAC/Elev PROJSTRT 10/04 10/04
CO#: 03 IFSP 011 IFA CONSTRUCTION SUPERVIS 100 0 06/19

850 PV034-IT2 AMNH: American Museum of Natural History - IT Upgrade PH2 PROJSTRT 08/10 02/11
IFSP 004 IFA CONSTRUCTION SUPERVIS 20 0 06/19

850 PV034CPWR AMNH - Central Park West Facade & Rotunda PROJSTRT 04/09 04/09
IFSP 017 IFA CONSTRUCTION SUPERVIS 78 0 06/19

------------------------------------------------------------------------------------------------------------------------------------

SOLIMAR SOLASC JL132 NONE

X::PDF(F)
PX(S)
MT(MAIN)




FY 2019 AUTHORIZED COMMITMENT PLAN PAGE: 1308
WITH FY 2019 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

BUDGET LINE: PV-D040 FMS #: 126 D09 FLUSHING TOWN HALL
AVAILABLE BALANCE AS OF: 07/31/18 $845,000.00 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $.00 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $413,000.00 (CITY) $.00 (NON-CITY)

* FY 19 * FY 20 * FY 21 * FY 22 * * FY 19 * FY 20 * FY 21 * FY 22 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* * * * * (C)* * 36 * 758 * *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2019

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 19____________________________________________________________________________________________________________________________________
PLAN (C)* * * * * * * * * * * * *
FORCST(C)* * * * * * * * * * * * 212 * 212
ACTUAL(C)* * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

126 PV040-FCC Flushing Council on Culture Lighting and Audio System
EQFN 002 EQUIPMENT AND FURNITURE 120 0 06/21

126 PV040HVAC FTH - Flushing Town Hall HVAC System Replacement
CONS 002 CONSTRUCTION 160 0 06/21
CONS 004 CONSTRUCTION 100 0 06/21
CONS 009 CONSTRUCTION 202 0 06/21

850 PV040BATH FTH - Flushing Town Hall - Bathroom Renovations DEVSCOPE 10/15 01/16
IFSP 010 IFA CONSTRUCTION SUPERVIS 31 0 06/19
IFDS 011 IFA DESIGN 5 0 06/19

850 PV040ELEV FTH - Flushing Town Hall Elevator Replacement
CONS 003 CONSTRUCTION 176 0 06/21
DSGN 011 DESIGN 36 0 06/20
IFSP 012 IFA CONSTRUCTION SUPERVIS 13 0 06/20
IFDS 013 IFA DESIGN 2 0 06/19

------------------------------------------------------------------------------------------------------------------------------------

SOLIMAR SOLASC JL132 NONE

X::PDF(F)
PX(S)
MT(MAIN)




FY 2019 AUTHORIZED COMMITMENT PLAN PAGE: 1309
WITH FY 2019 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

BUDGET LINE: PV-D050 FMS #: 126 293 MUSEUM OF THE MOVING IMAGE, THE AMERICAN
AVAILABLE BALANCE AS OF: 07/31/18 $649,042.83 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $196,328.17 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $4,529,629.00 (CITY) $.00 (NON-CITY)

* FY 19 * FY 20 * FY 21 * FY 22 * * FY 19 * FY 20 * FY 21 * FY 22 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* * * * * (C)* 352 * * 268 * *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2019

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 19____________________________________________________________________________________________________________________________________
PLAN (C)* * * * * * * * * * * * 352 * 352
FORCST(C)* * * * * * * * * * * * 620 * 620
ACTUAL(C)* * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

126 PV050CYLT MMI - Courtyard Lighting DEVSCOPE 04/18 06/19
CONS 002 CONSTRUCTION 198 0 06/21

CO#: CS CONS 002 CONSTRUCTION 46 0 06/21
DSGN 006 DESIGN 24 0 06/21
IFSP 007 IFA CONSTRUCTION SUPERVIS 24 0 06/19
IFDS 008 IFA DESIGN 4 0 06/19

801 PV050ELMO MMI - New Gallery for Henson Collection DSGN 10/14 11/14
CONS 005 CONSTRUCTION 77 0 06/19
CONS 009 CONSTRUCTION 275 0 06/19

------------------------------------------------------------------------------------------------------------------------------------

SOLIMAR SOLASC JL132 NONE

X::PDF(F)
PX(S)
MT(MAIN)




FY 2019 AUTHORIZED COMMITMENT PLAN PAGE: 1310
WITH FY 2019 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

BUDGET LINE: PV-D101 FMS #: 126 D13 MUSEUM OF JEWISH HERITAGE, IMPROVEMENTS
AVAILABLE BALANCE AS OF: 07/31/18 $6,193,816.84 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $273.79 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $4,633,909.37 (CITY) $.00 (NON-CITY)

* FY 19 * FY 20 * FY 21 * FY 22 * * FY 19 * FY 20 * FY 21 * FY 22 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* 1,414 * * * * (C)* 240 * 475 * * 5,289 *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2019

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 19____________________________________________________________________________________________________________________________________
PLAN (C)* * * * * * * * * * * * 240 * 240
FORCST(C)* * * * * * * * * * * * 240 * 240
ACTUAL(C)* * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

126 PV101-MJH Museum of Jewish Heritage: Theater Renovation DEVSCOPE 06/16 09/16
CONS 002 CONSTRUCTION 575 0 06/22
CONS 003 CONSTRUCTION 783 0 06/22
DSGN 006 DESIGN 206 0 06/20
IFSP 009 IFA CONSTRUCTION SUPERVIS 206 0 06/19
IFDS 012 IFA DESIGN 35 0 06/19
DSGN 014 DESIGN 269 0 06/20
CONS 015 CONSTRUCTION 1,040 0 06/22

126 PV101CORE MJH - Core Exhibit Systems
EQFN 002 EQUIPMENT AND FURNITURE 1,477 0 06/22

126 PV101MJH2 MJH - MUSEUM OF JEWISH HERITAGE ICCTV
EQFN 001 EQUIPMENT AND FURNITURE 176 0 06/19

CO#: CS EQFN 001 EQUIPMENT AND FURNITURE 64 0 06/19

126 PV101SECU MJH - Building Security
CONS 002 CONSTRUCTION 1,414 0 06/22

850 PV101WIN3 MJH - Museum of Jewish Heritage PH 3 Morganthau Construction PROJSTRT 08/06 08/06
IFSP 002 IFA CONSTRUCTION SUPERVIS 41 0 06/19

------------------------------------------------------------------------------------------------------------------------------------

SOLIMAR SOLASC JL132 NONE

X::PDF(F)
PX(S)
MT(MAIN)




FY 2019 AUTHORIZED COMMITMENT PLAN PAGE: 1311
WITH FY 2019 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

BUDGET LINE: PV-D175 FMS #: 126 D03 STATEN ISLAND ZOOLOGICAL SOCIETY, IMPROVEMENTS
AVAILABLE BALANCE AS OF: 07/31/18 $2,264,827.22 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $574,175.09 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $14,003,005.29 (CITY) $.00 (NON-CITY)

* FY 19 * FY 20 * FY 21 * FY 22 * * FY 19 * FY 20 * FY 21 * FY 22 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* 990 * * * * (C)* * * 2,228 * 18 *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2019

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 19____________________________________________________________________________________________________________________________________
PLAN (C)* * * * * * * * * * * * *
FORCST(C)* * * * * * * * * * * * *
ACTUAL(C)* * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

126 PV175CLOV SIZ - Staten Island Zoo Clove Road Restoration DEVSCOPE 06/18 06/19
CONS 002 CONSTRUCTION 365 0 06/21
CONS 006 CONSTRUCTION 60 0 06/21
CONS 008 CONSTRUCTION 813 0 06/21
CONS 009 CONSTRUCTION 990 0 06/21

850 PV175CHLD SIZ - Staten Island Zoo Children's Farmstead PROJSTRT 02/08 02/08
CONS 070 CONSTRUCTION 3 0 06/22

CO#: BL CONS 070 CONSTRUCTION 15 0 06/22

------------------------------------------------------------------------------------------------------------------------------------

SOLIMAR SOLASC JL132 NONE

X::PDF(F)
PX(S)
MT(MAIN)




FY 2019 AUTHORIZED COMMITMENT PLAN PAGE: 1312
WITH FY 2019 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

BUDGET LINE: PV-D176 FMS #: 126 D01 NEW YORK ZOOLOGICAL SOCIETY IMPROVEMENTS, THE BRONX
AVAILABLE BALANCE AS OF: 07/31/18 $7,168,053.68 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $923,884.01 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $31,326,503.52 (CITY) $.00 (NON-CITY)

* FY 19 * FY 20 * FY 21 * FY 22 * * FY 19 * FY 20 * FY 21 * FY 22 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* * * * * (C)* * 4,333 * 1,700 * 668 *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2019

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 19____________________________________________________________________________________________________________________________________
PLAN (C)* * * * * * * * * * * * *
FORCST(C)* * * * * * * * * * * * 746 * 746
ACTUAL(C)* * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

126 PV176-BLR WCS BRONX ZOO - Boiler Replacement Various Bldgs. DEVSCOPE 01/18 03/18
CONS 004 CONSTRUCTION 1,200 0 06/21
CONS 005 CONSTRUCTION 746 0 06/20

126 PV176-REP WCS - Bronx Zoo - Reptile House Facade Restoration CLOSE 09/14 09/15
CONS 002 CONSTRUCTION 1,372 0 06/20

126 PV176GELA WCS - Bronx Zoo - Gelada Exhibit
CONS 002 CONSTRUCTION 500 0 06/21

850 PV176-UST WCS - Remediation of Underground Storage Tanks at BZ & NYA DEVSCOPE 06/07 08/07
IFSP 004 IFA CONSTRUCTION SUPERVIS 9 0 06/19

850 PV176CESU WCS - Bronx Zoo - Con Ed Switchgear Upgrade PROJSTRT 10/13 10/13
CONS 001 CONSTRUCTION 2,183 0 06/20
IFSP 008 IFA CONSTRUCTION SUPERVIS 262 0 06/19
CONS 022 CONSTRUCTION 32 0 06/20

850 PV176GREN WCS - Bronx Zoo Green Fleet Vehicles
IFSP 002 IFA CONSTRUCTION SUPERVIS 8 0 06/19

850 PV176ITF1 WCS - Bronx Zoo Parking Lot Improvements DESIGN 07/11 09/11
CO#: A IFSP 005 IFA CONSTRUCTION SUPERVIS 78 0 05/19

IFDS 009 IFA DESIGN 16 0 06/19
CONS 014 CONSTRUCTION 668 0 06/22

850 PV176MISC WCS BRONX ZOO - Miscellaneous Projects DEVSCOPE 06/08 08/08
IFSP 002 IFA CONSTRUCTION SUPERVIS 4 0 06/19

850 PV176ROOF WCS - Bronx Zoo Roof Replacement DEVSCOPE 10/10 01/11
IFSP 002 IFA CONSTRUCTION SUPERVIS 81 0 06/19

------------------------------------------------------------------------------------------------------------------------------------

SOLIMAR SOLASC JL132 NONE

X::PDF(F)
PX(S)
MT(MAIN)




FY 2019 AUTHORIZED COMMITMENT PLAN PAGE: 1313
WITH FY 2019 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

BUDGET LINE: PV-D205 FMS #: 126 D04 NEW YORK BOTANICAL GARDENS, IMPROVEMENTS, THE BRONX
AVAILABLE BALANCE AS OF: 07/31/18 $14,357,206.89 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $105,867.38 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $18,252,992.86 (CITY) $.00 (NON-CITY)

* FY 19 * FY 20 * FY 21 * FY 22 * * FY 19 * FY 20 * FY 21 * FY 22 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* 1,640 * * * * (C)* 6,863 * 5,540 * 1,500 * 140 *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2019

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 19____________________________________________________________________________________________________________________________________
PLAN (C)* * * * * * * * * * * * 6,863 * 6,863
FORCST(C)* * * * * * * * * * * * 6,863 * 6,863
ACTUAL(C)* * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

126 PV205CONS NYBG - NY Botanical Garden - Conservatory Dome/Boiler Rep. DESIGN 06/16 09/16
CONS 002 CONSTRUCTION 6,863 0 06/19
IFSP 004 IFA CONSTRUCTION SUPERVIS 137 0 06/19

126 PV205LIEL NYBG - Library Building Elevator
CONS 002 CONSTRUCTION 1,500 0 06/21
CONS 004 CONSTRUCTION 40 0 06/20

126 PV205LIFT NYBG - Boom Lift
CONS 001 CONSTRUCTION 140 0 06/22

126 PV205TRM2 NYBG - NY Botanical Garden - CNG Tram Fleet Upgade
EQFN 001 EQUIPMENT AND FURNITURE 500 0 06/20

126 PV205WOC NYBG - Worker's Operation Center Renovation
CONS 001 CONSTRUCTION 2,500 0 06/20

CO#: CS CONS 001 CONSTRUCTION 2,500 0 06/20

850 PV205-CHD NYBG - NY Botanical Garden Childrens Entr/Master Utilities 2 CONSCOMP 06/06 07/08
IFSP 002 IFA CONSTRUCTION SUPERVIS 40 0 06/19

850 PV205-INF NYBG - NY Botanical Garden - Site Irrig, Night Illum CONSCOMP 02/06 02/08
IFSP 007 IFA CONSTRUCTION SUPERVIS 11 0 06/19

850 PV205ACAD NYBG - Edible Academy/Family Garden Enhancements DEVSCOPE 05/13 07/13
IFSP 007 IFA CONSTRUCTION SUPERVIS 98 0 06/19

850 PV205SNUF NYBG - NY Botanical Garden Snuff Mill Restor/Network Upgrade DEVSCOPE 10/07 12/07
IFSP 005 IFA CONSTRUCTION SUPERVIS 10 0 06/19

------------------------------------------------------------------------------------------------------------------------------------

SOLIMAR SOLASC JL132 NONE

X::PDF(F)
PX(S)
MT(MAIN)




FY 2019 AUTHORIZED COMMITMENT PLAN PAGE: 1314
WITH FY 2019 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

BUDGET LINE: PV-D206 FMS #: 126 D36 NEW YORK CITY POLICE MUSEUM
AVAILABLE BALANCE AS OF: 07/31/18 $1,013,786.00 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $3,317.61 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $332,896.39 (CITY) $.00 (NON-CITY)

* FY 19 * FY 20 * FY 21 * FY 22 * * FY 19 * FY 20 * FY 21 * FY 22 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* * * * * (C)* * * * 899 *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2019

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 19____________________________________________________________________________________________________________________________________
PLAN (C)* * * * * * * * * * * * *
FORCST(C)* * * * * * * * * * * * *
ACTUAL(C)* * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

850 PV467POL2 POLICE MUSEUM - ELEVATOR RENOVATION PROJSTRT 11/06 11/06
CONS 013 CONSTRUCTION 1 0 06/22
CONS 015 CONSTRUCTION 9 0 06/22
IFDS 016 IFA DESIGN 3 0 06/19

850 PV467RENO Police Museum New HVAC System PROJSTRT 09/14 09/14
CONS 001 CONSTRUCTION 794 0 06/22
IFDS 004 IFA DESIGN 16 0 06/19
IFSP 006 IFA CONSTRUCTION SUPERVIS 95 0 06/19
DSGN 008 DESIGN 95 0 06/22

------------------------------------------------------------------------------------------------------------------------------------

SOLIMAR SOLASC JL132 NONE

X::PDF(F)
PX(S)
MT(MAIN)




FY 2019 AUTHORIZED COMMITMENT PLAN PAGE: 1315
WITH FY 2019 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

BUDGET LINE: PV-D230 FMS #: 126 D30 NEW YORK AQUARIUM, IMPROVEMENTS
AVAILABLE BALANCE AS OF: 07/31/18 $2,398,222.77 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $1,343,155.00 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $15,089,997.81 (CITY) $.00 (NON-CITY)

* FY 19 * FY 20 * FY 21 * FY 22 * * FY 19 * FY 20 * FY 21 * FY 22 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* * * * * (C)* * 2,386 * * *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2019

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 19____________________________________________________________________________________________________________________________________
PLAN (C)* * * * * * * * * * * * *
FORCST(C)* * * * * * * * * * * * *
ACTUAL(C)* * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

126 PV230-SEA WCS - New York Aquarium Sea Cliffs Exhibit CLOSE 08/16 09/16
CONS 003 CONSTRUCTION 1,000 0 06/20
CONS 008 CONSTRUCTION 100 0 06/20
CONS 009 CONSTRUCTION 25 0 06/20
CONS 010 CONSTRUCTION 80 0 06/20
CONS 011 CONSTRUCTION 500 0 06/20
CONS 013 CONSTRUCTION 645 0 06/20
CONS 014 CONSTRUCTION 35 0 06/20

CO#: CS CONS 014 CONSTRUCTION 1 0 06/20

850 PV176-VAN WCS BRONX ZOO/NYA - BxZoo Natural Gas Van/NYA Truck
IFSP 003 IFA CONSTRUCTION SUPERVIS 2 0 06/19

850 PV230-OTR WCS NEW YORK AQUARIUM - Oceanic Tank Roof DEVSCOPE 04/08 06/08
IFSP 007 IFA CONSTRUCTION SUPERVIS 6 0 06/19

------------------------------------------------------------------------------------------------------------------------------------

SOLIMAR SOLASC JL132 NONE

X::PDF(F)
PX(S)
MT(MAIN)




FY 2019 AUTHORIZED COMMITMENT PLAN PAGE: 1316
WITH FY 2019 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

BUDGET LINE: PV-D234 FMS #: 126 D15 CLEMENTE SOTO VELEZ
AVAILABLE BALANCE AS OF: 07/31/18 $2,788,000.00 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $.00 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $.00 (CITY) $.00 (NON-CITY)

* FY 19 * FY 20 * FY 21 * FY 22 * * FY 19 * FY 20 * FY 21 * FY 22 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* * * * * (C)* * 2,522 * * *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2019

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 19____________________________________________________________________________________________________________________________________
PLAN (C)* * * * * * * * * * * * *
FORCST(C)* * * * * * * * * * * * *
ACTUAL(C)* * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

850 PV234CSV1 CSV - Clemente Soto Velez - Interior Code Compliance DEVSCOPE 10/16 01/17
CONS 003 CONSTRUCTION 275 0 06/20
CONS 004 CONSTRUCTION 125 0 06/20
CONS 008 CONSTRUCTION 138 0 06/20
CONS 010 CONSTRUCTION 1,984 0 06/20
IFSP 012 IFA CONSTRUCTION SUPERVIS 266 0 06/19

------------------------------------------------------------------------------------------------------------------------------------

BUDGET LINE: PV-D235 FMS #: 126 D35 BROOKLYN MUSEUM, IMPROVEMENTS
AVAILABLE BALANCE AS OF: 07/31/18 $5,862,090.83 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $566,030.77 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $27,674,120.19 (CITY) $.00 (NON-CITY)

* FY 19 * FY 20 * FY 21 * FY 22 * * FY 19 * FY 20 * FY 21 * FY 22 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* 800 * * * * (C)* 500 * 3,000 * 2,363 * *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2019

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 19____________________________________________________________________________________________________________________________________
PLAN (C)* * * * * * * * * * * * 500 * 500
FORCST(C)* * * * * * * * * * * * 500 * 500
ACTUAL(C)* * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

126 PV235AFAR BMA - Conservation African Art Gallery
CONS 002 CONSTRUCTION 800 0 06/21

CO#: CS CONS 002 CONSTRUCTION 43 0 06/21

SOLIMAR SOLASC JL132 NONE

X::PDF(F)
PX(S)
MT(MAIN)




FY 2019 AUTHORIZED COMMITMENT PLAN PAGE: 1317
WITH FY 2019 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

126 PV235BDEV BMA - Brooklyn Museum - Building Envelope Rehab
CONS 005 CONSTRUCTION 3,000 0 06/20

126 PV235EDUC BMA - Education Space
CONS 003 CONSTRUCTION 520 0 06/21
CONS 005 CONSTRUCTION 1,000 0 06/21

126 PV235ELEV BMA - Brooklyn Museum - Bldg. Elevators/Electrical Upgrades
CONS 002 CONSTRUCTION 500 0 06/19

850 PV235CC4B BMA - Brooklyn Museum - Ph 4 Climate Control Stage 4B PROJSTRT 11/07 11/07
IFSP 006 IFA CONSTRUCTION SUPERVIS 78 0 06/19

850 PV235HACC BMA - Brooklyn Museum - Hall of Americas Ph1 Climate Control PROJSTRT 11/09 12/09
IFSP 006 IFA CONSTRUCTION SUPERVIS 62 0 06/19

850 PV235HAL3 BMA - Brooklyn Museum - Hall of Americas Renovation Phase 3 DEVSCOPE 05/13 07/13
IFSP 006 IFA CONSTRUCTION SUPERVIS 46 0 06/19

------------------------------------------------------------------------------------------------------------------------------------

BUDGET LINE: PV-D236 FMS #: 126 D06 BROOKLYN BOTANIC GARDEN, IMPROVEMENTS
AVAILABLE BALANCE AS OF: 07/31/18 $2,980,637.00 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $9,918,374.59 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $12,347,019.15 (CITY) $.00 (NON-CITY)

* FY 19 * FY 20 * FY 21 * FY 22 * * FY 19 * FY 20 * FY 21 * FY 22 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* 630 * * * * (C)* * * 2,913 * *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2019

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 19____________________________________________________________________________________________________________________________________
PLAN (C)* * * * * * * * * * * * *
FORCST(C)* * * * * * * * * * * * *
ACTUAL(C)* * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

126 PV236BCSG BBG: Brooklyn Center for Sustainable Gardening DESIGN 06/16 09/16
CONS 002 CONSTRUCTION 500 0 06/21
CONS 003 CONSTRUCTION 560 0 06/21

CO#: CS CONS 006 CONSTRUCTION 1,223 0 06/21

126 PV236VCHS BBG - Tracked Lift w/Trailer and Truck
EQVH 001 EQUIPMENT - VEHICLES 280 0 06/21

126 PV236VEHS BBG - Purchase Pickups, Van and Dump truck
EQVH 001 EQUIPMENT - VEHICLES 50 0 06/21

CO#: CD EQVH 001 EQUIPMENT - VEHICLES 80 0 06/21

SOLIMAR SOLASC JL132 NONE
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FY 2019 AUTHORIZED COMMITMENT PLAN PAGE: 1318
WITH FY 2019 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________
CO#: CJ EQVH 001 EQUIPMENT - VEHICLES 160 0 06/21
CO#: CS EQVH 001 EQUIPMENT - VEHICLES 60 0 06/21

850 PV236-VEH BBG - Brooklyn Botanic Garden - vehicular equipment
IFSP 002 IFA CONSTRUCTION SUPERVIS 3 0 06/19

850 PV236SGD1 BBG - Brooklyn Botanic Garden - South Garden Redevelopment DEVSCOPE 05/13 07/13
IFSP 007 IFA CONSTRUCTION SUPERVIS 62 0 06/19

850 PV236SGD3 BBG - Brooklyn Botanic Garden - South Garden Dev. Phase 3 DEVSCOPE 11/14 02/15
CO#: 01 IFSP 010 IFA CONSTRUCTION SUPERVIS 3 0 06/19

------------------------------------------------------------------------------------------------------------------------------------

BUDGET LINE: PV-D241 FMS #: 126 D41 MUSEUM OF CITY OF N. Y. IMPROVEMENTS
AVAILABLE BALANCE AS OF: 07/31/18 $5,180,333.39 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $262,037.51 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $23,442,684.33 (CITY) $.00 (NON-CITY)

* FY 19 * FY 20 * FY 21 * FY 22 * * FY 19 * FY 20 * FY 21 * FY 22 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* * * * * (C)* 480 * 162 * 4,081 * 64 *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2019

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 19____________________________________________________________________________________________________________________________________
PLAN (C)* * * * * * * * * * * * 480 * 480
FORCST(C)* * * * * * * * * * * * 642 * 642
ACTUAL(C)* * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

126 PV241-IT2 Museum of the City of New York- Server System Phase 1
EQFN 001 EQUIPMENT AND FURNITURE 82 0 06/21
EQFN 002 EQUIPMENT AND FURNITURE 164 0 06/21

126 PV241BOIL MCNY - Boiler Replacement DEVSCOPE 01/11 03/11
CONS 001 CONSTRUCTION 162 0 06/20
DSGN 004 DESIGN 437 0 06/19
IFSP 005 IFA CONSTRUCTION SUPERVIS 64 0 06/19
IFDS 006 IFA DESIGN 11 0 06/19

126 PV241TELE Museum of the City of New York- Telephone system replacement
EQFN 002 EQUIPMENT AND FURNITURE 59 0 06/21

850 PV241-MOD MCNY - Museum of City of New York Modernization/Preservation PROJSTRT 05/03 05/03
IFSP 004 IFA CONSTRUCTION SUPERVIS 14 0 06/19

850 PV241EXTR MCNY - Exterior Facade Rehabilitation DEVSCOPE 06/16 09/16
CONS 001 CONSTRUCTION 1,822 0 06/21
IFSP 003 IFA CONSTRUCTION SUPERVIS 219 0 06/19

SOLIMAR SOLASC JL132 NONE
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FY 2019 AUTHORIZED COMMITMENT PLAN PAGE: 1319
WITH FY 2019 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

IFDS 004 IFA DESIGN 36 0 06/19
CONS 005 CONSTRUCTION 1,954 0 06/21

CO#: V1 DSGN 007 DESIGN 43 0 06/19

850 PV241MOD3 MCNY - Modernization and Preservation, Phase 3 DEVSCOPE 07/11 07/11
CONS 012 CONSTRUCTION 1 0 06/22

CO#: V1 CONS 015 CONSTRUCTION 49 0 06/22
CO#: 84 CONS 020 CONSTRUCTION 14 0 06/22

------------------------------------------------------------------------------------------------------------------------------------

BUDGET LINE: PV-D262 FMS #: 126 D62 BROOKLYN CHILDREN'S MUSEUM, IMPROVEMENTS
AVAILABLE BALANCE AS OF: 07/31/18 $3,661,778.22 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $568,617.09 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $13,673,815.95 (CITY) $.00 (NON-CITY)

* FY 19 * FY 20 * FY 21 * FY 22 * * FY 19 * FY 20 * FY 21 * FY 22 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* 150 * * * * (C)* 1,712 * 189 * 1,217 * 104 *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2019

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 19____________________________________________________________________________________________________________________________________
PLAN (C)* * * * 1,407 * * * * * * * * 305 * 1,712
FORCST(C)* * * * 1,407 * * * * * * * * 305 * 1,712
ACTUAL(C)* * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

126 PV262PRNG BCM - FHWA Parking Lot - 906 Prospect Place DEVSCOPE 06/16 09/16
DSGN 004 DESIGN 44 0 06/20
CONS 005 CONSTRUCTION 145 0 06/20

841 PV262FTA1 BCM - FTA Streetscape Enhancements - DOT Streetlighting
CONS 005 CONSTRUCTION 36 0 06/22

850 PV262-AUD Brooklyn Children's Museum Auditorium DEVSCOPE 07/12 09/12
CONS 001 CONSTRUCTION 1,407 0 10/18
IFSP 013 IFA CONSTRUCTION SUPERVIS 191 0 06/19
CONS 023 CONSTRUCTION 150 0 06/19

850 PV262-RT BCM - BROOKLYN CHILDREN'S MUSEUM - Roof Top Theater Canopy DEVSCOPE 10/08 12/08
CONS 200 CONSTRUCTION 68 0 06/22

850 PV262-RTW BCM - Brooklyn Children's Museum Retaining Wall PROJSTRT 07/17 07/17
CONS 002 CONSTRUCTION 1,217 0 06/21
IFSP 010 IFA CONSTRUCTION SUPERVIS 146 0 06/19
IFDS 011 IFA DESIGN 25 0 06/19
CONS 018 CONSTRUCTION 155 0 06/19

------------------------------------------------------------------------------------------------------------------------------------

SOLIMAR SOLASC JL132 NONE
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FY 2019 AUTHORIZED COMMITMENT PLAN PAGE: 1320
WITH FY 2019 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

BUDGET LINE: PV-D264 FMS #: 126 D64 BROOKLYN ACADEMY OF MUSIC, IMPROVEMENTS
AVAILABLE BALANCE AS OF: 07/31/18 $19,425,853.17 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $123,781.54 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $19,746,365.29 (CITY) $.00 (NON-CITY)

* FY 19 * FY 20 * FY 21 * FY 22 * * FY 19 * FY 20 * FY 21 * FY 22 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* 5,000 * * * * (C)* 5,884 * 13,450 * * 42 *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2019

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 19____________________________________________________________________________________________________________________________________
PLAN (C)* * * * * * * * * * * * 5,884 * 5,884
FORCST(C)* * * * * * * * * * * * 19,375 * 19,375
ACTUAL(C)* * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

801 PV264CINE BAM - BAM South Site Theaters DSGN 12/14 09/16
CONS SJ 008 CONSTRUCTION SITE DEV. AND OFFSITE INF 3,852 0 06/19
CONS SJ 009 CONSTRUCTION SITE DEV. AND OFFSITE INF 2,000 0 06/19

801 PV264HART Brooklyn Academy of Music (BAM) DSGN 01/16 01/16
CONS 001 CONSTRUCTION 1,200 0 06/20
CONS 003 CONSTRUCTION 1,250 0 06/20
CONS 006 CONSTRUCTION 6,000 0 06/20
CONS 010 CONSTRUCTION 5,000 0 06/20

801 PV264SEAT BAM- Harvey Theater Seat Replacement DEVSCOPE 10/10 12/10
CONS 005 CONSTRUCTION 42 0 06/22

850 PV264-ALT BAM - Alterations/Rehabilitation to Opera Hse. & Harvey DSGN 06/03 12/03
IFSP 014 IFA CONSTRUCTION SUPERVIS 50 0 06/19

850 PV264-FCH BAM - FACADE CANOPY, DISABLED ACCESS AND STREETSCAPE DSGN 10/03 03/04
CO#: BL CONS 003 CONSTRUCTION 31 0 06/19
CO#: B2 CONS 003 CONSTRUCTION 1 0 06/19

------------------------------------------------------------------------------------------------------------------------------------

SOLIMAR SOLASC JL132 NONE
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FY 2019 AUTHORIZED COMMITMENT PLAN PAGE: 1321
WITH FY 2019 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

BUDGET LINE: PV-D272 FMS #: 126 D14 QUEENS BOTANICAL GARDEN, IMPROVEMENTS
AVAILABLE BALANCE AS OF: 07/31/18 $14,128,548.87 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $388,441.28 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $3,786,593.60 (CITY) $.00 (NON-CITY)

* FY 19 * FY 20 * FY 21 * FY 22 * * FY 19 * FY 20 * FY 21 * FY 22 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* 4,100 * * * * (C)* 980 * * 12,177 * *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2019

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 19____________________________________________________________________________________________________________________________________
PLAN (C)* * * * * * * * * * * * 980 * 980
FORCST(C)* * * * * * * * * * * * 1,112 * 1,112
ACTUAL(C)* * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

126 PV272KIDS QBG - Kids Culture Garden Exhibit
CONS 002 CONSTRUCTION 4,100 0 06/21

850 PV272EDUC QBG - Queens Botanical Garden Educ Bldg Renovation DEVSCOPE 06/14 09/14
CONS 003 CONSTRUCTION 4,351 0 06/21
CONS 006 CONSTRUCTION 1,749 0 06/21

CO#: CS CONS 006 CONSTRUCTION 1,721 0 06/21
CONS 009 CONSTRUCTION 124 0 06/21
DSGN 013 DESIGN 934 0 06/19
IFSP 014 IFA CONSTRUCTION SUPERVIS 934 0 06/19
IFDS 015 IFA DESIGN 31 0 06/19
CONS 020 CONSTRUCTION 132 0 06/21

850 PV272SITE QBG - Site-wide Exterior Improvements DEVSCOPE 04/16 07/16
CO#: V1 CONS 001 CONSTRUCTION 6 0 06/19

DSGN 003 DESIGN 40 0 06/19
IFDS 007 IFA DESIGN 7 0 06/19

------------------------------------------------------------------------------------------------------------------------------------

SOLIMAR SOLASC JL132 NONE
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FY 2019 AUTHORIZED COMMITMENT PLAN PAGE: 1322
WITH FY 2019 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

BUDGET LINE: PV-D274 FMS #: 126 D31 HALL OF SCIENCE, FLUSHING MEADOW PARK, RECON AND IMPROVEMENTS
AVAILABLE BALANCE AS OF: 07/31/18 $3,397,705.18 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $344,730.45 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $13,606,815.51 (CITY) $.00 (NON-CITY)

* FY 19 * FY 20 * FY 21 * FY 22 * * FY 19 * FY 20 * FY 21 * FY 22 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* * * * * (C)* * 6,923 * * 1,186 *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2019

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 19____________________________________________________________________________________________________________________________________
PLAN (C)* * * * * * * * * * * * *
FORCST(C)* * * * * * * * * * * * *
ACTUAL(C)* * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

126 PV274PERI NYHOS - New York Hall of Science, Perimeter Safety
CONS 001 CONSTRUCTION 1,186 0 06/22

850 PV274CHLL NYHOS - New York Hall of Science - Chiller Replacement DEVSCOPE 06/16 09/16
CONS 002 CONSTRUCTION 1,452 0 06/20
IFDS 008 IFA DESIGN 29 0 06/19
IFSP 011 IFA CONSTRUCTION SUPERVIS 174 0 06/19
CONS 015 CONSTRUCTION 453 0 06/20
IFDS 020 IFA DESIGN 9 0 06/19
IFSP 023 IFA CONSTRUCTION SUPERVIS 54 0 06/19

850 PV274GHIN NYHOS - NY HALL OF SCIENCE - Great Hall Int. Systems Recon. PROJSTRT 10/07 10/07
CONS 021 CONSTRUCTION 4,312 0 06/20

850 PV274KITR NYHOS - NY Hall of Science,Great Hall, Kitchen & Restroom DEVSCOPE 06/16 09/16
CONS 003 CONSTRUCTION 595 0 06/20
CONS 004 CONSTRUCTION 71 0 06/20
IFDS 005 IFA DESIGN 12 0 06/19
IFSP 006 IFA CONSTRUCTION SUPERVIS 71 0 06/19
CONS 011 CONSTRUCTION 40 0 06/20

------------------------------------------------------------------------------------------------------------------------------------

SOLIMAR SOLASC JL132 NONE
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FY 2019 AUTHORIZED COMMITMENT PLAN PAGE: 1323
WITH FY 2019 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

BUDGET LINE: PV-D279 FMS #: 126 D79 CITY CENTER, MANHATTAN, RECON AND IMPROVEMENTS
AVAILABLE BALANCE AS OF: 07/31/18 $649,398.18 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $829.21 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $19,545,772.61 (CITY) $.00 (NON-CITY)

* FY 19 * FY 20 * FY 21 * FY 22 * * FY 19 * FY 20 * FY 21 * FY 22 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* * * * * (C)* 300 * * 215 * *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2019

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 19____________________________________________________________________________________________________________________________________
PLAN (C)* * * * * * * * * * * * 300 * 300
FORCST(C)* * * * * * * * * * * * 300 * 300
ACTUAL(C)* * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

126 PV279-ROO NYCC - New York City Center Roof and Facade Renovation
CONS 002 CONSTRUCTION 215 0 06/21

801 PV279-STU NYCC - New York City Center Studios Renovation DEVSCOPE 06/15 09/15
CONS 002 CONSTRUCTION 196 0 06/19
CONS 003 CONSTRUCTION 4 0 06/19
CONS 007 CONSTRUCTION 100 0 06/19

850 PV279-CC NYCC - New York City Center Renovation, 131 W. 55th Street DEVSCOPE 06/08 08/08
IFSP 014 IFA CONSTRUCTION SUPERVIS 133 0 06/19

------------------------------------------------------------------------------------------------------------------------------------

SOLIMAR SOLASC JL132 NONE
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FY 2019 AUTHORIZED COMMITMENT PLAN PAGE: 1324
WITH FY 2019 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

BUDGET LINE: PV-D289 FMS #: 126 D10 NEW YORK SHAKESPEARE FESTIVAL/PUBLIC THEATER, IMPROVEMENTS
AVAILABLE BALANCE AS OF: 07/31/18 $2,700,000.00 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $198,554.44 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $15,299,283.31 (CITY) $.00 (NON-CITY)

* FY 19 * FY 20 * FY 21 * FY 22 * * FY 19 * FY 20 * FY 21 * FY 22 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* 2,700 * * * * (C)* * 750 * * 1,950 *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2019

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 19____________________________________________________________________________________________________________________________________
PLAN (C)* * * * * * * * * * * * *
FORCST(C)* * * * * * * * * * * * *
ACTUAL(C)* * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

126 PV289-DEL NYSF - DELCORTE Theater Renovation
CONS 003 CONSTRUCTION 1,950 0 06/22

126 PV289NWDA NYSF - 440 Lafayette Systems
EQFN 005 EQUIPMENT AND FURNITURE 750 0 06/20

------------------------------------------------------------------------------------------------------------------------------------

BUDGET LINE: PV-D291 FMS #: 126 D91 QUEENS MUSEUM OF ART, IMPROVEMENTS
AVAILABLE BALANCE AS OF: 07/31/18 $6,741,483.46 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $85,796.75 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $9,134,261.76 (CITY) $.00 (NON-CITY)

* FY 19 * FY 20 * FY 21 * FY 22 * * FY 19 * FY 20 * FY 21 * FY 22 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* * * * * (C)* 114 * 151 * 5,680 * *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2019

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 19____________________________________________________________________________________________________________________________________
PLAN (C)* * * * * * * * * * * * 114 * 114
FORCST(C)* * * * * * * * * * * * 114 * 114
ACTUAL(C)* * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

126 PV291QIT1 QMA - Queens Museum of Art IT System
EQFN 001 EQUIPMENT AND FURNITURE 102 0 06/20

126 PV291VEH1 QMA - Queens Museum of Art Van Purchase
EQFN 001 EQUIPMENT AND FURNITURE 49 0 06/20

SOLIMAR SOLASC JL132 NONE
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FY 2019 AUTHORIZED COMMITMENT PLAN PAGE: 1325
WITH FY 2019 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

850 PV291-QM2 QMA - Queen's Museum of Art Expansion Phase II DESIGN 07/13 09/13
CONS 004 CONSTRUCTION 3,000 0 06/21
CONS 007 CONSTRUCTION 2,680 0 06/21
DSGN 012 DESIGN 114 0 06/19
IFDS 021 IFA DESIGN 65 0 06/19
IFSP 029 IFA CONSTRUCTION SUPERVIS 682 0 06/19
IFDS 030 IFA DESIGN 49 0 06/19

------------------------------------------------------------------------------------------------------------------------------------

BUDGET LINE: PV-D302 FMS #: 126 D32 STATEN ISLAND INSTITUTE OF ARTS AND SCIENCES, IMPROVEMENTS
AVAILABLE BALANCE AS OF: 07/31/18 $2,222,869.65 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $330,520.66 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $10,162,653.57 (CITY) $.00 (NON-CITY)

* FY 19 * FY 20 * FY 21 * FY 22 * * FY 19 * FY 20 * FY 21 * FY 22 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* * * * * (C)* * 2,220 * * *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2019

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 19____________________________________________________________________________________________________________________________________
PLAN (C)* * * * * * * * * * * * *
FORCST(C)* * * * * * * * * * * * *
ACTUAL(C)* * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

850 PV302BPH1 SIIAS - Building B at SHCC Phase1 Geo-Thermal & Ground Floor DEVSCOPE 06/15 08/15
CONS 001 CONSTRUCTION 615 0 06/20
CONS 002 CONSTRUCTION 750 0 06/20
CONS 007 CONSTRUCTION 350 0 06/20
CONS 009 CONSTRUCTION 43 0 06/20
IFDS 015 IFA DESIGN 35 0 06/19
IFSP 016 IFA CONSTRUCTION SUPERVIS 211 0 06/19
CONS 023 CONSTRUCTION 100 0 06/20
CONS 027 CONSTRUCTION 100 0 06/20
CONS 029 CONSTRUCTION 261 0 06/20
CONS 032 CONSTRUCTION 1 0 06/20

850 PV302RFDR SIIAS - 75 Stuyvesant - Roof and Dormers Reconstruction DEVSCOPE 12/08 03/09
IFSP 008 IFA CONSTRUCTION SUPERVIS 48 0 06/19

------------------------------------------------------------------------------------------------------------------------------------

SOLIMAR SOLASC JL132 NONE
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FY 2019 AUTHORIZED COMMITMENT PLAN PAGE: 1326
WITH FY 2019 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

BUDGET LINE: PV-D341 FMS #: 126 D34 RICHMONDTOWN/LATOURETTE PARK, IMPROVEMENTS
AVAILABLE BALANCE AS OF: 07/31/18 $655,449.94 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $161,351.11 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $2,719,998.90 (CITY) $.00 (NON-CITY)

* FY 19 * FY 20 * FY 21 * FY 22 * * FY 19 * FY 20 * FY 21 * FY 22 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* * * * * (C)* 1,820 * 222 * 200 * 5 *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2019

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 19____________________________________________________________________________________________________________________________________
PLAN (C)* * * * * * * * * * * * 1,820 * 1,820
FORCST(C)* * * * * * * * * * * * 1,820 * 1,820
ACTUAL(C)* * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

126 PV341SIPA Historic Richmondtown - Security System and Security Gates
CONS 003 CONSTRUCTION 198 0 06/20
DSGN 004 DESIGN 24 0 06/20
IFSP 005 IFA CONSTRUCTION SUPERVIS 24 0 06/19
IFDS 006 IFA DESIGN 4 0 06/19

850 PVC341-M SIHS - SIHS TYSEN COURT RECONSTRUCTION PROJSTRT 08/08 08/08
CONS 050 CONSTRUCTION 1,000 0 06/19
CONS 095 CONSTRUCTION 518 0 06/19

CO#: BC CONS 100 CONSTRUCTION 10 0 06/19
CONS 111 CONSTRUCTION 250 0 06/19
CONS 140 CONSTRUCTION 42 0 06/19

850 PV341-GEN SIHS - VEHICLE PURCHASE
EQVH 015 EQUIPMENT - VEHICLES 5 0 06/22
IFSP 020 IFA CONSTRUCTION SUPERVIS 1 0 06/19

850 PV341BRIT SIHS - Britton Cottage Restoration PROJSTRT 08/10 02/12
IFSP 005 IFA CONSTRUCTION SUPERVIS 70 0 06/19
CONS 120 CONSTRUCTION 200 0 06/21

------------------------------------------------------------------------------------------------------------------------------------

SOLIMAR SOLASC JL132 NONE

X::PDF(F)
PX(S)
MT(MAIN)




FY 2019 AUTHORIZED COMMITMENT PLAN PAGE: 1327
WITH FY 2019 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

BUDGET LINE: PV-D464 FMS #: 126 D07 WAVE HILL ENVIRONMENTAL CENTER IMPROVEMENTS, THE BRONX
AVAILABLE BALANCE AS OF: 07/31/18 $4,048,298.92 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $36,605.32 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $4,054,916.96 (CITY) $.00 (NON-CITY)

* FY 19 * FY 20 * FY 21 * FY 22 * * FY 19 * FY 20 * FY 21 * FY 22 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* 900 * * * * (C)* 1,386 * 1,994 * 516 * *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2019

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 19____________________________________________________________________________________________________________________________________
PLAN (C)* * * * * * * * * * * * 1,386 * 1,386
FORCST(C)* * * * * * * * * * * * 1,430 * 1,430
ACTUAL(C)* * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

126 PV464GLYN WH - Wave Hill - Glyndor Hse. Boiler/Armor Hall AHU DEVSCOPE 05/16 08/16
CONS 001 CONSTRUCTION 371 0 06/21
DSGN 005 DESIGN 44 0 06/20
IFSP 009 IFA CONSTRUCTION SUPERVIS 45 0 06/19
IFDS 012 IFA DESIGN 7 0 06/19
IFDS 018 IFA DESIGN 3 0 06/19
IFSP 019 IFA CONSTRUCTION SUPERVIS 10 0 06/19
CONS 020 CONSTRUCTION 130 0 06/21
CONS 021 CONSTRUCTION 15 0 06/21

126 PV464SITE WH - Wave Hill - Sitewide Pathway Replacement DEVSCOPE 06/16 09/16
CONS 001 CONSTRUCTION 550 0 06/20
CONS 003 CONSTRUCTION 500 0 06/20
CONS 005 CONSTRUCTION 900 0 06/20

850 PV464PRKG WH - Wave Hill - Parking Lot Improvements DEVSCOPE 07/13 10/13
CONS 001 CONSTRUCTION 500 0 06/19
CONS 005 CONSTRUCTION 107 0 06/19

CO#: 01 CONS 005 CONSTRUCTION 74 0 06/19
IFSP 006 IFA CONSTRUCTION SUPERVIS 82 0 06/19
CONS 021 CONSTRUCTION 705 0 06/19

------------------------------------------------------------------------------------------------------------------------------------

SOLIMAR SOLASC JL132 NONE

X::PDF(F)
PX(S)
MT(MAIN)




FY 2019 AUTHORIZED COMMITMENT PLAN PAGE: 1328
WITH FY 2019 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

BUDGET LINE: PV-D466 FMS #: 126 D46 QUEENS THEATER IN THE PARK, IMPROVEMENTS
AVAILABLE BALANCE AS OF: 07/31/18 $816,756.26 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $54,757.07 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $8,167,454.34 (CITY) $.00 (NON-CITY)

* FY 19 * FY 20 * FY 21 * FY 22 * * FY 19 * FY 20 * FY 21 * FY 22 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* * * * * (C)* * * 810 * *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2019

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 19____________________________________________________________________________________________________________________________________
PLAN (C)* * * * * * * * * * * * *
FORCST(C)* * * * * * * * * * * * *
ACTUAL(C)* * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

126 PV466-QTP Queens Theatre in the Park IT System
EQFN 002 EQUIPMENT AND FURNITURE 25 0 06/21

850 PV466QTIP QTIP - Queen's Theater in the Park Auditorium Equipment PROJSTRT 06/16 06/16
CONS 001 CONSTRUCTION 329 0 06/21

CO#: CS IFSP 001 IFA CONSTRUCTION SUPERVIS 7 0 06/19
CONS 006 CONSTRUCTION 206 0 06/21
CONS 008 CONSTRUCTION 50 0 06/21
CONS 010 CONSTRUCTION 200 0 06/21

------------------------------------------------------------------------------------------------------------------------------------

SOLIMAR SOLASC JL132 NONE

X::PDF(F)
PX(S)
MT(MAIN)




FY 2019 AUTHORIZED COMMITMENT PLAN PAGE: 1329
WITH FY 2019 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

BUDGET LINE: PV-D467 FMS #: 126 D67 CONSTRUCTION, IMPROVEMENTS, ACQUISITION, ALL CULTURAL INSTITUTIONS
AVAILABLE BALANCE AS OF: 07/31/18 $6,638,254.94 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $4,887,273.54 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $89,315,909.00 (CITY) $.00 (NON-CITY)

* FY 19 * FY 20 * FY 21 * FY 22 * * FY 19 * FY 20 * FY 21 * FY 22 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* 3,311 * * * * (C)* 4,097 * 2,162 * 3,180 * 766 *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2019

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 19____________________________________________________________________________________________________________________________________
PLAN (C)* * * 1 * * * * * * * * 12 * 4,084 * 4,097
FORCST(C)* * * 1 * * * * * * * * 12 * 6,341 * 6,354
ACTUAL(C)* * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

126 PVBRACEQ1 BRAC - Bronx River Art Center - Computer Equipment
EQFN 001 EQUIPMENT AND FURNITURE 35 0 06/19

126 PV040HVAC FTH - Flushing Town Hall HVAC System Replacement
CONS 008 CONSTRUCTION 25 0 06/21

126 PV194PIER INT - Intrepid Pier 86 Reconstruction
CONS 006 CONSTRUCTION 5 0 06/20

126 PV230-SEA WCS - New York Aquarium Sea Cliffs Exhibit CLOSE 08/16 09/16
CONS 007 CONSTRUCTION 250 0 06/20

126 PV293-EXT BCHS - Exterior/Interior Rehab and Tech Upgrade
EQFN 002 EQUIPMENT AND FURNITURE 15 0 06/21

126 PV467-CC DCA - EMERGENCY FUNDS - CITY COUNCIL DEVSCOPE 09/14 12/14
DSGN 009 DESIGN 266 0 06/22
CONS 019 CONSTRUCTION 165 0 06/22

CO#: CC CONS 019 CONSTRUCTION 23 0 06/22
CO#: CD CONS 019 CONSTRUCTION 11 0 06/22
CO#: CJ CONS 019 CONSTRUCTION 1 0 06/22
CO#: CS CONS 019 CONSTRUCTION 50 0 06/22

126 PV467-PCT DCA PFA - Percent for Art Conservation of Public Art DEVSCOPE 02/16 05/16
CONS 004 CONSTRUCTION 250 0 06/22

126 PV501ATTC PS1 - Attic Renovation for Studios DEVSCOPE 06/16 09/16
CONS 019 CONSTRUCTION 42 0 06/21

126 PV829-ADH Aaron Davis Hall Lighting System for Gatehouse
EQFN 002 EQUIPMENT AND FURNITURE 44 0 06/21

801 BAMSTRAND BAM LDC - Strand Theatre Redevelopment DSGN 12/09 01/11
CONS 007 CONSTRUCTION 1 0 06/20

SOLIMAR SOLASC JL132 NONE

X::PDF(F)
PX(S)
MT(MAIN)




FY 2019 AUTHORIZED COMMITMENT PLAN PAGE: 1330
WITH FY 2019 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

801 GOVISSPWK Governors Island Bldg. 301- Spaceworks
CONS 006 CONSTRUCTION 349 0 06/19
CONS 008 CONSTRUCTION 500 0 06/19

801 PV467ELMB ELM- El Museo - Gallery Environmental Stabilzation Project DSGN 05/15 06/15
CONS 022 CONSTRUCTION 2 0 06/19

801 PV467M125 Mart 125 Development DEVSCOPE 09/11 11/11
CONS 013 CONSTRUCTION 2,000 0 06/21
CONS 014 CONSTRUCTION 500 0 06/21

801 PV467STFO 651 Arts South Site Studios Fitout DSGN 06/15 07/15
CONS 004 CONSTRUCTION 1,254 0 06/19
CONS 007 CONSTRUCTION 794 0 06/19

850 PV028-ISS Issue Project Room - interior fitout DEVSCOPE 10/10 12/10
CONS 040 CONSTRUCTION 500 0 06/20

850 PV122-DTH DTH - Dance Theater of Harlem - Boiler Replacement DEVSCOPE 07/11 09/11
CONS 017 CONSTRUCTION 139 0 06/19
CONS 018 CONSTRUCTION 89 0 06/19
CONS 019 CONSTRUCTION 15 0 06/19

850 PV132DCTV DCTV - DOWNTOWN COMMUNITY TELEVISION RENOVATION
CONS 010 CONSTRUCTION 404 0 06/19

850 PV274EXLT NYHOS - NY Hall of Science Lighting for Outdoor Exhibits PROJSTRT 07/07 03/09
CONS 009 CONSTRUCTION 350 0 06/20

850 PV291-QM2 QMA - Queen's Museum of Art Expansion Phase II DESIGN 07/13 09/13
CONS 009 CONSTRUCTION 4 0 06/21

850 PV341-CAR SIHS - Historic Richmondtown Carriage Barn PROJSTRT 04/07 04/07
CONS 100 CONSTRUCTION 1 0 06/19

850 PV354HVAC RTC - Roundabout Theatre Company - AA Theater HVAC Upgrade
IFSP 010 IFA CONSTRUCTION SUPERVIS 7 0 06/19

850 PV467-DAN DNA - Dance Space Center Relocation / Expansion PROJSTRT 02/05 02/05
IFSP 006 IFA CONSTRUCTION SUPERVIS 12 0 06/19

850 PV467-EL2 ESP - Eldridge Street Project - Improvements PROJSTRT 12/03 12/03
IFSP 002 IFA CONSTRUCTION SUPERVIS 20 0 06/19

850 PV467-HSA HSA - Harlem School of the Arts Ph 1 Infrastructure Reconst. PROJSTRT 02/06 02/06
IFSP 003 IFA CONSTRUCTION SUPERVIS 10 0 06/19

850 PV467-KIO RIHS - Roosevelt Isl. Hist. Soc. TrolleyKiosk Initial Outfit DEVSCOPE 06/07 09/07
IFDS 011 IFA DESIGN 5 0 06/20

850 PV467-122 122C - 122 Community Center Bldg Reconstruction PROJSTRT 05/05 05/05
IFSP 008 IFA CONSTRUCTION SUPERVIS 214 0 06/19
IFDS 009 IFA DESIGN 16 0 06/19

SOLIMAR SOLASC JL132 NONE

X::PDF(F)
PX(S)
MT(MAIN)




FY 2019 AUTHORIZED COMMITMENT PLAN PAGE: 1331
WITH FY 2019 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

CONS 041 CONSTRUCTION 1 0 06/19

850 PV467BRAC BRAC - Bronx River Art Center Reconstruction CONSCOMP 02/11 07/12
CONS 033 CONSTRUCTION 12 0 05/19

CO#: 08 CONS 033 CONSTRUCTION 1 0 09/18

850 PV467IRT1 IRT - Irish Repertory Theatre - Phase 1 Renovations DEVSCOPE 05/09 05/09
CONS 033 CONSTRUCTION 10 0 06/20

CO#: XC DSGN 033 DESIGN 1 0 06/20

850 PV467LTR FTH - Flushing Town Hall; Parking Lot (Remediation 2007) DEVSCOPE 06/07 08/07
IFSP 003 IFA CONSTRUCTION SUPERVIS 8 0 06/19
IFDS 005 IFA DESIGN 1 0 06/19

850 PV467SOUT SSS - South Street Seaport Museum Interior Construction DEVSCOPE 07/10 09/10
IFSP 003 IFA CONSTRUCTION SUPERVIS 139 0 06/19

850 PV471-SWA Bronx Museum of the Arts - South Wing Atrium Fenestration DEVSCOPE 07/11 09/11
CONS 041 CONSTRUCTION 500 0 06/21

850 PV475-SEC NYST - NY State Theater Security Monitoring & Access System PROJSTRT 12/04 12/04
IFSP 005 IFA CONSTRUCTION SUPERVIS 11 0 06/19

850 PV520HIST WKS - Weeksville Restoration of Hunterfly Houses
CONS 024 CONSTRUCTION 1 0 06/20

850 PV669-NPC NPC - Nuyorican Poets Cafe Renovation DEVSCOPE 10/10 12/10
CONS 011 CONSTRUCTION 50 0 06/21

850 P1YANK15A Bronx Children's Museum PROJSTRT 07/12 07/12
CO#: 01 CONS 902 CONSTRUCTION 733 0 06/20

CONS 909 CONSTRUCTION 60 0 06/19
CO#: 01 CONS 909 CONSTRUCTION 375 0 06/19
CO#: 02 CONS 909 CONSTRUCTION 66 0 06/19

EQFN 914 EQUIPMENT AND FURNITURE 311 0 06/20

------------------------------------------------------------------------------------------------------------------------------------

SOLIMAR SOLASC JL132 NONE

X::PDF(F)
PX(S)
MT(MAIN)




FY 2019 AUTHORIZED COMMITMENT PLAN PAGE: 1332
WITH FY 2019 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

BUDGET LINE: PV-D471 FMS #: 126 D71 BRONX MUSEUM OF THE ARTS, RECONSTRUCTION AND IMPROVEMENTS, BRONX
AVAILABLE BALANCE AS OF: 07/31/18 $6,989,000.35 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $141,177.22 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $5,725,137.43 (CITY) $.00 (NON-CITY)

* FY 19 * FY 20 * FY 21 * FY 22 * * FY 19 * FY 20 * FY 21 * FY 22 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* 1,500 * * * * (C)* 33 * * 6,998 * *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2019

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 19____________________________________________________________________________________________________________________________________
PLAN (C)* * * * * * * * * * * 33 * * 33
FORCST(C)* * * * * * * * * * * * 1,796 * 1,796
ACTUAL(C)* * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

850 PV471-SWA Bronx Museum of the Arts - South Wing Atrium Fenestration DEVSCOPE 07/11 09/11
CONS 001 CONSTRUCTION 175 0 06/21
IFSP 005 IFA CONSTRUCTION SUPERVIS 242 0 06/19
CONS 009 CONSTRUCTION 500 0 06/21
CONS 011 CONSTRUCTION 1,000 0 06/21
CONS 013 CONSTRUCTION 192 0 06/21
CONS 015 CONSTRUCTION 62 0 06/21
CONS 017 CONSTRUCTION 13 0 06/21
CONS 019 CONSTRUCTION 75 0 06/21
CONS 025 CONSTRUCTION 120 0 06/21
IFSP 028 IFA CONSTRUCTION SUPERVIS 14 0 06/19
IFDS 029 IFA DESIGN 2 0 06/19

CO#: BL DSGN 038 DESIGN 33 0 05/19
CONS 045 CONSTRUCTION 1,250 0 06/21
CONS 048 CONSTRUCTION 1,804 0 06/21
DSGN 050 DESIGN 307 0 06/21
CONS 054 CONSTRUCTION 1,500 0 06/21

------------------------------------------------------------------------------------------------------------------------------------

SOLIMAR SOLASC JL132 NONE

X::PDF(F)
PX(S)
MT(MAIN)




FY 2019 AUTHORIZED COMMITMENT PLAN PAGE: 1333
WITH FY 2019 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

BUDGET LINE: PV-D475 FMS #: 126 D11 NEW YORK STATE THEATER ALTERATIONS AND IMPROVEMENTS, MANHATTAN
AVAILABLE BALANCE AS OF: 07/31/18 $209,337.91 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $.00 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $2,557,662.09 (CITY) $.00 (NON-CITY)

* FY 19 * FY 20 * FY 21 * FY 22 * * FY 19 * FY 20 * FY 21 * FY 22 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* 150 * * * * (C)* * * 189 * *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2019

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 19____________________________________________________________________________________________________________________________________
PLAN (C)* * * * * * * * * * * * *
FORCST(C)* * * * * * * * * * * * *
ACTUAL(C)* * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

126 PV475ROOF NYST - NYC Ballet Roof Replacement
CONS 003 CONSTRUCTION 39 0 06/21
CONS 005 CONSTRUCTION 150 0 06/21

------------------------------------------------------------------------------------------------------------------------------------

BUDGET LINE: PV-D477 FMS #: 126 D77 STATEN ISLAND CHILDREN'S MUSEUM, IMPROVEMENTS
AVAILABLE BALANCE AS OF: 07/31/18 $1,600,598.00 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $44,016.90 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $2,733,308.43 (CITY) $.00 (NON-CITY)

* FY 19 * FY 20 * FY 21 * FY 22 * * FY 19 * FY 20 * FY 21 * FY 22 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* 1,100 * * * * (C)* 49 * * 1,497 * *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2019

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 19____________________________________________________________________________________________________________________________________
PLAN (C)* * * * * * * * * * * * 49 * 49
FORCST(C)* * * * * * * * * * * 1 * 48 * 49
ACTUAL(C)* * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

126 PV477TEMP SICM -Staten Island Children's Museum Temp Control System
CONS 003 CONSTRUCTION 397 0 06/21
DSGN 007 DESIGN 48 0 06/19
IFSP 008 IFA CONSTRUCTION SUPERVIS 47 0 06/19
IFDS 009 IFA DESIGN 8 0 06/19
CONS 017 CONSTRUCTION 1,100 0 06/21

SOLIMAR SOLASC JL132 NONE

X::PDF(F)
PX(S)
MT(MAIN)




FY 2019 AUTHORIZED COMMITMENT PLAN PAGE: 1334
WITH FY 2019 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

850 PV477-TNT SICM - Staten Island Children's Museum Expand West Terrace PROJSTRT 06/05 02/06
CO#: BL CONS 070 CONSTRUCTION 1 0 06/19

------------------------------------------------------------------------------------------------------------------------------------

BUDGET LINE: PV-D489 FMS #: 126 D48 LINCOLN CENTER, IMPROVEMENT AND RENOVATION OF SITE
AVAILABLE BALANCE AS OF: 07/31/18 $1,670,056.29 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $22,838.80 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $13,024,687.15 (CITY) $.00 (NON-CITY)

* FY 19 * FY 20 * FY 21 * FY 22 * * FY 19 * FY 20 * FY 21 * FY 22 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* * * * * (C)* * 1,649 * * *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2019

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 19____________________________________________________________________________________________________________________________________
PLAN (C)* * * * * * * * * * * * *
FORCST(C)* * * * * * * * * * * * *
ACTUAL(C)* * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

126 PV489-MP2 LCPA - Master Plan DEVSCOPE 01/18 03/18
CONS 004 CONSTRUCTION 1,574 0 06/20
CONS 008 CONSTRUCTION 75 0 06/20

850 PV489-COM LCPA - CMP, Stage, Fee Reimbursement PROJSTRT 05/00 05/00
IFSP 002 IFA CONSTRUCTION SUPERVIS 20 0 06/19

------------------------------------------------------------------------------------------------------------------------------------

SOLIMAR SOLASC JL132 NONE

X::PDF(F)
PX(S)
MT(MAIN)




FY 2019 AUTHORIZED COMMITMENT PLAN PAGE: 1335
WITH FY 2019 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

BUDGET LINE: PV-D490 FMS #: 126 D05 SNUG HARBOR, IMPROVEMENTS
AVAILABLE BALANCE AS OF: 07/31/18 $15,100,312.48 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $1,364,147.09 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $12,641,438.47 (CITY) $.00 (NON-CITY)

* FY 19 * FY 20 * FY 21 * FY 22 * * FY 19 * FY 20 * FY 21 * FY 22 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* 300 * * * * (C)* 13,625 * 318 * * *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2019

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 19____________________________________________________________________________________________________________________________________
PLAN (C)* * * * * * 5,961 * * * * * 1 * 7,663 * 13,625
FORCST(C)* * * * * * 5,961 * * * * * 1 * 3,473 * 9,435
ACTUAL(C)* * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

126 PV490-K SHCC - SNUG HARBOR - BLDG K Matrons House
CONS 007 CONSTRUCTION 300 0 06/20

126 PV490JNFC SHCC - Building D John Noble Facade/Exterior Wall Renovation
CONS 013 CONSTRUCTION 18 0 06/20

850 PV490-C SHCC - SHCC Main Hall Bldg C Roof Reconstruction DEVSCOPE 06/15 09/15
CONS 010 CONSTRUCTION 1,190 0 06/19
IFSP 013 IFA CONSTRUCTION SUPERVIS 143 0 06/19

850 PV490-INF SHCC - Site-wide Infrastructure Upgrade
IFSP 009 IFA CONSTRUCTION SUPERVIS 619 0 06/19
CONS 021 CONSTRUCTION 3,000 0 06/19

850 PV490-Q2 SHCC - Snug Harbor Cultural Center, Music Hall Phase 3 PROJSTRT 01/05 04/06
CO#: SG IFSP 004 IFA CONSTRUCTION SUPERVIS 20 0 06/19

850 PV490-Q3 SHCC - Snug Harbor Cult. Ctr. Music Hall, Dressing Rooms DESIGN 01/13 04/13
CONS 002 CONSTRUCTION 5,757 0 12/18

CO#: AB CONS 002 CONSTRUCTION 30 0 12/18
CO#: CI CONS 002 CONSTRUCTION 174 0 12/18

IFSP 011 IFA CONSTRUCTION SUPERVIS 157 0 06/19
CONS 050 CONSTRUCTION 14 0 06/19
CONS 085 CONSTRUCTION 14 0 06/19
CONS 100 CONSTRUCTION 176 0 06/19
IFDS FD 101 IFA DESIGN FINAL DESIGN 5 0 06/19
IFSP SU 102 IFA CONSTRUCTION SUPERVIS IN-HOUSE SUPERVISION OF C 29 0 06/19
CONS 107 CONSTRUCTION 2,159 0 06/19
CONS 109 CONSTRUCTION 112 0 06/19

850 PV490ELEC SHCC - Snug Harbor Cult. Ctr. Site - Wide Electrical Upgrade DEVSCOPE 06/15 09/15
CONS 001 CONSTRUCTION 998 0 06/19

CO#: BL DSGN 005 DESIGN 1 0 05/19
IFSP 009 IFA CONSTRUCTION SUPERVIS 171 0 06/19

SOLIMAR SOLASC JL132 NONE

X::PDF(F)
PX(S)
MT(MAIN)




FY 2019 AUTHORIZED COMMITMENT PLAN PAGE: 1336
WITH FY 2019 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

------------------------------------------------------------------------------------------------------------------------------------

BUDGET LINE: PV-D501 FMS #: 126 D08 P.S.1 (ART INSTITUTE), QUEENS, RECONSTRUCTION AND IMPROVEMENTS
AVAILABLE BALANCE AS OF: 07/31/18 $7,625,257.65 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $172,374.47 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $5,550,217.04 (CITY) $.00 (NON-CITY)

* FY 19 * FY 20 * FY 21 * FY 22 * * FY 19 * FY 20 * FY 21 * FY 22 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* 500 * * * * (C)* 290 * 278 * 2,711 * 4,000 *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2019

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 19____________________________________________________________________________________________________________________________________
PLAN (C)* * * * * * * * * * * * 290 * 290
FORCST(C)* * * * * * * * * * * * 290 * 290
ACTUAL(C)* * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

126 PV501-PS1 PS1 - Acquisition for studio and gallery space DEVSCOPE 06/16 09/16
CONS 001 CONSTRUCTION 1,500 0 06/22
CONS 005 CONSTRUCTION 1,500 0 06/22

126 PV501ATTC PS1 - Attic Renovation for Studios DEVSCOPE 06/16 09/16
CONS 001 CONSTRUCTION 944 0 06/21
CONS 006 CONSTRUCTION 975 0 06/21
DSGN 010 DESIGN 267 0 06/19
IFSP 011 IFA CONSTRUCTION SUPERVIS 265 0 06/19
IFDS 012 IFA DESIGN 44 0 06/19
CONS 020 CONSTRUCTION 292 0 06/21

126 PV501ROOF PS1 - Renovation of PS1 roof areas
CONS 001 CONSTRUCTION 1,000 0 06/22
CONS 004 CONSTRUCTION 500 0 06/21

850 PV501-BFS PS1 - Backflow Preventer System
IFDS 007 IFA DESIGN 4 0 06/19

850 PV501BOIL PS1 - PS1 Boiler Replacement DEVSCOPE 12/15 03/16
CONS 003 CONSTRUCTION 278 0 06/20
IFSP 008 IFA CONSTRUCTION SUPERVIS 33 0 06/19

CO#: 01 DSGN 021 DESIGN 23 0 06/19

------------------------------------------------------------------------------------------------------------------------------------

SOLIMAR SOLASC JL132 NONE

X::PDF(F)
PX(S)
MT(MAIN)




FY 2019 AUTHORIZED COMMITMENT PLAN PAGE: 1337
WITH FY 2019 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

BUDGET LINE: PV-D502 FMS #: 126 D52 JAMAICA ARTS CENTER, RECONSTRUCTION AND IMPROVEMENTS
AVAILABLE BALANCE AS OF: 07/31/18 $886,250.00 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $28,540.81 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $5,509,209.19 (CITY) $.00 (NON-CITY)

* FY 19 * FY 20 * FY 21 * FY 22 * * FY 19 * FY 20 * FY 21 * FY 22 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* 300 * * * * (C)* 447 * * 405 * *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2019

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 19____________________________________________________________________________________________________________________________________
PLAN (C)* * * * * * * * * * * * 447 * 447
FORCST(C)* * * * * * * * * * * * 178 * 178
ACTUAL(C)* * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

126 PV502ELEV JCAL - Elevator Reconstruction/Modernization Section
CONS 004 CONSTRUCTION 54 0 06/21
CONS 005 CONSTRUCTION 200 0 06/21
DSGN 013 DESIGN 300 0 06/19
IFDS 014 IFA DESIGN 5 0 06/19
IFSP 015 IFA CONSTRUCTION SUPERVIS 30 0 06/19
CONS 019 CONSTRUCTION 31 0 06/21

126 PV502JCAL JAMAICA CENTER FOR ARTS AND LEARNING PIANO
EQFN 002 EQUIPMENT AND FURNITURE 147 0 06/19

126 PV502JCEQ JCAL Jamaica Ctr for Arts & Learning- Lighting & Sound (PB)
EQFN 001 EQUIPMENT AND FURNITURE 120 0 06/21

------------------------------------------------------------------------------------------------------------------------------------

SOLIMAR SOLASC JL132 NONE

X::PDF(F)
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FY 2019 AUTHORIZED COMMITMENT PLAN PAGE: 1338
WITH FY 2019 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

BUDGET LINE: PV-D503 FMS #: 126 D50 CARNEGIE HALL, RECONSTRUCTION AND IMPROVEMENTS
AVAILABLE BALANCE AS OF: 07/31/18 $1,662,000.00 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $70,854.86 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $16,108,145.14 (CITY) $.00 (NON-CITY)

* FY 19 * FY 20 * FY 21 * FY 22 * * FY 19 * FY 20 * FY 21 * FY 22 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* 1,516 * * * * (C)* * 356 * 1,160 * *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2019

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 19____________________________________________________________________________________________________________________________________
PLAN (C)* * * * * * * * * * * * *
FORCST(C)* * * * * * * * * * * * 1,160 * 1,160
ACTUAL(C)* * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

126 PV503-IT1 CH - CARNEGIE HALL IMPROVEMENTS
CONS 001 CONSTRUCTION 356 0 06/20

126 PV503ELEV CH- Carnegie Hall Elevators and Sidewalk
CONS 003 CONSTRUCTION 1,160 0 06/21

850 PV503MISC CH - Carnegie Hall Miscellaneous Projects PROJSTRT 04/06 05/06
IFSP 005 IFA CONSTRUCTION SUPERVIS 23 0 06/19

850 PV503MSTP CH - Carnegie Hall Master Plan & Reconstr of Non-Performance DESIGN 07/10 09/10
IFSP 013 IFA CONSTRUCTION SUPERVIS 59 0 06/19

850 PV503MST3 CH - Carnegie Hall Master Plan & Studio Towers, Phase 3 DESIGN 06/13 09/13
IFSP 006 IFA CONSTRUCTION SUPERVIS 60 0 06/19

850 PV503VENU CH - Carnegie Hall , Performance Venue Upgrade PROJSTRT 09/14 09/14
IFSP 009 IFA CONSTRUCTION SUPERVIS 4 0 06/19

------------------------------------------------------------------------------------------------------------------------------------

SOLIMAR SOLASC JL132 NONE

X::PDF(F)
PX(S)
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FY 2019 AUTHORIZED COMMITMENT PLAN PAGE: 1339
WITH FY 2019 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

BUDGET LINE: PV-D510 FMS #: 126 D51 STATEN ISLAND BOTANICAL GARDENS, IMPROVEMENTS
AVAILABLE BALANCE AS OF: 07/31/18 $16,152.00 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $.00 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $1,214,848.00 (CITY) $.00 (NON-CITY)

* FY 19 * FY 20 * FY 21 * FY 22 * * FY 19 * FY 20 * FY 21 * FY 22 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* * * * * (C)* * * * *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2019

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 19____________________________________________________________________________________________________________________________________
PLAN (C)* * * * * * * * * * * * *
FORCST(C)* * * * * * * * * * * * *
ACTUAL(C)* * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

850 PV510-TRK SIBG - Staten Island Botanical Garden - Truck
IFSP 003 IFA CONSTRUCTION SUPERVIS 2 0 06/19

------------------------------------------------------------------------------------------------------------------------------------

BUDGET LINE: PV-D520 FMS #: 126 D60 WEEKSVILLE, IMPROVEMENTS
AVAILABLE BALANCE AS OF: 07/31/18 $621,982.58 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $11,249.31 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $7,985,387.67 (CITY) $.00 (NON-CITY)

* FY 19 * FY 20 * FY 21 * FY 22 * * FY 19 * FY 20 * FY 21 * FY 22 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* * * * * (C)* 62 * 509 * * *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2019

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 19____________________________________________________________________________________________________________________________________
PLAN (C)* * * * * * * * * * * 58 * 4 * 62
FORCST(C)* * * * * * * * * * * 58 * 4 * 62
ACTUAL(C)* * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

850 PV520HIST WKS - Weeksville Restoration of Hunterfly Houses
CONS 004 CONSTRUCTION 330 0 06/20
DSGN 005 DESIGN 38 0 05/19

CO#: BC DSGN 005 DESIGN 20 0 05/19
IFSP 006 IFA CONSTRUCTION SUPERVIS 42 0 06/19
IFDS 007 IFA DESIGN 6 0 06/19
DSGN 020 DESIGN 4 0 06/19
CONS 023 CONSTRUCTION 118 0 06/20
CONS 027 CONSTRUCTION 61 0 06/20

------------------------------------------------------------------------------------------------------------------------------------

SOLIMAR SOLASC JL132 NONE

X::PDF(F)
PX(S)
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FY 2019 AUTHORIZED COMMITMENT PLAN PAGE: 1340
WITH FY 2019 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

BUDGET LINE: PV-D525 FMS #: 126 D25 STUDIO MUSEUM IN HARLEM SCULPTURE GARDEN/GALLARY, IMPROVEMENTS
AVAILABLE BALANCE AS OF: 07/31/18 $20,129,017.30 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $106,512.14 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $2,239,771.78 (CITY) $.00 (NON-CITY)

* FY 19 * FY 20 * FY 21 * FY 22 * * FY 19 * FY 20 * FY 21 * FY 22 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* 3,500 * * * * (C)* 19,893 * * * *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2019

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 19____________________________________________________________________________________________________________________________________
PLAN (C)* * * * * * * * * * * * 19,893 * 19,893
FORCST(C)* * * * * * * * * * * * 19,893 * 19,893
ACTUAL(C)* * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

126 PV525STUD SMH - Studio Museum in Harlem New Building
DSGN 005 DESIGN 375 0 06/19
CONS 008 CONSTRUCTION 2,868 0 06/19
CONS 011 CONSTRUCTION 2,000 0 06/19
CONS 018 CONSTRUCTION 7,000 0 06/19
CONS 019 CONSTRUCTION 150 0 06/19
CONS 024 CONSTRUCTION 4,000 0 06/19
CONS 203 CONSTRUCTION 3,500 0 06/19

850 PV525FIRE SMH - Installation of Fire Alarm and Security Systems PROJSTRT 03/08 12/08
IFSP 005 IFA CONSTRUCTION SUPERVIS 12 0 06/19
IFDS 007 IFA DESIGN 2 0 06/19

------------------------------------------------------------------------------------------------------------------------------------

SOLIMAR SOLASC JL132 NONE

X::PDF(F)
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FY 2019 AUTHORIZED COMMITMENT PLAN PAGE: 1341
WITH FY 2019 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

BUDGET LINE: PV-D788 FMS #: 126 AQ1 THE 122 COMMUNITY CENTER INC.
AVAILABLE BALANCE AS OF: 07/31/18 $49,000.00- (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $252,614.00 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $1,998,606.81 (CITY) $.00 (NON-CITY)

* FY 19 * FY 20 * FY 21 * FY 22 * * FY 19 * FY 20 * FY 21 * FY 22 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* * * * * (C)* 10 * * * *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2019

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 19____________________________________________________________________________________________________________________________________
PLAN (C)* * * * * * * * * * * * 10 * 10
FORCST(C)* * * * * * * * * * * * 10 * 10
ACTUAL(C)* * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

126 PV788-TER 122C - 122 Community Center Roof Terrace
CONS 003 CONSTRUCTION 10 0 06/19

------------------------------------------------------------------------------------------------------------------------------------

BUDGET LINE: PV-D999 FMS #: 126 D99 CONSTRUCTION OR ACQUISITION OF A NON-CITY OWNED PUBLIC BETTERMENT
AVAILABLE BALANCE AS OF: 07/31/18 $234,951.19 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $169,914.12 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $37,198,977.02 (CITY) $.00 (NON-CITY)

* FY 19 * FY 20 * FY 21 * FY 22 * * FY 19 * FY 20 * FY 21 * FY 22 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* * * * * (C)* 150 * * 29 * 38 *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2019

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 19____________________________________________________________________________________________________________________________________
PLAN (C)* * * * * * * * * * * * 150 * 150
FORCST(C)* * * * * * * * * * * * *
ACTUAL(C)* * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

126 PV467HOLD FUND BALANCE 467 EX
CONS 008 CONSTRUCTION 38 0 06/22

850 PV031ARC3 FAB 59-61 - ARC on Forth Phase 3 facade, windows
CONS 013 CONSTRUCTION 150 0 06/19

850 PV467-AL2 ALV - ALVIN AILEY DANCE FOUNDATION - PHASE 2 PROJSTRT 01/05 01/05
IFSP 006 IFA CONSTRUCTION SUPERVIS 22 0 06/19

SOLIMAR SOLASC JL132 NONE

X::PDF(F)
PX(S)
MT(MAIN)




FY 2019 AUTHORIZED COMMITMENT PLAN PAGE: 1342
WITH FY 2019 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

850 PV467-ANY ART/NY - ALLIANCE OF RESIDENT THEATERS RENOVATIONS
IFDS 016 IFA DESIGN 14 0 06/21
IFSP 019 IFA CONSTRUCTION SUPERVIS 83 0 06/19

850 PV467-CMM CMOM - Children's Museum of Manhattan - Expansion DEVSCOPE 06/07 09/07
IFSP 006 IFA CONSTRUCTION SUPERVIS 8 0 06/19

850 PV467GUG2 GUG - Guggenheim Exterior rehabilitation PROJSTRT 10/06 10/06
CONS 008 CONSTRUCTION 29 0 06/21

850 PV467SCUL SCUL - Sculpture Center Renovations DEVSCOPE 05/07 05/07
IFDS 007 IFA DESIGN 1 0 06/19

------------------------------------------------------------------------------------------------------------------------------------

BUDGET LINE: PV-I001 FMS #: 126 I01 ARCH, ENGINEERING, ADMIN EXPENSES FOR CAPITAL PROJECTS
AVAILABLE BALANCE AS OF: 07/31/18 $10,200,000.00 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $.00 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $.00 (CITY) $.00 (NON-CITY)

* FY 19 * FY 20 * FY 21 * FY 22 * * FY 19 * FY 20 * FY 21 * FY 22 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* * * * * (C)* * * * *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2019

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 19____________________________________________________________________________________________________________________________________
PLAN (C)* * * * * * * * * * * * *
FORCST(C)* * * * * * * * * * * * *
ACTUAL(C)* * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

126 PV143INFR EKC - Elaine Kaufman Center - Infrastructure Phase One
IFSP 110 IFA CONSTRUCTION SUPERVIS 25 0 06/19
IFDS 111 IFA DESIGN 4 0 06/19

126 PV241BOIL MCNY - Boiler Replacement DEVSCOPE 01/11 03/11
IFSP 008 IFA CONSTRUCTION SUPERVIS 90 0 06/19
IFDS 009 IFA DESIGN 15 0 06/19

126 PV381-WPM SRAC - Seventh Regiment - Drill Hall Waterproofing/ Masonry
IFSP 010 IFA CONSTRUCTION SUPERVIS 17 0 06/19

126 PV467BHT2 BHT - Billie Holiday Theatre Phase 2, Restrooms & Box Office
IFSP 008 IFA CONSTRUCTION SUPERVIS 56 0 06/19
IFDS 009 IFA DESIGN 9 0 06/19

850 PVC341-M SIHS - SIHS TYSEN COURT RECONSTRUCTION PROJSTRT 08/08 08/08
IFDS 028 IFA DESIGN 10 0 06/19

SOLIMAR SOLASC JL132 NONE

X::PDF(F)
PX(S)
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FY 2019 AUTHORIZED COMMITMENT PLAN PAGE: 1343
WITH FY 2019 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

850 PVDTA-PH2 DTA - Downtown Art Bldg Renovation Phase 2 (Upper Floors)
IFDS 015 IFA DESIGN 210 0 06/19

------------------------------------------------------------------------------------------------------------------------------------

BUDGET LINE: PV-KN028 FMS #: 126 K26 ISSUE PROJECT ROOM
AVAILABLE BALANCE AS OF: 07/31/18 $1,018,950.61 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $123,217.05 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $876,832.34 (CITY) $.00 (NON-CITY)

* FY 19 * FY 20 * FY 21 * FY 22 * * FY 19 * FY 20 * FY 21 * FY 22 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* 455 * * * * (C)* * 1,020 * * *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2019

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 19____________________________________________________________________________________________________________________________________
PLAN (C)* * * * * * * * * * * * *
FORCST(C)* * * * * * * * * * * 31 * * 31
ACTUAL(C)* * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

850 PV028-ISS Issue Project Room - interior fitout DEVSCOPE 10/10 12/10
CONS 001 CONSTRUCTION 517 0 06/20

CO#: NA CONS 001 CONSTRUCTION 16 0 06/20
CO#: BL DSGN 004 DESIGN 16 0 06/20
CO#: XC DSGN 004 DESIGN 15 0 06/20
CO#: BL CONS 007 CONSTRUCTION 1 0 06/20

CONS 062 CONSTRUCTION 455 0 06/20

------------------------------------------------------------------------------------------------------------------------------------

SOLIMAR SOLASC JL132 NONE

X::PDF(F)
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FY 2019 AUTHORIZED COMMITMENT PLAN PAGE: 1344
WITH FY 2019 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

BUDGET LINE: PV-KN053 FMS #: 126 K07 BILLIE HOLIDAY THEATER
AVAILABLE BALANCE AS OF: 07/31/18 $700,529.00 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $49,118.50 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $842,015.82 (CITY) $.00 (NON-CITY)

* FY 19 * FY 20 * FY 21 * FY 22 * * FY 19 * FY 20 * FY 21 * FY 22 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* * * * * (C)* 68 * * 556 * *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2019

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 19____________________________________________________________________________________________________________________________________
PLAN (C)* * * * * * * * * * * 1 * 67 * 68
FORCST(C)* * * * * * * * * * * 1 * 67 * 68
ACTUAL(C)* * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

126 PV467BHT2 BHT - Billie Holiday Theatre Phase 2, Restrooms & Box Office
CONS 003 CONSTRUCTION 56 0 06/21
CONS 004 CONSTRUCTION 500 0 06/21
DSGN 010 DESIGN 67 0 06/19
IFSP 011 IFA CONSTRUCTION SUPERVIS 67 0 06/19
IFDS 012 IFA DESIGN 10 0 06/19

850 PV467-BHT BHT - Billie Holiday Theater Renovations PROJSTRT 05/06 05/06
CO#: BL CONS 004 CONSTRUCTION 1 0 05/19

------------------------------------------------------------------------------------------------------------------------------------

SOLIMAR SOLASC JL132 NONE

X::PDF(F)
PX(S)
MT(MAIN)




FY 2019 AUTHORIZED COMMITMENT PLAN PAGE: 1345
WITH FY 2019 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

BUDGET LINE: PV-KN072 FMS #: 126 K11 BROOKLYN HISTORICAL SOCIETY
AVAILABLE BALANCE AS OF: 07/31/18 $826,583.00 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $2,130.00 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $1,449,694.80 (CITY) $.00 (NON-CITY)

* FY 19 * FY 20 * FY 21 * FY 22 * * FY 19 * FY 20 * FY 21 * FY 22 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* 53 * * * * (C)* 72 * 64 * 595 * 13 *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2019

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 19____________________________________________________________________________________________________________________________________
PLAN (C)* * * * * * * * * * * * 72 * 72
FORCST(C)* * * * * * * * * * * * 72 * 72
ACTUAL(C)* * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

126 PV072-BHS BHS: IT - Storage and Delivery of Bklyn Digitized Treasures
EQFN 001 EQUIPMENT AND FURNITURE 13 0 06/22

126 PV072-IT1 BHS IT System
EQFN 001 EQUIPMENT AND FURNITURE 53 0 06/20

850 PV072HVAC BHS - Brooklyn Historic Society HVAC Replacement
DSGN 001 DESIGN 72 0 06/19
CONS 004 CONSTRUCTION 595 0 06/21
IFDS 006 IFA DESIGN 12 0 06/19
IFSP 010 IFA CONSTRUCTION SUPERVIS 71 0 06/19

850 PV467BHPE BHS - Permanent Exhibition Space PROJSTRT 01/07 01/07
CO#: BL CONS 020 CONSTRUCTION 11 0 06/20

------------------------------------------------------------------------------------------------------------------------------------

SOLIMAR SOLASC JL132 NONE

X::PDF(F)
PX(S)
MT(MAIN)




FY 2019 AUTHORIZED COMMITMENT PLAN PAGE: 1346
WITH FY 2019 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

BUDGET LINE: PV-KN075 FMS #: 126 K12 BROOKLYN MUSIC SCHOOL
AVAILABLE BALANCE AS OF: 07/31/18 $50,000.00 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $.00 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $.00 (CITY) $.00 (NON-CITY)

* FY 19 * FY 20 * FY 21 * FY 22 * * FY 19 * FY 20 * FY 21 * FY 22 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* * * * * (C)* * * 50 * *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2019

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 19____________________________________________________________________________________________________________________________________
PLAN (C)* * * * * * * * * * * * *
FORCST(C)* * * * * * * * * * * * *
ACTUAL(C)* * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

126 PV075BMSE Brooklyn Music School - Audiovisual Equipment
EQFN 001 EQUIPMENT AND FURNITURE 50 0 06/21

------------------------------------------------------------------------------------------------------------------------------------

BUDGET LINE: PV-KN087 FMS #: 126 K14 CARLOS LEZAMA ARCHIVES & CARIBBEAN CULTURAL CENTER (CLACC-C)
AVAILABLE BALANCE AS OF: 07/31/18 $140,000.00 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $.00 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $.00 (CITY) $.00 (NON-CITY)

* FY 19 * FY 20 * FY 21 * FY 22 * * FY 19 * FY 20 * FY 21 * FY 22 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* * * * * (C)* * * * *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2019

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 19____________________________________________________________________________________________________________________________________
PLAN (C)* * * * * * * * * * * * *
FORCST(C)* * * * * * * * * * * * *
ACTUAL(C)* * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

850 PV467-LEZ CLACCC - Carlos Lezama Archives/Caribbean Cultural Center DEVSCOPE 11/07 01/08
IFSP 004 IFA CONSTRUCTION SUPERVIS 140 0 06/19

------------------------------------------------------------------------------------------------------------------------------------

SOLIMAR SOLASC JL132 NONE

X::PDF(F)
PX(S)
MT(MAIN)




FY 2019 AUTHORIZED COMMITMENT PLAN PAGE: 1347
WITH FY 2019 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

BUDGET LINE: PV-KN088 FMS #: 126 AI3 BRIC ARTS MEDIA, BROOKLYN, INC.
AVAILABLE BALANCE AS OF: 07/31/18 $170,000.00 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $.00 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $2,250,000.00 (CITY) $.00 (NON-CITY)

* FY 19 * FY 20 * FY 21 * FY 22 * * FY 19 * FY 20 * FY 21 * FY 22 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* * * * * (C)* * * 170 * *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2019

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 19____________________________________________________________________________________________________________________________________
PLAN (C)* * * * * * * * * * * * *
FORCST(C)* * * * * * * * * * * * *
ACTUAL(C)* * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

126 PV088-BRP BRIC Arts - Media House: Piano
EQFN 001 EQUIPMENT AND FURNITURE 35 0 06/21

126 PV088-LGT BRIC - Lighting System Upgrade
EQFN 001 EQUIPMENT AND FURNITURE 35 0 06/21

126 PV088LGT2 BRIC - BRIC Lighting System
EQFN 001 EQUIPMENT AND FURNITURE 100 0 06/21

------------------------------------------------------------------------------------------------------------------------------------

SOLIMAR SOLASC JL132 NONE

X::PDF(F)
PX(S)
MT(MAIN)




FY 2019 AUTHORIZED COMMITMENT PLAN PAGE: 1348
WITH FY 2019 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

BUDGET LINE: PV-KN112 FMS #: 126 K15 CONEY ISLAND USA
AVAILABLE BALANCE AS OF: 07/31/18 $230,388.00 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $1,239.05 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $983,195.39 (CITY) $.00 (NON-CITY)

* FY 19 * FY 20 * FY 21 * FY 22 * * FY 19 * FY 20 * FY 21 * FY 22 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* * * * * (C)* * * * 230 *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2019

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 19____________________________________________________________________________________________________________________________________
PLAN (C)* * * * * * * * * * * * *
FORCST(C)* * * * * * * * * * * * *
ACTUAL(C)* * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

126 PV112ADA CIUSA - ADA Access
CONS 003 CONSTRUCTION 230 0 06/22

------------------------------------------------------------------------------------------------------------------------------------

BUDGET LINE: PV-KN124 FMS #: 126 K16 DANCEWAVE, INC
AVAILABLE BALANCE AS OF: 07/31/18 $250,000.00 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $830,496.32 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $237,503.68 (CITY) $.00 (NON-CITY)

* FY 19 * FY 20 * FY 21 * FY 22 * * FY 19 * FY 20 * FY 21 * FY 22 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* * * * * (C)* * * 250 * *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2019

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 19____________________________________________________________________________________________________________________________________
PLAN (C)* * * * * * * * * * * * *
FORCST(C)* * * * * * * * * * * * *
ACTUAL(C)* * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

850 PV124-DW DWV - Renovation at 182 Fourth Avenue
CONS 090 CONSTRUCTION 250 0 06/21

------------------------------------------------------------------------------------------------------------------------------------

SOLIMAR SOLASC JL132 NONE

X::PDF(F)
PX(S)
MT(MAIN)




FY 2019 AUTHORIZED COMMITMENT PLAN PAGE: 1349
WITH FY 2019 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

BUDGET LINE: PV-KN144 FMS #: 126 K21 STREB/RINGSIDE
AVAILABLE BALANCE AS OF: 07/31/18 $750,000.00 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $.00 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $543,000.00 (CITY) $.00 (NON-CITY)

* FY 19 * FY 20 * FY 21 * FY 22 * * FY 19 * FY 20 * FY 21 * FY 22 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* * * * * (C)* * * * 667 *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2019

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 19____________________________________________________________________________________________________________________________________
PLAN (C)* * * * * * * * * * * * *
FORCST(C)* * * * * * * * * * * * *
ACTUAL(C)* * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

126 PV144-FAC STREB - Exterior Facade Reconstruction
CONS 010 CONSTRUCTION 96 0 06/22
CONS 011 CONSTRUCTION 500 0 06/22
DSGN 016 DESIGN 71 0 06/22
IFSP 017 IFA CONSTRUCTION SUPERVIS 71 0 06/22
IFDS 018 IFA DESIGN 12 0 06/22

------------------------------------------------------------------------------------------------------------------------------------

BUDGET LINE: PV-KN209 FMS #: 126 BA1 JEWISH CHILDREN'S MUSEUM
AVAILABLE BALANCE AS OF: 07/31/18 $1,500,000.00 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $.00 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $.00 (CITY) $.00 (NON-CITY)

* FY 19 * FY 20 * FY 21 * FY 22 * * FY 19 * FY 20 * FY 21 * FY 22 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* * * * * (C)* * * 1,500 * *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2019

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 19____________________________________________________________________________________________________________________________________
PLAN (C)* * * * * * * * * * * * *
FORCST(C)* * * * * * * * * * * * *
ACTUAL(C)* * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

126 PV209-HOL JCM - Jewish Children's Museum 1st Flr Hall of Life Renov.
CONS 002 CONSTRUCTION 1,500 0 06/21

------------------------------------------------------------------------------------------------------------------------------------

SOLIMAR SOLASC JL132 NONE

X::PDF(F)
PX(S)
MT(MAIN)




FY 2019 AUTHORIZED COMMITMENT PLAN PAGE: 1350
WITH FY 2019 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

BUDGET LINE: PV-KN258 FMS #: 126 K18 MARK MORRIS DANCE GROUP (DISCALCED, INC.)
AVAILABLE BALANCE AS OF: 07/31/18 $482,000.00 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $.00 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $237,499.99 (CITY) $.00 (NON-CITY)

* FY 19 * FY 20 * FY 21 * FY 22 * * FY 19 * FY 20 * FY 21 * FY 22 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* * * * * (C)* * 482 * * *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2019

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 19____________________________________________________________________________________________________________________________________
PLAN (C)* * * * * * * * * * * * *
FORCST(C)* * * * * * * * * * * * 482 * 482
ACTUAL(C)* * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

126 PVMMDG6 MMDG - Mark Morris Phase 6 Stuido Expansion
CONS 006 CONSTRUCTION 482 0 06/20

------------------------------------------------------------------------------------------------------------------------------------

BUDGET LINE: PV-KN362 FMS #: 126 AI0 ST. ANN'S WAREHOUSE/ARTS AT ST. ANN'S
AVAILABLE BALANCE AS OF: 07/31/18 $300,000.00 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $17,896.75 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $2,908,497.29 (CITY) $.00 (NON-CITY)

* FY 19 * FY 20 * FY 21 * FY 22 * * FY 19 * FY 20 * FY 21 * FY 22 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* * * * * (C)* * * 196 * 100 *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2019

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 19____________________________________________________________________________________________________________________________________
PLAN (C)* * * * * * * * * * * * *
FORCST(C)* * * * * * * * * * * * 196 * 196
ACTUAL(C)* * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

126 PV362SAAU SAW - Sound System Upgrade & Expansion
EQFN 001 EQUIPMENT AND FURNITURE 50 0 06/22

CO#: CS EQFN 001 EQUIPMENT AND FURNITURE 50 0 06/22

126 PV362STA2 St. Ann's Warehouse:Tobacco Warehouse renovation-Ext Ltg
CONS 001 CONSTRUCTION 196 0 06/21
IFSP 003 IFA CONSTRUCTION SUPERVIS 4 0 06/19

------------------------------------------------------------------------------------------------------------------------------------

SOLIMAR SOLASC JL132 NONE

X::PDF(F)
PX(S)
MT(MAIN)




FY 2019 AUTHORIZED COMMITMENT PLAN PAGE: 1351
WITH FY 2019 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

BUDGET LINE: PV-KN429 FMS #: 126 K22 THEATRE FOR A NEW AUDIENCE
AVAILABLE BALANCE AS OF: 07/31/18 $500,000.00 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $70,291.63 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $1,429,708.37 (CITY) $.00 (NON-CITY)

* FY 19 * FY 20 * FY 21 * FY 22 * * FY 19 * FY 20 * FY 21 * FY 22 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* * * * * (C)* 387 * * 113 * *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2019

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 19____________________________________________________________________________________________________________________________________
PLAN (C)* * * * * * * * * * * * 387 * 387
FORCST(C)* * * * * * * * * * * * 500 * 500
ACTUAL(C)* * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

801 PVTFNA-OF TFANA - Theater for a New Audience Office at Gotham Tower
DSGN 002 DESIGN 387 0 06/19
CONS 005 CONSTRUCTION 113 0 06/21

------------------------------------------------------------------------------------------------------------------------------------

BUDGET LINE: PV-KN444 FMS #: 126 AJ4 SOCIETY FOR THE PRESERVATION OF WEEKSVILLE & BEDFORD STUYVESANT HIST
AVAILABLE BALANCE AS OF: 07/31/18 $750,000.00 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $.00 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $.00 (CITY) $.00 (NON-CITY)

* FY 19 * FY 20 * FY 21 * FY 22 * * FY 19 * FY 20 * FY 21 * FY 22 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* * * * * (C)* * 750 * * *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2019

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 19____________________________________________________________________________________________________________________________________
PLAN (C)* * * * * * * * * * * * *
FORCST(C)* * * * * * * * * * * * *
ACTUAL(C)* * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

850 PV520HIST WKS - Weeksville Restoration of Hunterfly Houses
CONS 001 CONSTRUCTION 500 0 06/20
CONS 011 CONSTRUCTION 250 0 06/20

------------------------------------------------------------------------------------------------------------------------------------

SOLIMAR SOLASC JL132 NONE

X::PDF(F)
PX(S)
MT(MAIN)




FY 2019 AUTHORIZED COMMITMENT PLAN PAGE: 1352
WITH FY 2019 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

BUDGET LINE: PV-KN464 FMS #: 126 AL9 ROULETTE INTERMEDIUM, INC.
AVAILABLE BALANCE AS OF: 07/31/18 $108,000.00 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $79,216.59 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $807,783.41 (CITY) $.00 (NON-CITY)

* FY 19 * FY 20 * FY 21 * FY 22 * * FY 19 * FY 20 * FY 21 * FY 22 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* 42 * * * * (C)* * * 108 * *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2019

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 19____________________________________________________________________________________________________________________________________
PLAN (C)* * * * * * * * * * * * *
FORCST(C)* * * * * * * * * * * * *
ACTUAL(C)* * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

126 PV464FILM Roulette - Film Screening
EQFN 001 EQUIPMENT AND FURNITURE 66 0 06/21

126 PV464VID1 RI - Roulette Video Server System
EQFN 001 EQUIPMENT AND FURNITURE 42 0 06/21

------------------------------------------------------------------------------------------------------------------------------------

BUDGET LINE: PV-KN476 FMS #: 126 AM1 INTERNATIONAL STUDIO & CURATORIAL PROGRAM (ISCP)
AVAILABLE BALANCE AS OF: 07/31/18 $47,754.42 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $.00 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $38,245.58 (CITY) $.00 (NON-CITY)

* FY 19 * FY 20 * FY 21 * FY 22 * * FY 19 * FY 20 * FY 21 * FY 22 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* * * * * (C)* * * 47 * *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2019

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 19____________________________________________________________________________________________________________________________________
PLAN (C)* * * * * * * * * * * * *
FORCST(C)* * * * * * * * * * * * *
ACTUAL(C)* * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

126 PV476COMP ISCP - Intl Studio and Curatorial Prgm Computer System Purch
EQFN 001 EQUIPMENT AND FURNITURE 47 0 06/21

------------------------------------------------------------------------------------------------------------------------------------

SOLIMAR SOLASC JL132 NONE

X::PDF(F)
PX(S)
MT(MAIN)




FY 2019 AUTHORIZED COMMITMENT PLAN PAGE: 1353
WITH FY 2019 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

BUDGET LINE: PV-KN680 FMS #: 126 AS3 MUSEUM OF CONTEMPORARY AFRICAN DIASPORAN ARTS (MOCADA)
AVAILABLE BALANCE AS OF: 07/31/18 $500,000.00 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $.00 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $.00 (CITY) $.00 (NON-CITY)

* FY 19 * FY 20 * FY 21 * FY 22 * * FY 19 * FY 20 * FY 21 * FY 22 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* * * * * (C)* 500 * * * *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2019

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 19____________________________________________________________________________________________________________________________________
PLAN (C)* * * * * * * * * * * * 500 * 500
FORCST(C)* * * * * * * * * * * * 500 * 500
ACTUAL(C)* * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

801 PVMOCADA MOCADA - MoCADA Museum New Facility DEVSCOPE 07/11 09/11
CONS 007 CONSTRUCTION 500 0 06/19

------------------------------------------------------------------------------------------------------------------------------------

BUDGET LINE: PV-KN767 FMS #: 126 AX2 ROOFTOP FILMS, INC
AVAILABLE BALANCE AS OF: 07/31/18 $63,899.47 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $.00 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $60,100.53 (CITY) $.00 (NON-CITY)

* FY 19 * FY 20 * FY 21 * FY 22 * * FY 19 * FY 20 * FY 21 * FY 22 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* * * * * (C)* * * * 64 *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2019

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 19____________________________________________________________________________________________________________________________________
PLAN (C)* * * * * * * * * * * * *
FORCST(C)* * * * * * * * * * * * *
ACTUAL(C)* * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

126 PV767-VAN RTF - Rooftop Films Vehicle/Cargo Van Purchase
EQFN 001 EQUIPMENT AND FURNITURE 45 0 06/22

126 PV767RTF2 RTF - Rooftop Films Projection System
EQFN 002 EQUIPMENT AND FURNITURE 19 0 06/22

------------------------------------------------------------------------------------------------------------------------------------

SOLIMAR SOLASC JL132 NONE

X::PDF(F)
PX(S)
MT(MAIN)




FY 2019 AUTHORIZED COMMITMENT PLAN PAGE: 1354
WITH FY 2019 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

BUDGET LINE: PV-KN853 FMS #: 126 B97 ORIGINAL MUSIC WORKSHOP
AVAILABLE BALANCE AS OF: 07/31/18 $35,000.00 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $.00 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $.00 (CITY) $.00 (NON-CITY)

* FY 19 * FY 20 * FY 21 * FY 22 * * FY 19 * FY 20 * FY 21 * FY 22 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* * * * * (C)* * * 35 * *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2019

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 19____________________________________________________________________________________________________________________________________
PLAN (C)* * * * * * * * * * * * *
FORCST(C)* * * * * * * * * * * * *
ACTUAL(C)* * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

126 PV853LIVE OMW - Original Music Workshop - Livestreaming Installation
EQFN 001 EQUIPMENT AND FURNITURE 35 0 06/21

------------------------------------------------------------------------------------------------------------------------------------

BUDGET LINE: PV-KN921 FMS #: 126 B90 SPOKE THE HUB DANCING, INC
AVAILABLE BALANCE AS OF: 07/31/18 $50,000.00 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $.00 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $.00 (CITY) $.00 (NON-CITY)

* FY 19 * FY 20 * FY 21 * FY 22 * * FY 19 * FY 20 * FY 21 * FY 22 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* * * * * (C)* * * * 50 *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2019

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 19____________________________________________________________________________________________________________________________________
PLAN (C)* * * * * * * * * * * * *
FORCST(C)* * * * * * * * * * * * *
ACTUAL(C)* * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

126 PV921-SHD SHD - Spoke the Hub Dancing - Retractable Seating for Gowanu
EQFN 001 EQUIPMENT AND FURNITURE 50 0 06/22

------------------------------------------------------------------------------------------------------------------------------------

SOLIMAR SOLASC JL132 NONE
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FY 2019 AUTHORIZED COMMITMENT PLAN PAGE: 1355
WITH FY 2019 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

BUDGET LINE: PV-KN922 FMS #: 126 B91 BROOKLYN CONSERVATORY OF MUSIC (BKCM)
AVAILABLE BALANCE AS OF: 07/31/18 $744,000.00 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $.00 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $.00 (CITY) $.00 (NON-CITY)

* FY 19 * FY 20 * FY 21 * FY 22 * * FY 19 * FY 20 * FY 21 * FY 22 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* * * * * (C)* 744 * * * *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2019

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 19____________________________________________________________________________________________________________________________________
PLAN (C)* * * * * * * * * * * * 744 * 744
FORCST(C)* * * * * * * * * * * * 744 * 744
ACTUAL(C)* * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

126 PV299PIAN BKCM - All-Steinway Campaign
EQFN 001 EQUIPMENT AND FURNITURE 600 0 06/19

126 PV922BKCM BKCM - Brooklyn Conservatory of Music Piano Purchase
EQFN 001 EQUIPMENT AND FURNITURE 144 0 06/19

------------------------------------------------------------------------------------------------------------------------------------

BUDGET LINE: PV-KN947 FMS #: 126 B82 NEW ART PUBLICTIONS, INC. DBA BOMB MAGAZINE
AVAILABLE BALANCE AS OF: 07/31/18 $43,000.00 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $.00 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $.00 (CITY) $.00 (NON-CITY)

* FY 19 * FY 20 * FY 21 * FY 22 * * FY 19 * FY 20 * FY 21 * FY 22 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* * * * * (C)* * 43 * * *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2019

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 19____________________________________________________________________________________________________________________________________
PLAN (C)* * * * * * * * * * * * *
FORCST(C)* * * * * * * * * * * * *
ACTUAL(C)* * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

126 PV947-IT1 BOMB - IT System
EQFN 001 EQUIPMENT AND FURNITURE 43 0 06/20

------------------------------------------------------------------------------------------------------------------------------------

SOLIMAR SOLASC JL132 NONE
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FY 2019 AUTHORIZED COMMITMENT PLAN PAGE: 1356
WITH FY 2019 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

BUDGET LINE: PV-KN957 FMS #: 126 B73 NOEL POINTER FOUNDATION
AVAILABLE BALANCE AS OF: 07/31/18 $71,000.00 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $.00 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $.00 (CITY) $.00 (NON-CITY)

* FY 19 * FY 20 * FY 21 * FY 22 * * FY 19 * FY 20 * FY 21 * FY 22 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* * * * * (C)* * * 71 * *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2019

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 19____________________________________________________________________________________________________________________________________
PLAN (C)* * * * * * * * * * * * *
FORCST(C)* * * * * * * * * * * * *
ACTUAL(C)* * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

126 PV957-IT1 NPF - IT System FY18
EQFN 001 EQUIPMENT AND FURNITURE 71 0 06/21

------------------------------------------------------------------------------------------------------------------------------------

BUDGET LINE: PV-KN990 FMS #: 126 327 TARGET MARGIN THEATER
AVAILABLE BALANCE AS OF: 07/31/18 $66,000.00 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $.00 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $.00 (CITY) $.00 (NON-CITY)

* FY 19 * FY 20 * FY 21 * FY 22 * * FY 19 * FY 20 * FY 21 * FY 22 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* 66 * * * * (C)* * * * 66 *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2019

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 19____________________________________________________________________________________________________________________________________
PLAN (C)* * * * * * * * * * * * *
FORCST(C)* * * * * * * * * * * * *
ACTUAL(C)* * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

126 PV990LGT1 TMT - Target Margin Lighting System
EQFN 001 EQUIPMENT AND FURNITURE 66 0 06/22

------------------------------------------------------------------------------------------------------------------------------------

SOLIMAR SOLASC JL132 NONE
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FY 2019 AUTHORIZED COMMITMENT PLAN PAGE: 1357
WITH FY 2019 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

BUDGET LINE: PV-K230 FMS #: 126 K01 NEW YORK AQUARIUM, IMPROVEMENTS
AVAILABLE BALANCE AS OF: 07/31/18 $2,270,742.80 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $1,689,591.58 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $21,553,890.87 (CITY) $.00 (NON-CITY)

* FY 19 * FY 20 * FY 21 * FY 22 * * FY 19 * FY 20 * FY 21 * FY 22 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* * * * * (C)* * 2,000 * * 269 *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2019

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 19____________________________________________________________________________________________________________________________________
PLAN (C)* * * * * * * * * * * * *
FORCST(C)* * * * * * * * * * * * 2,000 * 2,000
ACTUAL(C)* * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

126 PV230-SEA WCS - New York Aquarium Sea Cliffs Exhibit CLOSE 08/16 09/16
CONS 001 CONSTRUCTION 1,000 0 06/20
CONS 002 CONSTRUCTION 500 0 06/20
CONS 100 CONSTRUCTION 500 0 06/20

801 PV230-SHA FA - WCS - New York Aquarium DSGN 01/05 12/06
CONS 009 CONSTRUCTION 269 0 06/22

------------------------------------------------------------------------------------------------------------------------------------

BUDGET LINE: PV-K235 FMS #: 126 K02 BROOKLYN MUSEUM, IMPROVEMENTS
AVAILABLE BALANCE AS OF: 07/31/18 $4,261,510.42 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $24,972.49 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $37,969,454.00 (CITY) $.00 (NON-CITY)

* FY 19 * FY 20 * FY 21 * FY 22 * * FY 19 * FY 20 * FY 21 * FY 22 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* 181 * * * * (C)* 1,000 * 1,000 * 2,181 * 1 *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2019

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 19____________________________________________________________________________________________________________________________________
PLAN (C)* * * * * * * * * * * * 1,000 * 1,000
FORCST(C)* * * * * * * * * * * * 1,001 * 1,001
ACTUAL(C)* * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

126 PV235BDEV BMA - Brooklyn Museum - Building Envelope Rehab
CONS 004 CONSTRUCTION 1,000 0 06/20

SOLIMAR SOLASC JL132 NONE
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FY 2019 AUTHORIZED COMMITMENT PLAN PAGE: 1358
WITH FY 2019 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

126 PV235EDUC BMA - Education Space
CONS 001 CONSTRUCTION 1,000 0 06/21
CONS 004 CONSTRUCTION 1,000 0 06/21

126 PV235ELEV BMA - Brooklyn Museum - Bldg. Elevators/Electrical Upgrades
CONS 001 CONSTRUCTION 1,000 0 06/19

126 PV235XRAY BMA - Brooklyn Museum X-Ray
EQFN 001 EQUIPMENT AND FURNITURE 181 0 06/21

850 PV235CC4B BMA - Brooklyn Museum - Ph 4 Climate Control Stage 4B PROJSTRT 11/07 11/07
IFSP 007 IFA CONSTRUCTION SUPERVIS 20 0 06/19

850 PV235HACC BMA - Brooklyn Museum - Hall of Americas Ph1 Climate Control PROJSTRT 11/09 12/09
IFSP 005 IFA CONSTRUCTION SUPERVIS 20 0 06/19

850 PV235HACS BMA - Brooklyn Museum - Hall of the Americas Cafe and Shop DEVSCOPE 10/10 01/11
IFSP 005 IFA CONSTRUCTION SUPERVIS 20 0 06/19

850 PV235HAL3 BMA - Brooklyn Museum - Hall of Americas Renovation Phase 3 DEVSCOPE 05/13 07/13
IFSP 005 IFA CONSTRUCTION SUPERVIS 20 0 06/19

850 PV235HA3B BM - Brooklyn Musuem Galleries/Hall 3-B Climate Control DESIGN 07/13 09/13
CO#: BL CONS 001 CONSTRUCTION 1 0 06/22

------------------------------------------------------------------------------------------------------------------------------------

BUDGET LINE: PV-K236 FMS #: 126 K03 BROOKLYN BOTANIC GARDEN, IMPROVEMENTS
AVAILABLE BALANCE AS OF: 07/31/18 $4,209,023.85 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $1,310,379.50 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $21,432,121.79 (CITY) $.00 (NON-CITY)

* FY 19 * FY 20 * FY 21 * FY 22 * * FY 19 * FY 20 * FY 21 * FY 22 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* 1,000 * * * * (C)* 1 * 1,000 * 3,100 * 1 *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2019

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 19____________________________________________________________________________________________________________________________________
PLAN (C)* * * * * * * * * * * * 1 * 1
FORCST(C)* * * * * * * * * * * * 2 * 2
ACTUAL(C)* * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

126 PV236AUDI BBG - Auditorium Renovations DEVSCOPE 11/16 02/17
CONS 001 CONSTRUCTION 1,000 0 06/20

126 PV236BCSG BBG: Brooklyn Center for Sustainable Gardening DESIGN 06/16 09/16
CONS 001 CONSTRUCTION 1,000 0 06/21

SOLIMAR SOLASC JL132 NONE
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FY 2019 AUTHORIZED COMMITMENT PLAN PAGE: 1359
WITH FY 2019 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

CONS 005 CONSTRUCTION 1,600 0 06/21
CONS 100 CONSTRUCTION 500 0 06/21

850 PV236SGD1 BBG - Brooklyn Botanic Garden - South Garden Redevelopment DEVSCOPE 05/13 07/13
IFSP 008 IFA CONSTRUCTION SUPERVIS 59 0 06/19

850 PV236SGD2 BBG - Brooklyn Botanic Garden - South Garden Dev. Phase 2 PROJSTRT 06/06 06/06
IFSP 004 IFA CONSTRUCTION SUPERVIS 19 0 06/19
CONS 009 CONSTRUCTION 1 0 06/22

850 PV236SGD3 BBG - Brooklyn Botanic Garden - South Garden Dev. Phase 3 DEVSCOPE 11/14 02/15
CO#: A1 CONS 001 CONSTRUCTION 1 0 06/19

------------------------------------------------------------------------------------------------------------------------------------

BUDGET LINE: PV-K262 FMS #: 126 K04 BROOKLYN CHILDREN'S MUSEUM, IMPROVEMENTS
AVAILABLE BALANCE AS OF: 07/31/18 $3,397,318.41 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $355,727.15 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $14,330,453.87 (CITY) $.00 (NON-CITY)

* FY 19 * FY 20 * FY 21 * FY 22 * * FY 19 * FY 20 * FY 21 * FY 22 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* * * * * (C)* 1,687 * * 1,333 * *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2019

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 19____________________________________________________________________________________________________________________________________
PLAN (C)* * * * 1,587 * * * * * * * * 100 * 1,687
FORCST(C)* * * * 1,587 * * * * * * * * 100 * 1,687
ACTUAL(C)* * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

126 PV262-SEC BCM - Brooklyn Children''s Museum Security System Upgrades
EQFN 001 EQUIPMENT AND FURNITURE 100 0 06/19

850 PV262-AUD Brooklyn Children's Museum Auditorium DEVSCOPE 07/12 09/12
CONS 002 CONSTRUCTION 1,587 0 10/18
IFSP 012 IFA CONSTRUCTION SUPERVIS 191 0 06/19

850 PV262-RTW BCM - Brooklyn Children's Museum Retaining Wall PROJSTRT 07/17 07/17
CONS 001 CONSTRUCTION 1,332 0 06/21
IFSP 008 IFA CONSTRUCTION SUPERVIS 160 0 06/19
IFDS 009 IFA DESIGN 26 0 06/19
CONS 016 CONSTRUCTION 1 0 06/21

------------------------------------------------------------------------------------------------------------------------------------

SOLIMAR SOLASC JL132 NONE
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FY 2019 AUTHORIZED COMMITMENT PLAN PAGE: 1360
WITH FY 2019 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

BUDGET LINE: PV-K264 FMS #: 126 K05 BROOKLYN ACADEMY OF MUSIC, IMPROVEMENTS
AVAILABLE BALANCE AS OF: 07/31/18 $2,648,363.77 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $981,228.26 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $27,107,389.02 (CITY) $.00 (NON-CITY)

* FY 19 * FY 20 * FY 21 * FY 22 * * FY 19 * FY 20 * FY 21 * FY 22 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* * * * * (C)* 1,304 * 1,226 * * 28 *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2019

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 19____________________________________________________________________________________________________________________________________
PLAN (C)* * * * * * * * * * * * 1,304 * 1,304
FORCST(C)* * * * * * * * * * * * 2,558 * 2,558
ACTUAL(C)* * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

801 PV264CINE BAM - BAM South Site Theaters DSGN 12/14 09/16
CONS 004 CONSTRUCTION 304 0 06/19
CONS 010 CONSTRUCTION 1,000 0 06/19

801 PV264HART Brooklyn Academy of Music (BAM) DSGN 01/16 01/16
CONS 002 CONSTRUCTION 226 0 06/20
CONS 007 CONSTRUCTION 1,000 0 06/20

801 PV264SEAT BAM- Harvey Theater Seat Replacement DEVSCOPE 10/10 12/10
CONS 008 CONSTRUCTION 28 0 06/22

850 PV264-ALT BAM - Alterations/Rehabilitation to Opera Hse. & Harvey DSGN 06/03 12/03
IFSP 010 IFA CONSTRUCTION SUPERVIS 91 0 06/19

------------------------------------------------------------------------------------------------------------------------------------

SOLIMAR SOLASC JL132 NONE
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FY 2019 AUTHORIZED COMMITMENT PLAN PAGE: 1361
WITH FY 2019 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

BUDGET LINE: PV-K467 FMS #: 126 K67 CONSTRUCTION, IMPROVEMENTS, ACQUISITION, ALL CULTURAL INSTITUTIONS
AVAILABLE BALANCE AS OF: 07/31/18 $51,274.37 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $14,412.66 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $7,610,566.97 (CITY) $.00 (NON-CITY)

* FY 19 * FY 20 * FY 21 * FY 22 * * FY 19 * FY 20 * FY 21 * FY 22 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* * * * * (C)* 41 * * * *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2019

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 19____________________________________________________________________________________________________________________________________
PLAN (C)* * * * * * * * * * * * 41 * 41
FORCST(C)* * * * * * * * * * * * 41 * 41
ACTUAL(C)* * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

801 BAMSTRAND BAM LDC - Strand Theatre Redevelopment DSGN 12/09 01/11
CONS 022 CONSTRUCTION 5 0 06/19

850 PV467ANY4 ART/NY - 138 South Oxford Exterior Renovations Phase 2
CO#: NA CONS 001 CONSTRUCTION 36 0 06/19

IFSP 006 IFA CONSTRUCTION SUPERVIS 10 0 06/19

------------------------------------------------------------------------------------------------------------------------------------

BUDGET LINE: PV-K520 FMS #: 126 K06 WEEKSVILLE, IMPROVEMENTS
AVAILABLE BALANCE AS OF: 07/31/18 $1,120,339.00 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $165,504.44 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $11,335,081.02 (CITY) $.00 (NON-CITY)

* FY 19 * FY 20 * FY 21 * FY 22 * * FY 19 * FY 20 * FY 21 * FY 22 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* * * * * (C)* 21 * 882 * * *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2019

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 19____________________________________________________________________________________________________________________________________
PLAN (C)* * * * * * * * * * * 21 * * 21
FORCST(C)* * * * * * * * * * * 21 * * 21
ACTUAL(C)* * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

850 PV520HIST WKS - Weeksville Restoration of Hunterfly Houses
CONS 002 CONSTRUCTION 689 0 06/20
CONS 003 CONSTRUCTION 151 0 06/20

CO#: BL DSGN 008 DESIGN 21 0 05/19
IFSP 009 IFA CONSTRUCTION SUPERVIS 161 0 06/19

SOLIMAR SOLASC JL132 NONE
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FY 2019 AUTHORIZED COMMITMENT PLAN PAGE: 1362
WITH FY 2019 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

IFDS 010 IFA DESIGN 27 0 06/19
CONS 025 CONSTRUCTION 42 0 06/20

------------------------------------------------------------------------------------------------------------------------------------

BUDGET LINE: PV-MN001 FMS #: 126 M10 3 LEGGED DOG, INC
AVAILABLE BALANCE AS OF: 07/31/18 $100,000.00 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $.00 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $.00 (CITY) $.00 (NON-CITY)

* FY 19 * FY 20 * FY 21 * FY 22 * * FY 19 * FY 20 * FY 21 * FY 22 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* * * * * (C)* * * * 100 *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2019

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 19____________________________________________________________________________________________________________________________________
PLAN (C)* * * * * * * * * * * * *
FORCST(C)* * * * * * * * * * * * *
ACTUAL(C)* * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

126 PV001LGVD 3LD - 3 Legged Dog Lighting and Video Equipment
EQFN 001 EQUIPMENT AND FURNITURE 100 0 06/22

------------------------------------------------------------------------------------------------------------------------------------

SOLIMAR SOLASC JL132 NONE

X::PDF(F)
PX(S)
MT(MAIN)




FY 2019 AUTHORIZED COMMITMENT PLAN PAGE: 1363
WITH FY 2019 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

BUDGET LINE: PV-MN002 FMS #: 126 M48 52ND STREET PROJECT
AVAILABLE BALANCE AS OF: 07/31/18 $10,000.00 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $.00 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $490,000.00 (CITY) $.00 (NON-CITY)

* FY 19 * FY 20 * FY 21 * FY 22 * * FY 19 * FY 20 * FY 21 * FY 22 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* * * * * (C)* * * * *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2019

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 19____________________________________________________________________________________________________________________________________
PLAN (C)* * * * * * * * * * * * *
FORCST(C)* * * * * * * * * * * * *
ACTUAL(C)* * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

850 PV467-52 CLG - 52nd Street Project Rehab of Community Theater/Youth DEVSCOPE 12/05 03/06
IFSP 012 IFA CONSTRUCTION SUPERVIS 10 0 06/19

------------------------------------------------------------------------------------------------------------------------------------

BUDGET LINE: PV-MN019 FMS #: 126 MA1 ALVIN AILEY DANCE FOUNDATION, INC
AVAILABLE BALANCE AS OF: 07/31/18 $2,000.00 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $98,000.00 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $.00 (CITY) $.00 (NON-CITY)

* FY 19 * FY 20 * FY 21 * FY 22 * * FY 19 * FY 20 * FY 21 * FY 22 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* * * * * (C)* * * * *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2019

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 19____________________________________________________________________________________________________________________________________
PLAN (C)* * * * * * * * * * * * *
FORCST(C)* * * * * * * * * * * * *
ACTUAL(C)* * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

850 PV019-REN ALV - Alvin Ailey Dance Building Renovation/Addition
IFSP 004 IFA CONSTRUCTION SUPERVIS 2 0 06/19

------------------------------------------------------------------------------------------------------------------------------------

SOLIMAR SOLASC JL132 NONE

X::PDF(F)
PX(S)
MT(MAIN)




FY 2019 AUTHORIZED COMMITMENT PLAN PAGE: 1364
WITH FY 2019 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

BUDGET LINE: PV-MN027 FMS #: 126 M12 APOLLO THEATER FOUNDATION
AVAILABLE BALANCE AS OF: 07/31/18 $10,041.10 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $2,724.10 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $1,187,234.80 (CITY) $.00 (NON-CITY)

* FY 19 * FY 20 * FY 21 * FY 22 * * FY 19 * FY 20 * FY 21 * FY 22 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* * * * * (C)* * * * 9 *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2019

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 19____________________________________________________________________________________________________________________________________
PLAN (C)* * * * * * * * * * * * *
FORCST(C)* * * * * * * * * * * * *
ACTUAL(C)* * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

801 PV027APTF APOLLO - SOUND & LIGHTING SYSTEM
EQFN 002 EQUIPMENT AND FURNITURE 9 0 06/22

------------------------------------------------------------------------------------------------------------------------------------

BUDGET LINE: PV-MN031 FMS #: 126 M13 ARTISTS RESIDENCE COMMUNITY ON EAST 4TH STREET, INC. (ARC)
AVAILABLE BALANCE AS OF: 07/31/18 $171,019.85 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $12,156.15 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $913,302.42 (CITY) $.00 (NON-CITY)

* FY 19 * FY 20 * FY 21 * FY 22 * * FY 19 * FY 20 * FY 21 * FY 22 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* * * * * (C)* * 150 * * *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2019

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 19____________________________________________________________________________________________________________________________________
PLAN (C)* * * * * * * * * * * * *
FORCST(C)* * * * * * * * * * * * 15 * 15
ACTUAL(C)* * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

126 PV031-ADA FAB - ARC on 4th Street Green and ADA Compliance
CONS 001 CONSTRUCTION 150 0 06/20

850 PV467ARC2 FAB - ARC - 59-61 E. 4TH STREET PHASES II-III - Windows, etc DEVSCOPE 10/10 12/10
IFSP 006 IFA CONSTRUCTION SUPERVIS 21 0 06/19

------------------------------------------------------------------------------------------------------------------------------------

SOLIMAR SOLASC JL132 NONE

X::PDF(F)
PX(S)
MT(MAIN)




FY 2019 AUTHORIZED COMMITMENT PLAN PAGE: 1365
WITH FY 2019 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

BUDGET LINE: PV-MN038 FMS #: 126 M14 ATLANTIC THEATER COMPANY
AVAILABLE BALANCE AS OF: 07/31/18 $400,000.00 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $.00 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $500,000.00 (CITY) $.00 (NON-CITY)

* FY 19 * FY 20 * FY 21 * FY 22 * * FY 19 * FY 20 * FY 21 * FY 22 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* * * * * (C)* 321 * * 73 * *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2019

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 19____________________________________________________________________________________________________________________________________
PLAN (C)* * * * * * * * * * * * 321 * 321
FORCST(C)* * * * * * * * * * * * 394 * 394
ACTUAL(C)* * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

126 PV038ATC2 ATC - Atlantic Theater Company Stage 2 Renovation
CONS 001 CONSTRUCTION 73 0 06/21

850 PVN038EXT ATC - Exterior/Roof Replacement
CONS 001 CONSTRUCTION 200 0 06/19
CONS 003 CONSTRUCTION 100 0 06/19
CONS 005 CONSTRUCTION 21 0 06/19
IFSP 007 IFA CONSTRUCTION SUPERVIS 6 0 06/19

------------------------------------------------------------------------------------------------------------------------------------

SOLIMAR SOLASC JL132 NONE

X::PDF(F)
PX(S)
MT(MAIN)




FY 2019 AUTHORIZED COMMITMENT PLAN PAGE: 1366
WITH FY 2019 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

BUDGET LINE: PV-MN042 FMS #: 126 M15 BALLET HISPANICO
AVAILABLE BALANCE AS OF: 07/31/18 $331,106.98 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $9,014.00 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $736,298.02 (CITY) $.00 (NON-CITY)

* FY 19 * FY 20 * FY 21 * FY 22 * * FY 19 * FY 20 * FY 21 * FY 22 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* * * * * (C)* * 22 * 283 * *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2019

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 19____________________________________________________________________________________________________________________________________
PLAN (C)* * * * * * * * * * * * *
FORCST(C)* * * * * * * * * * * * *
ACTUAL(C)* * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

126 PVN042PH2 BH - Carriage House Renovation Phase 2
CONS 003 CONSTRUCTION 183 0 06/21
DSGN 010 DESIGN 22 0 06/20
IFSP 011 IFA CONSTRUCTION SUPERVIS 22 0 06/20
IFDS 012 IFA DESIGN 3 0 06/20
CONS 020 CONSTRUCTION 100 0 06/21

------------------------------------------------------------------------------------------------------------------------------------

BUDGET LINE: PV-MN067 FMS #: 126 AZ7 WHITNEY MUSEUM OF AMERICAN ART
AVAILABLE BALANCE AS OF: 07/31/18 $100,000.00 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $.00 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $500,000.00 (CITY) $.00 (NON-CITY)

* FY 19 * FY 20 * FY 21 * FY 22 * * FY 19 * FY 20 * FY 21 * FY 22 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* 100 * * * * (C)* * * 100 * *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2019

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 19____________________________________________________________________________________________________________________________________
PLAN (C)* * * * * * * * * * * * *
FORCST(C)* * * * * * * * * * * * *
ACTUAL(C)* * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

126 PVDAYSHAM WM - Public Art Instl at Gans Penin
CONS 001 CONSTRUCTION 100 0 06/21

------------------------------------------------------------------------------------------------------------------------------------

SOLIMAR SOLASC JL132 NONE

X::PDF(F)
PX(S)
MT(MAIN)




FY 2019 AUTHORIZED COMMITMENT PLAN PAGE: 1367
WITH FY 2019 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

BUDGET LINE: PV-MN122 FMS #: 126 M21 DANCE THEATER OF HARLEM, INC.
AVAILABLE BALANCE AS OF: 07/31/18 $839,583.00 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $33,417.00 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $7,000.00 (CITY) $.00 (NON-CITY)

* FY 19 * FY 20 * FY 21 * FY 22 * * FY 19 * FY 20 * FY 21 * FY 22 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* * * * * (C)* 799 * * * *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2019

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 19____________________________________________________________________________________________________________________________________
PLAN (C)* * * * * * * * * * * * 799 * 799
FORCST(C)* * * * * * * * * * * * 8 * 8
ACTUAL(C)* * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

850 PV122-DTH DTH - Dance Theater of Harlem - Boiler Replacement DEVSCOPE 07/11 09/11
CO#: BA DSGN 003 DESIGN 8 0 06/19

CONS 006 CONSTRUCTION 341 0 06/19
IFSP 012 IFA CONSTRUCTION SUPERVIS 41 0 06/19
CONS 030 CONSTRUCTION 9 0 06/19
CONS 033 CONSTRUCTION 100 0 06/19

CO#: A1 CONS 033 CONSTRUCTION 100 0 06/19
CONS 036 CONSTRUCTION 241 0 06/19

------------------------------------------------------------------------------------------------------------------------------------

SOLIMAR SOLASC JL132 NONE

X::PDF(F)
PX(S)
MT(MAIN)




FY 2019 AUTHORIZED COMMITMENT PLAN PAGE: 1368
WITH FY 2019 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

BUDGET LINE: PV-MN123 FMS #: 126 C28 NEW YORK LIVE ARTS, INC. (FORMERLY DANCE THEATER WORKSHOP)
AVAILABLE BALANCE AS OF: 07/31/18 $250,000.00 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $.00 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $.00 (CITY) $.00 (NON-CITY)

* FY 19 * FY 20 * FY 21 * FY 22 * * FY 19 * FY 20 * FY 21 * FY 22 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* 100 * * * * (C)* * * * 250 *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2019

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 19____________________________________________________________________________________________________________________________________
PLAN (C)* * * * * * * * * * * * *
FORCST(C)* * * * * * * * * * * * *
ACTUAL(C)* * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

126 PV123LOBY New York Live Arts, Inc.- Live Arts Lobby Renovation
CONS 001 CONSTRUCTION 150 0 06/22
CONS 002 CONSTRUCTION 100 0 06/22

------------------------------------------------------------------------------------------------------------------------------------

BUDGET LINE: PV-MN127 FMS #: 126 M22 OPEN CHANNELS NEW YORK, INC. D/B/A DIXON PLACE
AVAILABLE BALANCE AS OF: 07/31/18 $69,819.81 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $.00 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $76,018.19 (CITY) $.00 (NON-CITY)

* FY 19 * FY 20 * FY 21 * FY 22 * * FY 19 * FY 20 * FY 21 * FY 22 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* * * * * (C)* * * 50 * *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2019

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 19____________________________________________________________________________________________________________________________________
PLAN (C)* * * * * * * * * * * * *
FORCST(C)* * * * * * * * * * * * *
ACTUAL(C)* * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

126 PV127-DP DIXON PLACE AUDIO SYSTEM
EQFN 001 EQUIPMENT AND FURNITURE 35 0 06/21

126 PV127-DPV DXPL Dixon Place Video System
EQFN 002 EQUIPMENT AND FURNITURE 15 0 06/21

------------------------------------------------------------------------------------------------------------------------------------

SOLIMAR SOLASC JL132 NONE

X::PDF(F)
PX(S)
MT(MAIN)




FY 2019 AUTHORIZED COMMITMENT PLAN PAGE: 1369
WITH FY 2019 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

BUDGET LINE: PV-MN131 FMS #: 126 M23 DOWNTOWN ART/ALPHA OMEGA YOUTH CENTER
AVAILABLE BALANCE AS OF: 07/31/18 $30,000.00 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $27,000.00 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $413,950.00 (CITY) $.00 (NON-CITY)

* FY 19 * FY 20 * FY 21 * FY 22 * * FY 19 * FY 20 * FY 21 * FY 22 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* * * * * (C)* * 3 * * *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2019

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 19____________________________________________________________________________________________________________________________________
PLAN (C)* * * * * * * * * * * * *
FORCST(C)* * * * * * * * * * * * *
ACTUAL(C)* * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

850 PVDOWNALP DOWN - Downtown Art / Alpha Omega Building Renovation PROJSTRT 08/07 08/07
IFDS 010 IFA DESIGN 4 0 06/19

850 PVDTA-PH2 DTA - Downtown Art Bldg Renovation Phase 2 (Upper Floors)
DSGN 002 DESIGN 3 0 06/20
IFDS 006 IFA DESIGN 1 0 06/19
IFSP 012 IFA CONSTRUCTION SUPERVIS 3 0 06/19

850 PV467DOWN DOWN - Downtown Art/Alpha Omega Youth Center Project PROJSTRT 08/06 08/06
IFSP 008 IFA CONSTRUCTION SUPERVIS 19 0 06/19

------------------------------------------------------------------------------------------------------------------------------------

SOLIMAR SOLASC JL132 NONE

X::PDF(F)
PX(S)
MT(MAIN)




FY 2019 AUTHORIZED COMMITMENT PLAN PAGE: 1370
WITH FY 2019 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

BUDGET LINE: PV-MN132 FMS #: 126 M24 DOWNTOWN COMMUNITY TELEVISION CENTER (DCTV)
AVAILABLE BALANCE AS OF: 07/31/18 $438,717.55 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $60,535.63 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $200,746.82 (CITY) $.00 (NON-CITY)

* FY 19 * FY 20 * FY 21 * FY 22 * * FY 19 * FY 20 * FY 21 * FY 22 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* 100 * * * * (C)* 208 * * 225 * *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2019

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 19____________________________________________________________________________________________________________________________________
PLAN (C)* * * * * * * * * * * * 208 * 208
FORCST(C)* * * * * * * * * * * * 208 * 208
ACTUAL(C)* * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

126 PV132-LGT DCTV - Lighting System FY18
EQFN 001 EQUIPMENT AND FURNITURE 125 0 06/21

126 PV1324KED DCTV- Purchase of 4K Digital Editing & Playback System
EQFN 001 EQUIPMENT AND FURNITURE 100 0 06/21

850 PV132DCTV DCTV - DOWNTOWN COMMUNITY TELEVISION RENOVATION
CONS 002 CONSTRUCTION 208 0 06/19
IFSP 006 IFA CONSTRUCTION SUPERVIS 5 0 06/19

------------------------------------------------------------------------------------------------------------------------------------

SOLIMAR SOLASC JL132 NONE

X::PDF(F)
PX(S)
MT(MAIN)




FY 2019 AUTHORIZED COMMITMENT PLAN PAGE: 1371
WITH FY 2019 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

BUDGET LINE: PV-MN134 FMS #: 126 AC0 LA MAMA EXPERIMENTAL THEATRE CLUB
AVAILABLE BALANCE AS OF: 07/31/18 $1,900,000.00 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $.00 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $.00 (CITY) $.00 (NON-CITY)

* FY 19 * FY 20 * FY 21 * FY 22 * * FY 19 * FY 20 * FY 21 * FY 22 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* 100 * * * * (C)* 1,800 * 100 * * *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2019

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 19____________________________________________________________________________________________________________________________________
PLAN (C)* * * * * * * * * * * * 1,800 * 1,800
FORCST(C)* * * * * * * * * * * * 1,800 * 1,800
ACTUAL(C)* * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

126 PVLAMAPH2 LA MAMA Phase 2 Renovation of 74 East 4th Street
CONS 001 CONSTRUCTION 100 0 06/20

801 PVLAMA50 FAB - LA MAMA - Master Plan Construction 74 E. 4th Street
CONS 001 CONSTRUCTION 750 0 06/19
CONS 004 CONSTRUCTION 500 0 06/19
CONS 013 CONSTRUCTION 150 0 06/19
CONS 014 CONSTRUCTION 150 0 06/19
CONS 016 CONSTRUCTION 200 0 06/19

CO#: CS CONS 016 CONSTRUCTION 50 0 06/19

------------------------------------------------------------------------------------------------------------------------------------

SOLIMAR SOLASC JL132 NONE

X::PDF(F)
PX(S)
MT(MAIN)




FY 2019 AUTHORIZED COMMITMENT PLAN PAGE: 1372
WITH FY 2019 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

BUDGET LINE: PV-MN142 FMS #: 126 338 EDUCATIONAL ALLIANCE
AVAILABLE BALANCE AS OF: 07/31/18 $64,000.00 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $.00 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $.00 (CITY) $.00 (NON-CITY)

* FY 19 * FY 20 * FY 21 * FY 22 * * FY 19 * FY 20 * FY 21 * FY 22 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* 64 * * * * (C)* 64 * * * *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2019

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 19____________________________________________________________________________________________________________________________________
PLAN (C)* * * * * * * * * * * * 64 * 64
FORCST(C)* * * * * * * * * * * * *
ACTUAL(C)* * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

126 PV142EAIT EA - Purchase of an IT System
EQFN 006 EQUIPMENT AND FURNITURE 64 0 06/19

------------------------------------------------------------------------------------------------------------------------------------

BUDGET LINE: PV-MN143 FMS #: 126 M26 ELAINE KAUFMAN CULTURAL CENTER
AVAILABLE BALANCE AS OF: 07/31/18 $733,000.00 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $.00 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $490,000.00 (CITY) $.00 (NON-CITY)

* FY 19 * FY 20 * FY 21 * FY 22 * * FY 19 * FY 20 * FY 21 * FY 22 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* 145 * * * * (C)* 60 * * 93 * 500 *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2019

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 19____________________________________________________________________________________________________________________________________
PLAN (C)* * * * * * * * * * * * 60 * 60
FORCST(C)* * * * * * * * * * * * 418 * 418
ACTUAL(C)* * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

126 PV143-KAU EKC - Elaine Kaufman Center Computer Equipment System
EQFN 001 EQUIPMENT AND FURNITURE 93 0 06/21

126 PV143INFR EKC - Elaine Kaufman Center - Infrastructure Phase One
CONS 001 CONSTRUCTION 150 0 06/22
CONS 002 CONSTRUCTION 100 0 06/22
CONS 005 CONSTRUCTION 135 0 06/22
CONS 100 CONSTRUCTION 100 0 06/22
CONS 101 CONSTRUCTION 15 0 06/22

SOLIMAR SOLASC JL132 NONE

X::PDF(F)
PX(S)
MT(MAIN)




FY 2019 AUTHORIZED COMMITMENT PLAN PAGE: 1373
WITH FY 2019 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

DSGN 103 DESIGN 60 0 06/19
IFSP 104 IFA CONSTRUCTION SUPERVIS 60 0 06/19
IFDS 105 IFA DESIGN 10 0 06/19

850 PV467KAUF EKC - Elaine Kaufman Center Renovation DEVSCOPE 09/05 12/05
IFSP 004 IFA CONSTRUCTION SUPERVIS 10 0 06/19

------------------------------------------------------------------------------------------------------------------------------------

BUDGET LINE: PV-MN162 FMS #: 126 M27 FRANKLIN H. WILLIAMS CARIBBEAN CULTURAL CTR AFRICAN DIASPORA INST
AVAILABLE BALANCE AS OF: 07/31/18 $124,352.77 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $262.80 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $950,384.43 (CITY) $.00 (NON-CITY)

* FY 19 * FY 20 * FY 21 * FY 22 * * FY 19 * FY 20 * FY 21 * FY 22 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* * * * * (C)* 123 * * * *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2019

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 19____________________________________________________________________________________________________________________________________
PLAN (C)* * * * * * * * * * * * 123 * 123
FORCST(C)* * * * * * * * * * * * 123 * 123
ACTUAL(C)* * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

801 PV467-CCC Caribbean Cultural Center - E. 125th Street Firehouse Renov. DEVSCOPE 06/11 08/11
CONS 003 CONSTRUCTION 123 0 06/19

------------------------------------------------------------------------------------------------------------------------------------

SOLIMAR SOLASC JL132 NONE
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FY 2019 AUTHORIZED COMMITMENT PLAN PAGE: 1374
WITH FY 2019 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

BUDGET LINE: PV-MN187 FMS #: 126 B83 STUDIO IN A SCHOOL.
AVAILABLE BALANCE AS OF: 07/31/18 $45,000.00 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $.00 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $.00 (CITY) $.00 (NON-CITY)

* FY 19 * FY 20 * FY 21 * FY 22 * * FY 19 * FY 20 * FY 21 * FY 22 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* * * * * (C)* * 45 * * *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2019

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 19____________________________________________________________________________________________________________________________________
PLAN (C)* * * * * * * * * * * * *
FORCST(C)* * * * * * * * * * * * *
ACTUAL(C)* * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

126 PV187SI3 Studio in a School Association - Server Upgrade
EQFN 001 EQUIPMENT AND FURNITURE 45 0 06/20

------------------------------------------------------------------------------------------------------------------------------------

BUDGET LINE: PV-MN194 FMS #: 126 B94 INTREPID SEA, AIR & SPACE MUSEUM
AVAILABLE BALANCE AS OF: 07/31/18 $100,000.00 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $.00 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $.00 (CITY) $.00 (NON-CITY)

* FY 19 * FY 20 * FY 21 * FY 22 * * FY 19 * FY 20 * FY 21 * FY 22 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* * * * * (C)* * 100 * * *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2019

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 19____________________________________________________________________________________________________________________________________
PLAN (C)* * * * * * * * * * * * *
FORCST(C)* * * * * * * * * * * * *
ACTUAL(C)* * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

126 PV194PIER INT - Intrepid Pier 86 Reconstruction
CONS 001 CONSTRUCTION 100 0 06/20

------------------------------------------------------------------------------------------------------------------------------------

SOLIMAR SOLASC JL132 NONE

X::PDF(F)
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FY 2019 AUTHORIZED COMMITMENT PLAN PAGE: 1375
WITH FY 2019 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

BUDGET LINE: PV-MN195 FMS #: 126 AE0 AN CLAIDHEAMH SOLUIS, INC. / IRISH ARTS CENTER
AVAILABLE BALANCE AS OF: 07/31/18 $1,100,000.00 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $.00 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $.00 (CITY) $.00 (NON-CITY)

* FY 19 * FY 20 * FY 21 * FY 22 * * FY 19 * FY 20 * FY 21 * FY 22 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* * * * * (C)* 1,100 * * * *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2019

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 19____________________________________________________________________________________________________________________________________
PLAN (C)* * * * * * * * * * * * 1,100 * 1,100
FORCST(C)* * * * * * * * * * * * 1,100 * 1,100
ACTUAL(C)* * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

801 PV467-IRE IAC - Irish Arts Ctr. Construction of New Cultural Center DEVSCOPE 07/11 10/11
CONS 006 CONSTRUCTION 500 0 06/19
CONS 007 CONSTRUCTION 500 0 06/19
CONS 018 CONSTRUCTION 100 0 06/19

------------------------------------------------------------------------------------------------------------------------------------

BUDGET LINE: PV-MN196 FMS #: 126 M29 IRISH REPERTORY THEATRE
AVAILABLE BALANCE AS OF: 07/31/18 $73,239.63 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $10,643.00 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $921,480.48 (CITY) $.00 (NON-CITY)

* FY 19 * FY 20 * FY 21 * FY 22 * * FY 19 * FY 20 * FY 21 * FY 22 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* * * * * (C)* * 68 * * *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2019

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 19____________________________________________________________________________________________________________________________________
PLAN (C)* * * * * * * * * * * * *
FORCST(C)* * * * * * * * * * * * *
ACTUAL(C)* 5-* * * * * * * * * * * * 5-

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

850 PV467IRT1 IRT - Irish Repertory Theatre - Phase 1 Renovations DEVSCOPE 05/09 05/09
CO#: VH CONS 006 CONSTRUCTION 6 0 06/20

CONS 038 CONSTRUCTION 62 0 06/20

------------------------------------------------------------------------------------------------------------------------------------

SOLIMAR SOLASC JL132 NONE
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PX(S)
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FY 2019 AUTHORIZED COMMITMENT PLAN PAGE: 1376
WITH FY 2019 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

BUDGET LINE: PV-MN204 FMS #: 126 AY3 JAZZ AT LINCOLN CENTER
AVAILABLE BALANCE AS OF: 07/31/18 $80,000.00 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $365,000.00 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $.00 (CITY) $.00 (NON-CITY)

* FY 19 * FY 20 * FY 21 * FY 22 * * FY 19 * FY 20 * FY 21 * FY 22 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* 35 * * * * (C)* * * 40 * 35 *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2019

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 19____________________________________________________________________________________________________________________________________
PLAN (C)* * * * * * * * * * * * *
FORCST(C)* * * * * * * * * * * * *
ACTUAL(C)* * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

126 PV204-IT1 JALC-IT System FY18
EQFN 001 EQUIPMENT AND FURNITURE 40 0 06/21

126 PV204LIVE JALC - Live Streaming System
EQFN 001 EQUIPMENT AND FURNITURE 35 0 06/22

850 PV204-LOB JALC - Jazz at Lincoln Center Lobby Reconfiguration
IFSP 010 IFA CONSTRUCTION SUPERVIS 5 0 06/19

------------------------------------------------------------------------------------------------------------------------------------

SOLIMAR SOLASC JL132 NONE

X::PDF(F)
PX(S)
MT(MAIN)




FY 2019 AUTHORIZED COMMITMENT PLAN PAGE: 1377
WITH FY 2019 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

BUDGET LINE: PV-MN219 FMS #: 126 B98 MANHATTAN CLASS COMPANY INC.
AVAILABLE BALANCE AS OF: 07/31/18 $425,000.00 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $.00 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $.00 (CITY) $.00 (NON-CITY)

* FY 19 * FY 20 * FY 21 * FY 22 * * FY 19 * FY 20 * FY 21 * FY 22 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* * * * * (C)* * * 425 * *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2019

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 19____________________________________________________________________________________________________________________________________
PLAN (C)* * * * * * * * * * * * *
FORCST(C)* * * * * * * * * * * * *
ACTUAL(C)* * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

126 PV219MCCE MCC Theater Initial Outfitting
CONS 003 CONSTRUCTION 100 0 06/21

CO#: CS CONS 003 CONSTRUCTION 325 0 06/21

------------------------------------------------------------------------------------------------------------------------------------

BUDGET LINE: PV-MN222 FMS #: 126 AO7 JOYCE THEATER
AVAILABLE BALANCE AS OF: 07/31/18 $40,000.00 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $.00 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $154,045.00 (CITY) $.00 (NON-CITY)

* FY 19 * FY 20 * FY 21 * FY 22 * * FY 19 * FY 20 * FY 21 * FY 22 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* 40 * * * * (C)* * * 40 * *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2019

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 19____________________________________________________________________________________________________________________________________
PLAN (C)* * * * * * * * * * * * *
FORCST(C)* * * * * * * * * * * * *
ACTUAL(C)* * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

126 PV222-AU1 JT - Joyce Theater Audio System
EQFN 002 EQUIPMENT AND FURNITURE 40 0 06/21

------------------------------------------------------------------------------------------------------------------------------------

SOLIMAR SOLASC JL132 NONE

X::PDF(F)
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FY 2019 AUTHORIZED COMMITMENT PLAN PAGE: 1378
WITH FY 2019 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

BUDGET LINE: PV-MN247 FMS #: 126 M32 LOWER EAST SIDE TENEMENT MUSEUM
AVAILABLE BALANCE AS OF: 07/31/18 $336,230.58 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $.00 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $1,328,769.42 (CITY) $.00 (NON-CITY)

* FY 19 * FY 20 * FY 21 * FY 22 * * FY 19 * FY 20 * FY 21 * FY 22 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* * * * * (C)* 85 * 250 * * *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2019

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 19____________________________________________________________________________________________________________________________________
PLAN (C)* * * * * * * * * * * * 85 * 85
FORCST(C)* * * * * * * * * * * * 85 * 85
ACTUAL(C)* * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

126 PV247PC97 LESTM - 97 Orchard Street Preservation and Conservation
CONS 002 CONSTRUCTION 100 0 06/20

CO#: CS CONS 002 CONSTRUCTION 150 0 06/20

801 PV4673FLR LESTM - Tenement Museum - 3rd Floor Exhibit 103 Orchard St.
CONS 013 CONSTRUCTION 85 0 06/19

------------------------------------------------------------------------------------------------------------------------------------

BUDGET LINE: PV-MN250 FMS #: 126 M34 LOWER MANHATTAN CULTURAL COUNCIL
AVAILABLE BALANCE AS OF: 07/31/18 $450,000.86 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $.00 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $64,359.14 (CITY) $.00 (NON-CITY)

* FY 19 * FY 20 * FY 21 * FY 22 * * FY 19 * FY 20 * FY 21 * FY 22 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* * * * * (C)* 400 * * 50 * *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2019

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 19____________________________________________________________________________________________________________________________________
PLAN (C)* * * * * * * * * * * * 400 * 400
FORCST(C)* * * * * * * * * * * * 400 * 400
ACTUAL(C)* * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

126 PV250ITEQ LMCC - Lower Manhattan Cultural Council IT and Media Equipme
EQFN 001 EQUIPMENT AND FURNITURE 50 0 06/21

801 PV250LMCC Governors Island LMCC - Building 110
CONS 001 CONSTRUCTION 200 0 06/19
CONS 005 CONSTRUCTION 200 0 06/19

------------------------------------------------------------------------------------------------------------------------------------

SOLIMAR SOLASC JL132 NONE

X::PDF(F)
PX(S)
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FY 2019 AUTHORIZED COMMITMENT PLAN PAGE: 1379
WITH FY 2019 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

BUDGET LINE: PV-MN255 FMS #: 126 M35 MANHATTAN NEIGHBORHOOD NETWORK FIREHOUSE
AVAILABLE BALANCE AS OF: 07/31/18 $750.00 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $250.00 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $849,750.00 (CITY) $.00 (NON-CITY)

* FY 19 * FY 20 * FY 21 * FY 22 * * FY 19 * FY 20 * FY 21 * FY 22 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* * * * * (C)* * 1 * * *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2019

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 19____________________________________________________________________________________________________________________________________
PLAN (C)* * * * * * * * * * * * *
FORCST(C)* * * * * * * * * * * * *
ACTUAL(C)* * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

801 PV467-MNN FA - Manhattan Neighborhood Network Firehouse Renovation DSGN 03/09 03/11
CNSP 003 CONSTRUCTION SUPERVISION 1 0 06/20

------------------------------------------------------------------------------------------------------------------------------------

BUDGET LINE: PV-MN256 FMS #: 126 AS6 MANHATTAN THEATER CLUB
AVAILABLE BALANCE AS OF: 07/31/18 $203,507.86 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $45,763.95 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $346,228.19 (CITY) $.00 (NON-CITY)

* FY 19 * FY 20 * FY 21 * FY 22 * * FY 19 * FY 20 * FY 21 * FY 22 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* * * * * (C)* * * 190 * 13 *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2019

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 19____________________________________________________________________________________________________________________________________
PLAN (C)* * * * * * * * * * * * *
FORCST(C)* * * * * * * * * * * * *
ACTUAL(C)* * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

126 PV256DIMM MTC - Manhattan Theatre Club Dimmer System Installation
EQFN 001 EQUIPMENT AND FURNITURE 90 0 06/21

126 PV256WIFI MTC - Wifi
EQFN 001 EQUIPMENT AND FURNITURE 100 0 06/21

850 PV256-FRI MTC - Renovation of Friedman Theater DEVSCOPE 08/10 10/10
CONS 017 CONSTRUCTION 8 0 06/22

CO#: 03 CONS 017 CONSTRUCTION 5 0 06/22

------------------------------------------------------------------------------------------------------------------------------------

SOLIMAR SOLASC JL132 NONE

X::PDF(F)
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FY 2019 AUTHORIZED COMMITMENT PLAN PAGE: 1380
WITH FY 2019 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

BUDGET LINE: PV-MN263 FMS #: 126 M36 METROPOLITAN OPERA ASSOCIATION
AVAILABLE BALANCE AS OF: 07/31/18 $255,250.50 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $.00 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $844,999.50 (CITY) $.00 (NON-CITY)

* FY 19 * FY 20 * FY 21 * FY 22 * * FY 19 * FY 20 * FY 21 * FY 22 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* * * * * (C)* * * * 250 *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2019

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 19____________________________________________________________________________________________________________________________________
PLAN (C)* * * * * * * * * * * * *
FORCST(C)* * * * * * * * * * * * *
ACTUAL(C)* * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

126 PV263MOH5 Metropolitan Opera Association Renovation of Fly System
CONS 003 CONSTRUCTION 250 0 06/22

850 PV263MOH4 MOH - Roof Renovation
IFSP 004 IFA CONSTRUCTION SUPERVIS 5 0 06/19

------------------------------------------------------------------------------------------------------------------------------------

BUDGET LINE: PV-MN274 FMS #: 126 C15 MOVING IMAGE, INC. / FILM FORUM
AVAILABLE BALANCE AS OF: 07/31/18 $112,000.00 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $.00 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $.00 (CITY) $.00 (NON-CITY)

* FY 19 * FY 20 * FY 21 * FY 22 * * FY 19 * FY 20 * FY 21 * FY 22 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* * * * * (C)* * * * 112 *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2019

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 19____________________________________________________________________________________________________________________________________
PLAN (C)* * * * * * * * * * * * *
FORCST(C)* * * * * * * * * * * * *
ACTUAL(C)* * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

126 PV274SEAT FILM - Seating System Upgrade
EQFN 001 EQUIPMENT AND FURNITURE 112 0 06/22

------------------------------------------------------------------------------------------------------------------------------------

SOLIMAR SOLASC JL132 NONE

X::PDF(F)
PX(S)
MT(MAIN)




FY 2019 AUTHORIZED COMMITMENT PLAN PAGE: 1381
WITH FY 2019 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

BUDGET LINE: PV-MN277 FMS #: 126 M37 MUSEUM FOR AFRICAN ART
AVAILABLE BALANCE AS OF: 07/31/18 $500,000.00 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $.00 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $500,000.00 (CITY) $.00 (NON-CITY)

* FY 19 * FY 20 * FY 21 * FY 22 * * FY 19 * FY 20 * FY 21 * FY 22 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* * * * * (C)* * * * 500 *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2019

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 19____________________________________________________________________________________________________________________________________
PLAN (C)* * * * * * * * * * * * *
FORCST(C)* * * * * * * * * * * * *
ACTUAL(C)* * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

801 MUSMAFRI FA - Museum for African Art DSGN 06/06 03/07
CONS 017 CONSTRUCTION 500 0 06/22

------------------------------------------------------------------------------------------------------------------------------------

BUDGET LINE: PV-MN279 FMS #: 126 M39 MUSEUM OF CHINESE IN AMERICA CENTRE STREET LOCATION
AVAILABLE BALANCE AS OF: 07/31/18 $119,500.00 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $81.79 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $235,418.21 (CITY) $.00 (NON-CITY)

* FY 19 * FY 20 * FY 21 * FY 22 * * FY 19 * FY 20 * FY 21 * FY 22 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* 50 * * * * (C)* * 50 * 69 * *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2019

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 19____________________________________________________________________________________________________________________________________
PLAN (C)* * * * * * * * * * * * *
FORCST(C)* * * * * * * * * * * * *
ACTUAL(C)* * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

126 PV279-ACQ MOCA Building Acquisition
SITE 001 SITE 50 0 06/20

126 PV279STU1 MCA - Museum of Chinese in Americas - A/V Equip
EQFN 001 EQUIPMENT AND FURNITURE 69 0 06/21

------------------------------------------------------------------------------------------------------------------------------------

SOLIMAR SOLASC JL132 NONE

X::PDF(F)
PX(S)
MT(MAIN)




FY 2019 AUTHORIZED COMMITMENT PLAN PAGE: 1382
WITH FY 2019 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

BUDGET LINE: PV-MN285 FMS #: 126 328 NATIONAL BLACK THEATER
AVAILABLE BALANCE AS OF: 07/31/18 $100,000.00 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $.00 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $.00 (CITY) $.00 (NON-CITY)

* FY 19 * FY 20 * FY 21 * FY 22 * * FY 19 * FY 20 * FY 21 * FY 22 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* 100 * * * * (C)* * * * 100 *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2019

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 19____________________________________________________________________________________________________________________________________
PLAN (C)* * * * * * * * * * * * *
FORCST(C)* * * * * * * * * * * * *
ACTUAL(C)* * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

126 PV285-NBT NBT - National Black Theater New Multipurpose Facility
CONS 005 CONSTRUCTION 100 0 06/22

------------------------------------------------------------------------------------------------------------------------------------

BUDGET LINE: PV-MN288 FMS #: 126 M47 NATIONAL MUSEUM OF THE AMERICAN INDIAN
AVAILABLE BALANCE AS OF: 07/31/18 $800,000.00 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $.00 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $.00 (CITY) $.00 (NON-CITY)

* FY 19 * FY 20 * FY 21 * FY 22 * * FY 19 * FY 20 * FY 21 * FY 22 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* * * * * (C)* * * * 800 *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2019

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 19____________________________________________________________________________________________________________________________________
PLAN (C)* * * * * * * * * * * * *
FORCST(C)* * * * * * * * * * * * 800 * 800
ACTUAL(C)* * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

801 PVN288FVC NMAI - Nat'l Museum of the Amer Indian Film and Video Center DEVSCOPE 11/10 01/11
CONS 003 CONSTRUCTION 500 0 06/22
CONS 007 CONSTRUCTION 200 0 06/22
CONS 008 CONSTRUCTION 100 0 06/22

------------------------------------------------------------------------------------------------------------------------------------

SOLIMAR SOLASC JL132 NONE

X::PDF(F)
PX(S)
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FY 2019 AUTHORIZED COMMITMENT PLAN PAGE: 1383
WITH FY 2019 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

BUDGET LINE: PV-MN290 FMS #: 126 M52 NEW 42ND STREET INC.
AVAILABLE BALANCE AS OF: 07/31/18 $445,000.00 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $138,899.00 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $544,961.22 (CITY) $.00 (NON-CITY)

* FY 19 * FY 20 * FY 21 * FY 22 * * FY 19 * FY 20 * FY 21 * FY 22 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* 100 * * * * (C)* * 100 * 345 * *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2019

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 19____________________________________________________________________________________________________________________________________
PLAN (C)* * * * * * * * * * * * *
FORCST(C)* * * * * * * * * * * * *
ACTUAL(C)* * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

126 PV290-IT1 The New 42nd Street- New 42 IT Network Security System
EQFN 001 EQUIPMENT AND FURNITURE 120 0 06/21

126 PV290-N42 New 42nd Street Audio System
EQFN 001 EQUIPMENT AND FURNITURE 61 0 06/21

126 PV290N42S New 42nd Street Studios - Studio Seating
EQFN 001 EQUIPMENT AND FURNITURE 164 0 06/21

126 PV290VICT New Victory Roof and HVAC Replacement
CONS 001 CONSTRUCTION 100 0 06/20

------------------------------------------------------------------------------------------------------------------------------------

SOLIMAR SOLASC JL132 NONE

X::PDF(F)
PX(S)
MT(MAIN)




FY 2019 AUTHORIZED COMMITMENT PLAN PAGE: 1384
WITH FY 2019 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

BUDGET LINE: PV-MN291 FMS #: 126 329 NEW MUSEUM
AVAILABLE BALANCE AS OF: 07/31/18 $38,000.00 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $.00 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $.00 (CITY) $.00 (NON-CITY)

* FY 19 * FY 20 * FY 21 * FY 22 * * FY 19 * FY 20 * FY 21 * FY 22 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* 38 * * * * (C)* * * 38 * *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2019

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 19____________________________________________________________________________________________________________________________________
PLAN (C)* * * * * * * * * * * * *
FORCST(C)* * * * * * * * * * * * *
ACTUAL(C)* * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

126 PV2913DPR NM - Resin 3D Printer for NEW INC Incubator
EQFN 001 EQUIPMENT AND FURNITURE 38 0 06/21

------------------------------------------------------------------------------------------------------------------------------------

BUDGET LINE: PV-MN304 FMS #: 126 M55 NEW YORK HISTORICAL SOCIETY
AVAILABLE BALANCE AS OF: 07/31/18 $358,000.00 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $49,000.00 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $343,000.00 (CITY) $.00 (NON-CITY)

* FY 19 * FY 20 * FY 21 * FY 22 * * FY 19 * FY 20 * FY 21 * FY 22 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* * * * * (C)* * 100 * 250 * *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2019

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 19____________________________________________________________________________________________________________________________________
PLAN (C)* * * * * * * * * * * * *
FORCST(C)* * * * * * * * * * * * *
ACTUAL(C)* * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

126 PV304-CPG NYHS-The Citizen Project Gallery
CONS 001 CONSTRUCTION 250 0 06/21

126 PV304-ETC NYHS - New Museum Education Technology Center
CONS 001 CONSTRUCTION 100 0 06/20

850 PV100THEA NYHS - NY Historical Society Theater Orient/Kids Gallery DEVSCOPE 10/09 01/10
IFSP 007 IFA CONSTRUCTION SUPERVIS 7 0 06/19

SOLIMAR SOLASC JL132 NONE

X::PDF(F)
PX(S)
MT(MAIN)




FY 2019 AUTHORIZED COMMITMENT PLAN PAGE: 1385
WITH FY 2019 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

850 PV304WHIS NYHS - Sweat Equity/Women's History Center - 4th Floor
IFSP 013 IFA CONSTRUCTION SUPERVIS 1 0 06/19

------------------------------------------------------------------------------------------------------------------------------------

BUDGET LINE: PV-MN307 FMS #: 126 M30 NEW YORK THEATER WORKSHOP
AVAILABLE BALANCE AS OF: 07/31/18 $113,260.43 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $1,400.00 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $301,339.57 (CITY) $.00 (NON-CITY)

* FY 19 * FY 20 * FY 21 * FY 22 * * FY 19 * FY 20 * FY 21 * FY 22 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* * * * * (C)* 35 * * * 76 *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2019

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 19____________________________________________________________________________________________________________________________________
PLAN (C)* * * * * * * * * 35 * * * * 35
FORCST(C)* * * * * * * * * * * * *
ACTUAL(C)* * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

126 PV307-LGT NYTW-Theatrical Lighting System
EQFN 001 EQUIPMENT AND FURNITURE 42 0 06/22
EQFN 007 EQUIPMENT AND FURNITURE 34 0 06/22

126 PV307SEAT NYTW - New York Theatre Workshop Seating System Installation
EQFN 001 EQUIPMENT AND FURNITURE 35 0 03/19

------------------------------------------------------------------------------------------------------------------------------------

SOLIMAR SOLASC JL132 NONE

X::PDF(F)
PX(S)
MT(MAIN)




FY 2019 AUTHORIZED COMMITMENT PLAN PAGE: 1386
WITH FY 2019 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

BUDGET LINE: PV-MN329 FMS #: 126 AQ7 PLAYWRIGHTS HORIZONS, INC.
AVAILABLE BALANCE AS OF: 07/31/18 $224,857.00 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $70,667.69 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $65,475.31 (CITY) $.00 (NON-CITY)

* FY 19 * FY 20 * FY 21 * FY 22 * * FY 19 * FY 20 * FY 21 * FY 22 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* * * * * (C)* * * * 208 *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2019

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 19____________________________________________________________________________________________________________________________________
PLAN (C)* * * * * * * * * * * * *
FORCST(C)* * * * * * * * * * * * *
ACTUAL(C)* * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

850 PV329-PLY PH - 440 Studios - 3rd and 4th Floor Renov./Seating
CONS 005 CONSTRUCTION 4 0 06/22
DSGN 007 DESIGN 129 0 06/22
IFDS 009 IFA DESIGN 3 0 06/19
IFSP 011 IFA CONSTRUCTION SUPERVIS 14 0 06/19
CONS 013 CONSTRUCTION 75 0 06/22

------------------------------------------------------------------------------------------------------------------------------------

BUDGET LINE: PV-MN345 FMS #: 126 B92 SPANISH THEATRE REPERTORY COMPANY, LTD. D/B/A REPERTORIO ESPANOL
AVAILABLE BALANCE AS OF: 07/31/18 $284,000.00 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $.00 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $.00 (CITY) $.00 (NON-CITY)

* FY 19 * FY 20 * FY 21 * FY 22 * * FY 19 * FY 20 * FY 21 * FY 22 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* * * * * (C)* * * 284 * *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2019

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 19____________________________________________________________________________________________________________________________________
PLAN (C)* * * * * * * * * * * * *
FORCST(C)* * * * * * * * * * * * *
ACTUAL(C)* * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

126 PV345-PRT REP - Repertorio Espanol Color Production Printer Purchase
CONS 001 CONSTRUCTION 55 0 06/21

126 PV345LGT1 REP - Lighting System FY18
EQFN 001 EQUIPMENT AND FURNITURE 229 0 06/21

------------------------------------------------------------------------------------------------------------------------------------

SOLIMAR SOLASC JL132 NONE

X::PDF(F)
PX(S)
MT(MAIN)




FY 2019 AUTHORIZED COMMITMENT PLAN PAGE: 1387
WITH FY 2019 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

BUDGET LINE: PV-MN354 FMS #: 126 M44 ROUNDABOUT THEATRE COMPANY
AVAILABLE BALANCE AS OF: 07/31/18 $118,922.00 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $196,078.00 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $13,000.00 (CITY) $.00 (NON-CITY)

* FY 19 * FY 20 * FY 21 * FY 22 * * FY 19 * FY 20 * FY 21 * FY 22 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* * * * * (C)* 98 * * * *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2019

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 19____________________________________________________________________________________________________________________________________
PLAN (C)* * * * * * * * * * * * 98 * 98
FORCST(C)* * * * * * * * * * * * 98 * 98
ACTUAL(C)* * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

850 PV354FALS RTC - Roundabout Theater Co. - Studio 54 Fire Alarm Upgrade
CONS 001 CONSTRUCTION 98 0 06/19
IFSP 003 IFA CONSTRUCTION SUPERVIS 2 0 06/19

850 PV354HVAC RTC - Roundabout Theatre Company - AA Theater HVAC Upgrade
IFSP 007 IFA CONSTRUCTION SUPERVIS 4 0 06/19

850 PV467ROU2 RTC - Roundabout Theatre Company Studio 54 Equipment CONSCOMP 06/13 06/13
IFSP 007 IFA CONSTRUCTION SUPERVIS 15 0 06/19

------------------------------------------------------------------------------------------------------------------------------------

SOLIMAR SOLASC JL132 NONE

X::PDF(F)
PX(S)
MT(MAIN)




FY 2019 AUTHORIZED COMMITMENT PLAN PAGE: 1388
WITH FY 2019 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

BUDGET LINE: PV-MN375 FMS #: 126 AO6 SECOND STAGE THEATER
AVAILABLE BALANCE AS OF: 07/31/18 $100,000.00 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $.00 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $617,000.00 (CITY) $.00 (NON-CITY)

* FY 19 * FY 20 * FY 21 * FY 22 * * FY 19 * FY 20 * FY 21 * FY 22 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* 100 * * * * (C)* * * 100 * *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2019

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 19____________________________________________________________________________________________________________________________________
PLAN (C)* * * * * * * * * * * * *
FORCST(C)* * * * * * * * * * * * *
ACTUAL(C)* * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

126 PV375LGT2 SST - Helen Hayes Lighting System
EQFN 001 EQUIPMENT AND FURNITURE 100 0 06/21

------------------------------------------------------------------------------------------------------------------------------------

BUDGET LINE: PV-MN381 FMS #: 126 AZ4 SEVENTH REGIMENT ARMORY CONSERVANCY
AVAILABLE BALANCE AS OF: 07/31/18 $408,000.00 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $.00 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $657,563.68 (CITY) $.00 (NON-CITY)

* FY 19 * FY 20 * FY 21 * FY 22 * * FY 19 * FY 20 * FY 21 * FY 22 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* 50 * * * * (C)* 343 * 50 * * *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2019

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 19____________________________________________________________________________________________________________________________________
PLAN (C)* * * * * * * * * * * * 343 * 343
FORCST(C)* * * * * * * * * * * * 343 * 343
ACTUAL(C)* * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

126 PV381-WPM SRAC - Seventh Regiment - Drill Hall Waterproofing/ Masonry
CONS 001 CONSTRUCTION 93 0 06/19
CONS 004 CONSTRUCTION 100 0 06/19
CONS 005 CONSTRUCTION 150 0 06/19
IFSP 008 IFA CONSTRUCTION SUPERVIS 7 0 06/19

126 PV381FLOR Seventh Regiment Drill Hall Floor
CONS 001 CONSTRUCTION 50 0 06/20

SOLIMAR SOLASC JL132 NONE

X::PDF(F)
PX(S)
MT(MAIN)




FY 2019 AUTHORIZED COMMITMENT PLAN PAGE: 1389
WITH FY 2019 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

850 PV381SRA7 Seventh Regiment Armory - North Elevator
IFSP 006 IFA CONSTRUCTION SUPERVIS 8 0 06/19

------------------------------------------------------------------------------------------------------------------------------------

BUDGET LINE: PV-MN385 FMS #: 126 M45 SIGNATURE THEATRE COMPANY
AVAILABLE BALANCE AS OF: 07/31/18 $13,752.50 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $.00 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $615,247.50 (CITY) $.00 (NON-CITY)

* FY 19 * FY 20 * FY 21 * FY 22 * * FY 19 * FY 20 * FY 21 * FY 22 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* * * * * (C)* * * * *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2019

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 19____________________________________________________________________________________________________________________________________
PLAN (C)* * * * * * * * * * * * *
FORCST(C)* * * * * * * * * * * * *
ACTUAL(C)* * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

850 PV385-RLP SIG - Signature Theater Center - Phase 2 DEVSCOPE 10/10 01/11
IFSP 006 IFA CONSTRUCTION SUPERVIS 10 0 06/19

------------------------------------------------------------------------------------------------------------------------------------

SOLIMAR SOLASC JL132 NONE

X::PDF(F)
PX(S)
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FY 2019 AUTHORIZED COMMITMENT PLAN PAGE: 1390
WITH FY 2019 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

BUDGET LINE: PV-MN394 FMS #: 126 AP4 SOUTH STREET SEAPORT MUSEUM
AVAILABLE BALANCE AS OF: 07/31/18 $1,667,000.00 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $.00 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $50,000.00 (CITY) $.00 (NON-CITY)

* FY 19 * FY 20 * FY 21 * FY 22 * * FY 19 * FY 20 * FY 21 * FY 22 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* 167 * * * * (C)* 48 * 397 * * 1,167 *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2019

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 19____________________________________________________________________________________________________________________________________
PLAN (C)* * * * * * * * * * * * 48 * 48
FORCST(C)* * * * * * * * * * * * 215 * 215
ACTUAL(C)* * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

126 PV394WVTR Restoration of Wavertree historic ship Phase 2
CONS 004 CONSTRUCTION 300 0 06/22
CONS 006 CONSTRUCTION 200 0 06/22
CONS 008 CONSTRUCTION 500 0 06/22
CONS 012 CONSTRUCTION 167 0 06/22

850 PV394AMBR SSS - Ambrose Restoration
CONS 004 CONSTRUCTION 397 0 06/20
DSGN 005 DESIGN 48 0 06/19
IFSP 006 IFA CONSTRUCTION SUPERVIS 47 0 06/19
IFDS 007 IFA DESIGN 8 0 06/19

------------------------------------------------------------------------------------------------------------------------------------

SOLIMAR SOLASC JL132 NONE

X::PDF(F)
PX(S)
MT(MAIN)




FY 2019 AUTHORIZED COMMITMENT PLAN PAGE: 1391
WITH FY 2019 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

BUDGET LINE: PV-MN409 FMS #: 126 M54 SYMPHONY SPACE
AVAILABLE BALANCE AS OF: 07/31/18 $689,775.11 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $.00 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $162,224.89 (CITY) $.00 (NON-CITY)

* FY 19 * FY 20 * FY 21 * FY 22 * * FY 19 * FY 20 * FY 21 * FY 22 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* 50 * * * * (C)* * * 690 * *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2019

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 19____________________________________________________________________________________________________________________________________
PLAN (C)* * * * * * * * * * * * *
FORCST(C)* * * * * * * * * * * * *
ACTUAL(C)* * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

126 PV409SYM4 SSP - Sym. Space - Lobby, Cafe and Patrons Lounge Renovation
CONS 003 CONSTRUCTION 450 0 06/21
CONS 007 CONSTRUCTION 50 0 06/21
CONS 008 CONSTRUCTION 40 0 06/21
CONS 015 CONSTRUCTION 100 0 06/21
CONS 018 CONSTRUCTION 50 0 06/21

------------------------------------------------------------------------------------------------------------------------------------

BUDGET LINE: PV-MN411 FMS #: 126 C16 TEATRO CIRCULO
AVAILABLE BALANCE AS OF: 07/31/18 $150,000.00 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $.00 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $.00 (CITY) $.00 (NON-CITY)

* FY 19 * FY 20 * FY 21 * FY 22 * * FY 19 * FY 20 * FY 21 * FY 22 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* * * * * (C)* * 150 * * *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2019

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 19____________________________________________________________________________________________________________________________________
PLAN (C)* * * * * * * * * * * * *
FORCST(C)* * * * * * * * * * * * *
ACTUAL(C)* * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

850 PV411ITC2 FAB - ITC 64 E. Fourth Street Buillding Renovation Phase 2
CONS 013 CONSTRUCTION 150 0 06/20

------------------------------------------------------------------------------------------------------------------------------------

SOLIMAR SOLASC JL132 NONE

X::PDF(F)
PX(S)
MT(MAIN)




FY 2019 AUTHORIZED COMMITMENT PLAN PAGE: 1392
WITH FY 2019 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

BUDGET LINE: PV-MN421 FMS #: 126 AH0 CHILDREN'S MUSEUM OF THE ARTS
AVAILABLE BALANCE AS OF: 07/31/18 $13,773.00 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $.00 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $86,227.00 (CITY) $.00 (NON-CITY)

* FY 19 * FY 20 * FY 21 * FY 22 * * FY 19 * FY 20 * FY 21 * FY 22 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* * * * * (C)* * * * 14 *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2019

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 19____________________________________________________________________________________________________________________________________
PLAN (C)* * * * * * * * * * * * *
FORCST(C)* * * * * * * * * * * * *
ACTUAL(C)* * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

801 PVN421-IO CMA - Initial Outfitting at new Hudson Square location
EQFN 003 EQUIPMENT AND FURNITURE 14 0 06/22

------------------------------------------------------------------------------------------------------------------------------------

BUDGET LINE: PV-MN423 FMS #: 126 M51 THE JEWISH MUSEUM
AVAILABLE BALANCE AS OF: 07/31/18 $720,171.35 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $.00 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $382,828.65 (CITY) $.00 (NON-CITY)

* FY 19 * FY 20 * FY 21 * FY 22 * * FY 19 * FY 20 * FY 21 * FY 22 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* * * * * (C)* * 500 * 200 * *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2019

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 19____________________________________________________________________________________________________________________________________
PLAN (C)* * * * * * * * * * * * *
FORCST(C)* * * * * * * * * * * * 500 * 500
ACTUAL(C)* * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

126 PV423COMP JM - Jewish Museum Computer System and IT
EQFN 001 EQUIPMENT AND FURNITURE 200 0 06/21

126 PV423ROOF JM - Chiller and Roof Replacement
CONS 003 CONSTRUCTION 500 0 06/20

------------------------------------------------------------------------------------------------------------------------------------

SOLIMAR SOLASC JL132 NONE

X::PDF(F)
PX(S)
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FY 2019 AUTHORIZED COMMITMENT PLAN PAGE: 1393
WITH FY 2019 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

BUDGET LINE: PV-MN430 FMS #: 126 AY8 THIRTEEN/WNET.ORG
AVAILABLE BALANCE AS OF: 07/31/18 $93,000.00 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $.00 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $.00 (CITY) $.00 (NON-CITY)

* FY 19 * FY 20 * FY 21 * FY 22 * * FY 19 * FY 20 * FY 21 * FY 22 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* * * * * (C)* * * * 93 *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2019

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 19____________________________________________________________________________________________________________________________________
PLAN (C)* * * * * * * * * * * * *
FORCST(C)* * * * * * * * * * * * *
ACTUAL(C)* * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

126 PV430WNET WNET/Thirteen - Audio Visual Equipment
EQFN 006 EQUIPMENT AND FURNITURE 93 0 06/22

------------------------------------------------------------------------------------------------------------------------------------

BUDGET LINE: PV-MN454 FMS #: 126 AB3 WNYC NEW YORK PUBLIC RADIO
AVAILABLE BALANCE AS OF: 07/31/18 $13,517.00 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $.00 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $771,483.00 (CITY) $.00 (NON-CITY)

* FY 19 * FY 20 * FY 21 * FY 22 * * FY 19 * FY 20 * FY 21 * FY 22 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* * * * * (C)* * * * 14 *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2019

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 19____________________________________________________________________________________________________________________________________
PLAN (C)* * * * * * * * * * * * *
FORCST(C)* * * * * * * * * * * * *
ACTUAL(C)* * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

126 PV454-NYP New York Public Radio Audio Visual System
CO#: 01 EQFN 001 EQUIPMENT AND FURNITURE 14 0 03/22

------------------------------------------------------------------------------------------------------------------------------------

SOLIMAR SOLASC JL132 NONE

X::PDF(F)
PX(S)
MT(MAIN)




FY 2019 AUTHORIZED COMMITMENT PLAN PAGE: 1394
WITH FY 2019 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

BUDGET LINE: PV-MN461 FMS #: 126 M53 YORK THEATER
AVAILABLE BALANCE AS OF: 07/31/18 $7,741.60 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $.00 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $165,329.40 (CITY) $.00 (NON-CITY)

* FY 19 * FY 20 * FY 21 * FY 22 * * FY 19 * FY 20 * FY 21 * FY 22 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* * * * * (C)* * * * 8 *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2019

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 19____________________________________________________________________________________________________________________________________
PLAN (C)* * * * * * * * * * * * *
FORCST(C)* * * * * * * * * * * * *
ACTUAL(C)* * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

126 PV467-YTS YTC - YORK THEATER - EQUIPMENT
EQFN 001 EQUIPMENT AND FURNITURE 5 0 06/22
EQFN 002 EQUIPMENT AND FURNITURE 3 0 06/22

------------------------------------------------------------------------------------------------------------------------------------

BUDGET LINE: PV-MN576 FMS #: 126 B96 THIRD STREET MUSIC SCHOOL SETTLEMENT
AVAILABLE BALANCE AS OF: 07/31/18 $52,000.00 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $.00 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $.00 (CITY) $.00 (NON-CITY)

* FY 19 * FY 20 * FY 21 * FY 22 * * FY 19 * FY 20 * FY 21 * FY 22 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* * * * * (C)* * 52 * * *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2019

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 19____________________________________________________________________________________________________________________________________
PLAN (C)* * * * * * * * * * * * *
FORCST(C)* * * * * * * * * * * * *
ACTUAL(C)* * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

126 PV5763RD Third Street Music School Renovation
EQFN 004 EQUIPMENT AND FURNITURE 52 0 06/20

------------------------------------------------------------------------------------------------------------------------------------

SOLIMAR SOLASC JL132 NONE

X::PDF(F)
PX(S)
MT(MAIN)




FY 2019 AUTHORIZED COMMITMENT PLAN PAGE: 1395
WITH FY 2019 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

BUDGET LINE: PV-MN578 FMS #: 126 B74 THE STUDIO MUSEUM IN HARLEM
AVAILABLE BALANCE AS OF: 07/31/18 $100,000.00 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $.00 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $.00 (CITY) $.00 (NON-CITY)

* FY 19 * FY 20 * FY 21 * FY 22 * * FY 19 * FY 20 * FY 21 * FY 22 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* * * * * (C)* 100 * * * *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2019

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 19____________________________________________________________________________________________________________________________________
PLAN (C)* * * * * * * * * * * * 100 * 100
FORCST(C)* * * * * * * * * * * * 100 * 100
ACTUAL(C)* * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

126 PV525STUD SMH - Studio Museum in Harlem New Building
CONS 200 CONSTRUCTION 100 0 06/19

------------------------------------------------------------------------------------------------------------------------------------

BUDGET LINE: PV-MN612 FMS #: 126 AX4 EAST HARLEM ARTS AND EDUCATION LDC (HECKSCHER BLDG.)
AVAILABLE BALANCE AS OF: 07/31/18 $514,000.00 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $309,795.50 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $31,782.55 (CITY) $.00 (NON-CITY)

* FY 19 * FY 20 * FY 21 * FY 22 * * FY 19 * FY 20 * FY 21 * FY 22 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* 100 * * * * (C)* 251 * * * 243 *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2019

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 19____________________________________________________________________________________________________________________________________
PLAN (C)* * * * * * * * * * * * 251 * 251
FORCST(C)* * * * * * * * * * * * 351 * 351
ACTUAL(C)* * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

126 PV612-THE East Harlem Center/LDC - Heckscher Bld Black Box Theater
CONS 002 CONSTRUCTION 100 0 06/22

850 PV467HECK East Harlem Center/LDC - Heckscher Bldg. Roof Renovations DEVSCOPE 10/10 01/11
CO#: BL CONS 011 CONSTRUCTION 1 0 06/19

CONS 020 CONSTRUCTION 250 0 06/19

850 PV467WFAC East Harlem Arts, LDC - Heckscher Bldg. W Facade Renovation
CONS 003 CONSTRUCTION 143 0 06/22
IFSP 010 IFA CONSTRUCTION SUPERVIS 20 0 06/19

------------------------------------------------------------------------------------------------------------------------------------

SOLIMAR SOLASC JL132 NONE

X::PDF(F)
PX(S)
MT(MAIN)




FY 2019 AUTHORIZED COMMITMENT PLAN PAGE: 1396
WITH FY 2019 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

BUDGET LINE: PV-MN653 FMS #: 126 A02 HENRY STREET SETTLEMENT
AVAILABLE BALANCE AS OF: 07/31/18 $400,000.46 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $575,000.00 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $45,298.54 (CITY) $.00 (NON-CITY)

* FY 19 * FY 20 * FY 21 * FY 22 * * FY 19 * FY 20 * FY 21 * FY 22 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* * * * * (C)* * 200 * * 200 *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2019

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 19____________________________________________________________________________________________________________________________________
PLAN (C)* * * * * * * * * * * * *
FORCST(C)* * * * * * * * * * * * 200 * 200
ACTUAL(C)* * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

126 PV653-INT HSS - Henry Street Settlement Interior Renovation
CONS 001 CONSTRUCTION 200 0 06/20

126 PV653GALL HSS - Henry Street Settlement Gallery Expansion
CONS 004 CONSTRUCTION 200 0 06/22

------------------------------------------------------------------------------------------------------------------------------------

BUDGET LINE: PV-MN669 FMS #: 126 B78 NUYORICAN POETS CAFE
AVAILABLE BALANCE AS OF: 07/31/18 $900,000.00 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $.00 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $.00 (CITY) $.00 (NON-CITY)

* FY 19 * FY 20 * FY 21 * FY 22 * * FY 19 * FY 20 * FY 21 * FY 22 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* * * * * (C)* * * 900 * *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2019

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 19____________________________________________________________________________________________________________________________________
PLAN (C)* * * * * * * * * * * * *
FORCST(C)* * * * * * * * * * * * *
ACTUAL(C)* * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

850 PV669-NPC NPC - Nuyorican Poets Cafe Renovation DEVSCOPE 10/10 12/10
CONS 017 CONSTRUCTION 250 0 06/21
CONS 020 CONSTRUCTION 250 0 06/21
CONS 022 CONSTRUCTION 200 0 06/21

CO#: R1 CONS 022 CONSTRUCTION 200 0 06/21

------------------------------------------------------------------------------------------------------------------------------------

SOLIMAR SOLASC JL132 NONE

X::PDF(F)
PX(S)
MT(MAIN)




FY 2019 AUTHORIZED COMMITMENT PLAN PAGE: 1397
WITH FY 2019 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

BUDGET LINE: PV-MN694 FMS #: 126 AY5 SOCIETY OF THE EDUCATIONAL ARTS
AVAILABLE BALANCE AS OF: 07/31/18 $75,000.00 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $.00 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $35,000.00 (CITY) $.00 (NON-CITY)

* FY 19 * FY 20 * FY 21 * FY 22 * * FY 19 * FY 20 * FY 21 * FY 22 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* 75 * * * * (C)* * 75 * * *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2019

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 19____________________________________________________________________________________________________________________________________
PLAN (C)* * * * * * * * * * * * *
FORCST(C)* * * * * * * * * * * * *
ACTUAL(C)* * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

126 PV694-IT1 SEA - Society of Educational Arts IT System
EQFN 001 EQUIPMENT AND FURNITURE 75 0 06/20

------------------------------------------------------------------------------------------------------------------------------------

BUDGET LINE: PV-MN704 FMS #: 126 B70 HISPANIC SOCIETY OF AMERICA
AVAILABLE BALANCE AS OF: 07/31/18 $650,000.00 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $.00 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $.00 (CITY) $.00 (NON-CITY)

* FY 19 * FY 20 * FY 21 * FY 22 * * FY 19 * FY 20 * FY 21 * FY 22 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* * * * * (C)* 392 * 250 * * *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2019

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 19____________________________________________________________________________________________________________________________________
PLAN (C)* * * * * * * * * * * * 392 * 392
FORCST(C)* * * * * * * * * * * * 392 * 392
ACTUAL(C)* * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

126 PV704HSA2 HISP - Hipanic Society of America ROOF
CONS 001 CONSTRUCTION 250 0 06/19
CONS 003 CONSTRUCTION 142 0 06/19
IFSP 006 IFA CONSTRUCTION SUPERVIS 8 0 06/19

126 PV704HSA3 HISP - Hispanic Society Interior Renovation
CONS 002 CONSTRUCTION 250 0 06/20

------------------------------------------------------------------------------------------------------------------------------------

SOLIMAR SOLASC JL132 NONE

X::PDF(F)
PX(S)
MT(MAIN)




FY 2019 AUTHORIZED COMMITMENT PLAN PAGE: 1398
WITH FY 2019 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

BUDGET LINE: PV-MN717 FMS #: 126 AS4 EYEBEAM, INC.
AVAILABLE BALANCE AS OF: 07/31/18 $1,284.40 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $.00 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $73,715.60 (CITY) $.00 (NON-CITY)

* FY 19 * FY 20 * FY 21 * FY 22 * * FY 19 * FY 20 * FY 21 * FY 22 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* * * * * (C)* * * * 1 *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2019

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 19____________________________________________________________________________________________________________________________________
PLAN (C)* * * * * * * * * * * * *
FORCST(C)* * * * * * * * * * * * *
ACTUAL(C)* * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

126 PV717-EYE Eyebeam - New 3D Printer
CO#: AB EQFN 001 EQUIPMENT AND FURNITURE 1 0 06/22

------------------------------------------------------------------------------------------------------------------------------------

BUDGET LINE: PV-MN737 FMS #: 126 AT2 MANHATTAN SCHOOL OF MUSIC
AVAILABLE BALANCE AS OF: 07/31/18 $550,000.00 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $.00 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $.00 (CITY) $.00 (NON-CITY)

* FY 19 * FY 20 * FY 21 * FY 22 * * FY 19 * FY 20 * FY 21 * FY 22 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* * * * * (C)* 539 * * * *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2019

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 19____________________________________________________________________________________________________________________________________
PLAN (C)* * * * * * * * * * * * 539 * 539
FORCST(C)* * * * * * * * * * * * 539 * 539
ACTUAL(C)* * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

850 PV737-MSM MSM - Manhattan School of Music Borden Auditorium Renovation
CONS 002 CONSTRUCTION 489 0 06/19
CONS 003 CONSTRUCTION 50 0 06/19
IFSP 008 IFA CONSTRUCTION SUPERVIS 11 0 06/19

------------------------------------------------------------------------------------------------------------------------------------

SOLIMAR SOLASC JL132 NONE

X::PDF(F)
PX(S)
MT(MAIN)




FY 2019 AUTHORIZED COMMITMENT PLAN PAGE: 1399
WITH FY 2019 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

BUDGET LINE: PV-MN740 FMS #: 126 C17 SOHO THINK TANK, INC.
AVAILABLE BALANCE AS OF: 07/31/18 $35,000.00 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $.00 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $.00 (CITY) $.00 (NON-CITY)

* FY 19 * FY 20 * FY 21 * FY 22 * * FY 19 * FY 20 * FY 21 * FY 22 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* * * * * (C)* * * 35 * *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2019

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 19____________________________________________________________________________________________________________________________________
PLAN (C)* * * * * * * * * * * * *
FORCST(C)* * * * * * * * * * * * *
ACTUAL(C)* * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

126 PV740-AVI SOHO THINK TANK - AV System FY18
EQFN 001 EQUIPMENT AND FURNITURE 35 0 06/21

------------------------------------------------------------------------------------------------------------------------------------

BUDGET LINE: PV-MN741 FMS #: 126 C19 CHINA INSTITUTE IN AMERICA, INC.
AVAILABLE BALANCE AS OF: 07/31/18 $100,000.00 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $.00 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $.00 (CITY) $.00 (NON-CITY)

* FY 19 * FY 20 * FY 21 * FY 22 * * FY 19 * FY 20 * FY 21 * FY 22 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* * * * * (C)* * * 100 * *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2019

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 19____________________________________________________________________________________________________________________________________
PLAN (C)* * * * * * * * * * * * *
FORCST(C)* * * * * * * * * * * * *
ACTUAL(C)* * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

126 PV741CI40 CI - China Institute Renovation of 40 Rector Street
CONS 003 CONSTRUCTION 100 0 06/21

------------------------------------------------------------------------------------------------------------------------------------

SOLIMAR SOLASC JL132 NONE

X::PDF(F)
PX(S)
MT(MAIN)




FY 2019 AUTHORIZED COMMITMENT PLAN PAGE: 1400
WITH FY 2019 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

BUDGET LINE: PV-MN766 FMS #: 126 331 UPTOWN DANCE ACADEMY
AVAILABLE BALANCE AS OF: 07/31/18 $50,000.00 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $.00 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $.00 (CITY) $.00 (NON-CITY)

* FY 19 * FY 20 * FY 21 * FY 22 * * FY 19 * FY 20 * FY 21 * FY 22 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* 50 * * * * (C)* * * * 50 *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2019

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 19____________________________________________________________________________________________________________________________________
PLAN (C)* * * * * * * * * * * * *
FORCST(C)* * * * * * * * * * * * *
ACTUAL(C)* * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

126 PV766RENO UTD - Uptown Dance Facility Renovation
CONS 001 CONSTRUCTION 50 0 06/22

------------------------------------------------------------------------------------------------------------------------------------

BUDGET LINE: PV-MN772 FMS #: 126 AX5 HOME FOR CONTEMPORARY THEATRE & ART
AVAILABLE BALANCE AS OF: 07/31/18 $79,171.00 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $7.49 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $134,821.51 (CITY) $.00 (NON-CITY)

* FY 19 * FY 20 * FY 21 * FY 22 * * FY 19 * FY 20 * FY 21 * FY 22 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* * * * * (C)* 41 * * 38 * *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2019

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 19____________________________________________________________________________________________________________________________________
PLAN (C)* * 41 * * * * * * * * * * * 41
FORCST(C)* * * * * * * * * * * * 41 * 41
ACTUAL(C)* * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

126 PV772-AV1 HERE - AV System FY18
EQFN 001 EQUIPMENT AND FURNITURE 38 0 06/21

126 PV772-LGT HERE - HERE Arts Center LED Lighting System Installation
EQFN 001 EQUIPMENT AND FURNITURE 41 0 08/18

------------------------------------------------------------------------------------------------------------------------------------

SOLIMAR SOLASC JL132 NONE

X::PDF(F)
PX(S)
MT(MAIN)




FY 2019 AUTHORIZED COMMITMENT PLAN PAGE: 1401
WITH FY 2019 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

BUDGET LINE: PV-MN791 FMS #: 126 AZ9 THEATER FOR THE NEW CITY FOUNDATION, INC.
AVAILABLE BALANCE AS OF: 07/31/18 $525,000.00 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $13,000.00 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $2,000.00 (CITY) $.00 (NON-CITY)

* FY 19 * FY 20 * FY 21 * FY 22 * * FY 19 * FY 20 * FY 21 * FY 22 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* 50 * * * * (C)* * * 512 * *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2019

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 19____________________________________________________________________________________________________________________________________
PLAN (C)* * * * * * * * * * * * *
FORCST(C)* * * * * * * * * * * * *
ACTUAL(C)* * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

126 PV791LGT1 TNC - Theater for the New City - Lighting Equipment
EQFN 001 EQUIPMENT AND FURNITURE 50 0 06/21

850 PV791-TNC Roof and HVAC Replacement
CONS 003 CONSTRUCTION 100 0 06/21
CONS 014 CONSTRUCTION 12 0 06/21
IFSP 016 IFA CONSTRUCTION SUPERVIS 13 0 06/19
CONS 018 CONSTRUCTION 100 0 06/21
CONS 023 CONSTRUCTION 200 0 06/21

CO#: R1 CONS 023 CONSTRUCTION 50 0 06/21

------------------------------------------------------------------------------------------------------------------------------------

SOLIMAR SOLASC JL132 NONE

X::PDF(F)
PX(S)
MT(MAIN)




FY 2019 AUTHORIZED COMMITMENT PLAN PAGE: 1402
WITH FY 2019 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

BUDGET LINE: PV-MN794 FMS #: 126 B80 AMERICAS SOCIETY, INC.
AVAILABLE BALANCE AS OF: 07/31/18 $35,000.00 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $.00 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $.00 (CITY) $.00 (NON-CITY)

* FY 19 * FY 20 * FY 21 * FY 22 * * FY 19 * FY 20 * FY 21 * FY 22 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* * * * * (C)* * 34 * * *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2019

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 19____________________________________________________________________________________________________________________________________
PLAN (C)* * * * * * * * * * * * *
FORCST(C)* * * * * * * * * * * * *
ACTUAL(C)* * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

126 PV794AMER AMER - Americas Society - Roof, Facade, Window Restoration
CONS 005 CONSTRUCTION 34 0 06/20
IFSP 006 IFA CONSTRUCTION SUPERVIS 1 0 06/19

------------------------------------------------------------------------------------------------------------------------------------

BUDGET LINE: PV-MN829 FMS #: 126 AZ1 AARON DAVIS HALL, INC.
AVAILABLE BALANCE AS OF: 07/31/18 $70,000.00 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $.00 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $.00 (CITY) $.00 (NON-CITY)

* FY 19 * FY 20 * FY 21 * FY 22 * * FY 19 * FY 20 * FY 21 * FY 22 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* * * * * (C)* * * 70 * *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2019

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 19____________________________________________________________________________________________________________________________________
PLAN (C)* * * * * * * * * * * * *
FORCST(C)* * * * * * * * * * * * *
ACTUAL(C)* * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

126 PV829-ADH Aaron Davis Hall Lighting System for Gatehouse
EQFN 001 EQUIPMENT AND FURNITURE 35 0 06/21

126 PV829ADIT Aaron Davis Hall - IT System Upgrade
EQFN 001 EQUIPMENT AND FURNITURE 35 0 06/21

------------------------------------------------------------------------------------------------------------------------------------

SOLIMAR SOLASC JL132 NONE

X::PDF(F)
PX(S)
MT(MAIN)




FY 2019 AUTHORIZED COMMITMENT PLAN PAGE: 1403
WITH FY 2019 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

BUDGET LINE: PV-MN831 FMS #: 126 AY1 GINA GIBNEY DANCE, INC.
AVAILABLE BALANCE AS OF: 07/31/18 $154,921.00 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $285,000.00 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $44,079.00 (CITY) $.00 (NON-CITY)

* FY 19 * FY 20 * FY 21 * FY 22 * * FY 19 * FY 20 * FY 21 * FY 22 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* 150 * * * * (C)* * * * 155 *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2019

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 19____________________________________________________________________________________________________________________________________
PLAN (C)* * * * * * * * * * * * *
FORCST(C)* * * * * * * * * * * * *
ACTUAL(C)* * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

126 PV831LGT1 GGD - Gina Gibney - Studio Y Lighting System
EQFN 001 EQUIPMENT AND FURNITURE 150 0 06/22

CO#: CS EQFN 001 EQUIPMENT AND FURNITURE 5 0 06/22

------------------------------------------------------------------------------------------------------------------------------------

BUDGET LINE: PV-MN834 FMS #: 126 B53 THE GENERAL SOCIETY OF MECHANICS AND TRADESMEN
AVAILABLE BALANCE AS OF: 07/31/18 $650,000.00 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $.00 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $.00 (CITY) $.00 (NON-CITY)

* FY 19 * FY 20 * FY 21 * FY 22 * * FY 19 * FY 20 * FY 21 * FY 22 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* * * * * (C)* * 650 * * *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2019

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 19____________________________________________________________________________________________________________________________________
PLAN (C)* * * * * * * * * * * * *
FORCST(C)* * * * * * * * * * * * *
ACTUAL(C)* * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

126 PV834GSMT The General Society of Mechanics and Tradesmen-Skylight/Roof
CONS 001 CONSTRUCTION 250 0 06/20
CONS 003 CONSTRUCTION 150 0 06/20
CONS 004 CONSTRUCTION 200 0 06/20

CO#: CS CONS 004 CONSTRUCTION 50 0 06/20

------------------------------------------------------------------------------------------------------------------------------------

SOLIMAR SOLASC JL132 NONE

X::PDF(F)
PX(S)
MT(MAIN)




FY 2019 AUTHORIZED COMMITMENT PLAN PAGE: 1404
WITH FY 2019 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

BUDGET LINE: PV-MN856 FMS #: 126 B69 YOUNG PEOPLE'S CHORUS OF NEW YORK CITY, INC.
AVAILABLE BALANCE AS OF: 07/31/18 $58,000.00 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $.00 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $.00 (CITY) $.00 (NON-CITY)

* FY 19 * FY 20 * FY 21 * FY 22 * * FY 19 * FY 20 * FY 21 * FY 22 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* * * * * (C)* 58 * * * *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2019

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 19____________________________________________________________________________________________________________________________________
PLAN (C)* * * * * * * * * * * * 58 * 58
FORCST(C)* * * * * * * * * * * * 58 * 58
ACTUAL(C)* * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

126 PV856-YPC Young People's Chorus - Pianos for YPC
EQFN 001 EQUIPMENT AND FURNITURE 58 0 06/19

------------------------------------------------------------------------------------------------------------------------------------

BUDGET LINE: PV-MN857 FMS #: 126 B72 PUBLICOLOR
AVAILABLE BALANCE AS OF: 07/31/18 $50,417.44 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $.00 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $46,582.56 (CITY) $.00 (NON-CITY)

* FY 19 * FY 20 * FY 21 * FY 22 * * FY 19 * FY 20 * FY 21 * FY 22 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* * * * * (C)* * * * 50 *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2019

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 19____________________________________________________________________________________________________________________________________
PLAN (C)* * * * * * * * * * * * *
FORCST(C)* * * * * * * * * * * * *
ACTUAL(C)* * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

126 PV857VAN1 PUB-Passenger and Delivery Van
EQFN 001 EQUIPMENT AND FURNITURE 50 0 06/22

------------------------------------------------------------------------------------------------------------------------------------

SOLIMAR SOLASC JL132 NONE

X::PDF(F)
PX(S)
MT(MAIN)




FY 2019 AUTHORIZED COMMITMENT PLAN PAGE: 1405
WITH FY 2019 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

BUDGET LINE: PV-MN933 FMS #: 126 MA2 BLOOMINGDALE SCHOOL OF MUSIC
AVAILABLE BALANCE AS OF: 07/31/18 $102,000.00 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $.00 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $.00 (CITY) $.00 (NON-CITY)

* FY 19 * FY 20 * FY 21 * FY 22 * * FY 19 * FY 20 * FY 21 * FY 22 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* * * * * (C)* * * * 102 *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2019

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 19____________________________________________________________________________________________________________________________________
PLAN (C)* * * * * * * * * * * * *
FORCST(C)* * * * * * * * * * * * *
ACTUAL(C)* * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

126 PV933-PIA BSM - Bloomingdale School of Music Piano Purchase
EQFN 001 EQUIPMENT AND FURNITURE 102 0 06/22

------------------------------------------------------------------------------------------------------------------------------------

BUDGET LINE: PV-MN939 FMS #: 126 M59 MAYSLES INSTITUTE D/B/A MAYSLES DOCUMENTARY CENTER
AVAILABLE BALANCE AS OF: 07/31/18 $51,000.00 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $.00 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $.00 (CITY) $.00 (NON-CITY)

* FY 19 * FY 20 * FY 21 * FY 22 * * FY 19 * FY 20 * FY 21 * FY 22 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* * * * * (C)* * * 51 * *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2019

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 19____________________________________________________________________________________________________________________________________
PLAN (C)* * * * * * * * * * * * *
FORCST(C)* * * * * * * * * * * * *
ACTUAL(C)* * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

126 PV939-SSI MI - Maysles Institute Video System Installation
EQFN 001 EQUIPMENT AND FURNITURE 51 0 06/21

------------------------------------------------------------------------------------------------------------------------------------

SOLIMAR SOLASC JL132 NONE

X::PDF(F)
PX(S)
MT(MAIN)




FY 2019 AUTHORIZED COMMITMENT PLAN PAGE: 1406
WITH FY 2019 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

BUDGET LINE: PV-MN958 FMS #: 126 C20 SOCIETY OF ILLUSTRATORS, INC.
AVAILABLE BALANCE AS OF: 07/31/18 $40,000.00 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $.00 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $.00 (CITY) $.00 (NON-CITY)

* FY 19 * FY 20 * FY 21 * FY 22 * * FY 19 * FY 20 * FY 21 * FY 22 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* * * * * (C)* * * 40 * *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2019

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 19____________________________________________________________________________________________________________________________________
PLAN (C)* * * * * * * * * * * * *
FORCST(C)* * * * * * * * * * * * *
ACTUAL(C)* * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

126 PV958-IT1 SOI - Society of Illustrators - IT System FY18
EQFN 001 EQUIPMENT AND FURNITURE 40 0 06/21

------------------------------------------------------------------------------------------------------------------------------------

BUDGET LINE: PV-MN959 FMS #: 126 C21 THE NEW GROUP, INC.
AVAILABLE BALANCE AS OF: 07/31/18 $250,000.00 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $.00 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $.00 (CITY) $.00 (NON-CITY)

* FY 19 * FY 20 * FY 21 * FY 22 * * FY 19 * FY 20 * FY 21 * FY 22 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* * * * * (C)* * * 250 * *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2019

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 19____________________________________________________________________________________________________________________________________
PLAN (C)* * * * * * * * * * * * *
FORCST(C)* * * * * * * * * * * * *
ACTUAL(C)* * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

126 PV959LRTL THE NEW GROUP AT THE LUCILLE LORTEL THEATRE
CONS 001 CONSTRUCTION 200 0 06/21

CO#: CS CONS 001 CONSTRUCTION 50 0 06/21

------------------------------------------------------------------------------------------------------------------------------------

SOLIMAR SOLASC JL132 NONE

X::PDF(F)
PX(S)
MT(MAIN)




FY 2019 AUTHORIZED COMMITMENT PLAN PAGE: 1407
WITH FY 2019 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

BUDGET LINE: PV-MN960 FMS #: 126 C23 JAPAN SOCIETY, INC.
AVAILABLE BALANCE AS OF: 07/31/18 $150,000.00 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $.00 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $.00 (CITY) $.00 (NON-CITY)

* FY 19 * FY 20 * FY 21 * FY 22 * * FY 19 * FY 20 * FY 21 * FY 22 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* 50 * * * * (C)* * 150 * * *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2019

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 19____________________________________________________________________________________________________________________________________
PLAN (C)* * * * * * * * * * * * *
FORCST(C)* * * * * * * * * * * * 150 * 150
ACTUAL(C)* * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

126 PV960JSNY Japan Society HVAC Upgrade
CONS 001 CONSTRUCTION 100 0 06/20
CONS 004 CONSTRUCTION 50 0 06/20

------------------------------------------------------------------------------------------------------------------------------------

BUDGET LINE: PV-MN961 FMS #: 126 C24 CLASSICAL THEATRE OF HARLEM
AVAILABLE BALANCE AS OF: 07/31/18 $50,000.00 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $.00 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $.00 (CITY) $.00 (NON-CITY)

* FY 19 * FY 20 * FY 21 * FY 22 * * FY 19 * FY 20 * FY 21 * FY 22 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* * * * * (C)* * * 50 * *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2019

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 19____________________________________________________________________________________________________________________________________
PLAN (C)* * * * * * * * * * * * *
FORCST(C)* * * * * * * * * * * * *
ACTUAL(C)* * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

126 PV961-AV1 CTH - AV System FY18
EQFN 001 EQUIPMENT AND FURNITURE 50 0 06/21

------------------------------------------------------------------------------------------------------------------------------------

SOLIMAR SOLASC JL132 NONE

X::PDF(F)
PX(S)
MT(MAIN)




FY 2019 AUTHORIZED COMMITMENT PLAN PAGE: 1408
WITH FY 2019 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

BUDGET LINE: PV-MN962 FMS #: 126 C26 THE TANK, LTD.
AVAILABLE BALANCE AS OF: 07/31/18 $85,000.00 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $.00 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $.00 (CITY) $.00 (NON-CITY)

* FY 19 * FY 20 * FY 21 * FY 22 * * FY 19 * FY 20 * FY 21 * FY 22 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* * * * * (C)* * 85 * * *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2019

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 19____________________________________________________________________________________________________________________________________
PLAN (C)* * * * * * * * * * * * *
FORCST(C)* * * * * * * * * * * * *
ACTUAL(C)* * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

126 PV962EQU1 TTL - Theatrical Equipment FY18
EQFN 001 EQUIPMENT AND FURNITURE 85 0 06/20

------------------------------------------------------------------------------------------------------------------------------------

BUDGET LINE: PV-MN963 FMS #: 126 C27 THE BARROW GROUP
AVAILABLE BALANCE AS OF: 07/31/18 $42,000.00 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $.00 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $.00 (CITY) $.00 (NON-CITY)

* FY 19 * FY 20 * FY 21 * FY 22 * * FY 19 * FY 20 * FY 21 * FY 22 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* * * * * (C)* * 42 * * *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2019

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 19____________________________________________________________________________________________________________________________________
PLAN (C)* * * * * * * * * * * * *
FORCST(C)* * * * * * * * * * * * *
ACTUAL(C)* * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

126 PV963AUD1 BGI - Audio and Liighting System
EQFN 001 EQUIPMENT AND FURNITURE 42 0 06/20

------------------------------------------------------------------------------------------------------------------------------------

SOLIMAR SOLASC JL132 NONE

X::PDF(F)
PX(S)
MT(MAIN)




FY 2019 AUTHORIZED COMMITMENT PLAN PAGE: 1409
WITH FY 2019 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

BUDGET LINE: PV-MN989 FMS #: 126 332 VINEYARD THEATRE AND WORKSHOP CENTER, INC.
AVAILABLE BALANCE AS OF: 07/31/18 $74,000.00 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $.00 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $.00 (CITY) $.00 (NON-CITY)

* FY 19 * FY 20 * FY 21 * FY 22 * * FY 19 * FY 20 * FY 21 * FY 22 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* 74 * * * * (C)* * * * 74 *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2019

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 19____________________________________________________________________________________________________________________________________
PLAN (C)* * * * * * * * * * * * *
FORCST(C)* * * * * * * * * * * * *
ACTUAL(C)* * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

126 PV989-AV1 VINE - Vineyard Theatre Audio/Video System
EQFN 001 EQUIPMENT AND FURNITURE 74 0 06/22

------------------------------------------------------------------------------------------------------------------------------------

BUDGET LINE: PV-MN991 FMS #: 126 333 AFRO LATIN JAZZ ALLIANCE OF NEW YORK, INC.
AVAILABLE BALANCE AS OF: 07/31/18 $54,000.00 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $.00 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $.00 (CITY) $.00 (NON-CITY)

* FY 19 * FY 20 * FY 21 * FY 22 * * FY 19 * FY 20 * FY 21 * FY 22 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* 54 * * * * (C)* * * 54 * *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2019

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 19____________________________________________________________________________________________________________________________________
PLAN (C)* * * * * * * * * * * * *
FORCST(C)* * * * * * * * * * * * *
ACTUAL(C)* * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

126 PV991VEH1 ALJA - Afro Latin Jazz Pass Van
EQFN 001 EQUIPMENT AND FURNITURE 54 0 06/21

------------------------------------------------------------------------------------------------------------------------------------

SOLIMAR SOLASC JL132 NONE

X::PDF(F)
PX(S)
MT(MAIN)




FY 2019 AUTHORIZED COMMITMENT PLAN PAGE: 1410
WITH FY 2019 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

BUDGET LINE: PV-MN992 FMS #: 126 334 BALLET TECH FOUNDATION, INC.
AVAILABLE BALANCE AS OF: 07/31/18 $150,000.00 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $.00 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $.00 (CITY) $.00 (NON-CITY)

* FY 19 * FY 20 * FY 21 * FY 22 * * FY 19 * FY 20 * FY 21 * FY 22 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* 150 * * * * (C)* * * 150 * *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2019

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 19____________________________________________________________________________________________________________________________________
PLAN (C)* * * * * * * * * * * * *
FORCST(C)* * * * * * * * * * * * *
ACTUAL(C)* * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

126 PV992-WIN BLTE - Window Replacement at 890 Broadway
CONS 001 CONSTRUCTION 150 0 06/21

------------------------------------------------------------------------------------------------------------------------------------

BUDGET LINE: PV-MN993 FMS #: 126 335 MOVEMENT RESEARCH, INC.
AVAILABLE BALANCE AS OF: 07/31/18 $38,000.00 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $.00 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $.00 (CITY) $.00 (NON-CITY)

* FY 19 * FY 20 * FY 21 * FY 22 * * FY 19 * FY 20 * FY 21 * FY 22 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* 38 * * * * (C)* * * 38 * *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2019

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 19____________________________________________________________________________________________________________________________________
PLAN (C)* * * * * * * * * * * * *
FORCST(C)* * * * * * * * * * * * *
ACTUAL(C)* * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

126 PV993-IT1 MR- Movement Research IT System
EQFN 001 EQUIPMENT AND FURNITURE 38 0 06/21

------------------------------------------------------------------------------------------------------------------------------------

SOLIMAR SOLASC JL132 NONE

X::PDF(F)
PX(S)
MT(MAIN)




FY 2019 AUTHORIZED COMMITMENT PLAN PAGE: 1411
WITH FY 2019 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

BUDGET LINE: PV-M022 FMS #: 126 M01 METROPOLITAN MUSEUM OF ART, IMPROVEMENTS
AVAILABLE BALANCE AS OF: 07/31/18 $699,313.93 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $3,341.58 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $5,941,021.49 (CITY) $.00 (NON-CITY)

* FY 19 * FY 20 * FY 21 * FY 22 * * FY 19 * FY 20 * FY 21 * FY 22 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* * * * * (C)* * * 600 * *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2019

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 19____________________________________________________________________________________________________________________________________
PLAN (C)* * * * * * * * * * * * *
FORCST(C)* * * * * * * * * * * * 400 * 400
ACTUAL(C)* * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

126 PV022-SKY MMA - Metropolitan Museum Skylight Replacement for A, B, C W
CONS 001 CONSTRUCTION 100 0 06/21
CONS 004 CONSTRUCTION 100 0 06/21
CONS 015 CONSTRUCTION 400 0 06/21

850 PV022-EH MMA - Met Museum Wings E & H Infrastructure Improvements DEVSCOPE 01/13 03/13
IFSP 007 IFA CONSTRUCTION SUPERVIS 12 0 06/19

850 PV022-IFS MMA - MET MUSEUM 21st CENTURY PROJECT/INFRASTRUCT UPGRADES DESIGN 04/07 04/07
IFSP 005 IFA CONSTRUCTION SUPERVIS 68 0 06/19

850 PV022HVAC MMA - Met Museum Climate Control Egyptian and Costume Inst.
IFSP 010 IFA CONSTRUCTION SUPERVIS 19 0 06/19

------------------------------------------------------------------------------------------------------------------------------------

SOLIMAR SOLASC JL132 NONE

X::PDF(F)
PX(S)
MT(MAIN)




FY 2019 AUTHORIZED COMMITMENT PLAN PAGE: 1412
WITH FY 2019 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

BUDGET LINE: PV-M034 FMS #: 126 M02 AMERICAN MUSEUM OF NATURAL HISTORY, IMPROVEMENTS AND ADDITIONS
AVAILABLE BALANCE AS OF: 07/31/18 $1,698,000.21 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $.00 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $9,387,698.79 (CITY) $.00 (NON-CITY)

* FY 19 * FY 20 * FY 21 * FY 22 * * FY 19 * FY 20 * FY 21 * FY 22 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* * * * * (C)* 1,500 * * * *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2019

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 19____________________________________________________________________________________________________________________________________
PLAN (C)* * * * * * * * * * * * 1,500 * 1,500
FORCST(C)* * * * * * * * * * * * 1,500 * 1,500
ACTUAL(C)* * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

801 PV034SCED AMNH - Science & Education Innovation Center Bldg. 17 DEVSCOPE 10/17 12/17
CONS 001 CONSTRUCTION 500 0 06/19
CONS 010 CONSTRUCTION 500 0 06/19
CONS 017 CONSTRUCTION 250 0 06/19
CONS 019 CONSTRUCTION 250 0 06/19

850 PV034CPWR AMNH - Central Park West Facade & Rotunda PROJSTRT 04/09 04/09
IFSP 019 IFA CONSTRUCTION SUPERVIS 15 0 06/19

850 PV034EXTR AMNH - Exterior Reconstr. & Restor. of Building 1 DESIGN 02/13 03/13
IFSP 004 IFA CONSTRUCTION SUPERVIS 140 0 06/19
IFSP 008 IFA CONSTRUCTION SUPERVIS 43 0 06/19

------------------------------------------------------------------------------------------------------------------------------------

SOLIMAR SOLASC JL132 NONE

X::PDF(F)
PX(S)
MT(MAIN)




FY 2019 AUTHORIZED COMMITMENT PLAN PAGE: 1413
WITH FY 2019 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

BUDGET LINE: PV-M101 FMS #: 126 B75 MUSEUM OF JEWISH HERITAGE, IMPROVEMENTS
AVAILABLE BALANCE AS OF: 07/31/18 $325,450.00 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $.00 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $.00 (CITY) $.00 (NON-CITY)

* FY 19 * FY 20 * FY 21 * FY 22 * * FY 19 * FY 20 * FY 21 * FY 22 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* * * * * (C)* * 7 * * 310 *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2019

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 19____________________________________________________________________________________________________________________________________
PLAN (C)* * * * * * * * * * * * *
FORCST(C)* * * * * * * * * * * * *
ACTUAL(C)* * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

126 PV101-MJH Museum of Jewish Heritage: Theater Renovation DEVSCOPE 06/16 09/16
CONS 001 CONSTRUCTION 60 0 06/22
DSGN 005 DESIGN 7 0 06/20
IFSP 008 IFA CONSTRUCTION SUPERVIS 7 0 06/19
IFDS 011 IFA DESIGN 1 0 06/19

126 PV101CORE MJH - Core Exhibit Systems
EQFN 001 EQUIPMENT AND FURNITURE 250 0 06/22

------------------------------------------------------------------------------------------------------------------------------------

SOLIMAR SOLASC JL132 NONE

X::PDF(F)
PX(S)
MT(MAIN)




FY 2019 AUTHORIZED COMMITMENT PLAN PAGE: 1414
WITH FY 2019 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

BUDGET LINE: PV-M234 FMS #: 126 M57 CLEMENTE SOTO VELEZ
AVAILABLE BALANCE AS OF: 07/31/18 $100,000.00 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $.00 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $.00 (CITY) $.00 (NON-CITY)

* FY 19 * FY 20 * FY 21 * FY 22 * * FY 19 * FY 20 * FY 21 * FY 22 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* * * * * (C)* * 100 * * *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2019

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 19____________________________________________________________________________________________________________________________________
PLAN (C)* * * * * * * * * * * * *
FORCST(C)* * * * * * * * * * * * *
ACTUAL(C)* * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

850 PV234CSV1 CSV - Clemente Soto Velez - Interior Code Compliance DEVSCOPE 10/16 01/17
CONS 022 CONSTRUCTION 100 0 06/20

------------------------------------------------------------------------------------------------------------------------------------

BUDGET LINE: PV-M241 FMS #: 126 M03 MUSEUM OF CITY OF N. Y. IMPROVEMENTS
AVAILABLE BALANCE AS OF: 07/31/18 $123,806.40 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $316,671.60 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $4,520,922.00 (CITY) $.00 (NON-CITY)

* FY 19 * FY 20 * FY 21 * FY 22 * * FY 19 * FY 20 * FY 21 * FY 22 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* 40 * * * * (C)* * * 99 * 23 *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2019

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 19____________________________________________________________________________________________________________________________________
PLAN (C)* * * * * * * * * * * * *
FORCST(C)* * * * * * * * * * * * *
ACTUAL(C)* * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

126 PV241-IT2 Museum of the City of New York- Server System Phase 1
EQFN 003 EQUIPMENT AND FURNITURE 40 0 06/21

126 PV241TELE Museum of the City of New York- Telephone system replacement
EQFN 001 EQUIPMENT AND FURNITURE 59 0 06/21

850 PV241MOD3 MCNY - Modernization and Preservation, Phase 3 DEVSCOPE 07/11 07/11
CO#: 84 CONS 018 CONSTRUCTION 23 0 06/22

------------------------------------------------------------------------------------------------------------------------------------

SOLIMAR SOLASC JL132 NONE

X::PDF(F)
PX(S)
MT(MAIN)




FY 2019 AUTHORIZED COMMITMENT PLAN PAGE: 1415
WITH FY 2019 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

BUDGET LINE: PV-M279 FMS #: 126 M09 CITY CENTER IMPROVEMENTS, MANHATTAN
AVAILABLE BALANCE AS OF: 07/31/18 $374,000.47 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $.00 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $2,656,873.53 (CITY) $.00 (NON-CITY)

* FY 19 * FY 20 * FY 21 * FY 22 * * FY 19 * FY 20 * FY 21 * FY 22 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* * * * * (C)* 100 * * 264 * *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2019

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 19____________________________________________________________________________________________________________________________________
PLAN (C)* * * * * * * * * * * * 100 * 100
FORCST(C)* * * * * * * * * * * * 100 * 100
ACTUAL(C)* * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

126 PV279-ROO NYCC - New York City Center Roof and Facade Renovation
CONS 001 CONSTRUCTION 264 0 06/21

801 PV279-STU NYCC - New York City Center Studios Renovation DEVSCOPE 06/15 09/15
CONS 005 CONSTRUCTION 100 0 06/19

850 PV279-CC NYCC - New York City Center Renovation, 131 W. 55th Street DEVSCOPE 06/08 08/08
IFSP 020 IFA CONSTRUCTION SUPERVIS 10 0 06/19

------------------------------------------------------------------------------------------------------------------------------------

SOLIMAR SOLASC JL132 NONE

X::PDF(F)
PX(S)
MT(MAIN)




FY 2019 AUTHORIZED COMMITMENT PLAN PAGE: 1416
WITH FY 2019 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

BUDGET LINE: PV-M289 FMS #: 126 M04 NEW YORK SHAKESPEARE FESTIVAL/PUBLIC THEATER, IMPROVEMENTS
AVAILABLE BALANCE AS OF: 07/31/18 $420,352.12 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $220,480.07 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $2,971,999.81 (CITY) $.00 (NON-CITY)

* FY 19 * FY 20 * FY 21 * FY 22 * * FY 19 * FY 20 * FY 21 * FY 22 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* 100 * * * * (C)* * 300 * * 100 *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2019

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 19____________________________________________________________________________________________________________________________________
PLAN (C)* * * * * * * * * * * * *
FORCST(C)* * * * * * * * * * * * *
ACTUAL(C)* * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

126 PV289-DEL NYSF - DELCORTE Theater Renovation
CONS 001 CONSTRUCTION 100 0 06/22

126 PV289NWDA NYSF - 440 Lafayette Systems
EQFN 001 EQUIPMENT AND FURNITURE 300 0 06/20

850 PV289-LOB NYSF - Public Theater Lobby Restoration/Exterior Stair CONS
IFSP 011 IFA CONSTRUCTION SUPERVIS 9 0 06/19

850 PV289LOB2 DDC: NY Shakespeare Festival - Public Theater, 425 Lafayette DEVSCOPE 10/10 01/11
IFSP 006 IFA CONSTRUCTION SUPERVIS 10 0 06/19

------------------------------------------------------------------------------------------------------------------------------------

SOLIMAR SOLASC JL132 NONE

X::PDF(F)
PX(S)
MT(MAIN)




FY 2019 AUTHORIZED COMMITMENT PLAN PAGE: 1417
WITH FY 2019 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

BUDGET LINE: PV-M467 FMS #: 126 M05 CONSTRUCTION, IMPROVEMENTS, ACQUISITION, ALL CULTURAL INSTITUTIONS
AVAILABLE BALANCE AS OF: 07/31/18 $1,758,361.51 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $194,563.01 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $18,741,377.99 (CITY) $.00 (NON-CITY)

* FY 19 * FY 20 * FY 21 * FY 22 * * FY 19 * FY 20 * FY 21 * FY 22 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* 387 * 2 * * * (C)* 10 * 748 * 734 * 161 *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2019

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 19____________________________________________________________________________________________________________________________________
PLAN (C)* * * * * * * * * * * * 10 * 10
FORCST(C)* * * * * * * * * * * * 260 * 260
ACTUAL(C)* * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

126 PV033LGT1 PS 122 - LED Lighting Systems
EQFN 001 EQUIPMENT AND FURNITURE 92 0 06/21

126 PV214-EST EST - Ensemble Studio Theatre Construction of Brown Center
CONS 003 CONSTRUCTION 200 0 06/21

126 PV467-ELM ELM - El Museum del Barrio - Furniture & Equipment
CONS 004 CONSTRUCTION 129 0 06/22

126 PV467-NET El Museo Networking & A/V Infrastructure
EQFN 001 EQUIPMENT AND FURNITURE 137 0 06/21

126 PV467SESO MMDF - Riser IO and Sound System FY18
EQFN 001 EQUIPMENT AND FURNITURE 51 0 06/21

801 PV467ELMB ELM- El Museo - Gallery Environmental Stabilzation Project DSGN 05/15 06/15
CONS 012 CONSTRUCTION 5 0 06/19

801 PV467M125 Mart 125 Development DEVSCOPE 09/11 11/11
CONS 010 CONSTRUCTION 250 0 06/21

850 PV234CSV1 CSV - Clemente Soto Velez - Interior Code Compliance DEVSCOPE 10/16 01/17
CONS 005 CONSTRUCTION 498 0 06/20
IFSP 013 IFA CONSTRUCTION SUPERVIS 52 0 06/19
CONS 021 CONSTRUCTION 100 0 06/20

CO#: R1 CONS 021 CONSTRUCTION 150 0 06/20

850 PV467-122 122C - 122 Community Center Bldg Reconstruction PROJSTRT 05/05 05/05
CONS 036 CONSTRUCTION 3 0 06/19

850 PV467DOWN DOWN - Downtown Art/Alpha Omega Youth Center Project PROJSTRT 08/06 08/06
CO#: 02 CONS 001 CONSTRUCTION 2 0 06/19

850 PV467POL2 POLICE MUSEUM - ELEVATOR RENOVATION PROJSTRT 11/06 11/06
CO#: 02 CONS 006 CONSTRUCTION 14 0 06/22

SOLIMAR SOLASC JL132 NONE
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FY 2019 AUTHORIZED COMMITMENT PLAN PAGE: 1418
WITH FY 2019 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________
CO#: 04 CONS 006 CONSTRUCTION 17 0 06/22
CO#: 06 CONS 006 CONSTRUCTION 4 0 06/21
CO#: XS DSGN 007 DESIGN 1 0 06/22

------------------------------------------------------------------------------------------------------------------------------------

BUDGET LINE: PV-M475 FMS #: 126 M06 NEW YORK STATE THEATER ALTERATIONS AND IMPROVEMENTS, MANHATTAN
AVAILABLE BALANCE AS OF: 07/31/18 $150,217.02 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $.00 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $3,112,188.98 (CITY) $.00 (NON-CITY)

* FY 19 * FY 20 * FY 21 * FY 22 * * FY 19 * FY 20 * FY 21 * FY 22 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* 50 * * * * (C)* * * 150 * *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2019

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 19____________________________________________________________________________________________________________________________________
PLAN (C)* * * * * * * * * * * * *
FORCST(C)* * * * * * * * * * * * *
ACTUAL(C)* * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

126 PV475-ENE NYST - David H. Koch Theater Upgrades
CONS 001 CONSTRUCTION 100 0 06/21

126 PV475ROOF NYST - NYC Ballet Roof Replacement
CONS 002 CONSTRUCTION 50 0 06/21

------------------------------------------------------------------------------------------------------------------------------------

SOLIMAR SOLASC JL132 NONE
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FY 2019 AUTHORIZED COMMITMENT PLAN PAGE: 1419
WITH FY 2019 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

BUDGET LINE: PV-M489 FMS #: 126 M89 LINCOLN CENTER, IMPROVEMENTS
AVAILABLE BALANCE AS OF: 07/31/18 $138,955.36 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $.00 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $4,178,732.67 (CITY) $.00 (NON-CITY)

* FY 19 * FY 20 * FY 21 * FY 22 * * FY 19 * FY 20 * FY 21 * FY 22 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* * * * * (C)* * 100 * * *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2019

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 19____________________________________________________________________________________________________________________________________
PLAN (C)* * * * * * * * * * * * *
FORCST(C)* * * * * * * * * * * * *
ACTUAL(C)* * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

126 PV489-MP2 LCPA - Master Plan DEVSCOPE 01/18 03/18
CONS 002 CONSTRUCTION 100 0 06/20

------------------------------------------------------------------------------------------------------------------------------------

BUDGET LINE: PV-M503 FMS #: 126 M07 CARNEGIE HALL, IMPROVEMENTS
AVAILABLE BALANCE AS OF: 07/31/18 $120,000.11 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $.00 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $6,740,594.89 (CITY) $.00 (NON-CITY)

* FY 19 * FY 20 * FY 21 * FY 22 * * FY 19 * FY 20 * FY 21 * FY 22 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* 100 * * * * (C)* * * 100 * *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2019

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 19____________________________________________________________________________________________________________________________________
PLAN (C)* * * * * * * * * * * * *
FORCST(C)* * * * * * * * * * * * 100 * 100
ACTUAL(C)* * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

126 PV503ELEV CH- Carnegie Hall Elevators and Sidewalk
CONS 001 CONSTRUCTION 100 0 06/21

850 PV503MST3 CH - Carnegie Hall Master Plan & Studio Towers, Phase 3 DESIGN 06/13 09/13
IFSP 007 IFA CONSTRUCTION SUPERVIS 9 0 06/19

850 PV503VENU CH - Carnegie Hall , Performance Venue Upgrade PROJSTRT 09/14 09/14
IFSP 006 IFA CONSTRUCTION SUPERVIS 10 0 06/19
IFSP 010 IFA CONSTRUCTION SUPERVIS 1 0 06/19

------------------------------------------------------------------------------------------------------------------------------------

SOLIMAR SOLASC JL132 NONE
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FY 2019 AUTHORIZED COMMITMENT PLAN PAGE: 1420
WITH FY 2019 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

BUDGET LINE: PV-M525 FMS #: 126 M25 STUDIO MUSEUM IN HARLEM, IMPROVEMENTS
AVAILABLE BALANCE AS OF: 07/31/18 $650,000.00 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $.00 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $.00 (CITY) $.00 (NON-CITY)

* FY 19 * FY 20 * FY 21 * FY 22 * * FY 19 * FY 20 * FY 21 * FY 22 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* * * * * (C)* 650 * * * *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2019

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 19____________________________________________________________________________________________________________________________________
PLAN (C)* * * * * * * * * * * * 650 * 650
FORCST(C)* * * * * * * * * * * * 650 * 650
ACTUAL(C)* * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

126 PV525STUD SMH - Studio Museum in Harlem New Building
CONS 015 CONSTRUCTION 250 0 06/19
CONS 016 CONSTRUCTION 150 0 06/19
CONS 021 CONSTRUCTION 100 0 06/19
CONS 023 CONSTRUCTION 150 0 06/19

------------------------------------------------------------------------------------------------------------------------------------

BUDGET LINE: PV-M788 FMS #: 126 M88 THE 122 COMMUNITY CENTER INC.
AVAILABLE BALANCE AS OF: 07/31/18 $75,450.44 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $135,000.02 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $429,646.49 (CITY) $.00 (NON-CITY)

* FY 19 * FY 20 * FY 21 * FY 22 * * FY 19 * FY 20 * FY 21 * FY 22 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* 100 * * * * (C)* 174 * * * *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2019

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 19____________________________________________________________________________________________________________________________________
PLAN (C)* * * * * * * * * * * * 174 * 174
FORCST(C)* * * * * * * * * * * * 174 * 174
ACTUAL(C)* * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

126 PV788-TER 122C - 122 Community Center Roof Terrace
CONS 001 CONSTRUCTION 100 0 06/19

850 PV467-122 122C - 122 Community Center Bldg Reconstruction PROJSTRT 05/05 05/05
CONS 028 CONSTRUCTION 1 0 06/19

CO#: X2 CONS 028 CONSTRUCTION 6 0 06/19
CONS 034 CONSTRUCTION 67 0 06/19

------------------------------------------------------------------------------------------------------------------------------------

SOLIMAR SOLASC JL132 NONE
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FY 2019 AUTHORIZED COMMITMENT PLAN PAGE: 1421
WITH FY 2019 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

BUDGET LINE: PV-QN010 FMS #: 126 Q09 AFRIKAN POETRY THEATRE
AVAILABLE BALANCE AS OF: 07/31/18 $1,000,000.00 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $25,915.43 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $17,084.57 (CITY) $.00 (NON-CITY)

* FY 19 * FY 20 * FY 21 * FY 22 * * FY 19 * FY 20 * FY 21 * FY 22 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* 1,000 * * * * (C)* * * * 1,000 *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2019

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 19____________________________________________________________________________________________________________________________________
PLAN (C)* * * * * * * * * * * * *
FORCST(C)* * * * * * * * * * * * *
ACTUAL(C)* * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

126 PV467APTR APT - Afrikan Poetry Theatre, Theatre Reconstruction, Return
CONS 022 CONSTRUCTION 1,000 0 06/22

------------------------------------------------------------------------------------------------------------------------------------

BUDGET LINE: PV-QN198 FMS #: 126 Q11 NOGUCHI MUSEUM
AVAILABLE BALANCE AS OF: 07/31/18 $2,363,732.90 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $143,900.37 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $3,435,191.73 (CITY) $.00 (NON-CITY)

* FY 19 * FY 20 * FY 21 * FY 22 * * FY 19 * FY 20 * FY 21 * FY 22 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* * * * * (C)* * 2,272 * * 5 *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2019

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 19____________________________________________________________________________________________________________________________________
PLAN (C)* * * * * * * * * * * * *
FORCST(C)* * * * * * * * * * * * *
ACTUAL(C)* * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

126 PV198-INM NOG - Noguchi Museum - IT System
EQFN 001 EQUIPMENT AND FURNITURE 1 0 06/22

126 PV198ARCH NOG- Art and Archive Storage Facility
CONS 001 CONSTRUCTION 1,000 0 06/20

126 PV467NOG3 NOG - Noguchi Museum Phase 1D - 10th Street St. Studio HVAC DEVSCOPE 12/07 02/08
CONS 005 CONSTRUCTION 4 0 06/22

SOLIMAR SOLASC JL132 NONE
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FY 2019 AUTHORIZED COMMITMENT PLAN PAGE: 1422
WITH FY 2019 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

850 PVNOGGEN NOG - Noguchi Museum Back-up Generator
CONS 006 CONSTRUCTION 715 0 06/20
IFSP 013 IFA CONSTRUCTION SUPERVIS 86 0 06/19
CONS 016 CONSTRUCTION 80 0 06/20
CONS 017 CONSTRUCTION 20 0 06/20
CONS 018 CONSTRUCTION 113 0 06/20
CONS 019 CONSTRUCTION 37 0 06/20
CONS 020 CONSTRUCTION 307 0 06/20

------------------------------------------------------------------------------------------------------------------------------------

BUDGET LINE: PV-QN304 FMS #: 126 Q12 NEW YORK HISTORICAL SOCIETY
AVAILABLE BALANCE AS OF: 07/31/18 $115,000.00 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $.00 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $.00 (CITY) $.00 (NON-CITY)

* FY 19 * FY 20 * FY 21 * FY 22 * * FY 19 * FY 20 * FY 21 * FY 22 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* * * * * (C)* * * * *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2019

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 19____________________________________________________________________________________________________________________________________
PLAN (C)* * * * * * * * * * * * *
FORCST(C)* * * * * * * * * * * * *
ACTUAL(C)* * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

850 PV100-PH5 NYHS - NY Historical Society Phase 5 Improvements PROJSTRT 02/09 02/09
IFSP 008 IFA CONSTRUCTION SUPERVIS 115 0 06/19

------------------------------------------------------------------------------------------------------------------------------------

SOLIMAR SOLASC JL132 NONE
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FY 2019 AUTHORIZED COMMITMENT PLAN PAGE: 1423
WITH FY 2019 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

BUDGET LINE: PV-QN332 FMS #: 126 Q13 POPPENHUSEN INSTITUTE
AVAILABLE BALANCE AS OF: 07/31/18 $4,645,643.36 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $459,978.88 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $1,512,897.27 (CITY) $.00 (NON-CITY)

* FY 19 * FY 20 * FY 21 * FY 22 * * FY 19 * FY 20 * FY 21 * FY 22 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* * * * * (C)* 241 * 4,008 * * 280 *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2019

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 19____________________________________________________________________________________________________________________________________
PLAN (C)* * * * * * * * * * * * 241 * 241
FORCST(C)* * * * * * * * * * * * 468 * 468
ACTUAL(C)* * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

126 PV332POP3 POP - Poppenhusen Bathroom Renovation
CONS 001 CONSTRUCTION 280 0 06/22

850 PV467-POP POP - Poppenhusen Institute Building Improvements CONSCOMP 06/11 02/12
CO#: 01 DSGN 011 DESIGN 1 0 06/19

CONS 012 CONSTRUCTION 95 0 06/19
CO#: GY CONS 012 CONSTRUCTION 118 0 06/19
CO#: RR IFSP 014 IFA CONSTRUCTION SUPERVIS 3 0 06/19

CONS 016 CONSTRUCTION 27 0 06/19

850 PV467POPP POP - Poppenhusen Institute Window Restoration/Archive Stor. DEVSCOPE 09/10 11/10
DSGN 001 DESIGN 1 0 06/20

CO#: CR DSGN 001 DESIGN 72 0 06/20
CO#: CS DSGN 001 DESIGN 26 0 06/20

CONS 002 CONSTRUCTION 659 0 06/20
CONS 005 CONSTRUCTION 500 0 06/20
CONS 007 CONSTRUCTION 500 0 06/20
CONS 008 CONSTRUCTION 250 0 06/20
CONS 009 CONSTRUCTION 1,000 0 06/20
CONS 011 CONSTRUCTION 872 0 06/20
DSGN 013 DESIGN 128 0 06/20
IFSP 101 IFA CONSTRUCTION SUPERVIS 163 0 06/19

------------------------------------------------------------------------------------------------------------------------------------

SOLIMAR SOLASC JL132 NONE
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FY 2019 AUTHORIZED COMMITMENT PLAN PAGE: 1424
WITH FY 2019 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

BUDGET LINE: PV-QN373 FMS #: 126 Q14 SCULPTURE CENTER
AVAILABLE BALANCE AS OF: 07/31/18 $108,771.73 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $34,207.83 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $2,130,235.81 (CITY) $.00 (NON-CITY)

* FY 19 * FY 20 * FY 21 * FY 22 * * FY 19 * FY 20 * FY 21 * FY 22 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* * * * * (C)* * 110 * * *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2019

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 19____________________________________________________________________________________________________________________________________
PLAN (C)* * * * * * * * * * * * *
FORCST(C)* * * * * * * * * * * * *
ACTUAL(C)* * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

850 PV467SCUL SCUL - Sculpture Center Renovations DEVSCOPE 05/07 05/07
CONS 012 CONSTRUCTION 110 0 06/20

------------------------------------------------------------------------------------------------------------------------------------

BUDGET LINE: PV-QN413 FMS #: 126 AG9 THEATER ET AL INC. D/B/A THE CHOCOLATE FACTORY
AVAILABLE BALANCE AS OF: 07/31/18 $449,604.40 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $.00 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $1,242,395.60 (CITY) $.00 (NON-CITY)

* FY 19 * FY 20 * FY 21 * FY 22 * * FY 19 * FY 20 * FY 21 * FY 22 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* 447 * * * * (C)* * * 3 * 447 *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2019

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 19____________________________________________________________________________________________________________________________________
PLAN (C)* * * * * * * * * * * * *
FORCST(C)* * * * * * * * * * * * *
ACTUAL(C)* * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

126 PV413RENO CHOC- Chocolate Factory Renovation of Facility
CONS 001 CONSTRUCTION 200 0 06/22
CONS 004 CONSTRUCTION 247 0 06/22

CO#: CS CONS 004 CONSTRUCTION 3 0 06/21

------------------------------------------------------------------------------------------------------------------------------------

SOLIMAR SOLASC JL132 NONE

X::PDF(F)
PX(S)
MT(MAIN)




FY 2019 AUTHORIZED COMMITMENT PLAN PAGE: 1425
WITH FY 2019 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

BUDGET LINE: PV-QN656 FMS #: 126 B81 GREATER RIDGEWOOD HISTORICAL SOCIETY
AVAILABLE BALANCE AS OF: 07/31/18 $400,000.00 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $.00 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $.00 (CITY) $.00 (NON-CITY)

* FY 19 * FY 20 * FY 21 * FY 22 * * FY 19 * FY 20 * FY 21 * FY 22 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* 100 * * * * (C)* * 400 * * *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2019

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 19____________________________________________________________________________________________________________________________________
PLAN (C)* * * * * * * * * * * * *
FORCST(C)* * * * * * * * * * * * *
ACTUAL(C)* * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

126 PV656-EXT GRHS - Onderdonk House Exterior Restoration
CONS 001 CONSTRUCTION 300 0 06/20
CONS 004 CONSTRUCTION 100 0 06/20

------------------------------------------------------------------------------------------------------------------------------------

BUDGET LINE: PV-QN667 FMS #: 126 AS7 QUEENS COUNCIL ON THE ARTS
AVAILABLE BALANCE AS OF: 07/31/18 $100,000.00 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $.00 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $.00 (CITY) $.00 (NON-CITY)

* FY 19 * FY 20 * FY 21 * FY 22 * * FY 19 * FY 20 * FY 21 * FY 22 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* * * * * (C)* * * 100 * *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2019

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 19____________________________________________________________________________________________________________________________________
PLAN (C)* * * * * * * * * * * * *
FORCST(C)* * * * * * * * * * * * *
ACTUAL(C)* * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

126 PV667-QC2 Queens Council on the Arts - Computer System
EQFN 002 EQUIPMENT AND FURNITURE 50 0 06/21

126 PV667QCLS Queens Council on the Arts - Lighting System
EQFN 001 EQUIPMENT AND FURNITURE 50 0 06/21

------------------------------------------------------------------------------------------------------------------------------------

SOLIMAR SOLASC JL132 NONE

X::PDF(F)
PX(S)
MT(MAIN)




FY 2019 AUTHORIZED COMMITMENT PLAN PAGE: 1426
WITH FY 2019 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

BUDGET LINE: PV-QN773 FMS #: 126 AX6 HOSPITAL AUDIENCES, INC.
AVAILABLE BALANCE AS OF: 07/31/18 $38,000.00 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $.00 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $.00 (CITY) $.00 (NON-CITY)

* FY 19 * FY 20 * FY 21 * FY 22 * * FY 19 * FY 20 * FY 21 * FY 22 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* * * * * (C)* * * * 38 *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2019

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 19____________________________________________________________________________________________________________________________________
PLAN (C)* * * * * * * * * * * * *
FORCST(C)* * * * * * * * * * * * *
ACTUAL(C)* * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

126 PV773-HAI HOSP - Hospital Audiences, Inc. Accessible Culture Buses
EQFN 001 EQUIPMENT AND FURNITURE 38 0 06/22

------------------------------------------------------------------------------------------------------------------------------------

BUDGET LINE: PV-QN994 FMS #: 126 336 FLUX FACTORY
AVAILABLE BALANCE AS OF: 07/31/18 $1,250,000.00 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $.00 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $.00 (CITY) $.00 (NON-CITY)

* FY 19 * FY 20 * FY 21 * FY 22 * * FY 19 * FY 20 * FY 21 * FY 22 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* 1,250 * * * * (C)* * * 1,250 * *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2019

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 19____________________________________________________________________________________________________________________________________
PLAN (C)* * * * * * * * * * * * *
FORCST(C)* * * * * * * * * * * * 1,250 * 1,250
ACTUAL(C)* * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

126 PV994FLUX FLFC_Building Acquisition
SITE 001 SITE 1,250 0 06/21

------------------------------------------------------------------------------------------------------------------------------------

SOLIMAR SOLASC JL132 NONE
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FY 2019 AUTHORIZED COMMITMENT PLAN PAGE: 1427
WITH FY 2019 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

BUDGET LINE: PV-Q001 FMS #: 126 Q08 LOUIS ARMSTRONG HOUSE, IMPROVEMENTS
AVAILABLE BALANCE AS OF: 07/31/18 $143,999.54 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $18,952.50 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $1,317,138.94 (CITY) $.00 (NON-CITY)

* FY 19 * FY 20 * FY 21 * FY 22 * * FY 19 * FY 20 * FY 21 * FY 22 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* * * * * (C)* * 128 * * *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2019

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 19____________________________________________________________________________________________________________________________________
PLAN (C)* * * * * * * * * * * * *
FORCST(C)* * * * * * * * * * * * *
ACTUAL(C)* * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

850 PVQ001LAH LAH - Louis Armstrong House, Garden Wall Reconstruction DEVSCOPE 07/11 07/11
IFDS 003 IFA DESIGN 1 0 06/20

850 PV001SELM LAH - Louis Armstrong House - Administration Facility PROJSTRT 09/15 09/15
CONS 003 CONSTRUCTION 81 0 06/20

CO#: 02 CONS 003 CONSTRUCTION 47 0 06/20
IFSP 009 IFA CONSTRUCTION SUPERVIS 15 0 06/19

------------------------------------------------------------------------------------------------------------------------------------

BUDGET LINE: PV-Q040 FMS #: 126 Q16 FLUSHING TOWN HALL
AVAILABLE BALANCE AS OF: 07/31/18 $1,020,804.96 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $12,827.61 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $629,084.92 (CITY) $.00 (NON-CITY)

* FY 19 * FY 20 * FY 21 * FY 22 * * FY 19 * FY 20 * FY 21 * FY 22 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* * * * * (C)* * 44 * 700 * 222 *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2019

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 19____________________________________________________________________________________________________________________________________
PLAN (C)* * * * * * * * * * * * *
FORCST(C)* * * * * * * * * * * * 218 * 218
ACTUAL(C)* * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

126 PV040-FCC Flushing Council on Culture Lighting and Audio System
EQFN 001 EQUIPMENT AND FURNITURE 60 0 06/21

SOLIMAR SOLASC JL132 NONE
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PX(S)
MT(MAIN)




FY 2019 AUTHORIZED COMMITMENT PLAN PAGE: 1428
WITH FY 2019 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

126 PV040HVAC FTH - Flushing Town Hall HVAC System Replacement
CONS 001 CONSTRUCTION 245 0 06/21
CONS 003 CONSTRUCTION 200 0 06/21

850 PV040BATH FTH - Flushing Town Hall - Bathroom Renovations DEVSCOPE 10/15 01/16
CONS 003 CONSTRUCTION 198 0 06/22
DSGN 012 DESIGN 24 0 06/22
IFSP 013 IFA CONSTRUCTION SUPERVIS 24 0 06/19
IFDS 014 IFA DESIGN 4 0 06/19

850 PV040ELEV FTH - Flushing Town Hall Elevator Replacement
CONS 001 CONSTRUCTION 195 0 06/21
DSGN 005 DESIGN 23 0 06/20
IFSP 006 IFA CONSTRUCTION SUPERVIS 23 0 06/19
IFDS 007 IFA DESIGN 4 0 06/19

850 PV467LIN FTH - Linden Place Parking Lot PROJSTRT 09/09 09/09
CO#: 01 CONS 016 CONSTRUCTION 16 0 06/20

850 PV467THEA FTH - Flushing Town Hall Interior and Exterior Renovation DEVSCOPE 10/09 10/09
CONS 011 CONSTRUCTION 5 0 06/20

------------------------------------------------------------------------------------------------------------------------------------

BUDGET LINE: PV-Q050 FMS #: 126 Q17 MUSEUM OF THE MOVING IMAGE, THE AMERICAN
AVAILABLE BALANCE AS OF: 07/31/18 $931,159.37 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $.00 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $1,323,840.63 (CITY) $.00 (NON-CITY)

* FY 19 * FY 20 * FY 21 * FY 22 * * FY 19 * FY 20 * FY 21 * FY 22 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* * * * * (C)* 177 * * 700 * *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2019

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 19____________________________________________________________________________________________________________________________________
PLAN (C)* * * * * * * * * * * * 177 * 177
FORCST(C)* * * * * * * * * * * * 622 * 622
ACTUAL(C)* * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

126 PVMMI-EQ MMI - IT Equipment and Upgrades
EQFN 001 EQUIPMENT AND FURNITURE 255 0 06/21

126 PV050CYLT MMI - Courtyard Lighting DEVSCOPE 04/18 06/19
CONS 001 CONSTRUCTION 397 0 06/21
DSGN 003 DESIGN 48 0 06/21
IFSP 004 IFA CONSTRUCTION SUPERVIS 47 0 06/19
IFDS 005 IFA DESIGN 8 0 06/19

SOLIMAR SOLASC JL132 NONE

X::PDF(F)
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FY 2019 AUTHORIZED COMMITMENT PLAN PAGE: 1429
WITH FY 2019 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

801 PV050ELMO MMI - New Gallery for Henson Collection DSGN 10/14 11/14
CONS 003 CONSTRUCTION 77 0 06/19
CONS 007 CONSTRUCTION 100 0 06/19

------------------------------------------------------------------------------------------------------------------------------------

BUDGET LINE: PV-Q272 FMS #: 126 Q01 QUEENS BOTANICAL GARDEN SOCIETY, IMPROVEMENTS
AVAILABLE BALANCE AS OF: 07/31/18 $2,734,909.67 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $134,123.65 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $18,498,728.17 (CITY) $.00 (NON-CITY)

* FY 19 * FY 20 * FY 21 * FY 22 * * FY 19 * FY 20 * FY 21 * FY 22 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* 500 * * * * (C)* 414 * 500 * 1,594 * *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2019

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 19____________________________________________________________________________________________________________________________________
PLAN (C)* * * * * * * * * * * * 414 * 414
FORCST(C)* * * * * * * * * * * * 1,002 * 1,002
ACTUAL(C)* * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

126 PV272KIDS QBG - Kids Culture Garden Exhibit
CONS 001 CONSTRUCTION 500 0 06/20

850 PV272-L QBG - Queens Botanical Garden -Admin Bldg design funds CONSCOMP 08/04 06/12
CO#: RR IFDS 004 IFA DESIGN 4 0 06/19
CO#: CR CONS 010 CONSTRUCTION 2 0 06/21
CO#: C1 CONS 010 CONSTRUCTION 3 0 06/21

850 PV272BMS QBG - Building Management System/Diffusion Well PROJSTRT 08/11 08/11
CONS 005 CONSTRUCTION 7 0 06/19

CO#: 03 CONS 006 CONSTRUCTION 4 0 06/19
CONS 007 CONSTRUCTION 13 0 06/19
CONS 011 CONSTRUCTION 200 0 06/19

850 PV272EDUC QBG - Queens Botanical Garden Educ Bldg Renovation DEVSCOPE 06/14 09/14
CONS 001 CONSTRUCTION 588 0 06/21
CONS 005 CONSTRUCTION 1,000 0 06/21
DSGN 010 DESIGN 190 0 06/19
IFSP 011 IFA CONSTRUCTION SUPERVIS 190 0 06/19
IFDS 012 IFA DESIGN 32 0 06/19

850 PV272SIDE QBG - Queens Botanical Garden - Sidewalk Renovation DEVSCOPE 10/11 01/12
DSGN 003 DESIGN 1 0 06/21

------------------------------------------------------------------------------------------------------------------------------------

SOLIMAR SOLASC JL132 NONE
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FY 2019 AUTHORIZED COMMITMENT PLAN PAGE: 1430
WITH FY 2019 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

BUDGET LINE: PV-Q274 FMS #: 126 Q03 HALL OF SCIENCE, FLUSHING MEADOW PARK, ADDITIONS, BETTERMENTS
AVAILABLE BALANCE AS OF: 07/31/18 $5,579,599.52 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $744,425.21 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $63,472,961.23 (CITY) $395,204.00 (NON-CITY)

* FY 19 * FY 20 * FY 21 * FY 22 * * FY 19 * FY 20 * FY 21 * FY 22 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* * * * * (C)* * 5,226 * 38 * *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2019

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 19____________________________________________________________________________________________________________________________________
PLAN (C)* * * * * * * * * * * * *
FORCST(C)* * * * * * * * * * * * *
ACTUAL(C)* * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

126 PV274ELSW NYHOS - Hall of Science Electrical Switchgear Replacement DEVSCOPE 09/18 11/18
CONS 001 CONSTRUCTION 627 0 06/20

850 PV274-AHU NYHOS - NY Hall of Science Replace 3 Air Handling Units PROJSTRT 11/07 11/07
CO#: LO DSGN 001 DESIGN 1 0 06/21

CONS 010 CONSTRUCTION 37 0 06/21

850 PV274-BOI NYHOS - NY HALL OF SCIENCE INSTALLATION OF 2 NEW BOILERS
IFSP 005 IFA CONSTRUCTION SUPERVIS 36 0 06/19

850 PV274-N NYHOS - NY HALL OF SCIENCE - MASTERPLAN PHASE IIA CONSCOMP 10/01 06/07
CO#: RR IFDS 002 IFA DESIGN 7 0 06/19

850 PV274-SP1 NYHOS - NY Hall of Science Spalling Fix CONSCOMP 12/08 06/18
IFSP 010 IFA CONSTRUCTION SUPERVIS 91 0 06/19

850 PV274CHLL NYHOS - New York Hall of Science - Chiller Replacement DEVSCOPE 06/16 09/16
CONS 001 CONSTRUCTION 794 0 06/20
IFDS 007 IFA DESIGN 16 0 06/19
IFSP 010 IFA CONSTRUCTION SUPERVIS 95 0 06/19
CONS 013 CONSTRUCTION 453 0 06/20
IFDS 019 IFA DESIGN 9 0 06/19
IFSP 022 IFA CONSTRUCTION SUPERVIS 54 0 06/19

850 PV274EXLT NYHOS - NY Hall of Science Lighting for Outdoor Exhibits PROJSTRT 07/07 03/09
CONS 010 CONSTRUCTION 77 0 06/20

CO#: BD CONS GE 010 CONSTRUCTION GENERAL 10 0 06/20
CO#: 01 CONS GE 010 CONSTRUCTION GENERAL 441 0 06/20

CONS 011 CONSTRUCTION 952 0 06/20

850 PV274GHIN NYHOS - NY HALL OF SCIENCE - Great Hall Int. Systems Recon. PROJSTRT 10/07 10/07
CONS 042 CONSTRUCTION 167 0 06/20

CO#: V7 CONS 042 CONSTRUCTION 1 0 06/20
CONS 045 CONSTRUCTION 4 0 06/20

SOLIMAR SOLASC JL132 NONE

X::PDF(F)
PX(S)
MT(MAIN)




FY 2019 AUTHORIZED COMMITMENT PLAN PAGE: 1431
WITH FY 2019 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

850 PV274KITR NYHOS - NY Hall of Science,Great Hall, Kitchen & Restroom DEVSCOPE 06/16 09/16
CONS 001 CONSTRUCTION 850 0 06/20
CONS 002 CONSTRUCTION 850 0 06/20

------------------------------------------------------------------------------------------------------------------------------------

BUDGET LINE: PV-Q291 FMS #: 126 Q02 QUEENS MUSEUM OF ART, IMPROVEMENTS
AVAILABLE BALANCE AS OF: 07/31/18 $5,309,813.07 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $409,604.61 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $29,559,261.78 (CITY) $.00 (NON-CITY)

* FY 19 * FY 20 * FY 21 * FY 22 * * FY 19 * FY 20 * FY 21 * FY 22 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* * * * * (C)* 391 * 80 * 4,211 * *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2019

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 19____________________________________________________________________________________________________________________________________
PLAN (C)* * * * * * * * * * * * 391 * 391
FORCST(C)* * * * * * * * * * * * 391 * 391
ACTUAL(C)* * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

850 PV291-QMX QMA - Queens Museum of Art Expansion CONSCOMP 07/09 12/14
CO#: A CONS 023 CONSTRUCTION 80 0 06/20

850 PV291-QM2 QMA - Queen's Museum of Art Expansion Phase II DESIGN 07/13 09/13
CONS 001 CONSTRUCTION 1,500 0 06/21
CONS 002 CONSTRUCTION 2,711 0 06/21
DSGN 003 DESIGN 1 0 06/19
DSGN 006 DESIGN 390 0 06/19
IFSP 017 IFA CONSTRUCTION SUPERVIS 350 0 06/19
IFDS 018 IFA DESIGN 58 0 06/19
IFSP 027 IFA CONSTRUCTION SUPERVIS 155 0 06/19
IFDS 028 IFA DESIGN 26 0 06/19

------------------------------------------------------------------------------------------------------------------------------------

SOLIMAR SOLASC JL132 NONE

X::PDF(F)
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FY 2019 AUTHORIZED COMMITMENT PLAN PAGE: 1432
WITH FY 2019 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

BUDGET LINE: PV-Q466 FMS #: 126 Q04 QUEENS THEATER IN THE PARK IMPROVEMENTS
AVAILABLE BALANCE AS OF: 07/31/18 $2,585,554.38 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $124,613.75 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $13,836,218.39 (CITY) $.00 (NON-CITY)

* FY 19 * FY 20 * FY 21 * FY 22 * * FY 19 * FY 20 * FY 21 * FY 22 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* * * * * (C)* 733 * 1,316 * 530 * *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2019

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 19____________________________________________________________________________________________________________________________________
PLAN (C)* * * * * * * * * * * * 733 * 733
FORCST(C)* * * * * * * * * * * * 733 * 733
ACTUAL(C)* * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

126 PV466-QT2 Queens Theatre in the Park Sound System Upgrade
EQFN 001 EQUIPMENT AND FURNITURE 315 0 06/21
EQFN 002 EQUIPMENT AND FURNITURE 215 0 06/21

850 PVQ466-F QTIP - Queens Theater in the Park, Addition PROJSTRT 01/02 01/02
CO#: RR IFDS 006 IFA DESIGN 2 0 06/19

850 PV466CRLB QTIP - Queens Theater in the Park, Circular Lobby Renovation PROJSTRT 07/09 07/09
CONS 002 CONSTRUCTION 284 0 06/19

CO#: GY CONS 002 CONSTRUCTION 189 0 06/19
CO#: 01 CONS 002 CONSTRUCTION 10 0 06/19

CONS 015 CONSTRUCTION 250 0 06/19

850 PV466QTIP QTIP - Queen's Theater in the Park Auditorium Equipment PROJSTRT 06/16 06/16
CONS 002 CONSTRUCTION 265 0 06/20

CO#: CS IFSP 002 IFA CONSTRUCTION SUPERVIS 5 0 06/19
CONS 003 CONSTRUCTION 250 0 06/20
CONS 005 CONSTRUCTION 400 0 06/20
CONS 007 CONSTRUCTION 401 0 06/20

------------------------------------------------------------------------------------------------------------------------------------

SOLIMAR SOLASC JL132 NONE
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FY 2019 AUTHORIZED COMMITMENT PLAN PAGE: 1433
WITH FY 2019 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

BUDGET LINE: PV-Q467 FMS #: 126 Q05 CONSTRUCTION, IMPROVEMENTS, ACQUISITION, ALL CULTURAL INSTITUTIONS
AVAILABLE BALANCE AS OF: 07/31/18 $393,824.59 (CITY) $32.00 (NON-CITY)
CONTRACT LIABILITY: $194,199.11 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $48,462,863.76 (CITY) $300,000.00 (NON-CITY)

* FY 19 * FY 20 * FY 21 * FY 22 * * FY 19 * FY 20 * FY 21 * FY 22 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* 60 * * * * (C)* * 80 * 60 * 4 *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2019

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 19____________________________________________________________________________________________________________________________________
PLAN (C)* * * * * * * * * * * * *
FORCST(C)* * * * * * * * * * * * 4 * 4
ACTUAL(C)* * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

126 PV467-EM4 DCA - EMERGENCY CAPITAL FUND #4 FOR DCA
DSGN 003 DESIGN 4 0 06/22

126 PV467-QFC Queens County Farm Tractor
EQFN 001 EQUIPMENT AND FURNITURE 6 0 06/20

126 PV988LGT1 PRDT - Rioult Dance Lighting System
EQFN 001 EQUIPMENT AND FURNITURE 60 0 06/21

850 PVQ467-Y FTH - FLUSHING TOWN HALL MASTER PLAN PH 111 PROJSTRT 12/93 12/93
CO#: 05 IFSP 003 IFA CONSTRUCTION SUPERVIS 1 0 06/19

850 PV272-ENT QBG - Queens Botanical Garden - Welcome Garden Entrance PROJSTRT 09/06 09/06
CO#: RE IFSP 014 IFA CONSTRUCTION SUPERVIS 2 0 06/19

850 PV467-FTR FTH - FLUSHING TOWN HALL BLDG RENOVATION CONSCOMP 01/11 07/18
CO#: BL DSGN 015 DESIGN 1 0 06/20

CONS 016 CONSTRUCTION 11 0 06/20

850 PV467-FTT FTH - Linden Place Parking Lot DEVSCOPE 10/09 12/09
CO#: 00 CONS 004 CONSTRUCTION 15 0 06/20

CONS 005 CONSTRUCTION 2 0 06/20

850 PV467LIN FTH - Linden Place Parking Lot PROJSTRT 09/09 09/09
CONS 005 CONSTRUCTION 10 0 06/20
CONS 020 CONSTRUCTION 9 0 06/20

850 PV467NOG2 NOG - Noguchi Museum - Entry Pavilion, Phase II PROJSTRT 09/07 09/07
CO#: BB IFSP 009 IFA CONSTRUCTION SUPERVIS 27 0 06/19

850 PV467THEA FTH - Flushing Town Hall Interior and Exterior Renovation DEVSCOPE 10/09 10/09
CO#: 05 CONS 005 CONSTRUCTION 11 0 06/20

IFDS 100 IFA DESIGN 6 0 06/19

SOLIMAR SOLASC JL132 NONE
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FY 2019 AUTHORIZED COMMITMENT PLAN PAGE: 1434
WITH FY 2019 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

850 PV501BOIL PS1 - PS1 Boiler Replacement DEVSCOPE 12/15 03/16
CO#: 01 CONS 020 CONSTRUCTION 15 0 06/20

------------------------------------------------------------------------------------------------------------------------------------

BUDGET LINE: PV-Q501 FMS #: 126 Q06 P.S.1 (ART INSTITUTE), RECONSTRUCTION AND IMPROVEMENTS
AVAILABLE BALANCE AS OF: 07/31/18 $3,328,673.80 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $174,916.91 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $5,800,272.05 (CITY) $.00 (NON-CITY)

* FY 19 * FY 20 * FY 21 * FY 22 * * FY 19 * FY 20 * FY 21 * FY 22 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* 250 * * * * (C)* 98 * 25 * 3,063 * *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2019

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 19____________________________________________________________________________________________________________________________________
PLAN (C)* * * * * * * * * * * * 98 * 98
FORCST(C)* * * * * * * * * * * * 98 * 98
ACTUAL(C)* * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

126 PV501-PS1 PS1 - Acquisition for studio and gallery space DEVSCOPE 06/16 09/16
CONS 003 CONSTRUCTION 1,000 0 06/21
CONS 004 CONSTRUCTION 1,000 0 06/21

126 PV501ATTC PS1 - Attic Renovation for Studios DEVSCOPE 06/16 09/16
CONS 003 CONSTRUCTION 500 0 06/21
CONS 004 CONSTRUCTION 313 0 06/21
DSGN 007 DESIGN 98 0 06/19
IFSP 008 IFA CONSTRUCTION SUPERVIS 98 0 06/19
IFDS 009 IFA DESIGN 16 0 06/19

126 PV501ROOF PS1 - Renovation of PS1 roof areas
CONS 002 CONSTRUCTION 250 0 06/21

850 PV501BOIL PS1 - PS1 Boiler Replacement DEVSCOPE 12/15 03/16
CONS 001 CONSTRUCTION 25 0 06/20
IFSP 006 IFA CONSTRUCTION SUPERVIS 28 0 06/19

------------------------------------------------------------------------------------------------------------------------------------

SOLIMAR SOLASC JL132 NONE
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PX(S)
MT(MAIN)




FY 2019 AUTHORIZED COMMITMENT PLAN PAGE: 1435
WITH FY 2019 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

BUDGET LINE: PV-Q502 FMS #: 126 Q07 JAMAICA ARTS CENTER, RECONSTRUCTION AND IMPROVEMENTS
AVAILABLE BALANCE AS OF: 07/31/18 $1,179,400.24 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $7,908.70 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $8,460,261.06 (CITY) $.00 (NON-CITY)

* FY 19 * FY 20 * FY 21 * FY 22 * * FY 19 * FY 20 * FY 21 * FY 22 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* 444 * * * * (C)* 300 * * 798 * *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2019

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 19____________________________________________________________________________________________________________________________________
PLAN (C)* * * * * * * * * * * * 300 * 300
FORCST(C)* * * * * * * * * * * * 884 * 884
ACTUAL(C)* * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

126 PV502ELEV JCAL - Elevator Reconstruction/Modernization Section
CONS 001 CONSTRUCTION 170 0 06/21
CONS 007 CONSTRUCTION 184 0 06/21
DSGN 008 DESIGN 300 0 06/19
IFDS 009 IFA DESIGN 12 0 06/19
IFSP 010 IFA CONSTRUCTION SUPERVIS 70 0 06/19
CONS 017 CONSTRUCTION 444 0 06/21

------------------------------------------------------------------------------------------------------------------------------------

BUDGET LINE: PV-RN364 FMS #: 126 AA5 ST. GEORGE THEATER
AVAILABLE BALANCE AS OF: 07/31/18 $930,809.52 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $445,867.84 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $4,991,914.68 (CITY) $.00 (NON-CITY)

* FY 19 * FY 20 * FY 21 * FY 22 * * FY 19 * FY 20 * FY 21 * FY 22 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* * * * * (C)* 1,024 * * * *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2019

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 19____________________________________________________________________________________________________________________________________
PLAN (C)* * * * * * * * * * * 149 * 875 * 1,024
FORCST(C)* * * * * * * * * * * * 875 * 875
ACTUAL(C)* * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

801 PV-STGINT STG -St. George Theater Interior Renovations
CONS 001 CONSTRUCTION 96 0 06/19
CONS 006 CONSTRUCTION 50 0 06/19
CONS 009 CONSTRUCTION 46 0 06/19

SOLIMAR SOLASC JL132 NONE
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FY 2019 AUTHORIZED COMMITMENT PLAN PAGE: 1436
WITH FY 2019 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

DSGN 012 DESIGN 56 0 06/19
CONS 015 CONSTRUCTION 500 0 06/19
CONS 019 CONSTRUCTION 127 0 06/19

850 PVSTGMARQ STG - ST. George Theater Marquee (construction)
CO#: BC CONS 001 CONSTRUCTION 14 0 05/19
CO#: BL CONS 001 CONSTRUCTION 3 0 05/19
CO#: GD CONS 001 CONSTRUCTION 2 0 05/19
CO#: BL CONS 030 CONSTRUCTION 93 0 05/19
CO#: 01 CONS 030 CONSTRUCTION 18 0 05/19

CONS 035 CONSTRUCTION 19 0 05/19
IFSP 060 IFA CONSTRUCTION SUPERVIS 88 0 06/19

------------------------------------------------------------------------------------------------------------------------------------

BUDGET LINE: PV-RN406 FMS #: 126 AS8 CASA BELVEDERE
AVAILABLE BALANCE AS OF: 07/31/18 $206,883.88 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $52,116.12 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $.00 (CITY) $.00 (NON-CITY)

* FY 19 * FY 20 * FY 21 * FY 22 * * FY 19 * FY 20 * FY 21 * FY 22 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* * * * * (C)* 189 * * * *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2019

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 19____________________________________________________________________________________________________________________________________
PLAN (C)* * * * * * * * * * * * 189 * 189
FORCST(C)* * * * * * * * * * * * 189 * 189
ACTUAL(C)* * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

850 PV406-CAS Casa Belvedere - Facility Renovation
CONS 001 CONSTRUCTION 189 0 06/19
IFSP 004 IFA CONSTRUCTION SUPERVIS 18 0 06/19

------------------------------------------------------------------------------------------------------------------------------------

SOLIMAR SOLASC JL132 NONE
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FY 2019 AUTHORIZED COMMITMENT PLAN PAGE: 1437
WITH FY 2019 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

BUDGET LINE: PV-RN860 FMS #: 126 B71 JACQUES MARCHAIS MUSEUM OF TIBETAN ART
AVAILABLE BALANCE AS OF: 07/31/18 $450,000.00 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $.00 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $.00 (CITY) $.00 (NON-CITY)

* FY 19 * FY 20 * FY 21 * FY 22 * * FY 19 * FY 20 * FY 21 * FY 22 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* * * * * (C)* 400 * * * *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2019

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 19____________________________________________________________________________________________________________________________________
PLAN (C)* * * * * * * * * * * * 400 * 400
FORCST(C)* * * * * * * * * * * * 400 * 400
ACTUAL(C)* * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

126 PV860-JMM Jacques Marchais Museum of Tibetan Art - Restoration
CONS 001 CONSTRUCTION 100 0 06/19
CONS 004 CONSTRUCTION 100 0 06/19
DSGN 007 DESIGN 43 0 06/19
IFSP 008 IFA CONSTRUCTION SUPERVIS 50 0 06/19
CONS 100 CONSTRUCTION 157 0 06/19

------------------------------------------------------------------------------------------------------------------------------------

BUDGET LINE: PV-R175 FMS #: 126 R01 STATEN ISLAND ZOOLOGICAL SOCIETY, ALTERATIONS
AVAILABLE BALANCE AS OF: 07/31/18 $3,247,028.91 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $290,611.62 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $9,085,803.01 (CITY) $.00 (NON-CITY)

* FY 19 * FY 20 * FY 21 * FY 22 * * FY 19 * FY 20 * FY 21 * FY 22 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* * * * * (C)* 3,247 * * * *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2019

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 19____________________________________________________________________________________________________________________________________
PLAN (C)* * * 6 * * * * * * * * 229 * 3,012 * 3,247
FORCST(C)* * * 6 * * * * * * * * 229 * 3,012 * 3,247
ACTUAL(C)* * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

126 PV175CLOV SIZ - Staten Island Zoo Clove Road Restoration DEVSCOPE 06/18 06/19
CONS 001 CONSTRUCTION 750 0 06/19
CONS 003 CONSTRUCTION 1,000 0 06/19
CONS 007 CONSTRUCTION 1,258 0 06/19

SOLIMAR SOLASC JL132 NONE
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FY 2019 AUTHORIZED COMMITMENT PLAN PAGE: 1438
WITH FY 2019 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

850 PV175AQUA SIZ - Staten Island Zoo - Aquarium Reconstruction DEVSCOPE 09/10 12/10
CO#: 99 DSGN 115 DESIGN 2 0 06/19

CONS 120 CONSTRUCTION 1 0 06/19
CO#: BL CONS 120 CONSTRUCTION 172 0 05/19
CO#: 22 CONS 120 CONSTRUCTION 6 0 09/18

850 PV175CHLD SIZ - Staten Island Zoo Children's Farmstead PROJSTRT 02/08 02/08
CO#: BL CONS 080 CONSTRUCTION 1 0 06/19
CO#: CI CONS 100 CONSTRUCTION 37 0 05/19
CO#: BL CONS 400 CONSTRUCTION 20 0 05/19

------------------------------------------------------------------------------------------------------------------------------------

BUDGET LINE: PV-R302 FMS #: 126 R02 STATEN ISLAND INSTITUTE OF ARTS AND SCIENCES, IMPROVEMENTS
AVAILABLE BALANCE AS OF: 07/31/18 $1,814,730.23 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $325,206.10 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $2,398,206.20 (CITY) $.00 (NON-CITY)

* FY 19 * FY 20 * FY 21 * FY 22 * * FY 19 * FY 20 * FY 21 * FY 22 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* 12 * * * * (C)* 1,697 * * * *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2019

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 19____________________________________________________________________________________________________________________________________
PLAN (C)* * * * * * * * * * * * 1,697 * 1,697
FORCST(C)* * * * * * * * * * * * *
ACTUAL(C)* * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

850 PV302BPH1 SIIAS - Building B at SHCC Phase1 Geo-Thermal & Ground Floor DEVSCOPE 06/15 08/15
CONS 005 CONSTRUCTION 226 0 06/19
CONS 010 CONSTRUCTION 268 0 06/19
IFSP 011 IFA CONSTRUCTION SUPERVIS 102 0 06/19
IFDS 012 IFA DESIGN 16 0 06/19
CONS 020 CONSTRUCTION 146 0 06/19
CONS 022 CONSTRUCTION 500 0 06/19
CONS 031 CONSTRUCTION 489 0 06/19
CONS 034 CONSTRUCTION 68 0 06/19

------------------------------------------------------------------------------------------------------------------------------------

SOLIMAR SOLASC JL132 NONE
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FY 2019 AUTHORIZED COMMITMENT PLAN PAGE: 1439
WITH FY 2019 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

BUDGET LINE: PV-R341 FMS #: 126 R04 RICHMONDTOWN/LATOURETTE PARK, IMPROVEMENTS
AVAILABLE BALANCE AS OF: 07/31/18 $729,050.03 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $535,818.50 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $3,148,090.03 (CITY) $.00 (NON-CITY)

* FY 19 * FY 20 * FY 21 * FY 22 * * FY 19 * FY 20 * FY 21 * FY 22 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* * * * * (C)* 681 * * * *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2019

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 19____________________________________________________________________________________________________________________________________
PLAN (C)* * * * * * * * * * * 3 * 678 * 681
FORCST(C)* * * * * * * * * * * 3 * 232 * 235
ACTUAL(C)* * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

126 PV341-SIV Staten Island Historical Society Pickup Truck
EQFN 001 EQUIPMENT AND FURNITURE 51 0 06/19

126 PV341SIPA Historic Richmondtown - Security System and Security Gates
CONS 007 CONSTRUCTION 353 0 06/19
DSGN 008 DESIGN 42 0 06/19
IFSP 009 IFA CONSTRUCTION SUPERVIS 42 0 06/19
IFDS 010 IFA DESIGN 7 0 06/19

850 PVC341-M SIHS - SIHS TYSEN COURT RECONSTRUCTION PROJSTRT 08/08 08/08
CO#: BC CONS 103 CONSTRUCTION 1 0 05/19
CO#: 99 CONS 120 CONSTRUCTION 32 0 06/19

850 PV341BRIT SIHS - Britton Cottage Restoration PROJSTRT 08/10 02/12
CONS 100 CONSTRUCTION 200 0 06/19

850 PV341PS28 SIHS - Roof Renovation at PS28 Located at SIHS
CO#: 99 SVCS 030 SERVICES 2 0 05/19

------------------------------------------------------------------------------------------------------------------------------------

SOLIMAR SOLASC JL132 NONE
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FY 2019 AUTHORIZED COMMITMENT PLAN PAGE: 1440
WITH FY 2019 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

BUDGET LINE: PV-R477 FMS #: 126 R08 STATEN ISLAND CHILDREN'S MUSEUM, IMPROVEMENTS
AVAILABLE BALANCE AS OF: 07/31/18 $500,000.11 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $139.00 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $557,196.89 (CITY) $.00 (NON-CITY)

* FY 19 * FY 20 * FY 21 * FY 22 * * FY 19 * FY 20 * FY 21 * FY 22 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* * * * * (C)* 445 * * * *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2019

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 19____________________________________________________________________________________________________________________________________
PLAN (C)* * * * * * * * * * * * 445 * 445
FORCST(C)* * * * * * * * * * * * 445 * 445
ACTUAL(C)* * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

126 PV477TEMP SICM -Staten Island Children's Museum Temp Control System
DSGN 001 DESIGN 397 0 06/19
DSGN 004 DESIGN 48 0 06/19
IFSP 005 IFA CONSTRUCTION SUPERVIS 47 0 06/19
IFDS 006 IFA DESIGN 8 0 06/19

------------------------------------------------------------------------------------------------------------------------------------

BUDGET LINE: PV-R490 FMS #: 126 R05 SNUG HARBOR, IMPROVEMENTS
AVAILABLE BALANCE AS OF: 07/31/18 $3,710,999.84 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $28,137.24 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $3,532,866.32 (CITY) $.00 (NON-CITY)

* FY 19 * FY 20 * FY 21 * FY 22 * * FY 19 * FY 20 * FY 21 * FY 22 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* 618 * * * * (C)* 3,376 * * * *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2019

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 19____________________________________________________________________________________________________________________________________
PLAN (C)* * * * * * 79 * * * * * * 3,297 * 3,376
FORCST(C)* * * * * * 79 * * * * * * 1,116 * 1,195
ACTUAL(C)* * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

126 PV490-K SHCC - SNUG HARBOR - BLDG K Matrons House
CONS 001 CONSTRUCTION 643 0 06/19
DSGN 002 DESIGN 24 0 06/19
DSGN 005 DESIGN 361 0 06/19

SOLIMAR SOLASC JL132 NONE
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FY 2019 AUTHORIZED COMMITMENT PLAN PAGE: 1441
WITH FY 2019 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

126 PV490JNFC SHCC - Building D John Noble Facade/Exterior Wall Renovation
CONS 001 CONSTRUCTION 500 0 06/19
CONS 003 CONSTRUCTION 96 0 06/19
DSGN 005 DESIGN 71 0 06/19
IFSP 007 IFA CONSTRUCTION SUPERVIS 71 0 06/19
IFDS 009 IFA DESIGN 12 0 06/19
CONS 012 CONSTRUCTION 36 0 06/19
CONS 014 CONSTRUCTION 150 0 06/19

850 PV490-C SHCC - SHCC Main Hall Bldg C Roof Reconstruction DEVSCOPE 06/15 09/15
CONS 001 CONSTRUCTION 300 0 06/19
CONS 003 CONSTRUCTION 116 0 06/19
IFSP 006 IFA CONSTRUCTION SUPERVIS 50 0 06/19

850 PV490-FH SHCC - Buildings"F & H" Infrastructure & Interior Upgrade
IFDS 040 IFA DESIGN 11 0 06/19
IFSP 050 IFA CONSTRUCTION SUPERVIS 72 0 06/19

850 PV490-Q3 SHCC - Snug Harbor Cult. Ctr. Music Hall, Dressing Rooms DESIGN 01/13 04/13
CONS 003 CONSTRUCTION 79 0 12/18
IFDS 009 IFA DESIGN 2 0 06/19
IFSP 012 IFA CONSTRUCTION SUPERVIS 10 0 06/19

850 PV490ELEC SHCC - Snug Harbor Cult. Ctr. Site - Wide Electrical Upgrade DEVSCOPE 06/15 09/15
CONS 010 CONSTRUCTION 500 0 06/19
CONS 021 CONSTRUCTION 500 0 06/19

------------------------------------------------------------------------------------------------------------------------------------

SOLIMAR SOLASC JL132 NONE

X::PDF(F)
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FY 2019 AUTHORIZED COMMITMENT PLAN PAGE: 1442
WITH FY 2019 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

BUDGET LINE: PV-R494 FMS #: 126 R03 ART LAB, INC. AT THE SNUG HARBOR CULTURAL CENTER
AVAILABLE BALANCE AS OF: 07/31/18 $.08 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $12,000.00 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $134,502.92 (CITY) $.00 (NON-CITY)

* FY 19 * FY 20 * FY 21 * FY 22 * * FY 19 * FY 20 * FY 21 * FY 22 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* * * * * (C)* * * * *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2019

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 19____________________________________________________________________________________________________________________________________
PLAN (C)* * * * * * * * * * * * *
FORCST(C)* * * * * * * * * * * * *
ACTUAL(C)* * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

850 PV180ARTL AL - Art Lab at SHCC, Reconstr. of Restrooms, Building H
IFDS 007 IFA DESIGN 2 0 06/19
IFSP 008 IFA CONSTRUCTION SUPERVIS 12 0 06/19

------------------------------------------------------------------------------------------------------------------------------------

BUDGET LINE: PV-XN074 FMS #: 126 AG2 NEW YORK BOTANICAL GARDEN PARKING GARAGE
AVAILABLE BALANCE AS OF: 07/31/18 $6,000.00 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $.00 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $297,000.00 (CITY) $.00 (NON-CITY)

* FY 19 * FY 20 * FY 21 * FY 22 * * FY 19 * FY 20 * FY 21 * FY 22 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* * * * * (C)* * * * *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2019

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 19____________________________________________________________________________________________________________________________________
PLAN (C)* * * * * * * * * * * * *
FORCST(C)* * * * * * * * * * * * *
ACTUAL(C)* * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

850 PV205GARG NYBG - NEW YORK BOTANICAL GARDEN - Parking Garage PROJSTRT 04/10 04/10
IFSP 011 IFA CONSTRUCTION SUPERVIS 6 0 06/19

------------------------------------------------------------------------------------------------------------------------------------

SOLIMAR SOLASC JL132 NONE
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FY 2019 AUTHORIZED COMMITMENT PLAN PAGE: 1443
WITH FY 2019 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

BUDGET LINE: PV-XN166 FMS #: 126 A70 GHETTO FILM SCHOOL
AVAILABLE BALANCE AS OF: 07/31/18 $56,017.21 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $.00 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $693,982.79 (CITY) $.00 (NON-CITY)

* FY 19 * FY 20 * FY 21 * FY 22 * * FY 19 * FY 20 * FY 21 * FY 22 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* * * * * (C)* * * * 50 *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2019

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 19____________________________________________________________________________________________________________________________________
PLAN (C)* * * * * * * * * * * * *
FORCST(C)* * * * * * * * * * * * *
ACTUAL(C)* * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

126 PV467-GFS GFS - GHETTO FILM SCHOOL DIGITAL SYSTEMS FOR CINEMA HS
CO#: AA EQFN 001 EQUIPMENT AND FURNITURE 50 0 06/22

------------------------------------------------------------------------------------------------------------------------------------

BUDGET LINE: PV-XN297 FMS #: 126 AD0 MARTHA GRAHAM CENTER OF CONTEMPORARY DANCE
AVAILABLE BALANCE AS OF: 07/31/18 $35,000.00 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $.00 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $.00 (CITY) $.00 (NON-CITY)

* FY 19 * FY 20 * FY 21 * FY 22 * * FY 19 * FY 20 * FY 21 * FY 22 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* * * * * (C)* * 35 * * *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2019

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 19____________________________________________________________________________________________________________________________________
PLAN (C)* * * * * * * * * * * * *
FORCST(C)* * * * * * * * * * * * *
ACTUAL(C)* * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

126 PV467-XBP DCA - EMERGENCY FUNDS - Bronx BP EMR
CONS 001 CONSTRUCTION 35 0 06/20

------------------------------------------------------------------------------------------------------------------------------------

SOLIMAR SOLASC JL132 NONE

X::PDF(F)
PX(S)
MT(MAIN)




FY 2019 AUTHORIZED COMMITMENT PLAN PAGE: 1444
WITH FY 2019 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

BUDGET LINE: PV-XN333 FMS #: 126 X10 PREGONES THEATER
AVAILABLE BALANCE AS OF: 07/31/18 $759,000.00 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $.00 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $125,700.00 (CITY) $.00 (NON-CITY)

* FY 19 * FY 20 * FY 21 * FY 22 * * FY 19 * FY 20 * FY 21 * FY 22 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* * * * * (C)* * * * 759 *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2019

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 19____________________________________________________________________________________________________________________________________
PLAN (C)* * * * * * * * * * * * *
FORCST(C)* * * * * * * * * * * * *
ACTUAL(C)* * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

850 PV333PRE3 Pregones Theater - Renovation of office/studio facility
CONS 014 CONSTRUCTION 500 0 06/22
CONS 019 CONSTRUCTION 259 0 06/22

------------------------------------------------------------------------------------------------------------------------------------

BUDGET LINE: PV-XN448 FMS #: 126 X11 BRONXNET
AVAILABLE BALANCE AS OF: 07/31/18 $47,097.00 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $1,795,300.23 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $157,602.77 (CITY) $.00 (NON-CITY)

* FY 19 * FY 20 * FY 21 * FY 22 * * FY 19 * FY 20 * FY 21 * FY 22 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* * * * * (C)* * 21 * * *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2019

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 19____________________________________________________________________________________________________________________________________
PLAN (C)* * * * * * * * * * * * *
FORCST(C)* * * * * * * * * * * * *
ACTUAL(C)* * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

126 PV448-BN2 BN - Bronx Net Phase 2 Building Renovation
CONS 001 CONSTRUCTION 19 0 06/20

850 PV488-BN Bronx Net - Renovation of Carman Hall
IFSP 002 IFA CONSTRUCTION SUPERVIS 27 0 06/19
DSGN 003 DESIGN 1 0 06/20

CO#: BL CONS 006 CONSTRUCTION 1 0 05/20

------------------------------------------------------------------------------------------------------------------------------------

SOLIMAR SOLASC JL132 NONE

X::PDF(F)
PX(S)
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FY 2019 AUTHORIZED COMMITMENT PLAN PAGE: 1445
WITH FY 2019 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

BUDGET LINE: PV-XN678 FMS #: 126 AX7 BRONX COUNCIL ON THE ARTS
AVAILABLE BALANCE AS OF: 07/31/18 $114,955.00 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $48,993.50 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $295,398.92 (CITY) $.00 (NON-CITY)

* FY 19 * FY 20 * FY 21 * FY 22 * * FY 19 * FY 20 * FY 21 * FY 22 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* * * * * (C)* 115 * * * *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2019

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 19____________________________________________________________________________________________________________________________________
PLAN (C)* * * * * * * * * * * * 115 * 115
FORCST(C)* * * * * * * * * * * * 115 * 115
ACTUAL(C)* * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

850 PV678-BCA Bronx Council on the Arts - Renovation of Facility DEVSCOPE 07/11 09/11
CONS 012 CONSTRUCTION 31 0 06/19

CO#: 02 CONS 017 CONSTRUCTION 84 0 06/19

------------------------------------------------------------------------------------------------------------------------------------

BUDGET LINE: PV-XN719 FMS #: 126 AT0 FRIENDS OF WOODLAWN CEMETERY
AVAILABLE BALANCE AS OF: 07/31/18 $5,020.00 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $.00 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $107,980.00 (CITY) $.00 (NON-CITY)

* FY 19 * FY 20 * FY 21 * FY 22 * * FY 19 * FY 20 * FY 21 * FY 22 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* * * * * (C)* * * * 5 *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2019

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 19____________________________________________________________________________________________________________________________________
PLAN (C)* * * * * * * * * * * * *
FORCST(C)* * * * * * * * * * * * *
ACTUAL(C)* * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

126 PV719TROL Friends of Woodlawn Cemetary - Trolley Purchase
CO#: AA EQFN 004 EQUIPMENT AND FURNITURE 5 0 06/22

------------------------------------------------------------------------------------------------------------------------------------

SOLIMAR SOLASC JL132 NONE

X::PDF(F)
PX(S)
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FY 2019 AUTHORIZED COMMITMENT PLAN PAGE: 1446
WITH FY 2019 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

BUDGET LINE: PV-XN995 FMS #: 126 337 BRONX DOCUMENTARY CENTER, INC.
AVAILABLE BALANCE AS OF: 07/31/18 $100,000.00 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $.00 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $.00 (CITY) $.00 (NON-CITY)

* FY 19 * FY 20 * FY 21 * FY 22 * * FY 19 * FY 20 * FY 21 * FY 22 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* 100 * * * * (C)* * * 100 * *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2019

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 19____________________________________________________________________________________________________________________________________
PLAN (C)* * * * * * * * * * * * *
FORCST(C)* * * * * * * * * * * * *
ACTUAL(C)* * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

126 PV995-AV1 BDC -Bronx Documentary AV System
EQFN 001 EQUIPMENT AND FURNITURE 100 0 06/21

------------------------------------------------------------------------------------------------------------------------------------

BUDGET LINE: PV-X006 FMS #: 126 X06 EQUIP PURCHASE FOR PUERTO RICAN TRAVEL THEATER
AVAILABLE BALANCE AS OF: 07/31/18 $75,000.00 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $.00 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $47,000.00 (CITY) $.00 (NON-CITY)

* FY 19 * FY 20 * FY 21 * FY 22 * * FY 19 * FY 20 * FY 21 * FY 22 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* * * * * (C)* * 75 * * *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2019

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 19____________________________________________________________________________________________________________________________________
PLAN (C)* * * * * * * * * * * * *
FORCST(C)* * * * * * * * * * * * *
ACTUAL(C)* * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

126 PV467-XBP DCA - EMERGENCY FUNDS - Bronx BP EMR
CONS 002 CONSTRUCTION 75 0 06/20

------------------------------------------------------------------------------------------------------------------------------------

SOLIMAR SOLASC JL132 NONE

X::PDF(F)
PX(S)
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FY 2019 AUTHORIZED COMMITMENT PLAN PAGE: 1447
WITH FY 2019 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

BUDGET LINE: PV-X176 FMS #: 126 X01 NEW YORK ZOOLOGICAL SOCIETY, IMPROVEMENTS, BRONX
AVAILABLE BALANCE AS OF: 07/31/18 $1,533,414.57 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $138,843.79 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $8,697,731.85 (CITY) $.00 (NON-CITY)

* FY 19 * FY 20 * FY 21 * FY 22 * * FY 19 * FY 20 * FY 21 * FY 22 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* 500 * * * * (C)* * 500 * 1,000 * 3 *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2019

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 19____________________________________________________________________________________________________________________________________
PLAN (C)* * * * * * * * * * * * *
FORCST(C)* * * * * * * * * * * * 500 * 500
ACTUAL(C)* * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

126 PV176-REP WCS - Bronx Zoo - Reptile House Facade Restoration CLOSE 09/14 09/15
CONS 001 CONSTRUCTION 500 0 06/20

126 PV176GELA WCS - Bronx Zoo - Gelada Exhibit
CONS 001 CONSTRUCTION 500 0 06/21
CONS 003 CONSTRUCTION 500 0 06/21

850 PV176-MOR WCS BRONX ZOO - Monorail Upgrade CONSCOMP 07/05 03/08
IFSP 001 IFA CONSTRUCTION SUPERVIS 6 0 06/19

850 PV176-VAN WCS BRONX ZOO/NYA - BxZoo Natural Gas Van/NYA Truck
IFSP 004 IFA CONSTRUCTION SUPERVIS 8 0 06/19

850 PV176-VHE WCS BRONX ZOO - Purchase of Vehicular Equipment
IFSP 003 IFA CONSTRUCTION SUPERVIS 6 0 06/19

850 PV176-WHC WCS BRONX ZOO - Wildlife Health Center ISOQ & TAB DEVSCOPE 06/08 06/08
IFSP 014 IFA CONSTRUCTION SUPERVIS 6 0 06/19

CO#: BL CONS 017 CONSTRUCTION 3 0 06/22

------------------------------------------------------------------------------------------------------------------------------------

SOLIMAR SOLASC JL132 NONE

X::PDF(F)
PX(S)
MT(MAIN)




FY 2019 AUTHORIZED COMMITMENT PLAN PAGE: 1448
WITH FY 2019 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

BUDGET LINE: PV-X205 FMS #: 126 X02 NEW YORK BOTANICAL GARDENS, IMPROVEMENTS, BRONX
AVAILABLE BALANCE AS OF: 07/31/18 $2,101,982.57 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $3,132.04 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $10,767,072.93 (CITY) $.00 (NON-CITY)

* FY 19 * FY 20 * FY 21 * FY 22 * * FY 19 * FY 20 * FY 21 * FY 22 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* 500 * * * * (C)* 980 * 500 * 500 * *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2019

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 19____________________________________________________________________________________________________________________________________
PLAN (C)* * * * * * * * * * * * 980 * 980
FORCST(C)* * * * * * * * * * * * 980 * 980
ACTUAL(C)* * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

126 PV205CNGT NYBG - Tram Fleet Upgrade
EQFN 001 EQUIPMENT AND FURNITURE 500 0 06/20

126 PV205CONS NYBG - NY Botanical Garden - Conservatory Dome/Boiler Rep. DESIGN 06/16 09/16
CONS 001 CONSTRUCTION 980 0 06/19
IFSP 003 IFA CONSTRUCTION SUPERVIS 20 0 06/19

126 PV205LIEL NYBG - Library Building Elevator
CONS 001 CONSTRUCTION 500 0 06/21

850 PV205-MUP NYBG - NY Botanical Garden - Master Utility Project
IFSP 005 IFA CONSTRUCTION SUPERVIS 56 0 06/19

850 PV205GARG NYBG - NEW YORK BOTANICAL GARDEN - Parking Garage PROJSTRT 04/10 04/10
IFSP 020 IFA CONSTRUCTION SUPERVIS 26 0 06/19

------------------------------------------------------------------------------------------------------------------------------------

SOLIMAR SOLASC JL132 NONE

X::PDF(F)
PX(S)
MT(MAIN)




FY 2019 AUTHORIZED COMMITMENT PLAN PAGE: 1449
WITH FY 2019 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

BUDGET LINE: PV-X293 FMS #: 126 X05 BRONX COUNTY HISTORICAL SOCIETY, IMPROVEMENTS
AVAILABLE BALANCE AS OF: 07/31/18 $208,014.85 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $.00 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $47,985.15 (CITY) $.00 (NON-CITY)

* FY 19 * FY 20 * FY 21 * FY 22 * * FY 19 * FY 20 * FY 21 * FY 22 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* * * * * (C)* * * 183 * *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2019

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 19____________________________________________________________________________________________________________________________________
PLAN (C)* * * * * * * * * * * * *
FORCST(C)* * * * * * * * * * * * *
ACTUAL(C)* * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

126 PV293-EXT BCHS - Exterior/Interior Rehab and Tech Upgrade
CONS 001 CONSTRUCTION 183 0 06/21

------------------------------------------------------------------------------------------------------------------------------------

BUDGET LINE: PV-X464 FMS #: 126 X03 WAVE HILL ENVIRONMENTAL CENTER IMPROVEMENTS, BRONX
AVAILABLE BALANCE AS OF: 07/31/18 $96,064.34 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $.00 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $4,455,893.66 (CITY) $.00 (NON-CITY)

* FY 19 * FY 20 * FY 21 * FY 22 * * FY 19 * FY 20 * FY 21 * FY 22 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* * * * * (C)* 3 * 43 * 33 * *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2019

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 19____________________________________________________________________________________________________________________________________
PLAN (C)* * * * * * * * * * * * 3 * 3
FORCST(C)* * * * * * * * * * * * 7 * 7
ACTUAL(C)* * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

126 PV464AHU WH - Wave Hill House Replacement of Air Handling Unit
CONS 001 CONSTRUCTION 39 0 06/20
DSGN 013 DESIGN 3 0 06/19
IFSP 014 IFA CONSTRUCTION SUPERVIS 3 0 06/19
IFDS 015 IFA DESIGN 1 0 06/19

126 PV464GLYN WH - Wave Hill - Glyndor Hse. Boiler/Armor Hall AHU DEVSCOPE 05/16 08/16
CONS 003 CONSTRUCTION 33 0 06/21
DSGN 006 DESIGN 4 0 06/20

SOLIMAR SOLASC JL132 NONE

X::PDF(F)
PX(S)
MT(MAIN)




FY 2019 AUTHORIZED COMMITMENT PLAN PAGE: 1450
WITH FY 2019 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

IFSP 008 IFA CONSTRUCTION SUPERVIS 4 0 06/19
IFDS 011 IFA DESIGN 1 0 06/19

850 PV464-WW WH - Wave Hill Garden Well Water System DEVSCOPE 06/08 08/08
IFSP 006 IFA CONSTRUCTION SUPERVIS 7 0 06/19
IFDS 007 IFA DESIGN 1 0 06/19

------------------------------------------------------------------------------------------------------------------------------------

BUDGET LINE: PV-X467 FMS #: 126 X46 CONSTRUCTION, IMPROVEMENTS, ACQUISITION, ALL CULTURAL INSTITUTIONS
AVAILABLE BALANCE AS OF: 07/31/18 $755,405.31 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $542,074.36 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $4,019,797.66 (CITY) $.00 (NON-CITY)

* FY 19 * FY 20 * FY 21 * FY 22 * * FY 19 * FY 20 * FY 21 * FY 22 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* * * * * (C)* 107 * 595 * 47 * *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2019

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 19____________________________________________________________________________________________________________________________________
PLAN (C)* * * * * * * * * * * * 107 * 107
FORCST(C)* * * * * * * * * * * * 107 * 107
ACTUAL(C)* * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

850 PV467BRAC BRAC - Bronx River Art Center Reconstruction CONSCOMP 02/11 07/12
CONS 027 CONSTRUCTION 1 0 06/19

850 PV471-SWA Bronx Museum of the Arts - South Wing Atrium Fenestration DEVSCOPE 07/11 09/11
CONS 021 CONSTRUCTION 47 0 06/21
DSGN 022 DESIGN 6 0 06/19
IFSP 023 IFA CONSTRUCTION SUPERVIS 6 0 06/19
IFDS 024 IFA DESIGN 1 0 06/19

850 P1YANK15A Bronx Children's Museum PROJSTRT 07/12 07/12
CO#: 02 DSGN 002 DESIGN 100 0 06/19

DSGN 908 DESIGN 595 0 06/20

------------------------------------------------------------------------------------------------------------------------------------

SOLIMAR SOLASC JL132 NONE

X::PDF(F)
PX(S)
MT(MAIN)




FY 2019 AUTHORIZED COMMITMENT PLAN PAGE: 1451
WITH FY 2019 PLAN AND FORECAST AND ACTUALS

($ IN THOUSANDS / COMMITMENT TOTALS EXCLUSIVE OF IFA)

BUDGET LINE: PV-X471 FMS #: 126 X04 BRONX MUSEUM OF THE ARTS, IMPROVEMENTS
AVAILABLE BALANCE AS OF: 07/31/18 $1,955,000.00 (CITY) $.00 (NON-CITY)
CONTRACT LIABILITY: $158,000.00 (CITY) $.00 (NON-CITY)
ITD EXPENDITURES: $2,450,653.00 (CITY) $.00 (NON-CITY)

* FY 19 * FY 20 * FY 21 * FY 22 * * FY 19 * FY 20 * FY 21 * FY 22 *____________________________________________________________________________________________________________________________________
ADOPTED (C)* 250 * * * * (C)* * * 1,887 * *
APPROPRIATIONS COMMITMENT PLAN

(N)* * * * * (N)* * * * *____________________________________________________________________________________________________________________________________
FY 2019

JULY AUG SEPT OCT NOV DEC JAN FEB MARCH APRIL MAY JUNE FY 19____________________________________________________________________________________________________________________________________
PLAN (C)* * * * * * * * * * * * *
FORCST(C)* * * * * * * * * * * * 250 * 250
ACTUAL(C)* * * * * * * * * * * * *

* * * * * * * * * * * * *
PLAN (N)* * * * * * * * * * * * *
FORCST(N)* * * * * * * * * * * * *
ACTUAL(N)* * * * * * * * * * * * *____________________________________________________________________________________________________________________________________

MGN PROJECT CITY NC PLAN CURRENT MILESTONE
AGY ID NO DESCRIPTION COST COST COMM DATE MILESTONE START END____________________________________________________________________________________________________________________________________

850 PV471-SWA Bronx Museum of the Arts - South Wing Atrium Fenestration DEVSCOPE 07/11 09/11
CONS 012 CONSTRUCTION 387 0 06/21
IFDS 035 IFA DESIGN 10 0 06/19
IFSP 036 IFA CONSTRUCTION SUPERVIS 58 0 06/19
CONS 042 CONSTRUCTION 500 0 06/21

CO#: 01 CONS 043 CONSTRUCTION 250 0 06/21
CONS 046 CONSTRUCTION 500 0 06/21
CONS 052 CONSTRUCTION 250 0 06/21

------------------------------------------------------------------------------------------------------------------------------------

SOLIMAR SOLASC JL132 NONE

X::PDF(F)
PX(S)
MT(MAIN)
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