

Building One City for You

Council District 19
Council Member Paul Vallone


Annual Report
Fiscal Year 2016



**Department of
Design and
Construction**

Bill de Blasio
Mayor

Dr. Feniosky Peña-Mora
Commissioner



Dear Council Member Vallone,

Last year, for the first time, we provided you a customized annual report with detailed information about the projects we are completing for your district. This valuable information lets you know how DDC is working within the Mayor's vision of a growing, equitable, sustainable, resilient, and healthy City to meet the needs of your district. Now, we follow up on that commitment to you with our second annual client report.

Inside you will find maps, project schedules, budget, and bid information for the variety of projects that we are managing for you. As the City's design and construction experts, it is our responsibility to deliver projects with a sense of urgency, responsiveness, service, and collaboration. Our goal is to provide extraordinary value to you as a professional manager of infrastructure and public building projects.

During this time of exponential growth in New York, when our skyline is bursting with cranes and new buildings, we share your dedication to managing that growth toward a positive transformation for the City. In order to realize that vision, the capital projects in your district must thrive, and every day we work toward that goal. Thank you for partnering with us and as always, our doors are open to you.

Sincerely,

Dr. Feniosky Peña-Mora
Commissioner

Values

Our values guide the way we work.

Urgency, responsiveness, service, collaboration, and mentorship—these values are at the core of how we approach our work at the Department of Design and Construction. As we deliver sustainable capital projects to every neighborhood in the city, our values ensure that our buildings and sites are efficient, effective, and safe. From design decisions to client relations, our guiding values anchor our position as the leading municipal design and construction agency in the United States.

Urgency

DDC goes above and beyond to exceed client goals and community expectations, working for the City that never sleeps. Whether it is a planned capital project or an unexpected emergency, we act quickly, efficiently, and urgently.

Responsiveness

We respond quickly and thoroughly to the requests and concerns of all client agencies and communities. Getting things done means staying ahead of the curve and anticipating the needs of those who count on us.

Service

At DDC, we tackle the problems and solve the changing needs that our clients and communities face by providing specialized, individual attention to every neighborhood and agency. We work together to produce the strongest capital projects for all of New York City.

Collaboration

DDC excellence is built on our working collaboration with our partner agencies, communities, elected officials, and design and construction professionals. We make it a priority to learn from each other, so that the expertise of one becomes the expertise of all.

Mentorship

At DDC, we value and promote new ideas and keep our processes open to the possibilities of change. We believe in the professional development of our staff and creating diverse opportunities for them to learn and grow.

Lenses

Our lenses provide perspective to what we do.

Growth, sustainability, resiliency, equity, and healthy living—these are the lenses through which we look at our work. They help us bring to life the Mayor's vision of a strong and just city. From these perspectives, DDC projects and client agency programs provide the places that accommodate a growing population, the high efficiency systems and green roofs that protect our environment, the infrastructural innovation that safeguards our shores, the buildings and sites that welcome all, and the spaces that improve our health and mental well-being.

Growth

DDC's projects meet demographic needs by building infrastructure that enables growth. We build to meet the demands of the world's most dynamic urban economy with a focus on creating thriving communities.

Sustainability

By 2050, NYC will reduce carbon emissions by 80% based on 2005 levels and DDC is helping to make it happen. We use design elements, such as geothermal wells, green roofs, and solar technology to create sustainable projects for future generations.

Resiliency

Superstorm Sandy demonstrated the vulnerability of New York City infrastructure and neighborhoods, particularly along the shorelines. DDC's design and construction projects enable communities to overcome devastation and emerge stronger than ever.

Healthy Living

The stairways, step streets, and bike lanes that DDC builds help New Yorkers to be fit, active, and healthy. Our infrastructure and building projects use design to support healthy minds and healthy bodies.

Equity

More than just assuring the fair distribution of the many built assets that bring communities together, we make it our priority to ensure that all our projects are welcoming to the growing and diverse population of New York City.

\$16 Billion

value of work DDC has completed since 1996

1,419

DDC employees committed to creating a strong New York City

1,300

consultants bringing expertise to DDC projects

254

awards won since 1996

4,144

total number of DDC projects completed since 1996

\$15 Billion

current portfolio value

\$654 Million

total MWBE contracts FY14 to FY16 subject to local law 1 and local law 129

660

active infrastructure projects

641

active public buildings projects

\$233
Million

total MWBE prime contracts subject to local law 1 & local law 129 in FY16

\$74
Million

total MWBE subcontracts subject to local law 1 & local law 129 in FY16

81%

increase in MWBE prime contract awards in FY16 compared to FY13 subject to local law 1 & local law 129

190%

increase in MWBE subcontract awards in FY16 compared to FY13 subject to local law 1 & local law 129

\$525
Million

total MWBE prime contract awards from FY14 to FY16 subject to local law 1 & local law 129

\$129
Million

MWBE subcontract awards from FY14 to FY16 subject to local law 1 & local law 129

MWBE

In keeping with the spirit of our city and Mayor de Blasio's vision, the New York City Department of Design and Construction (DDC) is committed to fostering an equitable and competitive business environment while ensuring our procurement reflects the diversity of New York City. We understand the success of minority and women-owned businesses (MWBE's) contributes to the success of diverse communities around the City.

Through its Office of Diversity and Industry Relations, DDC has taken a holistic approach to increasing opportunities for MWBE's with a comprehensive plan that strengthens and supports MWBE's as they navigate the city procurement process. Our policies and programs are centered on the four core principles of accessibility, capacity building, accountability, and sustainability. This approach creates a structure that allows MWBE's to succeed, providing the city a larger pool of qualified contractors.

Accessibility

To increase the number of MWBE's who do business with us, it's integral to communicate our interest in them as potential partners. During FY16 and FY17, DDC has engaged over 4,500 prospective contractors through events we've hosted as well as those we've attended.

Capacity-Building

Sharing the message that we want to partner with MWBE's is only the first step. Our job doesn't end once we've hosted or attended an event. DDC understands its role in ensuring MWBE's are equipped with the tools to do business with us. We've created a suite of programs that enables MWBE's to increase their capacity by enhancing their technical and business capabilities. Our Ready to Build New York City business development program helps MWBE's grow by becoming prequalified to work with DDC. The New York City Construction Mentorship program affords city-certified MWBE's the opportunity to learn how to successfully grow their businesses.


Accountability

We are committed to increasing the number of MWBE's who work with us. We believe we have a duty to create an equitable and competitive business environment that facilitates procurement opportunities for the City's MWBE community. As such, we are responsible for ensuring that those who do business with us meet their contractual obligations and take appropriate action when they don't.


Sustainability

An important aspect of our MWBE strategy is to make sure MWBE's who do business with us operate efficiently and grow their businesses. In partnership with the Mayor's Office of MWBE and the NYC Department of Small Business Services, DDC provides a supportive framework to safeguard MWBE success and growth, such as our Opportunity Academy that trains community college students in our processes so they can provide back office support to MWBE's.


Public Buildings
Project Locations




Infrastructure
Project Locations




Project Schedule for District 19
Projects in Design and/or Construction
(Data approximated by Quarter as of August, 2016)



Project Schedule for District 19
Projects in Design and/or Construction




Trending Data for Council District 19
Capital Dollars Spent*



*Values include change order registrations for active projects, registered projects, and de-registered projects


Cost Data for Council District 19
Last 5 Projects (Competitively Bid, Substantially Completed)



- 1 34 AVE & BROOKSIDE STREET, ETC.
- 2 RESURFACING - BROOKLYN, THE BRONX, AND QUEENS
- 3 DSNY - LIGHTING DEBUNDLING PROJECTS
- 4 TV INSPECTION AND CLEANING - CITYWIDE
- 5 QUEENS 7 HVAC

- DDC Estimated Bid Amount
- Original Bid Amount
- Original Award-NMSC
- Final Award
- Orig. Bid Amount vs. DDC Est. Bid Amount
- Orig. Awd-NMSC vs. Orig. Bid Amount
- Final Award vs. Orig. Awd-NMSC

Bid Data for Council District 19
Last 5 Sealed Competitive Bid Results
(winning bid may not result in awarding of contract)



- 1 GREEN INFRASTRUCTURE IN FLUSHING CREEK-BOROUGH OF QUEENS
2 CONSTRUCTION OF STORM, AND SANITARY AND WATER MAIN AND APPURTENANCES IN 20TH AVENUE BET 126TH AND US BULKHEAD LINE-BOROUGH OF QUEENS
3 REHABILITATION OF RETAINING WALLS - BOROUGH OF BROOKLYN, QUEENS AND THE BRONX
4 NEW 72", 48" TRUNK WATER MAIN AND 20", 12", 8" DISTRIBUTION WATER MAINS AND APPURTENANCES IN 33RD AVENUE, ETC.- BOROUGH OF QUEENS
5 CONSTRUCTION OF SANITARY AND STORM SEWERS AND APPURTENANCES IN 204 STREET, ETC.-BOROUGH OF QUEENS

DDC Estimated Bid Amount Orig. Bid Amount vs. DDC Est. Bid Amount
Original Bid Amount

Project List (sorted by completion date)
(Data approximated by Quarter as of August, 2016)

DSNY QUEENS 7 HVAC 30-04 121 STREET, QUEENS, NY 11354 Estimated Completion Date: Q1 2015	DEP REPAIRS & REHAB OF INTERCEPTING SEWERS, QN MULTIPLE ADDRESSES Estimated Completion Date: Q4 2017
DSNY QUEENS 7 DRIVE AISLE REPAIRS 120-15 31 ST, QUEENS, NY 11354 Estimated Completion Date: Q4 2015	DEP COMBINED SEWER IN 45TH AVENUE, QUEENS MULTIPLE ADDRESSES Estimated Completion Date: Q4 2017
OPS CM DESIGN/BUILD DSNY QUEENS 7 GARAGE - TANKS 18-15 124 STREET, QUEENS, NY 11356 Estimated Completion Date: Q4 2015	DCA POPPENHUSEN INSTITUTE- ELEVATOR & BATHROOM 114-02 14 ROAD, QUEENS, NY 11356 Estimated Completion Date: Q1 2018
DOT DESIGN OF FIVE PED. BRIDGES AT 55TH AVE, ETC. MULTIPLE ADDRESSES Estimated Completion Date: Q2 2016	DEP STORM SEWERS IN 204 STREET MULTIPLE ADDRESSES Estimated Completion Date: Q1 2018
DEP ACCEL DIST. WM REPLACEMENT & SEWER REHAB., QNS MULTIPLE ADDRESSES Estimated Completion Date: Q3 2016	DOT RECONSTRUCTION OF WILLETS POINT, QUEENS MULTIPLE ADDRESSES Estimated Completion Date: Q2 2018
DEP STORM SEWER IN 115TH STREET, ETC. MULTIPLE ADDRESSES Estimated Completion Date: Q4 2016	DEP 41 AVENUE, CORPORAL KENNEDY AND ETC MULTIPLE ADDRESSES Estimated Completion Date: Q2 2018
DOT SHORE ROAD RECONSTRUCTION MULTIPLE ADDRESSES Estimated Completion Date: Q4 2016	DEP STORM SEWER IN COLLEGE PLACE MULTIPLE ADDRESSES Estimated Completion Date: Q2 2018
DEP GREEN INFRASTRUCTURE IN FLUSHING CREEK MULTIPLE ADDRESSES Estimated Completion Date: Q2 2017	DEP STM & SAN SEWERS-20 AVE B/T126 ST & -BULKHEAD MULTIPLE ADDRESSES Estimated Completion Date: Q3 2018
DPR CENTER FOR THE WOMEN OF NEW YORK MULTIPLE ADDRESSES Estimated Completion Date: Q3 2017	DEP DSGN & CONST-BIOSWALES & GREENSTREETS, QUE MULTIPLE ADDRESSES Estimated Completion Date: Q4 2018
DEP CITYWIDE LINING CONTRACT MULTIPLE ADDRESSES Estimated Completion Date: Q3 2017	DEP DSGN & CONST-BIOSWALES & GREENSTREETS, QUE MULTIPLE ADDRESSES Estimated Completion Date: Q4 2018

Project List

DEP
DSGN & CONST OF BIOSWALES & GREENSTREETS, QUE
MULTIPLE ADDRESSES
Estimated Completion Date: Q4 2018

DEP
GREEN INFRASTRUCTURE IN TI-11 AND TI-22, QNS
MULTIPLE ADDRESSES
Estimated Completion Date: Q1 2019

DOT
FLUSHING - JAMAICA (MAIN ST) SBS
MULTIPLE ADDRESSES
Estimated Completion Date: Q2 2019

DEP
NEW WATER MAIN IN 33 AVE, QNS
MULTIPLE ADDRESSES
Estimated Completion Date: Q4 2019

DEP
STM & SAN SWR, WILLET PT BLVD WHITESTONE AREA, PH2
MULTIPLE ADDRESSES
Estimated Completion Date: Q4 2019

QBPL
DOUGLASTON HVAC REPLACEMENT
249-01 NORTHERN BOULEVARD, QUEENS, NY 11362
Estimated Completion Date: Q1 2020

QBPL
DOUGLASTON MEETING ROOM
249-01 NORTHERN BOULEVARD, QUEENS, NY 11362
Estimated Completion Date: Q1 2020

QBPL
BAY TERRACE HVAC CONTROLS AND ROOF UPGRADE
18-36 BELL BOULEVARD, QUEENS, NY 11360
Estimated Completion Date: Q1 2020

DCA
POPPENHUSEN INSTITUTE WINDOW/FACADE RESTORATION
114-02 14 ROAD, QUEENS, NY 11356
Estimated Completion Date: Q2 2020

DCAS
QUEENS 7 DISTRICT GARAGE: 3019 122ND HVAC UPGRADE
30-19 122ND STREET, QUEENS, NY 11354
Estimated Completion Date: Q2 2020

DEP
WATER MAIN WORK IN VARIOUS LOCATIONS
MULTIPLE ADDRESSES
Estimated Completion Date: Q3 2021

N/A
REHABILITATION OF QUEENS DISTRICT 7 SANITATION
30-19 122ND STREET, FLUSHING, QUEENS, NY 11354
Estimated Completion Date: Q4 2021

N/A
REHABILITATION OF QUEENS DISTRICT 7 SANITATION
30-19 122ND STREET, FLUSHING, QUEENS, NY 11354
Estimated Completion Date: Q4 2021

DEP
STM & SAN SWR, N.B. WHITESTONE EXPWY SERV RD
MULTIPLE ADDRESSES
Estimated Completion Date: Q1 2023



“I’m proud to work at DDC because I know that we are helping city neighborhoods thrive. Even small jobs make a big difference.”

Sarah Shelley
DDC Bid Document Review Manager



New York City Department of
Design and Construction
30-30 Thomson Avenue
Long Island City, NY 11101
nyc.gov/ddc