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AQUEDUCT COMMISSION.

Minutes of Stated Meeting of the Agqueduct Connussioners, held at thzir Office, No. 209 Stewart
Building, on Wednesday, Fanuary 29, 1890, at 3 o’clock £. M.

Present—The Comptroller and Commissioners Duane, Scott and Howe.

The minutes of the stated meeting of January 22, 1890, were read and approved.

The Commuttee of Finance and Audit reported their examination and audit of bills contained
in Vouchers Nos. 5548 to 5568, inclusive, amounting to $4,840.28 ; also of Vouchers Nos. 5569 and
5570, being final estimates for work done on Section 1524 of the New Aqueduct, and in taking down
and enlarging the top of Shaft No. 11C, on Section 5 of the New Aqueduct, amounting to $1,880. 16.

On motion of Commissioner Howe, the same were approved, and ordered certified to the Comp-
troller for payment.

The Construction or Executive Committee reported in favor of the adoption of the following
resolution :

Resolved, That the bid-box be closed and the keys givea to the President, and that the
Secretary, John C. Sheehan, be authorized by this Commission to receive the bids for building an
earth and masonry dam for Re-ervoir ““M,”” on Titicus river, near Purdy’s Station, New York, as
called for in the approved forms of contract and specifications on file in the office of the Aqueduct
Commissioners ; also to receive the checks of the bidders, and to make the necessary preparations
for opening the bids received for doing said work under the law.

On motion of Commissioner Howe, the same was adopted.

The Committee also presented the resignation of Axeman W. H, Armstrong, and recommended
that the same be accepted, to take effect on January 31 next.

On motion of Commissioner Howe, the same was accepted.

The Committee also reported in favor of the adoption of the following resolution :

Resolved, That the bill of Gulian L. Dashwood, for the sum of $250, being for the rentai of
premises referred to in an agreement made by the Aqueduct Commissioners in January, 1885, be and
the same is hereby allowed, and that a proper voucher to cover said amount be and the same is
hereby certified to the Comptroller for payment.

On motion of Commissioner Howe, the same was adopted.

The Committee also presented the following :

The Construction or Executive Committee present herewith the following communication,
received from the Chief Engineer :

New YORK, January 29, 18go.
70 the Honorable the Committee on Construction :

GENTLEMEN—I already informed your Committee informally that a hoisting engine of a per-
manent character would be wanted at Shaft 25 by the side of the large hoister for the service of the
north shaft. I have procured prices from Messrs. Otis Brothers & Co. and The Lidgerwood
Manufacturing Company, who propose to furnish such engine as would be wanted, all placed,
for the sum of $1,250 and $1,150, respectively. I also forward the proposal of Mr. Charles Peterson,
contractor, to place in good working order, at Shaft 25, the hoisting engine which he has used for
the construction of that shaft. This engine originally cost $2,150, owing the fact that it was built
on a special pattern, and it has successfully hoisted very heavy weights (heavier than those for which
the other engines are intended) without mishap ; and, cousidering the price he asks for the same,
that is, $1,000, I consider that his offer is the most advantageous to the Aqueduct Commissioners.
I would recommend that his engine be purchased at his price of $1,000, provided that he places it
complete, at his own expense, on the foundations furnished by the City, and puts it in good working
order to the satisfaction of your Engineer.

I am, respectfully,
A. FTELEY, Chief Engineer.

And report in favor of the adoption of the following resolution :

Resolved, That, upon the foregoing recommendation of the Chief Engineer, it 1s hereby deter-
mined to purchase the engine above referred to from said Charles Peterson for the sum of $1,000,
provided he places the same complete, at his own expense, on the foundations furnished by the
Aqueduct Commissioners, and puis it in complete working order to the satisfaction of the Chief
Engineer of the Aqueduct Commissioners.

On motion of the Comptroller, the report was laid on the table.

The Committee also reported in favor of the adoption of the following preamble and resolu-
tion :

Whereas, An application has been made by John Fox, contractor, for an extension of time
until May 1, 1899, in which to complete the work called for in the contracts for furnishing nine three
by four feet sluice gates for the gate-houses at Pocantico, Ardsley and South Yonkers, on Sections
4, 7 and g, respectively, of the New Aqueduct, and twenty-two two by five feet sluice gates for
the gate houses at One Hundred and Thirty-fifth street and Central Park, being Sections 15 and 17,
respectively, of the New Aqueduct ; and the Chief Engineer having rccommended that an extension
of time be granted to April 15, 1890, we recommend the adoption of the following resolution :

Resolved, That the Aqueduct Commissioners hereby grant to John Fox, contractor, an extension |

of time to April 15, 1890, to complete the work above referred to, provided his bondsmen shall,
within ten days (rom the date hereof, enter into stipulations continuing their obligations for and
during the completion of said contracts under said extension of time, which is hereby allowed to him
as further time for the performance of said contracts.

On motion of Commissioner Scott, the same was adopted.

The Commissioners then adjourned.
JOHN C. SHEEHAN, Secretary.

Pt O D smrieives

Minutes of Stated Meeting of the Aqueduct Commissioners, held at their Office, No. 209 Stewart
Building, on Wednesday, February 5, 1890, at 3 o’clock P. M.

Present—The Comptroller, and Commissicners Duane, Tucker, Scott and Howe.

in pursuance to the following notice, published for more than fifteen consecutive days, com-
mencing with January 16, 1890, in the C1Ty RECORD, New York ¢ Times,”” ¢ Evening Post,”” and
New York ¢ Tribune,”’ bids were received for building an earth and masonry dam for Reservoir
¢« M,”” on the Titicus river, near Purdy’s Station, in the Town of North Salem, Westchester County,
New York, with gate-houses and other appurtenances :

AQuEDUCT COMMISSIONERS’ OFFICE,
RooM 2cg, STEWART BUILDING, No. 280 BROADWAY,
NEw YoRrk, January 16, 18g0.

Zo Contractors.

Bids or proposals for building an earth and masonry dam for Reservoir ¢ M,” on the Titicus
river, near’ Purdy’s Station, m the Town of North Salem, Westchester County, New York, with
gate-house and other appurienances, as called for in the approved forms of contract and specifications
on file in the office of the Aqueduct Commissioners, wil received at this office until 3 o'clock
P. M. on February 5, 1890, at which place and hour they will be publicly opened by the Aqueduct
Commissioners, and the award for doing said work will be made by said Commissioners as soon

thereafter as possible.

Blank forms of contract and specifications therefor, and bids or proposals and proper envelopes
for their inclosure, can be obtained at the above office of the Aqueduct Commissioners on applica-
tion to the Secretary.

By order of the Aqueduct Commissioners.

JAMES C. DUANE, President.

Joun C. SHEEHAN, Secretary.

‘Lhe following bids received for doing said work, upon which the required deposits had been
made, were then opened and read aloud by the Secretary :

o AR S T A ) R S NS RN A RN B SRR et HN S $1,205,025 00
No. 2 CURIRSRPEIGISOIN, o s s e itis astih s 54 6 & woas dfa et s o aeh mpelsary auwsns 1,129,400 0O
I e L P p T S P et 1,055,c65 0o
No. 4 F; Thilemann, Jo.. ... ciciviscireisons 68 Dol bed Sloiahid $6dsanhes b v 1,001.030 00
B R O R e ot o or B2t & e 0 65 B 451068 oot e 3 B BV 991,440 00
No. 6. Washburne, Shaler & Washburne /8 933,005 00
No. 7. Smith & Brown 1,064,810 0O
No. 8. M. S. Coleman. 998,845 oo
N0 G CERION SIOORENS. | 0L o v Siess st s s 56 7 515 & 3 53 5 $R.5T0s Dokeb bt hdie s 1,168,000 00
INGL 30, BraacRwidy BeOnell B 0 iviwsiv ov s s o5 o505 o e ons o i5asnenses vanrie 1,031,240 00
iNow 3T RVId RGPRITEE 180, 0% sunion e 55605 08 6o s suss Jiloals stora Solits W akaliysiecs 1,124,450 0O

Whereupon, on motion of Commissioner Howe, the following preamble and resolution was
adopted :

Whereas, Bids for building an earth and masonry dam for Reservoir *¢ M,”’ ou the Titicus
river, near Purdy’s Station, in the town of North Salem, Westchester County, New York, with
gate-houses and other appurtenances, having been received and publicly opened and read ;
therefore, .

Resolved, That the Chief Engineer is hereby directed to have the said bids calculated and
tabulated, and submit the same, together with his estimates of the werk, at a meeting of the Cun-
struction or Executive Committee of the Aqueduct Commissioners, for consideration and canvassing
by theni at 11 o’clock A. M. on the 12th day of February, 1890 ; and the bids and checks of the
bidders so received are hereby referred to the Committee of Finance and Audit for examination and
report to the Commissioners as to their formality and the sufficiency of the sureties proposed by the
bidders.

The minutes of stated meeting of January 29, 1890, were read and approved.

The Committee of Finance and Audit reported their examiation and audit of bills contained
in vouchers Nos. §574 to 5590, inclusive, amounting to $804.90.

On motion of Commissioner Howe, the same were approved, and ordered certified to the
Comptroller for payment.

‘The Constiuction or Executive Committee reported in favor of the adoption of the following
resolution :

Resolved, That the action of the Chief Engineer in suspending Superintending Inspector John
R. Soper without pay, owing to the lack of work, such suspension to take effect as of the 8th
instant, be and the same is hereby approved.

On motion of Commissioner Tucker, the same was adopted.

The Committee also reported in favor of the adoption of the following resolution :

Resolved, That, upon the recommendation of the Chief Engineer, an appropriation of $150 be
and the same is hereby made to cover the cost of photo-lithographing the contiact drawings of the
blow-off at Shaft No. 24, on Section 12 of the New Aqueduct.

The same was adopted by the following vote :

Affirmative — The Comptroller, and Commissioners Duane, Tucker, Scott and Howe—j3.

The Committee also presented the resignations of Computers Sidney B. Cady and O. W. Vander
Bosch, and recommended that the same be accepted, to take effect as of February 1, 1890.

On motion of Commissionet Tucker, the same were accepted.

On motion of the Comptroller, the following communication and resclution presented by the
Construction or Executive Committee on January 29, 1890, were taken from the table :

NEW YORK, January 29, 18go.
7o the Honorable the Committee on Constvuction :

GENTLEMEN—I already informed your Committee that a hoisting engine of a permanent char-
acter would be wanted at Shaft 25, by the side of the large hoister, for the service of the north
shaft, T have procured prices from Messrs. Otis Brothers & Co. and the Lidgerwood Manvfacturing
Company, who propose to furnish such engine as would be wanted, all placed, for the sum of
$1,250 and $1,150, respectively. I also forward the proposal of Mr. Charles Peterson, contractor,
to place in good working order, at Shaft 25, the hoisting engine which he has used for the construc-
tion of that shaft. This engme originally cost $2,150, owing to the fact that it was built on a
special pattern, and it has successfully hoisted very heavy weights (heavier than those for which
the other engines are intended) without mishap ; and, considering the price he asks for the same,
that is, $1,000, I consider that his offer is the most advantageous to the Aqueduct Commissioners.
I would recommend that his engine be purchased at his price of $1,000, provided that he places it
complete, at his own expense, on the foundations furnished by the City, and puts it in good working
order to the satisfaction of your Engineer.

I am, respectfully,
A. FTELEY, Chief Engineer.

Resolved, That, upon the foregoing communication of the Chief Engineer, it is hereby deter-
mined to purchase the engine above referred to from said Charles Peterson for the sum of $1,000,
provided he places the same complete, at his own expense, on the foundations furnished by the
Aqueduct Commissioners and puts it in complete working order to the satistaction of the Chief
Engineer of the Aqueduct Commissioners.

On motion of the Comptroller, the resolution was then adopted by the following vote :

Affirmative—The Comptroller, and Commissioners Duane, Tucker, Scott and Howe- 5.

A communication was received from the Chief Engineer, submitting detailed estimate of the
cost or building the proposed earth and masonry dam for Reservoir ¢“ M,’’ on Titicus river ; said
estimate amounting to $1,151.195.

On m.tion oi Commissioner Scott, the same was referred to the Construction or Executive
Conmmittee.

The Commissioners then adjourned,

JOHN C. SHEEHAN, Secretary.

DEPARTMENT OF PUBLIC WORKS.

DEPARTMENT OF PUBLIC WORKS, |
COMMISSIONER’S OFFICE, No. 31 CHAMBERS STREET,
New YORrK, February 8, 18go. ‘

In accordance with the provisions of section 51 of chapter 410 of the Laws of 1882, the Depart-
ment of Public Works makes the following report of its transactions for the week ending February
I, (8gO:

Public Moncys Received during the Week.

For Croton water rents....cooeeeecsss SRR O AN A e O e T B $15,4% o7
For penalties on water rents 3 73 35
For tapping Croton pipes....... ek Sisn o abioNa el Serh et ealeléts g 94 50
For sewsr BeTails . 0du s Ualu et diiieiskai i3 sl 376 64
For restoring and repaving—Special Fund . ........ 426 co
For redemption of obstructions seized ................ 17 50
For vault permics......... 2,614 08
ot ol st

& s nieiels s eiaiaiels G0iNiE TN Ew o TanARoTATA o e A P .. $19,058 1
Fublic Lamps.
2 new lamps lighted.
53 old lamps relighted.
3 lamps discontinued.
3 lamp-posts removed,
9 lamp-posts reset.
11 lamp-posts straightened.
4 columns refitted.
29 columns releaded.
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