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THE CITY RECORD.

AprriL 7. 1803,

BUILDING SHED FOUNDATION,

104 foundation piles were driven and regulated ; caps and decking were placed and fastened,
under Secretary’s Order No. 12018.
REMOVING ROCK.

The rock on the south side of Pier, new 14, is being removed by E. R. Lowe, under
Treasurer’s Order No. 16208. In progress.
CLEANING PAVEMENT.
The pavement on new made land at various points on this section was cleaned, under
resolution of the Board, May 12, 1892.
Chambers Street Section.
EARTH FILLING.

3,877 loads of earth filling were received from Brown & Fleming, and same were placed in
rear of wall. Total received to date, 52,885 loads without tickets.

Fay Street Section—Resolution of the Board, Fanuary 30, 1892.
BULKHEAD-WALL PROPER.
STONE FILLING.
Rip-rap and cobble were discharged on wall foundation by H. P. Sheridan, Brown & Fleming
and William Turner, under Treasurer’s orders therefor.
PILING AND WOODWORK.

Vertical and bracing piles were driven, regulated and staylathed ; binding frames were made
and sunk to place ; longitudinal and cross-caps were placed and fastened and decking was also

placed and fastened.
MASONRY.

5 concrete blocks were set on wall foundation and chain-holes were filled with concrete in
bags; 48 pieces of granite were set and backed up with 148 batches of concrete.
EARTH FILLING.
2,643 loads of earth filling were received from Brown & Fleming and same were placed in rear
of wall. Total received to date, 3,548 loads without tickets.

REMOVING OLD WORK.

Old timber was removed from old bulkhead, between Jay and Harrison streets, and from |

approach to Pier, new 23, and Jay Street Slip.
3, 1890.

Franklin Street Section—Resolution of the Board, November
EARTH FILLING.
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September 22,

No filling has been done on this section during the quarter. The total number of loads received |

up to date from Brown & Fleming without tickets remains 43,530 loads.
CLEANING
The pavement on new madeland at various points on this section was cleaned, under resolution

of the Board, May 12, 1892.

PAVEMENT.

Canal Street Section—Resolution of the Board, December 10, 1891.
BULKHEAD-WALL PROPER.
STONE FILLING.
Cobble was discharged on wall foundation by William Turner, under Treasurer’s orders

therefor.
AND WOODWORK.

PILING
Piles were regulated, driven and staylathed ; foundation piles were located.
MASONRY.
10 concrete blocks were set on wall foundation and chain-holes were filled with concrete in bags.
BUILDING SEWER.
The work of building a new sewer at the foot of Canal street is in progress.
CLEANING PAVEMENT.
The pavement on the new made land at various points on this section has been cleaned, under
resolution of the Board, May 12, 1892.
PIER, NEW 40, N. R.
The work of extending the above pier, under resolution of the Board, October 4, 1892, is in

progress.
SILT BASINS.

The silt basins on the new made land bztween Spring and West Tenth streets have been cleaned
out from time to time, under resolution of the Board, June 2, 1886.
SULKHEAD BETWEEN WEST TENTH AND CHARLES STREETS.
The repairs to crib-bulkhead between West Tenth and Charles streets, under Contract No. 416,
was finished November 7, 18g2.
SECTIONS NORTH OF WEST TWENTY.THIRD STREET.
West Twenty-third Street Section, South End—Resolution of the Board, November 5, 1880.
BULKHEAD-WALL PROPER.
DREDGING.
Mud was excavated and removed from bulkhead-wall area, under Treasurer’s orders therefor.
STONE FILLING.
Cobble and rip-rap stone was discharged on wall foundation by Brown & Fleming and H. P.
Sheridan, under Treasurer’s orders therefor.
PILING AND WOODWORK.
Piles were driven, regulated and staylathed, and binding frame was partly built.
WEST TWENTY SIXTH STREET.
Mud was excavated from bulkhead-wall area, under Treasurer’s orders therefor.
STONE FILLING.

Cobble was discharged on bulkhead-wall by Brown & Fleming, under Treasurer’s orders
therefor.
PILING AND WOODWORK.

Bracing piles were regulated for capping.

West Twenty-third Street Section, Norti End—Resolution of the Board, Fune 28, 1882.
BULKHEAD-WALL PROPER.
MASONRY.
The joints in granite of bulkhead-wall between West Twenty-eighth and West Twenty-ninth
streets were pointed.
West Forty-third Sireet Section— Resolution of the Board, September 3, 1891.
BULKHEAD-WALL PROPER.
MASONRY.
8 pieces of granite were set on wall foundation.
PILING AND WOODWORK.
Planking was laid and fastened.

West Fifty-second Street Section, North End—Resolution of the Board, February 6, 1889.
BULKHEAD-WALL PROPER.
Rip-rap was discharged in rear of wall by H. P. Sheridan.
PUMPING MUD.

‘Mud was pumped from bulkhead-wall area ; 232 batches of concrete were mixed and placed
in bags and set on wall foundation ; g sub-base blocks and 11 standard blocks were set on wall
foundation ; 80 pieces of granite were set and backed up with 124 batches of concrete.

EARTH FILLING.
4,513 loads of earth filling were received and deposited in rear of wall.

West Fifty-seventh Street Section—Resolution of the Board, August 1, 1889.
EARTH FILLING.
926 loads of earth filling were received and placed in rear of wall under Secretary’s Order No.
10590. Total received to date, 38,201 loads.
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EAST RIVER. ‘

East Twenty-fourth Street Section—Resolution of the Board, April 25, 1889.
BULKHEAD-WALL PROPER.
DREDGING.
Mud, sand, crib-work, etc., were excavated and removed by the Morris & Cumings Dredging

Company.
STONE FILLING.

Cobble stone was deposited on wall foundation by William Turner and H. P. Sheridan, under
Treasurer’s orders therefor, and mud was pumped from among piles at north end of section.
PILING AND WOODWORK.
Vertical piles were driven, regulated and staylathed.
MASONRY.

15 coping stones were set on ‘“E’’ course of wall, and holes were drilled in same to receive
Ahlstrom bolts.
EARTH FILLING.

511 loads of earth filling were received from Thomas Smith, and same were deposited in rear
of wall, under Secretary’s Order No. 11375. Total received to date, 40,697 loads.

NeEw DEPARTMENT YARD AT EAST TWENTY-FOURTH STREET.

Work has been done in fencing, building platforms, sheds and offices for the new Department
Yard at East Twenty-fourth street. s

East Twenty-fifth Street Section —Resolution of the Board, October 27, 1882,
BULKHEAD-WALL PROPER.
DREDGING.

Crib-work was excavated and removed from site of wall foundation by the Morris & Cumings

Dredging Company.
STONE-FILLING.

Cobble stone was deposited on wall foundation by H. P. Sheridan, under Treasurer’s orders

therefor.
REMOVING OLD WORK.

A portion of old shed in line of wall was removed to make way for building new bulkhead-

wall.
PiER AT EAST TWENTY-FIFTH STREET.

A new pier is being buill at the foot of East T'wenty-fifth street, under resolution of the Board,

1892, In progress.

FEast Ninety-fourth Street Section—Resolution of the Board, April 25, 1889.
Holes were drilled in coping stone, and backing logs were placed.

FARTH FILLING,

‘ 1,529 loads of earth filling were received from Thomas Smith, and same were placed in rear
of wall.
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PiER AT EAST NINETY-FOURTH STREET.
A new pier is being built at the foot of East Ninety-fourth street, under Contract No, 430,
progress.
East Ninety-sixth Street Section—Resolution of the Beard, October 31, 1889.
BULKHEAD-WALL PROPER.
STONE FILLING.
Cobble and rip-rap were deposited on wall foundation by William Turner and H. P. Sheridan,

under Treasurer’s orders therefor.
PILING AND WOODWORK.

Dovetail pieces were placed on caps, and chocks were placed underneath transverse caps.

In

MASONRY.
Five pieces of coping were set on ‘“E’’ course of wall, and joints in granite were pointed.

East One Hundred and Second Streel Section—Resolution of the Board, Fuly 17, 18go0.

BULKHEAD-WALL PROPER.

STONE FILLING.

Mud was pumped from among foundation piles.

PILING AND WOODWORK.
Vertical and bracing piles were driven ; 3 binding frames were made, sunk and keyed to place ;

foundation and platform piles were sawed off and longitudinal capping was placed.
MASONRY.

20 coping stones were set on ““ E’’ course of wall, and holes were drilled in coping stone to

receive Ahlstrom bolts.
EARTH FILLING.

3,394 loads of earth filling were received from Thomas Smith, and same were placed in rear of

wall.
East One Hundred and Tenth Street Section.

1,833 loads of garbage was dumped on new made land south of East One Hundred and Tenth

street, by the Department of Street Cleaning.
|

East One Hundred and Twenty-fifth Street Section—Resolution of the Board, March 28, 1889.
BULKHEAD-WALL PROPER.
MASONRY.

Joints in the granite were cleaned out and pointed, and mud and gravel were pumped from
rock bottom.

WORK OF CONSTRUCTION NOT. UNDER NEW PLAN. 3

Bulkhead One Hundred and Thirty-cighth to One Hundred and Fortieth Streets, H. R.

6,006 loads of filling were received under Secretary’s Order No. 11226 and same were placed
behind the bulkhead at the above premises. In progress.

DEPARTMENT YARDS.

West Fifty-scventh Street Yard, °

The blacksmith has done ironwork for the different sections of the work ; for floating property
and for general repairs.

Molds and cores were stripped and set up, and 6} bulkhead-wall blocks, containing 247 cubic
yards, were made.

3,000 barrels of Portland cement were received under Treasurer’s orders therefor, and were
stored for Department use, after tests were made.

Sand, cement and broken stone were issued to the various sections of the work.

The yard has been maintained in good order.

East Seventeenth Street Yard.

Ironwork was made and repaired by the blacksmiths for work of construction on the East
river, for new pier foot of East Twenty-fifth street, for East Seventeenth Street and the East
Twenty-fourth Street Yards and for the Canal Street Section ‘¢ Extended,” on the North river.

1,000 barrels of Portland cement were received and stored for Department use, and samples
sent to the West Fifty-seventh Street Yard to be tested and recorded.

Concrete molds and cores were set up and taken down, as required, to make concrete
foundation blocks and 5 standard and g special blocks for the East One Hundred and Second Street
Section were made, containing about 500 cubic yards.

FLOATING PROPERTY.

The Floating Property of the Dq;’artment consists of the following :

1oc-ton derrick ¢ City of New York,” 12-ton-derrick No. 1, 12-ton derrick No. 2, ‘12-ton
derrick No. 3, 10-ton derrick.

Tug ¢ Manhattan.”

Tug * Pier.”

14 pile-drivers, Nos. 1,-2,

14 deck SCOWS, B, 7 s é"#’ ‘5‘,3:’7,‘8‘,3,”1?: F!,ID’! l‘«f'}i}".?fll 1'1.“ K'" uL’" M., N
" 0'9! (13 R »” .nd ' S.H g ¢ Y 2

4 divers’ scows, ¢ A,’’ ¢ G,” N’ and ¢ 8.”
Boring machine. ¢ Woodcock.”’
Steam launch ¢ o
Naphtha-engine launch.
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