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Mayor’s Office of Criminal Justice 

Biannual Report on Progress Towards Closing Jails on Rikers Island Local Law 192 

 
Introduction 

This report, submitted by the Mayor’s Office of Criminal Justice (MOCJ) to the City Council in 

compliance with Local Law 192 of 2019, serves as the tenth biannual report on closing jails on 

Rikers Island and opening jail facilities outside Rikers Island. The report covers data from January 

1st to December 31, 2024.  

 

1. Trends in the jail population and the drivers of population changes, including the following: 

a.  The average daily population in total and disaggregated by facility, by borough of arrest, 

and in the following categories: pretrial, sentenced, technical parole violation, pretrial with 

parole violations, and other. 

Chart 1. Average Daily Population (ADP) by Facility    

Facility 2014 2024 
% 

Change 

Anna M. Kross Center (AMKC) 2070 0 -100% 

Vernon C. Bain Center (VCBC) 651 0 -100% 

Bellevue Hospital Prison Ward (BHPW) 71 49 -31% 

Brooklyn Detention Complex (BKDC) 584 1 -100% 

Elmhurst Hospital Prison Ward (EHPW) 9 6 -35% 

Eric M. Taylor Center (EMTC) 1280 1447 13% 

George Motchan Detention Center (GMDC) 1542 0 -100% 

George R. Vierno Center (GRVC) 762 958 26% 

Horizon Juvenile Center 0 0 - 

Manhattan Detention Complex (MDC) 797 0 -100% 

North Infirmary Command (NIC) 147 264 79% 

Otis Bantum Correctional Center (OBCC) 1323 1447 9% 

Robert N. Davoren Complex (RNDC) 879 1023 16% 

Rose M. Singer Center (RMSC) 749 376 -50% 

West Facility (WF) 29 666 2171% 

Central Intake (CINT) 17 0 -100% 

Rose M. Singer Enhanced Supervised Housing (RESH) 0 160 - 

Total ADP 10910 6397 -41% 

 
*MOCJ analysis of DOC data. Values may vary slightly from DOC analysis.  
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Chart 2. ADP by Borough of Arrest    

Borough 2014 2024 
% 

Change 

MN 3706 1959 -47% 

BK 2316 1738 -25% 

QN 1866 1288 -31% 

BX 2115 1131 -46% 

SI 298 255 -15% 

Unidentified 608 26 -96% 

Total 10,910 6,397 -41% 

*MOCJ analysis of DOC data. Values may vary slightly from DOC analysis. 

 

Chart 3. ADP by Status Categories    

Status Categories  2014 2024 
% 

Change 

Pretrial Detainee 7508 5450 -27% 

Pretrial Detainee with Parole Warrant 773 238 -69% 

Sentenced 1965 698 -64% 

Technical Parole Violator 546 9 -98% 

Other 117 2 -98% 

Total 10910 6397 -41% 

*MOCJ analysis of DOC data. Values may vary slightly from DOC analysis. 

 

 

b. Average and median length of stay of incarcerated individuals detained pretrial, in total and 

disaggregated by borough of arrest and whether there is a co-occurring parole violation. 

Chart 4. Length of Stay by Borough of Arrest for 
Pretrial Detainees 

  

 

Borough All Detainees 
Detainees w Parole 

Violation 

  Average Median Average Median 

BK 104 14 339 56 

BX 111 18 196 45 

MN 109 30 138 38 

QN 76 14 132 35 

SI 75 21 56 56 

Unidentified 145 49 29 7 

Citywide 101 19 135 25 
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*MOCJ analysis of DOC data. Values may vary slightly from DOC analysis. 

 

c. The number and percentage of pretrial detainees whose length of stay is longer than 30 

days, 90 days, six months, and one year. 

Chart 5. Number and Percent of Pretrial Detainees by Length of Stay over 30 Days 

Length of Stay Individuals Percent  

31-90 3,423 15% 

91-180 2,569 12% 

6 Months - 1 Year 2,388 11% 

> 1 Year 1,504 7% 

**MOCJ analysis of DOC data. Values may vary slightly from DOC analysis. 
 

 

2. The total capacity and average daily population of each correctional facility solely operated 

by the Department of Correction, disaggregated by facility. 

Chart 6. Maximum Facility Capacity (MFC) and Average Daily Population (ADP) by 
Facility 

Facility MFC ADP 

Anna M. Kross Center (AMKC) 0 0 

Vernon C. Bain Center (VCBC) 0 0 

Bellevue Hospital Prison Ward (BHPW) 0 49 

Brooklyn Detention Complex (BKDC) 0 1 

Elmhurst Hospital Prison Ward (EHPW) 0 6 

Eric M. Taylor Center (EMTC) 1539 1447 

George Motchan Detention Center (GMDC) 0 0 

George R. Vierno Center (GRVC) 1020 958 

Horizon Juvenile Center 0 0 

Manhattan Detention Complex (MDC) 0 0 

North Infirmary Command (NIC) 303 264 

Otis Bantum Correctional Center (OBCC) 1653 1447 

Robert N. Davoren Complex (RNDC) 1177 1023 

Rose M. Singer Center (RMSC) 805 376 

West Facility (WF) 684 666 

Central Intake (CINT) 0 0 

RESH 193 160 
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3. The timeline for closure of each correctional facility located on Rikers Island, any significant 

changes to such timeline, and any significant actions taken by the mayor in response to such 

changes.  

The James A. Taylor Center (JATC) on Rikers Island was transferred to DCAS in July 2021. This 

was the first facility on Rikers Island to be transferred from the Department of Correction to 

DCAS as part of the Renewable Rikers Act. In December 2021, DOC transferred three additional 

parcels of land to DCAS.  

 

4. The budget for closure and any significant changes to such budget.  

There is no specific budget required to manage DOC facility closures. The Department redeploys 

existing staff to carry out all necessary tasks associated with facility closures, without a specific 

budget allocated for this purpose.  

 

5. The procurement of contracts related to closure and construction of jail facilities, 

including any relevant timelines.  

The Department continues to prioritize the construction of the Borough Based Jails (BBJ). The 

Bronx and Queens sites are currently performing Support of Excavation (SOE), and the 

preliminary foundation for Brooklyn is ongoing by the Tutor Perini Corporation.    

BBJ Early Works/Dismantles:  

The Brooklyn dismantle was completed in Q2 CY2024. This site was handed off to the selected 

design-build firm Tutor Perini Corporation (TPC). 

The Queens dismantle was completed in Q1 CY2024. In late 2024 the selected construction firm 

DeMatteis took over the site and is currently conducting support of excavation (SOE) work.  

The Manhattan dismantle/swing space contract was awarded to Gramercy Group Inc. The 

contract was registered on December 22, 2021, and Gramercy received a Notice to Proceed 

(NTP) on December 27, 2021. Dismantlement is expected to be complete in Q2 CY2025.   

The Bronx site preparation was completed in Q2 CY2024. In late 2024 the selected construction 

firm TRG took over the site and is currently conducting support of excavation (SOE) work.  

BBJ Facilities:  

The Brooklyn BBJ Facility contract was awarded to Tutor Perini Corporation (TPC). The contract 

was registered on June 6, 2023, and Tutor Perini Corporation received a Notice to Proceed (NTP) 

on June 29, 2023. TPC is currently conducting preliminary work on the foundation of the 

building. Substantial completion is projected for Spring 2029.   
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The Queens Facility contract was awarded to Leon D. DeMatteis/STV Group. The contract was 

registered and Leon D. DeMatteis received a Notice to Proceed (NTP). Currently, design work is 

underway. Substantial completion is projected for mid-2031. 

The Bronx facility contract has been awarded to Transformative Reform Group/Urban 

Architects. The contract was registered, and Transformative Reform Group/Urban Architects 

received a Notice to Proceed (NTP). Currently, design is underway. Substantial completion is 

projected for early 2031.  

A notice to proceed on the Manhattan Facility is expected to be issued in late Spring 2025. 

6. A general overview of the design and construction of new jail facilities and any related 

information regarding the timelines for the construction of new facilities. 

Please see response to Question #5 above.  

7. Populations relocated as a result of new facility construction. 

Persons in custody have not been relocated as a result of BBJ construction since the April 2021 

closure of MDC. 

8. The progress of implementing an electronic management system for individuals in custody. 

DOC is in the procurement phase of this project. A CP request for capital approval to advance 

this endeavor will be required. 

9. Staff plans, by facility, including but not limited to the following information for the reporting 

period: the number of uniform and civilian staff hired, the number of uniform and civilian staff 

terminated, and the number of uniform and civilian staff who left the department for reasons 

other than termination.  

From January 1, 2024 to December 31, 2024 the Department hired 248 civilian staff members 

and 299 members of uniform staff. 

During this period, 21 non-uniform staff members were terminated, and 181 non-uniform staff 

left for other reasons. During this period, 28 uniform staff members were terminated, and 605 

uniform staff members left for other reasons. Included in the 181 and 605 figures are members 

of staff who left for reasons including but not limited to resignation, retirement, death, and 

dismissal under charges or medical disabilities. 

 


