

Building One City for You

Council District 49
Council Member Deborah Rose

Annual Report
Fiscal Year 2016



Department of
Design and
Construction

Bill de Blasio
Mayor

Dr. Feniosky Peña-Mora
Commissioner



Dear Council Member Rose,

Last year, for the first time, we provided you a customized annual report with detailed information about the projects we are completing for your district. This valuable information lets you know how DDC is working within the Mayor's vision of a growing, equitable, sustainable, resilient, and healthy City to meet the needs of your district. Now, we follow up on that commitment to you with our second annual client report.

Inside you will find maps, project schedules, budget, and bid information for the variety of projects that we are managing for you. As the City's design and construction experts, it is our responsibility to deliver projects with a sense of urgency, responsiveness, service, and collaboration. Our goal is to provide extraordinary value to you as a professional manager of infrastructure and public building projects.

During this time of exponential growth in New York, when our skyline is bursting with cranes and new buildings, we share your dedication to managing that growth toward a positive transformation for the City. In order to realize that vision, the capital projects in your district must thrive, and every day we work toward that goal. Thank you for partnering with us and as always, our doors are open to you.

Sincerely,



Dr. Feniosky Peña-Mora
Commissioner

Values

Our values guide the way we work.

Urgency, responsiveness, service, collaboration, and mentorship—these values are at the core of how we approach our work at the Department of Design and Construction. As we deliver sustainable capital projects to every neighborhood in the city, our values ensure that our buildings and sites are efficient, effective, and safe. From design decisions to client relations, our guiding values anchor our position as the leading municipal design and construction agency in the United States.

Urgency

DDC goes above and beyond to exceed client goals and community expectations, working for the City that never sleeps. Whether it is a planned capital project or an unexpected emergency, we act quickly, efficiently, and urgently.

Responsiveness

We respond quickly and thoroughly to the requests and concerns of all client agencies and communities. Getting things done means staying ahead of the curve and anticipating the needs of those who count on us.

Service

At DDC, we tackle the problems and solve the changing needs that our clients and communities face by providing specialized, individual attention to every neighborhood and agency. We work together to produce the strongest capital projects for all of New York City.

Collaboration

DDC excellence is built on our working collaboration with our partner agencies, communities, elected officials, and design and construction professionals. We make it a priority to learn from each other, so that the expertise of one becomes the expertise of all.

Mentorship

At DDC, we value and promote new ideas and keep our processes open to the possibilities of change. We believe in the professional development of our staff and creating diverse opportunities for them to learn and grow.

Lenses

Our lenses provide perspective to what we do.

Growth, sustainability, resiliency, equity, and healthy living—these are the lenses through which we look at our work. They help us bring to life the Mayor's vision of a strong and just city. From these perspectives, DDC projects and client agency programs provide the places that accommodate a growing population, the high efficiency systems and green roofs that protect our environment, the infrastructural innovation that safeguards our shores, the buildings and sites that welcome all, and the spaces that improve our health and mental well-being.

Growth

DDC's projects meet demographic needs by building infrastructure that enables growth. We build to meet the demands of the world's most dynamic urban economy with a focus on creating thriving communities.

Sustainability

By 2050, NYC will reduce carbon emissions by 80% based on 2005 levels and DDC is helping to make it happen. We use design elements, such as geothermal wells, green roofs, and solar technology to create sustainable projects for future generations.

Resiliency

Superstorm Sandy demonstrated the vulnerability of New York City infrastructure and neighborhoods, particularly along the shorelines. DDC's design and construction projects enable communities to overcome devastation and emerge stronger than ever.

Healthy Living

The stairways, step streets, and bike lanes that DDC builds help New Yorkers to be fit, active, and healthy. Our infrastructure and building projects use design to support healthy minds and healthy bodies.

Equity

More than just assuring the fair distribution of the many built assets that bring communities together, we make it our priority to ensure that all our projects are welcoming to the growing and diverse population of New York City.

\$16 Billion

value of work DDC has completed since 1996

1,419

DDC employees committed to creating a strong New York City

1,300

consultants bringing expertise to DDC projects

254

awards won since 1996

4,144

total number of DDC projects completed since 1996

\$15 Billion

current portfolio value

\$654 Million

total MWBE contracts FY14 to FY16 subject to local law 1 and local law 129

660

active infrastructure projects

641

active public buildings projects

\$233 Million

total MWBE prime contracts subject to local law 1 & local law 129 in FY16

\$74 Million

total MWBE subcontracts subject to local law 1 & local law 129 in FY16

81%

increase in MWBE prime contract awards in FY16 compared to FY13 subject to local law 1 & local law 129

190%

increase in MWBE subcontract awards in FY16 compared to FY13 subject to local law 1 & local law 129

\$525 Million

total MWBE prime contract awards from FY14 to FY16 subject to local law 1 & local law 129

\$129 Million

MWBE subcontract awards from FY14 to FY16 subject to local law 1 & local law 129

MWBE

In keeping with the spirit of our city and Mayor de Blasio's vision, the New York City Department of Design and Construction (DDC) is committed to fostering an equitable and competitive business environment while ensuring our procurement reflects the diversity of New York City. We understand the success of minority and women-owned businesses (MWBE's) contributes to the success of diverse communities around the City.

Through its Office of Diversity and Industry Relations, DDC has taken a holistic approach to increasing opportunities for MWBE's with a comprehensive plan that strengthens and supports MWBE's as they navigate the city procurement process. Our policies and programs are centered on the four core principles of accessibility, capacity building, accountability, and sustainability. This approach creates a structure that allows MWBE's to succeed, providing the city a larger pool of qualified contractors.

Accessibility

To increase the number of MWBE's who do business with us, it's integral to communicate our interest in them as potential partners. During FY16 and FY17, DDC has engaged over 4,500 prospective contractors through events we've hosted as well as those we've attended.

Capacity-Building

Sharing the message that we want to partner with MWBE's is only the first step. Our job doesn't end once we've hosted or attended an event. DDC understands its role in ensuring MWBE's are equipped with the tools to do business with us. We've created a suite of programs that enables MWBE's to increase their capacity by enhancing their technical and business capabilities. Our Ready to Build New York City business development program helps MWBE's grow by becoming prequalified to work with DDC. The New York City Construction Mentorship program affords city-certified MWBE's the opportunity to learn how to successfully grow their businesses.


Accountability

We are committed to increasing the number of MWBE's who work with us. We believe we have a duty to create an equitable and competitive business environment that facilitates procurement opportunities for the City's MWBE community. As such, we are responsible for ensuring that those who do business with us meet their contractual obligations and take appropriate action when they don't.


Sustainability

An important aspect of our MWBE strategy is to make sure MWBE's who do business with us operate efficiently and grow their businesses. In partnership with the Mayor's Office of MWBE and the NYC Department of Small Business Services, DDC provides a supportive framework to safeguard MWBE success and growth, such as our Opportunity Academy that trains community college students in our processes so they can provide back office support to MWBE's.


Public Buildings
Project Locations



Infrastructure
Project Locations



Project Schedule for Council District 49
 Projects in Design and/or Construction
 (Data approximated by Quarter as of August, 2016)




*On-hold projects

Projected/Actual

- Design
- Procurement
- Construction

Project Schedule for Council District 49
 Projects in Design and/or Construction




*On-hold projects

Projected/Actual


- Design
- Procurement
- Construction

Trending Data for Council District 49
Capital Dollars Spent*



*Values include change order registrations for active projects, registered projects, and de-registered projects


Cost Data for Council District 49
Last 5 Projects (Competitively Bid, Substantially Completed)



- 1 DISTRIBUTION WM EXTENSIONS / REPLACEMENTS, SI & BK
- 2 130 STUYVESANT PL - S. I. FAMILY JUSTICE CENTER
- 3 STAPLETON BRANCH LIBRARY - ROOF
- 4 NEW STORM SEWER IN JEWETT AVE & WILLARD AVE, ETC.
- 5 TV INSPECTION AND CLEANING - CITYWIDE

■ DDC Estimated Bid Amount ■ Orig. Bid Amount vs. DDC Est. Bid Amount
■ Original Bid Amount ■ Orig. Awd-NMSC vs. Orig. Bid Amount
■ Original Award-NMSC ■ Final Award vs. Orig. Awd-NMSC
■ Final Award

Bid Data for Council District 49
Last 5 Sealed Competitive Bid Results
(winning bid may not result in awarding of contract)



- 1 120TH POLICE PRECINCT EXTERIOR FACADE AND ROOF RESTORATION - BOROUGH OF STATEN ISLAND
- 2 STATEN ISLAND ZOO AQUARIUM RECONSTRUCTION-BOROUGH OF STATEN ISLAND
- 3 HYLAN BLVD BUS PADS FOR SELECTIVE BUS SERVICE - BOROUGHS OF BROOKLYN AND STATEN ISLAND
- 4 CONSTRUCTION OF ACCELERATED WATER MAIN REPLACEMENT AND SEWER REHABILITATION/REPLACEMENT-BOROUGH OF STATEN ISLAND
- 5 (FHWA)-FUNDED CONTRACT RESURFACING-PHASE II WITH ASPHALTIC CONCRETE WEARING COURSE AND INSTALATION OF MISSING PEDESTRIAN RAMPS, ETC.-CITYWIDE

■ DDC Estimated Bid Amount ■ Orig. Bid Amount vs. DDC Est. Bid Amount
■ Original Bid Amount

Project List (sorted by completion date)
(Data approximated by Quarter as of August, 2016)

DCAS ELECTRICAL UPGRADE 10 RICHMOND TERRACE, STATEN ISLAND, NY 10301 Estimated Completion Date: Q2 2015	NYPL WEST NEW BRIGHTON FIRE ALARM UPGRADE 976 CASTLETON AVENUE, STATEN ISLAND, NY 10310 Estimated Completion Date: Q4 2016
NYPL ST. GEORGE BOILER REPLACEMENT & ELEVATOR UPGRADE 10 CENTRAL AVENUE, STATEN ISLAND, NY 10301 Estimated Completion Date: Q4 2015	DOT INTERSECTION IMPROV VICTORY BLVD & CLOVE RD VICTORY BOULEVARD, STATEN ISLAND, NY 10301 Estimated Completion Date: Q1 2017
DEP CLOVE LAKE PARK, STATEN ISLAND MULTIPLE ADDRESSES Estimated Completion Date: Q4 2015	DHS HOSPITALITY HOUSE: FIRE ALARM 100 CENTRAL AVENUE, STATEN ISLAND, NY 10301 Estimated Completion Date: Q2 2017
DCAS S. I. FAMILY JUSTICE CENTER 126 STUYVESANT PLACE, STATEN ISLAND, NY 10301 Estimated Completion Date: Q1 2016	DEP STM & SAN SEWERS IN HARVEST AVENUE, SI MULTIPLE ADDRESSES Estimated Completion Date: Q2 2017
OPS CM DESIGN/BUILD DSNY STATEN ISLAND 1 GARAGE 539 JERSEY STREET, STATEN ISLAND, NY 10301 Estimated Completion Date: Q2 2016	DEP SANITARY SEWER EXTENSIONS IN TWOMBLY AVE MULTIPLE ADDRESSES Estimated Completion Date: Q2 2017
DOT SAFE ROUTES TO SCHOOLS - STATEN ISLAND MULTIPLE ADDRESSES Estimated Completion Date: Q2 2016	DCA SIAS - BUILDING H CLIMATE CONTROL 912 RICHMOND TERR, STATEN ISLAND, NY 10310 Estimated Completion Date: Q3 2017
DEP SANITARY SEWERS IN REON AVENUE MULTIPLE ADDRESSES Estimated Completion Date: Q2 2016	DEP STM & SAN SEWERS IN DIXON AVE, SI MULTIPLE ADDRESSES Estimated Completion Date: Q3 2017
DEP NEW STORM SEWER IN JEWETT AVE & WILLARD AVE, ETC. MULTIPLE ADDRESSES Estimated Completion Date: Q2 2016	DOT ROAD IMPROVEMENT AT SOUTH AVE & FOREST AVE MULTIPLE ADDRESSES Estimated Completion Date: Q3 2017
NYPL STAPLETON BRANCH LIBRARY - ROOF 140 CANAL STREET, STATEN ISLAND, NY 10304 Estimated Completion Date: Q3 2016	DCA SIAS - ROOF AND DORMERS RECONSTR 75 STUYVESANT PLACE, STATEN ISLAND, NY 10301 Estimated Completion Date: Q4 2017
DEP ACCEL DIST. WM REPLACEMENT AND SEWER REHAB MULTIPLE ADDRESSES Estimated Completion Date: Q3 2016	NYPD 120 PCT EXTERIOR FACADE RESTORATION 78 RICHMOND TERRACE, STATEN ISLAND, NY 10301 Estimated Completion Date: Q4 2017

Project List

DCAS

BX CONC PLZA: BERGEN, HSG CT MARC JUDIC CTR

MULTIPLE ADDRESSES

Estimated Completion Date: Q4 2017

DEP

ACCELERATED DISTRIBUTION WATER MAIN REPLACEMENT

MULTIPLE ADDRESSES

Estimated Completion Date: Q4 2017

DCAS

ENERGY CONSERVATION AT SI BOROUGH HALL

10 RICHMOND TERRACE, STATEN ISLAND, NY 10301

Estimated Completion Date: Q1 2018

DEP

STORM SWR IN PARK HILL COURT & VANDERBILT AVE, SI

MULTIPLE ADDRESSES

Estimated Completion Date: Q2 2018

DCA

STATEN ISLAND ZOO- AQUARIUM RECONSTRUCTION

650 BROADWAY, STATEN ISLAND, NY 10310

Estimated Completion Date: Q2 2018

DEP

REPLACEMENT OF WATER MAIN IN CLOVE ROAD, SI

MULTIPLE ADDRESSES

Estimated Completion Date: Q3 2018

DEP

WILLOW AVE (SER20079)

WILLOW AV, STATEN ISLAND, NY 10305

Estimated Completion Date: Q3 2018

DOT

VICTORY BLVD & MANOR ROAD INTERSECTION IMPROVEMENT

MULTIPLE ADDRESSES

Estimated Completion Date: Q4 2018

DEP

SAN & STRM SEWERS IN WALKER STREET, SI

MULTIPLE ADDRESSES

Estimated Completion Date: Q3 2019

DEP

STORM & SANITARY SEWERS IN FOREST AVE, SI

MULTIPLE ADDRESSES

Estimated Completion Date: Q3 2019

NYPL

ST. GEORGE EXTERIOR & INTERIOR RENOVATION

10 CENTRAL AVENUE, STATEN ISLAND, NY 10301

Estimated Completion Date: Q4 2019

DCA

SHCC - SITE - WIDE ELECTRIC

1000 RICHMOND TERR, STATEN ISLAND, NY 10301

Estimated Completion Date: Q3 2020

DCA

CENTER MUSIC HALL, DRESSING & ADA

1000 SNUG HARBOR RD, STATEN ISLAND, NY 10310

Estimated Completion Date: Q1 2021



“I’m proud to work at DDC because I know that we are helping city neighborhoods thrive. Even small jobs make a big difference.”

Sarah Shelley
DDC Bid Document Review Manager



New York City Department of
Design and Construction

30-30 Thomson Avenue
Long Island City, NY 11101

nyc.gov/ddc